



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 1
OWNER: City of Key West
PROJECT NAME: Mole Pier Fender Replacement
PROJECT NO: OM1302
CONTRACTOR: D.N. Higgins, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED: (USE ADDITIONAL PAGES IF REQUIRED).

Contractor is directed to perform the following additional work at the Mole Pier:

- (1) Saw-cut and patch concrete curb at seawall and install new pad eyes at 12 locations. (Procurement of new pad eyes is included in scope of original contract.)
- (2) Procure and install 14 each UHMD-PE friction pads with 316SS anchors.
- (3) Install two (2) stainless steel ladders on dolphins. (Procurement of new stainless steel ladders is included in scope of the original contract.)

CONTRACT AMOUNT	CONTRACT TIME (CALENDAR DAYS)
ORIGINAL CONTRACT AMOUNT: <u>\$219,700.00</u>	ORIGINAL DURATION: <u>60</u> DAYS
PREVIOUS CHANGE ORDERS: <u>\$0</u>	PREVIOUS CHANGES TO DURATION: <u>N/A</u> DAYS
THIS CHANGE ORDER: <u>\$15,825.40</u>	THIS CHANGE ORDER: <u>N/A</u> DAYS
REVISED CONTRACT AMOUNT: <u>\$235,525.40</u>	REVISED CONTRACT TIME: <u>N/A</u> DAYS

THE CONTRACT COMPLETION DATE IS: October 7, 2014

City Manager

Contractor

City of Key West
P.O. Box 1409
Key West, FL. 33041

DATE: _____

DATE: _____