

# Post Disaster Recovery and Reconstruction Program

## Annual Workplan FY22

*Strikethrough denotes completion*

### CIP Projects

| Project Name                                           | Responsible          |
|--------------------------------------------------------|----------------------|
| Adaptation Plan (includes VA)                          | ALL                  |
| <del>Dennis &amp; Venetia Outfall</del>                | <del>Utilities</del> |
| Fogarty & 3 <sup>rd</sup>                              | Utilities            |
| Force Main Relocation                                  | Utilities            |
| Harris & 10 <sup>th</sup>                              | Utilities            |
| Stormwater Master Plan, Ph 2                           | Utilities            |
| Tide Valves                                            | Utilities            |
| BV Resiliency Hub                                      | Engineering          |
| Fire Station #3                                        | Engineering          |
| Wind Hardening (Police, WW Treatment, Transfer, Fleet) | Engineering          |
| Gardenview Apartments                                  | Planning             |

### Programs & Pilots

|                                               |                |
|-----------------------------------------------|----------------|
| Shared Streets & Parking                      | Engineering    |
| One Way Road Study                            | Engineering    |
| Home Elevation Program                        | Sustainability |
| Energy Projects: LED Streetlights & Buildings | Sustainability |

### Planning and Policy

|                                       |                             |
|---------------------------------------|-----------------------------|
| Evacuation Plan / Education           | Transit                     |
| Checklist for Solar on City Buildings | Sustainability              |
| Duval Economic Resilience Plan        | Planning                    |
| Complete PDRRP Comp Plan Policies     | Sustainability<br>/Planning |
| Pass Water Supply Plan                | Sustainability<br>/Planning |
| Start Workforce Housing Planning      | Planning                    |
| BV3.2 Design                          | Planning                    |
| Annual Grant Plan Timeline            | Sustainability              |

### Research

|                             |                |
|-----------------------------|----------------|
| Research Property Valuation | Sustainability |
| Research Disclosure Notices | Sustainability |

## Meeting Based Projects:

*Adaptation Team is Responsible*

| Project Name                                                     | Meeting |
|------------------------------------------------------------------|---------|
| Review existing pre-qualified contracts (Debris, Monitor, Admin) | Feb     |
| Consider additional pre-qualified contracts                      | March   |
| Collaborative Budgeting                                          | April   |
| Grant Timelines                                                  | May     |
| Property Valuation Discussion                                    | June    |
| Property Disclosures Discussion                                  | July    |
| Consider Partners Agreements                                     | Aug     |
| Review Communications                                            | Aug     |
| Review Procurement Policies for disaster recovery.               | Oct     |

## Annual/Ongoing

### Partners Meetings:

- Annual Countywide Hurricane Tabletop Preparedness Exercise
- LMS (Regular Meetings / Web EOC Trainings)
- Countywide EM: Mass Migration Tabletop Preparedness Exercise

### Training:

- Southeast & Caribbean Disaster resilience Partnership
- National Adaptation Forum
- CRS Higher Standards for Floodplain
- Living Shorelines Tech Transfer
- GoMCon: Gulf of Mexico coastal management conference
- Floodplain Certification
- 214 Class by Tidal Basin