



THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER

CHANGE ORDER NO. 08 Final
CHANGE ORDER DESCRIPTION Contingency Use for Enhancements and Time Extension
PROJECT NAME: Truman Waterfront Amphitheater
PROJECT CODE: TR1502 PO 083677
CONTRACTOR NAME: DL Porter Constructors, Inc.

THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:
(Detail provided on additional page(s). Yes [checked] or No [ ] )

Table with 2 columns: CONTRACT VALUE and CONTRACT TIME (CALENDAR DAYS). Rows include ORIGINAL CONTRACT, PREVIOUS CHANGE ORDERS, THIS CHANGE ORDER, and REVISED CONTRACT VALUE/TIME.

REVISED CONTRACT COMPLETION DATE: 15 April 2018

By: City of Key West
Authorized Signature
Printed Name
Title
Date

By: D.L. Porter Constructors, Inc.
Contractor Name
Authorized Signature
Printed Name: Gary A. Loer
Title: President
Date: 3/21/18