

Pinellas Suncoast Transit Authority (PSTA)
CONTRACT MODIFICATION

1. CONTRACT NO.	2. MODIFICATION NO.	3. EFFECTIVE DATE	4. CONTRACTOR NAME
C-22-MT-001	3	11/15/2024	Gillig

5. CONTRACT MODIFICATION:

The contract identified above is modified as described in Block 8, pursuant to the terms and conditions of the contract. Except as modified herein, all other provisions of the contract (including, but not limited to, price, delivery, and completion date) remain unchanged.


6. AMOUNT OF THIS MODIFICATION:		
PRIOR CONTRACT AMOUNT:		
NEW CONTRACT AMOUNT:		

7. TERM OR PERIOD OF PERFORMANCE:	Year Four	Executing Second Option; Year Four
PRIOR:		
NEW:	11/15/2024 – 10/25/2025	


8. DESCRIPTION OF MODIFICATION:

This contract modification enacts the second option (Year 4) for Gillig. All other terms and conditions remain the same.

9. CONTRACTOR IS REQUIRED TO SIGN:

WILLIAM F. FAY, JR., VICE PRESIDENT, SALES <small>Name and Title (Type or Print)</small>	 <small>Signature of Authorized Agent</small>	11, 18, 24 <small>Date</small>
---	--	-----------------------------------

10. PINELLAS SUNCOAST TRANSIT AUTHORITY (PSTA)

Brad Miller, Chief Executive Officer <small>Name and Title (Type or Print)</small>	<div style="border: 1px solid black; padding: 2px; display: inline-block;"> <small>DocuSigned by:</small>  <small>BB975E87FE1D484...</small> </div> <small>Signature</small>	11/19/2024 <small>Date</small>
---	---	-----------------------------------