



City of Key West
WORK ORDER

Work Order Title: Truman Waterfront Park Grass Lot Gravel Resurfacing
Project Number: TBD

This work order is an authorization to proceed with the work described herein under the General Utilities & Infrastructure Services contract between the City of Key West and Charley Toppino & Sons, Inc. as approved by City Commission Resolution 21-125. All work shall be executed under the provisions of the contract except as adjusted within this work order.

The scope of work is described as follows:

Resurfacing of grass lot at Truman Waterfront Park with #57. Placement of stabilizing fabric and weed barrier.
Construction of new driveway apron/entrance.

CONTRACTOR'S DECLARATION AND UNDERSTANDING

The contractor declares that they have carefully examined the Contract Documents, including this Work Order, that they have personally inspected the potential sites and the overall project area in general, that they have satisfied themselves as to the quantities that may be involved, including labor, materials and equipment, and conditions of work that may be involved, including the fact that the description of the quantities of work and materials, as included herein, is brief and is intended only to indicate that general nature of the work and to identify the said quantities with the detailed requirements of the Contract Documents, and that this Work Order is made according to the provisions and under the terms of the Contract Documents between the City of Key West which this Work Order is hereby made a part of.

START OF CONSTRUCTION AND CONTRACT COMPLETION TIME

The contractor/consultant further agrees to begin work as directed by city staff and to complete the construction, in all respects for this work order, within 60 calendar days.

ACCEPTANCE

By signature, the parties each accept the provisions of this work order and authorize CONTRACTOR to proceed at the direction of the City's representative in accordance with the contract between the City of Key West.

Charley Toppino & Sons, Inc.
Contractor


Signature

10/4/23
Date

Albert P. Childress
City Manager


Signature

Oct. 9, 2023
Date



