

**CHARLEY TOPPINO & SONS, INC.**

CHARLEY TOPPINO & SONS, INC.  
 P.O. BOX 787  
 KEY WEST, FL 33041

Phone: 305 296-5606  
 Fax: 305 296-5189

**Change Order Request**

Number: 1

**PROJECT:** 19th St Sidewalks - PO 094321

**DATE:** 9/28/2021

**TO:** Eric Augst  
 City of Key West

**PROJECT #:** 2119-2

**COST CODE:** \_\_\_\_\_

**DESCRIPTION OF CHANGE:** Added Flatwork, Curb, Asphalt Repair

ITEM	DESCRIPTION	Quantity	Unit Price	AMOUNT
1	D Curb	84	\$ 39.00	\$3,276.00
2	6" Sidewalk	65	\$ 11.45	\$744.25
3	4" Sidewalk	377	\$ 10.20	\$3,845.40
4	Mob	1	\$ 393.28	\$393.28
5	Asphalt Restoration (SY)	14.4	\$ 70.00	\$1,008.00
6				
7				
8				
<b>TOTAL:</b>				<b>\$9,266.93</b>

1. It is understood and agreed that the acceptance for this Change Order by this Subcontractor constitutes an accord and satisfaction with the terms of this Change Order.
2. The amount of the Change Order covers all direct and indirect costs.
3. It is further understood and agreed that all terms and conditions of said Contract, as it may therefore have been modified shall remain the same.
4. Acceptance of the Change Order acknowledges acceptance of all previous Change Order work by the Subcontractor and Contractor as well as any adjustments to the Subcontractor amount and modifications as reflected above.
5. This Change Order includes all items necessary for a complete installation including, but not necessarily limited to labor, supervision, materials, transportation, incidentals, taxes, and any other items necessary for a complete installation.

The Original Contract Sum was.....	\$ 106,819.39
Net Change by Previously Authorized Requests & Changes.....	\$ -
The Contract Sum Prior to This Change Order was.....	\$ 106,819.39
The Contract Sum Will be Increased / Decreased.....	\$ 9,266.93
The New Contract Sum Including This Change Order.....	\$ 116,086.32
The Contract Time Will / Will Not be Changed (Days).....	\$ -

**ACCEPTED:**

**CHARLEY TOPPINO & SONS, INC.**

**CITY OF KEY WEST**

By: Michael Labrada

By: *Paul McLaughlin*

Project Admin

**Printed Name & Title**

*Paul McLaughlin City Manager*

**Printed Name & Title**

Date: 9/28/2021

Date: 9/29/2021