



Karen Olson < kolson@keywestcity.com >

Contract Time

1 message

Otis May < otismay@otakgroup.com >

Thu, Oct 11, 2012 at 11:37 AM

To: "Karen Olson (kolson@keywestcity.com)" < kolson@keywestcity.com >

Cc: Mike Perry < mperry@otakgroup.com >, Dwain Barber < dwainbarber@otakgroup.com >

Karen,

We request additional contract time as related to the gravity wall of 14 calendar days, for your consideration.

V/R

Otis May

Project Manager



O -904-225-2588

F - 904-225-1001

C- 904-583-9001

otismay@otakgroup.com