



## THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

### CHANGE ORDER

CHANGE ORDER NO. 1 (one)

CHANGE ORDER DESCRIPTION Contract Time Extension

PROJECT NAME: Schooner Wharf Floating Docks

PROJECT CODE: ITB #25-009 (KB75031802)

CONTRACTOR NAME: Gemstone RDI JV

**THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:**  
( Detail provided on additional page(s). Yes ☐ or No ☒ )

#### CONTRACT VALUE

#### CONTRACT TIME (CALENDAR DAYS)

ORIGINAL CONTRACT	\$ <u>1,020,000.00</u>	ORIGINAL CONTRACT	<u>90</u> DAYS
PREVIOUS CHANGE ORDERS	\$ <u>0.00</u>	PREVIOUS CHANGE ORDERS	<u>0</u> DAYS
THIS CHANGE ORDER	\$ <u>0.00</u>	THIS CHANGE ORDER	<u>112</u> DAYS
REVISED CONTRACT VALUE	\$ <u>1,020,000.00</u>	REVISED CONTRACT TIME	<u>202</u> DAYS

REVISED CONTRACT COMPLETION DATE: April 04, 2026

By:

City of Key West

Authorized Signature

Karen Olson

Printed Name

Sr. Deputy Director

Title

October 07, 2025

Date

By:

Gemstone LLC

Contractor Name

Authorized Signature

Kyle L. Hough

Printed Name

Authorized Member

Title

10/13/2025

Date

*Key to the Caribbean – average yearly temperature 77 ° Fahrenheit.*

Rvsn 160309