

RESOLUTION NO. 11-035

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, EXTENDING THE CONTRACT FOR SIDEWALK ENHANCEMENTS PHASE IV - VIRGINIA STREET SIDEWALKS AND APPLEROUTH LANE SIDEWALKS WITH CHARLEY TOPPINO AND SONS, INC. UNTIL AUGUST 24, 2011; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution #09-311, the City Commission awarded a contract to Charley Toppino and Sons, Inc. for the Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Land Sidewalks Project; and

WHEREAS, circumstances beyond the control of the contractor have delayed completion of the project, and upon the contractor's request, City staff determined that it is in the best interests of the citizens of Key West to extend the contract to August 24, 2011, on a no-cost basis;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the contract between the City of Key West and Charley Toppino and Sons, Inc. for Sidewalk Enhancements Phase IV - Virginia Street Sidewalks and Applerouth Lane Sidewalks Project, is hereby extended to August 24, 2011 on a no-cost basis.

All other terms and conditions shall remain in full force and effect.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this 1st day of February, 2011.

Authenticated by the presiding officer and Clerk of the Commission on February 2, 2011.

Filed with the Clerk February 2, 2011.



CRAIG/CATES, MAYOR

ATTEST:



CHERYL SMITH, CITY CLERK