RESOLUTION NO.

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA APPROVING CHANGE IN SERVICES NOTIFICATION 01 TO TASK ORDER NO. 12.0D01.B FROM HAYES/CUMMING ARCHITECTS, PA IN AN AMOUNT NOT TO EXCEED \$16,309.80 FOR ADDITIONAL ARCHITECTURAL AND ENGINEERING SERVICES FOR THE FREDERICK DOUGLASS COMMUNITY CENTER PROJECT; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 12-220, the City Commission approved a three-year contract with Hayes/Cumming Architects for General Architectural Services, and in Resolution 15-207 the contract was extended for two years; and

WHEREAS, pursuant to Resolution 13-059, Hayes/Cumming Architects completed and presented a conditions assessment of the Frederick Douglass Gym property; and

WHEREAS, in Resolution 13-295 the City Commission approved Task Order No. 12.0D01.B for complete architectural services for the Frederick Douglass Community Center Project; and

WHEREAS, during the course of construction, a number of unforeseen conditions have been encountered, requiring additional architectural and engineering services; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That Change in Services Notification 01 to Task Order No. 12.0D01.B from Hayes/Cumming Architects, PA for additional architectural and engineering services for the Frederick Douglass Community Center is hereby approved in an amount not to exceed \$16,309.80.

Section 2: That funds for this project are currently budgeted in account 303-1900-519-6200 (Project PR1206).

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

	Passed	and	adopted	рÀ	the	City	Commission	at	а	meeting	held
this		day	of of			78	2016.				

Authentic	ated by	the	Presiding	Office	er and	Clerk	OI	tne
Commission on		day	of		2016			
Filed wit	h the Cle	rk on	L			_, 2016	· .	
	Mayor Cr	aig C	ates					
	Commissi	oner	Sam Kaufma	an				
	Commissi	oner	Clayton Lo	pez				
	Commissi	oner	Richard Pa	ayne	2			
	Commissi	oner	Margaret F	Romero				
	Commissi	oner	Billy Ward	dlow				
	Commissi	oner	Jimmy Week	cley				
ATTEST:			CRAIG CA	ATES, M	AYOR			
CHERYL SMITH,	CITY CLER	K	_					