

CHARLEY TOPPINO & SONS, INC.

P.O. BOX 787 KEY WEST, FLORIDA 33041 (305) 296-5606 FAX (305) 296-5189

City of Key West
P.O. Box 1409
Key West, FL 33041
Attn: Karen Olson

PHASE 2: FLEMING ST EN-0902
CTS PRJ #: 0922-2
PHASE 3: CARLINE / EATON EN-0903
EN-0904

July 16, 2010

SUBJECT: REQUEST FOR TIME EXTENSION FOR SIDEWALK ENHANCEMENT
PROJECTS

Dear Karen;

The purpose of this letter is to request a time extension on the Sidewalk Enhancement Projects, Phase 2: Fleming Street and Phase 3: Caroline / Eaton Streets.

Due to the time needed by the Florida Department of Transportation to review the projects, additional time is needed to complete these projects. An additional 60 days is requested for each project. Phase 2 new completion date: **October 8, 2010** and Phase 3 new completion date: **September 28, 2010**.

If you need any further information please let us know.

Sincerely;
CHARLEY TOPPINO & SONS, INC.



Edward Toppino, Sr
Secretary, Treasurer

AN EQUAL OPPORTUNITY EMPLOYER