



THE CITY OF KEY WEST  
PO Box 1409 Key West, FL 33041-1409 (305) 809-3700

---

February 16, 2021

Alexander Gorgas, P.E.  
Roadway Department Manager  
Metric Engineering  
13940 SW 136<sup>th</sup> Street  
Miami, FL 33186

RE: Contract Amendment - Engineering Services Agreement  
Reconstruction of South Roosevelt Boulevard, Key West, Florida

Mr. Gorgas:

Upon both parties fully executing this Amendment, the enclosed City Commission Resolution 21-\_\_\_\_\_ extends the Engineering Services Agreement for design of Reconstruction of South Roosevelt Boulevard, Key West, Florida through June 30, 2025 and amends the contract to include Supplemental Agreements 4, 5 & 6.

Metric Engineering

City of Key West

By:

By:

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Gregory W. Veliz, City Manager

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date