

F. . D. . . 1400 V ... W ... FL 22041 1400 (205) 900 2700

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700

June 24, 2020

Florida Department of Economic Opportunity Office of Disaster Recovery Attention: Gina Herron The Caldwell Building 107 East Madison Street, MSC-400 Tallahassee, FL 32399

RE: Rebuild Florida Infrastructure Repair Program – Competitive Cycle 2

Dear Ms. Herron,

On behalf of the City Commission of the City of Key West, please find enclosed a request to the Florida Division of Economic Opportunity for funds allocated through the Community Develop Block Grant – Disaster Recovery (CDBG-DR) program, or Rebuild Florida Infrastructure Repair Program – Competitive Cycle 2, to support the City's Force Main Relocation Project. This project will resolve a delicate vulnerability of our wastewater conveyance system.

Any questions or other necessary correspondence may be submitted to our Utilities Director, John Paul Castro, at jcastro@cityofkeywest-fl.gov, or by phone at 305-809-3902.

Currently, all wastewater within City limits is conveyed across an above-water bridge onto an adjacent island (Key), managed and protected by the US Naval Station where a treatment plant exists and treats the City's wastewater. The bridge and conveyance above water is vulnerable and was struck by adrift vessels and debris during Hurricane Irma. Tidal wave action, winds and other tension during the storm caused the wastewater main to become compromised. Our engineers became alarmed at the spalling occurring as well as the condition of the lines themselves. A rupture in these lines would certainly yield a natural disaster as well as a public health crisis, putting residents and the environment in peril for an extended period of time. Precious resources, including sanctuaries, agricultural resources, and endangered coral reefs would also be critically adversely affected.

The City of Key West's experience in implementing large-scale infrastructure projects in accordance with the requirements of State and Federal granting agencies is both recent and significant. The management team convened to oversee this project has the full confidence and support of City Administration and the City Commission to implement this project with efficiency and fiscal responsibility.

We thank you in advance for your consideration of this proposal, and look forward to your support as we seek to make Key West a pafer and more resilient community.

Thank you for your consideration,

Gregory W. Veli City Manager

APPLICANT INFORMATION FORM

LOCAL GOVERNMENT INFORMATION					
Local Government Applicant:				Eligible	
Level Control				County:	
Local Contact:				DUNS #:	
Title:			E-mail:		
Mailing Street Address:				Phone Number	
City:		State:		Zip Code:	
Executive Official with				Phone	
Authority to Sign Application:				Number	
Title:			E-mail:		
Executive Official Address (if different):					
City:		State:		Zip Code:	
Please list any other UGLG m Team, i		(Contact Person:	E	mail Address:
	d a signed resolution authorizi		Yes:	П	No:
<u> </u>	fficial to sign application and c	ertifications.		_	
APPLICATION PREPARER INF	ORMATION				
Application Preparation					
Agency or Firm: Contact:					
Address:					
Phone Number:		Email:]
r none Number.		Lillali.			
Check Type of Agency	Private Firm:		Government Agency:		
Preparing Application:	Regional Planning Council:		Other, specify:		
APPLICATION INFORMATION	N .				
	Total CDBG-DR \$ Requested:				
List jurisdictions fo	or proposed recovery activities				
(municipalities, Tribal govern	ments, unincorporated areas):				
Please confirm the local	government covered by the Na		VAC:	П	No:
Please confirm the prop	Insuran osed activities are consistent w	ce Program?] [
ricase committee prop		ensive plan?	Yes:		No:

RESOLUTION NO. 18-205

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING THE MANAGER APPLY TO FOR FEMA MITIGATION GRANT PROGRAM (HMGP) FUNDING AND/OR COMMUNITY DEVELOPMENT BLOCK GRANTS FUNDING CITY FOR SEVERAL INFRASTRUCTURE PROJECTS IDENTIFIED HEREIN, IN THE AMOUNT OF \$28,688,956.00 (75%) WITH A LOCAL MATCH NOT TO EXCEED \$9,562,985.00 (25%); PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, The Florida Division of Emergency Management (DEM) has announced the availability of FEMA Hazard Mitigation Grant Program (HMGP) funds resulting from the Presidential Disaster Declaration for Hurricane Irma (FEMA 4337-DR-FL). This funding helps communities implement measures to reduce or eliminate risks from natural hazards; and

WHEREAS, the U.S. Department of Housing and Urban Development (HUD) - working in concert with Florida Department of Economic Opportunity - have developed an Action Plan for Disaster Recovery for Hurricane Irma has announced \$616 million in Community Development Block Grants (CDBG) will be made available to Florida in support of long-term hurricane recovery efforts, and

WHEREAS, FEMA, the Florida Division of Emergency Management and HUD require local legislative approval for City staff to apply for such funding; and

WHEREAS, this approval doesn't obligate the City to commit to accepting such grants, nor providing the local match unless specifically authorized by subsequent Resolution(s) by this Commission, if eventually offered by FEMA/DEM/HUD, and

WHEREAS, the City Commission acknowledges the local twenty-five percent (25%) match that accompanies such grant funding, if offered by FEMA/DEM/CDBG and eventually accepted by the City Commission.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the City Manager, upon the advice and consent of the City Attorney, is authorized to apply for FEMA Hazard Mitigation Grant Program (HMGP) and/or Community Development Block grant (CDBG) funding opportunities in the amount of \$28,688,956.00 (75%), with a local twenty-five percent (25%) match not to exceed \$9,562,985.00, as identified in Attachment A.

Section 2: Return to the City Commission with any resulting FEMA/DEM/CDBG grant offers for acceptance, approval and local match funding.

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this 3rd day of July, 2018.

Authenticated by the Presiding Officer and Clerk of the Commission on <u>5th</u> day of July, 2018.

Filed with the Clerk on ______, 2018.

Mayor Craig Cates

Vice Mayor Clayton Lopez

Commissioner Sam Kaufman

Commissioner Richard Payne

Commissioner Margaret Romero

Commissioner Billy Wardlow

Yes

Commissioner Jimmy Weekley

Yes

12 4 1111

ATTEST:

HERYL SMITH, CITY CLERK

Page 3 of 3

PROPOSAL INFORMATION FORM

Applicant Project	Date:
Name Location	
Address Project	
Description	
Total CDBG DR Funds Requested	Use Budget template to calculate total units served and estimated CDBG-DR funds per unit

I. CDBG DR THRESHOLD COMPLIANCE

NOTE: DEO will not approve proposals where a CDBG-DR National Objective is not met and Eligible Activities are not included.

A. <u>National Objective:</u> Please mark "Yes" in box next to which National Objective:

Low- / Mod-Income Area

Urgent Need

- 1 List all the Florida Congressional and Legislative districts to be serviced by this project.
- 2 List the total population, Low-Mod population and the percent of the population that is Low Mod for the service area.

Total Service Area Population: # Low-Mod Income Households: % Low-Mod Households:

Provide a brief description of how the service area was determined.

B. Eligible Activity

Please mark "Yes" in box next to the $\it Eligible Activity$ your program or project will serve:

Restoration of infrastructure (e.g. water and sewer facilities, streets, generators, debris removal, drainage, bridges, etc.);

 $\label{public facilities such as emergency community shelters;} Public facilities such as emergency community shelters;$

Demolition, rehabilitation of publicly or privately owned commercial or industrial buildings; and

Re-nourishment of protective coastal dunes systems

Please mark "Yes" to specify *Vulnerable Populations* to be served:

Transitional housing, permanent supportive housing, and permanent housing needs of individuals and families that are homeless and at-risk of homelessness

Prevention of low-income individuals and families with children from becoming homeless

Special needs of persons who are not homeless but require supportive housing

C. Unmet Needs

1

NOTE: All CDBG-DR activities must clearly address an impact of the disaster. Mitigation or preparedness activities that are not part of rebuilding efforts are generally ineligible as CDBG-DR recovery activities.

Unmet Need Tied to the Hurricane Irma Disaster Event.

Describe how the proposed activity will address an Unmet Need tied to the impact of damage from the disaster.

- 2 Describe how proposed program or project primarily addresses **Unmet Housing Needs** as specified in CDBG-DR Action Plan.
- 3 Specify Units and Funding Serving LMI Populations and Cost Benefit Analysis

Proposed CDBG-DR	Total Estimated	Maximum CDBG-DR	% of Units Serving	# Units Serving LMI	Grant \$ Serving LMI
Contract Amount	Units	Assistance Per Unit	LMI Populations	Populations	Populations

Page 1 of 5 73C-23.0081, FAC

4	Describe how proposed program or project primarily serves Low- and Moderate-Income populations as specified in CDBG DR Action Plan.
5	Infrastructure Improvements, provide a brief description of how proposed improvements primarily serves housing serving Lowand Moderate-Income populations as specified in CDBG-DR Action Plan.
6	Describe how the proposed infrastructure improvements aligns with local mitigation and resilience plans.
II. 1	MANAGEMENT CAPACITY Describe roles of key staff, contractors and/or vendors in operations management of the proposed CDBG-DR funded program and/or project List any additional staff to be hired and/or procured and for what roles.
2	a. What is the experience and capacity of key members of the management team?
	b. Describe any projects comparable to the one in this application that the applicant has administered in the last five (5) years.
	c. Please provide an assessment of what worked well, what needed improvement and steps taken to resolve such capacity gaps.

3	If the management team is not fully formed, pl program and project management capacity.	ease provide a description of the <i>procurement process</i> the Applicant will follow to cultivate
4		what is your strategy to augment staff and operations management capacity? management in terms of hired staff, contractors and/or vendor?
	,	
	✓ Organization Charts and description of ro	les are encouraged, but not required for this Application.
5	Citizen Complaint Policy Does the applicant have a citizen complain policy in place that meets HUD guidelines?	t policy, acquisition and relocation policy, housing assistance plan and procurement
		As this is a requirement for funding, please see the CDBG website for examples:
		As this is a requirement for funding, please see the CDBG website for examples: http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2
		http://floridaiohs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-
	Acquisition and Relocation Policy	http://floridaiohs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-
II.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy	http://floridaiohs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-
II. A.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED	http://floridaiohs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-
	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2
	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed:
	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed:
A.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed:
A.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed:
A.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed:
A.	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: rocured and Contracted Members of evelopment and Construction Team:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation
A. Pr	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: rocured and Contracted Members of evelopment and Construction Team: Commitment of Matching Funds:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation
A. Pr	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: rocured and Contracted Members of evelopment and Construction Team: Commitment of Matching Funds:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation
A. Pr	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: rocured and Contracted Members of evelopment and Construction Team: Commitment of Matching Funds:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation
A. Pr	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: rocured and Contracted Members of evelopment and Construction Team: Commitment of Matching Funds:	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation
A. Pr	Acquisition and Relocation Policy Housing Assistance Plan Procurement Policy READINESS TO PROCEED Select "Yes" or "No" for key factors achieved to Site Control: Zoning & Community Approval: Environmental Clearance: Focured and Contracted Members of evelopment and Construction Team: Commitment of Matching Funds: Describe any issues and proposed solutions to a	http://floridajobs.org/docs/default-source/office-of-disaster-recovery/hurricane-irma/irma-comprehensive-policies-and-procedures-draft-5-3-2019.pdf?sfvrsn=2 support that the program or project is ready to proceed: Supporting Documentation

Page 3 of 5 73C-23.0081, FAC

IV. COST REASONABLE BUDGET

A. Proposal budgets must reflect cost reasonableness and affirmative efforts to leverage CDBG-DR funds with additional funding to address unmet needs. Budget narrative reflects research, quotes and/or contracted pricing for proposed programs and projects.

Provide a **Budget Narrative** that describes:

- 1. Cost estimates and sources of funding. Approach to managing and paying for proposed program or project.
- 2. Basis of cost estimates and method for generating cost reasonable budget. Provide quotes, bids, schedules and/or estimates from other comparable projects.
- 3. Description of how proposed project shall not duplicate benefits as specified in CDBG-DR Action Plan.

B. Leverage and Committed Additional Sources.

Leverage and Committee Additional Sources.					
Source	Amount	Committed (Yes / No)	If not committed, list status towards r	eaching comn	nitment
total:			List \$ value of Waiver of Local Impact Fe	ees if available	
If additional funds committed, provide copies of commitment letters or other evidence of commitment.			□Yes	□No	
Confirm that the proposed funding request is for FEMA PA program or project match and submit PA commitment			□Yes	□No	

v. STORM DISASTER RESILIENCE

Describe how the proposed CDBG DR-funded program and/or project will pro-actively invest in resilience to damage from future storms as specified in the Federal Register and Action Plan.

VI. SUPPORTING DOCUMENTATION

A. Service Area Maps

For Infrastructure and Economic Revitalization proposals, please provide a Map with an overlay that clearly shows:

- 1 Project Location and/or Service Area
- 2 Low- and Moderate-Income Service Area
- 3 Most Recent Flood Plain Map

Page 4 of 5 73C-23.0081, FAC

B. Other Considerations

Describe any other regulatory reviews such as Federal or State review or regulatory system which may have jurisdiction over the proposed activity(s), such as, federal programs of the Corps of Engineers and the Environmental Protection Agency; and State programs.

The City will complete a joint application to USACE, FL Dept of Environmental Protection (DEP), and the South Florida Water Management District for Environmental Resource Permit (ERP). The City will request a separate DEP permit for Notification/Application for Constructing a Domestic Wastewater Collection/Transmission System. Upon completion, a follow-up permit is required for service called the Request for Approval to Place a Domestic Wastewater Collection/Transmission System into Operation. USACE will contact Fish and Wildlife during the permitting process, and may require a biological opinion. A DEP permit and FL Keys Aqueduct Permit to install a new water supply line, specifically, a Notice of Intent to Use General Permit for Construction of Water Main Extensions, is also required.

VI. CERTIFICATION

As authorized Executive Officer, I certify that staff, contractors, vendors and community partners of our storm recovery initiative:

- A. Will comply with all HUD and Florida requirements in the administration of the proposed CDBG-DR funded activities;
- B. Will work in a cooperative manner to execute the Subrecipient Agreement that provides the pathway for successful CDBG-DR program(s) and/or project(s) and;
- C. Certify that all information submitted in this Application is true and accurate.

Signature:

Name. Gregory W. Veliz, City Manager

Page 5 of 5

73C-23.0081, FAC

City of Key West Force Main Relocation Project Budget

Materials

<u>Item</u>	<u>Unit</u>	<u>Quantity</u>	<u>Cost per Unit</u>	<u>Cost</u>
HDPE Pipe Casing	FT	5000	\$550.00	\$2,750,000.00
PVC Pipe & Couplings	FT	7500	\$140.00	\$1,050,000.00
Control Vaults	EA	2	\$15,000.00	\$30,000.00
Valves	EA	12	\$12,500.00	\$150,000.00
Stone	TN	30	\$120.00	\$3,600.00
				\$3,983,600.00

Labor

<u>Description of Task</u>	<u>Hours</u>	<u>Rate</u>	<u>Cost</u>
Fusion Technology	625	\$2,400.00	\$1,500,000.00
Field Equipment	625	\$500.00	\$312,500.00
Field Crew Personnel	3750	\$110.00	\$412,500.00
Dewatering	625	\$90.00	\$56,250.00
Pressure Testing	160	\$90.00	\$14,400.00
Water Line Disinfection	40	\$500.00	\$20,000.00
Utility Trenching	625	\$500.00	\$312,500.00
Utility Connections	1920	\$50.00	\$96,000.00
			\$2,724,150.00

Fees

Description of Task	<u>Unit</u>	<u>Quantity</u>	Cost per Unit	<u>Cost</u>
Pre-Award	LS	1	\$490,300.00	\$490,300.00
Design	% CC	9%	\$6,707,750.00	\$603,700.00
Permitting	LS	1	\$60,000.00	\$60,000.00
CEI Services	% CC	9%	\$6,707,750.00	\$603,700.00
				\$1,757,700.00

	Project Sub-Total	\$8,465,450.00
5% Contingency Costs 5% Project Management Costs		\$423,272.50 \$423,272.50

Total Project Cost	\$9,311,995.00
Less HMGP Grant Award - FEMA 4337-223-R	\$1,747,500.00
Less Re-allocated HMGP Funds - FEMA 4337-415-R	\$2,219,991.00
Less Rebuild Florida Infrastructure Repair Program - Cycle 1 Grant Award	\$1,781,450.00

From: Alison Higgins ahiggins@cityofkeywest-fl.gov @

Subject: FW: 4337-415-R City of Key West, Fire Station No. 3 Safe Room Upgrades

Date: June 29, 2020 at 10:04 AM

To: Krysten Bennett kbennett@langtonconsulting.com



From: Carolyn Sheldon <csheldon@cityofkeywest-fl.gov>

Sent: Thursday, June 18, 2020 12:18 PM

To: Mark Finigan <mfinigan@cityofkeywest-fl.gov>; Patti McLauchlin

<pmclauchlin@cityofkeywest-fl.gov>; Greg Veliz <gveliz@cityofkeywest-fl.gov>

Cc: Alison Higgins <a higgins@cityofkeywest-fl.gov>

Subject: FW: 4337-415-R City of Key West, Fire Station No. 3 Safe Room Upgrades

Please see approval in the below email from Alicia @ FDEM. Fire Station 3 HMGP-Irma funding will be moved to the Force Main HMGP-Irma project as described in the attached LMS support letter.

Thanks,

Carolyn D. Sheldon

Senior Grants Administrator City of Key West PO Box 1409 Key West, FL 33041-1409 (305) 809-3741 csheldon@cityofkeywest-fl.gov



From: Trawick, Alicia < Alicia. Trawick@em.myflorida.com >

Sent: Thursday, June 18, 2020 12:13 PM

To: Marshall, Kathleen < Kathleen.Marshall@em.myflorida.com >; Alison Higgins

<a href="carrier: square;

McAlearney < smcalearney@cityofkeywest-fl.gov >

Cc: Johnnie Yongue < <u>iyongue@cityofkeywest-fl.gov</u>>; Karen Wilman

karen.wilman@cityofkeywest-fl.gov; Whidden, Derek Derek.Whidden@em.myflorida.com;

<u>frank@fcmccolm.com</u>; John Paul Castro < <u>jcastro@cityofkeywest-fl.gov</u>>

Subject: RE: 4337-415-R City of Key West, Fire Station No. 3 Safe Room Upgrades

Alison,

Thank you for the meeting. It was quick nonetheless informative. We will move forward with processing the City's request to withdraw 4337-415-R and move funding to 4337 (223). You also made it clear that the City is aware that the new application submitted to DR-4399 Michael, will be considered TIER III. We appreciate your prompt response and effort to move this along quickly.

I'll be in touch once everything has been put into place. Please feel free to reach out if you have any questions or concerns.

Have a great day!

Alicia Trawick, FCCM

Project Manager – Hazard Mitigation Grant Program Florida Division of Emergency Management 850-815-4540 | <u>alicia.trawick@em.myflorida.com</u> <u>www.floridadisaster.org</u>



-----Original Appointment-----

From: Trawick, Alicia

Sent: Tuesday, June 16, 2020 5:57 PM

To: Trawick, Alicia; Marshall, Kathleen; Alison Higgins; Carolyn Sheldon; Steven P. McAlearney **Cc:** Johnnie Yongue; Karen Wilman; Whidden, Derek; frank@fcmccolm.com; John Paul Castro

Subject: 4337-415-R City of Key West, Fire Station No. 3 Safe Room Upgrades

When: Thursday, June 18, 2020 12:00 PM-1:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where:

6/17/20: Rescheduled to 12PM to accommodate schedules

Join by phone: 216-930-9626

PIN: 776-212-975#

Under Florida law, correspondence with the Florida Division of Emergency Management, which is neither confidential nor exempt pursuant to Florida Statutes Chapter 119, is a public record made available upon request.



KEY WEST LMS TWO.pdf

County of Monroe The Florida Keys



BOARD OF COUNTY COMMISSIONERS

Mayor Heather Carruthers, District 3 Mayor Pro Tem Michelle Coldiron, District 2 Craig Cates, District 1 David Rice, District 4 Sylvia J. Murphy, District 5

June 18, 2020

Florida Division of Emergency Management Alicia Trawick, FCCM Project Manager – Hazard Mitigation Grant Program Florida Division of Emergency Management 2555 Shumard Oak Blvd. Tallahassee, FL 32399

CC: Alison Higgins, City of Key West

RE: LMS Comments on City of Key West HMGP Projects

Dear Ms. Trawick,

As a member of Monroe County's Local Mitigation Strategy, the City of Key West wishes to transfer federal funds between two projects it has been awarded HMGP funds for.

#223, Force Main Relocation Project: The Force Main is #8 on Monroe County's prioritized LMS list, and the City of Key Wests highest ranking project. The Fleming Bridge was hit twice during Irma, greatly threatening the entire sewer system. Due to unforeseen changes with this very complex project, the total cost ballooned leaving the City with a 75% cost share. The City has been very active in trying to find funds to complete this project, including applying for additional funds (21%) from FDEO DR (8/19) and requesting a cost overrun from FDEM (4/20). The City's local share still remains at 59% (\$5,219,350).

#415-R, Fire Station 361 Upgrades: The original Step 2 Application for the City's Fire Station 361 Upgrades was \$10,000,000 because they sought an entire building to protect 80% of their first responders. When advised that the Safe Room allotment would only fund a room, they downgraded their design and cost to \$2,959,998. Upon learning in March of 2020 that LMS partners Monroe County and the Village of Islamorada were able to achieve expanded "Safe Building" funding, the City renewed their desire for larger scale protection and approached FDEM about withdrawing the project and moving the allocated federal funds (\$2,219,991) to #223, the Force Main Relocation.

In summary: At its meeting of June 16th, 2020, the LMS saw no issue or objection with moving funds between projects of the same entity, especially when it solves problems for both projects.

The City of Key West would like to transfer \$2,219,991 (the entirety of its #415-R federal share) to the Force Main Project (#223), which would shift the cost share imbalance to a more reasonable 31% local share.

FDEM Original Allocation: \$ 1,747,500 (21%)
FDEM 415 Re-allocation: \$ 2,219,991 (26%)
FDEO DR \$ 1,781,450 (21%)
City of Key West: \$ 2,639,959 (31%)

TOTAL: \$8,388,900

Should your office have any questions or concerns, please do not hesitate to contact me.

Thank you

Jeff Manning Senior Planner

Monroe County Emergency Management

490 63rd St Ocean, Suite 150

Marathon, FL 33050

Ron DeSantis GOVERNOR



Ken Lawson

EXECUTIVE DIRECTOR

January 30, 2020

Mr. John Paul Castro, Utilities Director City of Key West Post Office Box 1409 Key West, Florida 33041

RE: Notice of Intent to Award—Irma Infrastructure

Dear Mr. Castro:

The Florida Department of Economic Opportunity (DEO) is pleased to inform you that your community has been selected to receive the Community Development Block Grant-Disaster Recovery (CDBG-DR) funds based on the application previously submitted. We would like to thank the City of Key West for participating in the competitive application process. We appreciate your staff welcoming us to your community to conduct the risk assessment site visit. Please see below for specific information regarding your community's CDBG-DR selection:

Project Name: Infrastructure Award Amount: Up to \$1,781,450.00

In the next few weeks, someone from my team will contact you to continue the grant process. Receipt of CDBG-DR funds are contingent upon entering into a subrecipient agreement with DEO. DEO will assist your staff in the development of an acceptable scope of work and budget for your community's subrecipient agreement. Once those are developed, DEO will send the subrecipient agreement for review.

DEO looks forward to partnering with our community to serve your citizens in meeting their unmet disaster recovery needs. If you have any questions or need further information, please contact Gina Herron, Infrastructure Program Manager, at 850-717-8464 or email Gina.Herron@deo.myflorida.com.

Sincerely

Reginald Dixon, Director

Office of Disaster Recovery

cc:

Joseph Oglesby, Chief of Business Economic Recovery Gina Herron, Program Manager


Florida Department of Economic Opportunity | Caldwell Building | 107 E. Madison Street | Tallahassee, FL 32399 850.245.7105 | www.FloridaJobs.org www.twitter.com/FLDEO | www.facebook.com/FLDEO

An equal opportunity employer/program. Auxiliary aids and service are available upon request to individuals with disabilities. All voice telephone numbers on this document may be reached by persons using TTY/TTD equipment via the Florida Relay Service at 711.



Low-and Moderate-Income Service Area Map FEMA Flood Zone and Census Block Groups Key West, Florida





4337-223 ENV RFI: CITY OF KEY WEST - INFRASTRUCTURE HARDENING- FORCEMAIN RELOCATION AERIAL MAP OF PROJECT BOUNDARY WITH COORDINATES



City of Key West Force Main Relocation Project Work Plan

ACTION	COMPLETED BY	DAY START	DAY COMPLETE
Receive and Process DEO Award and			
Execute Subrecipient Grant			
Agreement	City Staff Staff, Grant Manager	0	90
Review and Obtain Final Design and			
Construction Plans	City Staff, Engineer	91	300
	, , ,		
Obtain/Secure Required Permits and			
Concurrence	City Staff, Engineer, CEI	301	390
Undertake Procurement for			
Construction Services	City Staff, Grant Manager	391	480
	only county crame manager		
Mobilization, Site Preparation,			
Equipment Delivery	City Staff, Contractor, CEI	481	570
Drill Bilet Holes Cut Full Size Holes			
Drill Pilot Holes, Cut Full-Size Holes,			
Pull in Pipelines and Conduit,	City Chaff CEL Cambractor	F 74	940
Cleaning, Testing, and Connections	City Staff, CEI, Contractor	571	840
Financial and Programmatic			
Reconciliation (Closeout)	City Staff, Grant Manager	841	930

City of Key West Force Main Relocation Project Organization Chart and Schedule of Team Roles

Construction Engineering Inspector, TBD via competitive procurement: ensures construction adheres to


• Grant Manager, TBD from among previously approved firms: ensures procurement is in compliance with Federal Register and grantor requirements, ensures schedules and budget requirements are maintained, assists with

coordination.


engineering, safety & outcomes.

procurement and closeout.

devices.



No comments were received during the 14-day Public Comment Period, June 16 through June 30, 2020.



You are here: Home . Departments . Engineering Department . Public Comment Period: 8 Projects for Grant Funding

PUBLIC COMMENT PERIOD

The City Commission of the City of Key West intends to submit application for grant funding to the State of Florida

Department of Economic Opportunity in pursuit of U.S. HUD funding through the Community Development Block Grant –

Disaster Recovery (CDBG-DR) Infrastructure Repair Program for the following projects:

Force Main Relocation Project - To improve the existing and vulnerable sewage force main bridge crossing at the Fleming Key Channel Bridge, at an estimated cost of \$8,388,900.

Tide Valves and Outfall Improvements - To reduce tidal intrusion from high water events, protecting property and reducing inundation. Project will require construction at stormwater drainage outfalls around the island, at an estimated cost of \$6,545,586.

Harris Avenue & 10th Street Stormwater Improvements – To improve drainage in a low elevation area and. Project will require construction near the intersection of Harris Avenue & 10th Street, at an estimated cost of \$5,539,008.

Dennis & Venetia Street Outfall – To construct a stormwater pump station, force main connection, and bafflebox installation. Project will require construction near the intersection of Dennis & Venetia Streets, at an estimated cost of \$3,117,568.

Fire Station #3 Replacement - To demolish the existing structure and construct a new fire station at 1491 Kennedy Drive, at an estimated cost of \$14,070,000.

Fogarty Avenue & 3rd Street Pump Assist Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of Fogarty Avenue & 3rd Street, at an estimated cost of \$1.685,014.

Fleming Street & Grinnell Street Gravity Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of Fleming & Grinnell Streets, at an estimated cost of \$630,015.

White Street & Petronia Street Gravity Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of White & Petronia Streets, at an estimated cost of \$630,015.

Public comments and/or requests for copies of the grant applications must be submitted to Alison Higgins, Sustainability Coordinator, at ahiggins@cityofkeywest-fl.gov by June 30, 2020.

Contact Us



Engineering Department 1300 White St Key West, FL 33040

C Business: (305) 809-7333
 ☐ Business Fax: (305) 809-3978
 ☐ Staff Directory

Office Hours: 8AM-5PM

In this Department

Adaptation Planning Work Group

ustainability

LRA / Truman Waterfront

Monroe County Local Hazard Mitigation Strategy Plan Working Group

ROW Map 2018

Sea Turtle Nesting Season Awareness

Sidewalk Repair

Department Home

Topics of Interest

Projects Documentation Links

Projects Summaries

Roadway Projects

ROW Permits

Bayview Park Survey

Report A Street Light Outage

Public Comment Period: 8 Projects for Grant Funding

PUBLIC NOTICE

The City Commission of the City of Key West seeks comments from their citizens pertaining to plans to submit certain grant applications to the State of Florida, Department of Economic Opportunity, in pursuit of U.S. HUD funding.

Project Name:	Force Main Relocation Project	
Type of CDBG-DR project:	Infrastructure Repair Program	
Scope of Work	Improve existing sewage force	
	main bridge crossing that is	
	vulnerable to hurricane/storm	
	or marine vessel impact	
Location in our Community:	Fleming Key Channel Bridge,	
	between the islands of Key	
	West and Fleming Key	
Source of Funding:	U.S. Department of Housing	
	and Urban Development	
	through the State of Florida,	
	Department of Economic	
	Opportunity, Community	
	Development Block Grant –	
	Disaster Recovery (CDBG-DR)	
Total Cost of Project:	\$8,388,900	
Comment must be received by:	June 30, 2020	
To Request a copy of the application	Alison Higgins	
or to submit your comments please	Sustainability Coordinator	
contact:	Email:	
	ahiggins@cityofkeywest-fl.gov	
	Phone: 305-809-3726	



Key West Citizen - Florida Free Press - Paradise
The Daily Reflector - The Daily Advance - The Rocky Mount Telegram
Bertie Ledger - Chowan Herald - Duplin Times - Farmville Enterprise - Perquimans Weekly
Standard Laconic - Tarboro Weekly - Times Leader - Williamston Enterprise
PO Box 1967 Greenville NC 27835 - (252) 329-9500

Date: June 16, 2020

- LEGAL AD PROOF -

Thank you for advertising with us! This is the proof of your ad scheduled to run on the dates indicated below. If changes are needed, please contact Dawn Kawzinsky by phone at (305) 292-7777 or email at legals@keysnews.com.

CUSTOMER INFORMATION

Account #: 138672

Company Name: CITY OF KEY WEST FINANCE DEPT

Address: PO BOX 1409

KEY WEST FL 33041-1409

Telephone: (305) 809-3818

Email:

AD INFORMATION

Ad ID: 347117

Run Dates: 06/19/20 to 06/19/20

of Inserts: 2 Account Rep: Sue Stamper # of Lines: 78 Phone #: (305) 292-7777

Ad Class: 57 Email: legals@keysnews.com

Total Cost: \$187.20

Ordered By:

Description: PUBLIC COMMENT PERIOD

Publications	Start Date	End Date	# of Insertions
Key West Citizen	06/19/20	06/19/20	1
KeysNews.com	06/19/20	06/19/20	1

Ad Proof

PUBLIC COMMENT PERIOD

The City Commission of the City of Key West intends to submit application for grant funding to the State of Florida Department of Economic Opportunity in pursuit of U.S. HUD funding through the Community Development Block Grant – Disaster Recovery (CDBG-DR) Infrastructure Repair Program for the following projects:

Force Main Relocation Project – To improve the existing and vulnerable sewage force main bridge crossing at the Fleming Key Channel Bridge, at an estimated cost of \$8,388,900.

Tide Valves and Outfall Improvements

– To reduce tidal intrusion from high
water events, protecting property and
reducing inundation. Project will require construction at stormwater drainage outfalls around the island, at an estimated cost of \$6,545,586.

Harris Avenue & 10th Street Stormwater Improvements – To improve drainage in a low elevation area and. Project will require construction near the intersection of Harris Avenue & 10th Street, at an estimated cost of \$5,539,008.

Dennis & Venetia Street Outfall – To construct a stormwater pump station, force main connection, and bafflebox installation. Project will require construction near the intersection of Dennis & Venetia Streets, at an estimated cost of \$3,117,568.

Fire Station #3 Replacement – To demolish the existing structure and construct a new fire station at 1491 Kennedy Drive, at an estimated cost of \$14,070,000.

Fogarty Avenue & 3rd Street Pump Assist Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of Fogarty Avenue & 3rd Street, at an estimated cost of \$1,685,014.

Fleming Street & Grinnell Street Gravity Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of Fleming & Grinnell Streets, at an estimated cost of \$630,015.

White Street & Petronia Street Gravity Injection Well – To improve stormwater conveyance in order to reduce depths of flooding and ponding. Project will require construction near the intersection of White & Petronia Streets, at an estimated cost of \$630,015.

Public comments and/or requests for copies of the grant applications must be submitted to Alison Higgins, Sustainability Coordinator, at ahiggins@cityofkeywest-fl.gov by June 30, 2020. 06/19/20 Key West Citizen