

**Task Order No. 1 - Fee Estimate****Date:** 5/20/2021**Project:** Provide assistance to City Engineer or City Project Manager on ITB #21-009,  
Whitehead and Front Street Improvements**Duration:** 200 calendar days**Additional Request:** Additional request due to contract duration extended from 200 to approx. 360 days.

Classification			Loaded Hourly Rate	Total Hours/Qty.	Extended Costs	**Additional Hours (6/9/22)	**Additional Cost (6/9/22)
CEI Project Engineer			\$ 213.46	106	\$ 22,626.76	12	\$ 2,561.52
CEI Contract Support Specialist			\$ 104.16				
CEI Resident Compliance Specialist			\$ 72.99				
CEI Senior Inspector			\$ 94.97	232	\$ 22,033.04	60	\$ 5,698.20
<b>Laboratory Materials Testing **</b>		<b>Unit</b>	<b>Rate Per Unit</b>				
Concrete: ASTM C-39, Compressive Strength Cylinders		Each	\$ 22.00				
Asphalt: FM 1, T-166, Bulk Specific Gravity, Per Core		Each	\$ 45.00				
Earthwork/Soils: FM 5-515, L.B.R.		Each	\$ 335.00				
Earthwork/Soils: AASHTO T-99, Standard Proctor		Each	\$ 111.00				
Earthwork/Soils: AASHTO T-180, Modified Proctor		Each	\$ 115.00				
Earthwork/Soils: AASHTO M-145, Soils Classification		Each	\$ 27.00				
Earthwork/Soils: FM 1, T-267, Organic Content, Ignition		Each	\$ 40.00				
Earthwork/Soils: AASHTO T-88, No Hydrometer		Each	\$ 62.00				
<b>Lodging (if applicable)</b>		<b>Unit</b>	<b>Rate Per Unit</b>				
Lodging, hotel (max. room rate allowed by State of Florida)		Nightly	\$ 150.00	6	\$ 900.00		
Lodging, hotel tax		12.50%	\$ 3.38	6	20.25		
<b>Subconsultant / RS&amp;H, Inc.</b>							
<b>RS&amp;H, Inc. Classification</b>			<b>RS&amp;H, Inc. Loaded Hourly Rate</b>				
CEI Project Engineer			\$ 208.61				

CEI Senior Inspector	\$ 99.93	0	\$ -		
\$ 45,580.05					\$ 8,259.72

\*\* These costs are for laboratory testing of materials only. All field/jobsite sampling and testing (ie: concrete slump, air, cylinders, density tests, etc.) is included in the loaded hourly rate for CEI Senior Inspector.