



## THE CITY OF KEY WEST

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3883

CHANGE ORDER NO. 4  
OWNER: City of Key West  
PROJECT NAME: Whitehead/Front Street Improvements  
PROJECT NO: II41022201  
CONTRACTOR: Charley Toppino and Sons, Inc.

### THE FOLLOWING MODIFICATIONS TO THE CONTRACT ARE HEREBY ORDERED:

1. Additional cost associated with City directed work according to ILA between Monroe County and The City of Key West to Mill and Pave and Apply Pavement Markings to Eaton Street from Simonton Street to Whitehead Street.
2. Additional cost associated with City directed work for demolition and installing new sidewalks and drives to comply with ADA disabilities Act also adding curbs for drainage. Includes associated signage.
3. Add 70 days of contract time to account for additional storm drainage work and roadway and sidewalk reconstruction.

CONTRACT AMOUNT		CONTRACT TIME (WORKING DAYS)	
ORIGINAL CONTRACT AMOUNT:	<u>\$2,107,476.50</u>	ORIGINAL DURATION:	<u>200</u> DAYS
PREVIOUS CHANGE ORDERS:	<u>\$399,122.35</u>	PREVIOUS CHANGES TO DURATION:	<u>82</u> DAYS
THIS CHANGE ORDER:	<u>\$776,488.97</u>	THIS CHANGE ORDER:	<u>70</u> DAYS
REVISED CONTRACT AMOUNT:	<u>\$3,283,087.82</u>	REVISED CONTRACT TIME:	<u>352</u> DAYS
THE CONTRACT COMPLETION DATE IS: <u>June 10, 2022</u>			

\_\_\_\_\_  
City Manager

City of Key West  
1300 White Street  
Key West, FL. 33040

  
\_\_\_\_\_  
Contractor

Charley Toppino & Sons, Inc

DATE: \_\_\_\_\_

DATE: 10/19/22