

## Sustainability Report 4 13 17

<u>All</u>	A. Higgins	<p>Transportation Coordination Team</p> <p>The Loop Bus Service – Project Coordinator</p> <ul style="list-style-type: none"> <li>• <i>Signage ordered</i></li> <li>• <i>Waiting on approval of maps by legal</i></li> <li>• <i>New start date projection: last week of June</i></li> </ul> <p>Transportation Alternatives Fund</p> <ul style="list-style-type: none"> <li>• <i>TDC Bricks &amp; Mortar Grant</i></li> </ul> <p>Inter Department Budget Support</p> <ul style="list-style-type: none"> <li>• <i>Bike Ped</i></li> <li>• <i>Wayfinding</i></li> </ul>
<u>All</u>	A. Higgins	<p>Adaptation</p> <ul style="list-style-type: none"> <li>• <i>Amending Adaptation Roadshow per Mayor's comments.</i></li> <li>• <i>Dry Floodproofing Pilot (S. Frazer)</i></li> <li>• <i>Community Rating System Upgrade</i></li> </ul>
<u>All</u>	A. Higgins	<p>Climate Compact</p> <ul style="list-style-type: none"> <li>• <i>VW Emissions Grant: Keyswide Application</i></li> <li>• <i>Coordinating CRS webinar development.</i></li> </ul>
<u>All</u>	A. Higgins	<p>Truman Amphitheater</p> <ul style="list-style-type: none"> <li>• <i>Presented plan to City management 6/2</i></li> <li>• <i>Present to City Commission next</i></li> </ul>
<u>All</u>	A. Higgins	<p>Sustainability Board</p> <ul style="list-style-type: none"> <li>• <i>Priorities</i> <ul style="list-style-type: none"> <li>• <i>Bike Ped Improvements (BP Coordinator)</i></li> <li>• <i>GHG Reporting</i></li> <li>• <i>Commercial Recycling (SW Coordinator)</i></li> <li>• <i>Leaf Blowers</i></li> </ul> </li> <li>• <i>Support for Property Assessed Clean Energy</i></li> </ul>
<u>All</u>	A. Higgins	<p>Greenhouse Gas Emissions</p> <ul style="list-style-type: none"> <li>• <i>On Hold until Loop and Amphitheater are complete.</i></li> </ul>
<u>All</u>	A. Higgins	<p>Solid Waste Assistance</p> <ul style="list-style-type: none"> <li>• <i>Events Recycling Plan</i></li> <li>• <i>Weekend Recycling</i></li> <li>• <i>Green Business Ads</i></li> <li>• <i>Biodigester</i></li> </ul>
<u>All</u>	A. Higgins	<p>Green Business Certification</p> <ul style="list-style-type: none"> <li>• <i>Review / Renew Past Participants</i></li> </ul>

### Side Projects:

- Intern Laura Hall!