

Schooner Western Union



Preservation Society & Maritime Museum

OFFICIAL FLAGSHIP OF FLORIDA & THE CITY OF KEY WEST



Board of Directors

William M. Barry Chairman

Frank Holden Secretary

John Dolan-Heitlinger Treasurer

Cori Convertito Historian

Donald E. Yates *Attorney*

Guy de Boer Past President/Chair

John Jones City Relations

Edwin O. Swift, III

At Large

Recent Board Member Richard Manley Project Management December 01, 2017

Key West Bight Management District Board 510 Greene Street Key West, FL 33040

Re: 2017-11 KWBB / schooner Western Union Restoration Progress Report

- **A.** The 90-ft. keel steel shoe is complete. This will stop the vessel "hogging" (the keel raising up in the center) and will add decades of life to the ship's keel.
- **B.** Manley de Boer Lumber has found a vendor that can supply the expensive White Oak lumber preferred for the schooner's hull rib repairs at significantly less cost than any other lumber supplier.
 - A. Manley de Boer is also waving their mark-up. This is a nice tribute by Manley de Boer Lumber to Richard Manley, SWUPS board member and Project Director for 10-yrs. who was tradgicly lost in a home accident last September. Our appreciation to Erik de Boer (Richard Manley's business partner for over 30-yrs.) for his genersoity and efforts that will save many thousands of dollars on the unanticipated hull rib repair work on the schooner.
- **C.** Finding a manufacture for the 65-ft. H x 16.5-in. W Foremast has become probamatic. Apparently there is one vendor that all wooden tall ships use, that being the Spar Shop in Washington State. That manufacture for over a year and continues to be temporarily out of production for a variety of reasons.
 - A. Several other tall wooden ships have gone to making tall masts through a process of laminating layers of wood. The result is a mast that is stronger than a single tree and is less expensive. This option seems to be not the only way to go but appears to also be more desirable. Plans are being finalized to make a mast and is anticipated to be approved by our Marine Surveyor and the USCG Inspector assigned to the schooner.
- **D.** We are hoping to return the schooner to Key West before this summer.

William M. Barry

Chairman

Copy: Sue Harrison, CKW Clerk

Doug Bradshaw, Port/Marina Dir., CKW

SWUPS BOD