RESOLUTION	NO.	

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING THE ATTACHED "AMENDMENT (2nd AMENDMENT) TO AGREEMENT" ID #2288 TO EXTEND THE TERMINATION DATE TO DECEMBER 31, 2020 FOR THE KEY WEST AMPHITHEATER ENHANCEMENTS PROJECT; AUTHORIZING THE CITY MANAGER TO EXECUTE ANY NECESSARY DOCUMENTS UPON CONSENT OF THE CITY ATTORNEY; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 19-011, the City of Key West accepted a Grant Award Agreement (ID #2288) for Key West Amphitheater Enhancements; and

WHEREAS, in Resolution 20-056, the Grant Award Agreement was extended to September 30, 2020; and

WHEREAS, due to delays in the construction process and the COVID-19 pandemic, the termination date needs to be extended to December 31, 2020; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the attached "Amendment (2nd Amendment) to Agreement" (ID #2288), to extend the termination date for the Key West Amphitheater Enhancements Project to December 31, 2020, is hereby approved.

Section 2: That no cost adjustments are associated with this time extension.

Section 3: That the City Manager is authorized to execute
any necessary documents related to the time extension, upon consent
of the City Attorney.
Section 4 : That this Resolution shall go into effect
immediately upon its passage and adoption and authentication by
the signature of the Presiding Officer and the Clerk of the
Commission.
Passed and adopted by the City Commission at a meeting held
this, 2020.
Authenticated by the Presiding Officer and Clerk of the
Commission onday of, 2020.
Filed with the Clerk on, 2020.
Mayor Teri Johnston
Vice Mayor Sam Kaufman
Commissioner Gregory Davila
Commissioner Mary Lou Hoover
Commissioner Clayton Lopez
Commissioner Billy Wardlow
Commissioner Jimmy Weekley
TERI JOHNSTON, MAYOR
ATTEST:
CHERYL SMITH, CITY CLERK