

Public Art Administrator Report City
of Key West Art in Public Places
AUGUST 2021

Public Art Projects: Updates in **Orange**

1. **Truman Waterfront Park – Phase 1B** – Met onsite for a walk through with City Engineering Director and Project Manager to measure and take photos for targeted spaces for new RFP with an art budget of \$15,000.
2. **Smathers Beach – Debra Yates’ Mosaic Wall** – Paperwork complete, artist will make arrangements to do all restoration and repairs in November.
3. **AIPP Ordinance review** – Marianne and Liz set forth as an action item today to revise ordinance for City Commission approval.
4. **Private/Public – CHI Health Clinic at Douglass Band Room (CKW property)** – Waiver was denied for CHI Health Clinic at July 20 Commission meeting. Project opening delayed due to supply issues. Working with Clinic staff to fulfill 1% for art.
5. **Collections Management** – **Ongoing**. Will work with City staff and Michael Marrero to update City collection/inventory app ready to go, need to work with each board member.
6. **1400 Duval Park/Mall** – **Ongoing**. No further updates on the signage for the park – will be working with HARC, Commissioner Hoover, Rosi and Parks & Rec Board.
7. **Mallory Square/ Zero Duval Street - Private/City** – **Planning Director has completed and RFP for a design phase based on community meeting input.**
8. **Douglass Gym Expansion** – **Ongoing**. No further updates – this item may be on the July 20 City Commission meeting. BVRAC approved revised plans at their May 6 meeting, going next to HARC/City Commission for approval.
9. **Gift from Timyan family and Gift from Kathryn Kilgore** – **Ongoing**. Discussed with Finance Director Mark Finigan proper valuation of the artwork, and how to properly handle the financial contribution from the Patrons for installation and maintenance. I will write up executive summary for City Commission for the September 1st meeting for approval.
10. **Truman Waterfront Park** - Possible long-term loan of a prominent sculpture to include in Sculpture Trail– Making calls and a proposal to Mr. Frank Stella and others through his representative.
11. **KW Seaport** Public Art project – RFP has been approved and final edits completed by Administrator. Postponed indefinitely to Covid-19. **No updates**
12. **Ongoing Projects spreadsheet** – **ongoing** –
13. **FAPAP Summer Webinar** - **AUGUST 31ST at 3:00 p.m.** [Steps to Success for Public Art](#) via zoom with Chad Shores. Details to follow.
14. **Questions & comments**

Liz Young, Executive Director
Florida Keys Council of the Arts