

Public Art Administrator Report City  
of Key West Art in Public Places  
**SEPTEMBER 2021**

Public Art Projects: Updates in **PURPLE**

1. **Truman Waterfront Park – Phase 1B – Working on RFP for pairs of double “barn” doors facing the new sports field with an art budget of \$15,000.**
2. **Smathers Beach – Debra Yates’ Mosaic Wall – Paperwork complete, artist will make arrangements to do all restoration and repairs in November.**
3. **AIPP Ordinance review – Marianne completed recommended revisions as per the Board and it has been submitted to the City Attorney Shawn Smith for approval by the City Commission. Liz will follow up with City staff.**
4. **Private/Public – CHI Health Clinic at Douglass Band Room (CKW property) – Waiver was denied for CHI Health Clinic at July 20 Commission meeting. Project opening delayed due to supply issues. Working with Clinic staff to fulfill 1% for art. Liz has scheduled a meeting and walk through on Monday Sept. 13<sup>th</sup>.**
5. **Collections Management – Ongoing.** Will work with City staff and Michael Marrero to update City collection/inventory app ready to go, need to work with each board member.
6. **1400 Duval Park/Mall – Ongoing.** Had a call with Commissioner Hoover – this will be the first park recommended for new signage. We will be working with HARC, Commissioner Hoover, Rosi and Parks & Rec Board.
7. **Mallory Square/ Zero Duval Street - Private/City – Planning Director has completed and RFP for a design phase based on community meeting input.**
8. **Douglass Gym Expansion – Ongoing.** No further updates – this item may be on the July 20 City Commission meeting. BVRAC approved revised plans at their May 6 meeting, going next to HARC/City Commission for approval.
9. **Gift from Timyan family and Gift from Kathryn Kilgore – Ongoing.** Discussed with Finance Director Mark Finigan proper valuation of the artwork, and how to properly handle the financial contribution from the Patrons for installation and maintenance. Working to get this finished up – had other work to be completed first - I will write up executive summary for City Commission for the October meeting for approval.
10. **Truman Waterfront Park - Possible long-term loan of a prominent sculpture to include in Sculpture Trail– Making calls and a proposal to Mr. Frank Stella and others through his representative.**
11. **KW Seaport Public Art project – RFP has been approved and final edits completed by Administrator. Postponed indefinitely to Covid-19. No updates**
12. **Ongoing Projects spreadsheet – ongoing –**
13. **FAPAP Summer Webinar – Postponed to September 30 at 3:00 – schedule conflicts occurred with the presenter. AUGUST 31<sup>ST</sup> at 3:00 p.m. [Steps to Success for Public Art](#) via zoom with Chad Shores. Details to follow.**
14. **Questions & comments**

Liz Young, Executive Director  
Florida Keys Council of the Arts