



Legislation Details (With Text)

**File #:** 22-3341      **Version:** 2      **Name:**

**Type:** Resolution      **Status:** Passed

**File created:** 10/19/2022      **In control:** City Commission

**On agenda:** 11/15/2022      **Final action:** 11/15/2022

**Title:** Approving a Change Order (2) to D.L. Porter Constructors, Inc. in an amount not to exceed \$29,928.46 for unforeseen circumstances and additional electrical work on the Mole Pier Boat Wash Facility; Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.

**Sponsors:** Patti McLauchlin

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Executive Summary, 3. Change Order, 4. Navy RECO Approval Letter, 5. Resolution 21-145 - Construction Contract, 6. Resolution 18-355 - Mole Pier Lease

Date	Ver.	Action By	Action	Result
11/15/2022	2	City Commission	Passed	Pass

Approving a Change Order (2) to D.L. Porter Constructors, Inc. in an amount not to exceed \$29,928.46 for unforeseen circumstances and additional electrical work on the Mole Pier Boat Wash Facility; Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.