



Legislation Details (With Text)

File #: 14-6398 **Version:** 2 **Name:** Willie Ward / Nelson English Park Renovation Project BV1003 Change Order No. 2

Type: Resolution **Status:** Passed

File created: 8/15/2014 **In control:** City Commission

On agenda: 9/3/2014 **Final action:** 9/3/2014

Title: Approving Change Order No. 2 to the construction contract awarded under Resolution No. 13-154 to Burke Construction Group Inc. for Enhancements/Renovations to Nelson English/Willie Ward Parks (Purchase Order 74986) in an amount not to exceed \$62,826.14, due to a combination of unforeseen underground obstructions, site space limitations, and permitting requirements; Authorizing the use of Bahama Village TIF Funds allocated in Resolution 14-162; Authorizing the City Manager to execute necessary documents.

Sponsors: Jim Scholl

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Construction Change Order No. 2 0814 *Large File*, 4. Construction Change Order No. 1 0614 *Large File*, 5. Res 14-162 BV1003 English Ward Park Addtnl Funding, 6. Res 13-154 BV1003 English Ward Park Construction Bid Award

Date	Ver.	Action By	Action	Result
9/3/2014	2	City Commission	Passed	Pass

Approving Change Order No. 2 to the construction contract awarded under Resolution No. 13-154 to Burke Construction Group Inc. for Enhancements/Renovations to Nelson English/Willie Ward Parks (Purchase Order 74986) in an amount not to exceed \$62,826.14, due to a combination of unforeseen underground obstructions, site space limitations, and permitting requirements; Authorizing the use of Bahama Village TIF Funds allocated in Resolution 14-162; Authorizing the City Manager to execute necessary documents.