



Legislation Details (With Text)

File #: 21-6973 **Version:** 2 **Name:** Truman Waterfront Phase 1B Change Order #4
Type: Resolution **Status:** Passed
File created: 4/22/2021 **In control:** City Commission
On agenda: 5/19/2021 **Final action:** 5/19/2021
Title: *Approving change order #4 in the amount of \$81,286.35 for additional unforeseen conditions, under the contract awarded to Charley Toppino and Sons, Inc. for Truman Waterfront Park Phase 1B; Authorizing the Interim City Manager to execute necessary documents upon advice and consent of the City Attorney; Authorizing any necessary budget transfer and amendments.
Sponsors: Patti McLauchlin

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order 1, 4. Change Order 2, 5. Res 20-070 Change Order 3, 6. TWP PH IB Contract Change Order 4, 7. Res 19-296 Truman Waterfront CTS approval

Date	Ver.	Action By	Action	Result
5/19/2021	2	City Commission	Passed	Pass

*Approving change order #4 in the amount of \$81,286.35 for additional unforeseen conditions, under the contract awarded to Charley Toppino and Sons, Inc. for Truman Waterfront Park Phase 1B; Authorizing the Interim City Manager to execute necessary documents upon advice and consent of the City Attorney; Authorizing any necessary budget transfer and amendments.