



Legislation Details (With Text)

File #: 22-3342 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 10/19/2022 **In control:** City Commission
On agenda: 11/1/2022 **Final action:** 11/1/2022

Title: *Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.

Sponsors: Patti McLauchlin

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order, 4. Resolution 21-158 - Construction contract, 5. Aeration System and Electrical Switchgear Plans, 6. Response to RFI 016

Date	Ver.	Action By	Action	Result
11/1/2022	1	City Commission	Passed	Pass

*Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.