



Legislation Details (With Text)

File #:	18-1764	Version:	3	Name:	Frederick Douglass Gym Closeout
Type:	Resolution	Status:		Status:	Passed
File created:	1/31/2018	In control:		In control:	City Commission
On agenda:	3/6/2018	Final action:		Final action:	3/6/2018
Title:	*Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount not to exceed \$93,758.88 for unforeseen conditions and additional work required for the Frederick Douglass Community Center Project; Authorizing a time extension of 130 calendar days for substantial completion of the project (to January 14, 2018); Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.				
Sponsors:	Jim Scholl				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. Change Order Request No. 8, 4. Change Order Request No.12, 5. Change Order 8 (Final), 6. *Large File* Resolution 16-198				

Date	Ver.	Action By	Action	Result
3/6/2018	3	City Commission	Passed	Pass

*Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount not to exceed \$93,758.88 for unforeseen conditions and additional work required for the Frederick Douglass Community Center Project; Authorizing a time extension of 130 calendar days for substantial completion of the project (to January 14, 2018); Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.