



Legislation Details (With Text)

**File #:** 24-6013      **Version:** 1      **Name:** United Street Change Order  
**Type:** Resolution      **Status:** Passed  
**File created:** 5/29/2024      **In control:** City Commission  
**On agenda:** 6/6/2024      **Final action:** 6/6/2024

**Title:** \*Approving a Change Order (#5) in the amount of \$32,359.50 for unforeseen conditions that required additional work to relocate a large baffle box structure at Simonton and United Streets, under the Contract approved in Resolution 23-057 for United Street Improvements pursuant to ITB #23-003 (Project II41022302); Authorizing any necessary budget adjustments and amendments; Authorizing the City Manager to execute necessary documents, upon consent of the City Attorney.

**Sponsors:** Albert Childress

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution, 2. Cover Memo, 3. Change Order 5, 4. CO Proposal 11.2.23, 5. CO Proposal 9.11.23, 6. Resolution 23-057

Date	Ver.	Action By	Action	Result
6/6/2024	1	City Commission	Passed	Pass

\*Approving a Change Order (#5) in the amount of \$32,359.50 for unforeseen conditions that required additional work to relocate a large baffle box structure at Simonton and United Streets, under the Contract approved in Resolution 23-057 for United Street Improvements pursuant to ITB #23-003 (Project II41022302); Authorizing any necessary budget adjustments and amendments; Authorizing the City Manager to execute necessary documents, upon consent of the City Attorney.