



Legislation Details (With Text)

File #: 15-8140 **Version:** 2 **Name:** Bus Aprons Change Order #2 Project TS 1101
Type: Resolution **Status:** Passed
File created: 8/12/2015 **In control:** City Commission
On agenda: 9/1/2015 **Final action:** 9/1/2015
Title: *Approving Change Order #2 to the Master Services Agreement for Bus Apron Design between the City and SRS Engineering Inc. in the amount of \$8,402.00 for additional survey and design services for ADA accessible alternate Bus Apron locations; Authorizing an amendment to PO #78741, and related Budget amendments; Authorizing any necessary grant adjustments.
Sponsors: Jim Scholl
Indexes:
Code sections:
Attachments: 1. Resolution, 2. Executive Summary, 3. SRS Engineering Fee proposal, 4. Resolution 14-121, 5. Resolution 15-008, 6. Resolution 92-283

Date	Ver.	Action By	Action	Result
9/1/2015	2	City Commission	Passed	Pass

*Approving Change Order #2 to the Master Services Agreement for Bus Apron Design between the City and SRS Engineering Inc. in the amount of \$8,402.00 for additional survey and design services for ADA accessible alternate Bus Apron locations; Authorizing an amendment to PO #78741, and related Budget amendments; Authorizing any necessary grant adjustments.