



## Legislation Details (With Text)

**File #:** 15-8140      **Version:** 2      **Name:** Bus Aprons Change Order #2 Project TS 1101  
**Type:** Resolution      **Status:** Passed  
**File created:** 8/12/2015      **In control:** City Commission  
**On agenda:** 9/1/2015      **Final action:** 9/1/2015  
**Title:** \*Approving Change Order #2 to the Master Services Agreement for Bus Apron Design between the City and SRS Engineering Inc. in the amount of \$8,402.00 for additional survey and design services for ADA accessible alternate Bus Apron locations; Authorizing an amendment to PO #78741, and related Budget amendments; Authorizing any necessary grant adjustments.  
**Sponsors:** Jim Scholl  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Resolution, 2. Executive Summary, 3. SRS Engineering Fee proposal, 4. Resolution 14-121, 5. Resolution 15-008, 6. Resolution 92-283

Date	Ver.	Action By	Action	Result
9/1/2015	2	City Commission	Passed	Pass

\*Approving Change Order #2 to the Master Services Agreement for Bus Apron Design between the City and SRS Engineering Inc. in the amount of \$8,402.00 for additional survey and design services for ADA accessible alternate Bus Apron locations; Authorizing an amendment to PO #78741, and related Budget amendments; Authorizing any necessary grant adjustments.