



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 18-1564, **Version:** 1

Approving Change Order No. 7 to the Truman Waterfront Park Amphitheater Construction Project, to D. L. Porter Constructors, Inc. in an amount not to exceed \$174,929.57, for staff identified enhancements to facility operation and access, aesthetics, ease of maintenance, safety and certain unforeseen conditions at the Truman Waterfront Amphitheater; Approving a Contract time extension of 123 days; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon consent of the City Attorney.