



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 11-1698, **Version:** 2

*Extending the contract for construction of Headworks Modifications at the Richard A. Heyman Environmental Protection Facility with Encore Construction Company, LLC until January 27, 2012 for substantial completion, and to February 27, 2012 for final completion on a no-cost basis.