



Legislation Details

File #: 13-3899 **Version:** 1 **Name:** Authorize a thirty (30) day extension to the contract with D.N. Higgins, Inc. for the Glynn Archer Drive Sidewalk Enhancement Project No. EN-1004. The original contract time was 150 days with a 90 day extension for a contract completion date of February

Type: Resolution **Status:** Passed

File created: 1/28/2013 **In control:** City Commission

On agenda: 2/5/2013 **Final action:** 2/5/2013

Title: *Authorizing an additional thirty (30) day contract time extension for Douglas N. Higgins, Inc., to complete construction of the Glynn Archer/14th Street Roadway Reconstruction (Project No. EN-1004) at no additional cost.

Sponsors: Bob Vitas

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Extension Request

Date	Ver.	Action By	Action	Result
2/5/2013	1	City Commission	Passed	Pass