



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 23-4344, **Version:** 1

*Approving a Change Order in the amount of \$11,596.50 to balance final quantities for the Flagler Pedestrian Improvements Project (TA49032101) and authorizing a time extension of 63 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #22-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.