



## Legislation Details

**File #:** 21-6973      **Version:** 2      **Name:** Truman Waterfront Phase 1B Change Order #4  
**Type:** Resolution      **Status:** Passed  
**File created:** 4/22/2021      **In control:** City Commission  
**On agenda:** 5/19/2021      **Final action:** 5/19/2021  
**Title:** \*Approving change order #4 in the amount of \$81,286.35 for additional unforeseen conditions, under the contract awarded to Charley Toppino and Sons, Inc. for Truman Waterfront Park Phase 1B; Authorizing the Interim City Manager to execute necessary documents upon advice and consent of the City Attorney; Authorizing any necessary budget transfer and amendments.  
**Sponsors:** Patti McLauchlin  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Resolution, 2. Executive Summary, 3. Change Order 1, 4. Change Order 2, 5. Res 20-070 Change Order 3, 6. TWP PH IB Contract Change Order 4, 7. Res 19-296 Truman Waterfront CTS approval

Date	Ver.	Action By	Action	Result
5/19/2021	2	City Commission	Passed	Pass