

Legislation Text

File #: 22-3342, Version: 1

*Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21 -006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.