



## Legislation Details

---

**File #:** 18-1764      **Version:** 3      **Name:** Frederick Douglass Gym Closeout  
**Type:** Resolution      **Status:** Passed  
**File created:** 1/31/2018      **In control:** City Commission  
**On agenda:** 3/6/2018      **Final action:** 3/6/2018  
**Title:** \*Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount not to exceed \$93,758.88 for unforeseen conditions and additional work required for the Frederick Douglass Community Center Project; Authorizing a time extension of 130 calendar days for substantial completion of the project (to January 14, 2018); Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.  
**Sponsors:** Jim Scholl  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Resolution, 2. Executive Summary, 3. Change Order Request No. 8, 4. Change Order Request No.12, 5. Change Order 8 (Final), 6. \*Large File\* Resolution 16-198

Date	Ver.	Action By	Action	Result
3/6/2018	3	City Commission	Passed	Pass