

Legislation Text

File #: 22-3341, Version: 2

Approving a Change Order (2) to D.L. Porter Constructors, Inc. in an amount not to exceed \$29,928.46 for unforeseen circumstances and additional electrical work on the Mole Pier Boat Wash Facility; Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.