



Legislation Details

File #: 11-1698 **Version:** 2 **Name:** Extending the Contract for Encore Construction Company, LLC for the Headworks Modification Project at the Wastewater Treatment Plant to a Substantial Completion Date of January 27, 2012 and a Final Completion Date of February 27, 2012 on a No-Cost Basis.

Type: Resolution **Status:** Passed

File created: 11/4/2011 **In control:** City Commission

On agenda: 12/6/2011 **Final action:** 12/6/2011

Title: *Extending the contract for construction of Headworks Modifications at the Richard A. Heyman Environmental Protection Facility with Encore Construction Company, LLC until January 27, 2012 for substantial completion, and to February 27, 2012 for final completion on a no-cost basis.

Sponsors: Jim Scholl

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Contractor's Extension Request Letter, 4. Engineer's Letter Supporting Time Extension, 5. Resolution 10-349 - Encore Construction Contract Award

Date	Ver.	Action By	Action	Result
12/6/2011	2	City Commission	Passed	Pass