



Legislation Details

File #: 18-1564 **Version:** 1 **Name:** TWP Amphitheater Change Order 07
Type: Resolution **Status:** Passed
File created: 12/20/2017 **In control:** Naval Properties Local Redevelopment Authority
On agenda: 1/3/2018 **Final action:** 1/3/2018

Title: Approving Change Order No. 7 to the Truman Waterfront Park Amphitheater Construction Project, to D. L. Porter Constructors, Inc. in an amount not to exceed \$174,929.57, for staff identified enhancements to facility operation and access, aesthetics, ease of maintenance, safety and certain unforeseen conditions at the Truman Waterfront Amphitheater; Approving a Contract time extension of 123 days; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon consent of the City Attorney.

Sponsors: Jim Scholl

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order No. 7, 4. Change Order Request No. 7, 5. *Large File* Resolution 17-035

Date	Ver.	Action By	Action	Result
1/3/2018	1	Naval Properties Local Redevelopment Authority	Passed	Pass