



## Legislation Details

**File #:** 18-1564      **Version:** 1      **Name:** TWP Amphitheater Change Order 07  
**Type:** Resolution      **Status:** Passed  
**File created:** 12/20/2017      **In control:** Naval Properties Local Redevelopment Authority  
**On agenda:** 1/3/2018      **Final action:** 1/3/2018  
**Title:** Approving Change Order No. 7 to the Truman Waterfront Park Amphitheater Construction Project, to D. L. Porter Constructors, Inc. in an amount not to exceed \$174,929.57, for staff identified enhancements to facility operation and access, aesthetics, ease of maintenance, safety and certain unforeseen conditions at the Truman Waterfront Amphitheater; Approving a Contract time extension of 123 days; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon consent of the City Attorney.  
**Sponsors:** Jim Scholl  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. Resolution, 2. Executive Summary, 3. Change Order No. 7, 4. Change Order Request No. 7, 5. \*Large File\* Resolution 17-035

Date	Ver.	Action By	Action	Result
1/3/2018	1	Naval Properties Local Redevelopment Authority	Passed	Pass