



Legislation Details (With Text)

File #: 18-1764 **Version:** 3 **Name:** Frederick Douglass Gym Closeout
Type: Resolution **Status:** Passed
File created: 1/31/2018 **In control:** City Commission
On agenda: 3/6/2018 **Final action:** 3/6/2018
Title: *Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount not to exceed \$93,758.88 for unforeseen conditions and additional work required for the Frederick Douglass Community Center Project; Authorizing a time extension of 130 calendar days for substantial completion of the project (to January 14, 2018); Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.

Sponsors: Jim Scholl

Indexes:

Code sections:

Attachments: 1. Resolution, 2. Executive Summary, 3. Change Order Request No. 8, 4. Change Order Request No.12, 5. Change Order 8 (Final), 6. *Large File* Resolution 16-198

Date	Ver.	Action By	Action	Result
3/6/2018	3	City Commission	Passed	Pass

*Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount not to exceed \$93,758.88 for unforeseen conditions and additional work required for the Frederick Douglass Community Center Project; Authorizing a time extension of 130 calendar days for substantial completion of the project (to January 14, 2018); Authorizing necessary budget transfers/amendments; Authorizing the City Manager to execute necessary documents.