



Legislation Details (With Text)

File #:	22-3342	Version:	1	Name:	
Type:	Resolution	Status:		Passed	
File created:	10/19/2022	In control:		City Commission	
On agenda:	11/1/2022	Final action:		11/1/2022	
Title:	*Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.				
Sponsors:	Patti McLauchlin				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. Change Order, 4. Resolution 21-158 - Construction contract, 5. Aeration System and Electrical Switchgear Plans, 6. Response to RFI 016				

Date	Ver.	Action By	Action	Result
11/1/2022	1	City Commission	Passed	Pass

*Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.