

City of Key West, FL

Legislation Details

File created:10/On agenda:11/	esolution /19/2022		Status:	Passed	
On agenda: 11/			la control.		
-	4 10000		In control:	City Commission	
Titlo: *^r	/1/2022		Final action	: 11/1/2022	
Sys En aw trai	*Approving a Change Order in the amount of \$125,392.61 for additional breakers for the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the Richard A. Heyman Environmental Protection Facility, and authorizing a time extension of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-006; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.				
Sponsors: Pat	itti McLauchlir	I			
Indexes:					
Code sections:					
	1. Resolution, 2. Executive Summary, 3. Change Order, 4. Resolution 21-158 - Construction contract, 5. Aeration System and Electrical Switchgear Plans, 6. Response to RFI 016				
Date Ver.	Action By			Action	Result
11/1/2022 1	City Comm	nission	I	Passed	Pass