



City of Key West, FL

City Hall
1300 White Street
Key West FL 33040

Legislation Text

File #: 18-2536, **Version:** 2

*Approving a Final Closeout Change Order to Charley Toppino and Sons, Inc. for Phase 1A of the Truman Waterfront Park Project by authorizing a contract time extension of 90 calendar days at no additional cost; Authorizing the City Manager to execute necessary documents upon consent of the City Attorney.