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INVITATION TO BID 

 
Sealed bids for the City of Key West ITB #005-16 - WAHOO & KINGFISH PIERS ELECTRICAL 
UPGRADES, addressed to the City of Key West, will be received at the Office of the City Clerk, 3126 
Flagler St., Key West Florida, 33040 until 3:00 pm on February 24, 2016 and then will be publicly 
opened and read. Any bids stamped as received after the time and date specified will not be considered. 
 
Please submit one (1) one original and (2) two flash drives, each with a single PDF file of the 
entire bid package. Bid package is to be enclosed in a sealed envelope, clearly marked on the 
outside “BID FOR WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES GB1303” 
addressed and delivered to the City Clerk at the address noted above. 
 
The project consists of UPGRADES TO THE EXISTING ELECTRICAL SYSTEM AT WAHOO & 
KINGFISH PIERS including, but not limited to, conduits, wiring, vaults, panels, housings, and power 
pedestals. 
 
Drawings and Specifications may be obtained from Demand Star by Onvia or City of Key West website 
http://www.cityofkeywest-fl.gov/egov/apps/document/center.egov. For bid package access on 
Demand Star, please contact Onvia at  http://www.demandstar.com   or call 1-800-711-1712. 
 
A mandatory pre-bid meeting will be held at the project site: Garrison Bight Marina (Dockmaster’s 
Office), Key West, Florida on Tuesday, February 2, 2016 at 1:30 p.m. 
 
The successful Bidder may be required to furnish the necessary additional bond(s) for the faithful 
performance of the Contract, as prescribed in the Bidding Documents.  The Bidder will be required to 
furnish documentation showing that he is in compliance with the licensing requirements of the State and 
the provisions of Chapter 66 section 87 of the Code of Ordinances of the City of Key West.  Compliance 
with these provisions is required before the Contractor can enter into the agreement contained in the 
Contract Documents.  Specifically, Bidder shall demonstrate that he holds, as a minimum, the following 
licenses and certificates required by State Statute and local codes. 
  
EACH BID MUST BE SUBMITTED ON THE PRESCRIBED FORM AND ACCOMPANIED BY BID 
SECURITY AS PRESCRIBED IN THE INSTRUCTIONS TO BIDDERS, PAYABLE TO THE CITY 
OF KEY WEST, FLORIDA, IN AN AMOUNT NOT LESS THAN FIVE (5) PERCENT OF THE 
AMOUNT BID.  
 
THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF FLORIDA AND 
SUBMIT PROOF OF SUCH WITH THE BID.  
 
The Bidder shall furnish documentation showing that he is in compliance with the licensing requirements of 
the provisions of Chapter 66 Section 87 of the Code of Ordinances of the City of Key West; within 10 days 
the following the Notice of Award and must demonstrate that he holds at a minimum, the following licenses 
& certificates; 
 

A. City of Key West Business Tax License Receipt  
B. A valid Certificate of Competency issued by the Chief Building Official of Key West, Florida. 

 
All bid bonds, contract bonds, insurance contracts, and certificates of insurance shall be either executed 
by or countersigned by a licensed resident agent of the Surety or Insurance Company having his place of 
business in the State of Florida, and in all ways complying with the insurance laws of the State of 
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Florida.  Further, the said Surety or Insurance Company shall be duly licensed and qualified to do 
business in the State of Florida. 
 
Before a Contract will be awarded for the work contemplated herein, the CITY will conduct such 
investigation as is necessary to determine the performance record and ability of the apparent low Bidder 
to perform the size and type of work specified under this Contract.  Upon request, the Bidder shall 
submit such information as deemed necessary by the CITY to evaluate the Bidder's qualifications. 
 
For information concerning the proposed work or for appointment to visit the site of the proposed 
work, contact Terrence Justice, Construction Coordinator by email at: tjustice@cityofkeywest‐fl.gov. 
Verbal communications, per the City’s “Cone of Silence” ordinance, are not permitted. 
 
As stated above at the time of the bid submittal the Bidder must provide satisfactory documentation 
of State Licenses.  The Bidder shall furnish documentation showing that he is in compliance with the 
licensing requirements of County, and City licenses as would be required within ten days of the 
award. The successful Bidder must also be able to satisfy the City Attorney as to such insurance 
coverage and legal requirements as may be demanded by the Bid in question.   
 
The City may reject bids for any of the following: (1) budgetary reasons, (2) if the bidder misstates or 
conceals a material fact in its bid, (3) if the bid does not strictly conform to the law or is non-
responsive to the bid requirements, (4) if the bid is conditional, (5) if a change of circumstances 
occurs making the purpose of the bid unnecessary to the City, or (6) if such rejection is in the best 
interest of the City. 
 
The City may also waive any minor formalities or irregularities in any bid. 
 
 
 * * * * * *  
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INSTRUCTIONS TO BIDDERS 
 
1. CONTRACT DOCUMENTS 
 
 A. FORMAT 
 
  The Contract Documents are divided into parts, divisions, and sections for convenient 

organization and reference. Generally, there has been no attempt to divide the sections 
into work performed by the various building trades, work by separate subcontractors, or 
work required for separate facilities in the project.  

 
 B. DOCUMENT INTERPRETATION 
 
  The separate sections contained within these Contract Documents are intended to be 

mutually cooperative and to provide all details reasonably required for the execution of 
the proposed work.   

 
  Should there be any doubt as to the meaning or intent of said Contract Documents, the 

Bidder should request in writing of Terrence Justice, tjustice@cityofkeywest-fl.gov, an 
interpretation thereof no later than 10 calendar days prior to bid opening.  Any 
interpretation or change in said Contract Documents will be made only in writing in the 
form of Addenda to the documents which will be furnished to all registered holders of 
Contract Documents. Bidders shall submit with their bid, or indicate receipt of, all 
Addenda. The CITY will not be responsible for any other explanation or interpretations 
of said Documents.  

   
 
2. GENERAL DESCRIPTION OF THE PROJECT 
 
 A general description of the work to be done is contained in the Invitation to Bid.  The scope is 

specified in applicable parts of these Contract Documents.   
 
3. QUALIFICATION OF CONTRACTORS 
 
 The prospective Bidders must meet the statutorily prescribed requirements before award of 

Contract by the CITY.  Bidders must hold or obtain all licenses and/or certificates as required by 
the State and Local Statutes in order to bid and perform the work specified herein.  

 
4. BIDDER'S UNDERSTANDING 
 
 Each Bidder must inform himself of the conditions relating to the execution of the work, and it is 

assumed that he will inspect the site and make himself thoroughly familiar with all the Contract 
Documents.  Failure to do so will not relieve the successful Bidder of his obligation to enter into 
a Contract and complete the contemplated work in strict accordance with the Contract 
Documents.  It shall be the Bidder's obligation to verify for himself and to his complete 
satisfaction all information concerning site and subsurface conditions.   

 
 The CITY will make available to prospective Bidders upon request and at the office of the 

Engineer, prior to bid opening, any information that he may have as to subsurface conditions and 
surface topography at the worksite.   
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Each Bidder shall inform himself of, and the Bidder awarded a Contract shall comply with, 
federal, state, and local laws, statutes, and ordinances relative to the execution of the work.  This 
requirement includes, but is not limited to, applicable regulations concerning minimum wage 
rates, nondiscrimination in the employment of labor, protection of public and employee safety 
and health, environmental protection, the protection of natural resources, fire protection, burning 
and non-burning requirements, permits, fees, and similar subjects.   

 
5. TYPE OF BID 
 
 A. LUMP SUM  
 
  The BID for the work is to be submitted on a lump sum basis.  Lump sum prices shall be 

submitted for all items of work set forth in the bid.  All items required to complete the 
work specified but not included in the Proposal shall be considered incidental to those set 
forth in the Proposal.   

  The Bidder shall submit a Schedule of Values with the Proposal which, upon 
acceptance by owner, shall be used as a basis for progress payment.  Payment to the 
Contractor will be made on the measurement of the work actually performed by the 
Contractor as specified in the Contract Documents. 

 
6. PREPARATION OF BIDS 
 
 A. GENERAL 
 
  All blank spaces in the BID form must be filled in, as required, preferably in BLACK 

ink.  All price information shall be shown in both words and figures where required.  No 
changes shall be made in the phraseology of the forms.  Written amounts shall govern in 
case of discrepancy between the amounts stated in writing and the amounts stated in 
figures.  In case of discrepancy between unit prices and extended totals, unit prices shall 
prevail.   

 
  Any BID shall be deemed informal which contains omissions, erasures, alterations, or 

additions of any kind, or prices uncalled for, or in which any of the prices are obviously 
unbalanced, or which in any manner shall fail to conform to the conditions of the 
published Invitation to Bid. 

 
  Only one BID from any individual, firm, partnership, or corporation, under the same or 

different names, will be considered.  Should it appear to the CITY that any Bidder is 
interested in more than one Proposal for work contemplated; all Proposals in which such 
Bidder is interested will be rejected. 

 
 B. SIGNATURE 
 
  The Bidder shall sign his BID in the blank space provided therefore.  If Bidder is a 

corporation, the legal name of the corporation shall be set forth above, together with the 
signature of the officer or officers authorized to sign Contracts on behalf of the 
corporation.  If Bidder is a partnership, the true name of the firm shall be set forth above, 
together with the signature of the partner or partners authorized to sign Contracts in 
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behalf of the partnership.  If signature is by an agent, other than an officer of a 
corporation or a member of a partnership, a notarized power-of-attorney must be on file 
with the CITY prior to opening of Proposals or submitted with the Proposal, otherwise 
the Proposal will be regarded as not properly authorized.   

 
 C. SPECIAL BIDDING REQUIREMENTS 
 
  The Bidder's attention is brought to the hiring practices and licenses and permits of the 

City of Key West.  These are defined in the addition to Article 39, ORDINANCES, 
PERMITS, AND LICENSES, as set forth in the Supplementary Conditions. 

   
  The Bidder shall submit with his Bid his experience record showing his experience and 

expertise in marine electrical and related work. Such experience record shall provide at 
least five current or recent projects of similar work, within the State Florida and 
preferably Monroe County. For each project the following information shall be provided: 

 
  1. Description and location of work. 
  2. Contract amount. 
  3. Dates work was performed. 
  4. Owner. 
  5. Name of Owner's contact person and phone number. 
  6. Engineer. 
  7. Name of Engineer's contact person and phone number. 
 

The bidder shall submit with his bid a list of items to be performed by his own labor and 
that performed by subcontractors or others. 

 
 D. ATTACHMENTS 
 
  Bidder shall complete and submit the following forms with his bid: 

 
Anti-Kickback Affidavit 
Public Entity Crimes Form 
Indemnification Form 
Local Vendor Certification  

                        City of Key West Business License Tax Receipt 
Domestic Partnership Affidavit 
Cone of Silence Affidavit 

 
 E. PUBLIC ENTITY CRIMES FORM 
 
  Pursuant to the requirements of Chapter 287.133, Laws of Florida, pertaining to the 

sworn statement on Public Entity Crimes and the Convicted Vendor List, all Bidders 
shall submit a signed and notarized statement with their Bid on the form provided herein. 

 
7. STATE AND LOCAL SALES AND USE TAXES 
 
 Unless the Supplementary Conditions contains a statement that the CITY is exempt from state 

sales tax on materials incorporated into the work due to the qualification of the work under this 
Contract, the Contractor, as required by the laws and statutes of the state and its political 
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subdivisions, shall pay all state and local sales and use taxes.  Prices quoted in the Proposal shall 
include all nonexempt sales and use taxes, unless provision is made in the Proposal form to 
separately itemize the tax. 

 
8. SUBMISSION OF BIDS 
 

All BIDS must be submitted not later than the time prescribed, at the place, and in the manner set 
forth in the Invitation to Bid.  BIDS must be made on the BID forms provided herewith, submit 
one (1) ORIGINAL bid package and one (2) FLASH DRIVES, each containing a single 
PDF file of the entire bid package. 

 
 Each BID must be submitted in a sealed envelope, so marked as to indicate the Bidder's name 

and its contents (project name and number) without being opened, and addressed in conformance 
with the instructions in the Invitation to Bid.   

 
9. MODIFICATION OR WITHDRAWAL OF BIDS 
 
 Prior to the time and date designated for receipt of BIDS, any BID submitted may be withdrawn 

by notice to the party receiving BIDS at the place designated for receipt of BIDS.  Such notice 
shall be in writing over the signature of the Bidder or by telegram.  If by telegram, written 
confirmation over the signature of the Bidder shall be mailed and postmarked on or before the 
date and time set for receipt of BID.  No BID may be withdrawn after the time scheduled for 
opening of BIDS, unless the time specified in paragraph AWARD OF CONTRACT of these 
Instructions to Bidders shall have elapsed.   

 
10. BID SECURITY 
 
 BIDS must be accompanied by cash, a certified check, or cashier's check drawn on a bank in 

good standing, or a bid bond issued by a Surety authorized to issue such bonds in the state where 
the work is located, in the amount of five (5) percent of the total amount of the Proposal 
submitted.  This bid security shall be given as a guarantee that the Bidder will not withdraw his 
BID for a period of ninety (90) days after bid opening, and that if awarded the Contract, the 
successful Bidder will execute the attached Contract and furnish properly executed Performance 
and Payment Bonds, each in the full amount of the Contract price within the time specified. 
Agent and Surety phone numbers must be provided. 

 
 The Attorney-in-Fact who executes this bond in behalf of the Surety must attach a notarized 

copy of his power-of-attorney as evidence of his authority to bind the Surety on the date of 
execution of the bond.  Where State Statute requires, certification by a resident agent shall also 
be provided. 

 
 If the Bidder elects to furnish a Bid Bond, he shall use the Bid Bond form bound herewith, or 

one conforming substantially thereto in form and content. 
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11. RETURN OF BID SECURITY 
 
 Within 15 days after the award of the Contract, the CITY will return the bid securities to all 

Bidders whose bids are not to be further considered in awarding the Contract.  Retained bid 
securities will be held until the Contract has been finally executed, after which all bid securities, 
other than Bidders' bonds and any guarantees, which have been forfeited, will be returned to the 
respective Bidders whose bids they accompanied. 

 
12. AWARD OF CONTRACT 
 
 Within ninety (90) calendar days after the opening of Proposals, the CITY will accept one of the 

Proposals or will act in accordance with the following paragraphs.  The acceptance of the 
Proposal will be by written notice of award, mailed to the office designated in the Proposal, or 
delivered to the Bidder's representative.  In the event of failure of the lowest responsive, 
responsible Bidder to sign the Contract and provide an acceptable Performance Bond, Payment 
Bond, insurance certificate(s) and evidence of holding required licenses and certificates, the 
Owner may award the Contract to the next lowest responsive, responsible Bidder. Such award, if 
made, will be made within one hundred twenty (120) days after the opening of bids. 

 
 The CITY reserves the right to accept or reject any or all bids, and to waive any informalities and 

irregularities in said bids. 
 
13. BASIS OF AWARD 
 
 The award will be made by the Owner on the basis of the BID (Base Bid + Owner Selected Bid 

Alternates) from the lowest, responsive, responsible BIDDER which, in the Owner’s sole and 
absolute judgment will best serve the interest of the Owner. 

 
14. EXECUTION OF CONTRACT 
 
 The successful Bidder shall, within fourteen (14) calendar days after receiving Notice of Award, 

sign and deliver to the CITY an original Contract and two (2)  copies in the form hereto attached, 
together with the insurance certificate examples of the bonds as required in the Contract 
Documents and evidence of holding required licenses and certificates.  Within fourteen 
(14) calendar days after receiving the signed Contract from the successful Bidder, the City’s 
authorized agent will sign the Contract.  Signature by both parties constitutes execution of the 
Contract. 

 
15. CONTRACT BONDS 
 
 A. PERFORMANCE AND PAYMENT BONDS  
 
  The successful Bidder shall file with the CITY, at the time of delivery of the signed 

Contract, a Performance Bond and Payment Bond on the form bound herewith, each in 
the full amount of the Contract price in accordance with the requirements of Florida 
Statutes Section 255.05 or 713.23, as applicable, as security for the faithful performance 
of the Contract and the payment of all persons supplying labor and materials for the 
construction of the work, and to cover all guarantees against defective workmanship or 
materials, or both, during the warranty period following the date of final acceptance of 
the work by the CITY.  The Surety furnishing this bond shall have a sound financial 
standing and a record of service satisfactory to the CITY, shall be authorized to do 
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business in the State of Florida, and shall be listed on the current U.S. Department of 
Treasury Circular Number 570, or amendments thereto in the Federal Register, of 
acceptable Sureties for federal projects. The CONTRACTOR shall supply the OWNER 
with phone numbers, addresses, and contacts for the Surety and their agents. Pursuant to 
Section 255.05(7), Florida Statutes, in lieu of the bond required by law, the contractor 
may file with the city an alternative form of security in the form of cash, a money 
order, a certified check, a cashier’s check or an irrevocable letter of credit.   

 
 B. POWER-OF-ATTORNEY 
 
  The Attorney-in-Fact (Resident Agent) who executes this Performance and Payment 

Bond in behalf of the Surety must attach a notarized copy of his power-of-attorney as 
evidence of his authority to bind the Surety on the date of execution of the bond. 

  All Contracts, Performance and Payment Bonds, and respective powers-of-attorney will 
have the same date. 

 
16. FAILURE TO EXECUTE CONTRACT AND FURNISH BOND 
 
 The Bidder who has a Contract awarded to him and who fails to promptly and properly execute 

the Contract or furnish the required Bonds shall forfeit the bid security that accompanied his bid, 
and the bid security shall be retained as liquidated damages by the CITY, and it is agreed that 
this said sum is a fair estimate of the amount of damages the CITY will sustain in case the Bidder 
fails to enter into a Contract or furnish the required Bonds.  Bid security deposited in the form of 
cash, a certified check, or cashier's check shall be subject to the same requirement as a Bid Bond.   

 
18. TIME OF COMPLETION 
 
 The time of completion of the work to be performed under this Contract is the essence of the 

Contract.  Delays and extensions of time may be allowed in accordance with the provisions 
stated in the General Conditions.   

 
 When the Contractor receives a Notice to Proceed, he shall commence work as soon as possible 

and shall complete all work within the number of calendar days stipulated in this Proposal. 
 
 The term of this contract will be 180 calendar days from issuance of the Notice to Proceed. 
 
 The 180-day duration of this contract shall be further divided as follows: 
 

The Contractor shall, within 30 days of the Notice to Proceed, provide the Owner with a 
review set of design drawings, prepared by a Florida-licensed Professional Engineer and 
complete relative to the full scope of work and, within the same period shall also provide 
submittals for all materials and equipment to be procured. 
 
The Owner shall, within 10 days of receipt of material submittals and the review set of 
design drawings, provide written responses, either approving, approving as noted, or 
returning corrective commentary. 
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19.  SCHEDULE IMPACTS THAT AFFECT THE BID 
 

Contractor shall be required to schedule and phase all work such that authorized city staff and 
tenants of the marina will have safe access to their facilities and dockage. 
 
Work may be conducted Monday through Friday 7:00am to 6:00pm and on Saturday 8:00am to 
5:00pm.  No work may be conducted on Sundays. 
 
Other specified 2016 no-work dates that could affect the schedule of this project are: 

 July 4-5 Independence Day 
 August 30-Sep 1 Labor Day  
 Oct. 19-26 Fantasy Fest 
 Nov. 27-29 Thanksgiving 
 Dec. 25-27 Christmas 
 Dec. 28-Jan 1 New Year’s Eve and Day 

 

20.  BIDDERS’ QUESTIONS  

 Bidders shall submit in writing any and all questions regarding this Invitation to Bid to: 
 
  TO: Terrence Justice 
   City of Key West – Engineering 
   3140 Flagler Ave. 
   Key West, FL  33040 
   tjustice@cityofkeywest-fl.gov 
 
  CC: Sue Snider 
   City of Key West – Purchasing 
   3104 Flagler Ave. 
   Key West, FL  33040 
   ssnider@cityofkeywest-fl.gov 
 

Note that, in compliance with City Ordinance 2-773 “Cone of Silence,” bidders’ questions 
will be responded to by issuance of publicly available Addenda as required.  All such 
questions must be received by the City in writing, no later than 5:00 PM, January 17, 
2016. 

 
 * * * * * * 
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NOTE TO BIDDER:  Use preferably BLACK ink for completing this bid form. 
 

BID FORM 

To: The City of Key West 
 
Address: 3126 Flagler Street, Key West, Florida 33041 
 
Project Title: WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES 

GB1303 
 
 
Bidder's contact person for additional information on this Proposal:  
 
 
Company Name:                       
 
Contact Name & Telephone #:              
  
Email Address:      

   
 
 
BIDDER'S DECLARATION AND UNDERSTANDING 
 
The undersigned, hereinafter called the Bidder, declares that the only persons or parties interested in 
this Proposal are those named herein, that this Proposal is, in all respects, fair and without fraud, that 
it is made without collusion with any official of the Owner, and that the Proposal is made without 
any connection or collusion with any person submitting another Proposal on this Contract.   
 
The Bidder further declares that he has carefully examined the Contract Documents for the 
construction of the project, that he has personally inspected the site, that he has satisfied himself as 
to the quantities involved, including materials and equipment, and conditions of work involved, 
including the fact that the description of the quantities of work and materials, as included herein, is 
brief and is intended only to indicate the general nature of the work and to identify the said quantities 
with the detailed requirements of the Contract Documents, and that this Proposal is made according 
to the provisions and under the terms of the Contract Documents, which Documents are hereby made 
a part of this Proposal.   
 
CONTRACT EXECUTION AND BONDS 
 
The Bidder agrees that if this Proposal is accepted, he will, within 10 days, not including Sundays 
and legal holidays, after Notice of Award, sign the Contract in the form annexed hereto, and will at 
that time, deliver to the Owner examples of the Performance Bond and Payment Bond required 
herein, and evidence of holding required licenses and certificates, and will, to the extent of his 
Proposal, furnish all machinery, tools, apparatus, and other means of construction and do the work 
and furnish all the materials necessary to complete all work as specified or indicated in the Contract 
Documents. 
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START OF CONSTRUCTION AND CONTRACT COMPLETION TIME 
 
The Bidder further agrees to complete work within 60 calendar days after the date of the Notice to 
Proceed. 
 
LIQUIDATED DAMAGES 
 
In the event the Bidder is awarded the Contract and shall fail to complete the work within the time 
limit or extended time limit agreed upon, as more particularly set forth in the Contract Documents, 
liquidated damages shall be paid to the Owner at the rate of $250.00 per day for all work awarded 
until the work has been satisfactorily completed as provided by the Contract Documents.  Sundays 
and legal holidays shall be excluded in determining days in default. 
 
ADDENDA 
 
The Bidder hereby acknowledges that he has received Addenda No's.           ,          , 
        ,          ,         ,         ,          ,          ,           ,           ,           ,           , 
(Bidder shall insert No. of each Addendum received) and agrees that all addenda issued are hereby 
made part of the Contract Documents, and the Bidder further agrees that his Proposal(s) includes all 
impacts resulting from said addenda.   
 
SALES AND USE TAXES 
 
The Bidder agrees that all federal, state, and local sales and use taxes are included in the stated bid 
prices for the work. 
 
LUMP SUM ITEMS 
 
The Bidder further proposes to accept as full payment for the work proposed herein the amounts 
computed under the provisions of the Contract Documents and based on the following lump sum 
amounts. The Bidder agrees that the lump sum represent a true measure of the labor and materials 
required to perform the work, including all allowances for overhead and profit for each type and unit 
of work called for in these Contract Documents.  
 
 
 
 
 
 
 
 
 
 
 
 



 

 ITB 005-16  ~  Page 15 

Base Bid:

Design & Permit Drawings and Documents for 

Kingfish Pier Electrical Upgrades
(Lump Sum) (1)

Design & Permit Drawings and Documents for 

Wahoo Pier Electrical Upgrades
(Lump Sum) (2)

Electrical Upgrades for Kingfish Pier including 

Panels K, K1 and K2.
(Lump Sum) (3)

Electrical Upgrades for Wahoo Pier including

Panels W, W1, W2, W3
(Lump Sum) (4)

Construction Allowance (Lump Sum) 50,000.00 (5)

Permit Allowance (Lump Sum) 15,000.00 (6)

Utility Fee  Allowance (Lump Sum) 10,000.00 (7)

Total Bid: (8)

Dollars and  Cents

Total Bid Written in Words has precedence (Basis of Award)

Sum of (1) through (7) inclusive
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The Bidder shall submit a Schedule of Values with the Proposal.  It shall be broken down by 
work and material type and it shall be used as a basis for payment.  The Bidder will be 
considered non-responsive if Schedule of Values not included in Bid package. 
 
Payment for materials and equipment authorized by the Owner in a written Change Order but not listed 
in the above Proposal will be provided at the supplier’s invoice plus 10%.  
 
 List items to be performed by CONTRACTOR’s own forces and the estimated total cost of these items.  
(Use additional sheets if necessary.) 
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 SUBCONTRACTORS 
 
The Bidder further proposes that the following subcontracting firms or businesses will be awarded 
subcontracts for the following portions of the work in the event that the Bidder is awarded the Contract:   
 
 
  
                                                                                    
Name 
 
                                                                  ,                               ,                           ,         
Street                   City                       State                     Zip  
 
 
__________________________________________________________________________                                      
Name 
 
                                                                ,                               ,                            ,   
Street                           City                  State                    Zip 
 
 
                                                                                                                                                               
Name 
 
                                                                  ,                               ,                           ,   
Street                           City                        State                    Zip 
 
 
 
                                                                                                                                                        
Name 
 
                                                                   ,                               ,                           ,   
Street                     City                         State     Zip 
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SURETY 
 
 
                                                                                                                                        whose address is 
 
                                                                             ,                               ,                     ,            
Street     City State     Zip 
 
 
 
BIDDER 
 
The name of the Bidder submitting this Proposal is                                                                           
 
                                                                                                                                        doing business at 
 
                                                                             ,                               ,                      ,                            
Street     City State               Zip 
 
which is the address to which all communications concerned with this Proposal and with the 
Contract shall be sent.   
 
The names of the principal officers of the corporation submitting this Proposal, or of the 
partnership, or of all persons interested in this Proposal as principals are as follows:                     
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If Sole Proprietor or Partnership 
 

IN WITNESS hereto the undersigned has set his (its) hand this              day of                     2016. 
 
 
                                                              
 Signature of Bidder 
 

                                                                                                 
Title 

 
 
 
 

 
 

If Corporation 
 
IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be executed 
and its seal affixed by its duly authorized officers this                day of                                         2016. 
 
 
(SEAL) 
 
 
 
                                                                    
Name of Corporation 
 
     By                                                                                  
 
     Title                                                                                       
 
     Attest                                                   
                  Secretary 
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EXPERIENCE OF BIDDER 

 
The Bidder states that he is an experienced CONTRACTOR and has completed similar projects 
within the last 5 years. 
 
(List similar projects, with types, names of OWNERs, construction costs, ENGINEERs, and 
references with phone numbers.  Use additional sheets if necessary.) 

                                                                                                                                                                           

          

          

          

          

          

          

          

          

          

          

          

          

          

          

           

 

********************
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FLORIDA BID BOND 
 
 
 
 
                                                         BOND NO.                                     
 
                                                                             AMOUNT:  $                                     
 
 
KNOW ALL MEN BY THESE PRESENTS, that         

 

              

hereinafter called the PRINCIPAL, and          

 

              

a corporation duly organized under the laws of the State of        

 

having its principal place of business at           

 

        in the State of     ,    

and authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto  

 

              

 

hereinafter called the OBLIGEE, in the sum of                            

DOLLARS ($                                                  ) for the payment for which we bind ourselves, 

our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these 

present. 

 
THE CONDITION OF THIS BOND IS SUCH THAT: 

 

WHEREAS, the PRINCIPAL is herewith submitting his or its Bid Proposal for Cemetery 

Mausoleums, said Bid Proposal, by reference thereto, being hereby made a part hereof. 

 

WHEREAS, the PRINCIPAL contemplates submitting or has submitted a bid to the OBLIGEE for 

the furnishing of all labor, materials (except those to be specifically furnished by the CITY), 
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equipment, machinery, tools, apparatus, means of transportation for, and the performance of the 

work covered in the Proposal and the detailed Specifications, entitled: 

 

WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES GB1303 

 

WHEREAS, it was a condition precedent to the submission of said bid that a cashier's check, 

certified check, or bid bond in the amount of 5 percent of the base bid be submitted with said bid as 

a guarantee that the Bidder would, if awarded the Contract, enter into a written Contract with the 

CITY for the performance of said Contract, within 10 working days after written notice having been 

given of the award of the Contract. 

 

NOW, THEREFORE, the conditions of this obligation are such that if the PRINCIPAL within 

10 consecutive calendar days after written notice of such acceptance, enters into a written Contract 

with the OBLIGEE and furnishes the Performance and Payment Bonds, each in an amount equal to 

100 percent of the base bid, satisfactory to the CITY, then this obligation shall be void; otherwise 

the sum herein stated shall be due and payable to the OBLIGEE and the Surety herein agrees to pay 

said sum immediately upon demand of the OBLIGEE in good and lawful money of the United 

States of America, as liquidated damages for failure thereof of said PRINCIPAL. 

 
Signed and sealed this                     day of                                                     , 2016. 
 
 
   
PRINCIPAL 
  
 
   
 By       
 
  

         
 SURETY 
 
 By        
       Attorney-In-Fact 
 
STATE OF ______________  ) 
     :  SS 
COUNTY OF ____________  ) 
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I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be 
paid to any employees of the City of Key West as a commission, kickback, reward or gift, directly 
or indirectly by me or any member of my firm or by an officer of the corporation. 
 
 
By:  
  
 
 
                       
 
Sworn and subscribed before me this                        day of                                                    , 2016. 
 
 
  
                                              
NOTARY PUBLIC, State of ___________at Large 
 
 
 
My Commission Expires:      
 
 
 
                                         
 
 
 * * * * * * 
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ANTI – KICKBACK  AFFIDAVIT 

 
 
STATE OF ______________  ) 
     :  SS 
COUNTY OF ____________  ) 
 
 
 
 
I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be 
paid to any employees of the City of Key West as a commission, kickback, reward or gift, directly 
or indirectly by me or any member of my firm or by an officer of the corporation. 
 
 
By:  
  
 
 
                       
 
Sworn and subscribed before me this                        day of                                                    , 2016. 
 
  
                                              
NOTARY PUBLIC, State of ______________ at Large 
 
 
 
My Commission Expires:      
 
 
 
                                         
 
 
 * * * * * * 
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SWORN STATEMENT UNDER SECTION 287.133(3)(A) 
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 

 
THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR 
OTHER OFFICER AUTHORIZED TO ADMINISTER OATHS. 
 

1. This sworn statement is submitted with Bid or Proposal for     ______ 

           ______ 

 
2. This sworn statement is submitted by       ______ 

                                                           (name of entity submitting sworn statement) 
 
whose business address is         ______

    
           ______ 
        
and (if applicable) its Federal Employer Identification Number (FEIN) is   

          ____________ 

(If the entity has no FEIN, include the Social Security Number of the individual  
 
signing this sworn statement         ______   
 

3. My name is           ______ 
  (please print name of individual signing) 
 
and my relationship to the entity named above is      ______     
 

4. I understand that a “public entity crime” as defined in Paragraph 287.133(1)(g), Florida 
Statutes, means a violation of any state or federal law by a person with respect to and 
directly related to the transaction of business with any public entity or with an agency or 
political subdivision of any other state or with the United States, including but not limited 
to, any bid or contract for goods or services to be provided to any public or an agency or 
political subdivision of any other state or of the United States and involving antitrust, 
fraud, theft, bribery, collusion, racketeering, conspiracy, material misrepresentation. 

 
5. I understand that “convicted” or “conviction” as defined in Paragraph 287.133(1)(b), 

Florida Statutes, means a finding of guilt or a conviction of a public entity crime, with or 
without an adjudication guilt, in any federal or state trial court of record relating to 
charges brought by indictment information after July 1, 1989, as a result of a jury verdict, 
nonjury trial, or entry of a plea of guilty or nolo contendere. 

 
6. I understand that an “affiliate” as defined in Paragraph 287.133(1)(a), Florida Statutes, 

means 
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a. A predecessor or successor of a person convicted of a public entity crime; or 
 
b. An entity under the control of any natural person who is active in the management 

of the entity and who has been convicted of a public entity crime.  The term 
“affiliate” includes those officers, directors, executives, partners, shareholders, 
employees, members, and agents who are active in the management of an affiliate.  
The ownership by one person of shares constituting controlling interest in another 
person, or a pooling of equipment or income among persons when not for fair 
market value under an arm’s length agreement, shall be a prima facie case that one 
person controls another person.  A person who knowingly enters into a joint 
venture with a person who has been convicted of a public entity crime in Florida 
during the preceding 36 months shall be considered an affiliate. 

 
7. I understand that a “person” as defined in Paragraph 287.133(1)(8), Florida Statutes, 

means any natural person or entity organized under the laws of any state or of the United 
States with the legal power to enter into a binding contract and which bids or applies to 
bid on contracts for the provision of goods or services let by a public entity, or which 
otherwise transacts or applies to transact business with public entity.  The term “person” 
includes those officers, directors, executives, partners, shareholders, employees, members, 
and agents who are active in management of an entity. 

 
8. Based on information and belief, the statement which I have marked below is true in 

relation to the entity submitting this sworn statement. (Please indicate which statement 
applies). 

 
 ____Neither the entity submitting this sworn statement, nor any officers, directors, 

executives, partners, shareholders, employees, members, or agents who are active in 
management of the entity, nor any affiliate of the entity have been charged with and 
convicted of a public entity crime subsequent to July 1, 1989, AND (Please indicate 
which additional statement applies.) 

 
 _____There has been a proceeding concerning the conviction before a hearing of the 

State of Florida, Division of Administrative Hearings.  The final order entered by the 
hearing officer did not place the person or affiliate on the convicted vendor list.  
(Please attach a copy of the final order.) 

 
 _____The person or affiliate was placed on the convicted vendor list.  There has 

been a subsequent proceeding before a hearing officer of the State of  
 
 Florida, Division of Administrative Hearings.  The final order entered by the hearing 

officer determined that it was in the public interest to remove the person or affiliate 
from the convicted vendor list.  (Please attach a copy of the final order.) 

 
 _____The person or affiliate has not been put on the convicted vendor list.  (Please 

describe any action taken by or pending with the Department of General Services.) 
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      __________________________________________ 
      (signature) 
      __________________________________________ 
      (date) 
 

STATE OF___________________ 
 

COUNTY OF_________________ 
 

PERSONALLY APPEARED BEFORE ME, the undersigned authority, 
 
_________________________who, after first being sworn by me, affixed his/her  
(name of individual signing) 
 
signature in the space provided above on this_____day of      , 2016. 
 
 
My commission expires: 
       __________________________ 
        NOTARY PUBLIC 
 



 

 ITB 005-16  ~  Page 28 

    INDEMNIFICATION 

To the fullest extent permitted by law, the CONTRACTOR expressly agrees to indemnify and 
hold harmless the City of Key West, their officers, directors, agents, and employees (herein 
called the “indemnitees”) from liabilities, damages, losses and costs, including, but not limited 
to, reasonable attorney’s fees and court costs, such legal expenses to include costs incurred in 
establishing the indemnification and other rights agreed to in this Paragraph, to persons or 
property, to the extent caused by the negligence, recklessness, or intentional wrongful 
misconduct of the CONTRACTOR, its Subcontractors or persons employed or utilized by them 
in the performance of the Contract.  Claims by indemnitees for indemnification shall be limited 
to the amount of CONTRACTOR’s insurance or $1 million per occurrence, whichever is greater.  
The parties acknowledge that the amount of the indemnity required hereunder bears a reasonable 
commercial relationship to the Contract and it is part of the project specifications or the bid 
documents, if any. 

The indemnification obligations under the Contract shall not be restricted in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or for the 
CONTRACTOR under workers’ compensation acts, disability benefits acts, or other employee 
benefits acts, and shall extend to and include any actions brought by or in the name of any 
employee of the CONTRACTOR or of any third party to whom CONTRACTOR may 
subcontract a part or all of the Work. This indemnification shall continue beyond the date of 
completion of the work. 
 
 
 
 
CONTRACTOR: _______________________________________ SEAL: 
 
  
 _______________________________________ 
     Address 
 
  
 _______________________________________ 
     Signature 
 
  
 _______________________________________ 
     Print Name 
 
  
 _______________________________________ 
     Title 
 
 
DATE: _______________________________________ 
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LOCAL VENDOR CERTIFICATION PURSUANT TO CKW ORDINANCE 09-22 SECTION 
2-798 
 
The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best of 
his/her knowledge and belief, that the vendor meets the definition of a “Local Business.”  For purposes 
of this section, “local business” shall mean a business which: 
 
a. Principle address as registered with the  FL Department  of  State located within  30  miles 

of the boundaries of the city, listed with the chief licensing official as having a business tax 
receipt with its principle address within 30 miles of the boundaries of the city for at least one 
year immediately prior to the issuance of the solicitation. 

 
b. Maintains a workforce of at least 50 percent of its employees from the city or within 30 

miles of its boundaries. 
 
c. Having paid all current license taxes and any other fees due the city at least 24 hours prior 

to the publication of the call for bids or request for proposals. 
 

 Not a local vendor pursuant to Ordinance 09-22 Section 2-798 
 Qualifies as a local vendor pursuant to Ordinance 09-22 Section 2-798 

 
If you qualify, please complete the following in support of the self-certification & submit copies 
of your County and City business licenses. Failure to provide the information requested will result in 
denial of certification as a local business. 
 
Business Name                                                                                            Phone:                                        
 

Current Local Address:      Fax:   (P.O Box numb
 

Length of time at this address:   
 

  Date:    Signature of A
 

STATE OF    COUNTY OF   
 

The foregoing instrument was acknowledged before me this    day of   , 
2016. 
 

By , of     
(Name of officer or agent, title of officer or agent) (Name of corporation acknowledging) 
 

or has produced identification   as 
identification 
(Type of identification) 
 

Signature of Notary 
 

 
Return Completed form with Print, Type or Stamp Name of Notary 
Supporting documents 
to: City of Key West 
Purchasing 

Title or Rank 
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EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT  
 

STATE OF __________________ ) 
     :  SS 
COUNTY OF ________________ ) 
 
I, the undersigned hereby duly sworn, depose and say that the firm of ______________________ 
provides benefits to domestic partners of its employees on the same basis as it provides benefits 
to employees’ spouses per City of Key West Ordinance Sec. 2-799. 
 
 
 
 By: __________________________ 
 
 
Sworn and subscribed before me this 
 
                      day of ________________, 2016. 
 
___________________________________________  
NOTARY PUBLIC, State of ____________ at Large 
 
My Commission Expires: ______________________ 
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CONE OF SILENCE AFFIDAVIT 

 

STATE OF ________________ ) 
     :  SS 
COUNTY OF ________________ ) 
 

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers, 

directors, employees and agents representing the firm of _______________________________ 

have read and understand the limitations and procedures regarding communications concerning 

City of Key West issued competitive solicitations pursuant to City of Key West Ordinance 

Section 2-773 Cone of Silence (attached). 

 

 

Sworn and subscribed before me this 
 
                      Day of ________________, 2016. 
 
___________________________________________  
NOTARY PUBLIC, State of ______________ at Large 
 
My Commission Expires: ______________________ 
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Sec. 2-773. Cone of Silence 

(a) Definitions.  For purposes of this section, reference to one gender shall include the other, use 
of the plural shall include the singular, and use of the singular shall include the plural. The 
following definitions apply unless the context in which the word or phrase is used requires a 
different definition:  

 
1) Competitive Solicitation means a formal process by the City of Key West relating to 

the acquisition of goods or services, which process is intended to provide an equal 
and open opportunity to qualified persons and entities to be selected to provide the 
goods or services. Completive Solicitation shall include request for proposals 
("RFP"), request for qualifications ("RFQ"), request for letters of interest ("RFLI"), 
invitation to bid ("ITB") or any other advertised solicitation. 

 
2) Cone of Silence means a period of time during which there is a prohibition on 

communication regarding a particular Competitive Solicitation.  
 

3) Evaluation or Selection Committee means a group of persons appointed or designated 
by the City to evaluate, rank, select, or make a recommendation regarding a Vendor 
or the Vendor's response to the Competitive Solicitation.  A member of such a 
committee shall be deemed a city official for the purposes of subsection (c) below. 

 
4) Vendor means a person or entity that has entered into or that desires to enter into a 

contract with the City of Key West or that seeks an award from the City to provide 
goods, perform a service, render an opinion or advice, or make a recommendation 
related to a Competitive Solicitation for compensation or other consideration.  

 
5) Vendor's Representative means an owner, individual, employee, partner, officer, or 

member of the board of directors of a Vendor, or a consultant, lobbyist, or actual or 
potential subcontractor or sub consultant who acts at the behest of a Vendor in 
communicating regarding a Competitive Solicitation. 

 
(b) Prohibited Communications: A Cone of Silence shall be in effect during the course of a 

Competitive Solicitation and prohibit: 
 

1) Any communication regarding a particular Competitive Solicitation between a 
potential Vendor or Vendor's Representative and the City's administrative staff 
including, but not limited to, the city manager and his or her staff;  

 
2) Any communication regarding a particular Competitive Solicitation between a 

potential Vendor or Vendor's Representative and the Mayor, City Commissioners, or 
their respective staff;  
 

3) Any communication regarding a particular Competitive Solicitation between a 
potential Vendor or Vendor's Representative and any member of a City evaluation 
and/or selection committee therefore; and  

4) Any communication regarding a particular Competitive Solicitation between the 
Mayor, City Commissioners, or their respective staff, and a member of a City 
evaluation and/or selection committee therefore.  

 
(c) Permitted Communications: Notwithstanding the foregoing, nothing contained herein shall 

prohibit: 



 

 ITB 005-16  ~  Page 33 

  
1) Communication between members of the public who are not Vendors or a Vendor’s 

representative and any city employee, official or member of the City Commission;  
 

2) Communications in writing at any time with any city employee, official or member of 
the City Commission, unless specifically prohibited by the applicable Competitive 
Solicitation. 

 
(A) However, any written communication must be filed with the City Clerk.  Any 

City employee, official or member of the City Commission receiving or 
making any written communication must immediately file it with the City 
Clerk.  

 
(B) The City Clerk shall include all written communication as part of the agenda 

item when publishing information related to a particular Competitive 
Solicitation. 

 
3) Oral communications at duly noticed pre-bid conferences; 

 
4) Oral presentations before publically noticed evaluation and/or selection committees; 

 
5) Contract discussions during any duly noticed public meeting; 

 
6) Public presentations made to the City Commission or advisory body thereof during 

any duly noticed public meeting; 
 

7) Contract negotiations with city staff following the award of a Competitive 
Solicitation by the City Commission; or 
 

8) Purchases exempt from the competitive process pursuant to section 2-797 of these 
Code of Ordinances.  

  
(d) Procedure 
  

1) The Cone of Silence shall be imposed upon each Competitive Solicitation at the time 
of Public Notice of such solicitation as provided by section 2-826 of this Code.  
Public notice of the Cone of Silence shall be included in the notice of the Competitive 
Solicitation. The city manager shall issue a written notice of the release of each 
Competitive Solicitation to the affected departments, with a copy thereof to each 
Commission member, and shall include in any public solicitation for goods and 
services a statement disclosing the requirements of this ordinance. 
 

2) The Cone of Silence shall terminate at the time the City Commission or other 
authorized body makes final award or gives final approval of a contract, rejects all 
bids or responses to the Competitive Solicitation, or takes other action which ends the 
Competitive Solicitation. 

 
3) Any City employee, official or member of the City Commission that is approached 

concerning a Competitive Solicitation while the Cone of Silence is in effect shall 
notify such individual of the prohibitions contained in this section. While the Cone of 
Silence is in effect, any City employee, official or member of the City Commission 
who is the recipient of any oral communication by a potential Vendor or Vendor’s 
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Representative in violation of this section shall create a written record of the event. 
The record shall indicate the date of such communication, the persons with whom 
such communication occurred, and a general summation of the communication.   

 
(e) Violations/penalties and procedures.  

 
1) A sworn complaint alleging a violation of this ordinance may be filed with the City 

Attorney’s office.  In each such instance, an initial investigation shall be performed to 
determine the existence of a violation. If a violation is found to exist, the penalties 
and process shall be as provided in section 1-15 of this Code.  

 
2) In addition to the penalties described herein and otherwise provided by law, a 

violation of this ordinance shall render the Competitive Solicitation void at the 
discretion of the City Commission. 

 
3) Any person who violates a provision of this section shall be prohibited from serving 

on a City of Key West advisory board, evaluation and/or selection committee. 
 

4) In addition to any other penalty provided by law, violation of any provision of this 
ordinance by a City of Key West employee shall subject said employee to 
disciplinary action up to and including dismissal. 

 
5) If a Vendor is determined to have violated the provisions of this section on two more 

occasions it shall constitute evidence under City Code section 2-834 that the Vendor 
is not properly qualified to carry out the obligations or to complete the work 
contemplated by any new Competitive Solicitation.  The City’s Purchasing Agent 
shall also commence any available debarment from city work proceeding that may be 
available upon a finding of two or more violations by a Vendor of this section. 
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BIDDER'S CHECKLIST 
 
(Note:  The purpose of this checklist is to serve as a reminder of major items to be addressed in 
submitting a bid and is not intended to be all inclusive.  It does not alleviate the Bidder from the 
responsibility of becoming familiar with all aspects of the Contract Documents and proper 
completion and submission of his bid.) 
 
 

1. All Contract Documents thoroughly read and understood.  
2. All blank spaces in Bid Form filled in, using black ink. 
3. Total and unit prices added correctly.  
4. Addenda acknowledged (if applicable). 
5. Subcontractors (if applicable) are named as indicated in the Proposal. 
6. Experience record included. 
7. Bid signed by authorized officer. 
8. Bid Bond completed and executed, including power-of-attorney dated      

the same date as Bid Bond. 
 

9. Bidder familiar with federal, state, and local laws, ordinances, rules and   
regulations affecting performance of the work. 

 

10. Bidder, if successful, able to obtain and/or demonstrate possession of       
required licenses and certificates within (10) ten calendar days after 
receiving a Notice of Award. 

 

11. Bid submitted intact with the volume containing the Bidding            
Requirements, Contract Forms, Conditions of the Contract, one (1) 
original and two (2) USB drives, each containing a single complete PDF 
file. 

 

12. Bid Documents submitted in sealed envelope and addressed and labeled   
in conformance with the instructions in the Invitation to Bid. 

 

13. Bidder must provide satisfactory documentation of State Licenses   

14. Anti-Kickback Affidavit.  

15. Public Entity Crimes.  

16. Local Vendor Certification.  

17. Disclosure of Lobbying Activities.  

18. Non-Collusion Declaration and Compliance.  

19. Suspension and Debarment Certification.  

20. Affidavit of Compliance 2-799 Equal Benefits for Domestic Partners  

21. Affidavit of Compliance 2-773 Cone of Silence  

22. City of Key West Indemnification Form  

23.  Schedule of Values 

 
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PART 2 
 

CONTRACT FORMS 
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CONTRACT 
 
 
 
This Contract, made and entered into this                     day of        2016,  
 
 by and between the City of Key West, hereinafter called the "Owner", and    

             

hereinafter called the "Contractor";  
 
WITNESSETH: 
 
The Contractor, in consideration of the sum to be paid him by the Owner and of the covenants and 
agreements herein contained, hereby agrees at his own proper cost and expense to do all the work 
and furnish all the materials, tools, labor, and all appliances, machinery, and appurtenances for ITB 
#005-16 WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES GB1303, Key West, 
Florida to the extent of the Bid made by the Contractor, dated the                      day of                         
____________________ 2016, all in full compliance with the Contract Documents referred to 
herein. 
 
The CONTRACT DOCUMENTS, including the signed copy of the BID, CONTRACT FORMS, 
PERFORMANCE & PAYMENT BONDS AND SCOPE OF WORK.  
 
In consideration of the performance of the work as set forth in these Contract Documents, the 
Owner agrees to pay to the Contractor the amount bid in the Proposal as adjusted in accordance 
with the Contract Documents, or as otherwise herein provided, and to make such payments in the 
manner and at the times provided in the Contract Documents. 
 
The Contractor agrees to complete the work within one hundred and eighty (180) days and to accept 
as full payment hereunder the amounts computed as determined by the Contract Documents and 
based on the said BID. 
 
The Contractor agrees to remedy all defects appearing in the work or developing in the materials 
furnished and the workmanship performed under this Contract during the warranty period after the 
date of final acceptance of the work by the Owner, and further agrees to indemnify and save the 
Owner harmless from any costs encountered in remedying such defects. 
 
It is agreed that the Contract, based upon the BID, shall be fully complete within the stated number 
of consecutive calendar days from the date the Notice to Proceed is issued. 
 
In the event the Contractor fails to complete the work within the time limit or extended time limit 
agreed upon, as more particularly set forth in the Contract Documents, liquidated damages shall be 
paid at a rate of $750.00 per day. Sundays and legal holidays shall be included in determining days 
in default.  
 
This contract will automatically expire upon completion of the project.  Contractor’s warranty 
obligations remain in effect. 
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IN WITNESS WHEREOF, we, the parties hereto, each herewith subscribe the same this 
 
                   day of                                                           , A.D., 2016. 
 
  
 CITY OF KEY WEST 
                                          
By                                                     
                                          
  
Title                                                
 
CONTRACTOR 
 
                                          
By                  
 
                                           
Title                  
 

 
* * * * 
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FLORIDA PERFORMANCE BOND 
 

 
BOND NO.                               
 
AMOUNT: $                             

 
KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section  
 
255.05              
 
with offices at               
hereinafter called the CONTRACTOR (Principal), and   
 
 
              
 
with offices at                                     
a corporation duly organized and existing under and by virtue of the laws of the State of                  
Florida, hereinafter called the SURETY, and authorized to transact business within the State of 
Florida, as SURETY, are held and firmly bound unto the CITY OF KEY WEST, hereinafter 
called the CITY (Obligee), in the sum of: 
 
          DOLLARS ($            ), 
lawful money of the United States of America, for the payment of which, well and truly be made 
to the CITY, the CONTRACTOR and the SURETY bind themselves and each of their heirs, 
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents 
as follows: 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 
WHEREAS, the CONTRACTOR has executed and entered into a certain Contract hereto  
attached, with the CITY, dated                                               , 2016, to furnish at his own cost, 
charges, and expense all the necessary materials, equipment, and/or labor in strict and express 
accordance with said Contract and the Contract Documents as defined therein, all of which is 
made a part of said Contract by certain terms and conditions in said Contract more particularly 
mentioned, which Contract, consisting of the various Contract Documents is made a part of this 
Bond as fully and completely as if said Contract Documents were set forth herein; 
 
NOW THEREFORE, the conditions of this obligation are such that if the above bounden 
CONTRACTOR: 
 
1. Shall in all respects comply with the terms and conditions of said Contract and his obligation 
there under, including the Contract Documents (which include the scope of work and conditions 
as prepared by the CITY, invitation to bid, instructions to bidders, the CONTRACTOR’S bid as 
accepted by the above CITY, the bid and contract performance and payment bonds, and all 
addenda, if any, issued prior to the opening of bids), being made a part of this bond by reference, 
at the times and in the manner prescribed in the contract; and 
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2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying PRINCIPAL  with labor, materials, or supplies, used directly or indirectly by 
PRINCIPAL in the prosecution of the work provided for in the contract; and 
  
3. Pays CITY all losses, costs, expenses, damages, attorney’s fees, including appellate 
proceedings, injury or loss of whatever kind and however arising including, without limitation, 
delay damages to which said CITY may be subject by reason of any wrongdoing, misconduct, 
want of care or skill, negligence, failure of performance, breach, failure to petition within the 
prescribed time, or default, including patent infringements, on the part of said CONTRACTOR, 
his agents or employees, in the execution or performance of said Contract; and 
 
4. Performs the guarantee of all work and materials furnished under the contract for the time 
specified in the contract,  then this obligation shall be void; otherwise, to remain in full force and 
effect for the term of said Contract. 
 
AND, the said Surety for value received, hereby stipulates and agrees that no change involving 
any extension of time, or addition to the terms of the Contract Documents, or to the work to be 
performed, or materials to be furnished there under shall affect said obligation of said Surety on 
this Bond, and the said Surety does hereby waive notice of any such changes, extension of time, 
alterations, or additions of the terms of the Contract Documents, or to the work.   
 
Any action instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05(2), Florida Statutes.   
 
IN WITNESS WHEREOF, the above parties bonded together have executed this instrument  
 
this                       day of                                                          , 2016, the name and corporate seal 
of each corporate party being hereto affixed and those presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 

 
CONTRACTOR 
 
By: __________________________                         

(SEAL) 
                                                                  
ATTEST 
 

SURETY                                                                  
 
By: __________________________                         

(SEAL)   
 

ATTEST   
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FLORIDA PAYMENT BOND 
 

BOND NO.       
                                       
AMOUNT: $                             

 
 
KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section  
 
255.05,             
 
with offices at             
hereinafter called the CONTRACTOR, (Principal), and    
 
                
                                                             
with offices at               
                                                                                                                           
a corporation duly organized and existing under and by virtue of the laws of the State of              
 
     ,  hereinafter called the SURETY, and authorized to transact 
business within the State of Florida, as SURETY, are held and firmly bound unto CITY OF KEY 
WEST, hereinafter called the City (Obligee), in the sum of:  
 
         DOLLARS(             ), 
lawful money of the United States of America, for the payment of which, well and truly be made 
to the CITY, and the CONTRACTOR and the SURETY bind themselves and each of their heirs, 
executors, administrators, successors, and assigns, jointly and severally, firmly by these presents 
as  follows: 
 
THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT: 
 
WHEREAS, the CONTRACTOR has executed and entered into a certain Contract for  
 
ITB #005-16 WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES GB1303 
attached hereto, with the CITY, dated                                                                                         
 
      , 2016, to furnish at his own cost, charges, and expense the 
necessary materials, equipment, and/or labor in strict and express accordance with said Contract 
and the plans, drawings (if any), and specifications prepared by the CITY, all of which is made a 
part of said Contract by certain terms and conditions in said Contract more particularly 
mentioned, which Contract, consisting of the various Contract Documents specifically mentioned 
herein and relative hereto, is made a part of this Bond as fully and completely as if said Contract 
Documents were set forth herein. 
 
NOW THEREFORE, the conditions of this obligation are such that if the above bounden 
CONTRACTOR shall in all respects comply with the terms and conditions of said Contract and 
his obligation thereunder, including the Contract Documents ,which include Scope of work  and 
conditions prepared by the CITY, invitation to bid, instructions to bidders, the  
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CONTRACTOR’S bid as accepted by the CITY, the bid and contract and payment bonds, and all 
addenda, if any, issued prior to the opening of bids), and further that if said CONTRACTOR 
shall promptly make payments to all persons supplying materials, equipment, and/or labor, used 
directly or indirectly by said CONTRACTOR or subcontractors in the prosecution of the work 
for said contract is accordance with Florida Statutes, Section 255.05 or Section 713.23, then this 
obligation shall be void; otherwise to remain in full force and effect for the term of said contract, 
including and all guarantee periods as specifically mentioned in said Contract Documents. 
 
AND, the said SURETY for value received, hereby stipulates and agrees that no change 
involving any extension of time, or addition to the terms of the Contract or to the work to be 
performed, or materials to be furnished thereunder, or in the Contract Documents and 
specifications accompanying the said contract shall affect said obligation of said SURETY on 
this Bond, and the said SURETY does hereby waive notice of any such changes, extension of 
time, alternations, or additions of the terms of the Contract, or to the work, to the Contract 
Documents, or to the specifications.   
 
Claimant shall give written notice to the CONTRACTOR and the SURETY as required by 
Section 255.05 or Section 713.23, Florida Statutes.  Any action instituted against the 
CONTRACTOR or SURETY under this bond for payment must be in accordance with the notice 
and time limitation provisions in Section 255.05(2) or Section 713.23, Florida Statutes. 
 
IN WITNESS WHEREOF, the above parties bounded together have executed this instrument  
 
this                        day of                                            , 2016, the name and corporate seal of each 
corporate party being hereto affixed and those presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 
 

CONTRACTOR 
    

 
By:__________________________                                      

(SEAL) 
                                                                  
ATTEST 
 

SURETY 
                                                                    
 
By:                                           

(SEAL) 
 
ATTEST 
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CONDITIONS OF THE CONTRACT  
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DEFINITIONS 
  
Whenever in the Contract Documents the following terms are  
used, the intent and meaning shall be interpreted as follows: 
  
1. AS APPROVED 
  
The words “as approved”, unless otherwise qualified, shall be 
understood to be followed by the words “by the ENGINEER 
for conformance with the Contract Document”. 
  
2. AS SHOWN, AND AS INDICATED 
  
The words “as shown” and “as Indicated” shall be understood 
to be followed by the words “on the Drawings”. 
 
3. BIDDER 
 
The person or persons, partnership, firm, or corporation 
submitting a Proposal for the work contemplated. 
  
4. CONTRACT DOCUMENTS 
  
The “Contract Documents” consist of the Bidding 
Requirements, Contract Forms, Conditions of the Contact, 
Specifications, Drawings, all modifications thereof 
incorporated into the Documents before their execution, 
Change Orders, and all other requirements incorporated by 
specific reference thereto.  These form the Contract. 
  
5. CONTRACTOR 
  
The person or persons, partnership, firm, or corporation who 
enters into the Contract awarded him by the OWNER. 
  
6. CONTRACT COMPLETION 
  
The “Contract Completion” is the date the OWNER accepts 
the entire work as being in compliance with the Contract 
Documents, or formally waives nonconforming work to extent 
of nonconformity, and issues the final payment in accordance 
with the requirements set forth in Article, “Final Payment” of 
these General Conditions. 
  
7. DAYS 
  
Unless otherwise specifically stated, the term “days” will be 
understood to mean calendar days.  Business day or working 
day means any day other than Saturday, Sunday, or legal 
holiday. 
   
 
 
 
8. DRAWINGS 
  

The term “Drawings” refers to the official Drawings, Profiles, 
cross sections, elevations, details, and other working drawings 
and supplementary drawings, or reproductions thereof, signed 
by the ENGINEER, which shows the location, character, 
dimensions, and details of the work to be performed.  
Drawings may either be bound in the same book as the balance 
of the Contract Documents, or bound in separate sets, and are 
a part of the Contract Documents, regardless of the method of 
binding. 
   
9. ENGINEER 
  
The person or organization identified as such in the Contract 
Documents.  The Term “ENGINEER” means ENGINEER or 
his authorized representative. 
   
10. NOTICE 
  
The term “notice” or the requirement to notify, as used in the 
Contract Documents or applicable state or federal statutes, 
shall signify a written communication delivered in person or 
by registered mail to the individual, or to a member of the 
firm, or to an officer of the corporation for whom it is 
intended.  Certified or registered mail shall be addressed to the 
last business address known to him who gives the notice. 
  
11. OR EQUAL 
  
The term “or equal” shall be understood to indicate that the 
“equal” Product is equivalent to or better than the Product 
named in function, performance, reliability, quality, and 
general configuration.  Determination of equality in reference 
to the Project design requirements will be made by the 
ENGINEER.  Such equal Products shall not be purchased or 
installed by the CONTRACTOR without written 
authorization. 
  
12. OWNER 
  
The person, organization, or public body identified as such in 
the Contract Documents. 
  
13. PLANS (See Drawings) 
  
14. SPECIFICATIONS 
  
The term “Specifications” refers to those portions of the 
Contract Documents consisting of written technical 
descriptions of materials, equipment, construction systems, 
standards, and workmanship as applied to the work and certain 
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administrative details applicable thereto.  Where standard 
specifications, such as those of ASTM, AASHTO, etc., have 
been referred to, the applicable portions of such standard 
specifications shall become a part of these Contract 
Documents. If referenced specifications conflict with 
specifications contained herein, the requirements contained 
herein shall prevail. 
 
 15. NOTICE TO PROCEED 
 
A written notice given by the OWNER to the CONTRACTOR 
(with a copy to the ENGINEER) fixing the date on which the 
Contract time will commence to run and on which the 
CONTRACTOR shall start to perform his obligation under the 
Contract Documents.  The Notice to Proceed will be given 
within 30 days following the execution of the Contract by the 
OWNER.  
  
16. SUBSTANTIAL COMPLETION 
  
“Substantial Completion” shall be that degree of completion of 
the Project or a defined portion of the Project, as evidenced by 
the ENGINEER’s written notice of Substantial Completion, 
sufficient to Provide the OWNER, at his discretion, the full-
time use of the Project or defined portion of the Project for the 
purposes for which it was intended.  “Substantial Completion” 
of an operating facility shall be that degree of completion that 
has Provided a minimum of 7 continuous days of successful, 
trouble-free, operation, which period shall begin after all 
performance and acceptance testing has been successfully 
demonstrated to the ENGINEER.  All equipment contained in 
the work, plus all other components necessary to enable the 
OWNER to operate the facility in a manner that was intended, 
shall be complete on the substantial completion date. 
  
17. WORK 
 
The word “work” within these Contract Documents shall 
include all material, labor, tools, and all appliances, 
machinery, transportation, and appurtenances necessary to 
perform and complete the Contract, and such additional items 
not specifically indicated or described which can be 
reasonably inferred as belonging to the item described or 
indicated and as required by good Practice to Provide a 
complete and satisfactory system or structure.  As used herein, 
“Provide” shall be understood to mean “furnish and install, 
complete in-place “. 
  
CONTRACT DOCUMENTS 
 
18. INTENT OF CONTRACT DOCUMENTS 
  
The Contract Documents are   complementary, and what is 
called for by one shall be as binding as if called for by all.  The 
intent of the Documents is to describe a functionally complete 
Project (or part thereof) to be constructed in accordance with 

the Contract Documents.  Any work, materials, or equipment 
that may reasonably be inferred from the Contract Documents 
as being required to produce the intended result shall be 
supplied whether or not specifically called for.  When words 
which have a well-known technical or trade meaning are used 
to describe work, materials, or equipment, such words shall be 
interpreted in accordance with that meaning. 
  
Reference to standard specifications, manuals, or codes of any 
technical society, organization or association, or to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code or laws or regulations in 
effect on the first published date of the Invitation to Bid, 
except as may be otherwise specifically stated.  However, no 
Provision of any referenced standard specification, manual or 
code (whether or not specifically incorporated by reference in 
the Contract Documents) shall be effective to change the 
duties and responsibilities of OWNER, CONTRACTOR, or 
ENGINEER, or any of their consultants, agents, or employees 
from those set forth in the Contract Documents, nor shall it be 
effective to assign to ENGINEER, or any ENGINEER’s 
consultants, agents, or employees, any duty or authority to 
supervise or direct the furnishing or performance of the work 
or any duty or authority to undertake responsibility contrary to 
the Provisions of Article LIMITATIONS ON ENGINEER’S 
RESPONSIBILITIES. 
  
19. DISCREPANCIES AND OMISSIONS 
  
Any discrepancies or omissions found in the Contract 
Documents shall be reported to the ENGINEER immediately.  
The ENGINEER will clarify discrepancies or omissions, in 
writing, within a reasonable time. 
  
In resolving inconsistencies among two or more sections of the 
Contract Documents, Precedence shall be given in the 
following order: 
  

  A.   CONTRACT 
  B.    PROPOSAL 
    C.   SUPPLEMENTARY CONDITIONS     
        D.   INVITATION TO BID 
  E.   INSTRUCTIONS TO BIDDERS 
  F.   GENERAL CONDITIONS 
  G.   SPECIFICATIONS 
  H.   DRAWINGS 

  
Addenda shall take Precedence over all sections referenced 
therein.  Figure dimensions on Drawings shall take precedence 
over scale dimensions. Detailed Drawings shall take 
precedence over general Drawings. 
20. CHANGES IN THE WORK 
  
The OWNER, without notice to the Sureties and without 
invalidating the Contract, may order changes in the work 
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within the general scope of the Contract by altering, adding to, 
or deducting from the work, the Contract being adjusted 
accordingly.  All such work shall be executed under the 
conditions of the original Contract, except as specifically 
adjusted at the time of ordering such change. 
  
In giving instructions, the ENGINEER may order minor 
changes in the work not involving extra cost and not 
inconsistent with the purposes of the Project, but otherwise, 
except in an emergency endangering life and Property, 
additions or deductions from the work shall be performed only 
in pursuance of an approved Change Order from the OWNER, 
countersigned by the ENGINEER.   
  
If the work is reduced by alterations, such action shall not 
constitute a claim for damages based on loss of anticipated 
Profits. 
 
21. EXAMINATION AND VERIFICATION  
 OF CONTRACT DOCUMENTS 
  
The CONTRACTOR shall thoroughly examine and become 
familiar with all of the various parts of these Contract 
Documents and determine the nature and location of the work, 
the general and local conditions, and all other matters, which 
can in any way affect the work under this Contract.  Failure to 
make an examination necessary for this determination shall not 
release the CONTRACTOR from the obligations of this 
Contract. No verbal agreement or conversation with any 
officer, agent, or employee of the OWNER or with the 
ENGINEER either before or after the execution of this 
Contract shall affect or modify any of the terms or obligations 
herein contained. 
  
22. DOCUMENTS TO BE KEPT  
 ON THE JOBSITE  
  
The CONTRACTOR shall keep one copy of the Contract 
Documents on the job- site, in good order, available to the 
ENGINEER and to his representatives. 
  
The CONTRACTOR shall maintain on a daily basis at the 
jobsite, and make available to the ENGINEER on request, one 
current record set of the Drawings which have been accurately 
marked to indicate all modifications in the completed work 
that differ from the design information shown on the 
Drawings.  Upon Substantial completion of the work, the 
CONTRACTOR shall give the ENGINEER one complete set 
of these marked up record Drawings. 
  
23. ADDITIONALCONTRACT DOCUMENTS 
  
Copies of Contract Documents or Drawings may be obtained 
on request from the ENGINEER and by paying the actual cost 
of reproducing the Contract Documents or Drawings. 
  

24. OWNERSHIP OF CONTRACT DOCUMENTS 
  
All portions of the Contract Documents, and copies thereof 
furnished by the ENGINEER are instruments of service for 
this Project.  They are not to be used on other work and are to 
be returned to the ENGINEER on request at the completion of 
the work.  Any reuse of these materials without specific 
written verification or adaptation by the ENGINEER will be at 
the risk of the user and without liability or legal expense to the 
ENGINEER.  Such user shall hold the ENGINEER harmless 
from any and all damages, including reasonable attorneys’ 
fees, from any and all claims arising from any such reuse. Any 
such verification and adaptation shall entitle the ENGINEER 
to further compensation at rates to be agreed upon by the user 
and the ENGINEER. 
  
THE ENGINEER 
  
25. AUTHORITY OF THE ENGINEER 
  
The ENGINEER will be the OWNER’s representative during 
the construction period.  His authority and responsibility will 
be limited to the Provisions set forth in these Contract 
Documents.  The ENGINEER will have the Authority to reject 
work that does not conform to the Contract Documents.  
However, neither the ENGINEER’s authority to act under this 
Provision, nor any decision made by him in good faith either 
to exercise or not to exercise such authority, shall give rise to 
any duty or responsibility of the ENGINEER to the 
CONTRACTOR, any SUBCONTRACTOR, their respective 
Sureties, any of their agents or employees, or any other person 
performing any of the work. 
 
 
26. DUTIES AND RESPONSIBILITIES  
 OF THE ENGINEER 
  
The ENGINEER will make visits to the site at intervals 
appropriate to the various stages of construction to observe the 
Progress and quality of the work and to determine, in general, 
if the work is proceeding in accordance with the intent of the 
Contract Documents.  He will not make comprehensive or 
continuous review or observation to check quality or quantity 
of the work, and he will not be responsible for construction 
means, methods, techniques, sequences, or Procedures, or for 
safety Precautions and Programs in connection with the work.  
Visits and observations made by the ENGINEER shall not 
relieve the CONTRACTOR of his obligation to conduct 
comprehensive inspections of the work and to furnish 
materials and perform acceptable work, and to provide 
adequate safety Precautions, in conformance with the intent of 
the Contract. 
 
The ENGINEER will make recommendations to the OWNER, 
in writing, on all claims of the OWNER or the 
CONTRACTOR arising from interpretation or execution of 
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the Contract Documents.  Such recommendations will be of 
factual and/or technical nature, and will not include the legal 
interpretation of the Contract Documents.  Any necessary legal 
interpretation of the Contract Document will be made by the 
OWNER.  Such recommendation shall be necessary before the 
CONTRACTOR can receive additional money under the 
terms of the Contract.  Changes in work ordered by the 
ENGINEER shall be made in compliance with Article 
CHANGES IN THE WORK. 
  
One or more Project representatives may be assigned to 
observe the work.  It is understood that such Project 
representatives shall have the authority to issue notice of 
nonconformance and make decisions within the limitations of 
the authority of the ENGINEER.  The CONTRACTOR shall 
furnish all reasonable assistance required by the ENGINEER 
or Project representatives for Proper observation of the work. 
The above-mentioned Project representatives shall not relieve 
the CONTRACTOR of his obligations to conduct 
comprehensive inspections of the work and to furnish 
materials and perform acceptable work, and to provide 
adequate safety Precautions, in conformance with the intent of 
the Contract. 
  
27. LIMITATIONS ON ENGINEER’S  
 RESPONSIBILITIES 
  
ENGINEER will not be responsible for CONTRACTOR’s 
means, methods, techniques, sequences, or Procedures of 
construction, or the safety Precautions and Programs incident 
thereto, and ENGINEER will not be responsible for 
CONTRACTOR’s failure to perform or furnish the work in 
accordance with the Contract Documents. 
  
ENGINEER will not be responsible for the acts or omissions 
of CONTRACTOR or of any SUBCONTRACTOR, any 
supplier, or of any other person or organization performing or 
furnishing any of the work. 
  
Whenever in the Contract Documents the terms “as ordered”, 
“as directed”, “as required”, “as allowed”, “as approved”, or 
terms of like effect or import are used, or the adjectives 
“reasonable”, “suitable”, “acceptable”, “Proper”, or 
“satisfactory”, or adjectives of like effect or import are used to 
describe a requirement, direction, review or judgment of 
ENGINEER as to the work, it is intended that such 
requirement, direction, review or judgment will be solely to 
evaluate the work for compliance with the Contract 
Documents (unless there is a specific statement indicating 
otherwise).  The use of any such term or adjective shall not be 
effective to assign to ENGINEER any duty or authority to 
supervise or direct the furnishing or performance of the work 
or any duty or authority to undertake responsibility contrary to 
the Provisions of this Article. 
 
28. REJECTED WORK 

  
Any defective work or nonconforming materials or equipment 
that may be discovered at any time prior to expiration of the 
warranty period shall be removed and replaced by work which 
shall conform to the Provisions of the Contract Documents.  
Any material condemned or rejected shall be removed at once 
from the Project site. 
  
Failure on the part of the ENGINEER to condemn or reject 
bad or inferior work or to note nonconforming materials or 
equipment on CONTRACTOR submittals shall not be 
construed to imply acceptance of such work.  The OWNER 
shall reserve and retain all of its rights and remedies at law 
against the CONTRACTOR and its Surety for correction of 
any and all latent defects discovered after the guarantee period. 
  
29. LINES AND GRADES 
  
Lines and grades shall be established as provided in the 
supplementary conditions.  All stakes, marks, and other 
reference information shall be carefully preserved by the 
CONTRACTOR, and in case of their careless or unnecessary 
destruction or removal by him or his employees, such stakes, 
marks, and other information shall be replaced at the 
CONTRACTOR’s expense. 
 
30. SUBMITTALS 
  
After checking and verifying all field measurements and after 
complying with applicable Procedures specified in Division I, 
GENERAL REQUIREMENTS, CONTRACTOR shall submit 
to ENGINEER, in accordance with the schedule for submittals 
for review, shop drawings, electrical diagrams, and catalog 
cuts for fabricated items and manufactured items (including 
mechanical and electrical equipment), which shall bear a 
stamp or specific written indication that CONTRACTOR has 
satisfied CONTRACTOR’s responsibilities under the Contract 
Documents with respect to the review of the submittal.  All 
submittals shall be identified as ENGINEER may require.  The 
data shown shall be complete with respect to quantities, 
dimensions specified, performance and design criteria, 
materials, and similar data to enable ENGINEER to review the 
information.  CONTRACTOR shall also submit to 
ENGINEER for review, with such Promptness as to cause no 
delay in work, all samples required by the Contract 
Documents.  All samples shall have been checked by and 
accompanied by a specific written indication that 
CONTRACTOR has satisfied CONTRACTOR’s 
responsibilities under the Contract Documents with respect to 
the review of the submission and shall be identified clearly as 
to material, supplier, pertinent data such as catalog numbers 
and the use for which intended. 
 
Before submission of each submittal, CONTRACTOR shall 
have determined and verified all quantities, dimensions, 
specified performance criteria, installation requirements, 
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materials, catalog numbers, and similar data with respect 
thereto and reviewed or coordinated each submittal with other 
submittals and with the requirements of the work and the 
Contract Documents. 
  
At the time of each submission, CONTRACTOR shall give 
ENGINEER specific written notice of each variation that the 
submittal may have from the requirements of the Contract 
Documents, and, in addition, shall cause a specific notation to 
be made on each shop drawing submitted to ENGINEER for 
review and approval of each variation. 
  
ENGINEER will review submittals with reasonable 
Promptness, but ENGINEER’s review will be only for 
conformance with the design concept of the Project and for 
compliance with the information given in the Contract 
Documents and shall not extend to means, methods, 
techniques, sequences, or Procedures of construction (except 
where a specific means, method, technique, sequence, or 
Procedure of construction is indicated in or required by the 
Contract Documents) or to safety Precautions or Programs 
incident thereto.  The review of a separate item as such will 
not indicate review of the assembly in which the item 
functions.  CONTRACTOR shall make corrections required 
by ENGINEER, and shall return the required number of 
corrected copies of shop drawings and submit as required new 
samples for review.  CONTRACTOR shall direct specific 
attention in writing to revisions other than the corrections 
called for by ENGINEER on Previous submittals. 
  
ENGINEER’s review of submittals shall not relieve 
CONTRACTOR from the responsibility for any variation 
from the requirements of the Contract Documents unless 
CONTRACTOR has in writing called ENGINEER’s attention 
to each such variation at the time of submission and 
ENGINEER has given written approval of each such variation 
by a specific written notation thereof incorporated therein or 
accompanying the shop drawing or sample approval; nor will 
any approval by ENGINEER relieve CONTRACTOR from 
responsibility for errors or omissions in the shop drawings or 
from responsibility for having complied with the Provisions 
herein. 
Where a shop drawing or sample is required by the 
specifications, any related work performed Prior to 
ENGINEER’s review and approval of the pertinent 
submission shall be at the sole expense and responsibility of 
the CONTRACTOR. 
   
31. DETAIL DRAWINGS AND 
 INSTRUCTIONS 
  
The ENGINEER will furnish, with reasonable Promptness, 
additional instructions by means of Drawings or otherwise, if, 
in the ENGINEER’s opinion, such are required for the Proper 
execution of the work.  All such Drawings and instructions 
will be consistent with the Contract Documents, true 

developments thereof, and reasonably inferable there from. 
  
THE CONTRACTOR AND HIS EMPLOYEES 
  
32. CONTRACTOR, AN INDEPENDENT AGENT 
  
The CONTRACTOR shall independently perform all work 
under this Contract and shall not be considered as an agent of 
the OWNER or of the ENGINEER, nor shall the 
CONTRACTOR’s SUBCONTRACTORS or employees be 
subagents of the OWNER or of the ENGINEER. 
  
 32.  (a) ASSIGNMENT OF CONTRACT 
  
Assignment of any part or the whole of this Contract shall be 
subject to review and approval of the City Commission. 
 
33. SUBCONTRACTING 
  
Unless modified in the Supplementary Conditions, within 10 
days after the execution of the Contract, the CONTRACTOR 
shall submit to the ENGINEER the names of all 
SUBCONTRACTORS Proposed for the work, including the 
names of any SUBCONTRACTORS that were submitted with 
the Proposal.  The CONTRACTOR shall not employ any 
SUBCONTRACTORS to which the OWNER may object to 
as lacking capability to properly perform work of the type and 
scope anticipated. 
 
The CONTRACTOR is as fully responsible to the OWNER 
for the acts and omissions of his SUBCONTRACTORS and of 
persons either directly or indirectly employed by them as he is 
for the acts and omissions of persons directly employed by 
him. 
  
Nothing contained in the Contract Documents shall create any 
contractual relationship between any SUBCONTRACTOR 
and the OWNER or ENGINEER. 
  
 
34. INSURANCE AND LIABILITY 
  
A. GENERAL 
  
The CONTRACTOR shall provide (from insurance companies 
acceptable to the OWNER) the insurance coverage designated 
hereinafter and pay all costs before commencing work under 
this Contract. The CONTRACTOR shall furnish the OWNER 
with certificates of insurance specified herein showing the 
type, amount class of operations covered, effective dates, and 
date of expiration of policies, and containing substantially the 
following statement: 
 
“The insurance covered by this certificate shall not be canceled 
or materially altered, except after 30 days’ written notice has 
been received by the OWNER.”   
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In case of the breach of any Provision of this Article, the 
OWNER, at his option, may take out and maintain, at the 
expense of the CONTRACTOR, such insurance as the 
OWNER may deem Proper and may deduct the cost of such 
insurance from any monies which may be due or become due 
the CONTRACTOR under this Contract. 
  
B. CONTRACTOR AND SUBCONTRACTOR 
 INSURANCE 
  
The CONTRACTOR shall not commence work under this 
Contract until he has obtained all the insurance required 
hereunder and such insurance has been reviewed by the 
OWNER, nor shall the CONTRACTOR allow any 
SUBCONTRACTOR to commence work on his subcontract 
until insurance specified below has been obtained.  Review of 
the insurance by the OWNER shall not relieve or decrease the 
liability of the CONTRACTOR hereunder. 
  
C. COMPENSATION AND EMPLOYER’S 
 LIABILITY INSURANCE 
  
The CONTRACTOR shall maintain during the life of this 
Contract the statutory amount of Workmen’s Compensation 
Insurance, in addition, Employer’s Liability Insurance in an 
amount as specified in the Supplementary Conditions, for each 
occurrence, for all of his employees to be engaged in work on 
the Project under this Contract.  In case any such work is 
subcontracted, the CONTRACTOR shall require the 
SUBCONTRACTOR to provide similar Workmen’s 
Compensation and Employer’s Liability Insurance for all of 
the SUBCONTRACTOR’s employees to be engaged in such 
work. 
  
D. GENERAL LIABILITY INSURANCE 
 (INCLUDING AUTOMOBILE) 
  
The CONTRACTOR shall maintain during the life of this 
Contract such general liability, completed operations and 
Products liability, and automobile liability insurance as will 
Provide coverage for claims for damages for personal injury, 
including accidental death, as well as for claims for Property 
damage, which may arise directly or indirectly from 
performance of the work under this Contract.  The general 
liability policy shall include contractual liability assumed by 
the CONTRACTOR under Article INDEMNITY.  Coverage 
for Property damage shall be on a “broad form” basis with no 
exclusions for “X, C & U”.  The amount of insurance to be 
provided shall be as specified in the Supplementary 
Conditions. 
  
In the event any work under this Contract is performed by a 
SUBCONTRACTOR, the CONTRACTOR shall be 
responsible for any liability directly or indirectly arising out of 
the work performed by the SUBCONTRACTOR; to the extent 
such liability is not covered by the SUBCONTRACTOR’s 

insurance. 
  
The OWNER and ENGINEER, their officers, agents, and 
employees shall be named as Additional Insured’s on the 
CONTRACTOR’s and any SUBCONTRACTOR’s general 
liability and automobile liability insurance policies for any 
claims arising out of work performed under this Contract. 
 
E. BUILDERS RISK ALL RISK INSURANCE 
  
Unless otherwise modified in the Supplementary Conditions, 
the CONTRACTOR shall secure and maintain during the life 
of this Contract, Builders Risk All Risk Insurance coverage in 
an amount equal to the full value of the facilities under 
construction.  Such insurance shall include coverage for 
earthquake, landslide, flood, collapse, loss due to the results of 
faulty workmanship or design, and all other normally covered 
risks, and shall provide for losses to be paid to the 
CONTRACTOR, OWNER, and ENGINEER as their interests 
may appear. 
  
The OWNER and ENGINEER, their officers, agents, and 
employees shall be named as additional insured’s on the 
CONTRACTOR’s and any SUBCONTRACTOR’s Builders 
Risk All Risk insurance policies for any claims arising out of 
work performed under this Contract. 
  
This insurance shall include a waiver of subrogation as to the 
ENGINEER, the OWNER, the CONTRACTOR, and their 
respective officers, agents, employees and 
SUBCONTRACTORS. 
 
 F. NO PERSONAL LIABILITY OF  PUBLIC 

OFFICIALS 
  
In carrying out any of the Provisions hereof in exercising any 
authority granted by the Contract, there will be no personal 
liability upon any public official. 
  
35. INDEMNITY 
  
To the maximum extent permitted by law, the 
CONTRACTOR shall indemnify and defend the OWNER and 
the ENGINEER, and their officers, employees, agents, and 
sub-consultants, from all claims and losses, including 
attorney’s fees and litigation costs arising out of Property 
losses or health, safety, personal injury, or death claims by the 
CONTRACTOR, its SUBCONTRACTORS of any tier, and 
their employees, agents, or invitees regardless of the 
 fault, breach of Contract, or negligence of the OWNER or 
ENGINEER, excepting only such claims or losses that have 
been adjudicated to have been caused solely by the negligence 
of the OWNER or the ENGINEER and regardless of whether 
or not the CONTRACTOR is or can be named a party in a 
litigation. 
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36. EXCLUSION OF CONTRACTOR CLAIMS 
  
In performing its obligations, the ENGINEER and its 
consultants may cause expense for the CONTRACTOR or its 
SUBCONTRACTORS and equipment or material suppliers.  
However, those parties and their sureties shall maintain no 
direct action against the ENGINEER, its officers, employees, 
agents, and consultants for any claim arising out of, in 
connection with, or resulting from the engineering services 
performed or required to be performed. 
  
37. TAXES AND CHARGES 
  
The CONTRACTOR shall withhold and pay any and all sales 
and use taxes and all withholding taxes, whether State or 
Federal, and pay all Social Security charges and also all State 
Unemployment Compensation charges, and pay or cause to be 
withheld, as the case may be, any and all taxes, charges, or 
fees or sums whatsoever, which are now or may hereafter be 
required to be paid or withheld under any laws. 
  
38. REQUIREMENTS OF STATE LAW  
 FOR PUBLIC WORKS PROJECTS 
  
When the Contract Documents concern public works of the 
state or any county, municipality, or political subdivision 
created by its laws, the applicable statutes shall apply.  All 
parties to this Contract shall determine the contents of all 
applicable statutes and comply with their Provisions 
throughout the performance of the Contract. 
  
 
 
39. CODES, ORDINANCES, PERMITS 
 AND LICENSES 
 The CONTRACTOR shall keep himself fully informed of all 
local codes and ordinances, as well as state and federal laws, 
which in any manner affect the work herein specified.  The 
CONTRACTOR shall at all times comply with said codes and 
ordinances, laws, and regulations, and Protect and indemnify 
the OWNER, the ENGINEER and their respective employees, 
and its officers and agents against any claim or liability arising 
from or based on the violation of any such laws, ordinances, or 
regulations.  All permits, licenses and inspection fees 
necessary for Prosecution and completion of the work shall be 
secured and paid for by the CONTRACTOR, unless otherwise 
specified. 
  
40. SUPERINTENDENCE 
 
 The CONTRACTOR shall keep at the project site, competent 
supervisory personnel.  The CONTRACTOR shall designate, 
in writing, before starting work, a Project superintendent who 
shall be an employee of the CONTRACTOR and shall have 
complete authority to represent and to act for the 
CONTRACTOR.  ENGINEER shall be notified in writing 

prior to any change in superintendent assignment. The 
CONTRACTOR shall give efficient supervision to the work, 
using his best skill and attention.  The CONTRACTOR shall 
be solely responsible for all construction means, methods, 
techniques, and Procedures, and for providing adequate safety 
Precautions and coordinating all portions of the work under 
the Contract.  It is specifically understood and agreed that the 
ENGINEER, its employees and agents, shall not have control 
or charge of and shall not be responsible for the construction 
means, methods, techniques,    Procedures, or for providing 
adequate safety Precautions in connection with the work under 
Contract.  
  
41. RECEPTION OF ENGINEER’S  
 COMMUNICATIONS 
 
The superintendent shall receive for the CONTRACTOR all 
communications from the ENGINEER.  Communications of 
major importance will be confirmed in writing upon request 
from the CONTRACTOR.  
 
The ENGINEER may schedule Project meetings for the 
purposes of discussing and resolving matters concerning the 
various elements of the work.  Time and place for these 
meetings and the names of persons required to be Present shall 
be as determined by the ENGINEER.  CONTRACTOR shall 
comply with these attendance requirements and shall also 
require his SUBCONTRACTORS to comply. 
  
42. SAFETY 
  
The CONTRACTOR shall be solely and completely 
responsible for conditions of the jobsite, including safety of all 
persons (including employees) and Property during 
performance of the work.  This requirement shall apply 
continuously and not be limited to normal working hours. 
Safety Provisions shall conform to U.S. Department of Labor 
(OSHA), and all other applicable federal, state, county, and 
local laws, ordinances, codes, and regulations.  Where any of 
these are in conflict, the more stringent requirement shall be 
followed.  The CONTRACTOR’s failure to thoroughly 
familiarize himself with the aforementioned safety Provisions 
shall not relieve him from compliance with the obligations and 
penalties set forth therein. 
  
The CONTRACTOR shall develop and maintain for the 
duration of this Contract, a safety Program that will effectively 
incorporate and implement all required safety Provisions.  The 
CONTRACTOR shall appoint an employee who is qualified 
and authorized to supervise and enforce compliance with the 
safety Program. The duty of the ENGINEER to conduct 
construction review of the work does not include review or 
approval of the adequacy of the CONTRACTOR’s safety 
Program, safety supervisor, or any safety measures taken in, 
on, or near the construction site. The CONTRACTOR, as a 
part of his safety Program, shall maintain at his office or other 
well-known place at the jobsite, safety equipment applicable to 
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the work as Prescribed by the aforementioned authorities, all 
articles necessary for giving first-aid to the injured, and shall 
establish the Procedure for the immediate removal to a 
hospital or a doctor’s care of persons (including employees) 
who may be injured on the jobsite. 
  
If death or serious injuries or serious damages are caused, the 
accident shall be reported immediately by telephone or 
messenger to both the ENGINEER and the OWNER.  In 
addition, the CONTRACTOR must promptly report in writing 
to the ENGINEER all accidents whatsoever arising out of, or 
in connection with, the performance of the work whether on, 
or adjacent to, the site, giving full details and statements of 
witnesses. 
  
If a claim is made by anyone against the CONTRACTOR or 
any SUBCONTRACTOR on account of any accident, the 
CONTRACTOR shall promptly report the facts in writing to 
the ENGINEER, giving full details of the claim. 
 
43. PROTECTION OF WORK AND PROPERTY 
  
The CONTRACTOR shall at all times safely guard and 
Protect from damage the OWNER’s Property, adjacent 
Property, and his own work from injury or loss in connection 
with this Contract.  All facilities required for Protection by 
federal, state, or municipal laws and regulations and local 
conditions must be provided and maintained. 
 The CONTRACTOR shall Protect his work and materials 
from damage due to the nature of the work, the elements, 
carelessness of other CONTRACTORs, or from any cause 
whatever until the completion and acceptance of the work.  All 
loss or damages arising out of the nature of the work to be 
done under these Contract Documents, or from any unforeseen 
obstruction or defects which may be encountered in the 
Prosecution of the work, or from the action of the elements, 
shall be sustained by the CONTRACTOR. 
 
 44. RESPONSIBILITY OF CONTRACTOR  
 TO ACT IN AN EMERGENCY 
  
In case of an emergency which threatens loss or injury of 
Property, and/or safety of life, the CONTRACTOR shall act, 
without previous instructions from the OWNER or 
ENGINEER, as the situation may warrant.  The 
CONTRACTOR shall notify the ENGINEER thereof 
immediately thereafter.  Any claim for compensation by the 
CONTRACTOR, together with substantiating documents in 
regard to expense, shall be submitted to the OWNER through 
the ENGINEER and the amount of compensation shall be 
determined by agreement. 
  
45. MATERIALS AND APPLIANCES 
  
Unless otherwise stipulated, the CONTRACTOR shall 
Provide and pay for all materials, labor, water, tools, 

equipment, heat, light, fuel, power, transportation, construction 
equipment and machinery, appliances, telephone, sanitary 
facilities, temporary facilities and other facilities and 
incidentals necessary for the execution and completion of the 
work. 
  
Unless otherwise specified, all materials shall be new, and 
both workmanship and materials shall be of good quality.  The 
CONTRACTOR shall, if required, furnish satisfactory 
evidence as to the kind and quality of materials. 
  
In selecting and/or approving equipment for installation in the 
Project, the OWNER and ENGINEER assume no 
responsibility for injury or claims resulting from failure of the 
equipment to comply with applicable federal, state, and local 
safety codes or requirements, or the safety requirements of a 
recognized agency, or failure due to faulty design concepts, or 
defective workmanship and materials. 
  
46.  CONTRACTORS’ AND MANUFACTURERS’ 

 COMPLIANCE WITH STATE SAFETY, OSHA, 
 AND OTHER CODE REQUIREMENTS 

  
The completed work shall include all necessary permanent 
safety devices, such as machinery guards and similar ordinary 
safety items required by the state and federal (OSHA) 
industrial authorities and applicable local and national codes.  
Further, any features of the work subject to such safety 
regulations shall be fabricated, furnished, and installed 
(including OWNER-furnished equipment) in compliance with 
these requirements. CONTRACTORs and manufacturers of 
equipment shall be held responsible for compliance with the 
requirements included herein.  CONTRACTORs shall notify 
all equipment suppliers and SUBCONTRACTORS of the 
Provisions of this Article. 
  
47. SUBSTITUTION OF MATERIALS 
  
Except for OWNER-selected equipment items, and items 
where no substitution is clearly specified, whenever any 
material, article, device, Product, fixture, form, type of 
construction, or Process is indicated or specified by patent or 
Proprietary name, by name of manufacturer, or by catalog 
number, such specifications shall be deemed to be used for the 
purpose of establishing a standard of quality and facilitating 
the description of the material or Process desired.  This 
Procedure 
 is not to be construed as eliminating from competition other 
Products of equal or better quality by other manufacturers 
where fully suitable in design, and shall be deemed to be 
followed by the words “or equal”.  The CONTRACTOR may, 
in such cases, submit complete data to the ENGINEER for 
consideration of another material, type, or Process that shall be  
substantially equal in every respect to that so indicated or 
specified.  Substitute materials shall not be used unless 
approved in writing.  The ENGINEER will be the sole judge 
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of the substituted article or material. 
 
48.  TESTS, SAMPLES, AND OBSERVATIONS 
  
The CONTRACTOR shall furnish, without extra charge, the 
necessary test pieces and samples, including facilities and 
labor for obtaining the same, as requested by the ENGINEER. 
When required, the CONTRACTOR shall furnish certificates 
of tests of materials and equipment made at the point of 
manufacture by a recognized testing laboratory. 
  
The OWNER, ENGINEER, and authorized government 
agents, and their representatives shall at all times be Provided 
safe access to the work wherever it is in Preparation or 
Progress, and the CONTRACTOR shall Provide facilities for 
such access and for observations, including maintenance of 
temporary and permanent access. 
  
If the Specifications, laws, ordinances, or any public authority 
require any work, to be specially tested or approved, the 
CONTRACTOR shall give timely notice of its readiness for 
observations.  If any work should be covered up without 
approval or consent of the ENGINEER, it shall, if required by 
the ENGINEER, be uncovered for examination at the 
CONTRACTOR’s expense. 
Reexamination of questioned work may be ordered by the 
ENGINEER, and, if so ordered, the work shall be uncovered 
by the CONTRACTOR.  If such work is found to be in 
accordance with the Contract Documents, the OWNER will 
pay the cost of uncovering, exposure, observation, inspection, 
testing and reconstruction.  If such work is found to be not in 
accordance with the Contract Documents, the 
CONTRACTOR shall correct the defective work, and the cost 
of reexamination and correction of the defective work shall be 
paid by the CONTRACTOR. 
 
49. ROYALTIES AND PATENTS 
  
The CONTRACTOR shall pay all royalty and licenses fees, 
unless otherwise specified.  The CONTRACTOR shall defend 
all suits or claims for infringement of any patent rights and 
shall save the OWNER and the ENGINEER harmless from 
any and all loss, including reasonable attorneys’ fees, on 
account thereof. 
 
 50. CONTRACTOR’S RIGHT TO  
 TERMINATE CONTRACT 
  
If the work should be stopped under an order of any court or 
other public authority for a period of more than 3 months, 
through no act or fault of the CONTRACTOR, its 
SUBCONTRACTORS, or respective employees or if the 
ENGINEER should fail to make recommendation for payment 
to the OWNER or return payment request to CONTRACTOR 
for revision within 30 days after it is due, or if the OWNER 
should fail to pay the CONTRACTOR within 30 days after 

time specified in Article PARTIAL PAYMENTS, any sum 
recommended by the ENGINEER, then the CONTRACTOR 
may, upon 15 days’ written notice to the OWNER and the 
ENGINEER, stop work or terminate this Contract and recover 
from the OWNER payment for all acceptable work performed 
and reasonable termination expenses, unless said default has 
been remedied. 
 
51.        CORRECTION OF DEFECTIVE WORK  
 DURING WARRANTY PERIOD 
  
The CONTRACTOR hereby agrees to make, at his own 
expense, all repairs or replacements necessitated by defects in 
materials or workmanship, Provided under terms of this 
Contract, and pay for any damage to other works resulting 
from such defects, which become evident within 2 years after 
the date of final acceptance of the work or within 2 years after 
the date of substantial completion established by the 
ENGINEER for specified items of equipment, or within such 
longer period as may be Prescribed by law or by the terms of 
any applicable special guarantee required by the Contract 
Documents.  Un-remedied defects identified for correction 
during the warranty period but remaining after its expiration 
shall be considered as part of the obligations of the warranty.  
Defects in material, workmanship, or equipment which are 
remedied as a result of obligations of the warranty shall 
subject the remedied portion of the work to an extended 
warranty period of 2 years after the defect has been remedied. 
  
The CONTRACTOR further assumes responsibility for a 
similar guarantee for all work and materials provided by 
SUBCONTRACTORS or manufacturers of packaged 
equipment components.  The effective date for the start of the 
guarantee or warranty period for equipment qualifying as 
substantially complete is defined in Article SUBSTANTIAL 
COMPLETION, AND Article SUBSTANTIAL 
COMPLETION DATE, in these General Conditions. 
  
The CONTRACTOR also agrees to hold the OWNER and the 
ENGINEER harmless from liability of any kind arising from 
damage due to said defects.  The CONTRACTOR shall make 
all repairs and replacements promptly upon receipt of written 
order for same from the OWNER.  If the CONTRACTOR 
fails to make the repairs and replacements promptly, or in an 
emergency where delay would cause serious risk, or loss, or 
damage, the OWNER may have the defective work corrected 
or the rejected work removed and replaced, and the 
CONTRACTOR and his Surety shall be liable for the cost 
thereof. 
 
PROGRESS OF THE WORK 
  
52. BEGINNING OF THE WORK 
  
Following execution of the Contract, the CONTRACTOR 
shall meet with the OWNER and ENGINEER relative to his 
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arrangements for prosecuting the work. 
 
53.    SCHEDULES AND PROGRESS REPORTS 
  
Prior to starting the construction, the CONTRACTOR shall 
Prepare and submit to the ENGINEER, a Progress schedule 
showing the dates on which each part or division of the work 
is expected to be started and finished, and a Preliminary 
schedule for submittals. The Progress schedule for submittals 
shall be brought up to date and submitted to the ENGINEER at 
the end of each month or at such other times the ENGINEER 
may request. 
  
The CONTRACTOR shall forward to the ENGINEER, at the 
end of each month, an itemized report of the delivery status of 
major and critical items of purchased equipment and material, 
including shop drawings and the status of shop and field 
fabricated work.  These Progress reports shall indicate the date 
of the purchase order, the current percentage of completion, 
estimated delivery, and cause of delay, if any. 
  
If the completion of any part of the work or the delivery of 
materials is behind the submitted Progress schedule, the 
CONTRACTOR shall submit in writing a plan acceptable to 
the OWNER and ENGINEER for bringing the work up to 
schedule. 
  
The OWNER shall have the right to withhold Progress 
payments for the work if the CONTRACTOR fails to update 
and submit the Progress schedule and reports as specified. 
 
54. PROSECUTION OF THE WORK 
  
It is expressly understood and agreed that the time of 
beginning, rate of Progress, and time of completion of the 
work are the essence of this Contract.  The work shall be 
prosecuted at such time, and in or on such part or parts of the 
Project as may be required, to complete the Project as 
contemplated in the Contract Documents and the Progress 
schedule. 
  
If the CONTRACTOR desires to carry on work at night or 
outside the regular hours, he shall give timely notice to the 
ENGINEER to allow satisfactory arrangements to be made for 
observing the work in Progress. 
 
 55. OWNER’S RIGHT TO  
 RETAIN IMPERFECT WORK 
  
If any part or portion of the work completed under this 
Contract shall Prove defective and not in accordance with the 
Drawings and Specifications, and if the imperfection in the 
same shall not be of sufficient magnitude or importance as to 
make the work dangerous or unsuitable, or if the removal of 
such work will create conditions which are dangerous or 
undesirable, the OWNER shall have the right and authority to 

retain such work but will make such deductions in the final 
payment therefore as may be just and reasonable. 
  
56. OWNER’S RIGHT TO DO WORK 
  
Should the CONTRACTOR neglect to Prosecute the work in 
conformance with the Contract Documents or neglect or  
refuse at his own cost to remove and replace work rejected by 
the ENGINEER, then the OWNER may notify the Surety of 
the condition, and after 10 days’ written notice to the 
CONTRACTOR and the Surety, or without notice if an 
emergency  or danger to the work or public exists, and without 
Prejudice to any other right which the OWNER may have 
under Contract, or otherwise, take over that portion of the 
work which has been improperly or non timely executed, and 
make good the deficiencies and deduct the cost thereof from 
the payments then or thereafter due the CONTRACTOR. 
   
 
57. OWNER’S RIGHT TO TRANSFER 
 EMPLOYMENT 
  
If the CONTRACTOR should abandon the work or if he 
should persistently or repeatedly refuse or should fail to make 
prompt payment to SUBCONTRACTORS for material or 
labor, or to persistently disregard laws, ordinances, or to 
prosecute the work in conformance with the Contract 
Documents, or otherwise be guilty of a substantial violation of 
any Provision of the Contract or any laws or ordinance, then 
the OWNER may, without Prejudice to any other right or 
remedy, and after giving the CONTRACTOR and Surety 10 
days’ written notice, transfer the employment for said work 
from the CONTRACTOR to the Surety.  Upon receipt of such 
notice, such Surety shall enter upon the Premises and take 
possession of all materials, tools, and appliances thereon for 
the purpose of completing the work included under this 
contract and employ by Contract or otherwise, any qualified 
person or persons to finish the work and Provide the materials 
therefore, in accordance with the Contract Documents, without 
termination of the continuing full force and effect of this 
contract.  In case of such transfer of employment to such 
Surety, the Surety shall be paid in its own name on estimates 
according to the terms hereof without any right of the 
CONTRACTOR to make any claim for the same or any part 
thereof. 
  
If, after the furnishing of said written notice to the Surety, the 
CONTRACTOR and the Surety still fail to make reasonable 
Progress on the performance of the work, the OWNER may 
terminate the employment of the CONTRACTOR and take 
possession of the Premises and of all materials, tools, and 
appliances thereon and finish the work by whatever method he 
may deem expedient and charge the cost thereof to the 
CONTRACTOR and the Surety.  In such case, the 
CONTRACTOR shall not be entitled to receive any further 
payment until the work is finished.  If the expense of 
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completing the Contract, including compensation for 
additional managerial and administrative services, shall exceed 
such unpaid balance, the CONTRACTOR and the Surety shall 
pay the difference to the OWNER. 
 
58. DELAYS AND EXTENSION OF TIME 
  
If the CONTRACTOR is delayed in the Progress of the work 
by any act or neglect of the OWNER or the ENGINEER, or by 
any separate CONTRACTOR employed by the OWNER, or 
by strikes, lockouts, fire, adverse weather conditions not 
reasonably anticipated, or acts of Nature, and if the 
CONTRACTOR, within 48 hours of the start of the 
occurrence, gives written notice to the OWNER of the cause 
of the potential delay and estimate of the possible time 
extension involved, and within 10 days after the cause of the 
delay has been remedied, the CONTRACTOR gives written 
notice to the OWNER of any actual time extension requested 
as a result of the aforementioned occurrence, then the Contract 
time may be extended by change order for such reasonable 
time as the ENGINEER determines.  It is agreed that no claim 
shall be made or allowed for any damages, loss, or expense 
which may arise out of any delay caused by the above 
referenced acts or occurrences other than claims for the 
appropriate extension of time.  No extension of time will be 
granted to the CONTRACTOR for delays occurring to parts of 
the work that have no measurable impact on the completion of 
the total work under this Contract.  No extension of time will 
be considered for weather conditions reasonably anticipated 
for the area in which the work is being performed.  Reasonably 
anticipated weather conditions will be based on official 
records of monthly Precipitation and other historical data. 
Adverse weather conditions, if determined to be of a severity 
that would impact Progress of the work, may be considered as 
cause for an extension of Contract completion time. 
  
Delays in delivery of equipment or material purchased by the 
CONTRACTOR or his SUBCONTRACTORS, including 
OWNER-selected equipment shall not be considered as a just 
cause for delay, unless the OWNER determines that for good 
cause the delay is beyond the control of the CONTRACTOR.  
The CONTRACTOR shall be fully responsible for the timely 
ordering, scheduling,   complete the work is the per-diem rate, 
as stipulated in the Proposal.  The said amount is hereby 
agreed upon as a reasonable estimate of the costs, which may 
be accrued by the OWNER after the expiration of the time of 
completion.  It is expressly under- stood and agreed that this 
amount is not to be considered in the nature of a penalty, but 
as liquidated damages which have accrued against the 
CONTRACTOR. The OWNER shall have the right to deduct 
such damages from any amount due, or that may become due 
the CONTRACTOR, or the amount of such damages shall be 
due and collectible from the CONTRACTOR or Surety. 
 
 59. DIFFERING SITE CONDITIONS 
  

The CONTRACTOR shall promptly, and before the 
conditions are disturbed, give a written notice to the OWNER 
and ENGINEER of: 
  
A. subsurface or latent physical conditions at the site 

which differ materially from those indicated in this 
contract,  

  
B. unknown physical conditions at the site, of an 

unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the 
Contract. 

  
 
The ENGINEER will investigate the site conditions promptly 
after receiving the notice.  If the conditions do materially so 
differ and cause an increase or decrease in the 
CONTRACTOR’s cost of, or the time required for, 
performing any part of the work under this Contract, whether 
or not changed as a result of the conditions, and equitable 
adjustment shall be made under this Article and the Contract 
modified in writing accordingly. 
 
No request by the CONTRACTOR for an equitable 
adjustment to the Contract under this Article will be allowed, 
unless the CONTRACTOR has given the written notice 
required; Provided that the time prescribed above for giving 
written notice may be extended by the OWNER. 
  
No request by the CONTRACTOR for an equitable 
adjustment to the Contract for differing site conditions will be 
allowed if made after final payment under this Contract. 
  
60. LIQUIDATED DAMAGES 
  
Should the CONTRACTOR fail to complete the work, or any 
part thereof, in the time agreed upon in the Contract or within 
such extra time as may have been allowed for delays by 
extensions granted as Provided in the Contract, the 
CONTRACTOR shall reimburse the OWNER for the 
additional expense and damage for each calendar day, Sundays 
and legal holidays included, that the Contract remains 
uncompleted after the Contract completion date.  It is agreed 
that the amount of such additional expense and damage 
incurred by reason of failure to complete the work is the per-
diem rate, as stipulated in the Proposal.  The said amount is 
hereby agreed upon as a reasonable estimate of the costs which 
may be accrued by the OWNER after the expiration of the 
time of completion.  It is expressly under- stood and agreed 
that this amount is not to be considered in the nature of a 
penalty, but as liquidated damages which have accrued against 
the CONTRACTOR. The OWNER shall have the right to 
deduct such damages from any amount due, or that may 
become due the CONTRACTOR, or the amount of such 
damages shall be due and collectible from the 
CONTRACTOR or Surety. 
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61. OTHER CONTRACTS 
  
The OWNER reserves the right to let other Contracts in 
connection with the work.  The CONTRACTOR shall afford 
other CONTRACTORs reasonable opportunity for the 
introduction and storage of their materials and the execution of 
their work and shall properly connect and coordinate his work 
with theirs. 
  
If any part of the work under this Contract depends for Proper 
execution or results upon the work of any other 
CONTRACTOR, utility service company or OWNER, the 
CONTRACTOR shall inspect and Promptly report to the 
ENGINEER in writing any patent or apparent defects to 
deficiencies in such work that render it unsuitable for such 
Proper execution and results.  The CONTRACTOR’s failure 
to so report shall constitute and acceptance of the work by 
others as being fit and Proper for integration  with work under 
this Contract, except for latent or non apparent defects and 
deficiencies in the work. 
  
62. USE OF PREMISES 
  
The CONTRACTOR shall confine his equipment, the storage 
of materials and the operation of his workers to limits shown 
on the Drawings or indicated by law, ordinances, permits, or 
directions of the ENGINEER, and shall not unreasonably 
encumber the Premises with his materials. The 
CONTRACTOR shall provide, at his own expense, the 
necessary rights-of-way and access to the work, which may be 
required outside the limits of the OWNER’s Property and shall 
furnish the ENGINEER copies of permits and agreements for 
use of the Property outside that provided by the OWNER. 
  
The CONTRACTOR shall not load nor permit any part of the 
structure to be loaded in any manner that will endanger the 
structure, nor shall CONTRACTOR subject any part of the 
work or adjacent Property to stresses or Pressures that will 
endanger it. 
  
63. SUBSTANTIAL COMPLETION DATE 
  
The ENGINEER may issue a written notice of substantial 
completion for the purpose of establishing the starting date for 
specific equipment guarantees, and to establish the date that 
the OWNER will assume the responsibility for the cost of 
operating such equipment.  Said notice shall not be considered 
as final acceptance of any portion of the work or relieve the 
CONTRACTOR from completing the remaining work within 
the specified time and in full compliance with the Contract 
Documents.  See SUBSTANTIAL COMPLETION under 
DEFINITIONS of these General Conditions. 
  
64. PERFORMANCE TESTING 
  

Operating equipment and systems shall be performance tested 
in the Presence of the ENGINEER to demonstrate compliance 
with the specified requirements.  Performance testing shall be 
conducted under the specified design operating conditions or 
under such simulated operating conditions as recommended or 
approved by the ENGINEER.  Schedule such testing with the 
ENGINEER at least one week in advance of the planned date 
for testing. 
  
 
65.   OWNER’S USE OF PORTIONS  
      OF THE WORK 
  
Following issuance of the written notice of Substantial 
Completion, the OWNER may initiate operation of the 
facility.  Such use shall not be considered as final acceptance 
of any portion of the work, nor shall such use be considered as 
cause for an extension of the Contract completion time, unless 
authorized by a Change Order issued by the OWNER. 
  
66. CUTTING AND PATCHING 
 
The CONTRACTOR shall do all cutting, fitting, or patching 
of his work that may be required to make its several parts 
come together Properly and fit it to receive or be received by 
work of other CONTRACTORs shown upon or reasonably 
implied by the Drawings. 
 
67. CLEANING UP 
  
The CONTRACTOR shall, at all times, keep Property on 
which work is in Progress and the adjacent Property free from 
accumulations of waste material or rubbish caused by 
employees or by the work.  Upon completion of the 
construction, the CONTRACTOR shall remove all temporary 
structures, rubbish, and waste materials resulting from his 
operations. 
 
PAYMENT 
  
68. PAYMENT FOR CHANGE ORDERS 
  
The OWNER’s request for quotations on alterations to the 
work shall not be considered authorization to proceed with the 
work expediting, delivery, and installation of all equipment 
and materials. Within a reasonable period after the 
CONTRACTOR submits to the OWNER a written request for 
an extension of time, the ENGINEER will Present his written 
opinion to the OWNER as to whether an extension of time is 
justified, and, if so, his recommendation as to the number of 
days for time extension.  The OWNER will make the final 
decision on all requests for extension of time. 
 
Prior to the issuance of a formal Change Order, nor shall such 
request justify any delay in existing work.  Quotations for 
alterations to the work shall include substantiating 
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documentation with an itemized breakdown of 
CONTRACTOR and SUBCONTRACTOR costs, including 
labor, material, rentals, approved services, overhead, and 
profit.  OWNER may require detailed cost data in order to 
substantiate the reasonableness of the proposed costs. 
 
 Any compensation paid in conjunction with the terms of a 
Change Order shall comprise total compensation due the 
CONTRACTOR for the work or alteration defined in the 
Change Order.  By  signing the  Change Order,  the  
CONTRACTOR acknowledges that the stipulated 
compensation includes payment for the work or alteration plus 
all payment for the interruption of schedules, extended 
overhead, delay, or any other impact claim or ripple effect, and 
by such signing specifically waives any reservation or claim 
for additional compensation in respect to the subject Change 
Order. 
 
At the OWNER’s option, payment or credit for any alterations 
covered by a Change Order shall be determined by one or a 
combination of the methods set forth in A, B, or C below, as 
applicable: 
 
A. UNIT PRICES 
  
Those unit Prices stipulated in the Proposal shall be utilized 
where they are applicable.  In the event the Change Order 
results in a change in the original quantity that is materially 
and significantly different from the original bid quantity, a 
new unit Price shall be negotiated upon demand of either 
party.  Unit Prices for new items included in the Change Order 
shall be negotiated and mutually agreed upon. 
  
B. LUMP SUM 
  
A total lump sum for the work negotiated and mutually 
acceptable to the CONTRACTOR and the OWNER. Lump 
sum quotations for modifications to the work shall include 
substantiating documentation with an itemized breakdown of 
CONTRACTOR and SUBCONTRACTOR costs, including 
labor, material, rentals, approved services, overhead, and 
Profit, all calculated as specified under “C” below. 
   
C. COST REIMBURSEMENT WORK 
  
The term “cost reimbursement” shall be understood to mean 
that payment for the work will be made on a time and expense 
basis, that is, on an accounting of the CONTRACTOR’s 
forces, materials, equipment, and other items of cost as 
required and used to do the work. 
 
 If the method of payment cannot be agreed upon Prior to the 
beginning of the work, and the OWNER directs by written 
Change Order that the work be done on a cost reimbursement 
basis, then the CONTRACTOR shall furnish labor, and 
furnish and install equipment and materials necessary to 
complete the work in a satisfactory manner and within a 

reasonable period of time.  For the work performed, payment 
will be made for the documented actual cost of the following: 
  
1. Labor including foremen for those hours they are 

assigned and participating in the cost reimbursement 
work (actual payroll cost, including wages, fringe 
benefits as established by negotiated labor 
agreements, labor insurance, and labor taxes as 
established by law).  No other fixed labor burdens 
will be considered, unless approved in writing by the 
OWNER. 

 2. Material delivered and used on the designated work, 
 including sales tax, if paid by the CONTRACTOR or 
 his SUBCONTRACTOR. 
 3. Rental or equivalent rental cost of equipment, 
 including necessary transportation for items having a 
 value in excess of $100.  Rental or equivalent 
 rental cost will be allowed for only those days or 
 hours during which the equipment is in actual use.  
 Rental and transportation allowances shall not exceed 
 the current rental rates prevailing in the locality.  The 
 rentals allowed for equipment will, in all cases, be 
 understood to cover all fuel, supplies, repairs, and 
 renewals, and no further allowances will be made for 
 those items, unless specific agreement to that effect is 
 made. 
 4. Additional bond, as required and approved by the 
 OWNER. 
 5. Additional insurance (other than labor insurance) as 
 required and approved by the OWNER. 
  
In addition to items 1 through 5 above, an added fixed fee for 
general overhead and Profit shall be negotiated and allowed 
for the CONTRACTOR (or approved SUBCONTRACTOR) 
actually executing the Cost Reimbursement work. 

 
 An additional fixed fee shall be negotiated and allowed the 
CONTRACTOR for the administrative handling of portions of 
the work that are executed by an approved 
SUBCONTRACTOR.  No additional fixed fee will be allowed 
for the administrative handling of work executed by a 
SUBCONTRACTOR of a SUBCONTRACTOR, unless by 
written permission from the OWNER. 
 
 The added fixed fees shall be considered to be full 
compensation, covering the cost of general supervision, 
overhead, Profit, and any other general expense.  The 
CONTRACTOR’s records shall make clear distinction 
between the direct costs of work paid for on a cost 
reimbursement basis and the costs of other work.  The 
CONTRACTOR shall furnish the ENGINEER report sheets in 
duplicate of each day’s cost reimbursement work no later than 
the working day following the performance of said work.  The 
daily report sheets shall itemize the materials used, and shall 
cover the direct cost of labor and the charges for equipment 
rental, whether furnished by the CONTRACTOR, 
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SUBCONTRACTOR or other forces.  The daily report sheets 
shall provide names or identifications and classifications of 
workers, the hourly rate of pay and hours worked, and also the 
size, type, and identification number of equipment and hours 
operated.  
 
Material charges shall be substantiated by valid copies of 
vendors’ invoices.  Such invoices shall be submitted with the 
daily report sheets, or, if not available, they shall be submitted 
with subsequent daily report sheets.  Said daily report sheets 
shall be signed by the CONTRACTOR or his authorized 
agent. 
 
The OWNER reserves the right to furnish such materials and 
equipment as he deems expedient and the CONTRACTOR 
shall have no claim for profit or added fees on the cost of such 
materials and equipment.  To receive partial payments and 
final payment for cost reimbursement work, the 
CONTRACTOR shall submit to the ENGINEER, detailed and 
complete documented verification of the CONTRACTOR’s 
and any of his SUBCONTRACTORS’ actual costs involved in 
the cost reimbursement work.  Such costs shall be submitted 
within 30 days after said work has been performed. 
  
69. PARTIAL PAYMENTS 
 
 A. GENERAL 
  
Nothing in this Article shall be construed to affect the right, 
hereby reserved, to reject the whole or any part of the 
aforesaid work, should such work be later found not to comply 
with the Provisions of the Contract Documents.  All estimated 
quantities of work for which partial payments have been made 
are subject to review and correction on the final estimate.  
Payment by the OWNER and acceptance by the 
CONTRACTOR of partial payments based on periodic 
estimates of quantities of work performed shall not, in any 
way, constitute acceptance of the estimated quantities used as 
a basis for computing the amounts of the partial payments. 
  
B. ESTIMATE 
 
 At least 30 days before each Progress payment falls due, as 
specified in the Supplementary Conditions, the 
CONTRACTOR shall submit to the ENGINEER a detailed 
estimate of the amount earned during the Preceding month for 
the separate portions of the work, and request payment.  As 
used in this Article, the words “amount earned” means the 
value, on the date of the estimate for partial payment, of the 
work completed in accordance with the Contract Documents, 
and the value of approved materials delivered to the Project 
site suitable stored and Protected Prior to incorporation into 
the work. 
  
ENGINEER will, within 7 days after receipt of each request 
for payment, either indicate in writing a recommendation of 

payment and present the request to OWNER, or return the 
request to CONTRACTOR indicating in writing 
ENGINEER’s reasons for refusing to recommend payment. In 
the latter case, CONTRACTOR may, within 7 days, make the 
necessary corrections and resubmit the request. 
  
ENGINEER may refuse to recommend the whole or any part 
of any payment if, in his opinion, it would be incorrect to 
make such representations to OWNER.  ENGINEER may also 
refuse to recommend any such payment, or, because of 
subsequently discovered evidence or the results of subsequent 
inspections or tests, nullify any such payment previously 
recommended to such an extent as may be necessary in 
ENGINEER’s opinion to protect the OWNER from loss 
because: 
  
1. The work is defective, or completed work has been 

damaged requiring correction or replacement; 
  
2. Written claims have been made against OWNER or 

Liens have been filed in connection with the work; 
  
3. The Contract Price has been reduced because of 

Change Orders; 
  
4. OWNER has been required to correct defective work 

or complete the work in accordance with Article 
OWNER’S RIGHT TO DO WORK; 

  
5. Of CONTRACTOR’s unsatisfactory Prosecution of 

the work in accordance with the Contract 
Documents; or 

 
6. CONTRACTOR’s failure to make payment to 

SUBCONTRACTORS or for labor, materials, or 
equipment. 

 
C. DEDUCTION FROM ESTIMATE 
  
Unless modified in the Supplementary Conditions,  
deductions from the estimate will be as described below: 
  
1. The OWNER will deduct from the estimate, and 

retain as part security, 10 percent of the amount 
earned for work satisfactorily completed.  A 
deduction and retainage of 10 percent will be made 
on the estimated amount earned for approved items 
of material delivered to and properly stored at the 
jobsite but not incorporated into the work.  When the 
work is 50 percent complete, the OWNER may 
reduce the retainage to 5 percent of the dollar value 
of all work satisfactorily completed to date provided 
the CONTRACTOR is making satisfactory progress 
and there is no specific cause for a greater retainage.  
The OWNER may reinstate the retainage up to 10 
percent if the OWNER determines, at his discretion, 
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that the CONTRACTOR is not making satisfactory 
progress or where there is other specific cause for 
such withholding. 

 
D.   QUALIFICATION FOR PARTIAL PAYMENT         
       FOR MATERIALS DELIVERED 
 
Unless modified in the Supplementary Conditions, 
qualification for partial payment for materials delivered but 
not yet incorporated into the work shall be as described below: 
  
1. Materials, as used herein, shall be considered to be 

those items which are fabricated and manufactured 
material and equipment.  No consideration shall be 
given to individual purchases of less than $200 for 
any one item. 

  
2.  To receive partial payment for materials delivered to 

the site, but not incorporated in the work, it shall be 
necessary for the CONTRACTOR to include a list of 
such materials on the Partial Payment Request.  At 
his sole discretion, the ENGINEER may approve 
items for which partial payment is to be made.  
Partial payment shall be based on the 
CONTRACTOR’s actual cost for the materials as 
evidenced by invoices from the supplier.  Proper 
storage and Protection shall be provided by the 
CONTRACTOR, and as approved by the 
ENGINEER.  Final payment shall be made only for 
materials actually incorporated in the work and, upon 
acceptance of the work, all materials remaining for 
which advance payments had been made shall revert 
to the CONTRACTOR, unless otherwise agreed, and 
partial payments made for these items shall be 
deducted from the final payment for the work. 

 
3. CONTRACTOR warrants and guarantees that title to 

all work, materials, and equipment covered by any 
Application for Payment, whether incorporated in the 
Project or not, will pass to OWNER at the time of 
payment free and clear of all liens, claims, security 
interests, and encumbrances. 

  
4. If requested by the ENGINEER, the CONTRACTOR 

shall provide, with subsequent pay requests, invoices 
receipted by the supplier showing payment in full has 
been made. 

  
E. PAYMENT 
  
After deducting the retainage and the amount of all previous 
partial payments made to the CONTRACTOR from the 
amount earned, the amount due will be made payable to the 
CONTRACTOR.  Recommendations for payment received by 
the OWNER less than 9 days Prior to the scheduled day for 
payment will not be Processed or paid until the following 

month. 
  
70. CLAIMS FOR EXTRA WORK 
  
In any case where the CONTRACTOR deems additional time 
or compensation will become due him under this Contract for 
circumstances other than those defined in Article DELAYS 
AND EXTENSION OF TIME, the CONTRACTOR shall 
notify the ENGINEER, in writing, of his intention to make 
claim for such time or compensation before he begins the work 
on which he bases the claim, in order that such matters may be 
settled, if possible, or other appropriate action taken.  The 
notice of claim shall be in duplicate, in writing, and shall state 
the circumstances and the reasons for the claim, but need not 
state the amount.  If such notification is not given or if the 
ENGINEER is not afforded proper facilities by the 
CONTRACTOR for keeping strict account of actual cost, then 
the CONTRACTOR hereby agrees to waive the claim for such 
additional time or compensation.  Such notice by the 
CONTRACTOR, and fact that the ENGINEER has kept 
account of the cost as aforesaid, shall not in any way be 
construed as proving the validity of the claim. 
 
No extension of time will be granted to the CONTRACTOR 
for delays resulting from extra work that have no measurable 
impact on the completion of the total work under this Contract.  
Claims for additional time or compensation shall be made in 
itemized detail and submitted, in writing, to the OWNER and 
ENGINEER within 10 days following completion of that 
portion of the work for which the CONTRACTOR bases his 
claim.  Failure to make the claim for additional compensation 
in the manner and within the time specified above shall 
constitute waiver of that claim.  In case the claim is found to 
be just, it shall be allowed and paid for as provided in Article 
PAYMENT FOR CHANGE ORDERS. 
 
 71. RELEASE OF LIENS OR CLAIMS 
  
The CONTRACTOR shall indemnify and hold harmless the 
OWNER from all claims for labor and materials furnished 
under this Contract.  Prior to the final payment, the 
CONTRACTOR shall furnish to the OWNER, as part of his 
final payment request, a certification that all of the 
CONTRACTOR’s obligations on the project have been 
satisfied and that all monetary claims and indebtedness have 
been paid.  The CONTRACTOR shall furnish complete and 
legal effective releases or waivers, satisfactory to the 
OWNER, of all liens arising out of or filed in connection with 
the work. 
  
72. FINAL PAYMENT 
  
Upon completion of all the work under this Contract, the 
CONTRACTOR shall notify the ENGINEER, in writing, that 
he has completed his part of the Contract and shall request 
final payment.  Upon receipt of such notice the ENGINEER 
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will inspect and, if acceptable, submit to the OWNER his 
recommendation as to acceptance of the completed work and 
as to the final estimate of the amount due the 
CONTRACTOR.  Upon approval of this final estimate by the 
OWNER and compliance by the CONTRACTOR with 
Provisions in Article RELEASE OF LIENS OR CLAIMS, 
and other Provisions as may be applicable, the OWNER shall 
pay to the CONTRACTOR all monies due him under the 
Provisions of these Contract Documents. 
  
73. NO WAIVER OF RIGHTS 
  
Neither the inspection by the OWNER, through the 
ENGINEER or any of his employees, nor any order by the 
OWNER for payment of money, nor any payment for, or 
acceptance of, the whole or any part of the work by the 
OWNER or ENGINEER, nor any extension of time, nor any 
possession taken by the OWNER or its employees, shall 
operate as a waiver of any Provision of this Contract, or any 
power herein reserved to the OWNER, or any right to damages 
herein Provided, nor shall any waiver of any breach in this 
Contract be held to be a waiver of any other or subsequent 
breach.  Acceptance or final payment shall not be final and 
conclusive with regards to latent defects, fraud, or such gross 
mistakes as may amount to fraud, or as regards the OWNER’s 
rights under the warranty. 
  
74. ACCEPTANCE OF FINAL PAYMENT  
 CONSTITUTES RELEASE 
 
 The acceptance by the CONTRACTOR of the final payment 
shall release the OWNER and the ENGINEER, as 
representatives of the OWNER, from all claims and all 
liability to the CONTRACTOR for all things done or 
furnished in connection with the work, and every act of the 
OWNER and others relating to or arising out of the work 
except claims Previously made in writing and still unsettled.  
No payment, however, final or otherwise, shall operate to 
release the CONTRACTOR or his Sureties from obligations 
under this Contract and the Performance Bond, Payment 
Bond, and other bonds and warranties, as herein provided.
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SUPPLEMENTARY CONDITIONS 
 
The General Conditions are hereby revised as follows: 
 
ARTICLE 9 “ENGINEER” 
 
Delete Article “ENGINEER” in its entirety and substitute the following: 
  
     The person or organization identified as such in the Contract Documents.  The Term 
     “ENGINEER” means ARCHITECT or his authorized representative. 
 
ARTICLE 34 "INSURANCE & LIABILITY”  
 
Delete Article 34 “INSURANCE & LIABILITY” (A), (B), (C), and (D) in their entirety and 

substitute the following: 
 
Contractor shall maintain limits no less than those stated below: 
 
 CONTRACTOR is to secure, pay for, and file with the City of Key West, prior to commencing 

any work under the Contract, all certificates for workers’ compensation, public liability, and 
property damage liability insurance, and such other insurance coverages as may be required by 
specifications and addenda thereto, in at least the following minimum amounts with 
specification amounts to prevail if greater than minimum amounts indicated.  Notwithstanding 
any other provision of the Contract, the CONTRACTOR shall provide the minimum limits of 
liability insurance coverage as follows: 

 
   Auto Liability  $1,000,000 Combined Single Limit 
   General Liability $2,000,000 Aggregate (Per Project) 
      $2,000,000 Products Aggregate 
      $1,000,000 Any One Occurrence 
      $1,000,000 Personal Injury 
      $   300,000 Fire Damage/Legal 
      $1,000,000 Marine Third Party Liability  
      Additional Umbrella Liability  $2,000,000 Occurrence / Aggregate   
 
 CONTRACTOR shall furnish an original Certificate of Insurance indicating, and such policy 

providing coverage to, City of Key West named as an additional insured on a PRIMARY and 
NON CONTRIBUTORY basis utilizing an ISO standard endorsement at least as broad as CG 
2010 (11/85) or its equivalent, (combination of CG 20 10 07 04 and CG 20 37 07 04, 
providing coverage for completed operations, is acceptable) including a waiver of subrogation 
clause in favor of City of Key West on all policies.  CONTRACTOR will maintain the General 
Liability and Umbrella Liability insurance coverages summarized above with coverage 
continuing in full force including the additional insured endorsement until at least 3 years 
beyond completion and delivery of the work contracted herein. 

 
 Notwithstanding any other provision of the Contract, the CONTRACTOR shall maintain 

complete workers’ compensation coverage for each and every employee, principal, officer, 
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representative, or agent of the CONTRACTOR who is performing any labor, services, or 
material under the Contract.  Further, CONTRACTOR shall additionally maintain the 
following minimum limits of coverage: 

   Bodily Injury Each Accident   $1,000,000 
   Bodily Injury by Disease Each Employee $1,000,000  
   Bodily Injury by Disease Policy Limit  $1,000,000 
 
 As the work is being done on or near a navigable waterway, CONTRACTOR’s workers 

compensation policy shall be endorsed to provide USL&H Act (WC 00 01 06 A) and Jones 
Act (WC 00 02 01 A) coverage.  CONTRACTOR shall provide the City of Key West with a 
Certificate of Insurance verifying compliance with the workman's compensation coverage as 
set forth herein and shall provide as often as required by the City of Key West such 
certification which shall also show the insurance company, policy number, effective and 
expiration date, and the limits of workman's compensation coverage under each policy.  Jones 
Act (Crew) coverage may be provided under the P&I policy if the CONTRACTOR is using an 
OWNED vessel during the course of work. 

 
 CONTRACTOR’s insurance policies shall be endorsed to give 30 days written notice to the 

City of Key West in the event of cancellation or material change, using form CG 02 24, or its 
equivalent. 

 
 Certificates of Insurance submitted to the City of Key West will not be accepted without 

copies of the endorsements being requested.  This includes additional insured endorsements, 
cancellation/material change notice endorsements, and waivers of subrogation.  Copies of 
USL&H Act and Jones Act endorsements will also be required if necessary.  PLEASE 
ADVISE YOUR INSURANCE AGENT ACCORDINGLY. 

 
 CONTRACTOR will comply with any and all safety regulations required by any agency or 

regulatory body including but not limited to OSHA.  CONTRACTOR will notify City of Key 
West immediately by telephone at (305) 809-3963 any accident or injury to anyone that occurs 
on the jobsite and is related to any of the work being performed by the CONTRACTOR. 

 
  

 
Exhibits A through J, sample endorsements forms deemed acceptable as proof of insurance, are 
included at the end of this section and shall be made a part of these Supplementary Conditions. 
 
  
 Add the following Article: 
 
 G.         SURETY AND INSURER QUALIFICATIONS   
 

 All bonds, insurance contracts, and certificates of insurance shall be either executed by or 
countersigned by a licensed resident agent of the Surety or insurance company, having his 
place of business in the State of Florida, and in all ways complying with the insurance laws 
of the State of Florida.  Further, the said Surety or Insurance Company shall be duly licensed 
and qualified to do business in the State of Florida. If requested, Contractor shall Provide 
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Proof of Florida Licensure for all insurance companies. The City of Key West shall be 
named as Additional Insured on the insurance certificates. 

 
ARTICLE 35 “INDEMNITY”  
 
Delete Article 35 “INDEMNITY” in its entirety and substitute the following: 
 
 INDEMNITY 

To the fullest extent permitted by law, the CONTRACTOR expressly agrees to 
indemnify and hold harmless the City of Key West, their officers, directors, agents, and 
employees (herein called the “indemnitees”) from liabilities, damages, losses and costs, 
including, but not limited to, reasonable attorney’s fees and court costs, such legal 
expenses to include costs incurred in establishing the indemnification and other rights 
agreed to in this Paragraph, to persons or property, to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of the CONTRACTOR, its 
Subcontractors or persons employed or utilized by them in the performance of the 
Contract.  Claims by indemnitees for indemnification shall be limited to the amount of 
CONTRACTOR’s insurance or $1 million per occurrence, whichever is greater.  The 
parties acknowledge that the amount of the indemnity required hereunder bears a 
reasonable commercial relationship to the Contract and it is part of the project 
specifications or the bid documents, if any. 

The indemnification obligations under the Contract shall not be restricted in any way by 
any limitation on the amount or type of damages, compensation, or benefits payable by or 
for the CONTRACTOR under workers’ compensation acts, disability benefits acts, or 
other employee benefits acts, and shall extend to and include any actions brought by or in 
the name of any employee of the CONTRACTOR or of any third party to whom 
CONTRACTOR may subcontract a part or all of the Work. This indemnification shall 
continue beyond the date of completion of the work. 

  
ARTICLE 39 "CODES, ORDINANCES, PERMITS, AND LICENSES" 
 
Add the following: 
 
  A. PERMIT FOR WORK WITHIN LOCAL RIGHTS-OF-WAY 
 
  The Contractor shall obtain from the City of Key West the necessary permits for 

work within the rights-of-way.  The Contractor shall abide by all regulations and 
conditions, including maintenance of traffic. 

        
   B. NOISE ORDINANCE 

 
City of Key West has a noise ordinance that allows working hours between 8:00 
AM to 7:00 PM, Monday through Friday. No work should be performed during 
weekends or City Holidays, State Holidays and National Holidays. Any 
construction operations outside these hours and these days will require a variance 
from the City of Key West Commission. 
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D. "LICENSES" 

 
THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF 
FLORIDA AND SUBMIT PROOF OF SUCH WITH THE BID.  

 
   1.  Within 10 days of Notice of Award, the successful Bidder must represent that he 

holds all applicable, county, and City of Key West licenses and permits required 
to do business as a contractor with respect to the work described in the Contract 
Documents. 

 
2. Further, the successful Bidder must, within 10 days of Notice of Award, furnish 

documentation showing that, as a minimum, he has complied with the provisions of 
Chapter 18 of the Code of Ordinances of the City of Key West in order to enter into 
the Agreement contained in the Contract Documents. 

 
3. Specifically, within 10 days after Notice of Award, the successful Bidder must 

demonstrate that he holds, as a minimum, the following licenses and certificates: 
 

a.) City of Key West Tax License Receipt;  
b.) A valid Certificate of Competency issued by the Chief Building Official of Key 

West, Florida 
c.) A valid occupational license issued by the City of Key West, Florida. 
 

E. WORK DURING HOLIDAYS 
 
There shall be no work during City Holidays, State Holidays and National 
Holidays. Any construction operations during these days shall be approved by 
the City of Key West. 

 
 ARTICLE 42 "SAFETY" 
 
 Add the following sub article: 
 
 OCCUPATIONAL SAFETY AND HEALTH 
 

 The Contractor shall observe and comply with all applicable local, state, 
and federal occupational safety and health regulations during the 
prosecution of work under this Contract.  In addition, full compliance by 
the Contractor with the U.S. Department of Labor's Occupational Safety 
and Health Standards, as established in Public Law 91-596, will be 
required under the terms of this Contract. 
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ARTICLE 43 "PROTECTION OF WORK AND PROPERTY"  
 
 Add the following Article: 
 
 HISTORIC PRESERVATION  
 

 The Contractor shall comply with Florida's Archives and Historic Act 
(Florida Statutes, Chapter 267) and the regulations of the local historic 
preservation board as applicable and protect against the potential loss or 
destruction of significant historical or archaeological data, sites, and 
properties in connection with the project.  

 
 
 
 
 ARTICLE 57 “OWNERS RIGHT TO TRANSFER EMPLOYMENT” 
 
 Add the following Article: 
 
 TERMINATION FOR CONVENIENCE AND RIGHT OF SUSPENSION 
 

A. Owner shall have the right to terminate this Contract without cause by written 
notice of Termination to the Contractor. In the event of such termination for 
convenience, the Contractor’s recovery against the Owner shall be limited to that 
portion of the Contract amount earned through the date of termination, together 
with any retainage withheld and reasonable termination expenses incurred. 
Contractor shall not be entitled to any other or further recovery against the Owner, 
including, but not limited to, damages or any anticipated profit on portions of the 
Work not performed. 

 
B. The Owner shall have the right to suspend all or any portions of the Work upon 

giving the Contractor prior written notice of such suspension. If all or any portion 
of the Work is so suspended, the Contractor shall be entitled to reasonable costs, 
expenses and time extension associated with the suspension. 

 
 ARTICLE 60 "LIQUIDATED DAMAGES" 
 
 Delete Article "LIQUIDATED DAMAGES" in its entirety and substitute the following: 
 LIQUIDATED DAMAGES 
 

 Should the Contractor fail to complete the work or any part thereof in the 
time agreed upon in the Contract Documents or within such extra time as 
may have been allowed for delays by extensions granted as provided in the 
Contract, the Contractor shall reimburse the Owner for the additional 
expense and damage for each calendar day, Sundays and legal holidays 
included, that project outlined in Contract Documents remains 
uncompleted after the completion date. Liquidated damages shall be 
assessed.  It is agreed that the amount of such additional expense and 
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damage incurred by reason of failure to complete the work is the per diem 
rate as stipulated in the Proposal.  The said amount is hereby agreed upon 
as a reasonable estimate of the costs which may be accrued by the Owner 
after the expiration of the time of completion.  It is expressly understood 
and agreed that this amount is not to be considered in the nature of a 
penalty but as liquidated damages, which have accrued against the 
Contractor.  The Owner shall have the right to deduct such damages from 
any amount due or that may become due the Contractor or the amount of 
such damages shall be due and collectible from the Contractor or Surety. 

 
 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Delete the first paragraph of Article "PARTIAL PAYMENTS" and substitute the following: 
 

 No more than once each month the Contractor shall submit to the Engineer 
a detailed estimate of the amount earned during the preceding month for 
the separate portions of the work and request payment. As used in this 
Article the words "amount earned" means the value, on the date of the 
estimate, for partial payment of the work completed in accordance with 
the Contract Documents and the value of approved materials delivered to 
the project site suitably stored and protected prior to incorporation into the 
work. 

 
 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Add the following: 
 

 Payment will be made by the Owner to the Contractor within 40 days 
receipt of the written recommendation of payment from the Engineer. 

 
           ARTICLE 69 “PARTIAL PAYMENTS” 
 
           Delete Subarticle C “DEDUCTION FROM ESTIMATE” in its entirety and substitute the 

following: 
 

DEDUCTION FROM ESTIMATE 
 
The OWNER will deduct from the estimate, and retain as part security, 10 percent 
of the amount earned for work satisfactorily completed.  A deduction and 
retainage of 10 percent will be made on the estimated amount earned for approved 
items of material delivered to and properly stored at the jobsite but not 
incorporated into the work.  When the work is 90 percent complete, the OWNER 
may reduce the retainage to 5 percent of the dollar value of all work satisfactorily 
completed to date provided the CONTRACTOR is making satisfactory progress 
and there is no specific cause for a greater retainage.  The OWNER may reinstate 
the retainage up to 10 percent if the OWNER determines, at his discretion, that 
the CONTRACTOR is not making satisfactory progress or where there is other 
specific cause for such withholding. 
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 ARTICLE 69 "PARTIAL PAYMENTS" 
 
 Delete Subarticle E "PAYMENT" in its entirety and substitute the following: 
 
  PAYMENT 
 
  After deducting the retainage and the amount of all previous partial payments made 

to the Contractor from the amount earned the amount due will be made payable to 
the Contractor. Recommendations for payment received by the Owner less than 
40 days prior to the scheduled day for payment will not be processed or paid until 
the following month. 

  
 
The OWNER will withhold progress payments until the Contractor has satisfied the above 
conditions. 
 
 ARTICLE 72 "FINAL PAYMENT" 
 
 Delete Article "FINAL PAYMENT" in its entirety and substitute the following: 
 
  FINAL PAYMENT 
 

 Upon completion of the work the Contractor shall notify the Engineer, in 
writing, that he has completed it and shall request final payment.  The 
Contractor shall be responsible for keeping an accurate and detailed record 
of his actual construction.  Upon completion of construction and before final 
acceptance and payment the Contractor shall furnish the Engineer as-built 
drawings of his construction.  Upon receipt of a request for final payment 
and the as-built drawings the Engineer will inspect and, if acceptable, submit 
to the Owner his recommendation as to acceptance of the completed work 
and as to the final estimate of the amount due the Contractor.  Upon approval 
of this final estimate by the Owner and compliance by the Contractor with 
provisions in Article RELEASE OF LIENS OR CLAIMS, and other 
provisions as may be applicable, the Owner shall pay to the Contractor all 
monies due him under the provisions of these Contract Documents. 

  
ARTICLE 72 "FINAL PAYMENT" 
 
Add the following; 
 

A. Acceptance and Final Payment. 
 

Whenever the Contractor has completely performed the work provided for under the 
Contract and the Engineer has performed a final inspection and made final acceptance  
and subject to the terms of the Engineer will prepare a final estimate showing the value of 
the work as soon as the Engineer makes the necessary measurements and computations. 
The Engineer will correct all prior estimates and payments in the final estimate and 
payment. The OWNER will pay the estimate, less any sums that the OWNER may have 
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deducted or retained under the provisions of the Contract, as soon as practicable after 
final acceptance of the work, provided the Contractor has met the requirements of (1) 
through (8) below.  

 
1 The Contractor has agreed in writing to accept the balance due or refund the 

overpayment, as determined by the OWNER, as full settlement of his account 
under the Contract and of all claims in connection therewith, or the Contractor, 
accepted the balance due or refunded the overpayment, as determined by the 
OWNER, with the stipulation that his acceptance of such payment or the making 
of such refund does not constitute any bar, admission, or estoppel, or have any 
effect as to those payments in dispute or the subject of a pending claim between 
the Contractor and the OWNER. To receive payment based on a FINAL 
PAYMENT CERTIIFCATE, The Contractor further agrees, by submitting a 
FINAL PAYMENT CERTIFICATE that any pending or future arbitration claim 
or suit is limited to those particulars, including the itemized amounts, defined in 
the original FINAL PAYMENT CERTIFICATE , and that he will commence 
with any such arbitration claim or suit within 15 calendar days from and after the 
time of final PAYMENT of the work and that his failure to file a formal claim 
within this period constitutes his full acceptance of the Engineer’s final estimate 
and payment. The overpayment refund check from the Contractor, if required, 
will be considered a part of any Acceptance Letter executed. 

 
2 The Contractor has properly maintained the project, as specified hereinbefore. 

 
3 The Contractor has furnished a sworn affidavit to the effect that the Contractor 

has paid all bills and no suits are pending (other than those exceptions listed, if 
any) in connection with work performed under the Contract and that the 
Contractor has not offered or made any gift or gratuity to, or made any financial 
transaction of any nature with, any employee of the OWNER in the performance 
of the Contract.  

 
4 The surety on the contract bond consents, by completion of their portion of the 

affidavit and surety release subsequent to the Contractor’s completion of his 
portion, to final payment to the Contractor and agrees that the making of such 
payment does not relieve the surety of any of its obligations under the bond. 

 
5 The Contractor has furnished all required mill tests and analysis reports to the 

Engineer. 
 

6 The Contractor has furnished as-built drawings in AutoCad and Adobe PDF, in 
accordance with all supplied data collections and files to be compatible with Esri 
ArcGIS 10.2.2 Software. 

* * * * * * 
 
 
 

The following Exhibits, A through J inclusive, are hereby made part of the Supplementary Conditions. 
 



ITB 005-16 ~ Page 73



ITB 005-16 ~ Page 74



ITB 005-16 ~ Page 75



ITB 005-16 ~ Page 76



ITB 005-16 ~ Page 77



ITB 005-16 ~ Page 78



ITB 005-16 ~ Page 79



ITB 005-16 ~ Page 80



ITB 005-16 ~ Page 81



ITB 005-16 ~ Page 82



 

 ITB 005-16  ~  Page 83 

 
 
 
 
 
 
 
 
 
 
 

 

PART 4 
 

SCOPE OF WORK 
 



 

 ITB 005-16  ~  Page 84 

~  THIS PAGE INTENTIONALLY LEFT BLANK  ~ 

 
 



 

 ITB 005-16  ~  Page 85 

 
SCOPE OF WORK 

  
PART 1 - SCOPE OF WORK 
 
1.1 DESCRIPTION 
 

A. Work Included:  The design and furnishing of all materials, equipment and labor for the construction of 
WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES and all necessary appurtenances and 
design drawings, record drawings, permit drawings, surveys, and incidental work to provide a complete 
and serviceable project identified as: 

 
GB1303 / WAHOO & KINGFISH PIERS ELECTRICAL UPGRADES 

 
B. Related requirements in other parts of the Contract Documents:  General and Supplementary Conditions 

of the Contract for Construction. 
 

C. Contractor's Duties: 
 

1. In addition to provisions stipulated in other portions of the Contract Documents, the Contractor 
shall: 

 
a. Prepare for Owner review, complete design and permit drawings stamped by the 

Contractor’s Designated Engineer of Record (EOR), a licensed Professional 
Engineer (PE) registered in the State of Florida.  The design must meet all applicable 
building, electrical, and fire safety codes. 

b. Secure permits as necessary for proper execution and completion of the work.  
Permit fees will be reimbursed directly from the Permit Allowance with no markup, 
overhead, or profit applied. 

c. Notify (in writing) all affected tenants of the City Marina at Garrison Bight (the 
construction site) of work to be performed.  More specifically the notice shall state 
the day and time construction will begin, hours of work, the name and phone number 
of the Contractor’s Superintendent and an end date for the project.  Any such notice 
shall also be provided to the Owner. 

d. Coordinate with electrical utility as necessary to provide metered electrical service(s) 
to the proposed installation(s).  Contractor is to remit any one-time utility connection 
fees, inspection fees, and impact fees as necessary for connection of the facility to 
the power-providing utility’s network.  Said fees shall be reimbursed directly from 
the Utility Fee Allowance with no markup, overhead, or profit applied. 

B. The Contractor shall be totally responsible for all permits required and shall ensure that 
construction complies with all applicable local, state, and federal codes. 

 
C. The Contractor shall provide an experienced, qualified, and competent Superintendent to 

oversee the Work and perform quality assurance inspections.  Prior to starting construction, the 
proposed Superintendent's qualifications shall be submitted in writing to the City for approval.  
The approved Superintendent shall be expected to remain for the duration of the Project, unless 
the City or Engineer deem him/her inadequate and requests his/her removal or the Contractor 
cannot continue his services to the Project for a reason or reasons that shall be communicated 
in writing to the City.  
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D. A replacement Superintendent shall be required to follow the same approval process as 
required for the original.  The Superintendent shall provide to the City Inspector Construction 
Reports for each day of construction, the reports shall be in English, legible, and signed.  
Contractor shall provide PDF copies monthly. Reports shall include quality control (QC) 
checks done daily. 

 
E. It shall be the Contractor's responsibility to request approval for entrance to the site for work 

on Saturdays, Sundays, holiday, and weekday hours other than 7:00 AM until 7:00 PM. No 
construction can commence before 8:00 AM on weekdays or before 9:00 AM on Saturdays. 

 
F. The Contractor shall provide material safety data sheets (2 copies) for chemicals, paints, 

coatings and materials used on-site prior to initiation of work. 
 
1.2 CONTRACTOR'S USE OF PREMISES 
 

A. Work shall be scheduled so as to minimize interference with on-going area activities.  
 

B. Coordinate use of premises and requirements for security under direction of City. 
 

C. This is a smoke free construction zone.  NO SMOKING PERMITED WITHIN CONSTRUCTION 
ZONE.   

 
D. Assume full responsibility for the protection and safekeeping of products, under this Contract, stored on 

the site. 
 

E. Obtain and pay for the use of additional storage or work areas needed for operation. 
 

F. Contractor shall provide drinking water and toilet facilities for construction personnel; The City will not 
provide.   
 

G. Contractor shall be responsible for properly removing trash and waste materials from the site. 
 
1.3 MAINTENANCE OF EXISTING UTILITIES OPERATION 
 

A. Provide at least two (2) weeks notice prior to interruption of utility services for temporary or permanent 
connections. 

 
B. Keep interruption of utility services, and utility outages during disconnection, moving, and 

reconnection to a minimum. 
 

C. Keys Energy shall be notified two weeks in advance in writing by the contractor for any KEYS support 
equipment required by the Contractor during any excavation. (e.g., Power poles next to excavations 
requiring support, etc.)  No additional payment will be paid for this coordination.  
 

D. Prior to commencing any excavation, Contractor will be responsible for utility notification and 
obtaining a necessary “LOCATE TICKET” obtained by contacting Sunshine One-Call (811) as 
required by Florida law. 

 
 ***************** 
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GENERAL REQUIREMENTS 
 
 
PART 1.0 PROJECT DESCRIPTION 
 
1.1 GENERAL 
 

A. To determine the full scope of the project or any particular part of the project, coordinate 
the applicable information in the several parts of these Contract Documents. 

 
B. The following additional information, though not all-inclusive, is given to assist 

contractors in their evaluation of the work required to meet the project objectives.  
 
C. The CONTRACTOR shall be responsible for providing a licensed professional engineer 

registered in the State of Florida who will be the Engineer of Record (EOR) for this 
project.. 
 

 
PART 2.0 SEQUENCE OF OPERATIONS 
 
2.1  SCHEDULING  
 

A. Plan the work and carry it out with minimum interference to the operation of the existing 
facilities. Prior to starting the work, confer with the OWNER's representative to develop 
an approved work schedule which will permit the facilities to function normally as 
practical. It may be necessary to do certain parts of the construction work outside normal 
working hours in order to avoid undesirable conditions. The CONTRACTOR shall do 
this work at such times and at no additional cost to the OWNER. Do not make 
connections between existing work and new work until necessary inspection and tests 
have been completed on the new work and it is found to conform in all respects to the 
requirements of the Contract Documents. 

 
B. No work shall be started until the CONTRACTOR has received approved shop drawings, 

established material/delivery dates for all equipment, and received approval of the 
construction schedule from the Owner. The CONTRACTOR shall have sufficient 
manpower, equipment, and material to complete the project. No work shall commence 
without express consent of the OWNER. 
 

2.2 COORDINATION 
 

A. Contractors shall cooperate in the coordination of their separate activities in a manner 
that will provide the least interference with the Owner’s operations and other contractors 
and utility companies working in the area, and in the interfacing and connection of the 
separate elements of the overall project work. 

B. If any difficulty or dispute should arise in the accomplishment of the above, the problem 
shall be brought immediately to the attention of the OWNER. 

C. All contractors working on the site are subject to this requirement for cooperation and all 
shall abide by the OWNER’s decision in resolving project coordination problems without 
additional cost to the OWNER. 
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2.3 SHUTDOWN OF EXISTING OPERATIONS OR UTILITIES 
 

A. The CONTRACTOR's work shall not result in the interruption of sewage, water, or solid 
waste service to any customers. 

B. Connections to existing services or utilities, or other work that requires the temporary 
shutdown of any existing operations or utilities shall be planned in detail with 
appropriate scheduling of the work and coordinated with the OWNER or ENGINEER. 
Advance notice shall be given in order that the OWNER or ENGINEER may witness the 
shutdown, tie-in, and startup. The temporary shutdown must be approved by the 
OWNER. All tie in and bypass operations shall be the responsibility of the 
CONTRACTOR and are considered incidental to the cost of construction and provided at 
no additional cost to the OWNER. 

C. All materials and equipment (including emergency equipment) necessary to expedite the 
tie-in shall be on hand prior to the shutdown of existing services or utilities. 

 
2.4 PROGRESS OF CONSTRUCTION 

 
A. The work shall proceed in a systematic manner so that a minimum of 

inconvenience will result to the public in the course of construction.  The safety 
conditions of open excavations shall be the CONTRACTOR's responsibility. 
Completely backfill trenches daily. 

B. Clean up construction debris, excess excavation, and excess materials 
immediately following the final backfilling. 

 
PART 3.0 SITE CONDITIONS 
 
3.1 SITE INVESTIGATION AND REPRESENTATION 
 

A. The CONTRACTOR acknowledges satisfaction as to the general nature and location of 
the work, the general and local conditions, particularly those bearing upon availability of 
transportation, availability of labor, water, electric power, roads, and uncertainties of 
weather, or similar physical conditions, the character of equipment and facilities needed 
during the prosecution of the work, and all other matters which can in any way affect the 
work or the cost thereof under this Contract. 
 

B. Failure by the CONTRACTOR to become acquainted with the physical conditions and 
all the available information will not relieve the CONTRACTOR from responsibility for 
properly estimating the difficulty or cost of successfully performing the work. 

 
C. The CONTRACTOR warrants that as a result of examination and investigation of all the 

aforesaid data, the CONTRACTOR can perform the work in a good and workmanlike 
manner and to the satisfaction of the OWNER. The OWNER assumes no responsibility 
for any representations made by any of its officers or agents during or prior to the 
execution of this Contract, unless (1) such representations are expressly stated in the 
Contract, and (2) the Contract expressly provides that the responsibility therefore is 
assumed by the OWNER. 
 

3.2 INFORMATION ON SITE CONDITIONS 
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A. General: Information obtained by the ENGINEER regarding site conditions, subsurface 
information, groundwater elevations, existing construction of site facilities as applicable, 
and similar data will be available for inspection at the office of the ENGINEER upon 
request. Such information is offered as supplementary information only. Neither the 
ENGINEER nor the OWNER assumes any responsibility for the completeness or 
interpretation of such supplementary information. 
 

3.3 UTILITIES 
 

A. The CONTRACTOR shall be responsible for determining, at his cost, the locations of all 
utilities shown identified on the 100% Construction Documents within the project area, and shall 
be responsible for contacting each utility for location and notification prior to commencing 
work. 

 
B. The contractor shall comply with The Underground Facility Damage Prevention and Safety Act, 

Chapter 556, Florida Statutes. Call the toll-free number, 811 and (800) 432-4770 for locates as it 
applies.  
 

3.4 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE 
 

A. Where the CONTRACTOR's operations could cause damage or inconvenience to 
utilities, telephone, television, power, water, or sewer systems, the operations shall be 
suspended until all arrangements necessary for the protection of these utilities and 
services have been made by the CONTRACTOR with the owner of the utility affected. 
 

B. Notify all utility offices which are affected by the construction operation at least 48 hours 
in advance. Under no circumstances expose any utility without first obtaining permission 
from the appropriate agency. Once permission has been granted, locate, expose, and 
provide temporary support for all existing underground utilities. 
 

C. The CONTRACTOR shall be solely and directly responsible to the OWNER and 
operators of such properties for any damage, injury, expense, loss, inconvenience, delay, 
suits, actions, or claims of any character brought because of any injuries or damage 
which may result from the construction operations under this Contract. 
 

D. Neither the OWNER or ENGINEER nor their officers or agents shall be responsible to 
the CONTRACTOR for damages as a result of the CONTRACTOR's failure to protect 
utilities encountered in the work. 
 

E. In the event of interruption to domestic water, sewer, storm drain, or other utility services 
as a result of accidental breakage due to construction operations, promptly notify the 
proper authority. Cooperate with said authority in restoration of service as promptly as 
possible and bear all costs of repair. In no case shall interruption of any water or utility 
service be allowed to exist outside working hours unless prior approval is granted. 
 

F. In the event the CONTRACTOR encounters water service lines that interfere with 
trenching, he may, by obtaining prior approval of the property owner, Florida Keys 
Aqueduct Authority, or Fire Department as applicable, and the OWNER, cut the service, 
dig through, and restore the service with similar and equal materials at the 
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CONTRACTOR's expense. 
 

G. The CONTRACTOR shall replace, at his own expense, all existing utilities or structures 
removed or damaged during construction, unless otherwise provided for in these 
Contract documents or ordered by the OWNER. 

 
3.5 INTERFERING STRUCTURES 
 

A. Take necessary precautions to prevent damage to existing structures whether on the 
surface, aboveground, or underground. 
 

B. Protect underground and aboveground existing structures from damage, whether or not 
they lie within the limits of the easements obtained by the OWNER. Where such existing 
fences, gates, sheds, buildings, or any other structure must be removed in order to 
properly carry out the construction, or are damaged during construction, restore to their 
original condition to the satisfaction of the property owner involved at the 
CONTRACTOR's own expense. Notify the OWNER of any damaged underground 
structure, and make repairs or replacements before  
backfilling. 
 

C. Without additional compensation, the CONTRACTOR may remove and replace in a 
condition as good as or better than original, such small miscellaneous structures as 
fences, mailboxes, and signposts that interfere with the CONTRACTOR's operations. 
 

3.6 FIELD RELOCATION 
 
A. During the progress of construction, it is expected that minor relocations of the work will 
be necessary. Such relocations shall be made only by direction of the ENGINEER. If existing 
structures are encountered which prevent the construction, and which are not properly shown on 
any Contract Drawings, notify the ENGINEER before continuing with the construction in order 
that the ENGINEER may make such field revisions as necessary to avoid conflict with the 
existing structures. If the CONTRACTOR shall fail to so notify the ENGINEER when an 
existing structure is encountered, and shall proceed with the construction despite this 
interference, he shall do so at his own risk. 
 
3.7 PROTECTED VEGETATION 
 

A. Trees and shrubs are regulated and protected. All trimming and pruning shall be done in 
accordance with City guidelines. This work will be considered incidental to the Project 
costs. CONTRACTOR shall obtain such guidelines and gain approvals before 
commencing work.  Location of equipment proposed in existing raised planters shall be 
field-verified and approved by Owner prior to excavation and placement. 
 

PART 4.0 TEMPORARY CONSTRUCTION UTILITIES AND FACILITIES 
 
4.1 SANITARY FACILITIES 
 

A. The CONTRACTOR shall provide and maintain sanitary facilities for his employees and 
his subcontractors that will comply with the regulations of the local and state 
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departments of health and as directed by the OWNER. 
 

4.2 STORAGE OF MATERIALS 
 

A. Materials shall be so stored as to ensure the preservation of their quality and fitness for 
the work. When considered necessary they shall be placed on wooden platforms or other 
hard, clean surfaces, and not on the ground. Stored materials shall be located so as to 
facilitate prompt inspection. Private property shall not be used for storage purposes 
without the written permission of the OWNER or lessee. 
 

B. Delicate instruments and materials subject to vandalism shall be placed under locked 
cover and, if necessary, provided with temperature control as recommended by the 
manufacturer. 
 

PART 5.0  SAFETY AND CONVENIENCE 
 
5.1 SAFETY EQUIPMENT 
 

A. The CONTRACTOR shall do all work necessary to protect the general public from 
hazards, including, but not limited to, surface irregularities or unramped grade changes in 
pedestrian sidewalk or walkway, and trenches or excavations in roadway. Barricades, 
lanterns, and proper signs shall be furnished in sufficient amount to safeguard the public 
and the work. All barricades and signs shall be clean and serviceable, in the opinion of 
the OWNER. 

B. During construction, the CONTRACTOR shall construct and at all times maintain 
satisfactory and substantial temporary chain link fencing, solid fencing, railing, 
barricades or steel plates, as applicable, at all openings, obstructions, or other hazards in 
streets, sidewalks, floors, roofs, and walkways. All such barriers shall have adequate 
warning lights as necessary, or required, for safety. All lights shall be regularly 
maintained, and in a fully operational state at all times. 
 

5.2 ACCIDENT REPORTS 
 

A. In addition, the CONTRACTOR must promptly report in writing to the ENGINEER all 
accidents whatsoever arising out of, or in connection with, the performance of the work 
whether on, or adjacent to, the site, giving full details and statements of witnesses. If 
death or serious injuries or serious damages are caused, the accident shall be reported 
immediately by telephone or messenger to the OWNER. 
 

B. If a claim is made by anyone against the contractor or any subcontractor on account of 
any accident, the CONTRACTOR shall promptly report the facts in writing to the 
OWNER, giving full details of the claim. 
 

5.3 SAFE ACCESS BY FEDERAL, STATE, AND LOCAL GOVERNMENT OFFICIALS 
 

A. Authorized representatives of the state, federal, or local governmental agencies, shall at 
all times have safe access to the work, and the CONTRACTOR shall provide proper 
facilities for such access and inspection. 
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5.4 TRAFFIC MAINTENANCE AND SAFETY 
 

A. Provide traffic maintenance plans where required by federal, state, county, or local 
agencies having jurisdiction. 
 

B. Comply with all rules and regulations of the state, county, and city authorities regarding 
closing or restricting the use of public streets or highways. No public or private road 
shall be closed, except by express permission of the OWNER. Conduct the work so as to 
assure the least possible obstruction to traffic and normal commercial pursuits. Protect all 
obstructions within traveled roadways by installing approved signs, barricades, and lights 
where necessary for the safety of the public. The convenience of the general public and 
residents adjacent to the project, and the protection of persons and property are of prime 
importance and shall be provided for in an adequate and satisfactory manner. 
 

C. Where traffic will pass over trenches after they are backfilled and before pavers are 
installed, the top of the trench shall be maintained in a condition that will allow normal 
vehicular traffic to pass over. Temporary access driveways must be provided where 
required. Cleanup operations shall follow immediately behind backfilling and the 
worksite shall be kept in an orderly condition at all times. 
 

D. When signalmen and guards are required by regulation or when deemed necessary for 
safety, they shall be furnished with approved orange wearing apparel and other 
regulation traffic-control devices in accordance with FDOT provisions. Signalmen will 
be provided with “Stop and Go” paddles; flags are unacceptable. 

 
 

5.5 TRAFFIC CONTROL 
 

A. The CONTRACTOR shall provide at no cost to the OWNER a Maintenance of Traffic 
Plan, including 11 x 17-inch engineered drawings of his intended maintenance of traffic 
scheme, to the agency having jurisdiction for review and approval. This shall include 
barrier details, barricade type, and location. Two copies of the agency approved plan with 
drawings shall be submitted to the OWNER and ENGINEER prior to initiation of 
construction. 
 

5.6 PROTECTION OF PROPERTY 
 

A. Protect stored materials located adjacent to the proposed work. Notify property owners 
and tenants affected by the construction at least 48 hours in advance of the time 
construction begins. During construction operations, construct and maintain such 
facilities as may be required to provide access by all property owners to their property. 
No person shall be cut off from access to his residence or place of business, unless the 
CONTRACTOR has made special arrangements with the City and affected persons. 
 

B. The CONTRACTOR shall identify and isolate his work zone in such a manner as to 
exclude all personnel not employed by him, the ENGINEER, and the OWNER. 
 

5.7 FIRE PREVENTION AND PROTECTION 
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A. The CONTRACTOR shall perform all work in a fire-safe manner. He shall supply and 
maintain on the site adequate fire-fighting equipment capable of extinguishing incipient 
fires. The CONTRACTOR shall comply with applicable federal, state, and local 
fire-prevention regulations. Where these regulations do not apply, applicable parts of the 
National Fire Prevention Standard for Safeguarding Building Construction Operations 
(NFPA No. 241) shall be followed. 
 

5.8 ACCESS FOR POLICE, FIRE, AND POSTAL SERVICE 
 

A. Notify the fire department and police department before closing any street or portion 
thereof. No closing shall be made without the OWNER's approval. Notify said 
departments when the streets are again passable for emergency vehicles. Do not block off 
emergency vehicle access to consecutive arterial crossings or dead-end streets, in excess 
of 300 linear feet, without special written permission from the fire department. Conduct 
operations with the least interference to fire equipment access, and at no time prevent 
such access. 

 
B. The CONTRACTOR shall leave a night emergency telephone number or numbers with 

the police department, the ENGINEER, the OWNER, and the DOCKMASTER so that 
contact may be made easily at all times in case of barricade and flare trouble or other 
emergencies. 
 

PART 6.0 PRESERVATION, RESTORATION, AND CLEANUP 
 

6.1 SITE RESTORATION AND CLEANUP 
 

A. At all times during the work, keep the premises clean and orderly, and upon completion 
of the work, repair all damage caused by equipment and leave the project free of rubbish 
or excess materials of any kind. 
 

B. Remove excavated materials daily; do not stockpile material on private property, or on 
state, county, or city rights-of-way. Remove all excavated materials from grassed and 
planted areas, and leave these surfaces in a condition equivalent to their original 
condition.  
 

C. All existing storm drainage systems shall be protected and shall properly drain. Restore 
storm existing systems culverts broken or damaged to their original condition and 
location as an incidental cost of construction. 
 

 
6.2 FINISHING OF SITE, BORROW, AND STORAGE AREAS 
 

A. Upon completion of the project, all areas used by the CONTRACTOR shall be properly 
cleared of all temporary structures, rubbish, and waste materials and properly graded to 
drain and blend in with the abutting property. Areas used for the deposit of waste 
materials shall be finished to properly drain and blend with the surrounding terrain. 
 

6.3 STREET CLEANUP DURING CONSTRUCTION 
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A. The contractor shall on a daily basis thoroughly clean all spilled dirt, gravel, or other 
foreign material caused by the construction operations from all streets and roads at the 
conclusion of each day's operation. Sidewalks, unless under construction, shall be kept 
clear of material, and available for pedestrian use at all times. 
 

6.4 DUST PREVENTION 
 

A. Give all disturbed areas used in the construction area an approved dust-preventive 
treatment or periodically water to prevent dust. Applicable environmental regulations for 
dust prevention shall be strictly enforced. 
 

 
PART 7.0 SUBMITTALS PRIOR TO CONSTRUCTION 

 
7.1 GENERAL 
 

A. Requirements in this section are in addition to any specific requirements for submittals 
specified in other sections of these Contract Documents. 

 
B. Design Drawings 

1. Design drawings, as defined herein, are to be produced by CADD and be standard 
ISO/ANSI sheet size A1/B or A3/D. 

 
2. Design drawings to be stamped by a registered Professional Engineer licensed in 

the state of Florida. 
 
3.  Submittals required for OWNER review of design package: 

a. 50% Design 
b. 90% Design 
c. 100% Design & Permit Set (Stamped) 

 
 
PART 8.0         SUBMITTALS DURING CONSTRUCTION 
 
A. Shop Drawings: 

 
1. Shop drawings, as defined herein, consist of all drawings, diagrams, illustrations, 

schedules, and other data as defined below which are specifically prepared by or 
for CONTRACTOR to illustrate some portion of the work; and all illustrations, 
brochures, standard schedules, performance charts, instructions, diagrams, and 
other information prepared by a manufacturer and submitted by Contract to 
illustrate material or equipment for distinct portions of the work. 

2. Contents: Each of the shop drawing submittals shall be complete in all respects 
for equipment, controls, accessories, and associated appurtenances, and shall 
include, as a minimum, the following: 

a. Complete manufacturer's specifications, including materials, description, 
and paint system. 

b. Required technical information, data, samples, and calculations that are 
required. 

c. Required construction procedures and equipment that are required. 



01 00 00  Page 9 
 
 

d. Requirements for storage and protection prior to installation. 
e. A copy of the manufacturer's certification on all material installed, 

providing for the warranty period to commence on the date of final 
acceptance by the OWNER. 

3. Submittal of incomplete or unchecked shop drawings will not be acceptable. 
Shop drawing submittals which do not clearly show CONTRACTOR's review 
stamp or specific written indication of CONTRACTOR's review will be returned 
to CONTRACTOR for resubmission. 

4. Submittal of shop drawings not required under these Contract Documents will be 
returned to CONTRACTOR unreviewed and unstamped by ENGINEER. 
 

 
7.2 RECORD DRAWINGS 
 
   A. The CONTRACTOR shall maintain a complete set of record drawings to show any items which 

differ from those shown on Drawings. Such Drawings shall be updated daily and submitted each 
month with the partial pay request. Final record drawings will be required before final payment 
can be made. Final record drawings shall be signed and sealed by a Professional Engineer and/or 
Surveyor currently licensed in the State of Florida 
 

B. The CONTRACTOR shall keep the OWNER and ENGINEER apprised on a weekly 
basis, by providing Drawing mark-ups of the items that differ. 

 
 
7.3 ADDITIONAL SUBMITTAL REQUIREMENTS 

 
1. Shop drawings and other submittals will be reviewed no more than twice at the Owner’s 

expense. All subsequent reviews will be performed at times convenient to the ENGINEER and 
at the Contractor’s expense, based on the Engineer’s then prevailing rates (minimum $50.00 per 
additional review). The CONTRACTOR shall reimburse the OWNER for all such fees invoiced 
to the OWNER by the ENGINEER. Re-submittals are required until approved. 

2. Any need for more than one resubmission, or any other delay in obtaining Engineer’s review of 
submittals, will not entitle CONTRACTOR to extension of the Contract Time. 

3. The CONTRACTOR shall be responsible for submitting to the OWNER, as-built scale drawings 
as verified by a licensed surveyor in the specified file format: AutoCAD® DWG, version 2010 or 
later.  Refer to Supplementary Conditions Item 72.A.6 for additional record drawing 
requirements. 

 
 

 
END OF SECTION 



 
 
 

~  This page intentionally left blank  ~ 
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SECTION 26 00 10 

BASIC ELECTRICAL GENERAL REQUIREMENTS 

 

PART 1 - GENERAL 

1.01 AUXILIARIES AND ACCESSORIES 

A. Include all auxiliaries and accessories for complete and properly operating systems. 

B. Provide and install all electrical systems and necessary accessories as per the National Electrical Code 

(NEC) edition as adopted by the local authority having jurisdiction and local codes whether or not 

specified herein or shown on drawings. The content of these specifications (Division 26) and contract 

documents in general only refers to work required above and beyond the requirements of the NEC 

and applicable local codes. 

1.02 LAYOUT OF WORK 

A. Drawings are diagrammatic. Correlate final equipment locations with governing architectural and 

structural drawings. Lay out before installation so that all trades may install equipment in spaces 

available. Provide coordination as required for installation in a neat and workmanlike manner. 

1.03 INVESTIGATION OF SITE 

A. Check site and existing conditions thoroughly before bidding.  Advise engineer of discrepancies or 

questions noted. 

1.04 SUPERVISION OF THE WORK 

A. Provide field superintendent who has had a minimum of four (4) years previous successful 

experience on projects of comparable size and complexity. Superintendent shall be present at all 

times that work under this division is being installed or affected. Superintendent shall have passed a 

proctored H.H. Block journeyman exam and shall be a licensed journeyman. At least one member 

of the electrical contracting firm shall hold a state master certificate of competency. 

1.05 COORDINATION 

A. Provide all required coordination and supervision where work connects to or is affected by work of 

others, and comply with all requirements affecting this division. Work required under other 

divisions. Specifications or drawings to be performed by this division shall be coordinated with the 

contractor and such work performed at no additional cost to owner. 

B. Locate all openings required for work performed under this section. Provide sleeves, guards or other 

approved methods to allow passage of items installed under this section. 
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1.06 BASIS FOR WIRING DESIGN 

A. The drawings and specifications describe specific sizes of switches, breakers, conduits, conductors, 

and other items of wiring equipment. These sizes are based on specific items of power consuming 

equipment. Wherever the contractor provides power consuming equipment which differs from 

drawings and specifications, the wiring and associated circuit components for such equipment 

shall be changed to match at no additional expense to the owner. 

1.07 PROTECTION AND CLEAN UP 

A. Suitably protect all equipment furnished under this division during construction. Restore all 

damaged surfaces and items to "like new" condition before a request for substantial completion 

inspection.  

1.08 MATERIALS 

A. Reference: "General Conditions of the contract". 

B. Where a manufacturer's model number is listed, this model shall set the standard of quality and 

performance required. Where no brand name is specified, the source and quality shall be subject 

to engineer's review and acceptance. 

1.09 SUBSTITUTIONS 

A. Each bidder represents that his bid is based upon the equipment and materials described in 

Division 26 of the specifications. 

B. Substitution submittals shall include the name of the material or equipment for which it is to be 

substituted, drawings, cuts, performance and test data and other information necessary for the 

engineer to determine that the equipment meets all specifications and requirements. Pre-approval 

of proposed substitutions is required for equipment supplied under this division and must be 

submitted 10 days prior to bid opening. 

C. Substituted equipment or optional equipment where permitted and approved, must conform to 

space requirements.  Substituted equipment that cannot meet space requirements, whether 

approved or not, shall be replaced at the contractor's expense.  Modifications of related systems as 

a result of substitutions shall be made at the contractor's expense. 

1.10 TECHNICAL INFORMATION BROCHURES AND SUBMITTALS 

A. Submit technical information brochures at start of construction or within 30 days after award of the 

contract. Each brochure shall consist of adequately sized, hard-cover, 3-ring binder for 8-1/2" x 

11" sheets.  Provide correct designation on outside cover and on end of brochure. When, in the 

judgment of the engineer, one binder is not enough to adequately catalog all data, an additional 

binder will be required and data split as directed by the engineer. 

B. The first sheet in the brochure shall be an index page listing all equipment contained in the 

brochure which pertains to the project. The second sheet shall be prepared by the contractor, and 
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shall list manufacturer's authorized representative for this project. The third sheet shall list 

manufacturer's authorized maintenance comp~ addresses for equipment on this project.  

C. Provide reinforced separation sheets tabbed with the appropriate specification reference number 

and typed index for each section.  

D. Technical information consisting of marked catalog sheets or si«>p drawings shall be inserted in 

the brochure in proper order on all items herein specified or shown on drawings. 

E. The general contractor shall review the brochures before submitting to the engineer. No request for 

payment will be considered until the brochure has been reviewed and submitted for checking.  

F. Shop drawings 

1. Drawings shall include identification of project and names of architect, engineer, general 

contractor, subcontractor and/or supplier as applicable. Data shall be numbered sequentially 

and indicate in general  

A. Fabrication and erection dimensions. 

B. Arrangements and sectional views. 

C. Necessary details, including complete information for making connections with other 

work. 

D. Kinds of materials and finishes. 

E. Descriptive names of equipment. 

F. Modifications and options to standard equipment required by the contract. 

G. Leave blank area, size approximately 4 by 2- 1/2 inches, near title block (for engineer's 

stamp imprint). 

H. In order to facilitate review of drawings, insofar as practicable, they shall be noted, 

indicating by cross reference the contract drawings, note, and/or specifications paragraph 

numbers where item(s) occur in the contract documents. 

I. See specific sections of specifications for further requirements. 

G. Product data 

1. Submit technical data verifying that the item submitted complies with the requirements of the 

specifications. Technical data shall include manufacturer's name and model number, 

dimensions, weights, electrical characteristics, and clearances required. Indicate all optional 

equipment and changes from the standard item as called for in the specifications. Furnish 

drawings, or diagrams, dimensioned and in correct scale, covering equipment, showing 

arrangement of components and overall coordination. 

2. In order to facilitate review of product data, insofar as practicable. They shall be noted, 

indicating by cross reference the contract drawings, note, and/or specification paragraph 

numbers where item(s) occur in the contract documents. 

3. See specific sections of specifications for further requirements. 

H. PROCESSING SUBMITTALS 
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1. Product data: for standard manufactured materials, products and items submit copies as 

required under Division 1 Specifications. If submittal is rejected, resubmit copies of new 

data.  

2. Reference: “General Conditions of the contract." 

3. Note that the review of shop drawings, or other information submitted in accordance with the 

requirements heretofore specified, does not assure that the engineer, architect, or any other 

owner's representative. Attests to the dimensional accuracy or dimensional suitability of the 

material or equipment involved, the ability of the material or equipment involved or the 

mechanical/electrical performance of equipment. Review of shop drawings does not 

invalidate the plans and specifications if in conflict, unless a letter requesting such change 

is submitted and approved on the engineer's letterhead.  

I. DELAYS 

1. Contractor is responsible for any delays in job progress accruing directly or indirectly from 

late submissions or resubmissions of shop drawings, product data or samples. 

1.11 PROGRESS AND RECORD DRAWINGS 

A. Keep two sets of black or blue on white prints at the job site. Neatly mark-up design 

drawings each day as components are installed taking care to reflect any variations. 

Different colored pencils shall be used for different systems. All items on progress 

drawings shall be shown in actual location installed. Change any equipment schedules to 

agree with items actually furnished. 

B. Prior to request for final payment, furnish a set of “as-built” reproducibles and two sets of 

prints to the engineer, unless otherwise specified. 

1.12 OPERATING INSTRUCTIONS  

A. Submit for checking a specific set of wr1tien operating instructions on each item which 

require instructions to operate. After approval, provide one copy for insertion in each 

technical information brochure.  
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1.13 MAINTENANCE INSTRUCTIONS  

A. Submit for approval maintenance information consisting of manufacturer's printed instructions and 

parts lists for each major item or equipment. After approval, insert information in each technical 

information brochure. 

1.14 SYSTEMS GUARANTEE 

A. The work required under this division shall include a one-year guarantee. This guarantee shall be 

by the contractor to the owner for any defective workmanship or material which has been 

furnished under this contract at no cost to the owner for a period of one year from the date of 

substantial completion of the system. This guarantee shall not include light bulbs in service after 

one month from date of substantial completion of the system. Explain the provisions of guarantee 

to the owner at the "demonstration of completed system.” 

1.15 FINAL INSPECTION 

A. All work on the project shall be completed, and all forms and other information shall be submitted 

for approval one week before the request for final inspection. 

1.16 EQUIPMENT TO BE OF SINGLE MANUFACTURER  

A. In general all like equipment shall be supplied and manufactured by same manufacturer. 

1.17 GENERAL 

A. Where the requirements of another division, section, or part of these specifications exceed the 

requirements of this division, those requirements shall govern. 

 

~~~ END OF SECTION 26 00 10 ~~~ 
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SECTION 26 00 15 

WORK	INCLUDED	
1.01 DESCRIPTION OF SYSTEM 

A. The work required under this division shall include all materials, labor and auxiliaries required to 

design, obtain permits for, and install a complete and properly operating electrical system. The 

electrical system required under this division consists basically of, but is not limited to the following. 

1. Complete design and permit drawings, stamped by a Florida-licensed Professional Engineer, 

documenting the design of a complete marina electrical distribution system, further described 

below and in the Scope of Work section of the contract documents. 

2. Complete distribution system for marine shore power including feeders from utility company 

transformer to main switchgear and connections to power pedestals. 

3. A secondary grounding system as indicated and specified. 

4. Power distribution panel boards. 

5. Main power/surge protection systems. 

 

~~~ END OF SECTION 26 00 15 ~~~ 
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SECTION 26 00 23 

CODES, FEES, AND STANDARDS 

PART 1 - GENERAL 

1.01 CODES AND FEES 

A. Install in accordance with latest edition of the National Electric Code (NEC) and the regulations of 

governing local, and other applicable codes, including the utility company.  Pay for all required 

licenses, fees and inspections. 

B. All work and equipment under this division shall be in strict compliance with the applicable 

provisions of the latest editions of the following codes and standards in force at the time of permit 

issuance: 

1. Florida Building Code 5th edition 

2. National Electrical Code (NEC) 2011 edition 

3. Requirements of local power company 

C. All fees for permits and inspections shall be paid by the contractor and reimbursed in full by the 

owner with no markup, overhead, or profit added. 

1.02 STANDARDS 

A. All materials shall be new and free of defects, and shall be UL listed, bear the UL label or be 

labeled or listed with an approved, nationally recognized electrical testing agency. Where no 

labeling or listing service is available for certain types of equipment, test data shall be submitted 

to prove to the engineer that equipment meets or exceeds available standards. 

1.03 UTILITY COMPANY FEES, CHARGES, COSTS 

A. It is the contractor's responsibility to contact the required utility company to determine if any fees, 

charges or costs will be due the utility company. Fees for temporary power shall be included in 

the contractor's bid price. Utility company fees for permanent power shall be paid by the 

contractor and reimbursed in full by the owner with no markup, overhead, or profit added. 

 

~~~ END OF SECTION 26 00 23 ~~~ 
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SECTION 26 05 19 

WIRES AND CABLES 

1.01 GENERAL PROVISIONS 

A. CONDUCTORS 

1. All conductors shall be copper type XHHW2 unless specified otherwise. Type “W” or type 

“DLO” as indicated on drawings and only at transitions from fixed docks to gangways to 

floating docks. No aluminum wiring shall be permitted. All wire shall be sized as shown on the 

drawings. 

2. Wiring at the transition to the floating dock(s) shall be type “W” or “DLO” cable single 

conductor or “G” cable multi-conductor cable. 

3. All like wire types shall be from a single manufacturer unless expressly authorized in writing by 

both owner and engineer. 

B. TAPS AND SPLICES 

1. All taps and splices in handholes or in ground pull boxes shall be waterproof submersible-type 

connectors. Basis of design: CMC type SSBC-S rubber-insulated secondary connectors. Install 

sleeve kits as per manufacturer's installation instructions. 

C. COLOR CODING 

1. All power feeders shall be wired with industry standard color-coded wire or shall have black 

insulation and be similarly color-coded with tape or paint within all junction boxes and panels. 

Tape or paint shall completely cover the entire length of conductor insulation within the box or 

panel. 

1.02 SUBMITTALS 

A. Submit manufacturer's data sheets on all major types of wires and cables including splicing tape, 

and terminating/splicing lugs or connectors and cable sleeves. 

 

~~~ END OF SECTION 26 05 19 ~~~ 
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SECTION 26 05 26 

SECONDARY GROUNDING 

PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. Power system grounding. 

B. Electrical equipment and raceway grounding and bonding. 

1.02 SYSTEM DESCRIPTION 

A. Ground the electrical service system neutral at service entrance equipment to dedicated ground field 

and minimum of two (2) grounding electrodes. 

B. Bond together system neutrals, service equipment enclosures, exposed non-current carrying metal 

parts of electrical equipment, metal raceway systems, grounding conductor in raceways and cables. 

C. Subpanels shall have grounds and neutrals isolated (i.e., NOT bonded, per NEC requirement). 

D. Grounding as designed and specified shall meet the criteria defining a “solidly grounded system.” 

 

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. Ground rods: copper-clad steel, 3/4 inch diameter, minimum length 10 feet. 

 

PART 3 - EXECUTION 

3.01 INSTALLATION 

A. Provide a separate insulated equipment grounding conductor with each feeder and branch circuit. 

Terminate each end on a grounding lug, bus, or bushing. 

B. Use minimum 2 AWG solid copper conductor for service grounding conductor.  

C. All ground connections at ground rods shall be thermofusion type and shall contained in a plastic or 

composite inspection port, 8” in diameter and be accessible by removal of a visible cover 

appropriately identified as “ELECTRICAL GROUND.” 

3.02 FIELD QUALITY CONTROL 

A. Inspect grounding and bonding system conductors and connections for tightness and proper 

installation. 

B. All panels and subpanels shall have a verified maximum earth-ground resistivity of 2.5 ohms using 

an industry-standard and NEC-compliant test method. 

 

~~~ END OF SECTION 26 05 26 ~~~ 
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SECTION 26 05 33 

RACEWAYS AND CONDUIT 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. DESCRIPTION OF SYSTEM 

1. The entire installation shall be in PVC plastic conduit, unless specifically noted otherwise.  Only 

schedule 40 PVC shall be used for all raceways trapped underground or under dock structure. Minimum 

conduit size shall be 3/4• unless noted otherwise on drawings. All conduit shall be UL listed and 

labeled. Conduit sizes shown on the drawings are to aid the contractor in bidding only; the contractor is 

responsible for conduit sizes as required by NEC fill tables. 

1.02 SUBMITTALS 

A. PRODUCT DATA 

1. Product data shall be submitted on conduit and conduit fittings. Product data shall show compliance with 

this section of the specifications, including ul label. Manufacturer, and manufacturer's written 

installation instructions. 

 

PART 2 - PRODUCTS 

2.01 PVC CONDUIT 

A. PVC conduit shall be composed of high impact PVC (polyvinyl chloride c-20d compound), and shall 

conform to industry standards, and be UL listed in accordance with article 352 of national electrical 

code for underground and exposed use. Materials must have tensile strength of 55 psi, at 70ºF, flexural 

strength of 11,000 psi, and compression strength of 8600 psi. 

2.02 EXPANSION FITTINGS 

A. Conduit expansion fittings shall be schedule 40 PVC shall have an expansion chamber to allow 

approximately two-inch movement parallel to conduit run in either direction from normal they shall 

have factory-installed packing. Expansion fittings shall be spaced as recommended by the 

manufacturer. 

 

PART 3 - EXECUTION 

3.01 INSTALLATION 

A. All raceways shall be run in neat and workmanlike manner and shall be properly supported in 

accordance with the in-effect edition of NEC with approved stainless steel conduit clamps, hanger 

rods and structural fasteners. 

B. All raceway runs, whether terminated in boxes or not, shall be capped during the course of 

construction and until wires are pulled in, and covers are in place. No conductors shall be pulled 

into raceways until construction work which might damage the raceways has been completed. 
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C. All raceways shall have an insulated copper system ground conductor throughout the entire length of 

circuit installed within conduit in strict accordance with NEC. Grounding conductor shall be 

included in total conduit fill determining conduit sizes, even though not included or shown on 

drawings. Grounding conductors run with feeders shall be bonded to portions of conduit that are 

metal by approved ground bushings. 

D. Raceways which do not have conductors furnished under this division of the specifications shall be 

left with an approved nylon pullcord in raceway. 

 

~~~ END OF SECTION 26 05 33 ~~~ 
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SECTION 26 22 00 

LOW-VOLTAGE TRANSFORMERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: Distribution, dry-type transformers rated 600 V and less, with capacities up to 

1500 kVA. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: 

1. Detail equipment assemblies and indicate dimensions, weights, loads, required clearances, 

method of field assembly, components, and location and size of each field connection. 

2. Vibration Isolation Base Details: Detail fabrication including anchorages and attachments to 

structure and to supported equipment. 

3. Include diagrams for power, signal, and control wiring. 

1.3 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Source quality-control reports. 

C. Field quality-control reports. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Member company of NETA or an NRTL. 

1. Testing Agency's Field Supervisor: Certified by NETA to supervise on-site testing. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Temporary Heating: Apply temporary heat according to manufacturer's written instructions. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. SEIMENS 

B. SQUARE D 

C. EATON 

2.2 GENERAL TRANSFORMER REQUIREMENTS 

A. Description: Factory-assembled and -tested, air-cooled units for 60-Hz service. 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 

C. Transformers Rated 15 kVA and Larger: Comply with NEMA TP 1 energy-efficiency levels as 

verified by testing according to NEMA TP 2. 

1. Coil Material: Copper. 
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D. Encapsulation: Transformers smaller than 30 kVA shall have core and coils completely resin 

encapsulated. 

2.3 DISTRIBUTION TRANSFORMERS 

A. Comply with NFPA 70, and list and label as complying with UL 1561. 

B. Cores: One leg per phase. 

C. Enclosure: Ventilated. 

1. NEMA 250, Type 2: Core and coil shall be encapsulated within resin compound utilizing a 

vacuum pressure impregnation process to seal out moisture and air.  

D. Transformer Enclosure Finish: Comply with NEMA 250. 

1. Finish Color: White. 

E. Taps for Transformers 25 kVA and Larger: Two 2.5 percent taps above and four 2.5 percent taps 

below normal full capacity. 

F. Insulation Class, Smaller than 30 kVA: 185ºC, UL-component-recognized insulation system with 

a maximum of 115ºC rise above 40ºC ambient temperature. 

G. Insulation Class, 30 kVA and Larger: 220ºC, UL-component-recognized insulation system with a 

maximum of 150ºC rise above 40ºC ambient temperature. 

H. K-Factor Rating: Transformers indicated to be K-factor rated shall comply with UL 1561 

requirements for nonsinusoidal load current-handling capability to the degree defined by 

designated K-factor. 

1. Unit shall not overheat when carrying full-load current with harmonic distortion 

corresponding to designated K-factor. 

2. Indicate value of K-factor on transformer nameplate. 

3. Unit shall meet requirements of NEMA TP 1 when tested according to NEMA TP2 with a K-

factor equal to one. 

I. Electrostatic Shielding: Each winding shall have an independent, single, full-width copper 

electrostatic shield arranged to minimize interwinding capacitance. 

1. Arrange coil leads and terminal strips to minimize capacitive coupling between input and 

output terminals. 

2. Include special terminal for grounding the shield. 

J. Neutral: Rated 200 percent of full load current for K-factor rated transformers. 

K. Wall Brackets: Manufacturer's standard brackets. 

2.4 IDENTIFICATION DEVICES 

A. Nameplates: Engraved, laminated-plastic or metal nameplate for each distribution transformer, 

mounted with STAINLESS STEEL SCREWS OR FLAT-HEAD RIVETS. Nameplates and label 

products are specified in Section 260553 "Identification for Electrical Systems." 

2.5 SOURCE QUALITY CONTROL 

A. Test and inspect transformers according to IEEE C57.12.01 and IEEE C57.12.91. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Verify that ground connections are in place and requirements in Section 260526 "Grounding and 

Bonding for Electrical Systems" have been met. Maximum ground resistance shall be 5 ohms at 

location of transformer. 

B. Environment: Enclosures shall be rated for the environment in which they are located. Covers for 

NEMA 250, Type 4X enclosures shall not cause accessibility problems. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

D. Install wall-mounted transformers level and plumb with wall brackets fabricated by transformer 

manufacturer. 

1. Coordinate installation supports with actual transformer provided. 

E. Anchor floor-mounted transformers according to manufacturer's written instructions and 

requirements in Section 260529 "Hangers and Supports for Electrical Systems." 

1. Coordinate size and location of base SUPPORTS with actual transformer provided.  

F. Secure transformer to concrete base according to manufacturer's written instructions. 

G. Secure covers to enclosure and tighten all bolts to manufacturer-recommended torques to reduce 

noise generation. 

H. Remove shipping bolts, blocking, and wedges. 

3.2 CONNECTIONS 

A. Ground equipment according to Section 260526 "Grounding and Bonding for Electrical Systems." 

B. Connect wiring according to Section 260519 "Low-Voltage Electrical Power 

Conductors and Cables." 

C. Tighten electrical connectors and terminals according to manufacturer's published torque-tightening 

values. If manufacturer's torque values are not indicated, use those specified in UL 486A-486B. 

D. Provide flexible connections at all conduit and conductor terminations and supports to eliminate 

sound and vibration transmission to the building structure. 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections and prepare test reports. 

1. Perform each visual and mechanical inspection and electrical test stated in NETA ATS for 

dry-type, air-cooled, low-voltage transformers. Certify compliance with test parameters. 

B. Remove and replace units that do not pass tests or inspections and retest as specified above. 

C. Infrared Scanning: Two months after Substantial Completion, perform an infrared scan of 

transformer connections. 

1. Use an infrared-scanning device designed to measure temperature or detect significant 

deviations from normal values. Provide documentation of device calibration. 

2. Perform two follow-up infrared scans of transformers, one at four months and the other at 11 

months after Substantial Completion. 
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3. Prepare a certified report identifying transformer checked and describing results of scanning. 

Include notation of deficiencies detected, remedial action taken, and scanning observations 

after remedial action. 

3.4 ADJUSTING 

A. Record transformer secondary voltage at each unit for at least 48 hours of typical occupancy 

period. Adjust transformer taps to provide optimum voltage conditions at secondary terminals. 

Optimum is defined as not exceeding nameplate voltage plus 5 percent and not being lower than 

nameplate voltage minus 3 percent at maximum load conditions. Submit recording and tap 

settings as test results. 

B. Connect buck-boost transformers to provide nameplate voltage of equipment being served, plus or 

minus 5 percent, at secondary terminals. 

C. Output Settings Report: Prepare a written report recording output voltages and tap settings. 

 

~~~ END OF SECTION 26 22 00 ~~~ 

 



26 24 16  Page 1 

SECTION 26 24 16 

PANELBOARDS 

 

PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. Main service, subpanels, and branch circuit panelboard with ratings as indicated. 

1.02 SUBMITTALS 

A. Submit shop drawings for equipment and component devices. 

B. Include outline and support point dimensions, voltage, main bus ampacity, integrated short circuit 

ampere rating, circuit breaker and fusible switch arrangement and sizes. 

 

PART 2 - PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS - PANELBOARDS 

A. Eaton 

B. Square D 

C. G.E. 

D. Siemens 

E. Or Equal 

2.02 PANELBOARDS 

A. Panelboards shall be bolt-on circuit breaker type. 

B. Enclosure shall be NEMA 4X stainless steel with white powder coated paint finish, rainproof. 

C. Provide panelboards with bus ratings as scheduled. 

D. All panelboards shall be fully rated with minimum integrated short circuit rating as indicated on 

drawings. 

E. Molded case circuit breakers: bolt-on type thermal/magnetic trip circuit breakers, with common 

trip handle for all poles. 

F. All busing and wiring is to be copper.  Specify that all field-replaceable lugs are to be copper 

(switchgear, switchboards, and panelboards), no aluminum is allowed due to failure from over-

torquing. 

 

PART 3 - EXECUTION 

3.01 INSTALLATION 

A. Install panelboards plumb and flush with supporting structure. 

B. Height: 6 ft. To top. 

C. Provide cover plates for unused spaces in panelboards. 

D. Provide typed circuit directory for each branch circuit panelboard. Revise directory to reflect 

circuit changes required to balance phase loads. 
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3.02 FIELD QUALITY CONTROL 

A. Visible and mechanical inspection: inspect for physical damage. Proper alignment, anchorage, and 

grounding. Check proper installation and tightness of connections for circuit breakers, fusible 

switches, and fuses. 

 

~~~ END OF SECTION ~~~ 
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SECTION 26 24 50 

GROUND FAULT MONITORING SYSTEM 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. This section describes the materials and installation requirements for ground monitoring equipment 

to measure "leakage" current to ground. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. General electrical requirements. 

B. Raceways, boxes, and fittings. 

C. Wire and cable. 

D. Motor controls. 

E. Grounding. 

1.03 SUBMITTALS 

A. Submit shop drawings, product data and manufacturer's installation instructions. 

B. The ground monitor submittals shall also include 

1. Dimensional drawings of each monitor type. 

2. Panel board mounting detail. 

1.04 MANUFACTURERS 

A. All monitors for AC distribution and branch circuit protection shall be provided by a single 

manufacturer. 

 

PART 2 - PRODUCTS 

2.01 MAIN SERVICE MONITORS AT DISTRIBUTION PANELS 

A. Monitors shall be listed in accordance with U.L FILE #E173157. 

B. The ground fault monitors shall be BENDER MODEL RCM470LY-13-MA/RCMS460-D or 

approved equal.  These devices shall monitor the insulation level of grounded single phase marina 

power system by measuring the ground fault leakage current. 

C. The monitors shall provide advanced warning of developing faults without the problems associated 

with high sensitivity nuisance tripping. The monitors shall be an IEC755 type a ground fault 

monitor that can detect sinusoidal AC ground fault currents and pulsating DC ground fault 

currents. 

D. The response value current shall be steplessly adjustable between 1OmA and 10A and the delay 

time shall be adjustable between 0 and 10 seconds. The relay shall be equipped with an LED bar-

graph indicator. An external analog meter shall be capable of being connected and by using an 

optional external transducer, a 4 to 20mA signal shall be available. Meter indication shall be from 

10 to 100% where 100% is equal to the alarm set-point value. 
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E. The RCM470LY-13-MA shall be designed for use with external special U.L. listed current 

transformers designed to prevent nuisance tripping. 

F. Monitors shall be suitable for installation into standard distribution panels. 

G. Ground fault current shall be evaluated by special current transformers and converted into 

measuring signal. 

H. When a ground fault current exceeds the alarm setup point value, the alarm led illuminates and the 

alarm relay switches after the adjusted time delay. The alarm relay shell be selectable to be in the 

normally energized or normally de-energized mode and with or without latching. 

I. The fault memory shall be reset by pushing a test/reset button located at the front plate, provided 

that the ground leakage current is 25% below the alarm set-point value. 

J. Ground leakage current shall be indicated on the LED bar graph indicator and the external meter in 

percent related to the alarm set-point value. 

K. Connection to the external current transformer shall be continuously monitored. An open circuit 

within the current transformer shall be indicated by a flashing alarm LED and alarm relay. The 

function of the current transformer and measuring circuit as well as the alarm LED and the alarm 

relay shall be checked by pushing the test button.  

L. Monitor shall individually monitor each feeder circuit leaving the panel in lieu of the incoming 

main. Alarm relay shall be connected to shunt trip of associated circuit breaker. 

PART 3 - EXECUTION 

3.01 MAIN DISTRIBUTION PANEL 

A. Conductors between the monitor and point of attachment shall be kept short and straight. 

 

~~~ END OF SECTION ~~~ 
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SECTION 26 27 10 

ELECTRIC SERVICE 

 

PART 1 – GENERAL  

1.01 GENERAL DESCRIPTION 

A. DESCRIPTION OF SYSTEM 

1. The electrical utility company will provide the electrical service of the characteristics as shown 

on the drawings. The contractor's work will begin where the utility company's work ends.  

2. The contractor shall furnish all labor, materials, drawings, project review forms, load 

calculations, etc. Necessary for a complete approved electrical service as required for this 

project, including inspection and approval by the utility and local inspection departments.  

3. The contractor shall notify the utility company in writing, with two copies to the engineer, no 

later than ten (10) days after signing contracts as to when this contractor anticipates the power 

service will be required. 

4. The contractor shall pay all one-time utility connection and service impact fees for permanent 

power and shall be reimbursed in full by the owner with no markup, overhead, or profit added. 

 

~~~ END OF SECTION 26 27 10 ~~~ 
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SECTION 26 27 13 

ELECTRIC METERING 

 

SECTION 262713 - ELECTRICITY METERING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes equipment for electricity metering by Utility Company. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Shop Drawings: For electricity-metering equipment. 

1. Dimensioned plans and sections or elevation layouts. 

2. Wiring Diagrams: For power, signal, and control wiring. Identify terminals and wiring 

designations and color-codes to facilitate installation, operation, and maintenance. 

1.4 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

UL and marked for intended location and application. 

1.5 PROJECT CONDITIONS 

A. Interruption of Existing Electrical Service: Do not interrupt electrical service to facilities unless 

permitted under the following conditions and then only after arranging to provide temporary 

electrical service according to requirements indicated: 

1. Notify OWNER no fewer than seven days in advance of proposed interruption of electrical 

service. 

2. Do not proceed with interruption of electrical service without OWNER'S written permission. 

1.6 COORDINATION 

A. Electrical Service Connections: Coordinate with Utility Companies and components they furnish 

as follows: 

1. Comply with requirements of Utilities providing electrical power services. 

2. Coordinate installation and connection of utilities and services, including provision for 

electricity-metering components. 

PART 2 - PRODUCTS 

2.1 EQUIPMENT FOR ELECTRICITY METERING BY UTILITY COMPANY 

A. Meters will be furnished by Utility Company. 

B. Current-Transformer Cabinets: Comply with requirements of electrical-power Utility Company. 

C. Meter Sockets: Comply with requirements of electrical-power Utility Company. 
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D. Meter Sockets: Steady-state and short-circuit current ratings shall meet indicated circuit ratings. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with equipment installation requirements in NECA 1. 

B. Install meters furnished by Utility Company. Install raceways and equipment according to utility 

company's written requirements. Provide empty conduits for metering leads and extend grounding 

connections as required by Utility Company. 

3.2 IDENTIFICATION 

A. Comply with requirements for identification specified in Division 26 Section "Identification for 

Electrical Systems." 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

1. Comply with Utility Company requirements. 

B. Electricity metering will be considered defective if it does not pass Utility’s tests and inspections. 

 

~~~ END OF SECTION 26 27 13 ~~~ 
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SECTION 26 27 16 

ELECTRICAL CABINETS AND ENCLOSURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes hinged cover enclosures, cabinets, and accessories. 

1.2 SUBMITTALS 

A. Product Data: Submit manufacturer's standard data for enclosures and cabinets. 

1.3 EXTRA MATERIALS 

A. Furnish two originals of each key. 

PART 2 - PRODUCTS 

2.1 Due to the corrosive exterior environment, all electrical cabinets and enclosures are to be NEMA Type 4, 

3R stainless steel, gasketed. 

2.2 HINGED COVER ENCLOSURES 

A. Manufacturers: 

1. Eaton - Marina Power Division. 

2. Marina Power Co. Miami, FL. 

3. Marina Electrical Equipment. 

4. “Or equal” submitted as a substitution and with written approval of Engineer and Owner. 

B. Construction: NEMA type 4,or 3R stainless steel, gasketed for outdoor installations and powdercoated 

white. 

C. Covers: Continuous hinge, held closed by flush latch operable by key. 

D. Finish with white enamel. 

E. All combination or “substation” enclosures shall have mechanically and electrically isolated chambers 

for transformer section and distribution panel section.  Each chamber shall be accessible only 

through its own hinged and lockable cover.  Warning labels indicating specific hazards and the 

voltages present shall be prominently placed on the transformer cover. 

2.3 CABINETS 

A. Manufacturers: 

1. Eaton - Marina Power Division. 

2. Marina Power Co. Miami, FL. 

3. Marina Electrical Equipment, Williamsburg, VA. 

4. “Or equal” submitted as a substitution and with written approval of both Engineer and Owner. 

D. Fronts: Stainless Steel, flush or surface type with screw cover front, door with concealed hinge. Finish 

with white powdercoat. 

E. Knockouts: as required for conduit entry.  Install grommets or other approved mechanical protection 

at all cut or punched holes that wire or cable will pass through.  

F. Furnish metal barriers to form separate compartments wiring of different systems and voltages. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install enclosures and boxes plumb. Anchor securely to structural supports at each corner per 

manufacturer recommendations. 

B. Install cabinet fronts plumb. 

C. Install all cabinets such that all internally-exposed components are above the electrical datum as 

specified in the NEC section 555. 

 

~~~ END OF SECTION 26 27 16 ~~~ 

 



26 28 16  Page 1 

 
SECTION 26 28 16 

ENCLOSED CIRCUIT BREAKERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This section includes the following individually-mounted circuit breakers: 

1. Molded-case circuit breakers. 

2. Enclosures. 

1.2 SUBMITTALS 

A. Product data: for each type of enclosed circuit breaker, accessory, and component indicated. 

B. Shop drawings: diagram power, signal, and control wiring. 

C. Field quality-control test reports. 

D. Operation and maintenance data. 

1.3 QUALITY ASSURANCE 

A. Electrical components, devices, and accessories: listed and labeled as defined by a testing agency 

acceptable to authorities having jurisdiction, and marked for intended use. 

 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. In other part 2 articles where titles below introduce lists, the following requirements apply to 

product selection: 

1. Available manufacturers: subject to compliance with requirements, manufacturers offering 

products that may be incorporated into the work include, but are not limited to, manufacturers 

specified. 

2. Manufacturers: subject to compliance with requirements, provide products by one of the 

manufacturers specified. 

2.2 MOLDED-CASE CIRCUIT BREAKERS AND SWITCHES 

A. MANUFACTURERS: 

1. Eaton Corporation: Cutler-Hammer Products. 

2. General Electric Co.: Electrical Distribution & Control Division. 

3. Moeller Electric Corporation. 

4. Siemens Energy & Automation, Inc. 

5. Square-D Group, Schneider. 

B. MOLDED-CASE CIRCUIT BREAKER: 65KAIC INTERRUPTING CAPACITY. 

1. Thermal-magnetic circuit breakers: inverse time-current element for low-level overloads 

and instantaneous magnetic trip element for short circuits. Adjustable magnetic trip 

setting for circuit-breaker frame sizes 250A and larger. 
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2. Adjustable instantaneous-trip circuit breakers: magnetic trip element with front-mounted, 

field-adjustable trip setting. 

3. Current-limiting circuit breakers: frame sizes 400A and smaller and let-through ratings 

less than NEMA FU 1, RK-5. 

C. MOLDED-CASE CIRCUIT -BREAKER FEATURES AND ACCESSORIES: 

1. Standard frame sizes, trip ratings, and number of poles. 

2. Lugs: mechanical style with compression lug kits suitable for number, size, trip ratings, 

and conductor material. 

2.3 ENCLOSURES 

A. Enclosures shall be weather resistant, NEMA 4X stainless steel. 

 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Mount individual circuit breakers with tops at uniform height, unless otherwise indicated. 

B. Comply with mounting and anchoring requirements specified by manufacturer. 

C. Temporary lifting provisions: remove temporary lifting eyes, channels, and brackets and 

temporary blocking of moving parts from enclosures and components. 

D. Identify field-installed conductors, interconnecting wiring, and components; provide warning 

signs as required. 

3.2 FIELD QUALITY CONTROL 

A. Inspect mechanical and electrical connections. 

 

~~~ END OF SECTION ~~~ 
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SECTION 26 43 13 

SURGE PROTECTIVE DEVICE (SPD) 

PART 1 - GENERAL 

1.01 DESCRIPTION 

A. This section describes the materials and installation requirements for surge protective devices 

(SPD) for the protection of all ac electrical circuits from the effects of lightning induced currents, 

substation switching transients and internally generated transients resulting from inductive and/or 

capacitive load switching. 

1.02 RELATED WORK SPECIFIED ELSEWHERE 

A. General electrical requirements. 

B. Raceways, boxes, and fittings. 

C. Wire and cable. 

D. Grounding. 

1.03 SUBMITTALS 

A. Submit shop drawings, product data and manufacturer's installation instructions. 

B. The surge suppression submittals shall also include  

1. Dimensional drawing of each suppressor type indicating the following. 

A. Service entrance suppressors 

- Copper bus bars for internal connections 

- Replaceable modules on each phase 

- Replaceable 200,000 AIC fuses on each module 

B. Downstream suppressors - line to neutral, line to ground, and neutral to ground 

suppression paths 

2. IEEE C62.41-1991 CATEGORY C3 (20 KV, 10 KA, 8/20 115 WAVEFORM) clamp voltage test 

results from an independent test lab. 

1.04 MANUFACTURERS 

A. All suppressors for ac distribution and branch circuit protection within a single facility shall be 

provided by a single manufacturer. The same manufacturer who provides main panel suppressors 

shall provide suppressors for distribution and branch panels. 

 

PART 2 - PRODUCTS 

2.01 MAIN SERVICE SUPPRESSORS AT DISTRIBUTION PANEL 

A. Suppressors shall be listed in accordance with UL 1449, standard for safety, transient voltage surge 

suppressors, and UL 1283 electromagnetic interference filters. 

B. The unit shall provide the following suppression paths: line to ground, line to neutral, and neutral 

to ground. 
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C. Suppressors shall meet or exceed the following criteria set forth in C.U.L. 

D. Suppressors shall be made of solid-state components and operate bi-directionally. 

E. The suppressor shall have a response time no greater than five nanoseconds for any of the 

individual protection modes. 

F. Suppressors shall be designed to withstand a maximum continuous operating voltage (MCOV) of 

not less than 115X of nominal RMS voltage. 

G. Visible indication of proper suppressor connect operation shall be provided. 

H. The suppressor manufacturer shall provide certified test data confirming a "fail-short" failure 

mode. 

I. Suppressors shall be manufactured in the United States. All major components shall also be of 

American manufacture. 

J. Suppressors shall have a five-year warranty, incorporating unlimited replacements of suppressors if 

they are destroyed by transients within the warranty period. 

K. Suppressors shall be an integral part of the main power distribution panel shall be as manufactured 

by Advanced Protection Technologies, Inc., XTE/XHP Series: or approved equal by Square D, 

Siemens or G.E.  

 

PART 3 - EXECUTION 

3.01 MAIN DISTRIBUTION PANEL 

A. Conductors between suppressor and point of attachment shall be kept short and straight. 

B. Neutral and ground shall not be bonded together at secondary panel board locations. 

~~~ END OF SECTION 26 43 13 ~~~ 
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