RESOLUTION NO.

A RESOLUTION OF THE NAVAL PROPERTIES LOCAL
REDEVELOPMENT AUTHORITY OF THE CITY OF KEY
WEST (LRA) , RATIFYING AN EMERGENCY,
PROCUREMENT IN THE BEST INTERESTS OF THE
CITY, PURSUANT TO SECTION 2-797(2) AND
SECTION 2-797(4) (b) OF THE CITY’S CODE OF
ORDINANCES, FOR CHANGE ORDER NO. 6 TO D.L.
PORTER CONSTRUCTORS, INC. IN AN AMOUNT NOT
TO EXCEED $586,727.01 TO CONSTRUCT THE
MOLE PIER ENTRY CONTROL POINT; AUTHORIZING
THE CITY MANAGER TO EXECUTE NECESSARY
DOCUMENTS UPON CONSENT OF THE CITY
ATTORNEY; AUTHORIZING NECESSARY BUDGET
TRANSFERS AND AMENDMENTS; PROVIDING FOR AN
EFFECTIVE DATE

WHEREAS, in Resolution No. 17-035, the LRA awarded the
bid of D.L. Porter Constructors, Inc. for construction of the
Truman Waterfront Park Amphitheater Project; and

WHEREAS, the relocation of the Navy Outer Mole Pier Entry
Control Point (ECP) is necessary to accommodate the ongoing
Amphitheater project and significantly enhance Outer Mole Pier
security and access; and

WHEREAS, to expedite and coordinate the relocation and
construction of the ECP with ongoing construction at the
Amphitheater, City Staff obtained a cost proposal for
completion of the ECP, from D.L. Porter Constructors, Inc., as
authorized by an in-kind endorsement letter 11011 AMISA/0097,

dated August 15, 2017, from the U.S. Navy; and
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WHEREAS, City staff finds that the cost and scope of
work is reasonable and that the change order will be funded
using in-kind funds from the Navy Reserves account, pursuant
to terms of Public Benefit Lease (PBL) N69450-12-RP-00166 and
from the Florida Defense Support Task Force Grant 15-11; and

WHEREAS, pursuant to City Code Section 2-797(4) (b), the
City Manager finds that exceptional circumstances exist to
exempt an emergency procurement from competitive bid
requirements in the best interests of the City, and recommends
approval of this Change Order for construction of the Navy
Outer Mole Pier Entry Control Point; and

WHEREAS, the City Manager acted without delay, using
emergency powers authorized under Section 2-797(2) of the
City’s Code of Ordinances, to procure a change order with D.L.
Porter Constructors LLC for construction of the ECP, at a cost
of up to $586,727.01; and

WHEREAS, Section 2-797(2) of the City’s Code of
Ordinances requires the City Commission to ratify such an

emergency purchase at its next scheduled meeting.

NOW, THEREFORE, BE IT RESOLVED BY THE NAVAL PROPERTIES

LOCAL REDEVELOPMENT AUTHORITY, AS FOLLOWS:
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Section 1: That the City Commission, in accordance
with Section 2-797(2) and 2-797(4)(b) of the Code of
Ordinances, hereby ratifies Change Order No. 6 for D.L. Porter
Constructors, Inc. for Construction of the Mole Pier ECP, in
an amount not to exceed $586,727.01.

Section 2: That the City Manager is authorized to

execute necessary documents, upon the consent of the City

Attorney.
Section 3: That up to $586,250.00 in-kind funds from
Navy Reserves Account #602-1900-519-9800, per the terms of

Public Benefit Lease N69450-12-RP-00166, and up to
approximately $75,000.00 in Florida Defense Support Task Force
Grant 15-11 funds, will be transferred to account #602-1900-
519-4600 (Project No. OM19001602).

Section 4: That this Resolution shall go into effect
immediately upon its passage and adoption and authentication
by the signature of the presiding officer and the Clerk of the

Authority.

Passed and adopted by the Naval Properties Local
Redevelopment Authority at a meeting held this day of

, 2017.
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Authenticated by the presiding officer and Clerk of the

Authority on , 2017.

Filed with the Clerk , 2017.

Chairman Craig Cates
Commissioner Sam Kaufman
Commissioner Clayton Lopez
Commissioner Richard Payne
Commissioner Margaret Romero
Commissioner Billy Wardlow

Commissioner Jimmy Weekley

CRATIG CATES, CHAIRMAN
ATTEST:

CHERYL SMITH, CITY CLERK
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