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1 Cover Letter

February 19, 2020
City Clerk, City of Key West
1300 White Street, Key West, Florida 33040

Reference: Qualifications for Duval Street Revitalization - RFQ # 20-001

Attention: Steve McAlearney 

Mr. McAlearney,

We are excited to introduce our team to be your long-term partner for the Duval Street Revitalization.  This is an outstanding 
project for a community that enjoys distinction few others will ever experience. The successful revitalization of the street, 
as outlined in the RFQ, will require a broad range of highly skilled, engaged, and committed professionals who understand 
and respect the unique authenticity of the street and will develop a community supported, and implementable plan.

The Stantec team brings a deep history in related projects and communities. We are urban planners and designers, 
landscape architects, preservationists, engineers, community engagement, marketing and public relations specialists, grant 
seekers and funding specialists, among others to serve this project. We’ve brought the right people together to achieve a 
great project and one the community of Key West will be proud of.

With more than 65 years of experience working with local communities in Florida, we have a successful track record in all 
service areas described in the RFQ. Additionally, our team includes key, long-time partners. The  Corradino Group, ADEPT 
Strategy, PlusUrbia Design, REG Architects, RMPK Funding, Valerin, Florida Keys Land Surveyor, and X-Radar bring 
additional expertise, working history, and personal connections to Key West.

We understand that to be successful, this effort needs to go far beyond simply reconstructing a roadway. It’s a project that 
must capture the excitement and energy of the community, formulate a vision, and balance many interests and needs; local 
business, residents, preservation, resilience, special events, tourism, mobility, funding mechanisms, maintenance, and many 
more. It’s a project that must be implementable with the least amount of disruption to life in Key West, is fundable, and 
meets the overall objectives of the City. It is a project that the community must be proud of, that retains the essence and 
authenticity of Duval Street, while also preparing for the decades to come.

Our team has worked with dozens of local communities and downtown commercial districts, and we are keenly aware of 
the unique opportunities they bring. We have completed multiple projects and are actively working on others for the City of 
Key West, and are familiar with the City and its processes.  In addition to those professionals specifically identified within 
this proposal, we bring a larger network of colleagues that are among the leading National subject matter experts in areas 
ranging from smart cities and mobility to sustainability and resiliency that can be brought into this project where needed.

The Stantec team will be led by Ramon Castella, PE, Jared Beck, AICP, and Sean Compel, PE. Together they bring over 70 
years of experience managing and executing multi-disciplinary community projects throughout Florida. 

Ramon Castella, ENV SP, PE, LEED AP, will be the Principal-in-Charge for this contract. Ramon is legally authorized to 
negotiate and execute the contract on behalf of our firm, as well as make representations for our firm during the evaluation 
phase. Ramon is very familiar with Duval Street and the breadth of scope required to achieve success, and has personally 
worked on City of Key West projects for the past several years.

You will see familiar faces you know and trust on our team. Our in-depth knowledge of the City’s people, processes, 
and objectives – combined with our history of successful community engagement, visioning, planning, funding, and 
implementation of project delivery – will enable us to collectively achieve an outcome that aligns with your goals, your 
expectations, and that City leaders, the businesses, and the residents of Key West will be proud of!

Sincerely,

Ramon Castella, PE, ENV SP
Principal-in-Charge

Jared Beck, AICP
Planning Project Manager

Sean Compel, PE, ENV SP
Design Project Manager

Stantec Consulting Services Inc. 
901 Ponce de Leon Boulevard, Suite 900

Coral Gables, Florida 33134
P- (305) 445.2900
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Project Name:
City of Key West RFQ #20-001
Duval Street Revitalization

Name of Vendor:
Stantec Consulting Services Inc.

Project Manager Contact Information:
Jared Beck, AICP, Associate
901 Ponce de Leon Boulevard, Suite 900
Coral Gables, Florida 33134
P.  (305) 445-2900
F. (305) 445-3366
jared.beck@stantec.com

Authority to Make Representations
For the Firm Contact Information:
Ramon Castella, PE, ENV SP, LEED AP
Vice President
901 Ponce de Leon Boulevard, Suite 900
Coral Gables, Florida 33134
P. (305) 445-2900
F. (305) 445-3366
ramon.castella@stantec.com
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PRINCIPAL IN CHARGE / PROGRAM MANAGER
Ramon Castella, PE, ENV SP, LEED AP 1

PHASE I - PLANNING / PROJECT MANAGER
Jared Beck, AICP ¹

PHASE II - DESIGN / PROJECT MANAGER
Sean Compel, PE, ENV SP, LEED AP ¹

QA / QC OFFICERS
Joe Corradino, AICP 2

Juan Mullerat, AIA, APA, CNU, NCI 4

OUTREACH, MARKETING & 
CONSENSUS BUILDING

Dana Pollitt 3  LEAD

Nanea Marcial 6

Julie Ruffolo 3

Stephanie Rosendorf-Diaz, Esq. 3

HISTORIC PRESERVATION

Rick Gonzalez, AIA 5  LEAD

Megan McLaughlin, AICP 4

Jared Beck, AICP ¹

FINANCIAL OPPORTUNITIES

Ryan Ruskay 7  LEAD

Heidi Peper ¹
Amy Broughton ¹

Scarlet Hammons, AICP, CTP ²

Edward Ng, MPP, MPL, AICP 2 LEAD

PLANNING, DESIGN & 
LANDSCAPE ARCHITECTURE

Jared Beck, AICP 1

Kevin Mangan, RLA 1 LEAD (LA)
O. Johnsen, RLA, LEED AP, ARCSA AP 1

Eric Czerniejewski, PE, ENV SP ²  LEAD 

MOBILITY & TRANSIT

Craig Lewis, FAICP, LEED AP, CNU-A 1  

David Soto 4
Edward Ng, AICP ²

Marlon Medina, PE  1  LEAD

STORMWATER MANAGEMENT

Cecilia Villoria, PE ²
Sean Compel, PE, ENV SP, LEED AP ¹

Eduardo Lopez 

John Malueg, PE 1  LEAD

RESILIENCE & 
SUSTAINABILITY

Juan Mullerat, AIA, APA, CNU, NCI 4
Jared Beck, AICP ¹

Kathryn Lyon ²

Carlos Herdocia, PE, LEED AP 1  LEAD

CIVIL DESIGN

Sean Compel, PE, ENV SP, LEED AP ¹
Terrance Glunt, PE, LEED AP ¹
Jeffrey Crews, PE, LEED AP ¹

Mark Croft, PE ²  LEAD

CONSTRUCTION MANAGEMENT

Scott Cavendish, PE ²
Frank White ²

Andy Alexander ¹

1	 Stantec Consulting Services Inc. (Coral Gables, FL)
2	 The Corradino Group (Doral, FL)
3	 Adept Public Relations, LLC (Ft. Lauderdale, FL)

4	 PlusUrbia Design (Miami, FL)
5	 REG Architects, Inc. (West Palm Beach, FL)
6	 Valerin Group, Inc. (Ft. Lauderdale, FL)
7	 RMPK Funding (Jupiter, FL)

Key
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4 Company Information

Who we are?
We’re active members of the communities we serve. That’s 
why at Stantec, we always design with community in mind.

Stantec has been providing responsive, quality community 
development and redevelopment services in Florida for over 
65 years. We are committed to making Florida a better place 
to live, recreate, work and invest. With that goal in mind, 
we work on projects that help improve our communities, 
our quality of life, and the everything that supports them. 
We’re planners, designers, engineers, scientists, and project 
managers, innovating together at the intersection of 
community, creativity, and client relationships. Continually 
striving to balance economic, environmental, and social 
responsibilities, we are recognized as a world-class leader 
and innovator in the delivery of sustainable solutions. We 
support our public clients in a diverse range of markets 
at every stage, from the initial conceptualization and 
financial feasibility study to project completion and 
beyond. 

Located throughout the State of Florida, and beyond, our 
Coral Gables office will lead this contract. Stantec’s strong 
commitment to client satisfaction is the foundation of our 
service to you and has built the success we have had. Our 
multidisciplinary team has the qualifications to deliver an 
outstanding revitalization of Duval Street, with expertise 
in all disciplines required for this RFQ. We have a deep 
bench of team members who have worked with the City of 
Key West throughout their careers, have had direct hands-
on experience in projects similar to Duval Street and the 
opportunities and challenges it presents, have a proven track 
record in projects of this size, and is configured to be flexible 
and adaptable to nuances that will arise from a project of 
this nature. 

We believe Stantec presents a team second to none in 
terms of the depth of local (and global) resources available, 
understanding of the requirements of this exciting contract, 
providing the technical expertise and management team to 
deliver a successful project on time and within budget, but 
also understanding and working with the City of Key West 
including residents and stakeholders. This is our home and 
we are proud of our track record in working closely with local 
municipalities for the upgrade, expansion, and preservation 
of our community’s infrastructure.

Our Rankings
We measure success by the positive impact to community. 
We’re driven to seek what is next. To challenge ourselves 
and our clients to create solutions that solve challenges 
today—and give them a competitive edge in the future. 
Nothing great ever happens by accident or in isolation. 
Great things happen when smart people get together—and 

are guided by their imagination and ambition to achieve 
real-world goals. Our work is recognized, and as a firm we 
consistently rank among the Top 100 (#8) Green Design 
Firms,  Top 200 (#8) Environmental Firms, Top 150 (#10) 
Global Design Firms, Top 25 (#5) Southeast Design 
Firms, Top 500 (#9) Design Firms, Top 100 (#2) Pure 
Designers, and as of 2020, among the Top 100 Sustainable 
Corporations in the World.       

Our Partners

Since 1970 The Corradino Group (Corradino) has become 
a national leader in the fields of engineering, environmental 
analysis, planning, and program management. Corradino 
focuses on professionalism, responsiveness, and 
commitment. Every engineering, planning, infrastructure, 
and environmental project is approached with services to 
fit the clients’ individual needs. Corradino is proud of its 
reputation as a “can-do” organization that provides clients 
with quality products on time and within budget. Corradino 
bases its practices on an in-depth understanding of the 
professional disciplines associated with community and 
infrastructure development. Based on this foundation, each 
member of the firm makes a singular commitment toward 
understanding, analyzing, and solving the challenges that 
municipalities, agencies, and private sector clients face 
every day. Corradino is intimately aware of the challenges 
and opportunities facing the Florida Keys. Corradino staff 
assigned to this contract currently serve as in-house 
planning consultants for Islamorada, and in previous work 
for the City of Key West, brought the Comprehensive Plan in 
compliance after close to 20 years of the plan being out of 
compliance with state statutes.  Additionally, Corradino staff 
have a deep history and proven track record in Construction 
Management and Inspection services throughout the state, 
including the Florida Keys ranging from core urban streets to 
major thoroughfares and highways.

ADEPT Strategy (ADEPT) is a strategy and public relations 
firm offering expertise in business development, public 
and private procurement, direct advocacy, sales strategy, 
government relations, publicity, human interest pitches, 
social media, events and institutional marketing. Their 
broad range of experience allows them to provide a better 
outlook on economic, political, and social dynamics that 
influence important constituencies. ADEPT represents 
various industry sectors, ranging from education to 
infrastructure providers, public-private partnerships to 
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non profits, government and concessionaire groups. Their 
team aligns with, advocates for and advances your goals. 
ADEPT develops solutions and achieves results through 
its comprehensive network of relationships at the local, 
state and federal levels of government as well as with 
corporations, foundations and nonprofits. ADEPT focuses 
on providing public and private clients with experts in 
advertising, marketing and communications.

The ADEPT team has a long history with Key West, including 
management of brand development, advertising, marketing, 
media buying and planning, digital and print media, web 
and social media, market research and implementation 
of marketing services for the Key West Historic Seaport.  
ADEPT has strong and unparalleled local relationships to 
achieve successful public relations and marketing efforts.

PlusUrbia Design is a finely-tuned ensemble launched 
on the shared strength of more than 15 years of 
professional success in architectural design, planning, 
urban design, zoning, code creation, development and 
project management. The practice is rooted in collaboration 
that designs contextual cities, towns, and neighborhoods 
creating lasting value. Their experienced team uses a 
workshop format to collaborate one-on-one with the client 
and all stakeholders. They balance the complexities of 
a site and develop a sound strategy to optimize the site 
with a project that is valuable, adaptable and timeless. 
PlusUrbia’s design method focuses on immersing their team 
into a place’s DNA to create a living plan rooted in location, 
context and vision. PlusUrbia understands that thriving cities 
are continuously re-inventing themselves and constantly 
evolving to meet rapidly-changing needs. Their experience 
empowers them to create plans for healthy dwellings, 
schools, transit corridors, open spaces, civic institutions and 
job-sustaining commerce. Their design method preserves 
the best of the past, addresses the needs of the present and 
creates a durable plan for the future.

REG Architects is a Hispanic Minority Business Enterprise 
(HMBE), a Small Business Enterprise (SBE) and a Florida
Corporation, which specializes in Architecture, Historic 
Preservation, Interior Design and Community Planning. 
They have been offering comprehensive design services 
since 1988. REG Architects offers the key personnel 
approach to assist Government or Non-Profits achieve 
their design project goals. REG has a passion for historic 
preservation and brings a long and successful history 
working with property owners and cities on the preservation, 
rehabilitation, and adaptive reuse of historic structures and 
historic districts, such the West Palm Beach Downtown 
Development Authority where REG has assisted in ongoing 
consultation of preservation and redevelopment.

RMPK Funding is professional service firm located in 
Jupiter, Florida, incorporated in the State of Florida June 
5, 2002, and specializing in obtaining and leveraging 
alternative funding for municipalities across Florida. They 
currently represent 24 municipalities throughout the State 
of Florida. Over the last 16 years, the RMPK Funding staff 
of grant professionals has worked with local communities 
to obtain $185 million in funding. These funding programs 
have helped their clients complete road and infrastructure 
projects, trails, cultural facilities, and all types of recreational 
facilities. In addition, they have been successful in working 
with FEMA and other State and Federal Agencies in 
securing hurricane and disaster related funding. Their staff 
specializes in funding opportunities and has a wide range of 
experience in local, state, non-governmental organizations, 
and federal programs.

Valerin’s talented team of marketing and communications 
professionals has a proven track record creating successful, 
award-winning marketing and branding campaigns, 
communications strategies, and public awareness plans for 
a variety of public and private sector clients. With more than 
375 years of combined experience and providing services 
on more than 600 projects, Valerin team has the proven 
experience and skills to help their customers succeed in 
accomplishing their marketing and communications goals.  
Nanea Marcial brings a special relationship to Key West 
as a native “Conch” who has maintained close ties and 
relationships with residents and businesses that also call 
Key West home.

Florida Keys Land Surveyor, trusted experts, providing 
residential and commercial land surveying services 
throughout the Florida Keys. They have the skills and 
the expertise to work with a diverse client base including 
engineers, architects, contractors, realtors, attorneys, closing 
agents, and homeowners. Florida Keys Land Surveying staff 
is made up of the top land surveying professionals in Florida 
Keys. 

X-Radar is dedicated to providing safe and cost effective 
solutions for their customers with experience and expertise 
using advanced and reliable equipment to locate post 
tension cables, electrical conduits, and rebar in the concrete. 
X-Radar specializes in detecting underground utilities, 
underground storage tanks, and voids below the surface.

Company Information   
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5 Methodology and Approach

Duval Street means many things to many people.  For many it’s their “Main Street”, to others it’s where they go to 
get away, and to the City of Key West and all who call it home, it is a lifeline to more than $1 Billion in annual visitor 
spending. The many roles this street plays, let alone it’s authentic historic character and iconic recognition, only 
underscores the importance that this project be done with a methodical, community supported, forward-looking 
approach.  When the designs are completed, the project must be buildable, fundable, able to minimize impacts to 
Key West residents, businesses and visitors, and be as long-lasting as the last reconstruction.

Spanning 1.25 miles as the core of the central business 
district, Duval Street is a diverse corridor of restaurants, 
bars, retail shops & boutiques, art galleries, inns, attractions, 
and also Victorian mansions.  Preservation efforts beginning 
in the 1960’s have done well for Duval Street, designated 
in 2012 as a “Great Street” by the American Planning 
Association.  Historic Preservation Guidelines have been 
central to this protection, and the allure that the iconic street 
retains today.  

Future revitalization must strike the balance of maintaining 
its authenticity and the historic spirit of the street while 
also looking ahead; inclusion of Complete Streets, green 
infrastructure, and low impact development. It should 
help protect the buildings that line it; planning for sea level 
rise and stormwater management, hazard mitigation and 
recovery.  It needs to be capable of handling many forms 
of mobility, intense wear and tear, and function for the 
businesses that depend on it.  More importantly, it needs to 
accomplish all of this while enhancing the charm that exists 
today.  

Duval Street has 3 to 4 character areas. At the northern end, 
and a short walk from Mallory Square, is an entry point for 
tourists disembarking from cruise ships. Heading south, 
the area transitions to bars and restaurants, then passes 
through a more residential and lodging area before meeting 
the Atlantic Ocean at a pocket park. 

What then, does the name “Duval” really invoke? For some, 
it is their local street – where they can go for a night out, 
or good food, or where they can go for a sense of history. 
For others, it’s a new place to behold as they step off a 
ship. Duval Street is also a destination with attractive public 
events, such as Fantasy Fest, and it is an iconic place where 
memories are made. The different aspects of Duval create 
a wide range of appeal, which must be accounted for in the 
future design of the streetscape.

All this translates to an area which requires areas of 
comfort and respite, such as seating and shade. Identity 
and placemaking, found through unity of design, will create 
opportunity as well for future economic development of the 
corridor. As the City faces the challenges of the sea level 
rise, here too, is an opportunity to address issues that will 

allow for Duval Street to continue to be the vibrant Main 
Street of Key West.

To take advantage of these opportunities in a community 
with diverse, deeply held opinions, the building of consensus 
and stakeholder ownership for the ideals and visions 
must be the core basis which design will use to guide 
future implementation. A successful streetscape design 
as achieved through our scope of services will meet the 
following broad goals:

• Ensure a consensus driven vision that enhances the
branding for the Duval Street corridor and the City’s
branding as both an international destination and the
place for live, work, and play.

• Create a coordinated, iconic, context-sensitive design.
• Strike a balance between the needs of drivers,

pedestrians, bicyclists and the needs of retail, office, and
public-space and event uses along Duval Street within a
Complete Street.

• Coordinate the design and reimagining of the
streetscape with other initiatives; climate change, green
infrastructure and low-impact design, resiliency, and
hazard mitigation and recovery.
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APPROACH

Our approach includes several key phases or steps that build 
upon one another, with common threads that will be weaved 
throughout, such as public engagement and incorporation 
of innovative and resilient design principles. We envision this 
process as having two phases from a program management 
perspective. Phase I will be the Planning Phase, and will 
include the following elements to create a vision and build 
consensus around a conceptual plan: 

1.	 Data Gathering & Assessment
2.	 Outreach, Marketing & Consensus Building
3.	 Conceptual Design Alternatives 
4.	 Community Review, Refinement & Confirmation

Phase II will be the Engineering & Implementation Phase 
of the Duval Street Revitalization. In this phase which likely 
be accomplished in various sub-phases, the Stantec team 
will translate the preferred conceptual design into the plans 
that will create the future Duval Street and the Duval Street 
corridor. This Phase includes the following elements:

5.    Final Design 
6.    Funding, Phasing & Grant Management
7.    Construction & CEI
8.    Maintenance Plan
   
Each of the phases are elaborated in the following pages 
with critical components of each included.   

Data Gathering and Assessment

It’s critical to have a solid base to begin with, and there 
are three primary components that are central to our data 
gathering and assessment. In addition to the gathering 
of basic survey data along the corridor, there are three 
components which are critical in this effort.  This process 
begins by recognizing that Duval Street is rich in its history, 
as a corridor has Historic Preservation Guidelines, is 

designated within a National Register Historic District, and 
is tremendously eclectic making it the rare jewel that it is.  
Next, we move to its basic function - traffic, multi-modal 
transportation, and parking.  Lastly, are the myriad of utilities 
below and above the street. 

HISTORIC RESOURCES, IDENTITY, PLACEMAKING, 
AND THREATS
Great places and spaces are made by the experience they 
evoke; what people see and experience in the context of 
their activity. Duval Street is an outstanding asset, much of 
which is from its historic urban fabric. More than a historic 
district, these buildings and the public space they frame, the 
businesses within them, and the events that occur around 
them help create the identity and sense of place that Duval 
Street and Key West are so famous for.

We understand it is this collective character that defines the 
identity and sense of place of the street, and for many the 
City itself.

This level of recognition and longtime support is also 
beneficial in the documentation available of the historic 
structures, sites and uses. Working in concert with the 
Historic Preservation Planner and Historic Architectural 
Review Commission, all contributing features, buildings and 
sites, will require clear identification and understanding of 
significance. This also includes an assessment of the public 
realm, gathering spaces, and other elements in the public 
purview that contribute to the overall character of Duval 
Street. 

As the project evolves, property and business owners and 
other stakeholders, such as the Old Island Restoration 
Foundation, will have key roles in further assessing these 
features for community value, and in developing the design 
and implementation program to eliminate or minimize any 
adverse impacts to the structures and public realm that will 
also enable a successful project completion.  Several of our 
team members have extensive historic preservation and 
rehabilitation backgrounds in commercial districts, and we 
are well informed on the importance of this element.

Methodology and Approach  
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TRAFFIC, MULTI-MODUL TRANSPORTATION, AND 
PARKING 
As an island and port city, everyone that lives or visits 
Key West is within walking or biking distance of most 
destinations including the Duval Street corridor. Safe 
streets and the ability to walk, bike and take transit to 
those destinations bring continued value to both longtime 
residents as well as visitors. An important goal for this 
revitalization is to improve safety and balance transportation 
needs while maintaining the vibrant context. We appreciate 
this, and recognize its value from the numerous roadway 
projects we have completed on the island.  

Our team brings a collaborative and innovative approach 
to transportation planning, design, and implementation 
that will achieve 21st Century mobility needs in the historic 
context of the corridor. We also recognize the City has 
a development pattern unique to the island, a natural 
environment, and a historic culture that lends itself to active 
transportation modes such as walking and biking. The 
Key West Bicycle and Pedestrian Master Plan approved 
in February 2019 will be an important element within our 
further study and understanding.  

Duval Street’s iconic character presents a multitude of 
possibilities and is a one-of-a-kind historic street, reflecting 
a cultural spine where placemaking is at the forefront. It is 
limited in space and requires a balance between providing 
access to each of the businesses and destinations along 
it while managing the open public space for the residents, 
tourists and visitors to enjoy, and to be a functional roadway.

We will address this need through a high-level focus on 
communication and collaboration to build consensus 
amongst all key stakeholders, and to lead the City 
in planning, prioritizing and implementing a high-
quality roadway corridor and adjacent street network 
of pedestrian, bicycle and transit infrastructure.  The 
approach to addressing the traffic engineering, parking, 
and multimodal aspects of the Duval Street corridor 
will include emerging transportation technology and 
innovative engineering practices.

We anticipate the traffic engineering approach will include 
the following key scope of service elements:  

•	 Field Visits, Traffic Data Collection, and Existing 
Conditions Analysis

•	 Detailed Multimodal Traffic Analysis
•	 Existing Conditions Traffic Operational Analysis
•	 Alternatives Analysis
•	 Future Conditions Traffic Operational Analysis
•	 Final Alternative Refinement
•	 Active Transportation Analysis - Walkability, Bike 

Connectivity, Transit Infrastructure, Curbside 
Management, Rideshare

•	 Signalization Infrastructure
•	 Parking and Loading Zone Evaluation

Four other elements within this phase merit further mention 
and discussion, including the Key West Bicycle and Master 
Plan, Emerging Technology, Parking, and Regulatory 
Measures.

The Key West Bicycle and Pedestrian Master Plan 
(KWBPMP) includes various projects along Duval Street.  
Most significant is the identification of the portion roughly 
between Green and Front Streets as a pedestrian and 
bicycle priority street.  There is significant multimodal 
connectivity at this location with it’s proximity to Mallory 
Square, the Cruise Ship Piers and the Key West Conch Tour 
Train terminal at Front Street. 

The KWBPMP created a project entitled the 
Duval Loop which introduces new, one-way 
traffic patterns, separated bicycle facilities 
along Simonton and Whitehead Streets, 
bicycle lanes on Caroline and South Streets, 
and a People Priority street on a portion of 
Whitehead Street near South Street. It also 
calls out several intersection modifications and creates 
off-street parking along the one-way streets, which would 
aid in the reduction of parking directly on Duval Street and in 
repurposing of its right-of-way.

Methodology and Approach  
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Beyond improvements resulting from the Duval Loop, there 
is opportunity to  incorporate emerging transportation 
technology and innovative engineering practices including 
Smart City Signal technology, which provides opportunities 
for an element of public private partnership and would 
allow Staff to monitor the infrastructure  Smart City mobility 
features including app-based priority detection for bicycles, 
pedestrians, scooters, emergency vehicles and transit 
amongst other benefits are a part of this. Collectively, these 
lead to proactive operations, maintenance, and repair rather 
than reactive measure. Looking forward, these technologies 
are capable of having detection for autonomous and 
connected vehicles.  Other new technology innovations 
related to transportation network companies, car sharing, 
real-time bus apps and bike share systems will aid in the 
continued effort to reduce the personal vehicle trip demand 
along Duval Street and the adjacent road network while 
increasing the convenience of multimodal and active 
transportation trips. Our in-depth knowledge with Smart 
City technology will be one element of our robust vision 
for the corridor.

The Parking Evaluation will assess parking spaces currently 
provided along the corridor and adjacent cross-street 
road segments, and include vehicular, bicycle, and scooter 
parking. In conjunction with potential traffic operational 
changes along adjacent streets, such as modifications 
to one-way streets as repurposing of the roadway lanes, 
strategic placement of on-street parking will allow for the 
Duval Street right-of-way to be best utilized for all active 
transportation modes.

Recommendations in the KWBPMP also include the use of 
Smart Meters, Variable Pricing concepts and strategic bike 
parking near transit stops and other prioritized Key West 
bicycle infrastructure. Our team has implemented these in 
other communities and understand the ways in which they 
can be beneficial to Key West.

As new designs are created and implemented, issues 
addressed, technology adopted, and change continues, 
we will assess existing regulations and policy within the 
City that either must be followed through the design and 
development phase, or may require amendments and/or 
changes as revitalization occurs.  

UTILITIES 
We keenly understand that relocations and disruptions 
of existing utility services on a project can quickly have a 
negative influence on the public and local leaders’ perception 
and support of the needed improvements. These also 
present a safety issue for locals, businesses, workers and 
visitors alike. For this project, we have conducted site visits 
and table-top reviews of available information to determine 
the existing utilities present throughout the corridor. 

Meaningful utility coordination can only be accomplished for 
“known” utilities, and it is most important during the design 
phase to fully assess, identify and characterize all utilities in 
order to ensure impacts are minimized. To demonstrate our 
proactive approach, we have already obtained design ticket 
#022003058 to begin coordinating and documenting which 
companies have facilities within and adjacent to the Duval 
Street corridor. 
 
Through our ongoing work and existing relationships 
with local utility companies, we have already discussed 
preliminary considerations with two key utilities, Florida 
Keys Aqueduct Authority (FKAA), which owns and operates 
the water facilities, and Florida Keys Electric Cooperative 
(FKEC), which owns and operates the electrical facilities. As 
existing power, telephone, and cable facilities are currently 
primarily overhead, we anticipate a likely recommendation 
would include burying these facilities.  While this can bring 
its own set of challenges, there are clear benefits including 
sustainability, resiliency, aesthetics, and the creation 
of opportunities for increased tree canopy and shade 
coverage.

Determining the precise vertical and horizontal location of 
underground utilities requires an in-depth investigation by 
Subsurface Utility Engineering (SUE), which will provide the 
precise plan and profile mapping of underground utilities. 
When complete, the final product provides the type, size, 
condition, and material of existing underground features in a 
GIS database, that we also provide to the City for future use. 
To accomplish this, we have included X-Radar Inc. on our 
team.  Their deep familiarity with Key West utilities will allow 
us to expedite the timeframe on this critical step.  

Methodology and Approach  
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Outreach, Marketing & Consensus Building

A successful project, particularly one as impactful to the 
community as Duval Street, must have a robust, consistent, 
and ongoing public engagement program from early 
concept development through construction close-out. 
Residents and businesses take a sense of ownership of their 
“Main Street” and these serve much like living rooms to a 
community; a place to gather, relax, and enjoy.  The greater 
the community is engaged in the early process and feels 
ownership of it, the easier it will be during the challenges of 
the construction process, and the more enthusiastically the 
project will be supported when done  

We have brought the best resources to help support an 
exciting, informative, and engaging program to the Duval 
Street revitalization.  Our team includes ADEPT Strategy & 
Public Relations, and the Valerin Group that each bringing 
a strong and unparalleled connection to Key West and the 
ability to ensure deep involvement and consensus building in 
the community.   With a history and track record of success 
in Key West, ADEPT will lead the public engagement effort, 
while Valerin’s Nanea Marceal will augment with strong 
personal and objective relationships on the island.   

Based on our team’s ongoing familiarity with the island 
and our active projects, including public relations, we have 
already brainstormed a conceptual engagement program.  
At the onset the project we will work with the City and key 
stakeholders to refine as needed and create the formal 
plan that will be used, which will remain flexible enough to 
shift as needed to ensure we are meeting the needs and 
expectations of the community during the project.  

A successful engagement program includes key elements:  
involvement, branding, and information.     

Public involvement programs are limitless in the ability 
to bring those interested into the process.  From hosting 
early visioning workshops in community forums, on-line 
visual preference surveys and questionnaires, to round-
tables discussions, pop-up interviews, and working focus 
groups - these are just a few of the methods we have to 
bring the public into the process.  We will provide early in 
the  project visioning sessions to help formalize key issues, 
opportunities, and considerations.  We’ll work with residents, 
businesses, and organizations through means identified 
above to gain further insight and direction.  We’ll keep this 
process open and spend as much time as needed to be 
sure we feel confident the direction we are going is exactly 
what the community needs it to be.  As the project evolves 
and concept plans are developed, we go back to the broader 
community process to check our work, show progress made 
and develop consensus on final design direction and key 
elements.  

A second part of this process will be the development of a 
“brand” or further “identity” for this project.  This can be used 
throughout all aspects of the public information component, 

including by the City, Monroe County, Monroe County TDC, 
local businesses and other tourism leaders to ensure those 
visiting Key West are aware of the excitement of the project, 
what they can expect, and have up to date information on it.  

Public information will include development of a project 
website including renderings, maps, project bulletins, etc, 
social media, email updates (we will begin with ADEPT’s 
established database and expand as the project evolves), 
info-line, and both live and pre-recorded updates on Key 
West City TV and local radio.  

During project construction, we will provide anticipated 
weekly updates via email, project website updates, project 
newsletter, and as blocks are affected we anticipate use of 
door hangars or other methods of ensuring businesses are 
up to date.  

Business and property owners on Duval Street and adjacent 
side streets will be most impacted during construction.  We 
know this will be a very complex project, one that is very 
detailed, and will require door to door activity throughout the 
project.  No two building frontages will the be the same, and 
we’ll need a complete understanding of each of them and 
the businesses that occupy them to deliver and end result 
that works for all.  Therefore, we see that as an incredibly 
in-depth process where the information and involvement 
components come together in working with those most 
affected during much of the project.  

Throughout this, we will also work throughout this project 
with the Duval Loop, City Transit Division, Parking Division, 
HARC, FDOT, and Monroe County to be sure each is up to 
date and involved in coordination, and has the opportunity to 
provide valuable input to the project.  

Utilizing our team’s established relationships whether with 
the Monroe County TDC to local attractions, we will also 
work to ensure the project has positive messaging, retains 
energy and excitement, and one that will make Key West an 
even better place to be!
. 

Methodology and Approach  
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Conceptual Design Alternatives

Conceptual design has two vital parts; IMAGINE, or how 
we want to utilize our space and how we want our space 
to feel and be recognized, simpler said, its identity, and 
PLACEMAKING, which results from a melding of urban 
design, landscape architecture, and core urban planning with 
engineering principles.

In this phase we prepare conceptual plans and ballpark 
costing based on the public input received and the data 
collected, broken out into each of the character areas 
identified via the background analysis and visioning process 
(rough area delineations provided in this proposal). These 
concepts will be used further in the City review and public 
engagement in developing the preferred alternative. The 
overarching concepts will be formulated as visions and 
unifying themes that will serve as the backbone for the 
design of each character area, which may differ based on 
locational constraints and local preferences.

IMAGINE
During the first part of conceptual design, our team 
anticipates, as identified in the RFQ, preparation of three 
(3) planning level conceptual alternative plans and cross-
sections for each of the four (4) character areas defined 
through our assessment. To help better realize these, we 
anticipate creating at least two (2) architectural renderings 
depicting before and after of each of the character areas.  

Each concept begins with the development of planning level 
unifying themes. These themes focus on the vision and 
branding of the area and provide for the main “backbone” for 
the development of the character areas. Engineering needs, 
including safety and constraints, as well as stormwater 
and resiliency considerations, will be incorporated into the 
development of the street sections and plans. Ultimately, the 
planning concept must bridge between the imagination and 
constraints in implementation to bring vision into reality.

Constraints, however, provide for opportunities to utilize 
innovative techniques in the streetscape to address issues. 
Within the various areas, stormwater and considerations 
of sea level rise must be considered. Based on our current 
understanding of the area, we anticipate a need to explore 
stormwater management technology such as soil cells, 
among others, combining sustainable and aesthetically 
pleasing design with landscape functionality. Other 
opportunities include emerging technologies which may be 
incorporated into the concept plans.

Strategies will be developed to balance how the corridor is 
utilized by people driving cars scooters, motorcycles, and 
golf carts, people walking, and people biking, and for special 
events. General approaches include iconic hardscape 
and softscape elements, enhancement of the traveling 
experience for people driving and people biking, and the 
inclusion of safe, comfortable pedestrian infrastructure. 
Parking options currently exist on the street, and parking, 

including off-street facilities and loading zones vital for local 
businesses along the corridor, will need to be examined and 
incorporated into the design alternatives

One of the great things about a “Main Street” is that a 
community, its residents and businesses feel ownership of 
it. We know well that for a significant revitalization project 
such as this to be successful, the community needs to be 
a part of the decision-making process and feel ownership 
of the vision.  Without that, even the best plans can fail to be 
realized if the community does not support them.  

We feel it is critical that the community be involved 
throughout the project development, which is why we 
conduct “community checks” as the conceptual designs 
begin to take shape.  It’s an opportunity for us to pause and 
engage with community members in various formats, big or 
small, and gain direct feedback to see how we are doing at 
melding their ideas and thoughts into our concepts.  
With dialogue and feedback from the elected officials, 
community, and city staff, we then go back to work at 
further refining these during the placemaking phase.

PLACEMAKING
In this phase we prepare a conceptual preferred schematic 
design and detailed architectural renderings for a Complete 
Streets corridor. The preferred design will likely be 
different within each of the character areas, but will follow 
the overarching themes of the greater design concept.  
Placemaking will refine locations of design elements such 
as street furniture, wayfinding, crosswalk locations and 
treatments, iconic/placemaking elements, art in public 
places, and hardscape and softscape elements. General 
conceptual looks of elements used to create “identity,” such 
as lighting, seating, options for plantings, and patterns 
will be included in the visual representation of the future 
boulevard. This too will consist of a thematic core vision as 
imagined that will ensure unity in urban design, allows for 
variations in programmatic space, and provides for cohesive 
branding in an iconic, easily identifiable streetscape. 

Methodology and Approach  
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Functionality of place is key, and the conceptual design will 
need to account for the programmatic space that allows 
for a wide range of activities, including local events and 
festivals, such as Fantasy Fest to flourish and connect 
people and local businesses.  Realizing the tremendous 
economic impact events like these have, and the work 
that goes into them, there are many considerations 
beyond allocating spaces included in this; specific area 
amenities, shade, ease of load-in and out, dimensions to 
easily accommodate tents, stages, lighting, and related 
equipment, portable or built restrooms, maintaining fire and 

police access, providing sufficient power, and a functional 
emergency response plan, as just a few.    

Conceptual alternatives will be reviewed against engineering 
standards and consider resiliency/climate change adaptation 
needs, and potential technology options. Ultimately, the plan 
must be implementable. This is achieved by realistically 
applying the physical constraints to the vision and 
incorporating the cost differences between engineering and 
landscape design options into the schematic design.
 

Preliminary Concept Considerations

The Duval Street corridor generally has four (4) distinct character types, Gateway, Central, South, and Transitional 
areas.  The north area serves as the primary gateway for visitors to Key West by sea.  Adjacent to Mallory Square and 
the Historic Seaport District, the area contains some of the corridor’s historic venues, such as Sloppy Joes.  As the 
gateway, it serves as the key nexus by which visitors turn south to enter Duval Street, or forward east to the heart of 
the Seaport District.  To its north, there is opportunity for development of a vista point and welcoming travelers.  As 
people travel south past Caroline Street, passing local retail, the area begins to transition from to the core of the central 
business district serving.  With large shade trees, this area provides respite not currently offered by the gateway area.

Central Duval Street, characterized by retail, restaurants, and art galleries in two story buildings, is the center of activity 
and where events converge.  As currently developed, it evokes the image of a traditional main street - with one to two 
story buildings, lined by walkable, small rights-of-way frequently closed for street festivities throughout the year.  

Heading south, travelers leaving Central area reach another transition. This area, as one approaches the Atlantic Ocean, 
is characterized by low density, detached structures reminiscent of beachfront and beach adjacent communities in 
the US. Here, local offices, and retail occupy houses as well as traditional single story main street buildings, lined by 
on-street parking Like with the northern end of Duval, the creation of an enhanced vista point next to the Southernmost 
House and the existing pier will enhance the character of the area and provide vital public space for the Corridor.

 
•	 Presents a “first impression” for 

many and may include have branded 
furnishings and increased shade

•	 Potential shift in travel lanes to 
balance and increase pedestrian 
opportunity

•	 Spatial ability to include dedicated 
bike lanes in both directions

•	 Retains compact landscape, lighting 
& furnishings zone 

1 Gateway Area Potential 
Considerations

1 2 3 42
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•	 Enables a gracious pedestrian route 
and interface with adjacent open 
spaces and uses

•	 Spatial ability to include on-street 
parking on one side, and allows for 
introduction of pervious pavers or 
other stormwater BMP’s

•	 Introduce car/bike share lanes
•	 Retains compact landscape, lighting 

& furnishings zone
•	 Underground utilities where present 

2

•	 Area activity and current uses allows 
for differentiation of space

•	 Potential for intermittent medians 
with iconic features such as public 
art or signature landscape

•	 Consider alternative paving/curbing 
for selective closure as a pedestrian 
mall and event space

•	 Incorporation of enhanced decorative 
elements

•	 Introduce car/bike share lanes
•	 Retains compact landscape, lighting 

& furnishings zone 
•	 Underground utilities where present 

3

•	 Spatial ability to include on-street 
parking on both sides, and allows for 
introduction of pervious pavers or 
other stormwater BMP’s

•	 Introduce car/bike share lanes
•	 Change in building frontage allows 

for increased canopy coverage
•	 Retains compact landscape, lighting 

& furnishings zone
•	 Underground utilities where present 

4

Transitional Area Potential 
Considerations

Central Area Potential 
Considerations

South Area Potential 
Considerations

While preliminary  in nature, the conceptual sections illustrated above represent a few of the ideas we believe merit greater 
consideration during the revitalization process.  These have been developed from our time spent on Duval Street and 
analysis of existing conditions and data available.  
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Final Design: Stormwater, Civil, & Approvals

STORMWATER
One of the most challenging and critical engineering 
portions of this project is the stormwater drainage system. 
Measures to combat sea level rise may include designing 
detailed roadway profiles to avoid migration of fine soil 
particles with tidal fluctuations, raising roads to a necessary 
level, and preventing backflow of water through existing 
outfalls and up through storm drains.

Our team has extensive experience in drainage and roadway 
projects in the South Florida area including Key West. 
We are the local experts for drainage facilities of all types 
including their benefits and cost. We have the experience 
with exfiltration trench systems, dry & wet detention, pump 
stations, gravity wells, pumped wells, and direct outfall 
to water bodies and drainage canals to deliver a project 
that will last, and is developed from evaluating all possible 
solutions for effectiveness, cost, and ability to be permitted.

The stormwater system of manholes, pipes, and 
connections to existing systems will be designed in 
accordance with City standards and agency requirements. 
Every effort will be made to achieve conformance with the 
25-year, 24-hour storm event. Furthermore, our pre- versus 
post-analysis will demonstrate the proposed condition will 
capture no less rainfall than the current condition.
Utilization of green infrastructure and low impact 
development strategies will be important tools for effective 
stormwater management and water quality improvements. 
Shade trees, rain gardens, bioswales, and porous pavements 
are a few of the ways these tools can be implemented.

CIVIL
Several additional critical areas of engineering design and 
coordination will be required including roadway, hardscape, 
grading, signage and pavement markings, signalization, 
and demonstration of compliance with Americans with 
Disabilities Act (ADA). Our teams’ combination of local 
experience and our ability to complete projects of similar 
scope and size will allow us to arrive at appropriate solutions 
to the many challenges that will be faced on this project. 
A project-specific erosion control plan and Stormwater 
Pollution Prevention Plan (SWPPP) will be prepared and we 
will ensure that no degradation of water quality, increase of 
turbidity, and/or discharge of foreign material into adjacent 
waters will occur throughout the construction period. 

Best Management Practices will be used during all 
construction activities. Signage and pavement markings 
within the corridor will conform to MUTCD, FDOT 
Specifications, and FDOT Design standards. The impacted 
signalized intersections include Green Street, Caroline Street, 
Eaton Street, Fleming Street, Southard Street, Angela Street, 
and Truman Avenue.
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Design Approval

The project will require necessary approvals from several 
key stakeholder government agencies, including the City 
of Key West, Monroe County, FDOT, Florida Keys Aqueduct 
Authority, Keys Energy Services, United States Navy (Naval 
Air Station Key West), and others. The appropriate design 
phase submittals will be provided to each government 
agency to gain design approval and necessary permits for 
the proposed revitalization. In the beginning stages, the 
concept design alternatives will be presented, and feedback 
obtained from all the local stakeholders along the corridor 
through the public engagement program.

Funding, Phasing & Grant Management

CONVENTIONAL FUNDING STRATEGIES
Funding significant capital projects requires a focused 
and consistent methodology to bring these community 
development projects to reality. As funding experts, we are 
acutely aware of the importance that well-developed grant 
pursuits, leveraged resources, intimate knowledge of funding 
sources, and successful implementation of them has on the 
overall impact of the project and on our communities.

At Stantec, we help communities secure funding to achieve 
their goals. Identifying the project can be easy. Funding 
is not. Our team understands how challenging and time 
consuming it can be to identify funding sources, navigate 
the application process, and administer awards. Our funding 
experts have secured more than $4 billion in grant and 
loan funding through federal, state and local funding 
programs for our public clients and have a proven track 
record – bringing projects to reality is what we love to do!

We are also excited to welcome RMPK Funding to our team. 
With outstanding expertise in South Florida and a proven 
track record, the RMPK team has secured nearly $200 
million through federal, state, and local funding programs.

From years of experience, we know the relationship 
established between our staff and that of the community is 

the most important factor in determining funding success. 
After we have established a working relationship with your 
staff, we will, with their assistance, conduct our grants 
analysis and review program objectives and angles of 
approach. It is at this point that we begin to select project 
components that would be best suited to receive funding.

Once the initial process is done, it’s time to roll up our 
sleeves and really get to work. Immediately, we will begin to 
research potential funding sources and pair those with the 
project elements based on potential need and evaluation. 
Our method of “grant stacking” will maximize your budget 
dollar. Utilizing multiple funding sources is one of the most 
effective ways to grow the amount of funding a project and 
community can obtain. We group grants of varying levels 
(federal, state, and local) to support one project. Done 
carefully, selection of grants can result in one grant providing 
the matching funds requirement for another grant and the 
reciprocal as well. This process can address various phases 
to best meet intent and schedule.

Once funding is received, our work with your staff continues. 
While obtaining a grant is usually thought of as the most 
complicated part of the process, the management of 
grant funds and project construction can prove to be quite 
complicated and time consuming. Our job is not complete 
until we bring your project to a successful end!

ALTERNATIVE FUNDING STRATEGIES
We may also engage our financial services team to aid 
in developing interactive modeling that evaluates and 
compares the financial feasibility of alternative funding 
strategies and cost recovery mechanisms side-by-side 
in real time. This extends far beyond potential grant 
opportunities but integrates your capital improvement 
programs, asset management programs, master plans, etc. 
and identifies and evaluates additional funding mechanism. 
Often these mechanisms may include utilization of your 
general fund, community redevelopment agency, enterprise 
funds, special revenue funds, and assessment districts to 
achieve infrastructure funding. The result of this are the 
development of holistic multi-year financial management 
plans that are both sustainable and affordable.
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Our approach begins with a complete understanding of 
the complex issues unique to this project. It is imperative 
to establish the management processes needed to 
successfully resolve issues through the introduction of 
efficient and innovative construction, engineering and 
inspection techniques. 

PRE-CONSTRUCTION MANAGEMENT
We provide the initial coordination, scheduling, and 
communication activities essential to ensuring the proper 
foundation is in place prior to the start of construction. 
Early in the design phase, Construction Engineering and 
Inspection (CEI)  staff will provide recommendations 
regarding contract delivery method alternatives, utility 
coordination, maintenance of traffic and other similar 
early-stage decisions which can have a significant impact 
on the ultimate constructability, biddability and success 
of the projects. Our pre-construction activities begin with 
an independent constructability and biddability review of 
the contract plans, assessing existing utilities and any 
necessary relocation activities, documenting existing site 
conditions, and identifying all stakeholders to plan our public 
involvement efforts. Our pre-construction plan reviews have 
been crucial to the success of our past projects. We will 
develop the Contract Time Estimate and advise of potential 
Bonus or Incentive/Disincentive milestones, and work with 
the City on the best implementation of such.

CONSTRUCTION MANAGEMENT
A systematic and detailed inspection process is an 
indispensable tool to ensure a quality final product. Quality 
is assured by verifying compliance with all contract 
requirements, and we ensure a cooperative and effective 
joint QA/QC process begins with a commitment to Pre-
Activity meetings, with contractors, inspection staff, local 
agencies, and maintenance teams to proactively review 
the related plans, specifications, schedule, work plan 
and material testing requirements. We have developed 
“Critical Items” checklists to ensure compliance with 
the specifications, including earthwork, asphalt paving, 
concrete placement, lighting, sign installation, striping, 
and maintenance of traffic. We maintain an updated list of 
deficient items that are in need of remedial work and share 

Construction & CEI
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this list with the Contractor weekly allowing for minimal 
punch list items at the end of production work and an earlier 
final acceptance. 

Extra work, including scope creep, plan errors and 
omissions, and third-party requests, is an area of concern 
on an any urban project. Thorough plans review prior to 
letting, open communication with the contractor, and when 
extra work is identified, immediate pricing requests and 
comparison to our independent Engineer’s Estimate help 
minimize this.  If extra work is identified, we work to resolve 
all issues at the lowest level possible.

Timely responses to RFI’s to avoid costly delays is critical, 
especially in the early phases of the project, where any 
unforeseen conditions in the design are most likely to 
occur. We track all RFI’s generated by the contractor and 
immediately contact and work with the EOR for initial and 
final resolution of the issue.

Starting at pre-submittal stages, we review the schedule 
completeness and consistency with the contract 
requirements. We also work with the contractor’s staff until 
the baseline schedule becomes the contractor’s detailed 
plan of action for a successful project, and we ensure 
appropriate lead times for all items requiring procurement.  

We recognize tourism is the primary economic driver 
in Key West and Monroe County, and in Key West alone 
visitors spent more than $1 Billion dollars annually 
which supports some 12,000 jobs.  We understand how 
important it is to keep business open, streets easy to 
navigate, and events occurring during reconstruction of the 
roadway.  Working with our public engagement and public 
relations team, we work hard to make sure like goes on with 
as little disturbance as possible.  We work with our team, 
yours, and the community to develop an engagement plan 
that makes sense by phase and those impacted.  This may 
include weekly construction meetings for area businesses 
and residents, to door hangar updates, project website, 
social, and bulletin releases of weekly status, and continually 
updated wayfinding and directional support needs.  We work 
to have solid relationships with all impacted and maintain 
open lines of communication throughout each phase of the 
project.
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PROJECT CLOSE-OUT
Upon construction completion, we will assemble and 
submit a Final Estimates Package within 20 days of final 
acceptance of the project. This will include:

•	 Contract Time Folder, with all back-up detailing impacts 
to the project duration outside of the contractor’s control

•	 Engineer’s Weekly Summary/Inspector Daily Reports 
•	 Material Certification Package consisting of the Senior 

Project Engineer’s Certification
•	 Correspondence Folder
•	 As-Builts and Warranties 

The  improvements on Duval Street, in whatever form 
they ultimately take, will increase the City’s maintenance 
responsibilities and associated costs. Indeed, the City  has 
recognized this, and will require the development of a 
Maintenance Plan for the next fifty years. This will need to 
address the schedule and frequency of routine maintenance 
activities, and the scheduling and funding for the capital 
replacement of all major high-cost components.

Effective long-term maintenance begins with good design. 
An  effective Maintenance Plan for Duval Street starts with 
the selection of quality project materials, finishes, fixtures, 
and landscaping that are appropriate for the tropical marine 
climate of Key West. The ability to withstand harsh sun, 
humidity, salt, rain and hurricane winds is critical, and needs 
to be considered when selecting project elements. Design 
layout is also critical. For example, Duval is already an area 
of high pedestrian activity, and that is expected to grow and 
change in character with increased café sidewalk dining. 
Pedestrian channeling and movement must be carefully 
considered, to avoid unintended pedestrian impacts on 
landscaping and streetscape elements.

The City has expressed a goal for this project to improve 
the ecological value of the corridor, and to create a relaxing 
shaded walking environment. As such, it will be essential 
that the design of the streetscape account for tree root 
and canopy growth. Allowing for this and mitigating its 
potential damages is critical to the long-term tree health and 
maintenance requirements along Duval. Elements such as 
tree location, planting standards, root barriers, structural soil 
and irrigation systems will need to be carefully considered.
Designed flexibility will also be essential when considering 
long-term maintenance. As a complete street, Duval will 
need to accommodate vehicular, bicycle, and pedestrian 
traffic. The balance between these elements will change 
as the needs of the street and the community change, 
and flexibility in the use of the space will need to consider 
all three. For example, a space normally programmed 
for vehicles may need to occasionally accommodate 
pedestrians, or vice-versa. The spaces need to be designed 
to hold up to both activities and avoid unwanted deleterious 
impacts or liabilities when serving in an alternative capacity.

Maintenance Plan
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The Stantec team has a proven track 
record in achieving successful projects like 
Duval Street.  Each team member is highly 
skilled in their area of expertise and has 
direct and relevant experience.  Jared has 
overseen major development in a National 
Register Commercial District; Eric and Sean 
have engineered numerous commercial 
corridor & downtown streetscape projects 
designed for the future; Ed and Juan have 
authored manuals and more importantly, 
implemented Complete Streets; Dana is 
robust in engagement and well-established 
on the island, and Nanea brings a personal 
connection; Rick has worked to guide 
preservation or rehabilitation of countless 
historic commercial structures from early 
design through completion; and Ramon has 
overseen dozens of projects that include 
similar complexities as Duval Street. Each 
of our team members, including those not 
listed above, have exceptional experience.  
We believe we have organized the right team 
to deliver the right results to the City of Key 
West!

A high-profile project will almost certainly include an art-in-
public-places component. These, by virtue of their nature, 
often have unique maintenance needs in accordance with 
the commissioned artist’s requirements. These will need 
to be accounted for and incorporated into the Maintenance 
Plan the for Duval Street Revitalization.  

Many factors are considered in the Maintenance Plan:

1.	 Routine inspection and assessment
2.	 Routine preventive and corrective maintenance 
3.	 Maintenance schedules
4.	 Service life expectancy of equipment / materials
5.	 SMART key performance indicators (KPI)
6.	 Maintenance contracts and agreements
7.	 Replacement costs and cost escalations
8.	 Spare parts inventory
9.	 Dedicated funding and contingency reserve
10.	 Emerging maintenance practices and technologies

A complete Maintenance Plan will take these into 
account and blend them to provide a fiscally sound and  
comprehensive blueprint to keep Duval Street revitalized 
while preserving taxpayer investment.
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Ramon Castella, PE, ENV SP, LEED AP
Principal in Charge / Program Manager
Stantec

Ramon has over 35 years of experience in urban public 
and private infrastructure projects throughout Florida 
and the Caribbean.  His expertise includes programming, 
planning, analysis, design, preparation of construction 
documents, construction administration, and inspection and 
commission.  His public works infrastructure project types 
include drainage, flood control, coastal construction, water 
and sewer systems, roads and bridges, public facilities, 
parks, project budgeting, and grants acquisition.

Education
•	 Bachelor of Science in Civil Engineering, Florida 

International University, 1985

Registrations
•	 Professional Engineer #40073, State of Florida
•	 Commonwealth of Puerto Rico (Estado Libre Associado 

de Puerto Rico, Professional Engineer #11731
•	 EnvisionTM Sustainability Professional #16738
•	 LEED Accredited Professional, U.S. Green Building 

Council

Relevant Experience
•	 Ponce de Leon Improvement District, Coral Gables, 

Florida | Principal in Charge
•	 Crandon Boulevard Improvements, Key Biscayne, Florida 

| Principal in Charge
•	 South Miami Downtown Improvements, South Miami, 

Florida | Principal in Charge
•	 Transit Oriented Development District, South Miami, 

Florida | Principal in Charge
•	 Indian Creek Village Improvements, Indian Creek, Florida 

| Principal in Charge
•	 Golden Beach Capital Improvements Program, Golden 

Beach, Florida | Principal in Charge
•	 Caribbean Blvd. (Coral Sea Road to SW 87Avenue)  

Cutler Bay, Florida | Principal in Charge
•	 Old Cutler Road (SW 97-87Avenue), Cutler Bay, Florida | 

Principal in Charge
•	 Plantation Midtown Improvements and Greenway 

Transit Route Phase I, Plantation, Florida | Principal in 
Charge

Jared Beck, AICP
Phase I - Planning Project Manager
Stantec

Jared brings a blended background as an urban planner 
that also includes past professional roles as an Executive 
Director of a merchant driven business district within a
National Register Commercial District and as a Principal
Preservation Planner managing both National and Local
Historic Districts. Having spent much of the last 20 years 
with a career focused on redevelopment and community-
based revitalization, his past roles and projects demonstrate 
his commitment to building successful communities for 
the future. Jared continues to evolve and in addition to his 
planning role, he is also one of Stantec’s public engagement 
specialists and has been heavily involved in numerous 
public projects in that capacity. Jared is a frequent speaker 
on urban redevelopment and has recently co-authored an 
award winning book on Florida residential architecture and 
development from the early 1900’s to present day.

Education
•	 Bachelor of Science in Landscape Architecture, Texas 

Tech University, 2000
 
Registrations
•	 American Institute of Certified Planners #027911

Relevant Experience
•	 Downtown Redevelopment of Old US 41, Bonita Springs, 

Florida| Project Planner
•	 Clewiston Main Street Revitalization Plan, Clewiston, 

Florida | Project Manager
•	 Cleveland Avenue Corridor Redevelopment Plan 

Implementation and Update, Fort Myers, Florida | Senior 
Planner

•	 Redevelopment Area Analysis & Recommendations, City 
of Fort Myers, Florida | Project Manager

•	 Dr. Martin Luther King, Jr. Boulevard Redevelopment 
Area Expansion and Plan Update, Fort Myers, Florida | 
Senior Planner

•	 Naples Vision Plan Assessment | Naples, Florida, United 
States | Public Engagement

•	 Past Principal Preservation Planner I  City of Fort Myers, 
Florida
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Sean Compel, PE, ENV SP, LEED AP
Phase II - Design Project Manager
Stantec

Sean has over 18 years of experience in the planning, 
design, permitting and construction of civil engineering 
and site development projects. He has served as project 
construction administrator and project engineer for various 
roadway, drainage, water, sewer, underground electrical, 
and industrial projects. Clients include municipalities, state 
agencies, educational facilities, and private businesses. 
His experience in construction services has allowed him to 
effectively deliver projects satisfying all owner requirements. 
Responsibilities during construction include permitting, 
review of scheduling, and overall cost analysis.

Education
•	 Bachelor of Science in Civil Engineering, University of 

Miami, 2002

Registrations
•	 Professional Engineer #66618, State of Florida
•	 EnvisionTM Sustainability Professional #16738
•	 LEED Accredited Professional, US Green Building 

Council

Relevant Experience
•	 Angela Street Reconstruction, Key West, Florida | Project 

Manager
•	 20th Street Improvements, Key West, Florida | Project 

Manager
•	 Green Street Improvements, Key West, Florida | Project 

Manager
•	 King Fish Pier Improvements, Key West, Florida | Senior 

Civil Engineer
•	 Bight Floating Docks, Key West, Florida | Project 

Manager
•	 Caribbean Boulevard Roadway Improvements, Cutler 

Bay, Florida | Construction Administrator
•	 Palm and Hibiscus Islands Neighborhood 

Improvements, Miami Beach, Florida | Construction 
Administrator

•	 Indian Creek Village Entrance Improvements, Indian 
Creek, Florida | Construction Administrator

Joseph Corradino, AICP
QA/QC Officer
Corradino

Joseph is President of The Corradino Group, Inc. and 
heads the company’s land use and transportation planning 
operations. Over his 25-year career, he has been an advocate 
of planning transportation and land use in concert with one 
another. In doing so, he has focused on working with local 
governments to create and improve their comprehensive 
plans, zoning codes and transportation master plans. His 
work in the field has been successful as he has performed 
these services for nearly every city in Miami-Dade County, 
and has developed a unique credibility within the individual 
communities from the very local perspective. Joe knows 
well what it takes to be successful in this arena, where 
local municipalities oversee land use decisions, and larger 
governments are in charge of transportation, because he 
has been in government, as an appointed and elected official 
for over 15 years, most currently as Mayor of Pinecrest. Few 
consultants possess this perspective.

Education
•	 Master of Arts in Community Planning, University of 

Cincinnati, 1992
•	 Bachelor of Arts in Geography, Villanova University, 1990
 
Registrations
•	 American Institute of Certified Planners # 012032

Relevant Experience
•	 Building, Zoning and Planning Department, Key 

Biscayne, Florida | Project Manager
•	 Miami-Dade County TPO SMART Plan/North Corridor, 

Miami-Dade County, Florida | Project Manager
•	 Miami Lakes Alternative to Concurrency Study, Miami 

Lakes, Florida | Principal in Charge
•	 Homestead General Planning Services, Homestead, 

Florida | Project Manager
•	 North Miami Express, North Miami, Florida | Principal in 

Charge
•	 Sarasota Transportation Concurrency Management 

Area, Sarasota, Florida | Principal in Charge
•	 Clearwater “One City, One Future” Strategic Master Plan, 

Clearwater, Florida | Project Manager.

Personnel   
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Juan Mullerat, AIA, APA, CNU, NCI
QA/QC Officer
PlusUrbia

Juan is an urban planner and architectural designer with 20 
years of experience. He has completed numerous transit-
oriented development, complete streets, corridors, planning, 
park/open/civic space and zoning code projects around 
the world. Juan excels at leading public workshops that 
have resulted in award-winning master plans, development 
projects and land use policies on a variety of scales.
His work strives to create and capture the essence of places, 
transcending style and celebrating local culture. His vision 
has resulted in several awards both as an individual and as 
leader of PlusUrbia. Juan frequently lectures on context-
sensitive, healthy and transit-oriented design. His projects 
have been published in dozens of books, magazines, 
newspapers and websites.

Education
•	 Master of Architecture, University of Miami, 2004
•	 Master of Urban Design, University of Miami, 2004
•	 Bachelor of Arts, Urban Studies, University of North 

Carolina at Charlotte, 2000
•	 Bachelor of Arts, Architecture, University of North 

Carolina at Charlotte, 1999 

Registrations
•	 American Planning Association (APA) Florida Chapter - 

Gold Coast Section
•	 American Institute of Architects (AIA) Associate 

Member/Miami Chair of Urban Design
•	 Congress for New Urbanism (CNU) Member

Relevant Experience
•	 Wynwood Neighborhood Revitalization District Miami, 

Florida | Project Manager
•	 Hialeah Complete Streets Plan, Hialeah, Florida | Project 

Manager
•	 Little Havana Revitalization, Miami, Florida | Project 

Manager
•	 Village of El Portal Form-Based Code, El Portal, Florida | 

Project Manager
•	 Urban Design for I-395 Heritage Trail Design-Build 

Miami, Florida | Project Manager

Dana Pollitt, AICP
Outreach, Marketing & Consensus Building
ADEPT

Dana has nearly 20 years of experience working with the 
private sector and local, state and federal government.
He excels in influence marketing, business development 
and strategic communications and has participated in some 
of the nation’s largest transportation and infrastructure 
projects. Dana is actively involved in the Broward County 
community and with philanthropy, having served on 
numerous boards and committees. He currently serves as 
the 2019 Chair for the Broward County Office of
Economic and Small Business Development Advisory
Board, the Executive Board of the Downtown Fort
Lauderdale Transportation Management Association, the
Executive Board of Directors for Envision Uptown Inc.,
Vice-chair of the Fort Lauderdale Transportation &
Infrastructure Committee, Fort Lauderdale Chamber of
Commerce Government Affairs Committee, the Six-Year
Term on the City of Fort Lauderdale Executive Airport
Advisory Board and the Sustainability Advisory Board. Dana 
is a member of the Riverwalk Trust, the Historic
Stranahan House Museum and the Fort Lauderdale
Chamber of Commerce. He has chaired the last two
Transit Receptions in Broward County and has served 
multiple years as a Judge for the South Florida
Sustainability Awards.

Education
•	 Master in Management, Polytechnic University
•	 Bachelor of Arts, Environmental Policy & Law, University 

of Kansas
 
Relevant Experience
•	 City of Key West Advertising & Marketing Services 

Contract for Key West Historic Seaport | Brand 
Development and Management

•	 Go Broward Penny for Transportation Campaign | Brand 
Development and Management

•	 Broward County Census 2020 Marketing Campaign | 
Brand Development and Management

•	 Broward County Convention Center Hotel and Expansion 
| Brand Development and Management

•	 Broward County 2018 Port Everglades Master/Vision 
Plan Third Update | Community Outreach/Stakeholder 
Liaison/PIO Support
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Nanea Marcial
Outreach, Marketing & Consensus Building
Valerin

Nanea is a versatile, bilingual communications professional 
with over 17 years of government affairs and public 
relations experience in both the public and private sectors. 
As chief of staff to several members of the Florida Senate 
and Florida House of Representatives, Nanea oversaw 
legislative and budget programs at the state and local 
levels, handled bilingual media and press communications, 
and consulted on policy and public relations strategies 
regarding statewide issues. Nanea is a native “Conch” and 
graduate of Key West High School with strong ties within 
the Key West community. Currently, Nanea leads public 
participation program strategy and implementation for state 
and municipal planning, transportation and infrastructure 
projects.

Education
•	 Bachelor of Science, Multinational Business, Florida 

State University, 1997
•	 Bachelor of Arts, International Affairs, Florida State 

University, 1997
•	
Certifications
•	 FDOT Public Involvement Training
•	 ADA Accessible Documents Course Certificate

Relevant Experience
•	 Mary Brickell Village & SW 1 Avenue Roadway & 

Drainage Improvement Project, Miami, Florida | Senior 
Community Outreach Specialist

•	 SR 869/SW 10th Street Connector from Florida’s 
Turnpike/Sawgrass Expressway to SR 9/I-95, FDOT 
District 4, Broward County, Florida | Public Involvement 
and Outreach Manager

•	 Chase Avenue/34th Street Shared Use Path Feasibility 
Study, Miami Beach, Florida  | Senior Public Information 
Specialist

•	 Miami Beach Convention Center Renovation, Miami 
Beach, Florida | Senior Public Information Specialist

•	 Transit-Oriented Development (TOD) Planning Study, Ft. 
Lauderdale, Florida | Senior Public Information Specialist

•	 US-1 Corridor Survey Coral Reef Drive to I-95, FDOT 
District 6, Miami-Dade County, Florida | Senior Public 
Outreach Specialist

Edward Ng, AICP
Planning and Design 
Corradino

Edward is the Technical Vice President for Corradino’s 
Planning Department, with experience in transportation, 
economic development, transit-oriented development, and 
land use planning. His work involves demographic analyses, 
preparation of and updates to comprehensive plans, grant 
writing, land use code revisions, geospatial planning analyses, 
GIS mapping, public outreach, and analyses of traffic facilities 
and operational data. He specializes in interdisciplinary 
aspects of planning, including transit-oriented development 
and complete streets. His recent projects involve land use, 
transportation, and comprehensive planning services with the 
Miami-Dade Transportation Planning Organization and the 
municipalities throughout Florida. Eddie is currently the Chair 
of the American Planning Association, Gold Coast Section 
Executive Board, and teaches the AICP exam preparation 
course for planners in Miami-Dade, Broward, Monroe, and 
Collier Counties.

Education
•	 Bachelor of Art in Planning and Public Policy, Minor in 

Economics, Rutgers University, 2008 (High Honors)
•	 Master of Planning in Concentration in Economic 

Development, University of Southern California, 2012
•	 Master of Public Policy, University of Southern 

California, 2012

Registrations
•	 American Institute of Certified Planners #28927

Relevant Experience
•	 Las Olas Boulevard Streetscape Corridor Analysis, Fort 

Lauderdale, Florida | Project Manager
•	 Miami-Dade County TPO SMART Plan/North Corridor/

First and Last Mile Mobility Study, Miami, Florida | 
Assistant Project Manager

•	 Oakland Park Culinary Arts District Mobility Plan, 
Oakland Park, Florida | Project Manager Engineer

•	 South Miami Complete Streets Manual, South Miami, 
Florida | Project Manager

•	 Key Biscayne Transit Mobility Plan, Key Biscayne, Florida 
| Project Manager 

•	 Town of Cutler Bay Complete Streets Corridor Analysis, 
Cutler Bay, Florida | Project Manager
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Kevin Mangan, RLA, ASLA
Landscape Architecture
Stantec

Kevin has practiced Landscape Architecture, Urban
Design, and Land Planning for 35 years. He brings significant 
experience in a broad range of interdisciplinary and complex 
assignments in urban design, streetscapes, hospitality and 
resorts, healthcare, and infrastructure projects in the United 
States and International market. Kevin has a passion and 
expertise for collaborative and teaming roles on projects 
requiring his project management, planning, and detailed 
design of complex projects skills. He has also demonstrated 
his skills and leadership through numerous complex projects 
involving large stakeholder groups and site sensitive public 
projects.

Education
•	 Bachelor of Science in Landscape Architecture, State 

University of New York, College of Environmental 
Science and Forestry at Syracuse, 1985

•	 Associate of Arts, State University of New York at 
Canton, 1982

 
Registrations
•	 Registered Landscape Architect #0001337, State of 

Florida

Relevant Experience
•	 Aruba Green Corridor Project, Aruba, Aruba | Landscape 

Architect
•	 Boca Raton Resort and Club – National Register 

Property, Boca Raton, Florida| Landscape Architect
•	 Renaissance Vinoy – National Register Property,  

St. Petersburg, Florida| Lead Landscape Architect
•	 Fort Lauderdale Beach Revitalization, Fort Lauderdale, 

Florida| Project Manager
•	 SR A1A Phase I Corridor Improvements, FDOT District 5, 

Volusia County, Florida| Project Manager
•	 Bonita Springs Downtown Improvement Project, Bonita 

Springs, Florida| Project Manager
•	 US 1 (SR 5)/Titusville Revitalization, FDOT District 5, 

Brevard County, Florida | Project Manager

John Malueg, PE
Resilience and Sustainability
Stantec

As Stantec’s Program Manager for resilience planning and 
design, John performs resilience and disaster management 
work across North America. He is an expert in critical 
infrastructure risk identification, disaster response and 
hazard mitigation including grant funding (FHWA, FEMA, 
USACE and HUD) programs. John’s responsibilities 
include serving our strategic clients providing strong 
executive coaching and guidance towards solving 
problems, maximizing opportunities and gaining resilience. 
John’s knowledge and expertise stems from a 35-year 
career holding leadership and management positions 
in government and private consulting. His prior career 
experience includes serving as a Stormwater Services 
Manager for Greensboro, North Carolina where he was on 
City’s leadership team responsible for responding to two 
hurricanes.

Education
•	 Bachelor of Science, Civil and Environmental 

Engineering, University of Wisconsin, 1983
•	 Bachelor of Science, Water Biology, University of 

Wisconsin, 1980
 
Registrations
•	 Professional Engineer #15642, State of Kentucky

Relevant Experience
•	 Tottenville Beach Recovery and Restoration Staten 

Island, New York | Project Manager
•	 Resilience-Sustainable-Innovative West Villages Design 

Mattamy Homes, Venice, Florida | Project Manager
•	 HUD National Disaster Resilience Completion (NDRC) 

Phase 2, Nationwide | Technical Advisor
•	 “CRUNCH” Climate Resilience Urban Nexus Choices 

Grant with FIU, Florida | Technical Advisor
•	 Green Infrastructure (CSO 419) Master Plan, Cincinnati, 

Ohio | Senior Technical Advisor
•	 Nine Transit Stations Sandy Repair Resiliency 

Engineering Services, New York  | Task Leader - Risk 
Mitigation

•	 Critical Infrastructure Wastewater Facilities Coastal 
Flood Risk Vulnerability Assessment, Cape Coral, Florida 
| Technical Advisor
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Rick Gonzalez, AIA
Historic Preservation
REG Architects

Rick has over 34 years of experience in the architectural 
profession with two architectural degrees from the Catholic 
University of America in Washington, D.C. He is a Board 
Member and past President of the Florida Trust of Historic 
Preservation from 2008 to present and a member of the 
American Institute of Architects and was appointed to the 
Florida Historical Commission (FHC) by Governor Charlie 
Crist in 2008 (Vice-Chair 2011-2015 to present) and to 
Florida Board of Architecture and Interior Design (BOAID) by 
Governor Bush for two terms 2000-2007 (Chairman 2005 
& 2006).  Rick is an award-winning architect, whose design 
standards have been used as examples for Palm Beach 
County’s Architectural Guidelines, Florida CNU Guidebook & 
ULI Land Development Handbook. 

Education
•	 Bachelor of Architecture, The Catholic University of 

America, 1985
•	 Bachelor of Science, Architecture, The Catholic 

University of America, 1984
•	 Associate of Arts, Miami-Dade College, 1982
•	 Architectural Studies, Autonomous University of Central 

America, 1979

Registrations
•	 Registered Architect #AR0014172, State of Florida

Relevant Experience
•	 Downtown Development Authority - Downtown 

Facades, West Palm Beach, Florida I  Preservation and 
Revitalization Consultant 

•	 Historic Delray Design Guidelines, Delray Beach, Florida I 
Historic Preservation Lead

•	 Old 1916 Palm Beach County Court House Restoration, 
West Palm Beach, Florida | Historic Preservation Lead

•	 The Harriet Himmel Theatre at CityPlace, West Palm 
Beach, Florida | Historic Preservation Lead

•	 Maritime Museum, West Palm Beach, Florida | Historic 
Preservation Lead 

•	 Historic Ruth Jones Cottage/”Little House” Restaurant, 
Boynton Beach, Florida | Historic Preservation Lead

•	 Old Belle Glade City Hall, Belle Glade, Florida | Historic 
Preservation Lead

•	 Lake Okeechobee/Palm Beach County LORE Design 
Guidelines, Palm Beach County, Florida I  Design Lead

Eric Czerniejewski, PE, ENV SP
Mobility and Transit
Corradino

Eric has 22 years of experience in transportation engineering 
design, traffic engineering and transportation planning. 
He has experience in transportation projects that include 
preparation of traffic studies including corridor studies, 
traffic impact studies, mobility studies and parking utilization 
and reduction studies. He is also specialized in signalization 
design, roadway design, managing, designing and permitting 
select transportation infrastructure engineering projects; 
planning and developing civil engineering design documents; 
and coordinating construction engineering and inspection. 
Some of his relevant mobility plan experience includes 
development of citywide mobility plan for the City of Fort 
Lauderdale, preparation of the campus master mobility 
plans for Florida International University and Florida Atlantic 
University as well as project manager for the Miami Dade 
TPO SMART Plan South Dade Transitway corridor.

Education
•	 Bachelor of Science in Civil Engineering, Southern Illinois 

University at Edwardsville, 1997
 
Registrations
•	 Professional Engineer #58002, State of Florida
•	 Envision Sustainability Professional #16738

Relevant Experience
•	 Las Olas Boulevard Streetscape Corridor Analysis, Fort 

Lauderdale, Florida | Lead Traffic Engineer
•	 Key West Carrying Capacity Study, Key West, Florida | 

Traffic Engineer
•	 Key West Quay Road Corridor Analysis, Key West, 

Florida | Project Manager
•	 Key West Qualitative Assessment and Field Review, Key 

West, Florida | Project Manager
•	 Key West Southard Street Corridor Traffic Calming 

Study, Key West, Florida | Project Manager
•	 Key West Old Town Areawide Speed Study, Key West, 

Florida | Project Manager
•	 Key West Land Development Regulations Rewrite, Key 

West, Florida | Traffic Engineer
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Ryan Ruskay
Financial Opportunities
RMPK Funding

Ryan has more than 16 years of extensive experience in the 
evaluation and management of various state and federal 
funding programs, obtaining $185 million dollars in the 
past 16 years. He has worked with a wide range of local 
governments to find and obtain the funding necessary 
to make their capital projects a success. His projects 
consistently place in the top percentages of funding 
programs on the local, state and federal level. Ryan’s 
experience includes obtaining funding for land acquisition, 
transportation projects, cultural facilities and public 
safety projects. In addition to assisting local communities 
throughout the state in obtaining funding for capital projects, 
Ryan and the staff at RMPK Funding have developed Capital 
Improvement and Strategic Funding Plans for many of 
their clients. Beginning his career with the State of Florida, 
Ryan managed such programs as the Florida Recreational 
Development Assistance Program and the Florida Boating 
Improvement Program. Besides acting as Project Manager 
for hundreds of projects across the entire state, he has been 
actively involved in the evaluation and selection of State and 
Federal grant applications. This experience, combined with 
his relationships with many key funding coordinators on 
the local, state, and federal level, will ensure that the clients 
of the RMPK Funding have the best opportunity to receive 
funding.

Education
•	 Bachelor of Science, Political Science, Florida State 

University, 1998

Relevant Experience
Municipal projects funded include:

•	 Historic Preservation
•	 Systems Street & Drainage
•	 Loans Cultural Facilities
•	 Emergency Facilities Park
•	 Land Acquisition Park
•	 Facilities Recreation Grants
•	 Social Services Stormwater
•	 Improvements Sanitary Sewer
•	 Projects State Revolving Fund
•	 Hurricane Mitigation Urban
•	 Reforestation Community
•	 Development Block Grants

Carlos Herdocia, PE, LEED AP
Civil Design
Stantec

Carlos has over 31 years of experience and has been
Project Manager and Senior Design Engineer on various 
roadway and drainage projects for municipalities in Miami-
Dade County. He has extensive experience in developing 
residential, commercial and highway roadway and drainage 
plans. This experience includes traffic calming, resurfacing 
and reconstruction plans, drainage design studies and 
reports, maintenance of traffic, signalization, lighting and 
signing and marking plans. 

Education
•	 Bachelor of Science, Civil Engineering, Florida 

International University, 1988

Registrations
•	 Professional Engineer #47660, State of Florida LEED 

Accredited Professional, U.S. Green Building Council

Relevant Experience
•	 20th Street Improvements, Key West, Florida | Project 

Manager/Engineer of Record
•	 Greene Street Improvements, Key West, Florida | Project 

Manager/Engineer of Record
•	 King Fish Pier Improvements, Key West, Florida | Project 

Manager/Engineer of Record
•	 Floating Dock at Garrison Marina, Key West, Florida | 

Project Manager/Engineer of Record
•	 Capital Improvements Program, Golden Beach, Florida | 

Senior Civil Engineer
•	 Residential Street Closure and Traffic Study, Bay Harbor 

Islands, Florida | Senior Civil Engineer
•	 Gulfstream Road Improvements, Cutler Bay, Florida | 

Project Manager/Engineer of Record
•	 City of Miami District 3 Street Improvements, Miami, 

Florida | Project Manager/Engineer of Record
•	 Design & Construction Services for John F. Kennedy 

Causeway Redevelopment, North Bay Village, Florida | 
Senior Civil Engineer

•	 Crandon Boulevard Master Plan, Key Biscayne, Florida | 
Senior Civil Engineer

•	 Traffic Calming Devices and Right of Way Improvements 
(Phases I and II), Doral, Florida | Project Manager
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Marlon Medina, PE, CFM
Stormwater Management
Stantec

Marlon has over 12 years of experience in the design of civil
engineering systems including drainage, paving, and utilities 
for large-scale projects. He has served as project engineer 
for various drainage, water, sewer, underground electrical, 
and industrial projects. His experience has allowed him to 
effectively deliver projects satisfying all owner requirements. 
He is proficient at various software packages including 
Microsoft Project, MBR (SFWMD Multi-Basin Routing 
Software), Flowmaster, AutoCAD, AutoTurn, and EaglePoint.

Education
•	 Bachelor of Science in Civil Engineering, Florida State 

University, 2008
 
Registrations
•	 Florida Professional Engineer #77052
•	 Florida Certified Floodplain Manager #US-12-0674

Relevant Experience
•	 Old Cutler Road (SW 97-87Avenue), Cutler Bay, Florida | 

Project Engineer
•	 Citywide Assessment of all City Owned Roadways, Coral 

Gables, Florida | Project Engineer
•	 Caribbean Boulevard (Coral Sea Road to SW 87Avenue), 

Cutler Bay, Florida | Project Engineer
•	 Traffic Calming Devices and Right of Way Improvements 

(Phases I and II) Doral, Florida | Project Engineer
•	 NW 2nd Ave Wastewater Meter , North Miami Beach, 

Florida | Project Engineer
•	 Lift Station 122, 128, and 210 Rehabilitation, Sunrise, 

Florida | Engineer of Record
•	 Pelican Marsh Irrigation Pump Station Improvements, 

Collier County, Florida | Project Manager
•	 Palmetto Bay Drainage Improvements Phase V, 

Palmetto Bay, Florida | Project Engineer
•	 Pump Station Improvement Program (PSIP), PS#0698, 

Miami-Dade County, Florida | Project Manager
•	 Pump Station Improvement Program (PSIP), PS#0494, 

Miami-Dade County, Florida | Project Manager
•	 Pump Station Improvement Program (PSIP), PS#0124, 

Miami-Dade County, Florida | Project Manager

Mark Croft, PE
Construction Engineering Inspections
Corradino

Mark is the Vice President of the Construction
Engineering and Inspection Division for the Miami Office 
of The Corradino Group, Inc. Mark’s experience includes 
more than 30 years managing Construction Projects and 
Programs for the Florida Department of Transportation. 
Prior to joining Corradino, Mark was the head of the 
construction engineering program for FDOT District 6 for 
14 years. Under Mark’s direction, the District’s Construction 
Program was a statewide leader in minimizing time and cost 
overruns.

Education
•	 Bachelor of Sciences in Civil Engineering, University of 

Florida, 1984
 
Registrations
•	 Professional Engineer #40941, State of Florida

Relevant Experience
•	 Oversite of Florida Keys Construction Program, FDOT 

District 6, Monroe County, Florida | Construction Project 
Manager

•	 SR5/US-1 18 Mile Stretch, FDOT District 6, Key Largo to 
Florida City, Florida  | District Construction Engineer

•	 FDOT District 6 Construction Department, Miami-Dade 
County, Florida | District Construction Engineer

•	 Port of Miami Tunnel, FDOT District 6, Miami, Florida | 
District Construction Engineer

•	 Miami Intermodal Center (MIC), FDOT District 6, Miami, 
Florida | Construction Management of the Program

•	 SR 826/SR 836 Interchange, FDOT District 6, Miami-
Dade County, Florida  | District Construction Engineer

•	 SR 9A/I-95/Managed Lanes from SR 112/I-195 to 
Golden Glades, FDOT District 6, Miami-Dade County, 
Florida | District Construction Engineer

•	 I-95 Corridor Engineering Contract, FDOT District 4, 
Broward County, Florida | CEI Consultant Engineer

•	 SR 826/Palmetto Expressway at Miller Drive, SR 874 & 
Bird Road, FDOT District 6, Miami-Dade County, Florida | 
District Construction Engineer

Personnel   
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Miracle Mile Streetscape Redevelopment, 
Conceptual Master Plan
Coral Gables, Florida

Stantec worked with City of Coral Gables leaders to enhance 
the iconic Miracle Mile and Giralda Street to help develop 
Downtown Coral Gables as a premier urban main street 
destination that will support business development for 
generations to come. One of the chief components of the 
Streetscape Project was ensuring that sufficient parking 
was easily accessible from the area’s main thoroughfares, 
as improved parking and easy access to parking is 
essential to maintaining long-term vitality. Some of the 
enhancements decided upon included wider sidewalks, 
improved urban lighting, tree grates, benches, kiosks, better 
signage for both businesses and parking garages, cleaner 
and more welcoming connections or ‘paseos’ to garages 
and alleyways, upgraded drainage facilities to enhance 
pedestrian as well as vehicular traffic and permanent valet 
stations that complement Downtown Coral Gables’ distinctly 
Mediterranean architecture and design. In creating a more 
vibrant atmosphere for locals, this Streetscape Project will 
inherently serve to attract a larger share of Greater Miami’s 
visitors, including the economic impact they generate, to 
Downtown Coral Gables.

Stantec also provided the public engagement and  
information support during the design and construction 
process.  

 Stantec

Qualifications7

City of Bonita Springs Downtown Imp.
Bonita Springs, Florida

This $16 million improvement project along the Old US 
41 corridor in the City of Bonita Springs beautifies Bonita 
Springs’ downtown, contributes to economic growth, and 
creates a unique sense of place. The project, encompassing 
more than 500 acres, also includes Felts Street located one 
block east of Old US 41 and the connecting streets.

Stantec landscape architects were part of the design-build 
team awarded the project. Previous project successes and 
teaming efforts were recognized as a benefit to the future of 
this high profile project for the City.

Through a series of public engagement workshops, the 
project team gained an understanding of the needs and 
concerns of both the residents and business owners 
impacted by the improvements to the project area. With 
a mix of pros and cons to change, the project team took 
their wishes into consideration for the design of the project 
elements—roadway, bridge, sidewalk, streetscape, and 
drainage infrastructure improvements.

Stantec produced all conceptual Complete streets 
streetscape design components including vehicle travel 
lanes, on-street and off-street parking configurations, 
bicycle, and pedestrian needs. The scope also included all 
detailed hardscape elements, furnishings, and site materials 
and finishes.

Award Winner - DBIA -  Florida Region,
Design-Build Project of the Year, Roadways

 Stantec
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Historic Port of Falmouth
Falmouth, Jamaica

The design team provided planning and landscape 
architecture services for the development of a historic
40-acre wharf district as an extension to the town of
Falmouth, Jamaica. As the largest themed cruise port 
in the Caribbean, a main goal of the client and design 
team was to preserve Falmouth’s unique heritage and 
culture while refurbishing the existing architecture and 
improving infrastructure for this multi-use site, as well as to 
strategically enhance Jamaica’s world-class cruise product.

Design features include a new cruise line terminal to support 
Genesis class cruise ships in the Caribbean, largest ship of 
the Royal Caribbean fleet. Also included in the design are 
retail shops, themed restaurants, offices and administration, 
a trolley line, an open market area, a small inn, ground 
transportation hubs, and a charter boat dock. The wharf 
district project, with its emphasis on historic preservation, 
also provided the creative lead for the redevelopment of 
the City of Falmouth, recognized by the United Nations as a 
World Heritage Site.

This project was awarded Port of the Year, Seatrade Insider 
- Cruise Awards, World’s Leading Tourism Development 
Project - World Travel Awards, and Caribbean’s Leading 
Tourism Development - World Travel Awards.

 Stantec

Golden Beach Townwide Improvements
Golden Beach, Florida

With the community’s reputation in mind, we designed a 
project to increase the community’s infrastructure and 
aesthetic value. We developed a comprehensive Capital 
Improvements Program Master Plan focused on three 
major improvement areas: town-wide drainage, utilities 
underground relocation, and streetscape & traffic  calming. 
Drainage improvements included design review, costs 
analysis, and recommendations based on the Town’s 
existing stormwater master plan. This included construction 
inlets and culverts to collect and direct stormwater runoff 
to pumping stations discharging into the intracoastal 
waterway.

Utilities Underground Relocation improvements included 
a thorough analysis of the Town’s existing power system 
configuration, and close coordination with FPL and other 
utility companies in developing a conceptual plan for burying 
all utility transmission and distribution lines throughout the 
entire Town.

We redefined and enhanced the Town’s major thoroughfares 
and side streets to increase public safety, and improve 
the quality of life and aesthetic appeal. Improvements 
included highlighting intersections with concrete pavers 
and crosswalks, delineating of roadways with valley edge 
gutters, construction of traffic splitter islands and center 
median with new landscaping, and new lighting.

 Stantec
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Mid-Town District
Delray Beach, Florida

Balancing preservation and pending future redevelopment, 
REG worked with Hudson Holdings to help guide significant 
new mixed-use redevelopment into the designated historic 
district.  In addition to overall design and support for new 
construction, REG was intimately involved in the restoration, 
relocation and/or reconstruction of several historic 
structures in the project area.  

Various commercial uses and extensive public spaces were 
included within the overall project, including an underground 
parking garage.  

REG

US 1 / Titusville Revitalization
Titusville, Florida

Stantec was asked to provide surveying, design, and 
permitting assistance services for the conversion of this 
dead-end, minimal access road into a one-way exit for the 
Truman Waterfront Master Plan. The road served as an 
access point to several residences and an old utility building. 
The conversion to an exit from the Truman Waterfront 
parking lot will greatly assist with traffic flow and access in 
the area and enhance an underutilized portion of road.

A new sidewalk on the north side along with new ADA ramps 
will greatly assist with safe pedestrian travel through the 
corridor. Existing trees were avoided as much as possible to 
preserve the existing tree canopy.

 Stantec
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Grand Central
Tampa, Florida

Stantec’s civil design and landscape architecture team 
was hired by Mercury Advisors to redevelop the 10,000 
square foot courtyard located between their two high-
rise apartment and condominium buildings in downtown 
Tampa’s up and coming Channel District neighborhood. 
The courtyard was envisioned to serve as a pedestrian 
link for residents and visitors to nearby grocery stores, 
restaurants, parks, and retail options. In order to create a 
modern, appealing amenity the Stantec team incorporated 
additional outdoor seating options for restaurants that 
framed the courtyard as well as attractive water features, 
fire-pits, contemporary hardscapes, and refreshed planters. 
Additionally, to adapt to Tampa’s sub-tropical climate, 
Stantec’s team integrated design that promotes the 
functionality of the space including overhead shade canopy 
structures, wind screens and mitigation doorways, and 
pervious pavers that accommodated vertical runoff from the 
surrounding buildings and kept the center plaza dry.

 Stantec

Channel District Streetscape
Hillsborough County, Florida

The Stantec team provided conceptual design, civil 
engineering, landscape architecture and survey services 
for the streetscape plan for the Channel District in order 
to provide a better functioning, safer, pedestrian-friendly 
environment.

The Channel District is a 200-acre area east of Tampa’s 
central business district. Traditionally, an industrial area with 
businesses supporting Port Operations, it’s transformation 
to an entertainment and residential district prompted a 
need for better infrastructure. Along with the necessities 
of paved streets, proper drainage, and improved water 
supply, was the opportunity to provide a more pedestrian 
friendly environment. As identified in the Strategic Action 
Plan prepared by Stantec, the streetscape included wide 
sidewalks with specialty paving , safe crosswalks, better 
lighting, shade trees, benches and trash receptacles. The 
design allows for individuality of adjacent property owners, 
but encourages following the standards set by the “Channel
District Guidelines” that Stantec also prepared.

 Stantec
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Water Street
Tampa, Florida

Strategic Property Partners (SPP) had a vision for 50+ acres 
of parking and warehouses it owned in downtown Tampa: 
create a sustainable, walkable urban district that would land 
Tampa on the list of cities with renaissance downtowns. 
Fusing amenities, culture, multiple uses, a new street 
system, and a memorable public realm, Water Street Tampa 
will emerge as a walkable new urban neighborhood and a 
nationally known destination.

 Stantec played a key role in bringing SPP’s ambitious vision 
to life, starting with early planning, zoning, and infrastructure 
studies. We followed up with a deep dive into infrastructure 
planning. Our plan turns streets designed primarily for cars 
into a pedestrian-focused framework of landscaped streets, 
parks, and plazas designed to support a broad range of 
activities. The plan fills in this framework with 9,000,000 SF 
of condos, apartments, offices, unique shops, restaurants, 
and a medical school.

 Stantec

Caribbean Blvd. Roadway Improvements
Cutler Bay, Florida

Stantec was contracted by the Town of Cutler Bay as 
prime consultant to design improvements for the portion 
of Caribbean Boulevard between Coral Sea Road and SW 
87th Avenue. This 1.8 miles of roadway improvements 
included two traffic circles, pavement reconstruction, curb 
and gutter, sidewalks, concrete crosswalks, pavers, drainage 
facilities, medians, turn lanes, landscaping, irrigation, bus 
shelters, roadway lighting, pavement markings, signage and 
signalization.

The improvements included roundabouts at Gulf 
Stream Road and SW 192 Drive for traffic calming and 
beautification. The corridor is a two-lane roadway with turn 
lanes, landscape medians and traffic calming splitter islands 
where plausible.

The project also involved a traffic operational and capacity 
analysis study for the corridor. This included traffic data 
collection and field inventory of existing conditions, 
evaluation of existing signal operations and timings and 
development of optimal signal timing parameters for five 
signalized intersections. Corradino was contracted by the 
Town of Culture Bay to provide construction inspection 
services, quality control, and to oversee the construction of 
the project working with the Stantec design team to provide 
full-time public engagement and information.

 Stantec

Roads & Highways Consultant of the
Year Award - Florida Chapter APWA
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Sunset Drive West of US-1 Master Plan
South Miami, Florida

This Master Planning and Traffic Calming Improvements 
project involved the development of conceptual streetscape 
and infrastructure improvements along Sunset Drive from 
the western City limits to US-1. These included delineating 
intersections with concrete pavers and crosswalks, 
redefining roadways sections, and providing new lighting 
and landscape design to increase public safety and appeal.
In addition, a new architectural site plan for City Hall was 
designed incorporating surrounding public spaces and 
facilities to create an enhanced civic and community space.

The Master Plan was developed in accordance with the 
City’s Hometown Plan Area, and evaluated proposed 
improvements with respect to their feasibility, cost/benefit, 
design, and construction. In addition, we held three public 
workshops to collect public opinions and suggestions, and 
ensured the conformance with the Master Plan.

Award Winner - APA Florida Award of Merit -  
Outstanding Plan Implementation

 Stantec

Key West Carrying Capacity Study
Key West, Florida

Corradino was selected by the City of Key West to 
complete a comprehensive traffic study of the entire City 
encompassing more than 15 corridors and 25 intersections. 
The purpose of the study was to determine the carrying 
capacity of key corridors in the City. The study specifically 
addressed the numerous vehicle types, including tour 
vehicles, which are common in the City. The project included 
several public outreach meetings and surveys to keep 
residents informed on the study and enabled residents to 
voice their opinions on a variety of transportation issues. 
The study also evaluated traffic counts, speed data, 
vehicle classifications, corridor travel time runs, multi-
modal vehicle attributes, general roadway characteristics, 
speed limits, parking, cruise ship data, bike lanes, 
sound levels, and roadway Level of Service (LOS). Four 
different methodologies were utilized to evaluate the City 
transportation system. A 3D comprehensive citywide model 
utilizing VISSIM software was one of the methodologies 
chosen. The VISSIM model was developed after extensive 
data collection and was highly calibrated to the existing 
conditions. The model consisted of eight different vehicle 
types along with pedestrians to replicate the multi-modal 
nature of the City.

The study illustrated that improvements to the traffic signal 
operations can have a significant benefit to traffic operations 
on the overall City roadway network.

Corradino
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Key West Continuing Traffic Eng. Svcs.
Key West, Florida

Corradino was contracted by the City of Key West on an 
on call continuing basis to provide engineering services. 
Consultant provided general engineering services including 
intersection analysis, signalization analysis and design, 
roadway level of service analysis, city-wide traffic modeling, 
speed studies, traffic calming and neighborhood traffic 
mitigation. In addition to general engineering services, 
Consultant reviewed site plan applications with respect to 
traffic engineering impacts on behalf of the City, responded 
to citizen inquiries regarding traffic engineering issues 
and miscellaneous transportation engineering items. 
The following task work orders were completed by the 
Consultant under this Contract:

•	 Eaton Street and White Street Signalized Intersection 
Analysis and Design

•	 Peary Court Traffic Impact Statement
•	 Qualitative Assessment and Field Review
•	 Southard Street Corridor Traffic Calming
•	 Old Town Areawide Speed Study
•	 DRC Traffic Study Review Services

Corradino

Quay Road Corridor
Key West, Florida

Corradino was retained by the City of Key West to prepare 
a traffic analysis of the Quay Road corridor between 
Fort Zachary Taylor State Park and the stop-controlled  
intersection at the existing boat ramp. The traffic analysis 
addressed the following key items:

•	 Evaluation of existing conditions at the Fort Zachary 
Taylor State Park entrance at Quay Road

•	 Evaluation of existing conditions at the Navy Outer Mole 
Entry Control Point at Quay Road

•	 Evaluation of the traffic operations at the existing Quay 
Road roundabout/traffic circle near the Navy Outer Mole 
Entry Control Point and the existing boat ramp stop-
controlled intersection.

Corradino completed two site visits during September 
and October of 2018 to observe existing conditions 
along the Quay Road corridor. A joint meeting with the 
agency stakeholders occurred during the September site 
visit. A follow up field meeting occurred with the agency 
stakeholders where follow up discussion took place 
regarding traffic operations during cruise ship arrival at the 
Navy Outer Mole Entry Control Point. Fort Zachary Taylor 
State Park is located at the end of Quay Road which can be 
accessed through Southard Street past Truman Waterfront 
Park.

Corradino
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NoBe Ocean Terrace Neighborhood
Urban Design Plan
Miami Beach, Florida

Transit Mobility Plan
Key Biscayne, Florida

This study builds upon the City’s prior visioning for the
North Beach area of Miami Beach. Specifically, this plan 
focuses on an urban design plan for the Ocean Terrace 
neighborhood, which is located adjacent to the North
Beach Town Center neighborhood as envisioned in the
City’s NoBe Master Plan.

Corradino prepared a conceptual urban design plan based 
on analysis of selected parcels, rights of way, and allowable 
uses for areas north of 72nd Street to Altos del Mar Park 
and east of North Shore Youth Center to the Atlantic Ocean, 
whose key areas include the 72nd Street Parking Lot, all of 
Ocean Terrace, Altos del Mar Park, the Bandshell, the North 
Shore Youth Center, and the North Shore Branch Library 
(established boundary).

The Village of Key Biscayne is a true self-contained urban 
center, as much as any node along a major rail corridor. 
Yet its planning up until recently has been suburban in 
nature. Corradino was hired to reevaluate the entirety of 
the mobility system of Key Biscayne, primarily along the 
Crandon Boulevard corridor which serves as Key Biscayne’s 
sole route off the island and the main commercial area. It 
became clear that this area in the future needed to function 
with an integrated multimodal transportation system if 
traffic congestion and associated travel time delays were 
going to be tolerable. Corradino assessed the existing 
system, then planned and implemented safe walking and 
cycling routes from major origins and destinations in 
the Village. These routes included safe crossings at the 
major vehicular corridors, as well as reclaiming some of 
the vehicular capacity on those corridors for alternative 
modes. Transit routing was reexamined, and more locally 
suitable transit alternative were suggested. Vehicular travel 
was enhanced through technological and operational 
improvements along the roadways.

This mobility plan built upon the Crandon Boulevard 
improvements Villagewide Golf Cart Master Plan 
improvements design and implemented by Stantec for the 
Village of Key Biscayne and Miami-Dade County.

Corradino Corradino
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Complete Street Corridor Analysis
Cutler Bay, Florida 

Las Olas Boulevard Streetscape Corridor
Analysis
Ft. Lauderdale, Florida

Study will advance the Town’s efforts in Complete
Streets by continuing the success of Stantec / Corradino 
Team’s Old Cutler Road and Caribbean Boulevard 
Complete Streets projects. Involving public feedback and 
considerations of multimobility needs for the Town, the plan 
provided a conceptual redesign of Marlin Road, Gulfstream 
Road, Franjo Road, and SW 87th Avenue that was context 
sensitive to local land uses.

Corradino prepared complete street concept for four critical 
connecting corridors to further advance Complete Streets 
projects in the Town of Cutler Bay.

The City of Fort Lauderdale commissioned this Streetscape 
Corridor Analysis along Las Olas Boulevard to further 
identify opportunities and challenges to provide key 
components of a vision that will ground the future 
development of the area. The City of Fort Lauderdale is 
committed to promoting safe, accessible, multi-modal travel 
evidenced by its implementation of Complete Streets and 
Vision Zero policy. As the major thoroughfare connecting 
Downtown Fort Lauderdale and Central Beach, Las Olas 
Boulevard must balance moving people efficiently through 
a balance of transportation needs, inclusive of pedestrian, 
bicycling, vehicular, and transit modes, with space 
programmed to safely accommodate other alternative 
modes of transportation such as scooters.

A successful conceptual design as achieved through the 
project will meet the following broad goals:
•	 Ensure a consensus vision that enhances the branding 

for the Boulevard and the City’s branding as both an 
international destination and the place for live, work, and 
play in South Florida.

•	 Create a coordinated, iconic, context-sensitive design for 
the five distinct character areas.

•	 Strike a balance between the needs of drivers from the 
beach and the residential areas to the east, and the 
needs of retail, office, and public space and event uses 
along Las Olas Boulevard.

Corradino Corradino
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Culinary Arts District Mobility Plan
Oakland Park, Florida 
 

Complete Streets Manual
South Miami, Florida 
 

The City of Oakland Park commissioned this Transit Mobility 
Plan to study the multimodal needs for its Culinary Arts 
District. A Civic Center with great potential as a future transit 
hub on the proposed Tri-Rail Coastal Link, this burgeoning 
district is home to popular local events and regional draws 
such as Funky Buddha. As the District develops, main 
concerns include adequate provision of transportation 
facilities and the need to account for parking. In planning for 
the future, the City envisions a walkable district connected to 
a Tri-Rail Coastal Link Station in the center of the District.

The South Miami Complete Streets Manual was completed 
in 2016 by Corradino, designed to implement multimodal 
“Complete Streets” on designated streets within the City 
of South Miami. This study includes the evaluation of 
existing rights-of-way; bicycle, transit and pedestrian 
levels of service; and existing and proposed transportation 
infrastructure, and resulted in a set of specific guidelines 
and standards which the City adopted and utilizes to 
implement its Complete Streets program. As part of this 
project, Corradino reviewed the City’s Comprehensive Plan 
and proposed amendments which will allow for the better 
implementation of Complete Streets initiatives.

This manual and the concepts, principles, and procedures 
standardized the very guiding principles, goals, and 
objectives of the City of South Miami’s Hometown Plan.  
This plan envisioned Complete Streets before the term 
existed, and the City implemented multiple phases of this 
plan throughout its downtown district centered on its 
primary commercial street - Sunset Drive.  The Stantec team 
led this successful effort.

Corradino Corradino
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Complete Streets
Miami, Florida

MY CALLE 8
Miami, Florida

For half a century, Calle Ocho (SW 8th Street) in the City 
of Miami has served as an eastbound speedway for 
commuters, along with the equally dangerous one-way, 
three-lane, westbound SW 7th Street. Originally a two-way 
typical main street, Calle Ocho was transformed in the late 
60s into the highway we know today. 

PlusUrbia’s concept plan proposes to turn Calle Ocho back 
to its original design, reversing fifty years of disenfranchising 
neighborhoods and commerce with blight left in the wake 
of a corridor turned freeway. The design proposes to unlock 
Calle Ocho’s potential by proposing the restoration of the 
original two-way traffic. Images were created of a 21st 
century Calle Ocho with a Complete Streets multimodal 
transportation alternatives such as dedicated bike and 
transit lanes, comfortable wider shady sidewalks, and 
additional safe crosswalks in a vibrant urban setting.

While creating two transit-oriented development districts 
covering 313 acres for the City of Hialeah, PlusUrbia worked 
to ensure that these dense, mixed-use districts will be 
served by multimodal mobility. A Complete Streets Plan was 
created to ensure rail transit is connected to wide sidewalks, 
safe street crossings, bike lanes and public transit. 

The guidelines, aimed at knitting all the urban fabric together 
with a seamless system, can be used citywide. PlusUrbia’s 
plan creates holistic connectivity through a hierarchy of 
thoroughfares. The plan for Hialeah supports the concept of 
Complete Districts, with a proper design hierarchy to deliver 
complete contextual connectivity. In a Complete District a 
person can bike from home to work along a safe dedicated 
route, and switch onto a bus within the total network. Using 
a logical hierarchy, the concept provides total multimodal 
connectivity in the most efficient and safe way.

PlusUrbia PlusUrbia
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We reevaluated the entire mobility system primarily along the Crandon Boulevard corridor which 
serves as its sole route off the island and main commercial area.  Needing to function with an 
integrated multimodal transportation system if traffic congestion and associated travel time 
delays were going to be tolerable, we  planned and implemented safe walking and cycling routes 
from major origins and destinations in the Village.  Routes included safe crossings at vehicular 
corridors, as well as reclaiming some of the vehicular capacity on those corridors for alternative 
modes. Transit routing was reexamined, and locally suitable transit alternatives identified 
Vehicular travel was enhanced through technological and operational improvements.

Transit Mobility Plan  Key Biscayne, Florida  Client Reference:  City Manager, Andrea Agha   t: (305) 365-5514              
e:  aagha@keybiscayne.fl.gov	 a:  88 West McIntyre Street, Key Biscayne FL, 33149

The City of Fort Lauderdale is committed to promoting safe, accessible, multi-modal travel with 
its Complete Streets and Vision Zero policy. As the major thoroughfare connecting Downtown 
and Central Beach, Las Olas Boulevard must move people efficiently through a balance of 
transportation needs, inclusive of pedestrian, bicycling, vehicular, and transit modes, with space 
to safely accommodate other modes of transportation such as scooters.  Implementation of the 
design will: ensure consensus vision enhancing branding as an international destination, create 
an iconic, context-sensitve design for the five character areas, and balance needs of drivers 
from the beach, and residents, retail, office, public space and event uses Downtown.

Las Olas Boulevard  Fort Lauderdale, Florida  Client Reference:  Transportation/Mobility Director, Ben Rogers		
t: (954) 828-3781     e:  brogers@fortlauderdale.gov      a:  290 NE 3rd Avenue, Fort Lauderdale FL, 33301

Stantec worked with the City of Coral Gables to enhance the iconic Miracle Mile and Giralda 
Streetscape.  Some of the enhancements included wider sidewalks, improved urban lighting, 
tree grates, benches, kiosks, signage for both businesses and parking garages, cleaner and 
more welcoming connections or ‘paseos’ to garages and alleyways, upgraded drainage facilities 
as well as vehicular traffic and permanent valet stations.  In creating a more vibrant atmosphere 
for locals, this Streetscape Project will inherently serve to attract a larger share of Greater 
Miami’s visitors, including the economic impact they generate, to Downtown Coral Gables.

Miracle Mile  Coral Gables, Florida  Client Reference:  Assistant City Manager, Eduardo Santamaria, PE, LEED, AP		
t: (305) 460-5202     e:  esantamaria@coralgables.com      a:  405 Biltmore Way, Coral Gables FL, 33134

Including “Main Street” and adjoining side streets, our team worked heavily with the local 
businesses lining the corridor and adjacent residents to address traffic and mobility issues, 
perpetual flooding, and decades of roadway improvements that created unsafe and 
cumbersome access to the individual businesses.  Project elements included stormwater 
management, drainage infrastructure and integration of green initiatives, roadway, bridge, 
sidewalk, bicycle integration, and streetscape components.  Major events held on the street and 
adjoining public parks had to be accommodated during construction and included in design 
elements for future use.  

Downtown Bonita Springs   Bonita Springs, Florida  Client Reference:  Assistant City Manager, Matt Feeney	
t: (239) 949-6262   e: matt.feeney@cityofbonitasprings.org   a: 9101 Bonita Beach Rd, Bonita Springs FL, 34135

With the community’s reputation in mind, we designed a project to increase the community’s 
infrastructure and aesthetic value. We developed a comprehensive Capital Improvements 
Program Master Plan focused on three major improvement areas: town-wide drainage, utilities 
underground relocation, and streetscape & traffic  calming.   When complete, We redefined 
and enhanced the Town’s major thoroughfares and side streets to increase public safety, and 
improve the quality of life and aesthetic appeal. 

Golden Beach  Golden Beach, Florida  Client Reference:  Town Manager, Alexander Diaz   t: (305) 932-0744		       
e: alexdiaz@goldenbeach.us      a: 1 Golden Beach Drive, Golden Beach FL, 33160

Corradino

Corradino

Stantec

Stantec

Stantec
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9   | SWORN STATEMENTS AND AFFIDAVITS

11 | R F Q  # 2 0 - 0 0 1
D u v a l  S t r e e t  R e v i t a l i z a t i o n

ANTI-KICKBACK AFFIDAVIT 

STATE OF FLORIDA 

SS: 

COUNTY OF MONROE 

I the undersigned hereby duly sworn, depose and say that no portion of the sum herein response 
will be paid to any employee of the City of Key West as a commission, kickback, reward or gift, 
directly or indirectly by me or any member of my firm or by an officer of the corporation. 

BY:  

sworn and prescribed before me this  day of , 2020 

NOTARY PUBLIC, State of Florida 

My commission expires: 

Ramon Castella, PE, ENV SP, LEED AP

18th                   Feb.

November 27, 2023

9   |  SWORN STATEMENT AND AFFIDAVITS
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9   | SWORN STATEMENTS AND AFFIDAVITS

12 | R F Q  # 2 0 - 0 0 1
D u v a l  S t r e e t  R e v i t a l i z a t i o n

NON-COLLUSION AFFIDAVIT 

STATE OF FLORIDA        ) 
: SS 

COUNTY OF MONROE ) 

I, the undersigned hereby declares that the only persons or parties interested in this Proposal are those 
named herein, that this Proposal is, in all respects, fair and without fraud, that it is made without 
collusion with any official of the Owner, and that the Proposal is made without any connection or 
collusion with any person submitting another Proposal on this Contract.  

By:   

Sworn and subscribed before me this 

 day of  , 2020. 

NOTARY PUBLIC, State of Florida at Large 

My Commission Expires:  

Ramon Castella, PE, ENV SP, LEED AP

18th                   February

November 27, 2023
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13 | R F Q  # 2 0 - 0 0 1
D u v a l  S t r e e t  R e v i t a l i z a t i o n

SWORN STATEMENT PURSUANT TO SECTION 287.133(3)(A) 
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY 
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS, 

1. This sworn statement is submitted for   
  (print individual's name and title) 

by 

(print name of entity submitting sworn statement) 

whose business address is  

and (if applicable) its Federal Employer Identification Number (FEIN) is 

(if the entity has no FEIN, include the Social Security Number of the individual signing 
this sworn statement):  

2. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency or
political subdivision of any other state or of the United States, including, but not limited to,
any bid or contract for goods or services to be provided to any public entity or an agency or
political subdivision of any other state or of the United States and involving antitrust, fraud,
theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation.

3. I understand that "conviction" as defined in Paragraph 287.133(1)(g), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication of guilt, in any federal or state trial court of record relating to charges brought
by indictment or information after July 01, 1989, as a result of a jury verdict, nonjury trial, or
entry of a plea of guilty or nolo contendere.

4. I understand that an "affiliate" as defined in Paragraph 287.133(1)(a), Florida
Statutes, means:

a. A predecessor or successor of a person convicted of a public entity crime: or

b. An entity under the control of any natural person who is active in the
management of the entity and who has been convicted of a public entity crime.

Ramon Castella, PE, ENV SP, LEED AP, Vice President

Stantec Consulting Services Inc.

901 Ponce de Leon Boulevard, Suite 900, Coral Gables, FL 33134

11-2167170
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9   | SWORN STATEMENTS AND AFFIDAVITS

14 | R F Q  # 2 0 - 0 0 1
D u v a l  S t r e e t  R e v i t a l i z a t i o n

The term "affiliate" includes those officers, directors, executives, partners, 
shareholders, employees, members and agent who are active in the management of an 
affiliate.  The ownership by one person of shares constituting a controlling interest 
in another person, or a pooling of equipment of income among persons when not for 
fair market value under an arm's length agreement, shall be a prima facie case that one 
person controls another person. A person who knowingly enters into a joint venture 
with a person who has been convicted of a public entity crime in Florida during the 
preceding 36 months shall be considered an affiliate. 

5. I understand that a "person" as defined in Paragraph 287.133(1)(e), Florida Statute means any
natural person or entity organized under the laws of any state or of the United States with
the legal power to enter into a binding contract and which bids or applies to bid on contracts
for the provision of goods or services let by a public entity, or which otherwise transacts or
applies to transact business with a public entity. The term "person" includes those officers,
directors, executives, partners, shareholders, employees, members, and agents who are active
in management of an entity.

6. Based on information and belief, the statement which I have marked below is true in relation
to the entity submitting this sworn statement (indicate which statement applies).

__________Neither the entity submitting this sworn statement, or any of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are active in
the management of the entity, nor any affiliate of the entity has been charged with and
convicted of a public entity crime subsequent to July, 1989.

The entity submitting this sworn statement, or one or more of its officers, 
directors, executives, partners, shareholders, employees, members, or agents who are active 
in the management of the entity or an affiliate of the entity has been charged with and 
convicted of a public entity crime subsequent to July 01, 1989. 

The entity submitting this sworn statement, or one or more of its officers, 
directors, executives, partners, shareholders, employees, members, or agents who are 
active in the management of the entity or an affiliate of the entity has been charged 
with and convicted of a public entity crime subsequent to July 01, 1989. However, there 
has been a subsequent proceeding before a Hearing Officer of the State of Florida, 
Division of Administrative Hearings and the Final Order entered by the Hearing Officer 
determined that it was not in the public interest to place the entity submitting this sworn 
statement on the convicted vendor list (attach a copy of the final order. 

X
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I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING 
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE IS FOR 
THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH DECEMBER 
31 OF THE CALENDAR YEAR IN WHICH IT IS FILED.  I ALSO UNDERSTAND THAT I AM 
REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO ENTERING INTO A CONTRACT 
IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED IN SECTION 287.017, FLORIDA 
STATUTES, FOR THE CATEGORY TWO OF ANY CHANGE IN THE INFORMATION 
CONTAINED IN THIS FORM. 

(SIGNATURE) 

(DATE) 

STATE OF  

COUNTY OF  _ 

PERSONALLY APPEARED BEFORE ME, the undersigned authority 
  who, after first being sworn by me, 
(name of individual) 
affixed his/her signature in the space provided above on this 

day of  , 2020 

NOTARY PUBLIC 

My commission expires: 

February 18, 2020

FLORIDA

MIAMI-DADE

Ramon Castella

18th                 February

November 27, 2023
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EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT 

STATE OF   ) 

: SS 

COUNTY OF   ) 

I, the undersigned hereby duly sworn, depose and say that the firm of   

provides benefits to domestic partners of its employees on the same basis as it provides benefits 
to employees’ spouses, per City of Key West Code of Ordinances Sec. 2-799. 

By:   

Sworn and subscribed before me this day of  20  . 

NOTARY PUBLIC, State of   at Large 

My Commission Expires: 

Stantec Consulting Services Inc.

FLORIDA

MIAMI-DADE

Ramon Castella, PE, ENV SP, LEED AP

18th                    February      20

Florida

November 27, 2023
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CONE OF SILENCE AFFIDAVIT 

Pursuant to City of Key West Code of Ordinances Section 2-773 (attached below) 

STATE OF  ) 
: SS 

COUNTY OF  ) 

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers, 
directors, employees and agents representing the firm of 
   have read and understand the limitations and 
procedures regarding communications concerning City of Key West issued competitive 
solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence (attached). 
Sworn and subscribed before me this 

day of , 20  . 

NOTARY PUBLLIC, State of  at Large 

My Commission Expires:  

FLORIDA

MIAMI-DADE

Stantec Consulting Services Inc. 

18th                    February         20

Florida

November 27, 2023
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Sec. 2-773. Cone of Silence.
(a) Definitions. For purposes of this section, reference to one gender shall include the

other, use of the plural shall include the singular, and use of the singular shall include
the plural. The following definitions apply unless the context in which the word or
phrase is used requires a different definition:

(1) Competitive solicitation means a formal process by the City of Key West
relating to the acquisition of goods or services, which process is intended to
provide an equal and open opportunity to qualified persons and entities to
be selected to provide the goods or services. Completive solicitation shall
include request for proposals ("RFP"), request for qualifications ("RFQ"),
request for letters of interest ("RFLI"), invitation to bid ("ITB") or any other
advertised solicitation.

(2) Cone of silence means a period of time during which there is a prohibition on
communication regarding a particular competitive solicitation.

(3) Evaluation or selection committee means a group of persons appointed or
designated by the city to evaluate, rank, select, or make a recommendation
regarding a vendor or the vendor's response to the competitive solicitation.
A member of such a committee shall be deemed a city official for the
purposes of subsection (c) below.

(4) Vendor means a person or entity that has entered into or that desires to enter
into a contract with the City of Key West or that seeks an award from the city
to provide goods, perform a service, render an opinion or advice, or make a
recommendation related to a competitive solicitation for compensation or
other consideration.

(5) Vendor's representative means an owner, individual, employee, partner,
officer, or member of the board of directors of a vendor, or a consultant,
lobbyist, or actual or potential subcontractor or sub-consultant who acts at
the behest of a vendor in communicating regarding a competitive
solicitation.

(b) Prohibited communications. A cone of silence shall be in effect during the course of a
competitive solicitation and prohibit:

(1) Any communication regarding a particular competitive solicitation between
a potential vendor or vendor's representative and the city's administrative
staff including, but not limited to, the city manager and his or her staff;

(2) Any communication regarding a particular competitive solicitation
between a potential vendor or vendor's representative and the mayor, city
commissioners, or their respective staff;

(3) Any communication regarding a particular competitive solicitation between
a potential vendor or vendor's representative and any member of a city
evaluation and/or selection committee therefore; and

(4) Any communication regarding a particular competitive solicitation between the
mayor, city commissioners, or their respective staff, and a member of a city
evaluation and/or selection committee therefore.
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(c) Permitted communications. Notwithstanding the foregoing, nothing contained herein shall
prohibit:

(1) Communication between members of the public who are not vendors or a vendor's
representative and any city employee, official or member of the city commission; 

(2) Communications in writing at any time with any city employee, official or member
of the city commission, unless specifically prohibited by the applicable 
competitive solicitation. 
(A) However, any written communication must be filed with the city clerk.

Any city employee, official or member of the city commission receiving
or making any written communication must immediately file it with the
city clerk.

(B) The city clerk shall include all written communication as part of the
agenda item when publishing information related to a particular
competitive solicitation;

(3) Oral communications at duly noticed pre-bid conferences;
(4) Oral presentations before publicly noticed evaluation and/or selection

committees;
(5) Contract discussions during any duly noticed public meeting;
(6) Public presentations made to the city commission or advisory body thereof

during any duly noticed public meeting;
(7) Contract negotiations with city staff following the award of a competitive

solicitation by the city commission; or
(8) Purchases exempt from the competitive process pursuant to section 2-797 of

these Code of Ordinances;
(d) Procedure.

(1) The cone of silence shall be imposed upon each competitive solicitation at the
time of public notice of such solicitation as provided by section 2-826 of this
Code. Public notice of the cone of silence shall be included in the notice of the
competitive solicitation. The city manager shall issue a written notice of the
release of each competitive solicitation to the affected departments, with a
copy thereof to each commission member, and shall include in any public
solicitation for goods and services a statement disclosing the requirements of
this ordinance.

(2) The cone of silence shall terminate at the time the city commission or other
authorized body makes final award or gives final approval of a contract,
rejects all bids or responses to the competitive solicitation or takes other action
which ends the competitive solicitation.

(3) Any city employee, official or member of the city commission that is
approached concerning a competitive solicitation while the cone of silence is
in effect shall notify such individual of the prohibitions contained in this
section. While the cone of silence is in effect, any city employee, official or
member of the city commission who is the recipient of any oral
communication by a potential vendor or vendor's representative in violation
of this section shall create a written record of the event. The record shall
indicate the date of such communication, the persons with whom such
communication occurred, and a general summation of the communication.
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(e) Violations/penalties and procedures.
(1) A sworn complaint alleging a violation of this ordinance may be filed with

the city attorney's office. In each such instance, an initial investigation
shall be performed to determine the existence of a violation. If a violation
is found to exist, the penalties and process shall be as provided in section
1-15 of this Code.

(2) In addition to the penalties described herein and otherwise provided by
law, a violation of this ordinance shall render the competitive solicitation
void at the discretion of the city commission. 

(3) Any person who violates a provision of this section shall be prohibited
from serving on a City of Key West advisory board, evaluation and/or
selection committee. 

(4) In addition to any other penalty provided by law, violation of any
provision of this ordinance by a City of Key West employee shall subject
said employee to disciplinary action up to and including dismissal.

(5) If a vendor is determined to have violated the provisions of this section on
two more occasions it shall constitute evidence under City Code section 2-
834 that the vendor is not properly qualified to carry out the obligations or
to complete the work contemplated by any new competitive solicitation.
The city's purchasing agent shall also commence any available debarment
from city work proceeding that may be available upon a finding of two or
more violations by a vendor of this section. (Ord. No. 13-11, § 1, 6-18-2013)
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NOTARY FOR THE PROPOSER 

STATE OF   

COUNTY OF   

The foregoing instrument was acknowledged before me this day of _  , 20   . By  , 
of     (Name of officer or agent, title of officer or agent) Name of corporation 
acknowledging) 

or has produced as identification. 

Signature of Notary 

Return Completed form with Print, Type or Stamp Name of Notary 

Supporting documents to: City of Key West Purchasing 

Title or Rank 

FLORIDA

MIAMI-DADE

18th                    February       20

Ramon Castella, VP
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THE CITY OF KEY WEST 
1300 White Street 

Key West, FL 33040 

ADDENDUM NO. 1 – DUVAL STREET REVITALIZATION 
RFQ 20-001 

This addendum is issued as supplemental information to the bid package for clarification of certain matters of both 
a general and a technical nature. The referenced bid package is hereby addended in accordance with the 
following items: 

- Pre-submittal meeting Minutes
- Sign-in sheets

All Bidders shall acknowledge receipt and acceptance of this Addendum No. 1 by submitting the addendum 
with their proposal.  This Addendum does not alter the bid-opening date of February 19, 2020 at 3:00pm. 
Proposals submitted without acknowledgement or without this Addendum may be considered non-responsive. 

Signature Name of Business 
Stantec Consulting Services Inc.
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THE CITY OF KEY WEST 
1300 White Street 

Key West, FL 33040 

ADDENDUM NO. 2 – DUVAL STREET REVITALIZATION 
RFQ 20-001 

This addendum is issued as supplemental information to the bid package for clarification of certain matters of both 
a general and a technical nature. The referenced bid package is hereby addended in accordance with the 
following items: 

RFQ Questions Submitted: 

1. Can you please confirm that five (5) printed copies and two (2) flash drives are to be submitted?

Change first sentence of paragraph C.3, Number of Copies to read: “Applicants shall submit five (5)
printed copies and two (2) flash drives, each with a single PDF file of the complete qualifications
submittal.

2. Regarding Section C.13 and the total proposal length, does the 20 double (40 single) side pages include all
resumes, or are they excluded from the total page count?

The 20 double (40 single) side pages does include all resumes.

3. Regarding Section C.13.7, how many relevant experience projects should be listed?

As many as you feel are required to give a thorough understanding of your firm’s capabilities.
Emphasize projects similar to the Duval Street project.

4. Regarding Section C.13.8, how many urban revitalization experience projects should be listed?

As many as you feel are required to give a thorough understanding of your firm’s capabilities.
Emphasize projects similar to the Duval Street project.

All Bidders shall acknowledge receipt and acceptance of this Addendum No. 2 by submitting the addendum 
with their proposal.  This Addendum does not alter the bid-opening date of February 19, 2020 at 3:00pm. 
Proposals submitted without acknowledgement or without this Addendum may be considered non-responsive. 

Signature Name of Business 
Stantec Consulting Services Inc.
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THE CITY OF KEY WEST 
1300 White Street 

Key West, FL 33040 

ADDENDUM NO. 3 – DUVAL STREET REVITALIZATION 
RFQ 20-001 

This addendum is issued as supplemental information to the bid package for clarification of certain matters of both 
a general and a technical nature. The referenced bid package is hereby addended in accordance with the 
following items: 

RFQ Questions Submitted: 

1. At the bottom of page 4 of the RFQ (Section B.1 Nature of Services), it states: “The vendor shall prepare
conceptual design alternatives which shall include a vision summary and at least three (3) conceptual designs
for city and community review.”  Do these need to be provided with the qualifications proposal?

While conceptual design alternatives are not a requirement of the response, they would be extremely
helpful to the ranking committee in understanding the vision of the proposer.

2. Will the cover sheet and dividers count as part of the 40-page limit?

No

3. Are 11x17-sized pages allowed as an insert page? If so, do they count as 1 or 2 pages?

11x17-sized pages are allowed as inserts and will count as one (1) page.

All Bidders shall acknowledge receipt and acceptance of this Addendum No. 3 by submitting the addendum 
with their proposal.  This Addendum does not alter the bid-opening date of February 19, 2020 at 3:00pm. 
Proposals submitted without acknowledgement or without this Addendum may be considered non-responsive. 

Signature Name of Business 
Stantec Consulting Services Inc.

Sworn Statements and Affidavits
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