














350,000.00

THREE HUNDRED FIFTY THOUSAND DOLLARS-----------------------------------------------------------------------------------------

-----------------------------------------------------------------------------------------------------------------------------------------------------

ENGINEERING    $ 17,454.00 

PERMITTING    $   4,454.00 

REMOVE / REPLACE ELEVATED SLAB 

(WITH 2" TOPPING)   $143,149.00 

POOL ACCESSORIES   $    3,465.00 

POOL DEMO / PREP / COATING / FINISHES $105,594.00 

POOL PLUMBING    $  53,954.00 

CONCRETE STAIRS   $    6,294.00 

           **OPTION: TILE AT HALL, MENS & WOMENS $  15,636.00**

 

SCHEDULE OF VALUES

TOTAL:    $350,000.00
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