
 
THE CITY OF KEY WEST 

Post Office Box 1409 Key West, FL 33041-1409 (305) 809-3700 

Key to the Caribbean – average yearly temperature 77 ° Fahrenheit. 

April 7, 2025 
 
Monroe County Tourist Development Council 
District I Advisory Committee 
1201 White Street, Suite 102 
Key West, FL  33040 
 
RE: Key West Southernmost Plaza (Public Facility) 
  Contract ID# 3231; $1,501,302 in capital funding 
  Request for 9-month time extension to grant award agreement 
 
Dear District I Advisory Committee: 
 
The City of Key West respectfully requests a 9-month time extension to September 30, 2026, to the 
Grant Agreement Period for the Key West Southernmost Plaza Phase 2 (Public Facilities) Project to be 
concurrent with the Southernmost Plaza Phase 1 (Public Facilities) Project ID #2985.  The City is 
requesting to roll Segment 1 amount of $1,501,302.00 into FY 2026. 
 
With County Attorney approval obtained in February 2024, one Tourism Impact Study encompassing 
both Phase 1 and Phase 2 of this project was performed.  The Study was completed in September 2024.   
 
Similar to the Phase 1 Project, design, which includes both South Street ID #2985 and Whitehead Street 
ID #3231 as described in both respective Grant Award Agreements, is approximately 95% complete.  
The project is on track to be advertised for bidding by the end of April with a bid award at the City 
Commission’s June meeting.   The scope of the project includes a two-way roadway project in which, 
elevated pavement/sidewalk materials selection, drainage design, utilities coordination, landscape and 
hardscape design, plant uplighting, and signage. Additional communication with the stakeholders in the 
project area revealed the preference for a two-way roadway traffic instead of one-way traffic to 
accommodate all residents and neighboring businesses as originally proposed during the capital 
funding application process resulting in a change to the design work already completed.  Construction is 
anticipated by September 2025 with an approximate 10 to 12-month construction period. 
 
Your continued support and patience are much appreciated.  Thank you for considering this request 
for a time extension.  If you have any questions, please contact me Keith Bring at 305-809-3866 or 
Carolyn Sheldon at (305) 809-3741 or via email keith.bring@cityofkeywest-fl.gov or 
csheldon@cityofkeywest-fl.gov. 
 
 
Sincerely, 

 

 

Keith Bring 
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