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PART 1: BIDDING REQUIREMENTS

ITB-22-010 1 BIDDING REQUIREMENTS



INVITATION TO BID

Sealed bids for RIGHT OF WAY IMPROVEMENTS 2022 / ITB 22-010 addressed to the City of Key
West, will be received at the Office of the City Clerk, 1300 White Street., Key West Florida, until 3:00
p.m., local time, on 11/16/2022 and then will be publicly opened and read. Any bids received after the
time and date specified will not be considered.

Please submit one (1) original and two (2) USB drives with a single PDF file of the entire bid
proposal package, electronic copies of blank or incomplete documents will be deemed non-
responsive. Bid package shall be enclosed in a sealed envelope clearly marked on the outside “ITB
22-010: RIGHT OF WAY IMPROVEMENTS 2022”; addressed and delivered to the City Clerk’s
office at the address noted above.

The proposed contract generally consists of work within the City’s RIGHTS OF WAY including asphalt
paving, sidewalk construction, signage, pavement markings, utility trench repair and shoulder restoration as
directed by the City.

Drawings and Specifications may be obtained from Demand Star by Onvia or on the City of Key West
website www.cityofkeywest-fl.gov. For bid package access on Demand Star please contact
www.demandstar.com or call 1-800-711- 1712.

A non-mandatory pre-bid meeting will be held at 11:00 am on October 19, 2022 in the City Manager’s
conference room, 2™ floor, Key West City Hall, 1300 White Street, Key West, Florida.

The successful Bidder will be required to furnish the necessary additional bond(s) for the faithful
performance of the Contract, as Prescribed in the Bidding Documents. Within 10 days after the Notice of
Award, the successful Bidder will also be required to furnish documentation showing that they are in
compliance with the licensing requirements of the State and that the Provisions of Chapter 66 of the Code of
Ordinances of the City of Key West. Compliance with these Provisions is required before the
CONTRACTOR can enter into the agreement contained in the Contract Documents.

EACH BID MUST BE SUBMITTED ON THE PRESCRIBED FORM AND ACCOMPANIED BY BID
SECURITY AS PRESCRIBED IN THE INSTRUCTIONS TO BIDDERS, PAYABLE TO THE CITY OF
KEY WEST, FLORIDA, IN AN AMOUNT NOT LESS THAN FIVE (5) PERCENT OF THE AMOUNT BID.

THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF FLORIDA AND SUBMIT
PROOF OF SUCH WITH THE BID.

The Bidder shall furnish documentation showing that they are in compliance with the licensing requirements of
the provisions of Chapter 66 Section 87 of the Code of Ordinances of the City of Key West; within 10 days the
following the Notice of Award and must demonstrate that they hold at a minimum, the following licenses &
certificates;

A. City of Key West Business Tax License Receipt
B. A valid Certificate of Competency issued by the Chief Building Official of Key West, Florida.
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All bid bonds, contract bonds, insurance contracts, and certificates of insurance shall be either executed by or
countersigned by a licensed resident agent of the Surety or Insurance Company having his place of business
in the State of Florida, and in all ways complying with the insurance laws of the State of Florida. Further, the
said Surety or Insurance Company shall be duly licensed and qualified to do business in the State of Florida.

Before a Contract will be awarded for the work contemplated herein, the OWNER will conduct such
investigation as is necessary to determine the performance record and ability of the apparent low Bidder to
perform the size and type of work specified under this Contract. Upon request, the Bidder shall submit such
information as deemed necessary by the OWNER to evaluate the Bidder's qualifications.

At the time of the award, the successful Bidder must show satisfactory documents of such State, County,
and City licenses as would be required. Any permit and/or license requirement and subsequent costs are
located within the bid documents. The successful Bidder must also be able to satisfy the City Attorney as
to such insurance coverage and legal requirements as may be demanded by the Bid in question. The City
may reject bids for any and/or all of the following reasons: (1) for budgetary reasons, (2) if the bidder
misstates or conceals a material fact in its bid, (3) if the bid does not strictly conform to the law or is non-
responsive to the bid requirements, (4) if the bid is conditional, (5) if a change of circumstances occurs
making the purpose of the bid unnecessary to the City, or (6) if such rejection is in the best interest of the
City. The City may also waive any minor formalities or irregularities in any bid.

The Owner reserves the right to award contracts to multiple bidders (maximum of two) as
necessary to meet required work schedules as determined by the City.
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INSTRUCTIONS TO BIDDERS

1. CONTRACT DOCUMENTS

A. FORMAT

The Contract Documents are divided into parts, divisions, and sections for convenient
organization and reference. Generally, there has been no attempt to divide the
Specification sections into work performed by the various building trades, work by
separate SUBCONTRACTOR work required for separate facilities in the Project.

B. DOCUMENT INTERPRETATION

The separate sections contained within these Contract Documents are intended to be
mutually cooperative and to provide all details reasonably required for the execution of the
proposed work.

Should there be any doubt as to the meaning or intent of said Contract Documents, the
Bidder should request of the ENGINEER, in writing (at least eight (8) calendar days prior
to the Bid opening) an interpretation thereof. Any interpretation or change in said Contact
Documents will be made only in writing, in the form of addenda to the Documents which
will become available to all registered holders of Bidding Documents. Bidders shall
submit with their BIDS, or indicate receipt of, all Addenda. The OWNER will not be
responsible for any other explanation or interpretations of said Documents.

2. GENERAL DESCRIPTION OF THE PROJECT

A general description of the work to be done is contained in the Invitation to Bid and the scope is
specified in applicable parts of these Contract Documents.

3. QUALIFICATION OF CONTRACTORS

The Prospective Bidders must meet the statutorily prescribed requirements before award of the
Contract by the OWNER.

4. BIDDER'S UNDERSTANDING

Each Bidder must inform himself of the conditions relating to the execution of the work and make
himself thoroughly familiar with all the Contract Documents. Failure to do so will not relieve the
successful Bidder of his obligation to enter into a Contract and complete the contemplated work in
strict accordance with the Contract Documents. Each Bidder shall inform himself of, and the
Bidder awarded a Contract shall comply with, federal, state, and local laws, statutes, and
ordinances relative to the work. This requirement includes, but is not limited to, regulations
concerning minimum wage rates, nondiscrimination in the employment of labor, protection of
public and employee safety and health, environmental protection, natural resource protection, fire
protection, burning and non-burning requirements, permits, fees, and similar subjects.
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S. TYPE OF BID

A.

UNIT PRICE

The bid for the work is to be submitted on a Unit Price basis. Unit prices shall be
submitted in all appropriate places in the Bid Proposal Form.

6. PREPARATION OF BIDS

A

ITB-22-010

GENERAL

All blank spaces in the Bid form must be filled in, as required, in BLACK INK. All Price
information will be shown in figures where required. No changes shall be made in the
phraseology of the forms.

Any Bid shall be deemed informal which contains omissions erasures, alterations, or
additions of any kind, or Prices uncalled for, or in which any of the Prices are obviously
unbalanced, or which in any manner shall fail to conform to the conditions of the published
Invitation to Bid.

Only one Bid from any individual, firm, partnership, or corporation under the same or
different names will be considered. Should it appear to the OWNER that any Bidder is
interested in more than one Bid for work contemplated, all Bids in which such Bidder is
interested will be rejected.

SIGNATURE

The Bidder shall sign his Bid in the blank space provided therefore. If Bidder is a
corporation, the legal name of the corporation shall be set forth above, together with the
signature of the officer or officers authorized to sign Contracts on behalf of the
corporation. If the Bidder is a partnership, the true name of the firm shall be set forth
above, together with the signature of the partner or partners authorized to sign Contracts on
behalf of the partnership. If signature is by an agent, other than an officer of a corporation
or a member of a partnership, a notarized power of attorney must be on file with the
OWNER Prior to opening of Bids or submitted with the Bid, otherwise the Bid will be
regarded as not properly authorized.

SPECIAL BIDDING REQUIREMENTS

The Bidder's attention is brought to the hiring Practices and licenses and permits of the
City of Key West. These are defined in the addition to Article 39, ORDINANCES,
PERMITS, AND LICENSES, as set forth in the Supplementary Conditions.

The Bidder shall submit with his Bid his experience record showing their experience and
expertise in RIGHT OF WAY improvement work. Such experience record shall provide at
least five (5) current or recent Projects (within the last 5 years) of similar work, preferably
within Florida or the Southeastern United States.
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The following information will be provided:

1. Description and location of work

2. Contract amount

3. Dates work was performed

4. OWNER

5. Name of OWNER's contact person and phone number

D. ATTACHMENTS

Bidder shall complete and submit the following forms with his Bid:

State of Florida CONTRACTOR’s License
City of Key West Business License Tax Receipt
Anti-Kickback Affidavit

Public Entity Crime Form

Local Vendors Certification

Domestic Partnership Affidavit

Cone of Silence Affidavit

Non-Collusion Affidavit

Indemnification

Bidder’s Checklist

E. PUBLIC ENTITY CRIMES FORM

Pursuant to the requirements of Chapter 287.133, Laws of Florida, pertaining to the sworn
statement on Public Entity Crimes and the Convicted Vendor List, all Bidders shall submit a
signed and notarized statement with their Bid on the form provided herein.

7. STATE AND LOCAL SALES AND USE TAXES

Unless the Supplementary Conditions contains a statement that the OWNER is exempt from state
sales tax on materials incorporated into the work due to the qualification of the work under this
Contract, the CONTRACTOR, as required by the laws and statutes of the state and its political
subdivisions, shall pay all state and local sales and use taxes. Prices quoted in the Bid shall
include all nonexempt sales and use taxes, unless Provision is made in the Bid form to separately
itemize the tax.

8. SUBMISSION OF BID PROPOSALS

All Bids must be submitted not later than the time prescribed, at the place, and in the manner set
forth in the Invitation to Bid. Bids must be made on the Bid Proposal forms provided herewith,
submit one (1) original and two (2) USB drives each with a single file of the entire bid proposal
package.

Each Bid must be submitted in a sealed envelope, so marked as to indicate the Bidder's name and
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10.

11.

12.

its contents without being opened and addressed in conformance with the instructions in the
Invitation to Bid.

MODIFICATION OR WITHDRAWAL OF BID PROPOSALS

Prior to the time and date designated for receipt of Bids, any Bid submitted may be modified or
withdrawn by notice to the party receiving Bids at the place designated for the receipt of Bids.
Such notice shall be in writing over the signature of the Bidder or by email. If by email, written
confirmation over the signature of the Bidder shall be mailed and postmarked on or before the date
and time set for receipt of Bids, and it shall be so worded as not to reveal the amount of the
original Bid. No Bid may be withdrawn after the time scheduled for the opening of Bids, unless
the time specified in paragraph AWARD OF CONTRACT of these Instructions to Bidders shall
have elapsed.

BID SECURITY

Bids must be accompanied by a certified check drawn on a bank in good standing, or a Bid Bond
issued by a Surety authorized to issue such bonds in the state where the work is located, in the
amount of five (5) percent of the total amount of the Bid submitted. This Bid security shall be
given as a guarantee that the Bidder will not withdraw his Bid for a period of Sixty (60) days after
Bid opening, and that if awarded the Contract, the successful Bidder will execute the attached
Contract and furnish properly executed performance and payment bonds, each in the full amount
of the contract price, within the time specified. Agent and surety phone numbers must be
provided.

The attorney-in-Fact who executes this bond in behalf of the Surety must attach a notarized copy
of his power-of-attorney as evidence of his authority to bind the Surety on the date of the
execution of the bond. Where State Statute requires, certification by a resident agent shall also be
provided.

If the Bidder elects to furnish a Bid Bond, he shall use the Bid Bond form bound herewith, or one
conforming substantially thereto in form and content.

RETURN OF BID SECURITY

Within fifteen (15) days after the award of the Contract, the City will return the Bid securities to
all Bidders whose Bids are not to be further considered in awarding the Contract. Retained Bid
securities will be held until the Contract(s) has been finally executed, after which all Bid
securities, other than Bidder's Bonds and any guarantees which have been forfeited, will be
returned to the respective Bidders whose Bids they accompanied.

AWARD OF CONTRACT

Within sixty (60) calendar days after the opening of the Bids, the City will accept up to two of the
Bids. The acceptance of the Bid(s) will be by written notice of award, mailed to the office
designated in the Bid, or delivered to the Bidder's representative. In the event of failure of the
lowest responsive Bidder(s) to sign the Contract and provide acceptable insurance certificate(s)
and acceptable performance and payment bonds, and evidence of holding required licenses, the
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13.

14.

15.

City may award the Contract to the next lowest, responsive, responsible Bidder.

The City reserves the right to accept or reject any and all Bids, and to waive any informalities and
irregularities in said Bids.

BASIS OF AWARD

The award will be made by the City, on the basis of the Total of Base Bid Items found on the Bid
Proposal Form from the lowest responsive, responsible Bidder(s), which in the City's sole and
absolute judgment, will serve the best interests of the City. Quantities shown on the Bid Proposal
Form represent an estimate of the total annual work performed under this contract and is not a
guarantee of work to be granted by OWNER to CONTRACTOR. The OWNER reserves the
right to award contracts to multiple bidders (maximum of two) as necessary to meet
required work schedules as determined by the City.

In considering the acceptance of multiple bids, the City will make its determination based on the
following criteria:

e The 2" lowest responsible bid will not be accepted if the bid exceeds 25% of the lowest
responsible bidder’s total contract price.

If at the time this Contract is to be awarded, the total of the lowest acceptable Bids exceed the
funds then estimated by the City as available, the City may reject all Bids or take such other action
as best serves the City's interest.

EXECUTION OF CONTRACT

The successful Bidder(s) shall, within ten (10) working days after receiving Notice of Award, sign
and deliver to the City a Contract and two (2) copies in the form hereto attached together with the
acceptable insurance certificates, bonds, and evidence of the holding required licenses as required
in these Documents. Within ten (10) working days after receiving the signed Contract from the
successful Bidder(s), the City's authorized agent will sign the Contract. Signature by both parties
constitutes execution of the Contract.

CONTRACT BONDS

A. PERFORMANCE AND PAYMENT BONDS

The successful Bidders shall file with the City, at the time of delivery of each individual
signed Work Order a Performance Bond and Payment Bond on the forms bound herewith,
each in the full amount of the Contract Price in accordance with the requirements of Florida
Statutes Section 255.05 or 713.23, as applicable, as security for the faithful performance of
the Contract and the payment of all persons supplying labor and materials for the construction
of the work, and to cover all guarantees against defective workmanship or materials, or both,
during the warranty period following the date of final acceptance of the work by the City.

ITB-22-010 8 PROPOSAL DOCUMENTS



16.

17.

18.

The Surety furnishing this bond shall have a sound financial standing and a record of service
satisfactory to the City, shall be authorized to do business in the State of Florida, and shall be
listed on the current U.S. Department of Treasury Circular Number 570, or amendments
thereto in the Federal Register, of acceptable Sureties for federal Projects. Section 255.05(7),
Florida Statutes, in lieu of the bond required by law, the CONTRACTOR may file with the
city an alternative form of security in the form of cash, a money order, a certified check, a
cashier’s check or an irrevocable letter of credit.

B. POWER-OF-ATTORNEY

The Attorney-in-Fact (Resident Agent) who executes Performance and Payment Bonds on
behalf of the Surety must attach a notarized copy of his power-of-attorney as evidence of his
authority to bind the Surety on the date of execution of the bond. Performance and Payment
Bonds, and respective powers-of-attorney will have the same date.

FAILURE TO EXECUTE CONTRACT AND FURNISH BOND

The Bidder(s) who has a Contract awarded to him and who fails to promptly and properly execute the
Contract or furnish the required Bonds shall forfeit the bid security that accompanied his bid, and the
bid security shall be retained as liquidated damages by the City, and it is agreed that this said sum is a
fair estimate of the amount of damages the City will sustain in case the Bidders fail to enter into a
Contract or furnish the required Bonds. Bid security deposited in the form of cash, a certified check,
or cashier's check shall be subject to the same requirement as a Bid Bond.

PERFORMANCE OF WORK BY SUBCONTRACTOR

Each Bidder must furnish with his proposal a list of SUBCONTRACTOR performed items and the
estimated value of each item.

TIME OF COMPLETION

The time of completion of the work to be performed under this Contract is the essence of the
Contract. Delays and extensions of time may be allowed in accordance with the Provisions stated in
the General Conditions. Work Orders will be issued by ENGINEER as a means to track time &
materials for work performed in the referenced right of way. A time estimate for the completion of
each work order will be stated in that particular Work Order; when the CONTRACTOR receives a
Work Order, work shall commence as soon as possible and all work shall be completed within the
number of calendar days stipulated in that particular Work Order.

On any individual Work Order request, if the CONTRACTOR cannot commit to completing the
work within the City’s specified time of completion, the City reserves the right cancel the work order
request and enter into a separate work order with another contracting firm selected through this bid.
Should the CONTRACTOR disagree with the time of completion for a specific Work Order, he shall,
within five (5) calendar days of the receipt of the Work Order, make a written claim to the
ENGINEER and City for an extension in the time of completion. If in the opinion of the ENGINEER
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and City, the CONTRACTOR presents sufficient evidence to justify the claim, an extension in the
time of completion will be allowed for the period determined by the ENGINEER and City.

Should a Work Order extend past the one (1) year contract period for unforeseen reasons the work
shall be automatically extended to the date of completion not to exceed 90 days.
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NOTE TO BIDDER: Use Preferably BLACK ink for completing this Bid Proposal form.

BID PROPOSAL

To: The City of Key West, Florida
Address: 1300 White Street
Key West, Florida 33040
Project Title: RIGHT OF WAY IMPROVEMENTS 2022
Project No.: ITB 22-010

Bidder's person to contact for additional information on this Bid:

Name:

Telephone:

E mail:

BIDDER'S DECLARATION AND UNDERSTANDING

The undersigned, hereinafter called the Bidder, declares that the only persons or parties interested in this Bid
are those named herein, that this Bid is, in all respects, fair and without fraud, that it is made without
collusion with any official of the City, and that the Bid is made without any connection or collusion with any
person submitting another Bid on this Contract.

The Bidder further declares that he has carefully examined the Contract Documents for the construction of
the Project, that he has satisfied himself as to the work involved, including materials and equipment, and
conditions of work, including the fact that the description of the quantities of work and materials, as included
herein, is brief and is intended only to indicate the general nature of the work and to identify the said
guantities with the detailed requirements of the Contract Documents, and that this Bid is made according to
the Provisions and under the terms of the Contract Documents, which Documents are hereby made a part of
this Bid.

The Bidder further agrees that he has exercised his own judgment regarding the interpretation of subsurface
information and has utilized all data which he believes pertinent from the ENGINEER, City, and other
sources in arriving at his conclusions.

CONTRACT EXECUTION AND BONDS

The Bidder agrees that if this Bid is accepted, he will, within 10 days after Notice of Award, sign the
Contract in the form annexed hereto, and will at that time, deliver to the City examples of the
Performance Bond and Payment Bond required herein, and evidence of holding required licenses and
certificates, and will, to the extent of his Bid, furnish all machinery, tool, apparatus, and other means of
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construction and do the work and furnish all the materials necessary to complete all work as specified or
indicated in the Contract Documents.

CERTIFICATES OF INSURANCE

Bidder agrees to furnish the City, before commencing the work under this Contract, the certificates of
insurance as specified in these Documents.

START OF CONSTRUCTION AND CONTRACT COMPLETION TIME

The Bidder further agrees to begin work within 10 calendar days after the date of the Notice to Proceed and
to complete the construction, in all respects, within the number of calendar days set forth in each Work
Order.

This Contract will automatically expire and be terminated two (2) year after the date of the execution of the
Contract by the City unless granted a one-year contract extension at the discretion of the City.

LIQUIDATED DAMAGES

In the event the Bidder is awarded the Contract and shall fail to complete the work authorized by a particular
Work Order within the time limit or extended time limit agreed upon in that Work Order, as more
particularly set forth in the Contract Documents, liquidated damages shall be paid to the City at the rate of
$500 per day for all work authorized under said Work Order until the work shall have been satisfactorily
completed as provided by the Contract Documents. Sundays and legal holidays shall be included in
determining days in default.

ADDENDA

The Bidder hereby acknowledges that he has received Addenda Nos’. : : : (Bidder
shall insert the number of each Addendum received) and agrees that all addenda |ssued are hereby made part
of the Contract Documents, and the Bidder further agrees that his Bid(s) includes all impacts resulting from
said Addenda.

SALES AND USE TAXES

The Bidder agrees that all federal, state, and local sales and use taxes are included in the stated bid Prices for
the work.

ESTIMATED QUANTITIES

Estimated Quantities in Bid Proposal Form are provided for Bid comparison purposes. Work will be
performed on a unit price basis and actual quantities for payment may vary significantly.
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TOTAL OF BASE BID ITEMS

$

TOTAL IN WORDS

Company Name

Authorized Signature

Title

ITB-22-010
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TOTAL IN FIGURES

PROPOSAL DOCUMENTS



RIGHT OF WAY IMPROVEMENTS 2022

BID PROPOSAL FORM

FDOT Estimated (1) Total Extended
Pay Item # Item Description Quantity Unit Unit Price Price
A. Mobilization/Demobilization
0101-1 Mobilization/Demobilization per Work Order 10 Each $
B. Reworking Existing Limerock Base
0210-1-1 Reworking Limerock Base (up to 6” thickness) 1,500 Sy $
C. Limerock Stabilized Base
0230-1 Limerock Stabilized Base (12" thickness at 98% of T-
180) 1,000  SY $
D. Asphalt Milling
0327-70-5 Asphalt Milling (2 inch average thickness, includes
disposal) 25000  SY $
E. Asphalt Concrete Courses
0334-1-13 Superpave Asphalt Leveling Course SP-12.5 (1.5” 400 Ton $
Thickness - Overlay) (Traffic Level C)
Less than 100 Tons per Work Order
0334-1-13 Superpave Asphalt Leveling Course SP-12.5 (1.5” 3,000 Ton $
Thickness - Overlay) (Traffic Level C)
Greater than 100 Tons per Work Order
0337-7-54 Asphalt Friction Course FC-9.5 (1” Thickness) (Traffic 1,000 Ton $
Level C)
E. Utility Appurtenance Extensions and Replacements
0425-3-50 Manholes, (Raise/Lower) 40 Each $
0425-6 Valve/Meter Box, Adjustment 200 Each $
0425-7 Manhole Cover — Replacement 10 Each $
0425-8 Drainage Structures — Miscellaneous Adjustment 20 Each $
1080-11201 Utility Fixtures, 2” - 4.9”, Furnish and Install, 20 Each $
Valve/Meter Box
1080-15 Utility Fixtures, Adjust and Modify 10 Each $
G. Curbs and Gutters
0520-1-10 Concrete Curb and Gutter, Type “F” 2,500 LF $
0520-2-4 Concrete Curb, Type “D” 1,000 LF $
NS-3 Concrete Curb Thickened Edge 500 LF $
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RIGHT OF WAY IMPROVEMENTS 2022

H. Concrete Sidewalks
0522-1 Concrete Sidewalks, 4” thick

0522-2 Concrete Sidewalks and Driveways, 6” thick

|. Detectable Warnings

0527-2 Detectable Warnings (Endicott ADA Truncated Domes
or equal)

J. Sod

0570-1-2 Performance Turf, Sod

K. Retro-Refelective Pavement Markers
0706-3 Retro-reflective Pavement Markers

L. Thermoplastic Pavement Striping
0711-11121  Thermoplastic (70 Mil, White, Solid, 6”)

0711-11123 Thermoplastic (70 Mil, White, Solid, 12”)

0711-11124  Thermoplastic (70 Mil, White, Solid, 18”)

0711-11125 Thermoplastic (70 Mil, White, Solid, 24”)

0711-11221  Thermoplastic (70 Mil, Yellow, Solid, 6)

0711-11223 Thermoplastic (70 Mil, Yellow, Solid, 12”)

0711-11224  Thermoplastic (70 Mil, Yellow, Solid, 18”)

0711-11421  Thermoplastic (70 Mil, Blue, Solid, 6™)

M. Painted Pavement Striping

0710-11111 Painted Pavement Markings (Standard, White, Solid,
6")

0710-11211 Painted Pavement Markings (Standard, Yellow, Solid,
6”)

0710-11421 Painted Pavement Markings (Standard, Blue, Solid, 6)

N. Thermoplastic Pavement Markings
523-1-3 Pattern Pavement Markings Vehicular Areas Bike
Symbols (Green)

0711-11160 Thermoplastic (70 Mil, White, Message)
RESIDENTIAL PARKING
0711-11460  Thermoplastic (70 Mil, Blue, Handicap Symbol)

0711-11170  Thermoplastic (70 Mil, White, Arrow)

O. New Single Post / New Sign

NS-1 New Single Post and New Sign (includes existing
sign/post removal, 3” dia. Alum. Post, brackets,
concrete footer and installation)
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RIGHT OF WAY IMPROVEMENTS 2022

P. New Single Post / Reuse Sign
NS-2 Single Sign Post (includes existing post removal, 3” 25 Each $ $

dia. Alum. Post, brackets, concrete footer and
installation, reuse sign)

Q. Shoulder Restoration
NS-4 Shoulder Restoration (includes all equipment, labor, 12,500 5% $ $

material (FDOT Certified Washed Miami No. 57
Stone) and clean-up/dust control)

R. Seepage Trench
NS-5 Seepage Trench 500 LF $ $

S. Failed Trench Restoration
NS-6 Failed Trench Restoration 1,500 SY $ $

S. Rectangular Rapid Flashing Beacons (RRFB)
NS-7 New double-sided solar-powered RRFB (includes 4.5" 4 Each $ $

alum. post, concrete footer, and installation)

Note (1) Bidders are informed that quantities indicated are estimates to allow comparison of bids, and do not represent exact quantities
that will be used over the duration of the contract

SUBTOTAL OF EXTENDED BID ITEM AMOUNTS

$
TOTAL IN WORDS TOTAL IN FIGURES
Performance and Payment Bonds (based upon Subtotal
Extended Amounts = $ )
NS-7 Per $1,000 $ $
To Be Paid on a Per Work Order Basis
TOTAL OF BASE BID ITEMS
$
TOTAL IN WORDS TOTAL IN FIGURES

Company Name

Authorized Signature
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SUBCONTRACTORS

The Bidder further proposes that the following subcontracting firms or businesses will be awarded
subcontracts for the following portions of the work if the Bidder is awarded the Contract:

Name
Street City State Zip
Name
Street City State Zip
Name
Street City State Zip
Name
Street City State Zip
Name
Street City State Zip
Name
Street City State Zip
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SURETY

whose address is

Street City State  Zip

BIDDER
The name of the Bidder submitting this Bid is

doing business at

Street City State Zip

which is the address to which all communications concerned with this Bid and with the Contract shall
be sent.

The names of the principal officers of the corporation submitting this Bid, or of the partnership, or of
all persons interested in this Bid as principals are as follows:
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If Sole Proprietor or Partnership

IN WITNESS hereto the undersigned has set his (its) hand this day of 202

Signature of Bidder

Title

If Corporation

IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be executed and
its seal affixed by its duly authorized officers this day of 202

(SEAL)

Name of Corporation

By

Title

Attest
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EXPERIENCE OF BIDDER

The Bidder states that he is an experienced CONTRACTOR and has completed similar projects
within the last 5 years.

(List similar projects, with types, names of OWNERSs, construction costs, ENGINEERS, and
references with phone numbers. Use additional sheets if necessary.
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FLORIDA BID BOND

BOND NO.

AMOUNT: $

KNOW ALL MEN BY THESE PRESENTS, that

hereinafter called the PRINCIPAL, and

a corporation duly organized under the laws of the State of

having its principal place of business at

in the State of )

and authorized to do business in the State of Florida, as SURETY, are held and firmly bound unto

hereinafter called the OBLIGEE, in the sum of
DOLLARS ($ ) for the payment for which we bind ourselves,

our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by these

present.

THE CONDITION OF THIS BOND IS SUCH THAT:
WHEREAS, the PRINCIPAL is herewith submitting his or its Bid for

ITB 22-010 / RIGHT OF WAY IMPROVEMENTS 2022 said Bid, by reference thereto,

being hereby made a part hereof.
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WHEREAS, the PRINCIPAL contemplates submitting or has submitted a bid to the OBLIGEE for
the furnishing of all labor, materials (except those to be specifically furnished by the CITY),
equipment, machinery, tools, apparatus, means of transportation for, and the performance of the

work covered in the Bid and the detailed Specifications, entitled:

ITB 22-010 / RIGHT OF WAY IMPROVEMENTS 2022

WHEREAS, it was a condition precedent to the submission of said bid that a cashier's check,
certified check, or bid bond in the amount of five (5) percent of the base bid be submitted with said
bid as a guarantee that the Bidder would, if awarded the Contract, enter into a written Contract with
the CITY for the performance of said Contract, within 10 working days after written notice having

been given of the award of the Contract.

NOW, THEREFORE, the conditions of this obligation are such that if the PRINCIPAL within

10 consecutive calendar days after written notice of such acceptance, enters into a written Contract
with the OBLIGEE and furnishes the Performance and Payment Bonds, each in an amount equal to
100 percent of the base bid, satisfactory to the CITY, then this obligation shall be void; otherwise
the sum herein stated shall be due and payable to the OBLIGEE and the Surety herein agrees to pay
said sum immediately upon demand of the OBLIGEE in good and lawful money of the United
States of America, as liquidated damages for failure thereof of said PRINCIPAL.

Signed and sealed this day of , 202
PRINCIPAL
STATE OF )
By . SS
COUNTY OF )
SURETY
By
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ANTI-KICKBACK AFFIDAVIT

STATE OF )
. SS
COUNTY OF )

I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be paid
to any employees of the City of Key West as a commission, Kickback, reward or gift, directly or
indirectly by me or any member of my firm or by an officer of the corporation.

By:
Sworn and subscribed before me this day of , 202
NOTARY PUBLIC, State of at Large

My Commission Expires:
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SWORN STATEMENT UNDER SECTION 287.133(3)(A)
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER
OFFICER AUTHORIZED TO ADMINISTER OATHS.

1. This sworn statement is submitted with Bid or Bid for

2. This sworn statement is submitted by

(Name of entity submitting sworn statement)

whose business address is

and (if applicable) its Federal Employer Identification Number (FEIN) is

(If the entity has no FEIN, include the Social Security Number of the individual

signing this sworn statement

3. My name is

(Please print name of individual signing)

and my relationship to the entity named above is

4. 1 understand that a “public entity crime” as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and directly
related to the transaction of business with any public entity or with an agency or political
subdivision of any other state or with the United States, including but not limited to, any bid or
contract for goods or services to be provided to any public or an agency or political subdivision
of any other state or of the United States and involving antitrust, fraud, theft, bribery, collusion,
racketeering, conspiracy, material misrepresentation.

5. 1 understand that “convicted” or “conviction” as defined in Paragraph 287.133(1)(b), Florida
Statutes, means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication guilt, in any federal or state trial court of record relating to charges brought by
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indictment information after July 1, 1989, as a result of a jury verdict, nonjury trial, or entry of
a plea of guilty or nolo contendere.

6. | understand that an “affiliate” as defined in Paragraph 287.133(1)(a), Florida Statutes, means

a. A predecessor or successor of a person convicted of a public entity crime; or

b. An entity under the control of any natural person who is active in the management of

the entity and who has been convicted of a public entity crime. The term “affiliate”
includes those officers, directors, executives, partners, shareholders, employees,
members, and agents who are active in the management of an affiliate. The ownership
by one person of shares constituting controlling interest in another person, or a pooling
of equipment or income among persons when not for fair market value under an arm’s
length agreement, shall be a prima facie case that one person controls another person.
A person who knowingly enters into a joint venture with a person who has been
convicted of a public entity crime in Florida during the preceding 36 months shall be
considered an affiliate.

7. lunderstand that a “person” as defined in Paragraph 287.133(1)(8), Florida Statutes, means any
natural person or entity organized under the laws of any state or of the United States with the
legal power to enter into a binding contract and which bids or applies to bid on contracts for the
provision of goods or services let by a public entity, or which otherwise transacts or applies to
transact business with public entity. The term “person” includes those officers, directors,
executives, partners, shareholders, employees, members, and agents who are active in
management of an entity.

8. Based on information and belief, the statement which | have marked below is true in relation to
the entity submitting this sworn statement. (Please indicate which statement applies).

ITB-22-010

____Neither the entity submitting this sworn statement, nor any officers, directors,
executives, partners, shareholders, employees, members, or agents who are active in
management of the entity, nor any affiliate of the entity have been charged with and
convicted of a public entity crime subsequent to July 1, 1989, AND (Please indicate which
additional statement applies.)

______There has been a proceeding concerning the conviction before a hearing of the State
of Florida, Division of Administrative Hearings. The final order entered by the hearing
officer did not place the person or affiliate on the convicted vendor list. (Please attach a
copy of the final order.)

The person or affiliate was placed on the convicted vendor list. There has been a
subsequent proceeding before a hearing officer of the State of
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Florida, Division of Administrative Hearings. The final order entered by the hearing
officer determined that it was in the public interest to remove the person or affiliate from
the convicted vendor list. (Please attach a copy of the final order.)

The person or affiliate has not been put on the convicted vendor list. (Please
describe any action taken by or pending with the Department of General Services.)

(Signature)

(Date)

STATE OF

COUNTY OF

PERSONALLY, APPEARED BEFORE ME, the undersigned authority,

who, after first being sworn by me, affixed his/her

(Name of individual signing)

Signature in the space provided above on this day of , 202

My commission expires:

NOTARY PUBLIC
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CITY OF KEY WEST INDEMNIFICATION FORM

CONTRACTOR agrees to protect, defend, indemnify, save and hold harmless The City of Key West,
all its Departments, Agencies, Boards, Commissions, officers, City’s Consultant, agents, servants
and employees, including volunteers, from and against any and all claims, debts, demands, expense
and liability arising out of injury or death to any person or the damage, loss of destruction of any
property which may occur or in any way grow out of any act or omission of the CONTRACTOR, its
SUBCONTRACTORC(S), its agents, servants, and employees, or any and all costs, expense and/or
attorney fees incurred by the City as a result of any claim, demands, and/or causes of action except
of those claims, demands, and/or causes of action arising out of the negligence of The City of Key
West, all its Departments, Agencies, Boards, Commissions, officers, agents, servants and employees.
The CONTRACTOR agrees to investigate, handle, respond to, provide defense for and defend any
such claims, demand, or suit at its sole expense and agrees to bear all other costs and expenses related
thereto, even if it (claims, etc.) is groundless, false or fraudulent. The City of Key West does not
waive any of its sovereign immunity rights, including but not limited to, those expressed in Section
768.28, Florida Statutes. Nothing contained herein shall be construed to alter or waive the City's
sovereign immunity under 768.28, Florida Statutes. CONTRACTOR understands and agrees that any
and all liabilities regarding the use of any subcontractor for services related to this agreement shall
be borne solely by the CONTRACTOR. The indemnification obligations under the Contract shall not
be restricted in any way by any limitation on the amount or type of damages, compensation, or
benefits payable by or for the CONTRACTOR under workers’ compensation acts, disability benefits
acts, or other employee benefits acts, and shall extend to and include any actions brought by or in the
name of any employee of the CONTRACTOR or of any third party to whom CONTRACTOR may
subcontract a part or all of the Work. Ten dollars of the consideration paid by the City is
acknowledged by CONTRACTOR as separate, good and sufficient consideration for this
indemnification.

This indemnification shall be interpreted to comply with Section 725.06 and 725.08, Florida Statutes.

These indemnifications shall survive the term of this agreement. In the event that any action or
proceeding is brought against the City of Key West by reason of such claim or demand,
CONTRACTOR shall, upon written notice from the City of Key West, resist and defend such action
or proceeding by counsel satisfactory to the City of Key West.

The indemnification provided above shall obligate CONTRACTOR to defend at its own expense to
and through appellate, supplemental or bankruptcy proceeding, or to provide for such defense, at the
City of Key West’s option, any and all claims of liability and all suits and actions of every name and
description covered above which may be brought against the City of Key West whether performed
by CONTRACTOR, or persons employed or utilized by CONTRACTOR. The CONTRACTOR’S
obligation to indemnify, defend and pay for the defense of the CITY, or at the CITY’s option, to
participate and associate with the CONTRACTOR in the defense and trial of any claim and any
related settlement negotiations, shall be triggered immediately upon the CONTRACTOR'’S receipt
of the CITY’S notice of claim for indemnification. The notice of claim for indemnification shall be
deemed received if the CITY sends the notice in accordance with the formal notice mailing
requirements set forth in this AGREEMENT.
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The CONTRACTOR’S evaluation of liability or its inability to evaluate liability shall not excuse the
CONTRACTOR’S duty to defend and indemnify the CITY under the provisions of this
AGREEMENT. Only an adjudication or judgment, after the highest appeal is exhausted, specifically
finding the CITY was solely negligent shall excuse performance of this provision by the
CONTRACTOR.

The CONTRACTOR’S obligation under this provision shall not be limited in any way by the agreed
upon Contract Price as shown in this agreement, or the CONTRACTOR’s limit of or lack of sufficient
insurance protection. This indemnification shall continue beyond the date of completion of the work.

COMPANY SEAL
CONTRACTOR:

Address

Signature

Print Name Date

Title

NOTARY FOR THE CONTRACTOR

STATE OF

COUNTY OF

The foregoing instrument was acknowledged before me by means of [ ] physical presence, or [ ]
online notarization, this day of , 2022, by ,
authorized person of on behalf of the Company.

Signature of Notary Public-State of Florida

Name of Notary

Personally Known OR Produced Identification
Type of Identification
Produced
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LOCAL VENDOR CERTIFICATION PURSUANT TO CKW ORDINANCE 09-22 SECTION 2-798

The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best of his/her
knowledge and belief, that the vendor meets the definition of a “Local Business.” For purposes of this section,
“local business” shall mean a business which:

a. Principle address as registered with the FL Department of State located within 30 miles of the boundaries
of the city, listed with the chief licensing official as having a business tax receipt with its principle
address within 30 miles of the boundaries of the city for at least one year immediately prior to the
issuance of the solicitation.

b. Maintains a workforce of at least 50 percent of its employees from the city or within 30 miles of its
boundaries.
C. Having paid all current license taxes and any other fees due the city at least 24 hours prior to the

publication of the call for bids or request for Bids.

¢ Not a local vendor pursuant to Ordinance 09-22 Section 2-798
e Qualifies as a local vendor pursuant to Ordinance 09-22 Section 2-798

If you qualify, please complete the following in support of the self-certification & submit copies of your County
and City business licenses. Failure to provide the information requested will result in denial of certification as a
local business.

Business Name Phone:

Current Local Address: Fax:
(P.O Box numbers may not be used to establish status)

Length of time at this address:

Date:
Signature of Authorized Representative
STATE OF COUNTY OF
The foregoing instrument was acknowledged before me this day of , 202
By , of
(Name of officer or agent, title of officer or agent) (Name of corporation acknowledging)
or has produced identification as identification

(Type of identification)

Signature of Notary

Return Completed form with Print, Type or Stamp Name of Notary
Supporting documents to:
City of Key West Purchasing

Title or Rank
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EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT

STATE OF )
. SS
COUNTY OF )

I, the undersigned hereby duly sworn, depose and say that the firm of
provides benefits to domestic partners of its employees on the same basis as it provides benefits to
employees’ spouses per City of Key West Ordinance Sec. 2-799.

By

Sworn and subscribed before me this

Day of , 202

NOTARY PUBLIC, State of at Large

My Commission Expires:
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CONE OF SILENCE AFFIDAVIT

STATE OF )
. SS
COUNTY OF )

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers, directors,
employees and agents representing the firm of have read and

understand the limitations and procedures regarding communications concerning City of Key West
issued competitive solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of

Silence.

Sworn and subscribed before me this

Day of , 202

NOTARY PUBLIC, State of at Large

My Commission Expires:
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NON-COLLUSION AFFIDAVIT

STATE OF )
. SS
COUNTY OF )

I, the undersigned hereby declares that the only persons or parties interested in this Proposal are those
named herein, that this Proposal is, in all respects, fair and without fraud, that it is made without
collusion with any official of the Owner, and that the Proposal is made without any connection or
collusion with any person submitting another Proposal on this Contract.

By

Sworn and subscribed before me this

day of , 202

NOTARY PUBLIC, State of Florida at Large

My Commission Expires:
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BIDDER’S CHECKLIST

(Note: The purpose of this checklist is to serve as a reminder of major items to be addressed in submitting
a bid and is not intended to be all inclusive. It does not alleviate the Bidder from the responsibility of
becoming familiar with all aspects of the Contract Documents and proper completion and submission of
his bid.)

1. All Contract Documents thoroughly read and understood. [ ]
2. All blank spaces in Bid filled in, using black ink. [ 1]
3. Total and unit prices added correctly and attached Schedule of VValues [ ]
4. Addenda acknowledged. [ ]
5. SUBCONTRACTORSs are named as indicated in the Bid. [ ]
6. Experience record included. [ ]
7. Bid signed by authorized officer. [ ]
8. Bid Bond completed and executed, including power-of-attorney dated [ ]
the same date as Bid Bond.
Q. Bidder familiar with federal, state, and local laws, ordinances, rulesand [ ]
regulations affecting performance of the work.
10.  Bidder, if successful, able to obtain and/or demonstrate possession of [ 1]

required licenses and certificates within (10) ten calendar days after
receiving a Notice of Award.

11.  BID submitted intact with the volume entitled “Bidding Requirements” [ ]
and “Contract Forms”, 1 original, and 2 flash drives as stated in the
invitation to bid.

12.  Bid Documents submitted in sealed envelope and addressed and labeled [ ]
in conformance with the instructions in the Invitation to Bid.
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PART 2: CONTRACT FORMS
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CONTRACT

This Contract, made and entered into this day of , 202 , by and between the
City of Key West, hereinafter called the "OWNER", and
hereinafter called the "CONTRACTOR";

WITNESSETH:

The CONTRACTOR, in consideration of the sum to be paid him by the OWNER and of the covenants
and agreements herein contained, hereby agrees at his own Proper cost and expense to do all the work and
furnish all the materials, tools, labor, and all appliances, machinery, and appurtenances necessary for
installation, repair and replacement of sidewalks, curbs, ADA ramps, roadways, shoulder and trench
restoration and any scope assigned by the City located throughout the City of Key West, FL, to the extent
of the Bid made by the CONTRACTOR, dated the day of , 202 ,allin
full compliance with the Contract Documents referred to herein:

INVITATION TO BID, INSTRUCTIONS TO BIDDER, PROPOSAL, PERFORMANCE AND
PAYMENT BONDS, CONTRACT FORMS, CONDITIONS OF THE CONTRACT,
SPECIFICATIONS, DRAWINGS AND ADDENDA, which consists of RIGHT OF WAY
IMPROVEMENTS 2022, ITB 22-010 are hereby referred to and by reference made a part of this Contract
as fully and completely as if the same were fully set forth herein and are mutually cooperative therewith.

In consideration of the performance of the work as set forth in these Contract Documents, the OWNER
agrees to pay to the CONTRACTOR the amount bid in the Bid as adjusted in accordance with the Contract
Documents, or as otherwise herein provided, and to make such payments in the manner and at the times
provided in the Contract Documents.

The CONTRACTOR agrees to complete the work within the time specified in the Work Orders and to accept
as full payment hereunder the amounts computed as determined by the Contract Documents and based on the
said Bid.

The CONTRACTOR agrees to remedy all defects appearing in the work or developing in the materials
furnished and the workmanship performed under this Contract during the warranty period after the date of
final acceptance of the work by the OWNER, and further agrees to indemnify and save the OWNER
harmless from any costs encountered in remedying such defects.

It is agreed that the Contract, based upon the Bid, shall be fully complete within the stated number of
consecutive calendar days from the date the Notice to Proceed is issued, for each Work Order.

In the event that the CONTRACTOR shall fail to complete the work within the time limit established in a
specific work order or the extended time limit agreed upon, as more particularly set forth in the Contract
Documents, liquidated damages shall be paid at the rate of $500 per day. Sundays and legal holidays shall be
included in determining days in default.

This Contract will automatically expire and be terminated two (2) year after the date of the execution of the
Contract by the OWNER, unless OWNER grants a one-year contract extension at the discretion of the City.

ITB-22-010 35 CONDITIONS OF THE CONTRACT



IN WITNESS WHEREOF, we, the parties hereto, each herewith subscribe the same, this day
of , 202

CITY OF KEY WEST, FLORIDA

Patti McLauchlin, City Manager
By

Contractor

By

Title

ITB-22-010 36 CONDITIONS OF THE CONTRACT



FLORIDA PERFORMANCE BOND

BOND NO.

AMOUNT: $

KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section

255.05,

with offices at
hereinafter called the CONTRACTOR (Principal), and

with offices at

a corporation duly organized and existing under and by virtue of the laws of the State of Florida, hereinafter
called the SURETY, and authorized to transact business within the State of Florida, as SURETY, are held
and firmly bound unto CITY OF KEY WEST, represented by its

,hereinafter called the CITY (Obligee), in the sum of:

DOLLARS ($ ), lawful money
of the United States of America, for the payment of which, well and truly be made to the CITY, the
CONTRACTOR and the SURETY bind themselves and each of their heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:

WHEREAS, the CONTRACTOR has executed and entered into a certain Contract hereto attached, with
the CITY, dated , 202 , to furnish at his own cost, charges, and expense all the
necessary materials, equipment, and/or labor in strict and express accordance with said Contract and the
Contract Documents as defined therein, all of which is made a part of said Contract by certain terms and
conditions in said Contract more particularly mentioned, which Contract, consisting of the various Contract
Documents is made a part of this Bond as fully and completely as if said Contract Documents were set forth
herein;

NOW THEREFORE, the conditions of this obligation are such that if the above bounden
CONTRACTOR:

1. Shall in all respects comply with the terms and conditions of said Contract and his obligation there under,
including the Contract Documents (which include the permit form, coral relocation plan, specifications, and
conditions as prepared by the CITY, invitation to bid, instructions to bidders, the CONTRACTOR’S bid as
accepted by the above CITY, the bid and contract performance and payment bonds, and all addenda, if any,
issued prior to the opening of bids), being made a part of this bond by reference, at the times and in the
manner prescribed in the contract; and
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2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, supplying
PRINCIPAL with labor, materials, or supplies, used directly or indirectly by PRINCIPAL in the prosecution
of the work provided for in the contract; and

3. Pays CITY all losses, costs, expenses, damages, attorney’s fees, including appellate proceedings, injury
or loss of whatever kind and however arising including, without limitation, delay damages to which said
CITY may be subject by reason of any wrongdoing, misconduct, want of care or skill, negligence, failure
of performance, breach, failure to petition within the prescribed time, or default, including patent
infringements, on the part of said CONTRACTOR, his agents or employees, in the execution or
performance of said Contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time specified in
the contract, then this obligation shall be void; otherwise, to remain in full force and effect for the term of
said Contract.

AND, the said Surety for value received, hereby stipulates and agrees that no change involving any
extension of time, or addition to the terms of the Contract Documents, or to the work to be performed, or
materials to be furnished there under shall affect said obligation of said Surety on this Bond, and the said
Surety does hereby waive notice of any such changes, extension of time, alterations, or additions of the
terms of the Contract Documents, or to the work.

Any action instituted by a claimant under this bond for payment must be in accordance with the notice and
time limitation provisions in Section 255.05(2), Florida Statutes.

IN WITNESS WHEREOF, the above parties bonded together have executed this instrument this
day of , 202 , the name and corporate seal of each corporate party
being hereto affixed and those presents duly signed by its undersigned representative, pursuant to authority
of its governing body.

Contractor

By (seal)

Attest

Surety

By (seal)

Attest
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FLORIDA PAYMENT BOND

BOND NO.

AMOUNT: $

KNOW ALL MEN BY THESE PRESENTS, that in accordance with Florida Statutes Section

255.05,

with offices at

hereinafter called the CONTRACTOR, (Principal), and

with offices at

a corporation duly organized and existing under and by virtue of the laws of the State of
, hereinafter called the SURETY, and authorized to transact business within the State of

Florida, as SURETY, are held and firmly bound CITY OF KEY WEST,

represented by its , hereinafter called the City (Obligee), in the sum of:

DOLLARS ($ ), lawful money of the
United States of America, for the payment of which, well and truly be made to the CITY, and the
CONTRACTOR and the SURETY bind themselves and each of their heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents as follows:

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH THAT:
WHEREAS, the CONTRACTOR has executed and entered into a certain Contract for

RIGHT OF WAY IMPROVEMENTS 2022

attached hereto, with the CITY, dated , 202 , to furnish at his
own cost, charges, and expense the necessary materials, equipment, and/or labor in strict and express
accordance with said Contract and the plans, drawings (if any), and specifications prepared by the CITY,
all of which is made a part of said Contract by certain terms and conditions in said Contract more
particularly mentioned, which Contract, consisting of the various Contract Documents specifically
mentioned herein and relative hereto, is made a part of this Bond as fully and completely as if said Contract
Documents were set forth herein.

NOW THEREFORE, the conditions of this obligation are such that if the above bounden CONTRACTOR
shall in all respects comply with the terms and conditions of said Contract and his obligation thereunder,
including the Contract Documents (which include the permit form, coral relocation plan, the specifications,
and conditions prepared by the CITY, invitation to bid, instructions to bidders, the CONTRACTOR’S bid
as accepted by the CITY, the bid and contract and payment bonds, and all addenda, if any, issued prior to
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the opening of bids), and further that if said CONTRACTOR shall promptly make payments to all persons
supplying materials, equipment, and/or labor, used directly or indirectly by said CONTRACTOR or
SUBCONTRACTORES in the prosecution of the work for said contract is accordance with Florida Statutes,
Section 255.05 or Section 713.23, then this obligation shall be void; otherwise to remain in full force and
effect for the term of said contract, including and all guarantee periods as specifically mentioned in said
Contract Documents.

AND, the said SURETY for value received, hereby stipulates and agrees that no change involving any
extension of time, or addition to the terms of the Contract or to the work to be

performed, or materials to be furnished thereunder, or in the Contract Documents and specifications
accompanying the said contract shall affect said obligation of said SURETY on this Bond, and the said
SURETY does hereby waive notice of any such changes, extension of time, alternations, or additions of the
terms of the Contract, or to the work, to the Contract Documents, or to the specifications.

Claimant shall give written notice to the CONTRACTOR and the SURETY as required by Section 255.05
or Section 713.23, Florida Statutes. Any action instituted against the CONTRACTOR or SURETY under
this bond for payment must be in accordance with the notice and time limitation provisions in Section
255.05(2) or Section 713.23, Florida Statutes.

IN WITNESS WHEREOF, the above parties bounded together have executed this instrument this

day of , 202 , the name and corporate seal of each corporate
party being hereto affixed and those presents duly signed by its undersigned representative, pursuant to
authority of its governing body.

Contractor

By (seal)

Attest

Surety

By (seal)

Attest
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DEFINITIONS

Whenever in the Contract Documents the following terms are used, the intent and meaning shall be interpreted as
follows:

1. AS APPROVED

The words “as approved”, unless otherwise qualified, shall be understood to be followed by the words “by the
ENGINEER for conformance with the Contract Document”.

2. AS SHOWN, AND AS INDICATED

The words “as shown” and “as Indicated” shall be understood to be followed by the words “on the Drawings”.
3. BIDDER

The BIDDER is person or persons, partnership, firm, or corporation submitting a Bid for the work contemplated.
4. CONTRACT DOCUMENTS

The “Contract Documents” consist of the Bidding Requirements, Contract Forms, Conditions of the Contact,
Specifications, Drawings, all modifications thereof incorporated into the Documents before their execution,
Change Orders, and all other requirements incorporated by specific reference thereto. These form the Contract.

S. CONTRACTOR

The “CONTRACTOR?” is person or persons, partnership, firm, or corporation who enters into the Contract awarded
him by the OWNER.

6. CONTRACT COMPLETION

The “Contract Completion” is the date the OWNER accepts the entire work as being in compliance with the
Contract Documents, or formally waives nonconforming work to extent of nonconformity, and issues the final
payment in accordance with the requirements set forth in Article, “Final Payment” of these General Conditions.

7. DAYS

Unless otherwise specifically stated, the term “days” will be understood to mean calendar days. Business day or
working day means any day other than Saturday, Sunday, or legal holiday.

8. DRAWINGS

The term “Drawings” refers to the official Drawings, Profiles, cross sections, elevations, details, and other working
drawings and supplementary drawings, or reproductions thereof, signed by the ENGINEER, which shows the
location, character, dimensions, and details of the work to be performed. Drawings may either be bound in the
same book as the balance of the Contract Documents, or bound in separate sets, and are a part of the Contract
Documents, regardless of the method of binding, and may also be referred to as PLANS.

9. ENGINEER
Wherever in these Documents the word "ENGINEER" appears, it shall be understood to mean the City Engineer

or his/her authorized representative, who will perform the Contract administrative and field inspections as
authorized agents of the OWNER.
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10. NOTICE

The term “notice” or the requirement to notify, as used in the Contract Documents or applicable state or federal
statutes, shall signify a written communication delivered in person or by registered mail to the individual, or to a
member of the firm, or to an officer of the corporation for whom it is intended. Certified or registered mail shall
be addressed to the last business address known to him who gives the notice.

11. OR EQUAL

The term “or equal” shall be understood to indicate that the “equal” Product is equivalent to or better than the
Product named in function, performance, reliability, quality, and general configuration. Determination of equality
in reference to the Project design requirements will be made by the ENGINEER. Such equal Products shall not be
purchased or installed by the CONTRACTOR without written authorization.

12. OWNER

Wherever in these Documents the word “OWNER” appears, it shall be understood to mean the City of Key West
whose address is P.O. Box 1409, Key West, Florida 33041-14009.

13. SPECIFICATIONS

The term “Specifications” refers to those portions of the Contract Documents consisting of written technical
descriptions of materials, equipment, construction systems, standards, and workmanship as applied to the work and
certain administrative details applicable thereto. Where standard specifications, such as those of FDOT, ASTM,
AASHTO, etc., have been referred to, the applicable portions of such standard specifications shall become a part
of these Contract Documents. If referenced specifications conflict with specifications contained herein, the
requirements contained herein shall prevail.

14. SUBCONTRACTOR

The "SUBCONTRACTOR" is person or persons, partnership, firm or corporation who enters into a
contract with the CONTRACTOR to perform work awarded to the CONTRACTOR by the OWNER.

15. NOTICE TO PROCEED

A written notice given by the OWNER to the CONTRACTOR (with a copy to the ENGINEER) fixing the date on
which the Contract time will commence to run and on which the CONTRACTOR shall start to perform his
obligation under the Contract Documents. The Notice to Proceed will be given within 30 days following the
execution of the Contract by the OWNER.

16. SUBSTANTIAL COMPLETION

“Substantial Completion” shall be that degree of completion of the Project or a defined portion of the Project, as
evidenced by the ENGINEER’s written notice of Substantial Completion, sufficient to Provide the OWNER, at his
discretion, the full-time use of the Project or defined portion of the Project for the purposes for which it was
intended. “Substantial Completion” of an operating facility shall be that degree of completion that has Provided a
minimum of 7 continuous days of successful, trouble-free, operation, which period shall begin after all performance
and acceptance testing has been successfully demonstrated to the ENGINEER. All equipment contained in the
work, plus all other components necessary to enable the OWNER to operate the facility in a manner that was
intended, shall be complete on the substantial completion date.
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17. WORK

The word “work” within these Contract Documents shall include all material, labor, tools, and all appliances,
machinery, transportation, and appurtenances necessary to perform and complete the Contract, and such additional
items not specifically indicated or described which can be reasonably inferred as belonging to the item described
or indicated and as required by good Practice to Provide a complete and satisfactory system or structure. As used
herein, “Provide” shall be understood to mean “furnish and install, complete in-place *.

CONTRACT DOCUMENTS

18. INTENT OF CONTRACT DOCUMENTS

The Contract Documents are  complementary, and what is called for by one shall be as binding as if called for by
all. The intent of the Documents is to describe a functionally complete Project (or part thereof) to be constructed
in accordance with the Contract Documents. Any work, materials, or equipment that may reasonably be inferred
from the Contract Documents as being required to produce the intended result shall be supplied whether or not
specifically called for. When words which have a well-known technical or trade meaning are used to describe
work, materials, or equipment, such words shall be interpreted in accordance with that meaning.

Reference to standard specifications, manuals, or codes of any technical society, organization or association, or to
the laws or regulations of any governmental authority, whether such reference be specific or by implication, shall
mean the latest standard specification, manual, code or laws or regulations in effect on the first published date of
the Invitation to Bid, except as may be otherwise specifically stated. However, no Provision of any referenced
standard specification, manual or code (whether or not specifically incorporated by reference in the Contract
Documents) shall be effective to change the duties and responsibilities of OWNER, CONTRACTOR, or
ENGINEER, or any of their consultants, agents, or employees from those set forth in the Contract Documents, nor
shall it be effective to assign to ENGINEER, or any ENGINEER’s consultants, agents, or employees, any duty or
authority to supervise or direct the furnishing or performance of the work or any duty or authority to undertake
responsibility contrary to the Provisions of Article LIMITATIONS ON ENGINEER’S RESPONSIBILITIES.

19. DISCREPANCIES AND OMISSIONS

Any discrepancies or omissions found in the Contract Documents shall be reported to the ENGINEER
immediately. The ENGINEER will clarify discrepancies or omissions, in writing, within a reasonable time.

In resolving inconsistencies among two or more sections of the Contract Documents, Precedence shall be given in
the following order:
A. CONTRACT
BID
SUPPLEMENTARY CONDITIONS
INVITATION TO BID
INSTRUCTIONS TO BIDDERS
GENERAL CONDITIONS
SPECIFICATIONS
DRAWINGS

IOTMMUO®

Addenda shall take Precedence over all sections referenced therein. Figure dimensions on Drawings shall take
precedence over scale dimensions. Detailed Drawings shall take precedence over general Drawings.

20. CHANGES IN THE WORK
The OWNER, without notice to the Sureties and without invalidating the Contract, may order changes in the work

within the general scope of the Contract by altering, adding to, or deducting from the work, the Contract being
adjusted accordingly. All such work shall be executed under the conditions of the original Contract, except as
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specifically adjusted at the time of ordering such change.

In giving instructions, the ENGINEER may order minor changes in the work not involving extra cost and not
inconsistent with the purposes of the Project, but otherwise, except in an emergency endangering life and Property,
additions or deductions from the work shall be performed only in pursuance of an approved Change Order from
the OWNER, countersigned by the ENGINEER.

If the work is reduced by alterations, such action shall not constitute a claim for damages based on loss of
anticipated Profits.

EXAMINATION AND VERIFICATION OF CONTRACT DOCUMENTS

The CONTRACTOR shall thoroughly examine and become familiar with all of the various parts of these Contract
Documents and determine the nature and location of the work, the general and local conditions, and all other
matters, which can in any way affect the work under this Contract. Failure to make an examination necessary for
this determination shall not release the CONTRACTOR from the obligations of this Contract. No verbal agreement
or conversation with any officer, agent, or employee of the OWNER or with the ENGINEER either before or after
the execution of this Contract shall affect or modify any of the terms or obligations herein contained.

22. DOCUMENTS TO BE KEPT ON THE JOBSITE

The CONTRACTOR shall keep one copy of the Contract Documents on the job- site, in good order, available to
the ENGINEER and to his representatives.

The CONTRACTOR shall maintain on a daily basis at the jobsite, and make available to the ENGINEER on
request, one current record set of the Drawings which have been accurately marked to indicate all modifications in
the completed work that differ from the design information shown on the Drawings. Upon Substantial completion
of the work, the CONTRACTOR shall give the ENGINEER one complete set of these marked up record Drawings.

23. ADDITIONAL CONTRACT DOCUMENTS

Copies of Contract Documents or Drawings may be obtained on request from the ENGINEER and by paying the
actual cost of reproducing the Contract Documents or Drawings.

24. OWNERSHIP OF CONTRACT DOCUMENTS

All portions of the Contract Documents, and copies thereof furnished by the ENGINEER are instruments of service
for this Project. They are not to be used on other work and are to be returned to the ENGINEER on request at the
completion of the work. Any reuse of these materials without specific written verification or adaptation by the
ENGINEER will be at the risk of the user and without liability or legal expense to the ENGINEER. Such user
shall hold the ENGINEER harmless from any and all damages, including reasonable attorneys’ fees, from any and
all claims arising from any such reuse. Any such verification and adaptation shall entitle the ENGINEER to further
compensation at rates to be agreed upon by the user and the ENGINEER.

THE ENGINEER

25. AUTHORITY OF THE ENGINEER

The ENGINEER will be the OWNER’s representative during the construction period. His authority and
responsibility will be limited to the Provisions set forth in these Contract Documents. The ENGINEER will have
the Authority to reject work that does not conform to the Contract Documents. However, neither the ENGINEER’s
authority to act under this Provision, nor any decision made by him in good faith either to exercise or not to exercise
such authority, shall give rise to any duty or responsibility of the ENGINEER to the CONTRACTOR, any
SUBCONTRACTOR, their respective Sureties, any of their agents or employees, or any other person performing
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any of the work.
26. DUTIES AND RESPONSIBILITIES OF THE ENGINEER

The ENGINEER will make visits to the site at intervals appropriate to the various stages of construction to observe
the Progress and quality of the work and to determine, in general, if the work is proceeding in accordance with the
intent of the Contract Documents. He will not make comprehensive or continuous review or observation to check
quality or quantity of the work, and he will not be responsible for construction means, methods, techniques,
sequences, or Procedures, or for safety Precautions and Programs in connection with the work. Visits and
observations made by the ENGINEER shall not relieve the CONTRACTOR of his obligation to conduct
comprehensive inspections of the work and to furnish materials and perform acceptable work, and to provide
adequate safety Precautions, in conformance with the intent of the Contract.

The ENGINEER will make recommendations to the OWNER, in writing, on all claims of the OWNER or the
CONTRACTOR arising from interpretation or execution of the Contract Documents. Such recommendations will
be of factual and/or technical nature, and will not include the legal interpretation of the Contract Documents. Any
necessary legal interpretation of the Contract Document will be made by the OWNER. Such recommendation
shall be necessary before the CONTRACTOR can receive additional money under the terms of the Contract.
Changes in work ordered by the ENGINEER shall be made in compliance with Article CHANGES IN THE
WORK.

One or more Project representatives may be assigned to observe the work. It is understood that such Project
representatives shall have the authority to issue notice of nonconformance and make decisions within the
limitations of the authority of the ENGINEER. The CONTRACTOR shall furnish all reasonable assistance
required by the ENGINEER or Project representatives for Proper observation of the work. The above-mentioned
Project representatives shall not relieve the CONTRACTOR of his obligations to conduct comprehensive
inspections of the work and to furnish materials and perform acceptable work, and to provide adequate safety
Precautions, in conformance with the intent of the Contract.

217. LIMITATIONS ON ENGINEER’S RESPONSIBILITIES

ENGINEER will not be responsible for CONTRACTOR’s means, methods, techniques, sequences, or Procedures
of construction, or the safety Precautions and Programs incident thereto, and ENGINEER will not be responsible
for CONTRACTOR’s failure to perform or furnish the work in accordance with the Contract Documents.

ENGINEER will not be responsible for the acts or omissions of CONTRACTOR or of any SUBCONTRACTOR,
any supplier, or of any other person or organization performing or furnishing any of the work.

Whenever in the Contract Documents the terms “as ordered”, “as directed”, “as required”, “as allowed”, “as
approved”, or terms of like effect or import are used, or the adjectives “reasonable”, “suitable”, “acceptable”,
“Proper”, or “satisfactory”, or adjectives of like effect or import are used to describe a requirement, direction,
review or judgment of ENGINEER as to the work, it is intended that such requirement, direction, review or
judgment will be solely to evaluate the work for compliance with the Contract Documents (unless there is a specific
statement indicating otherwise). The use of any such term or adjective shall not be effective to assign to
ENGINEER any duty or authority to supervise or direct the furnishing or performance of the work or any duty or

authority to undertake responsibility contrary to the Provisions of this Article.

28. REJECTED WORK

Any defective work or nonconforming materials or equipment that may be discovered at any time prior to
expiration of the warranty period shall be removed and replaced by work which shall conform to the Provisions of

the Contract Documents. Any material condemned or rejected shall be removed at once from the Project site.

Failure on the part of the ENGINEER to condemn or reject bad or inferior work or to note nonconforming materials
or equipment on CONTRACTOR submittals shall not be construed to imply acceptance of such work. The
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OWNER shall reserve and retain all of its rights and remedies at law against the CONTRACTOR and its Surety
for correction of any and all latent defects discovered after the guarantee period.

29. LINES AND GRADES

Lines and grades shall be established as provided in the supplementary conditions. All stakes, marks, and other
reference information shall be carefully preserved by the CONTRACTOR, and in case of their careless or
unnecessary destruction or removal by him or his employees, such stakes, marks, and other information shall be
replaced at the CONTRACTOR’s expense.

It will be the CONTRACTOR's responsibility to layout the work and to transfer elevations from benchmarks.
Where new construction connects to existing facilities, the CONTRACTOR shall check and establish the exact
location prior to construction of the facilities.

The CONTRACTOR shall furnish all surveys, labor, and equipment, including setting all alignment and
gradient, grade stakes, batter boards, and everything necessary to lay out his work. The CONTRACTOR shall
be responsible for maintaining and re-establishing at his expense, all control points. After completion of his
construction, he shall reset all permanent monuments at their original locations and elevations through the use
of registered surveys.

Layout work may be checked by the ENGINEER, and the CONTRACTOR shall furnish all necessary labor,
equipment, and materials, and shall cooperate and assist the ENGINEER in making such checks.

The dimensions for lines and elevations for grades of the structures, appurtenances, and utilities will be shown
on Drawings attached to each Work Order, together with other pertinent information required for laying out
the work. If site conditions vary from those indicated, the CONTRACTOR shall notify the ENGINEER
immediately, who will make any minor adjustment as required.

30. SUBMITTALS

After checking and verifying all field measurements and after complying with applicable Procedures specified in
Division I, GENERAL REQUIREMENTS, CONTRACTOR shall submit to ENGINEER, in accordance with the
schedule for submittals for review, shop drawings, electrical diagrams, and catalog cuts for fabricated items and
manufactured items (including mechanical and electrical equipment), which shall bear a stamp or specific written
indication that CONTRACTOR has satisfied CONTRACTOR’s responsibilities under the Contract Documents
with respect to the review of the submittal. All submittals shall be identified as ENGINEER may require. The
data shown shall be complete with respect to quantities, dimensions specified, performance and design criteria,
materials, and similar data to enable ENGINEER to review the information. CONTRACTOR shall also submit to
ENGINEER for review, with such promptness as to cause no delay in work, all samples required by the Contract
Documents. All samples shall have been checked by and accompanied by a specific written indication that
CONTRACTOR has satisfied CONTRACTOR’s responsibilities under the Contract Documents with respect to
the review of the submission and shall be identified clearly as to material, supplier, pertinent data such as catalog
numbers and the use for which intended.

Before submission of each submittal, CONTRACTOR shall have determined and verified all quantities,
dimensions, specified performance criteria, installation requirements, materials, catalog numbers, and similar data
with respect thereto and reviewed or coordinated each submittal with other submittals and with the requirements
of the work and the Contract Documents.

At the time of each submission, CONTRACTOR shall give ENGINEER specific written notice of each variation
that the submittal may have from the requirements of the Contract Documents, and, in addition, shall cause a
specific notation to be made on each shop drawing submitted to ENGINEER for review and approval of each
variation.

ENGINEER will review submittals with reasonable Promptness, but ENGINEER’s review will be only for
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conformance with the design concept of the Project and for compliance with the information given in the Contract
Documents and shall not extend to means, methods, techniques, sequences, or Procedures of construction (except
where a specific means, method, technique, sequence, or Procedure of construction is indicated in or required by
the Contract Documents) or to safety Precautions or Programs incident thereto. The review of a separate item as
such will not indicate review of the assembly in which the item functions. CONTRACTOR shall make corrections
required by ENGINEER and shall return the required number of corrected copies of shop drawings and submit as
required new samples for review. CONTRACTOR shall direct specific attention in writing to revisions other than
the corrections called for by ENGINEER on Previous submittals.

ENGINEER’s review of submittals shall not relieve CONTRACTOR from the responsibility for any variation
from the requirements of the Contract Documents unless CONTRACTOR has in writing called ENGINEER’s
attention to each such variation at the time of submission and ENGINEER has given written approval of each such
variation by a specific written notation thereof incorporated therein or accompanying the shop drawing or sample
approval; nor will any approval by ENGINEER relieve CONTRACTOR from responsibility for errors or
omissions in the shop drawings or from responsibility for having complied with the Provisions herein.

Where a shop drawing or sample is required by the specifications, any related work performed prior to
ENGINEER’s review and approval of the pertinent submission shall be at the sole expense and responsibility of
the CONTRACTOR.

31. DETAIL DRAWINGS AND INSTRUCTIONS

The ENGINEER will furnish, with reasonable Promptness, additional instructions by means of Drawings or
otherwise, if, in the ENGINEER’s opinion, such are required for the Proper execution of the work. All such
Drawings and instructions will be consistent with the Contract Documents, true developments thereof, and
reasonably inferable there from.

THE CONTRACTOR AND HIS EMPLOYEES

32. CONTRACTOR, AN INDEPENDENT AGENT

The CONTRACTOR shall independently perform all work under this Contract and shall not be considered as an
agent of the OWNER or of the ENGINEER, nor shall the CONTRACTOR’s SUBCONTRACTORS or employees
be subagents of the OWNER or of the ENGINEER.

A ASSIGNMENT OF CONTRACT

Assignment of any part or the whole of this Contract shall be subject to review and approval of the
City Commission

33. SUBCONTRACTING

Unless modified in the Supplementary Conditions, within 10 days after the execution of the Contract, the
CONTRACTOR shall submit to the ENGINEER the names of all SUBCONTRACTORS Proposed for the work,
including the names of any SUBCONTRACTORS that were submitted with the Bid. The CONTRACTOR shall
not employ any SUBCONTRACTORS to which the OWNER may object to as lacking capability to properly
perform work of the type and scope anticipated.

The CONTRACTOR is as fully responsible to the OWNER for the acts and omissions of his
SUBCONTRACTORS and of persons either directly or indirectly employed by them as he is for the acts and
omissions of persons directly employed by him.

Nothing contained in the Contract Documents shall create any contractual relationship between any
SUBCONTRACTOR and the OWNER or ENGINEER.
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34. INSURANCE AND LIABILITY

CONTRACTOR shall maintain limits no less than those stated below:

CONTRACTOR is to secure, pay for, and file with the City of Key West, prior to commencing any work under
the Contract, all certificates for workers’ compensation, public liability, and property damage liability insurance,
and such other insurance coverages as may be required by specifications and addenda thereto, in at least the
following minimum amounts with specification amounts to prevail if greater than minimum amounts indicated.
Notwithstanding any other provision of the Contract, the CONTRACTOR shall provide the minimum limits of
liability insurance coverage as follows:

Auto Liability $1,000,000 Combined Single Limit
General Liability $2,000,000 Aggregate (Per Project)
$2,000,000 Products Aggregate
$1,000,000 Any One Occurrence
$2,000,000 Personal Injury
$ 300,000 Fire Damage/Legal

CONTRACTOR shall furnish an original Certificate of Insurance indicating, and such policy providing coverage
to, City of Key West named as an additional insured on a PRIMARY and NON CONTRIBUTORY basis utilizing
an 1SO standard endorsement at least as broad as CG 2010 (11/85) or its equivalent, (combination of CG 20 10 07
04 and CG 20 37 07 04, providing coverage for completed operations, is acceptable) including a waiver of
subrogation clause in favor of City of Key West on all policies. CONTRACTOR will maintain the General
Liability and Umbrella Liability insurance coverages summarized above with coverage continuing in full force
including the additional insured endorsement until delivery of the work contracted herein.

Notwithstanding any other provision of the Contract, the CONTRACTOR shall maintain complete workers’
compensation coverage for each and every employee, principal, officer, representative, or agent of the
CONTRACTOR who is performing any labor, services, or material under the Contract. Further, CONTRACTOR
shall additionally maintain the following minimum limits of coverage:

Bodily Injury Each Accident $1,000,000
Bodily Injury by Disease Each Employee $1,000,000
Bodily Injury by Disease Policy Limit $1,000,000

If the work is being done on or near a navigable waterway, CONTRACTOR’s workers compensation policy shall
be endorsed to provide USL&H Act (WC 00 01 06 A) and Jones Act (WC 00 02 01 A) coverage if specified by
the City of Key West. CONTRACTOR shall provide the City of Key West with a Certificate of Insurance verifying
compliance with the workman's compensation coverage as set forth herein and shall provide as often as required
by the City of Key West such certification which shall also show the insurance company, policy humber, effective
and expiration date, and the limits of workman's compensation coverage under each policy.

CONTRACTOR shall give 30 days’ written notice to the City of Key West in the event of cancellation or material
change, using form CG 02 24, or its equivalent.

Certificates of Insurance submitted to the City of Key West will not be accepted without copies of the endorsements
being requested.  This includes additional insured endorsements, cancellation/material change notice
endorsements, and waivers of subrogation. Copies of USL&H Act and Jones Act endorsements will also be
required if necessary. PLEASE ADVISE YOUR INSURANCE AGENT ACCORDINGLY.

CONTRACTOR will comply with any and all safety regulations required by any agency or regulatory body
including but not limited to OSHA. CONTRACTOR will notify City of Key West immediately by telephone at
(305) 809-3811 any accident or injury to anyone that occurs on the jobsite and is related to any of the work being
performed by the CONTRACTOR.
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A NO PERSONAL LIABILITY OF PUBLIC OFFICIALS
In carrying out any of the Provisions hereof in exercising any authority granted by the Contract, there will be no
personal liability upon any public official.

B. SURETY AND INSURER QUALIFICATIONS

All bonds, insurance contracts, and certificates of insurance shall be either executed by or countersigned by a
licensed resident agent of the Surety or insurance company, having his place of business in the State of Florida, and
in all ways complying with the insurance laws of the State of Florida. Further, the said Surety or Insurance Company
shall be duly licensed and qualified to do business in the State of Florida. If requested, CONTRACTOR shall Provide
Proof of Florida Licensure for all insurance companies. The City of Key West shall be named as Additional Insured
on the insurance certificates.

35. INDEMNITY

To the fullest extent permitted by law, the CONTRACTOR expressly agrees to indemnify and hold harmless the
City of Key West, their officers, directors, agents, and employees (herein called the “indemnitees”) from
liabilities, damages, losses and costs, including, but not limited to, reasonable attorney’s fees and court costs,
such legal expenses to include costs incurred in establishing the indemnification and other rights agreed to in
this Paragraph, to persons or property, to the extent caused by the negligence, recklessness, or intentional
wrongful misconduct of the CONTRACTOR, its SUBCONTRACTORSs or persons employed or utilized by
them in the performance of the Contract. Claims by indemnitees for indemnification shall be limited to the
amount of CONTRACTOR’s insurance or $1 million per occurrence, whichever is greater. The parties
acknowledge that the amount of the indemnity required hereunder bears a reasonable commercial relationship
to the Contract and it is part of the project specifications or the bid documents, if any. The indemnification
obligations under the Contract shall not be restricted in any way by any limitation on the amount or type of
damages, compensation, or benefits payable by or for the CONTRACTOR under workers’ compensation acts,
disability benefits acts, or other employee benefits acts, and shall extend to and include any actions brought by
or in the name of any employee of the CONTRACTOR or of any third party to whom CONTRACTOR may
subcontract a part or all the Work. This indemnification shall continue beyond the date of completion of the
work.

36. EXCLUSION OF CONTRACTOR CLAIMS

In performing its obligations, the ENGINEER and its consultants may cause expense for the CONTRACTOR or
its SUBCONTRACTORS and equipment or material suppliers. However, those parties and their sureties shall
maintain no direct action against the ENGINEER, its officers, employees, agents, and consultants for any claim
arising out of, in connection with, or resulting from the engineering services performed or required to be performed.

37. TAXES AND CHARGES

The CONTRACTOR shall withhold and pay any and all sales and use taxes and all withholding taxes, whether
State or Federal, and pay all Social Security charges and also all State Unemployment Compensation charges, and
pay or cause to be withheld, as the case may be, any and all taxes, charges, or fees or sums whatsoever, which are
now or may hereafter be required to be paid or withheld under any laws.

38. REQUIREMENTS OF STATE LAW FOR PUBLIC WORKS PROJECTS
When the Contract Documents concern public works of the state or any county, municipality, or political
subdivision created by its laws, the applicable statutes shall apply. All parties to this Contract shall determine the

contents of all applicable statutes and comply with their Provisions throughout the performance of the Contract.

39. CODES, ORDINANCES, PERMITS AND LICENSES
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The CONTRACTOR shall keep himself fully informed of all local codes and ordinances, as well as state and
federal laws, which in any manner affect the work herein specified. The CONTRACTOR shall at all times comply
with said codes and ordinances, laws, and regulations, and Protect and indemnify the OWNER, the ENGINEER
and their respective employees, and its officers and agents against any claim or liability arising from or based on
the violation of any such laws, ordinances, or regulations. All permits, licenses and inspection fees necessary for
Prosecution and completion of the work shall be secured and paid for by the CONTRACTOR, unless otherwise
specified.

A PERMIT FOR WORK WITHIN LOCAL RIGHTS OF WAY
The CONTRACTOR shall obtain from the City of Key West the necessary permits for work within the rights of

way. The CONTRACTOR shall abide by all regulations and conditions, including maintenance of traffic. RIGHT
OF WAY Permit fees will be waived by the City for work within the City’s RIGHT OF WAY

B. HISTORIC ARCHITECTURAL REVIEW COMMISSION (HARC) APPROVAL

Prior to beginning construction within the Historic District of Key West, the CONTRACTOR shall obtain a
Certificate of Appropriateness from the City of Key West Historic Planner’s office.

C. NOISE ORDINANCE

City of Key West has a noise ordinance that allows working hours between 8:00 AM to 7:00 PM, Monday
through Friday. No work should be performed during weekends or City Holidays, State Holidays and National
Holidays. Any construction operations outside these hours and these days will require a variance from the City
of Key West Commission.

D. "LICENSES"

THE BIDDER MUST BE A LICENSED CONTRACTOR BY THE STATE OF FLORIDA AND
SUBMIT PROOF OF SUCH WITH THE BID.

2. Within 10 days of Notice of Award, the successful Bidder must represent that he holds all applicable,
county, and City of Key West licenses and permits required to do business as a CONTRACTOR
with respect to the work described in the Contract Documents.

3. Further, the successful Bidder must, within 10 days of Notice of Award, furnish documentation
showing that, as a minimum, he has complied with the provisions of Chapter 18 of the Code of
Ordinances of the City of Key West to enter the Agreement contained in the Contract Documents.

4. Specifically, within 10 days after Notice of Award, the successful Bidder must demonstrate that he
holds, as a minimum, the following licenses and certificates:

a.) City of Key West Tax License Receipt;

b.) A valid Certified CONTRACTORS License issued by the State of Florida.
c.) A valid occupational license issued by the City of Key West, Florida.

E. WORK DURING HOLIDAYS

There shall be no work during City Holidays, State Holidays and National Holidays. Any construction operations
during these days shall be approved by the City Manager.

40. SUPERINTENDENCE
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The CONTRACTOR shall keep at the project site, competent supervisory personnel. The CONTRACTOR shall
designate, in writing, before starting work, a Project superintendent who shall be an employee of the
CONTRACTOR and shall have complete authority to represent and to act for the CONTRACTOR. ENGINEER
shall be notified in writing prior to any change in superintendent assignment. The CONTRACTOR shall give
efficient supervision to the work, using his best skill and attention. The CONTRACTOR shall be solely responsible
for all construction means, methods, techniques, and Procedures, and for providing adequate safety Precautions
and coordinating all portions of the work under the Contract. It is specifically understood and agreed that the
ENGINEER, its employees and agents, shall not have control or charge of and shall not be responsible for the
construction means, methods, techniques, procedures, or for providing adequate safety precautions in connection
with the work under Contract.

The CONTRACTOR shall keep at the project site, competent supervisory personnel, able to read,
write and speak English to effectively communicate with City staff.

41. RECEPTION OF ENGINEER’S COMMUNICATIONS

The superintendent shall receive for the CONTRACTOR all communications from the ENGINEER.
Communications of major importance will be confirmed in writing upon request from the CONTRACTOR.

The ENGINEER may schedule Project meetings for the purposes of discussing and resolving matters concerning
the various elements of the work. Time and place for these meetings and the names of persons required to be
Present shall be as determined by the ENGINEER. CONTRACTOR shall comply with these attendance
requirements and shall also require his SUBCONTRACTORS to comply.

42. SAFETY

The CONTRACTOR shall be solely and completely responsible for conditions of the jobsite, including safety of
all persons (including employees) and Property during performance of the work. This requirement shall apply
continuously and not be limited to normal working hours. Safety Provisions shall conform to U.S. Department of
Labor (OSHA), and all other applicable federal, state, county, and local laws, ordinances, codes, and regulations.
Where any of these are in conflict, the more stringent requirement shall be followed. The CONTRACTOR’s failure
to thoroughly familiarize himself with the aforementioned safety Provisions shall not relieve him from compliance
with the obligations and penalties set forth therein.

The CONTRACTOR shall develop and maintain for the duration of this Contract, a safety Program that will
effectively incorporate and implement all required safety Provisions. The CONTRACTOR shall appoint an
employee who is qualified and authorized to supervise and enforce compliance with the safety Program. The duty
of the ENGINEER to conduct construction review of the work does not include review or approval of the adequacy
of the CONTRACTOR’s safety Program, safety supervisor, or any safety measures taken in, on, or near the
construction site. The CONTRACTOR, as a part of his safety Program, shall maintain at his office or other well-
known place at the jobsite, safety equipment applicable to the work as Prescribed by the aforementioned authorities,
all articles necessary for giving first-aid to the injured, and shall establish the Procedure for the immediate removal
to a hospital or a doctor’s care of persons (including employees) who may be injured on the jobsite.

If death or serious injuries or serious damages are caused, the accident shall be reported immediately by telephone
or messenger to both the ENGINEER and the OWNER. In addition, the CONTRACTOR must promptly report
in writing to the ENGINEER all accidents whatsoever arising out of, or in connection with, the performance of the
work whether on, or adjacent to, the site, giving full details and statements of witnesses.

If a claim is made by anyone against the CONTRACTOR or any SUBCONTRACTOR on account of any accident,
the CONTRACTOR shall promptly report the facts in writing to the ENGINEER, giving full details of the claim.

A OCCUPATIONAL SAFETY AND HEALTH
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The CONTRACTOR shall observe and comply with all applicable local, state, and federal occupational safety
and health regulations during the prosecution of work under this Contract. In addition, full compliance by the
CONTRACTOR with the U.S. Department of Labor's Occupational Safety and Health Standards, as established
in Public Law 91-596, will be required under the terms of this Contract.

43. PROTECTION OF WORK AND PROPERTY

The CONTRACTOR shall at all times safely guard and Protect from damage the OWNER’s Property, adjacent
Property, and his own work from injury or loss in connection with this Contract. All facilities required for
Protection by federal, state, or municipal laws and regulations and local conditions must be provided and
maintained. The CONTRACTOR shall Protect his work and materials from damage due to the nature of the work,
the elements, carelessness of other CONTRACTORSs, or from any cause whatever until the completion and
acceptance of the work. All loss or damages arising out of the nature of the work to be done under these Contract
Documents, or from any unforeseen obstruction or defects which may be encountered in the Prosecution of the
work, or from the action of the elements, shall be sustained by the CONTRACTOR.

A HISTORIC PRESERVATION

The CONTRACTOR shall comply with Florida's Archives and Historic Act (Florida Statutes, Chapter 267) and
the regulations of the local historic preservation board as applicable and protect against the potential loss or
destruction of significant historical or archaeological data, sites, and properties in connection with the project.

44. RESPONSIBILITY OF CONTRACTOR TO ACT IN AN EMERGENCY

In case of an emergency which threatens loss or injury of Property, and/or safety of life, the CONTRACTOR shall
act, without previous instructions from the OWNER or ENGINEER, as the situation may warrant. The
CONTRACTOR shall notify the ENGINEER thereof immediately thereafter. Any claim for compensation by the
CONTRACTOR, together with substantiating documents in regard to expense, shall be submitted to the OWNER
through the ENGINEER and the amount of compensation shall be determined by agreement.

45. MATERIALS AND APPLIANCES

Unless otherwise stipulated, the CONTRACTOR shall Provide and pay for all materials, labor, water, tools,
equipment, heat, light, fuel, power, transportation, construction equipment and machinery, appliances, telephone,
sanitary facilities, temporary facilities and other facilities and incidentals necessary for the execution and
completion of the work.

Unless otherwise specified, all materials shall be new, and both workmanship and materials shall be of good
guality. The CONTRACTOR shall, if required, furnish satisfactory evidence as to the kind and quality of materials.

In selecting and/or approving equipment for installation in the Project, the OWNER and ENGINEER assume no
responsibility for injury or claims resulting from failure of the equipment to comply with applicable federal, state,
and local safety codes or requirements, or the safety requirements of a recognized agency, or failure due to faulty
design concepts, or defective workmanship and materials.

46. CONTRACTORS’ AND MANUFACTURERS’ COMPLIANCE WITH STATE SAFETY,
OSHA, AND OTHER CODE REQUIREMENTS

The completed work shall include all necessary permanent safety devices, such as machinery guards and similar
ordinary safety items required by the state and federal (OSHA) industrial authorities and applicable local and
national codes. Further, any features of the work subject to such safety regulations shall be fabricated, furnished,
and installed (including OWNER-furnished equipment) in compliance with these requirements. CONTRACTORS
and manufacturers of equipment shall be held responsible for compliance with the requirements included herein.
CONTRACTORS shall notify all equipment suppliers and SUBCONTRACTORS of the Provisions of this Article.
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47. SUBSTITUTION OF MATERIALS

Except for OWNER-selected equipment items, and items where no substitution is clearly specified, whenever any
material, article, device, Product, fixture, form, type of construction, or Process is indicated or specified by patent
or Proprietary name, by name of manufacturer, or by catalog number, such specifications shall be deemed to be
used for the purpose of establishing a standard of quality and facilitating the description of the material or Process
desired. This Procedure is not to be construed as eliminating from competition other Products of equal or better
quality by other manufacturers where fully suitable in design, and shall be deemed to be followed by the words “or
equal”. The CONTRACTOR may, in such cases, submit complete data to the ENGINEER for consideration of
another material, type, or Process that shall be substantially equal in every respect to that so indicated or specified.
Substitute materials shall not be used unless approved in writing. The ENGINEER will be the sole judge of the
substituted article or material.

48. TESTS, SAMPLES, AND OBSERVATIONS

The CONTRACTOR shall furnish, without extra charge, the necessary test pieces and samples, including facilities
and labor for obtaining the same, as requested by the ENGINEER. When required, the CONTRACTOR shall
furnish certificates of tests of materials and equipment made at the point of manufacture by a recognized testing
laboratory.

The OWNER, ENGINEER, and authorized government agents, and their representatives shall at all times be
Provided safe access to the work wherever it is in Preparation or Progress, and the CONTRACTOR shall Provide
facilities for such access and for observations, including maintenance of temporary and permanent access.

If the Specifications, laws, ordinances, or any public authority require any work, to be specially tested or approved,
the CONTRACTOR shall give timely notice of its readiness for observations. If any work should be covered up
without approval or consent of the ENGINEER, it shall, if required by the ENGINEER, be uncovered for
examination at the CONTRACTOR’s expense.

Reexamination of questioned work may be ordered by the ENGINEER, and, if so ordered, the work shall be
uncovered by the CONTRACTOR. If such work is found to be in accordance with the Contract Documents, the
OWNER will pay the cost of uncovering, exposure, observation, inspection, testing and reconstruction. If such
work is found to be not in accordance with the Contract Documents, the CONTRACTOR shall correct the defective
work, and the cost of reexamination and correction of the defective work shall be paid by the CONTRACTOR.

49. ROYALTIES AND PATENTS

The CONTRACTOR shall pay all royalty and licenses fees, unless otherwise specified. The CONTRACTOR shall
defend all suits or claims for infringement of any patent rights and shall save the OWNER and the ENGINEER
harmless from any and all loss, including reasonable attorneys’ fees, on account thereof.

50. CONTRACTOR’S RIGHT TO TERMINATE CONTRACT

If the work should be stopped under an order of any court or other public authority for a period of more than 3
months, through no act or fault of the CONTRACTOR, its SUBCONTRACTORS, or respective employees or if
the ENGINEER should fail to make recommendation for payment to the OWNER or return payment request to
CONTRACTOR for revision within 30 days after it is due, or if the OWNER should fail to pay the CONTRACTOR
within 30 days after time specified in Article PARTIAL PAYMENTS, any sum recommended by the ENGINEER,
then the CONTRACTOR may, upon 15 days’ written notice to the OWNER and the ENGINEER, stop work or
terminate this Contract and recover from the OWNER payment for all acceptable work performed and reasonable
termination expenses, unless said default has been remedied.

ol. CORRECTION OF DEFECTIVE WORK DURING WARRANTY PERIOD

«ITB» 56 CONDITIONS OF THE CONTRACT



RIGHT OF WAY IMPROVEMENTS 2022

The CONTRACTOR hereby agrees to make, at his own expense, all repairs or replacements necessitated by defects
in materials or workmanship, Provided under terms of this Contract, and pay for any damage to other works
resulting from such defects, which become evident within 2 years after the date of final acceptance of the work or
within 2 years after the date of substantial completion established by the ENGINEER for specified items of
equipment, or within such longer period as may be Prescribed by law or by the terms of any applicable special
guarantee required by the Contract Documents. Un-remedied defects identified for correction during the warranty
period but remaining after its expiration shall be considered as part of the obligations of the warranty. Defects in
material, workmanship, or equipment which are remedied as a result of obligations of the warranty shall subject
the remedied portion of the work to an extended warranty period of 2 years after the defect has been remedied.

The CONTRACTOR further assumes responsibility for a similar guarantee for all work and materials provided by
SUBCONTRACTORS or manufacturers of packaged equipment components. The effective date for the start of
the guarantee or warranty period for equipment qualifying as substantially complete is defined in Article
SUBSTANTIAL COMPLETION, AND Article SUBSTANTIAL COMPLETION DATE, in these General
Conditions.

The CONTRACTOR also agrees to hold the OWNER and the ENGINEER harmless from liability of any kind
arising from damage due to said defects. The CONTRACTOR shall make all repairs and replacements promptly
upon receipt of written order for same from the OWNER. If the CONTRACTOR fails to make the repairs and
replacements promptly, or in an emergency where delay would cause serious risk, or loss, or damage, the OWNER
may have the defective work corrected or the rejected work removed and replaced, and the CONTRACTOR and
his Surety shall be liable for the cost thereof.

PROGRESS OF THE WORK

52. BEGINNING OF THE WORK

Following execution of the Contract, the CONTRACTOR shall meet with the OWNER and ENGINEER relative
to his arrangements for prosecuting the work.

53. SCHEDULES AND PROGRESS REPORTS

Prior to starting the construction, the CONTRACTOR shall Prepare and submit to the ENGINEER, a Progress
schedule showing the dates on which each part or division of the work is expected to be started and finished, and
a Preliminary schedule for submittals. The Progress schedule for submittals shall be brought up to date and
submitted to the ENGINEER at the end of each month or at such other times the ENGINEER may request.

The CONTRACTOR shall forward to the ENGINEER, at the end of each month, an itemized report of the delivery
status of major and critical items of purchased equipment and material, including shop drawings and the status of
shop and field fabricated work. These Progress reports shall indicate the date of the purchase order, the current
percentage of completion, estimated delivery, and cause of delay, if any.

If the completion of any part of the work or the delivery of materials is behind the submitted Progress schedule,
the CONTRACTOR shall submit in writing a plan acceptable to the OWNER and ENGINEER for bringing the
work up to schedule.

The OWNER shall have the right to withhold Progress payments for the work if the CONTRACTOR fails to update
and submit the Progress schedule and reports as specified.

54, PROSECUTION OF THE WORK
It is expressly understood and agreed that the time of beginning, rate of Progress, and time of completion of the

work are the essence of this Contract. The work shall be prosecuted at such time, and in or on such part or parts of
the Project as may be required, to complete the Project as contemplated in the Contract Documents and the Progress
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schedule.

If the CONTRACTOR desires to carry on work at night or outside the regular hours, he shall give timely notice to
the ENGINEER to allow satisfactory arrangements to be made for observing the work in Progress.

55. OWNER’S RIGHT TO RETAIN IMPERFECT WORK

If any part or portion of the work completed under this Contract shall Prove defective and not in accordance with
the Drawings and Specifications, and if the imperfection in the same shall not be of sufficient magnitude or
importance as to make the work dangerous or unsuitable, or if the removal of such work will create conditions
which are dangerous or undesirable, the OWNER shall have the right and authority to retain such work but will
make such deductions in the final payment therefore as may be just and reasonable.

56. OWNER’S RIGHT TO DO WORK

Should the CONTRACTOR neglect to Prosecute the work in conformance with the Contract Documents or neglect
or refuse at his own cost to remove and replace work rejected by the ENGINEER, then the OWNER may notify
the Surety of the condition, and after 10 days’ written notice to the CONTRACTOR and the Surety, or without
notice if an emergency or danger to the work or public exists, and without Prejudice to any other right which the
OWNER may have under Contract, or otherwise, take over that portion of the work which has been improperly or
non-timely executed, and make good the deficiencies and deduct the cost thereof from the payments then or
thereafter due the CONTRACTOR.

of. OWNER’S RIGHT TO TRANSFER EMPLOYMENT

If the CONTRACTOR should abandon the work or if he should persistently or repeatedly refuse or should fail to
make prompt payment to SUBCONTRACTORS for material or labor, or to persistently disregard laws, ordinances,
or to prosecute the work in conformance with the Contract Documents, or otherwise be guilty of a substantial
violation of any Provision of the Contract or any laws or ordinance, then the OWNER may, without Prejudice to
any other right or remedy, and after giving the CONTRACTOR and Surety 10 days’ written notice, transfer the
employment for said work from the CONTRACTOR to the Surety. Upon receipt of such notice, such Surety shall
enter upon the Premises and take possession of all materials, tools, and appliances thereon for the purpose of
completing the work included under this contract and employ by Contract or otherwise, any qualified person or
persons to finish the work and Provide the materials therefore, in accordance with the Contract Documents, without
termination of the continuing full force and effect of this contract. In case of such transfer of employment to such
Surety, the Surety shall be paid in its own name on estimates according to the terms hereof without any right of the
CONTRACTOR to make any claim for the same or any part thereof.

If, after the furnishing of said written notice to the Surety, the CONTRACTOR and the Surety still fail to make
reasonable Progress on the performance of the work, the OWNER may terminate the employment of the
CONTRACTOR and take possession of the Premises and of all materials, tools, and appliances thereon and finish
the work by whatever method he may deem expedient and charge the cost thereof to the CONTRACTOR and the
Surety. In such case, the CONTRACTOR shall not be entitled to receive any further payment until the work is
finished. If the expense of completing the Contract, including compensation for additional managerial and
administrative services, shall exceed such unpaid balance, the CONTRACTOR and the Surety shall pay the
difference to the OWNER.

A TERMINATION FOR CONVENIENCE AND RIGHT OF SUSPENSION
OWNER shall have the right to terminate this Contract without cause by written notice of Termination to the
Contractor. In the event of such termination for convenience, the Contractor’s recovery against the OWNER

shall be limited to that portion of the Contract amount earned through the date of termination, together with any
retainage withheld and reasonable termination expenses incurred. CONTRACTOR shall not be entitled to any
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other or further recovery against the OWNER, including, but not limited to, damages or any anticipated profit
on portions of the Work not performed.

The OWNER shall have the right to suspend all or any portions of the Work upon giving the CONTRACTOR
prior written notice of such suspension. If all or any portion of the Work is so suspended, the CONTRACTOR
shall be entitled to reasonable costs, expenses and time extension associated with the suspension.

58. DELAYS AND EXTENSION OF TIME

If the CONTRACTOR is delayed in the Progress of the work by any act or neglect of the OWNER or the
ENGINEER, or by any separate CONTRACTOR employed by the OWNER, or by strikes, lockouts, fire, adverse
weather conditions not reasonably anticipated, or acts of Nature, and if the CONTRACTOR, within 48 hours of
the start of the occurrence, gives written notice to the OWNER of the cause of the potential delay and estimate of
the possible time extension involved, and within 10 days after the cause of the delay has been remedied, the
CONTRACTOR gives written notice to the OWNER of any actual time extension requested as a result of the
aforementioned occurrence, then the Contract time may be extended by change order for such reasonable time as
the ENGINEER determines. It is agreed that no claim shall be made or allowed for any damages, loss, or expense
which may arise out of any delay caused by the above referenced acts or occurrences other than claims for the
appropriate extension of time. No extension of time will be granted to the CONTRACTOR for delays occurring
to parts of the work that have no measurable impact on the completion of the total work under this Contract. No
extension of time will be considered for weather conditions reasonably anticipated for the area in which the work
is being performed. Reasonably anticipated weather conditions will be based on official records of monthly
Precipitation and other historical data. Adverse weather conditions, if determined to be of a severity that would
impact Progress of the work, may be considered as cause for an extension of Contract completion time.

Delays in delivery of equipment or material purchased by the CONTRACTOR or his SUBCONTRACTORS,
including OWNER-selected equipment shall not be considered as a just cause for delay, unless the OWNER
determines that for good cause the delay is beyond the control of the CONTRACTOR. The CONTRACTOR shall
be fully responsible for the timely ordering, scheduling, complete the work is the per-diem rate, as stipulated in
the Bid. The said amount is hereby agreed upon as a reasonable estimate of the costs, which may be accrued by
the OWNER after the expiration of the time of completion. It is expressly under- stood and agreed that this amount
is not to be considered in the nature of a penalty, but as liquidated damages which have accrued against the
CONTRACTOR. The OWNER shall have the right to deduct such damages from any amount due, or that may
become due the CONTRACTOR, or the amount of such damages shall be due and collectible from the
CONTRACTOR or Surety.

59. DIFFERING SITE CONDITIONS

The CONTRACTOR shall promptly, and before the conditions are disturbed, give a written notice to the OWNER
and ENGINEER of:

1) subsurface or latent physical conditions at the site which differ materially from those indicated in this
contract,

2) unknown physical conditions at the site, of an unusual nature, which differ materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for in the
Contract.

The ENGINEER will investigate the site conditions promptly after receiving the notice. If the conditions do
materially so differ and cause an increase or decrease in the CONTRACTOR’s cost of, or the time required for,
performing any part of the work under this Contract, whether or not changed as a result of the conditions, and
equitable adjustment shall be made under this Article and the Contract modified in writing accordingly.

No request by the CONTRACTOR for an equitable adjustment to the Contract under this Article will be allowed,
unless the CONTRACTOR has given the written notice required; provided that the time prescribed above for
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giving written notice may be extended by the OWNER.

No request by the CONTRACTOR for an equitable adjustment to the Contract for differing site conditions will be
allowed if made after final payment under this Contract.

60. LIQUIDATED DAMAGES

Should the CONTRACTOR fail to complete the work or any part thereof in the time agreed upon in the Contract
Documents or within such extra time as may have been allowed for delays by extensions granted as provided in
the Contract, the CONTRACTOR shall reimburse the OWNER for the additional expense and damage for each
calendar day that project outlined in Contract Documents remains uncompleted after the completion date.
Liquidated damages shall be assessed. It is agreed that the amount of such additional expense and damage
incurred by reason of failure to complete the work is the per diem rate as stipulated in the Bid. The said amount
is hereby agreed upon as a reasonable estimate of the costs which may be accrued by the OWNER after the
expiration of the time of completion. It is expressly understood and agreed that this amount is not to be
considered in the nature of a penalty but as liquidated damages, which have accrued against the CONTRACTOR.
The OWNER shall have the right to deduct such damages from any amount due or that may become due the
CONTRACTOR or the amount of such damages shall be due and collectible from the CONTRACTOR or
Surety.

61. OTHER CONTRACTS

The OWNER reserves the right to let other Contracts in connection with the work. The CONTRACTOR shall
afford other CONTRACTORS reasonable opportunity for the introduction and storage of their materials and the
execution of their work and shall properly connect and coordinate his work with theirs.

If any part of the work under this Contract depends for Proper execution or results upon the work of any other
CONTRACTOR, utility service company or OWNER, the CONTRACTOR shall inspect and Promptly report to
the ENGINEER in writing any patent or apparent defects to deficiencies in such work that render it unsuitable for
such Proper execution and results. The CONTRACTOR’s failure to so report shall constitute and acceptance of
the work by others as being fit and Proper for integration with work under this Contract, except for latent or non-
apparent defects and deficiencies in the work.

62. USE OF PREMISES

The CONTRACTOR shall confine his equipment, the storage of materials and the operation of his workers to
limits shown on the Drawings or indicated by law, ordinances, permits, or directions of the ENGINEER, and shall
not unreasonably encumber the Premises with his materials. The CONTRACTOR shall provide, at his own
expense, the necessary rights-of-way and access to the work, which may be required outside the limits of the
OWNER’s Property and shall furnish the ENGINEER copies of permits and agreements for use of the Property
outside that provided by the OWNER.

The CONTRACTOR shall not load nor permit any part of the structure to be loaded in any manner that will
endanger the structure, nor shall CONTRACTOR subject any part of the work or adjacent Property to stresses or
Pressures that will endanger it.

63. SUBSTANTIAL COMPLETION DATE

The ENGINEER may issue a written notice of substantial completion for the purpose of establishing the starting
date for specific equipment guarantees, and to establish the date that the OWNER will assume the responsibility
for the cost of operating such equipment. Said notice shall not be considered as final acceptance of any portion of
the work or relieve the CONTRACTOR from completing the remaining work within the specified time and in full
compliance with the Contract Documents. See SUBSTANTIAL COMPLETION under DEFINITIONS of these
General Conditions.
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64. PERFORMANCE TESTING

Operating equipment and systems shall be performance tested in the Presence of the ENGINEER to demonstrate
compliance with the specified requirements. Performance testing shall be conducted under the specified design
operating conditions or under such simulated operating conditions as recommended or approved by the
ENGINEER. Schedule such testing with the ENGINEER at least one week in advance of the planned date for
testing.

65. OWNER’S USE OF PORTIONS OF THE WORK

Following issuance of the written notice of Substantial Completion, the OWNER may initiate operation of the
facility. Such use shall not be considered as final acceptance of any portion of the work, nor shall such use be
considered as cause for an extension of the Contract completion time, unless authorized by a Change Order issued
by the OWNER.

66. CUTTING AND PATCHING

The CONTRACTOR shall do all cutting, fitting, or patching of his work that may be required to make its several
parts come together Properly and fit it to receive or be received by work of other CONTRACTORS shown upon or
reasonably implied by the Drawings.

67. CLEANING UP

The CONTRACTOR shall, at all times, keep Property on which work is in Progress and the adjacent Property free
from accumulations of waste material or rubbish caused by employees or by the work. Upon completion of the
construction, the CONTRACTOR shall remove all temporary structures, rubbish, and waste materials resulting
from his operations.

PAYMENT
68. PAYMENT FOR CHANGE ORDERS

The OWNER'’s request for quotations on alterations to the work shall not be considered authorization to proceed
with the work expediting, delivery, and installation of all equipment and materials. Within a reasonable period after
the CONTRACTOR submits to the OWNER a written request for an extension of time, the ENGINEER will
Present his written opinion to the OWNER as to whether an extension of time is justified, and, if so, his
recommendation as to the number of days for time extension. The OWNER will make the final decision on all
requests for extension of time.

Prior to the issuance of a formal Change Order, nor shall such request justify any delay in existing work. Quotations
for alterations to the work shall include substantiating documentation with an itemized breakdown of
CONTRACTOR and SUBCONTRACTOR costs, including labor, material, rentals, approved services, overhead,
and profit. OWNER may require detailed cost data in order to substantiate the reasonableness of the proposed
costs.

Any compensation paid in conjunction with the terms of a Change Order shall comprise total compensation due
the CONTRACTOR for the work or alteration defined in the Change Order. By signing the Change Order, the
CONTRACTOR acknowledges that the stipulated compensation includes payment for the work or alteration plus
all payment for the interruption of schedules, extended overhead, delay, or any other impact claim or ripple effect,
and by such signing specifically waives any reservation or claim for additional compensation in respect to the
subject Change Order.

At the OWNER’s option, payment or credit for any alterations covered by a Change Order shall be determined by
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one or a combination of the methods set forth in A, B, or C below, as applicable:
A UNIT PRICES

Those unit Prices stipulated in the Bid shall be utilized where they are applicable. In the event the Change Order
results in a change in the original quantity that is materially and significantly different from the original bid
guantity, a new unit Price shall be negotiated upon demand of either party. Unit Prices for new items included in
the Change Order shall be negotiated and mutually agreed upon.

B. LUMP SUM

A total lump sum for the work negotiated and mutually acceptable to the CONTRACTOR and the OWNER. Lump
sum quotations for modifications to the work shall include substantiating documentation with an itemized
breakdown of CONTRACTOR and SUBCONTRACTOR costs, including labor, material, rentals, approved
services, overhead, and Profit, all calculated as specified under “C” below.

C. COST REIMBURSEMENT WORK

The term “cost reimbursement” shall be understood to mean that payment for the work will be made on a time and
expense basis, that is, on an accounting of the CONTRACTOR’s forces, materials, equipment, and other items of
cost as required and used to do the work.

If the method of payment cannot be agreed upon Prior to the beginning of the work, and the OWNER directs by
written Change Order that the work be done on a cost reimbursement basis, then the CONTRACTOR shall furnish
labor, and furnish and install equipment and materials necessary to complete the work in a satisfactory manner and
within a reasonable period of time. For the work performed, payment will be made for the documented actual cost
of the following:

1 Labor including foremen for those hours they are assigned and participating in the cost reimbursement
work (actual payroll cost, including wages, fringe benefits as established by negotiated labor agreements,
labor insurance, and labor taxes as established by law). No other fixed labor burdens will be considered,
unless approved in writing by the OWNER.

2. Material delivered and used on the designated work, including sales tax, if paid by the CONTRACTOR
or his SUBCONTRACTOR.

3. Rental or equivalent rental cost of equipment, including necessary transportation for items having a value
in excess of $100. Rental or equivalent rental cost will be allowed for only those days or hours during
which the equipment is in actual use. Rental and transportation allowances shall not exceed the current
rental rates prevailing in the locality. The rentals allowed for equipment will, in all cases, be understood
to cover all fuel, supplies, repairs, and renewals, and no further allowances will be made for those items,
unless specific agreement to that effect is made.

4. Additional bond, as required and approved by the OWNER.

5 Additional insurance (other than labor insurance) as required and approved by the OWNER.

In addition to 1 through 5 above, an added fixed fee of 15 percent (%) for general overhead & profit shall be allowed
for the CONTRACTOR (or approved SUBCONTRACTOR) executing the Cost Reimbursement work.

An additional fixed fee of 5% will be allowed the CONTRACTOR for the administrative handling of portions of
the work that are executed by an approved SUBCONTRACTOR. No additional fixed fee will be allowed for the
administrative handling of work executed by the SUBCONTRACTOR of a SUBCONTRACTOR.

The added fixed fees shall be considered to be full compensation, covering the cost of general supervision,
overhead, Profit, and any other general expense. The CONTRACTOR’s records shall make clear distinction
between the direct costs of work paid for on a cost reimbursement basis and the costs of other work. The
CONTRACTOR shall furnish the ENGINEER report sheets in duplicate of each day’s cost reimbursement work
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no later than the working day following the performance of said work. The daily report sheets shall itemize the
materials used, and shall cover the direct cost of labor and the charges for equipment rental, whether furnished by
the CONTRACTOR, SUBCONTRACTOR or other forces. The daily report sheets shall provide names or
identifications and classifications of workers, the hourly rate of pay and hours worked, and also the size, type, and
identification number of equipment and hours operated.

Material charges shall be substantiated by valid copies of vendors’ invoices. Such invoices shall be submitted with
the daily report sheets, or, if not available, they shall be submitted with subsequent daily report sheets. Said daily
report sheets shall be signed by the CONTRACTOR or his authorized agent.

The OWNER reserves the right to furnish such materials and equipment as he deems expedient and the
CONTRACTOR shall have no claim for profit or added fees on the cost of such materials and equipment. To
receive partial payments and final payment for cost reimbursement work, the CONTRACTOR shall submit to the
ENGINEER, detailed and complete documented verification of the CONTRACTOR’s and any of his
SUBCONTRACTORS’ actual costs involved in the cost reimbursement work. Such costs shall be submitted
within 30 days after said work has been performed.

69. PARTIAL PAYMENTS
A GENERAL

Nothing in this Article shall be construed to affect the right, hereby reserved, to reject the whole or any part of the
aforesaid work, should such work be later found not to comply with the Provisions of the Contract Documents.
All estimated quantities of work for which partial payments have been made are subject to review and correction
on the final estimate. Payment by the OWNER and acceptance by the CONTRACTOR of partial payments based
on periodic estimates of quantities of work performed shall not, in any way, constitute acceptance of the estimated
guantities used as a basis for computing the amounts of the partial payments.

B. ESTIMATE

No more than once each month the CONTRACTOR shall submit to the ENGINEER a detailed estimate of the
amount earned during the preceding month for the separate portions of the work and request payment. As used
in this Article the words "amount earned" means the value, on the date of the estimate, for partial payment of
the work completed in accordance with the Contract Documents and the value of approved materials delivered
to the project site suitably stored and protected prior to incorporation into the work. Payment will be made by
the Owner to the CONTRACTOR within 40 days receipt of the written recommendation of payment from the
ENGINEER. Payment will be made by the OWNER to the CONTRACTOR within 40 days receipt of the written
recommendation of payment from the ENGINEER.

ENGINEER will, within 7 days after receipt of each request for payment, either indicate in writing a
recommendation of payment and present the request to OWNER, or return the request to CONTRACTOR
indicating in writing ENGINEER’s reasons for refusing to recommend payment. In the latter case,
CONTRACTOR may, within 7 days, make the necessary corrections and resubmit the request.

ENGINEER may refuse to recommend the whole or any part of any payment if, in his opinion, it would be incorrect
to make such representations to OWNER. ENGINEER may also refuse to recommend any such payment, or,
because of subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such
payment previously recommended to such an extent as may be necessary in ENGINEER’s opinion to protect the
OWNER from loss because:

1 The work is defective, or completed work has been damaged requiring correction or replacement;
2. Written claims have been made against OWNER or Liens have been filed in connection with the work;
3. The Contract Price has been reduced because of Change Orders;
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4. OWNER has been required to correct defective work or complete the work in accordance with Article
OWNER’S RIGHT TO DO WORK;

5. Of CONTRACTOR’s unsatisfactory Prosecution of the work in accordance with the Contract Documents;
or

6. CONTRACTOR’s failure to make payment to SUBCONTRACTORS or for labor, materials, or
equipment.

C. DEDUCTION FROM ESTIMATE
Unless modified in the Supplementary Conditions, deductions from the estimate will be as described below:

1 The OWNER will deduct from the estimate, and retain as part security, 10 percent of the amount earned
for work satisfactorily completed. A deduction and retainage of 10 percent will be made on the estimated
amount earned for approved items of material delivered to and properly stored at the jobsite but not
incorporated into the work. When the work is 90 percent complete, the OWNER may reduce the retainage
to 5 percent of the dollar value of all work satisfactorily completed to date provided the CONTRACTOR
is making satisfactory progress and there is no specific cause for a greater retainage. The OWNER shall
hold retainage for an individual Work Order until such time as work associated with that Work Order is
deemed complete by the OWNER.

D. QUALIFICATION FOR PARTIAL PAYMENT FOR MATERIALS DELIVERED

Unless modified in the Supplementary Conditions, qualification for partial payment for materials delivered but not
yet incorporated into the work shall be as described below:

1. Materials, as used herein, shall be considered to be those items which are fabricated and manufactured
material and equipment. No consideration shall be given to individual purchases of less than $200 for any
one item.

2. To receive partial payment for materials delivered to the site, but not incorporated in the work, it shall be

necessary for the CONTRACTOR to include a list of such materials on the Partial Payment Request. At
his sole discretion, the ENGINEER may approve items for which partial payment is to be made. Partial
payment shall be based on the CONTRACTOR’s actual cost for the materials as evidenced by invoices
from the supplier. Proper storage and Protection shall be provided by the CONTRACTOR, and as
approved by the ENGINEER. Final payment shall be made only for materials actually incorporated in the
work and, upon acceptance of the work, all materials remaining for which advance payments had been
made shall revert to the CONTRACTOR, unless otherwise agreed, and partial payments made for these
items shall be deducted from the final payment for the work.

3. CONTRACTOR warrants and guarantees that title to all work, materials, and equipment covered by any
Application for Payment, whether incorporated in the Project or not, will pass to OWNER at the time of
payment free and clear of all liens, claims, security interests, and encumbrances.

4, If requested by the ENGINEER, the CONTRACTOR shall provide, with subsequent pay requests,
invoices receipted by the supplier showing payment in full has been made.

E. PAYMENT

After deducting the retainage and the amount of all previous partial payments made to the CONTRACTOR from
the amount earned the amount due will be made payable to the CONTRACTOR.

70. CLAIMS FOR EXTRA WORK
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In any case where the CONTRACTOR deems additional time or compensation will become due him under this
Contract for circumstances other than those defined in Article DELAYS AND EXTENSION OF TIME, the
CONTRACTOR shall notify the ENGINEER, in writing, of his intention to make claim for such time or
compensation before he begins the work on which he bases the claim, in order that such matters may be settled, if
possible, or other appropriate action taken. The notice of claim shall be in duplicate, in writing, and shall state the
circumstances and the reasons for the claim but need not state the amount. If such notification is not given or if
the ENGINEER is not afforded proper facilities by the CONTRACTOR for keeping strict account of actual cost,
then the CONTRACTOR hereby agrees to waive the claim for such additional time or compensation. Such notice
by the CONTRACTOR, and fact that the ENGINEER has kept account of the cost as aforesaid, shall not in any
way be construed as proving the validity of the claim.

No extension of time will be granted to the CONTRACTOR for delays resulting from extra work that have no
measurable impact on the completion of the total work under this Contract. Claims for additional time or
compensation shall be made in itemized detail and submitted, in writing, to the OWNER and ENGINEER within
10 days following completion of that portion of the work for which the CONTRACTOR bases his claim. Failure
to make the claim for additional compensation in the manner and within the time specified above shall constitute
waiver of that claim. In case the claim is found to be just, it shall be allowed and paid for as provided in Article
PAYMENT FOR CHANGE ORDERS.

71. RELEASE OF LIENS OR CLAIMS

The CONTRACTOR shall indemnify and hold harmless the OWNER from all claims for labor and materials
furnished under this Contract. Prior to the final payment, the CONTRACTOR shall furnish to the OWNER, as
part of his final payment request, a certification that all of the CONTRACTOR’s obligations on the project have
been satisfied and that all monetary claims and indebtedness have been paid. The CONTRACTOR shall furnish
complete and legal effective releases or waivers, satisfactory to the OWNER, of all liens arising out of or filed in
connection with the work.

72. FINAL PAYMENT

Upon completion of the work the CONTRACTOR shall notify the ENGINEER, in writing, that he has completed
it and shall request final payment. The CONTRACTOR shall be responsible for keeping an accurate and detailed
record of his actual construction. Upon completion of construction and before final acceptance and payment the
CONTRACTOR shall furnish the ENGINEER as-built drawings of his construction. Upon receipt of a request for
final payment and the as-built drawings the ENGINEER will inspect and, if acceptable, submit to the OWNER his
recommendation as to acceptance of the completed work and as to the final estimate of the amount due the
CONTRACTOR. Upon approval of this final estimate by the OWNER and compliance by the CONTRACTOR
with provisions in Article RELEASE OF LIENS OR CLAIMS, and other provisions as may be applicable, the
OWNER shall pay to the CONTRACTOR all monies due him under the provisions of these Contract Documents.

A Acceptance and Final Payment

Whenever the CONTRACTOR has completely performed the work provided for under the Contract and the
ENGINEER has performed a final inspection and made final acceptance and subject to the terms of the
ENGINEER will prepare a final estimate showing the value of the work as soon as the ENGINEER makes the
necessary measurements and computations. The ENGINEER will correct all prior estimates and payments in the
final estimate and payment. The OWNER will pay the estimate, less any sums that the OWNER may have
deducted or retained under the provisions of the Contract, as soon as practicable after final acceptance of the
work, provided the CONTRACTOR has met the requirements of (1) through (4) below.

1. The CONTRACTOR has agreed in writing to accept the balance due or refund the overpayment,
as determined by the OWNER, as full settlement of his account under the Contract and of all
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claims in connection therewith, or the CONTRACTOR, accepted the balance due or refunded
the overpayment, as determined by the OWNER, with the stipulation that his acceptance of such
payment or the making of such refund does not constitute any bar, admission, or estoppel, or
have any effect as to those payments in dispute or the subject of a pending claim between the
CONTRACTOR and the OWNER. To receive payment based on a FINAL PAYMENT
CERTIFCATE, The CONTRACTOR further agrees, by submitting a FINAL PAYMENT
CERTIFICATE that any pending or future arbitration claim or suit is limited to those particulars,
including the itemized amounts, defined in the original FINAL PAYMENT CERTIFICATE ,
and that he will commence with any such arbitration claim or suit within 15 calendar days from
and after the time of final PAYMENT of the work and that his failure to file a formal claim
within this period constitutes his full acceptance of the ENGINEER’s final estimate and
payment. The overpayment refund check from the CONTRACTOR, if required, will be
considered a part of any Acceptance Letter executed.

2. The CONTRACTOR has properly maintained the project, as specified hereinbefore.

3. The CONTRACTOR has furnished a sworn affidavit to the effect that the CONTRACTOR has
paid all bills and no suits are pending (other than those exceptions listed, if any) in connection
with work performed under the Contract and that the CONTRACTOR has not offered or made
any gift or gratuity to, or made any financial transaction of any nature with, any employee of
the OWNER in the performance of the Contract.

5. Final payment will not be released until the OWNER receives Certified As-built drawings in
Auto Cad & Adobe format.

73. NO WAIVER OF RIGHTS

Neither the inspection by the OWNER, through the ENGINEER or any of his employees, nor any order by the
OWNER for payment of money, nor any payment for, or acceptance of, the whole or any part of the work by the
OWNER or ENGINEER, nor any extension of time, nor any possession taken by the OWNER or its employees,
shall operate as a waiver of any Provision of this Contract, or any power herein reserved to the OWNER, or any
right to damages herein Provided, nor shall any waiver of any breach in this Contract be held to be a waiver of any
other or subsequent breach. Acceptance or final payment shall not be final and conclusive with regards to latent
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the OWNER’s rights under the
warranty.

74. ACCEPTANCE OF FINAL PAYMENT CONSTITUTES RELEASE

The acceptance by the CONTRACTOR of the final payment shall release the OWNER and the ENGINEER, as
representatives of the OWNER, from all claims and all liability to the CONTRACTOR for all things done or
furnished in connection with the work, and every act of the OWNER and others relating to or arising out of the
work except claims Previously made in writing and still unsettled. No payment, however, final or otherwise, shall
operate to release the CONTRACTOR or his Sureties from obligations under this Contract and the Performance
Bond, Payment Bond, and other bonds and warranties, as herein provide

END OF SECTION
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PART 1 - GENERAL
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A.

1.2

1.3

14

PROJECT DESCRIPTION

A brief description of the work is stated in the Invitation to Bid. To determine the full scope
of the project or of any part of the project, coordinate the applicable information in the several
parts of these Contract Documents.

MOBILIZATION AND DEMOBILIZATION

CONTRACTOR shall be responsible for mobilization and demobilization of labor, materials
and equipment. Payment for mobilization and demobilization will be included in the lump
sum price indicated in the BID. Parking for vehicles used on site will be determined by the
ENGINEER prior to mobilization.

DAILY REPORTS (If Required)
1) The CONTRACTOR shall submit daily reports of construction activities for each site,
including non-work days. The report shall include:
a) Manpower, number of workers by craft
b) Quality Control
¢) Equipment on the Project
d) Major deliveries
e) Activities worked
f) New problems
g) Other pertinent information
2) A similar report shall be submitted for/by each SUBCONTRACTOR.
3) The reports shall be submitted to the ENGINEER upon request.

SCHEDULING

Prior to starting the work, confer with the ENGINEER and OWNER's representative to
develop an approved work schedule. Which will permit the surrounding facilities to function
as normally as practical. It may be necessary to do certain parts of the work outside normal
working hours to avoid undesirable conditions. The CONTRACTOR shall do this work at
such times and at no additional cost to the OWNER.

. SPECIAL EVENTS: CONTRACTOR may be asked to stop work during special events.

Individual days where work is stopped at the city’s request due to special events shall not
count toward the total number of contract days.

COORDINATION

CONTRACTORSs shall cooperate in the coordination of their separate activities in a manner
that will provide the least interference with the OWNER's operations and other
CONTRACTORs and utility companies working in the area, and in the interfacing and
connection of the separate elements of the overall project work.

ITB-22-010 68 GENERAL REQUIREMENTS



1.5

1.6

. If any difficulty or dispute should arise in the accomplishment of the above, the problem shall

be brought immediately to the attention of the ENGINEER.

. CONTRACTOR shall notify all residents and proprietors adjacent to construction site of work

to be performed, more specifically the notice shall state the day and time construction will
begin, the name and phone number of the CONTRACTOR’s representative responsible for
the completion of the proposed improvements. Notice shall also include the OWNER’s
representative for the project.

. All CONTRACTORs working on the site are subject to this requirement for cooperation and

all shall abide by the OWNER’s decision in resolving project coordination problems without
additional cost to the OWNER.

SITE INVESTIGATION AND REPRESENTATION

. The CONTRACTOR acknowledges satisfaction as to the nature and location of the work, the

general and local conditions, particularly those bearing upon availability of transportation,
access to the site, disposal, handling and storage of materials, availability of labor, water,
electric power, roads, and uncertainties of weather, or similar physical conditions at the site,
the conformation and conditions at the site, the character of equipment and facilities needed
preliminary to and during the prosecution of the work, and all other matters which can any
way affect the work or the cost thereof under this Contract.

. The CONTRACTOR further acknowledges satisfaction as to character, quality, and quantity

of surface and subsurface materials to be encountered from his inspection of the site and from
reviewing any available records of exploratory work furnished by the OWNER or included in
these Documents. Failure by the CONTRACTOR to become acquainted with the physical
conditions of the site and all available information will not relieve the CONTRACTOR from
responsibility for properly estimating the difficulty or cost of successfully performing the
work.

. The CONTRACTOR warrants that as a result of examination and investigation of all the

aforesaid data, the CONTRACTOR can perform the work in a good and workmanlike manner
and to the satisfaction of the OWNER.

. The OWNER assumes no responsibility for any representations made by any of its officers or

agents during or prior to the execution of this Contract, unless (1) such representations are
expressly stated in the Contract, and (2) the Contract expressly provides that the responsibility
therefore is assumed by the OWNER.

INFORMATION ON SITE CONDITIONS

. General: Any information obtained by the ENGINEER regarding site conditions, subsurface

information, water level, existing construction of site facilities as applicable, and similar data
will be available for inspection at the office of the ENGINEER upon request. Such
information is offered as supplementary information only. Neither the ENGINEER nor the
OWNER assumes any responsibility for the completeness or interpretation of such
supplementary information.

The CONTRACTOR shall provide a color audio-video recording showing the entire
preconstruction site. All videos shall be taken by a professional commercial video
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photographer. The video photographer shall be an established enterprise that routinely provides
these services. The videos shall be in DVD format or .wav files on removable USB drive,
indicating the date, project name, and a brief description of the location where the video was
taken. The CONTRACTOR shall submit one (1) copy of the preconstruction audio-video to
the OWNER.

1.7  DIFFERING SUBSURFACE CONDITIONS

A. The ENGINEER shall investigate such conditions promptly and following this investigation,
the CONTRACTOR shall proceed with the work, unless otherwise instructed by the
ENGINEER. If the ENGINEER finds that such conditions do so materially differ and cause
an increase or decrease in the cost of, or in the time required for performing the work, the
ENGINEER will recommend to the OWNER the amount of adjustment in cost and time he
considers reasonable. The OWNER will make the final decision on all Change Orders to the
Contract regarding any adjustment in cost or time for completion.

1.8  UTILITIES

A. During excavation, the CONTRACTOR shall be responsible for determining, at his cost, the
locations of all known utilities in the project area.

B. CONTRACTOR shall notify utility location service (e.g. Call Sunshine 1-800-432-4770) a
minimum for 48 hours prior to work order mobilization. Assigned notification number shall
be maintained at the job site at all times and recorded in the daily reports.

1.9 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTIES AND SERVICE

A. Where the CONTRACTOR's operations could cause damage or inconvenience to telephone,
television, gas, water, sewer, or irrigation systems, the operations shall be suspended until all
arrangements necessary for the protection of these utilities and services have been made by
the CONTRACTOR.

B. Notify all utility offices, which are affected by the construction operation at least 48 hours in
advance. Under no circumstances expose any utility without first obtaining permission from
the appropriate agency. Once permission has been granted, locate, expose, and provide
temporary support for all existing underground utilities.

C. The CONTRACTOR shall be solely and directly responsible to the OWNER and operators of
such properties for any damage, injury, expense, loss, inconvenience, delay, suits, actions, or
claims of any character brought because of any injuries or damage which may result from the
construction operations under this Contract

D. Neither the OWNER nor its Officers or agents shall be responsible to the CONTRACTOR for
damages as a result of the CONTRACTOR's failure to protect utilities encountered in the
work.

E. In the event of interruption to domestic water, sewer, storm drain, or other utility services as a

result of accidental breakage due to construction operations, promptly notify the proper
authority. Cooperate with said authority in restoration of service as promptly as possible and
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1.12

1.13

1.14

1.15

bear all costs of repair. In no case shall interruption of any water or utility service be allowed
to exist outside working hours unless prior approval is granted.

In the event the CONTRACTOR encounters water service lines that interfere with trenching,
he may, by obtaining prior approval of the property owner, Florida Keys Aqueduct Authority
(FKAA), or Fire Department as applicable, and the ENGINEER, cut the service dig through,
and restore service with similar and equal materials at the CONTRACTOR's expense.

The CONTRACTOR shall replace, at his own expense, all existing utilities or structures
removed or damaged during construction, unless otherwise provided for in these Contract
Documents or ordered by the ENGINEER.

PROTECTED VEGETATION

Trees and shrubs are regulated and protected. Prior to any trimming or pruning, the
CONTRACTOR shall contact the City of Key West Urban Forestry Manager and obtain
approval to perform the trimming and pruning work. This work is considered to be incidental
to the project cost.

TEMPORARY WATER

The CONTRACTOR shall make his own arrangements to obtain suitable water for any need
and shall pay all costs.

TEMPORARY ELECTRIC POWER

The CONTRACTOR shall make his own arrangements to obtain and pay for electrical power
used until final acceptance by the OWNER.

SAFETY REQUIREMENTS FOR TEMPORARY ELECTRIC POWER

Temporary electric power installation shall meet the construction Safety requirements of
OSHA, State, and other governing agencies.

SANITARY FACILITIES

The CONTRACTOR shall provide and maintain sanitary facilities for his employees and his
SUBCONTRACTOR's employees that will comply with the regulations of the local and State
Departments of Health and as directed by the OWNER.

STORAGE OF MATERIALS

Materials shall be so stored as to ensure the preservation of their quality and fitness for the
work. When considered necessary, they shall be placed on wooden platforms or other clean
hard surfaces and not on the ground. Stored materials shall be located so as to facilitate
prompt inspection. Stored materials on city property must safe and secured from the general
public and if necessary they must be fitted with lights at night. Private property shall not be
used for storage purposes without the written permission of the OWNER or lessee. Materials
shall not be stored where access to any structure, plot, or road is blocked. Location of stored
materials approved by the ENGINEER or his designee.
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B. Delicate instruments and materials subject to vandalism shall be placed under lock cover and,
if necessary, provided with temperature control as recommended by the manufacturer.

1.16 CONSTRUCTION SAFETY PROGRAM

A. The CONTRACTOR shall develop and maintain for the duration of this Contract, a safety
program that will effectively incorporate and implement all required safety provisions. The
CONTRACTOR shall appoint an employee who is qualified and authorized to supervise and
enforce compliance with the safety program.

B. The duty of the ENGINEER to conduct construction review of the CONTRACTOR's
performance is not intended to include a review or approval of the adequacy of the
CONTRACTOR's safety supervisor, the safety program or any safety measures taken in, on,
or near the construction site.

C. The CONTRACTOR shall do all work necessary to protect the public from hazards,
including, but not limited to, surface irregularities, or unramped grade changes on pedestrian
walkways and docks. Barricades, lights, and proper signs shall be furnished in sufficient
amount to safeguard the public and the work.

D. The performance of all work shall be in accordance with the applicable governing safety
authorities.

1.17 ACCIDENT REPORTS

A. If death or serious injuries or serious damages are caused; the CONTRACTOR must promptly
report by telephone or messenger to the ENGINEER. In addition, the CONTRACTOR must
promptly report in writing to the ENGINEER all accidents whatsoever arising out of or in
connection with, the performance of the work whether on, or adjacent, to the site, giving full
details and statements of witnesses.

B. Ifaclaim is made against the CONTRACTOR or any SUBCONTRACTOR on account of
any accident, the CONTRACTOR shall promptly report the facts in writing to the
ENGINEER, giving full details of the claim.

1.18 TRAFFIC MAINTENANCE AND SAFETY

A. Comply with all rules and regulations of the state, county, and city authorities regarding
closing or restricting the use of public streets or highways. No public or private road shall
be closed, except by express permission of the OWNER. Conduct the work so as to assure
the least possible obstruction to traffic and normal commercial pursuits. Protect all
obstructions within traveled roadways by installing approved signs, barricades, and lights
where necessary for the safety of the public. The convenience of the general public and
residents adjacent to the project and the protection of persons and property are of prime
importance and shall be provided for in an adequate and satisfactory manner.

B. Maintenance of Traffic shall be maintained at all construction sites until the work is either
completed or any open trenches have been properly covered and all equipment is properly
stored. CONTRACTOR shall maintain Maintenance of Traffic (MOT) signs in good repairs
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1.19

1.20

1.21

1.22

and required MOT lights should be operative at all times. The OWNER shall stop work if
MOT is not properly maintained; there shall not be any additional cost to the OWNER for this
downtime.

C.

When flagmen and guards are required by regulation, permits, or when deemed necessary
for safety, they shall be furnished with approved orange wearing apparel and other
regulation traffic-control devices. Flaggers shall be certified by State approved agency.

MOT plans shall be in accordance with Florida Department of Transportation standard
details for MOT and the Manual on Uniform Traffic Control Devices (MUTCD). MOT
plans shall be submitted with the Temporary Right-of-Way Permit application for review
and approval by the Engineering Department.

STREET MAINTENANCE

A. CONTRACTOR shall notify all residents and proprietors adjacent to construction site of

work to be performed, more specifically the notice shall state the day and time construction
will begin, the name and phone number of the CONTRACTOR’s representative responsible
for the completion of the proposed improvements. Notice shall also include the OWNER’s
representative for the project.

PROTECTION OF PROPERTY

Protect stored materials located adjacent to the proposed work. Notify property OWNERs
affected by the construction at least 48 hours in advance of the time construction begins.
During construction operations, construct and maintain such facilities as may be required to
provide access by all property OWNERSs to their property. No person shall be cut off

from access to his residence or place of business for a period exceeding 8 hours, unless the
CONTRACTOR has made special arrangements with the affected persons.

The CONTRACTOR shall identify and isolate his work zone in such a manner as to
exclude all personnel not employed by him, the ENGINEER, and the OWNER.

FIRE PREVENTION AND PROTECTION

The CONTRACTOR shall perform all work in a fire-safe manner and shall supply and
maintain on the site adequate fire-fighting equipment capable of extinguishing incipient fires.
The CONTRACTOR shall comply with applicable federal, state, and local fire-prevention
regulations. Where these regulations do not apply, applicable parts of the National Fire
Prevention Standard for Safeguarding Building Construction Operations (NFPA No. 241)
shall be followed.

SITE RESTORATION AND CLEANUP:
At all times during the work keep the premises clean and orderly and upon completion of

daily work repair all damage caused by equipment and leave the project free of rubbish or
excess materials of any kind.
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1.23

1.24

1.25

1.26

Stockpile excavated materials in a manner that will cause the least damage to adjacent lawns,
grassed areas, gardens, shrubbery, or fences regardless of whether these are on private
property, or State, County, or City rights-of-way. Remove all excavated materials from
grassed and planted areas, and leave these surfaces in a condition equivalent to their original
condition.

FINISHING OF SITE AND STORAGE AREAS

Upon completion of the project, all areas used by the CONTRACTOR shall be properly
cleared of all temporary structures, rubbish and waste materials and properly graded to drain
and blend in with the abutting property. Areas used for the deposit of waste materials shall be
finished to properly drain and blend in with the surrounding terrain.

AREA CLEANUP DURING CONSTRUCTION

Thoroughly clean all spilled dirt, gravel, sand or other foreign materials caused by the
construction operations from all streets and roads, grass, pathways, docks or concrete
walkways and from adjacent areas at the conclusion of each day's operation. Truck or
equipment wash down is not to be performed on City Property.

SUBMITTALS

See Submittals section of the specifications

PAYMENT

The cost of the work in this section is considered incidental to the contract.

END OF SECTION
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01014: ENVIRONMENT PROTECTION

PART 1 GENERAL

11

A

1.2

1.3

GENERAL

The CONTRACTOR shall maintain all work areas within and outside the project boundaries
free from environmental pollution, which would be in violation to any federal, state, or local
regulations.

The work specified in this Section consists of designing, providing, maintaining and removing
temporary erosion and sedimentation controls as necessary.

Temporary erosion controls include, but are not limited to, grassing, mulching, watering, and
reseeding on-site surfaces and spoil and borrow area surfaces and providing interceptor
ditches at ends of berms and at those locations which will ensure that erosion during
construction will be either eliminated or maintained within acceptable limits as established by
the OWNER.

Temporary sedimentation controls include, but are not limited to, silt dams, traps, barriers,
and appurtenances at the foot of sloped surfaces which will ensure that sedimentation
pollution will be either eliminated or maintained within acceptable limits as established by the
OWNER.

CONTRACTOR is responsible for providing effective temporary erosion and sediment
control measures during construction or until final controls become effective.

PROTECTION OF AIR QUALITY

The air pollution likely to occur due to construction operations shall be minimized by wetting
down bare soils during windy periods, requiring the use of properly operating combustion
emission control devices on construction vehicles and equipment used by the
CONTRACTOR, and by encouraging the shutdown of motorized equipment not actually in
use.

Trash burning will not be permitted on the construction site.

CONTRACTOR shall provide dust control for any asphalt / concrete removal and during the
asphalt milling operations.

CONSTRUCTION NOISE CONTROL

The CONTRACTOR shall conduct all his work, use appropriate construction methods and
equipment, and furnish and install acoustical barriers, all as necessary so that no noise
emanating from the process or any related tool or equipment will exceed legal noise levels, as
set forth in the Code of Ordinances, City of Key West, Florida.
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1.5 PAYMENT

A. Payment for the work associated with this Section will be incidental to the contract.

PART 2 — Not used
PART 3 — Not used

END OF SECTION

ITB-22-010 76 GENERAL REQUIREMENTS



01020: SUMMARY OF WORK

PART 1 - GENERAL
11 DESCRIPTION

A. Work Included: Furnishing all materials, equipment and labor for the construction and/
or replacement of pavement overlay and reconstruction, shoulder restoration, sidewalks,
curbs, gutters, crosswalks, site clean-up, and all necessary appurtenances and incidental
work to provide a complete and serviceable project authorized in the form of a Work
Order issued to the CONTRACTOR. The Work Order will include a description of the
project and may include Drawings and other data to define the scope and details of the
work. The CONTRACTOR will receive a Notice to Proceed with the work authorized
by each Work Order. The CONTRACTOR shall complete all work in the Work Order
within the number of calendar days stipulated in that particular Work Order

B. Related requirements in other parts of the Contract Documents: Include but not limited to:
1. General Conditions of the Contract for Construction.

1.2 CONTRACTOR'S DUTIES:

A. In addition to provisions stipulated in other portions of the Contract Documents, the
CONTRACTOR shall:

1. Secure permits as necessary for proper execution and completion of the work.

2. All conditions of the permit must be adhered to by the CONTRACTOR.

3. Notify (in writing) all vendors, residents and proprietors adjacent to construction site
of work to be performed, more specifically the notice shall state the day and time
construction will begin, hours of work, the name and phone number of the
CONTRACTOR’s Superintendent and an end date for the project.

B. The CONTRACTOR shall be totally responsible for securing and complying with all,
required permits and payment of associated fees. CONTRACTOR shall ensure that
construction complies with all applicable local, state, and federal codes.

C. Provide an experienced, qualified, and competent Superintendent able to read, write and speak
English to oversee the work and perform quality assurance inspections. Prior to starting
construction, the proposed Superintendent's qualifications shall be submitted in writing to the
City for approval. The approved Superintendent shall be expected to remain for the duration
of the Project, unless the City or ENGINEER deem him/her inadequate and requests his/her
removal or the CONTRACTOR cannot continue his services to the Project for a reason or
reasons that shall be communicated in writing to the City.

D. The Superintendent shall provide to the City, upon request, Construction Reports for each
week of construction, the reports shall be in English, legible, and signed. CONTRACTOR,
upon request, shall provide PDF copies monthly. Reports shall include quantity control
checks.

E. Itshall be the CONTRACTOR's responsibility to comply with the City’s Ordinance
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Chapter 26 Environment, Article IVV. Sound Control below:
Sec. 26-193. - Exceptions.

1.3

14

A. The prohibitions contained in this article shall not apply to the following:

1. Construction/demolition. Sound levels produced from tools and equipment in
commercial construction, demolition, drilling, or reasonably similar activities.
However, such sound levels are limited to the hours of 8:00 a.m. to 7:00 p.m., Monday
through Friday, and 9:00 a.m. to 5:00 p.m. on Saturday. The tools and equipment must
be muffled and maintained equal to the functional standards of the industry. No
exceptions contained in this subsection shall apply on Thanksgiving Day, Christmas
Day and New Year's Day.

. The CONTRACTORS is responsible for the construction of the above mentioned project,

concrete walkways and all associated items used in the completion of the project.
CONTRACTOR is further responsible for all costs associated with the disposal of materials
and must dispose of in an environmentally responsible manner.

. The CONTRACTOR shall provide material safety data sheets (2 copies) for chemicals,

paints, coatings and materials used on-site prior to initiation of work.

CONTRACTOR'S USE OF PREMISES

. Work shall be scheduled as to not interfere with on-going area activities.
. Coordinate use of premises and requirements for security under direction of City.

. Assume full responsibility for the protection and safekeeping of products, under this Contract,

stored on the site.

. Obtain and pay for the use of additional storage or work areas needed for operation.

MAINTENANCE OF EXISTING UTILITIES OPERATION

. Provide at least three weeks’ notice prior to interruption of utility services for temporary or

permanent connections.

. Keep interruption of utility services, and utility outages during disconnection, moving, and

reconnection to a minimum.

. Keys Energy shall be notified two weeks in advance in writing by the CONTRACTOR for

any KEYS support equipment required by the CONTRACTOR during construction.
CONTRACTOR is responsible for all impact fees. No additional payment will be paid for this
coordination.

END OF SECTION
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01025: MEASUREMENT AND PAYMENT

PART 1 GENERAL

11

1.2

A.

GENERAL

The CONTRACTOR shall receive and accept the compensation as provided in the BID and the
Contract in full payment for performing all operations necessary to complete the work under this
Contract, and also in full payment for all loss or damages arising from the nature of the work, until
the final acceptance by the OWNER.

The Unit prices stated in the Bid include all costs and expenses for performing and completing the
work as ordered and as described in the Contract Documents, details, technical specifications, and
specified herein. Measurement and payment for an item at a Unit Price or Lump Sum shown in the
Bid shall be in accordance with the description of the item in this section.

. The CONTRACTOR?’S attention is called to the fact that the quotations for various items of work

are intended to establish a total price for completing the work. Should the CONTRACTOR feel
that the cost for an item has not been established in the BID, or this section, they shall include the
cost for that work in an applicable BID item, so that this bid reflects his total Unit Prices and
Aggregate Sums for completing the work in its entirety.

The quantities for payment under this Contract shall be determined by actual measurement of
completed items, in-place, and ready for service and accepted by the OWNER, in accordance with
the applicable method of payment therefore contained herein. The CONTRACTOR shall designate
and provide a representative to be present at, to witness, and to assist in the making of field
measurement of payment.

MEASUREMENT GENERAL

Whenever pay quantities of material are determined by weight, the material shall be weighed on
scales furnished by CONTRACTOR and certified accurate by the state agency responsible. A
weight or load slip shall be obtained from the scale operator and delivered to the OWNER'S
representative at the point of delivery of the material.

Vehicles used to haul material being paid for by weight shall be weighed empty daily and at such
additional times as required by ENGINEER. Each vehicle shall bear a plainly legible identification
mark.

All materials which are specified for measurement by the cubic yard "measured in the vehicle"
shall be hauled in vehicles of such type and size that the actual contents may be readily and
accurately determined. Unless all vehicles are of uniform capacity, each vehicle must bear a
plainly legible identification mark indicating its water level capacity. All vehicles shall be loaded
to at least their water level capacity. Loads hauled in vehicles not meeting the above requirements
or loads of a quantity less than the capacity of the vehicle, measured after being leveled off as
above provided, will be subject to rejection, and no compensation will be allowed for such

ITB-22-010 79 GENERAL REQUIREMENTS



material.

D. Units of measure shown on the Bid shall be as follows unless specified otherwise.

Ite Method of Measurement

CYy Cubic Yard: Field Measure Calculated by
ENGINEER within the limits specified or shown

EA Each: Field Count by ENGINEER

LF Linear Foot: Field Measure by ENGINEER

LS Lump Sum: Unit is one; no measurement will be
made

SF Square Foot: Measurement & calculation by
ENGINEER

SY Square Yard: Measurement & calculation by
ENGINEER

TON Ton: Haul tickets signed by ENGINEER

1.3  PAYMENT

A. General: Progress payments on individual Work Orders will be made monthly based on the date of
Work Order issuance.

B. Payment for all Work shown or specified in the Contract Documents is included in the Contract
Price. No measurement or payment will be made for individual items except as itemized herein as
unit price items.

C. Payment will not be made for following:

ITB-22-010
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Loading, hauling, and disposing of rejected material.

Quantities of material wasted or disposed of in manner not called for under Contract

Documents.

Rejected loads of material, including material rejected after it has been placed by reason of
failure of CONTRACTOR to conform to provisions of Contract Documents.

Material not unloaded from transporting vehicle.
Defective Work not accepted by OWNER.

Material remaining on hand after completion of Work.
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1.4

DESCRIPTION OF BID ITEMS

. Mobilization/Demobilization shall be paid at the unit price per each Work Order issued.

Mobilization includes Maintenance of Traffic and General & Supplementary Conditions.

. Reworking Existing Limerock Base shall be paid at the unit price per square yard of base course

material reworked and tested as stated in the CONTRACTOR's Bid and shall constitute full
compensation for all earthwork required for this work. Asphalt removal is included in the unit price bid
for reworking existing base.

. Limerock Stabilized Base shall be paid at the unit price per square yard of limerock as stated in the

CONTRACTOR's Bid and shall constitute full compensation for furnishing and delivering the
limerock. All other labor, materials, equipment, compaction, testing and incidentals necessary to
complete the work shall be considered incidental to the unit price as stated in the CONTRACTOR’s
Bid.

. Asphalt Milling ordered by the ENGINEER will be paid at the unit price per square yard of asphalt

concrete pavement milled as stated in the CONTRACTOR's Bid, and shall constitute full compensation
for all asphalt concrete pavement milled beyond that considered to be incidental and required for
connections to existing pavement. No compensation will be paid for milling in areas damaged due to
the CONTRACTOR’s failure to protect surface.

. Asphalt Concrete Courses Payment for the asphalt concrete pavement courses will be made at the unit

price per ton of concrete asphalt stated in the CONTRACTOR's Bid, and shall constitute full
compensation for furnishing and applying the tack coat, furnishing, laying, and compacting.
Measurement for payment will be based on the number of tons (2,000 pounds) of asphalt concrete
incorporated in the pavement, as weighed on tested scales. Present trip ticket to the ENGINEER for
signature as the material is delivered. Each trip ticket will show the date and time of delivery, truck
number or driver's name, net weight of the material, and shall be considered as valid delivery receipts
only when signed by the ENGINEER. Payment will be made only for the items of work shown in the
Schedule of Unit Prices and individual Work Order. All other labor, materials, equipment, testing and
incidentals necessary to complete the work shall be considered incidental to the unit prices shown in
the Bid.

Utility Appurtenance Extensions and Replacements including extensions of valves, valve boxes, meter
boxes, manholes, catch basins, inlets or other appurtenances and replacement of valve and meter boxes
will include full compensation for all work and materials required to raise, lower, extend, move
(horizontally) or replace each appurtenance. All adjustments of VValve/Meter boxes, Manhole Cover
and other applicable structures must be completed prior to installation of adjacent concrete and/or
asphalt. Payment for utility appurtenance extensions and replacements will be based on the unit price
for each extension stated in the CONTRACTOR's Bid.

. Curbs and Gutters shall be paid by the lineal foot of curb, curb and gutter, or thickened edge

constructed at unit prices stated in the CONTRACTOR's BID. Payment shall be considered full
compensation for furnishing all labor, materials, and equipment to complete the work. Payment for
replacing curbs damaged by CONTRACTOR will be incidental to the contract.
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H. Concrete Sidewalks shall be paid by the square yard of concrete surface at unit prices stated in the
CONTRACTOR's BID. Payment shall be considered full compensation for demolition and removal
of existing concrete sidewalks, furnishing all labor, materials, and equipment to complete the work
as specified under this section. There will be no payment for replacing sidewalks damaged by
CONTRACTOR as that work is incidental to the contract.

I. Detectable Warnings shall be paid by the square foot of detectable warnings installed as stated in
the CONTRACTOR's Bid and shall constitute full compensation for all labor, materials and
equipment required for this work. Endicott brick with truncated domes or equal shall be used on all
ADA crossings.

J.  Sod shall be paid at the unit price per square yard of sod as stated in the CONTRACTOR's Bid and
shall constitute full compensation for all labor, materials and equipment required for this work.

K. Retro-Reflective Pavement Markers shall be paid per each marker at the unit price stated in the
CONTRACTOR's Bid and shall constitute full compensation for furnishing and installing said marker.

L. Thermoplastic Pavement Striping shall be paid by the lineal foot of striping as stated in the
CONTRACTOR's Bid and shall constitute full compensation for furnishing and installing striping,
including temporary striping.

M. Painted Pavement Striping shall be paid by the lineal foot of striping as stated in the CONTRACTOR's
Bid and shall constitute full compensation for furnishing and installing striping.

N. Thermoplastic Pavement Markings shall be paid per each marking stated in the CONTRACTOR's Bid
and shall constitute full compensation for furnishing and installing said marking including temporary
markings.

O. New Single Post Sign and New Sign shall be paid for each sign at the unit price as stated in the
CONTRACTOR's Bid and shall constitute full compensation for furnishing and installation.

P. Single Post Sign Reusing Existing Sign shall be paid for each sign post at the unit price as stated in the
CONTRACTOR's Bid and shall constitute full compensation for removal, furnishing and installation
of the new pole and existing sign.

Q. Shoulder Restoration shall be paid at the unit price per square yard of restoration as stated in the
CONTRACTOR's Bid and shall constitute full compensation for all labor, materials and equipment
required for this work.

R. Seepage Trench shall be paid at the unit price per lineal foot of trench construction as stated in the
CONTRACTOR's Bid and shall constitute full compensation for all labor, materials and
equipment required for this work.

S. Failed Trench Restoration shall be paid at the unit price per square yard of trench restoration as
stated in the CONTRACTOR's Bid and shall constitute full compensation for all labor, materials,
equipment, compaction, testing and incidentals required for this work.

ITB-22-010 82 GENERAL REQUIREMENTS



T. Performance and Payment Bonds shall be paid per individual work order total cost based on unit
price per $1,000 in the Bid Proposal.

END OF SECTION
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01050: FIELD ENGINEERING

PART 1 - GENERAL
1. DESCRIPTION:
A. Work Included:
1. Provide field-engineering services required for the Project, including but not limited to survey
work required in execution of the Work.
B. Related Work:

1. General and Supplementary Conditions of the Contract.
2. Section 01020 Summary of Work.

1.2  SUBMITTALS:

A. Upon request of the City’s Engineer, submit documentation to verify accuracy of field
engineering work.

B. Upon request, submit certificates signed by the Surveyor certifying that elevations and
locations of the work of this Project are in conformance, or non-conformance, with the
Contract Documents.
1.3 INSURANCE:
A. Surveying work constitutes a professional service, requiring the CONTRACTOR to
maintain a minimum $1,000,000 professional liability insurance policy per occurrence.

PART 2 - MATERIALS (not used)

PART 3 - EXECUTION
3.1 EXAMINATION AND PREPARATION OF SITE

A. Before starting operations, CONTRACTOR shall examine work site to acquaint himself with
conditions to be encountered.

B. Compare actual site with drawings and specifications.
C. Report discrepancies affecting work or cost thereof to the OWNER.

D. Verify exact locations of sewers, water mains, gas mains, above or below ground electrical wires
and conduits and structures which may interfere with work.
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3.2

3.3

3.4

. No extra compensation will be allowed for any extra work made necessary due to conditions or

obstacles encountered during progress of work, which could have been determined by examination
of site or by contacting OWNERs of utilities, pipelines and conduits before starting operations.

. Comply with State law concerning Sunshine State One Call of Florida, State Statute Title 33,

Chapter 556.

LINES AND GRADES

. Prior to staking out work, CONTRACTOR shall verify established base line, benchmarks, and

control points provided.

. CONTRACTOR shall furnish and maintain lines and grades.

. CONTRACTOR shall take immediate steps to correct errors or inconsistencies in lines and grades

of work to be in conformity with Contract Documents.

. CONTRACTOR shall be fully responsible for accuracy of lines and grades of work and control

and checking and immediate correction of it.

RESTORATION

. Items to remain which are disturbed, damaged, or removed when performing required work or for

convenience of CONTRACTOR or to expedite his operations shall be restored, repaired,
reinstalled, or replaced with new work and refinished, as appropriate, so as to be left in as good
condition as existed before work commenced and such restoration shall be considered incidental to
the work.

. Any sidewalks or pavement replaced or installed shall meet ADA requirements.

. Existing items to be altered, extended, salvaged, or relocated and reused, if found to be defective

in any way, shall be reported to the OWNER before items are disturbed.

. Materials and workmanship used in restoring work shall conform in type and quality to original

existing construction.

PAYMENT

. Payment for work specified in this section will be incidental to the contract.

END OF SECTION
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01300: SUBMITTALS

PART 1 - GENERAL

1.1  GENERAL

A. Inquiries: Direct to ENGINEER regarding procedure, purpose, or extent of Submittal.

B. Submittal Submission Procedures: As provided in General Conditions, as specified herein, and as
may otherwise be established during the preconstruction conference.

C. OWNER's Authorization: At any time, OWNER may authorize changes to procedures and
requirements for Submittals, as necessary to accomplish specific purpose of each Submittal. Such
authorization will be by Field Order or Work Change Directive.

D. Timeliness: Make submissions in accordance with requirements of individual Specification
sections, as shown on the current accepted schedule of Submittals submissions, and in such
sequence as to cause no delay in Work or in work of other CONTRACTORs.

E. Identification of Submittals:

1.

2.

o s w

7.

Complete, sign, and transmit with each Submittal package, one Transmittal of
CONTRACTOR's Submittal Form attached at the end of this section.
Identify each Submittal with numbering and tracking system reviewed by

ENGINEER:
a. Sequentially number each Submittal.
b. Resubmission of a Submittal will have original number with sequential

alphabetic suffix.
Show date of submission and dates of previous submissions.
Show Project title and OWNER's contract identification and contract number.
Show names of CONTRACTOR, SUBCONTRACTOR or Supplier, and
manufacturer as appropriate.
Identify, as applicable, Contract Document section and paragraph to which Submittal
applies.
Clearly identify revisions from previous submissions.

F. Incomplete Submittal Submissions:

1. At ENGINEER's sole discretion, ENGINEER will either (i) return the entire

ITB-22-010

Submittal for CONTRACTOR's revision/correction and resubmission, or (ii) retain
portions of the  Submittal and request  submission/resubmission
of specified items or as noted thereon.

Submittals which do not clearly bear CONTRACTOR's specific written indication of

CONTRACTOR review and approval of Submittal or which are transmitted with an
unsigned or uncertified submission form or as may otherwise be required under
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Contract Documents, will be returned to CONTRACTOR unreviewed for
resubmission in accordance with Contract Documents.

3. Delays, re-sequencing or other impact to Work resulting from CONTRACTOR's
submission of unchecked or unreviewed, incomplete, inaccurate or erroneous, or
nonconforming Submittals, which will require CONTRACTOR's resubmission of a
Submittal for ENGINEER's review, shall not constitute a basis of claim for
adjustment in Contract Price or Contract Times.

G. Non-specified Submissions: Submissions not required under these Contract Documents and not
shown on schedule of Submittals submissions will not be reviewed and will be returned to
CONTRACTOR.

H. Transmit submittals in accordance with current accepted schedule of Submittal submissions,
and deliver to the ENGINEER designated by the Engineering Department of the City of Key West.

I. Disposition of Submittals: As specified herein for administrative Submittals. ENGINEER
will review, stamp, and indicate requirements for resubmission or acceptance on Submittal
as follows:

1. No Exceptions Taken.

2. Reviewed as Noted:
a. Reference the General Conditions for intent.
b. CONTRACTOR may proceed to perform Submittal related Work.
d. One copy for ENGINEERs file.
e One copy returned to CONTRACTOR.

3. Revise and Resubmit (Revise/Correct or Develop Replacement and Resubmit):
a. Revise/correct in accordance with ENGINEER's comments and resubmit.
b. One copy to ENGINEER's file.
C. One copy returned to CONTRACTOR appropriately annotated.
J. Payment for the work in this section will be incidental to the contract.
PART 2 - Not used
PART 3 - Not used

END OF SECTION
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01390: PRECONSTRUCTION AUDIO-VIDEO RECORDINGS

PART 1 - GENERAL

1.1  REQUIREMENTS
A. For each Work Order, the CONTRACTOR shall provide a color audio-video recording showing the
entire preconstruction site. The videos shall be in DVD format or .wav files on removable USB drive,
indicating the date, project name, and a brief description of the location where the video was taken. The
CONTRACTOR shall submit one (1) copy of the preconstruction audio-video to the OWNER.

B. All video recordings shall, by electronic means, display on the screen the time of day, the month,
day, and year of the recording.

PART 2 - PRODUCTS (Not used)
PART 3 - EXECUTION
3.1 GENERAL
A. The following shall be included with the audio-video documentation:

1. Coverage is required within and adjacent to the right of way, easements, storage,
and staging areas where the work is to be constructed.

2. Documentation of the conditions of the adjacent properties or any affected
structures as a result of the impending construction.

3. Videos shall be properly identified by Work Order name and number

B. There will be no separate payment for this preconstruction audio-video recording. The cost
will be incidental to the contract.

END OF SECTION
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01500: TESTING SERVICES

PART 1 - GENERAL
1.1  WORK INCLUDED

A. The CONTRACTOR shall employ and pay for the services of a qualified commercial independent
testing laboratory acceptable to the OWNER to perform specified services.

B. Inspection, sampling, and testing is required for:

1. Backfill

2. Paving and surfacing

3. Concrete

3. Additional quality checks as required by the ENGINEER

C. Employment of a testing laboratory shall in no way relieve the CONTRACTOR of his obligation
to perform work in accordance with the Contract.

PART 2 - PRODUCTS
2.1 SUBMITTALS

A. For each Work Order, submit two copies of reports of inspections and tests to ENGINEER
promptly upon completion of inspections and tests, including: Provide one copy in PDF.

Date issued.

Project title and job number.

Testing laboratory name and address.

Name and signature of inspector.

Date of inspection or sampling.

Record of temperature and weather.

Date of test.

Location of inspection or test.

: Identification of product and specification section.
0. Type of inspection or test.

1. Observation regarding compliance with the Contract Documents.

RBRoOoo~No O~ wNE

PART 3 - EXECUTION
3.1 LABORATORY DUTIES - LIMITATIONS OF AUTHORITY
A. Cooperate with the OWNER and CONTRACTOR; provide qualified personnel promptly on

notice.
B. Perform specified inspections, sampling, and testing of materials and methods of construction:
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1. Comply with specified standards; ASTM, other recognized standards, authorized and
as specified.
2. Ascertain compliance with requirements of Contract Documents.

C. Notify the ENGINEER and CONTRACTOR immediately of irregularities or deficiencies of
work that are observed during performance of services.

D. Perform additional services as required by the ENGINEER.
3.2 ONSITE TESTING

A. On site testing must be performed by technical staff certified/accredited by state approved agencies
and industry standards.

B. Testing as required by other sections of this document.
3.3  PAYMENT

A. Payment for the work in this section will be incidental to the respective unit price
items.

END OF SECTION
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01530: BARRIERS

PART 1 - GENERAL

11 REQUIREMENTS
A. Furnish, install, and maintain suitable barriers as required to prevent public entry, and to protect
the work, existing facilities, trees, and plants from construction operations; remove when no longer
needed, or at completion of work.

1.2 RELATED REQUIREMENTS
A. Section 01020 Summary of Work.

PART 2 - PRODUCTS

2.1 MATERIALS - GENERAL

A. Materials may be new or used, suitable for the intended purpose, but must not violate requirements
of applicable codes and standards.

2.2 FENCING
A. Minimum fence height shall be four feet. Open-mesh orange plastic fence shall be used to prohibit
public access to the construction site.

2.3 BARRIERS

A. Materials are CONTRACTOR's option, as appropriate to serve required purpose and should comply
with industry accepted standards.

2.4 NO PARKING SIGNS

A. The Contactor is responsible to furnish and place “No Parking” signs when necessary to perform
work.

PART 3 - EXECUTION
3.01 GENERAL

A. Install facilities in a neat and reasonably uniform appearance, structurally adequate for the required
purposes.

B. Maintain barriers during entire construction period.

C. Relocate barriers as required by the progress of construction.
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3.02

3.03

3.04

3.05

FENCES

Provide and maintain fences necessary to assure security of the site during construction to keep
unauthorized people and animals from the site when construction is not in progress.

Provide additional security measures as deemed necessary and approved by the OWNER.
TREE AND PLANT PROTECTION

Preserve and protect existing trees and plants at site which are designated to remain, and those
adjacent to site. Tree protection and preservation measures shall be per the 20-22 FDOT Standard
Plans Index 110-100 and these specifications.

Consult with the ENGINEER and the City’s Urban Forestry Manager and remove agreed-on roots
and branches which interfere with construction. Employ a qualified tree surgeon to remove branches
and treat cuts. No trees or roots shall be removed without approval and/or a permit issued by the
City Tree Commission.

Protect root zones of trees and plants:

Do not allow vehicular traffic or parking.

Do not store materials or products.

Prevent dumping of refuse or chemically injurious materials or liquids.
Prevent puddling or continuous running water.

APwnh e

Carefully supervise excavating, grading and filling, and other construction operations, to prevent
damage.

Replace, or suitably trim trees and plants designated to remain which are damaged or destroyed due
to construction operations.

REMOVAL

Completely remove barricades when construction has progressed to the point that they are no longer
needed and when approved by the OWNER.

C. Repair damage caused by construction. Fill and grade areas of the site to the required elevations,
and clean up the entire area impacted by construction activities.

PAYMENT
A. Payment for the work in this section will be incidental to the respective unit price
items.

END OF SECTION
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01700: CONTRACT CLOSEOUT

PART 1- GENERAL

11

A.

1.2

1.3

ITB-22-010

REQUIREMENTS

Work Order completion includes completion of all work, final inspection after completion,
final cleaning, CONTRACTOR's closeout submittals, and final adjustment of accounts.

FINAL INSPECTION AFTER COMPLETION

When the CONTRACTOR considers the Work Order complete with all minor deficiencies
completed or corrected, he shall submit written certification that:

1. Contract Document requirements have been met.

2. Work has been inspected for compliance with Contract Documents.

3. Work has been completed in accordance with Contract Documents.

4. All minor deficiencies have been corrected or completed and the Work is ready for

final inspection.
5. Project record documents are complete and submitted.

Within a reasonable time upon receipt of such certification, the OWNER will make an
inspection to verify the status of completion.

Should the OWNER determine that the work is incomplete or defective:

1. The OWNER will promptly notify the CONTRACTOR in writing, listing the
incomplete or defective work.

2. CONTRACTOR shall remedy the deficiencies in the work and send a second
written certification to the OWNER that the work is complete.

3. Upon receipt of the second certification, the OWNER will review the Work.

When the OWNER determines that the work is acceptable under the Contract
Documents, the CONTRACTOR shall provide all closeout submittals.

FINAL CLEANING
Execute final cleaning prior to final inspection.

Clean site; sweep paved areas, rake clean other surfaces.
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C. Remove waste and surplus materials, rubbish, and construction facilities from the Project
and from the site.

1.5 CONTRACTOR'S CLOSEOUT SUBMITTALS

A. Project Record Documents

1. At Contract Closeout, submit documents with transmittal letter containing date,
project title, CONTRACTOR’s name and address, list of documents, and signature
of CONTRACTOR.

2. Changes made by Field Order or by Change Order.

B. Evidence of payment and Release of Liens.

1.6 FINAL ADJUSTMENT OF ACCOUNTS

A. Submit a final statement of accounting to the OWNER.

B. Statement shall reflect all adjustments to the Contract Sum.
1. The original Contract sum.
2. Additions and deductions resulting from:

Pop o

f.
Total ¢

Previous change orders or written amendment.

Allowances

Unit prices

Deductions for uncorrected work.
Deductions for liquidated damages
Other adjustments

ontract sum as adjusted

3.
4, Previous payments
5 Sum remaining due

PART 2 - PRODUCTS (not used)

PART 3 - EXECUTION

ITB-22-010

(not used)

END OF SECTION
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PART 5: TECHNICAL SPECIFICATIONS AND
REFERENCES
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TECHNICAL SPECIFICATIONS AND REFERENCES

1. CONSTRUCTION SPECIFICATIONS:
A. Work associated with this contract shall comply with the January 20 edition of the FDOT
Standard Specifications for Road and Bridge Construction — Divisions Il and 111 and the
2022-23 FDOT Standard Plans for Road Construction

B. The CONTRACTOR is directed to the FDOT Standard Specifications for information and
procedures related to measurement and payment of the following contract pay items:

Section 101 - Mobilization

Section 200 — Rock Base

Section 0 - Reworking Limerock Base

Section 230 - Limerock Stabilized Base

Section 327 — Milling of Existing Asphalt Pavement

Section 330 — Hot Mix Asphalt — General Construction Requirements
Section 334 — Superpave Asphalt Concrete

Section 337 — Asphalt Concrete Friction Course

Section 425 - Inlets, Manholes and Junction Boxes

Section 520 — Concrete Gutter, Curb Elements and Traffic Separator
Section 522 — Concrete Sidewalk and Driveways

Section 527 — Detectable Warnings

Section 700 — Highway Signing

Section 710 — Painted Pavement Markings

Section 711 — Thermoplastic Pavement Markings

1. STRIPING AND SIGNAGE GOVERNING STANDARDS:
All roadway striping and signage shall comply with the 2009 Manual on Uniform Traffic
Control Devices, revised May 2012.

2. SUPPLEMENTARY SPECIFICATIONS:
A. All work associated with this contract shall conform to the Standard Details shown in
Section herein. In case of a conflict with the referenced specifications, requirements shown
in Section 6 / City of Key West Details shall prevail.

- End of Section
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PART 6: CITY OF KEY WEST STANDARD
DETAILS
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CONVENTIONAL BACKFILLl FLOWABLE FILL OPTION __

OPTION
MILL AND 6' OVER MAIN
OVERLAY 2' 3' OVER LATERAL
OUTSIDE OF (OR AS NEEDED)
TRENCH 2 —— 2 EXISTING
PAVEMENT
SAWCUT PAVEMENT g : . : . : ; REPLACEMENT
EDGE BEFORE BT VN AT ASPHALT THICKNESS
EXCAVATION L e SHALL MATCH THE
7 +o+ 4 EXISTING (MIN. = 2")
oy + +
/ q" + * + * +
REPLACEMENT BASE , f AR
J + o+ o+
* + ’ + \k
+ + +
+ o+ +\
+ + +
PR FLOWABLE FILL
BACKFILL MATERIAL ] HPE
++++++
++++++
+ + o+
+ + o+
GEOTEXTILE/ HPR
FABRIC .
+
GENERAL NOTES:
e PRIOR TO MILLING.
PIPE BEDDING . OBTAIN CITY RIGHT OF WAY
PERMIT

e HAVE CONTRACTOR
COORDINATE WITH CITY

TITLE

ASPHALT UTILITY TRENCH

DRAWN

OCT 2022
SCALE TYPICAL DETAIL DED% 0

NTS




CONVENTIONAL BACKFILL

MILL AND OVERLAY 1'
OUTSIDE OF SAWCUT

VARIABLE

TRENCH WIDTH

SAWCUT PAVEMENT EDGE ’/-/_ 7
BEFORE EXCAVATION #77
TO BE 1' BEYOND TRENCH 7/

2' 22—
| EXISTING PAVEMENT
1‘—"—» /
RIS __'XXXXXW
7 4
7/ eI
Y27, /-//' .//' .
- A
"=
REPLACEMENT BASE / REPLACEMENT ASPHALT

BACKFILL MATERIAL

TO BE COMPACTED TO _/

THICKNESS SHALL MATCH

THE EXISTING (MIN. = 2")

95% DENSITY IN 8"

AND SHALL HAVE AN

LIFTS

OVERLAP OF 1' WIDE
BETWEEN 1" LAYERS TO BE

GEOTEXTILE FABRIC =
TO BE OVERLAPED

EXISTING SUITABLE FILL
MATERIAL (TO REMAIN)

MILLED AFTER INITIAL CUT

DEPTH OF MATERIAL REMOVAL
AND REPLACEMENT WILL VARY
BASED ON CONDITION AND
EXTENT OF UNSUITABLE MATERIAL

FAILED TRENCH RESTORATION

1. ALL TRENCH RESTORATION WORK SHALL COMPLY WITH THE FDOT DESIGN STANDARDS
FOR TRENCH CUTS AND RESTORATIONS ACROSS ROADWAYS (INDEX NO. 307).

4. ADJUST ALL EXISTING METER BOXES AND MANHOLE RINGS IMPACTED BY CONSTRUCTION.
5. THE REPLACEMENT ASPHALT SHALL MATCH THE EXISTING STRUCTURAL AND FRICTION

COURSES FOR TYPE AND THICKNESS.

TITLE

FAILED TRENCH RESTORATION

DRAWN

EPA

DEC 2018

S

CALE
NTS

SECTION

DETAIL

21




SAWCUT PRIOR TO
TRENCHING
MILL AND OVERLAY 2'

S P EXISTING
OUTSIDE OF TRENCH\‘ 2 2 ‘ /" PAVEMENT

A fd g TN Z
SAWCUT JUST / \ TACK COAT
PRIOR TO PAVING

AS SPECIFIED
1" MIN COMPACTED ROCK ; B
BASE AS SPECIFIED TO / REPLACEMENT ASPHALT
MATCH EXISTING ELEVATION THICKNESS SHALL MATCH

TRENCH BACKFILL THE EXISTING (MIN. = 2")

ASPHALT SURFACE RESTORATION TRENCH

MILL EXISTING AC CUT PRIOR TO MIN 2" AC PAVEMENT

PAVEMENT MIN 1" TRENCHING OVERLAY Eﬁgﬁz%\éERLAY
THICKNESS EACH I
SIDE (TYP) ,—— CURB OR EOP
CURB OR EOP § S E— N,
IMIN | | \rx SAWCUT JUST PRIOR
EACH SIDE TO PAVING EACH SIDE
TACK COAT MIN 2" AC PAVEMENT
AS SPECIFIED THICKNESS OR MATCH EXISTING
1' MIN COMPACTED ROCK /% / (WHICHEVER IS GREATER)
BASE AS SPECIFIED TO

MATCH EXISTING ELEVATION NOTE: MILL AT EDGE OF
TRENCH BACKFILL PAVEMENT OR CURB LINE

ASPHALT SURFACE RESTORATION TRENCH - FULL WIDTH OVERLAY

MILL EXISTING AC

PAVEMENT MIN 1" FULL WIDTH OR FULL
SAWCUT JUST PRIOR
MATCH EXISTING VEHICULAR LANE VARIES' TO PAVING EACH SIDE
ELEV. AND CURB ——2' ——]

(BOTH SIDES) | = |
TACK COAT / \ REPLACEMENT ASPHALT
AS SPECIFIED THICKNESS SHALL MATCH
THE EXISTING (MIN. = 2")

00 CUT PRIOR TO
1' MIN COMPACTED ROCK % TRENCHING
BASE AS SPECIFIED TO

TRENCH BACKFILL
MATCH EXISTING ELEVATION

ASPHALT SURFACE RESTORATION TRENCH - FULL
LANE AND FULL WIDTH RESTORATIONS

" ASPHALT SURFACE

i JUL 2015

SCALE RESTORATION TRENCH DETAIL
NTS 22




MIN. WIDTH =

SURFACE RESTORATION :PIPE oD.+ 2'-0"=

EXISTING SURFACE

| ——— D' — <—2‘—>‘

TRENCH BACKFILL

GEOTEXTILE FABRIC (MIN.
1' OVERLAP AT SEAMS)

PIPE O.D. Q
=~ PERFORATED PIPE AS

CALLED FOR (MIN O.D. =12")

DEPTH OF
COVERAGE
2' MIN

L

-

1" MIN

I\PIPE BEDDING AS SPECIFIED

s

>~~.__ FOUNDATION STABILIZATION
WHERE REQUIRED

* OR TO WATER ELEVATION, WHICHEVER IS HIGHER

EXFILTRATION TRENCH

1. AFTER THE FOUNDATION STABILIZATION HAS BEEN PLACED TO THE SPECIFIED ELEVATION,
IT SHALL BE CAREFULLY WASHED DOWN WITH CLEAN WATER IN ORDER TO ALLOW FOR ANY
INITIAL SETTLEMENT THAT MAY OCCUR. IF SETTLEMENT DOES TAKE PLACE, ADDITIONAL
STABILIZATION WILL BE ADDED TO RESTORE THE FOUNDATION TO THE PROPER ELEVATION.

" EXFILTRATION TRENCH
T AUG 2022
scﬁgf S SECTION DErAlL_2 3




RESTORE WITH GRAVEL OR

/ SOD TO MATCH EXISTING

#57 STONE

#89 STONE

8' MIN.
EXCAVATE 3' MIN. THROUGH ROCK

GEOTEXTILE FABRIC
(MIN. 1" FT. OVERLAP AT SEAMS)

#4 STONE

GEOTEXTILE FABRIC

SEEPAGE TRENCH

NOTE:
COMPACTION SHALL OCCUR IN 8" LIFTS THROUGH THE USE OF A VIBRATORY COMPACTOR.

" SEEPAGE TRENCH
T ANUG 2029
scﬁgf S SECTION DErAlL_2 4




ONSITE
PARKING
18' MIN.
12.0'/24.0' MAX (SINGLE/DOUBLE)
(OR AS INDICATED)
6" CONCRETE
PRIVATE A 4" CONCRETE
PROPERTY /_
CITY RIGHT o =
OF WAY e Sa ./ 7
GRAVEL VARIES 50 o 50 "/ TRANSITION /
AND/OR (3.0' MIN.) Zm9 o /' TO EXISTING”
VEGETATION z0® w < /" SIDEWALK
2N < / ///
2' MAX. /
Y / I ]
THICKENED . ; A
EDGE OR 1" MIN " MAX ~— VARIES —{=— VARIES ——
LIP ABOVE EXPANSION : (1:20 RUNNING
D CURB JOINT (1:12 MAX
EXISTING FOR FLARE) SLOPE MAX)
PAVEMENT MATERIAL
IF NO IF EXISTING
SIDEWALK SIDEWALK

GENERAL NOTES:

ADA ACCESSIBILITY GUIDELINES APPLY
PROPERTY SURVEY MUST ACCOMPANY
ROW PERMIT APPLICATION

USE 3,000 PSI CONCRETE MIN.

NO DRIVEWAY SHALL BE LOCATED
WITHIN 25' OF AN INTERSECTION
ONSITE PARKING SPACE IS REQUIRED
TO BE 18' LONG (MIN.) MEASURED FROM
THE PROPERTY LINE

WIDTH OF ONSITE PARKING PAD MAY
BE REDUCED TO 9' BASED UPON SITE
SPECIFIC CONSTRAINTS (SEE CITY
ENGINEER)

CONTRACTOR MUST COMPLY WITH
TYPICAL CITY DESIGNS

CITY RETAINS THE RIGHT TO MODIFY
DESIGN BASED ON FIELD CONDITIONS

CONSTRUCTION REQUIREMENTS (IF APPLICABLE):

CURB PAINT

UTILITY ADJUSTMENT OR RELOCATION
ROADWAY RESTRIPING REWORK
ASPHALT RESTORATION

PLANTER RESTORATION

OWNER RESPONSIBILITIES:

WILL VERIFY 18' ONSITE DRIVEWAY DEPTH
REQUIREMENT

COMPLY WITH CITY LOT PERVIOUS
REQUIREMENTS

OBTAIN HARC APPROVAL (IF LOCATED IN OLD
TOWN)

OBTAIN CITY RIGHT OF WAY PERMIT

HAVE CONTRACTOR COORDINATE WITH CITY

TImL

E DRIVEWAY APRON - RESIDENTIAL

DRAWN

J1J

JAN 2022

TYPICAL DETAIL

SCALE DETAIL

NTS

28




1" TO 3" MAX DRIVE SLOPE S/W NOT TO
LIP TO BE VARIES EXCEED 1:50
TOOLED IN SLOPE
ABOVE FLOW 6" CURB _
LINE i N —
U CURB HERD
\NE
ope TO FLOWE SIDEWALK
PAVEMENT SL
DRIVESLOPE
2'-0" F CURB—~
103" MAX
LIP TO BE
TOOLED IN
ABOVE FLOW
LINE DRIVESLOPE
FLOWLINE
SECTION A-A ENLARGEMENT
F-CURB
DRIVE SLOPE S/W NOT TO
%.. TO % MAX VARIES EXCEED 1:50
LIP TO BE SLOPE
TOOLED IN 6" CURB—"—-{ N
ABOVE ] g HEA
FLOWLINE SWUINE THRU CUR
L
LoPETOF SIDEWALK
PAVEMENT DRIVESLOPE
8"D CURBM
1" TO 3" MAX
LIP TO BE
GENERAL NOTES: TOOLEOD N
e  ADA ACCESSIBILITY GUIDELINES APPLY ABOVE
e  USE 3,000 PSI CONCRETE MIN. ELOWLINE DRIVESLOPE
e NODRIVEWAY SHALL BE LOCATED FLOWLINE
WITHIN 25' OF AN INTERSECTION
e  OBTAIN CITY RIGHT OF WAY PERMIT
e HAVE CONTRACTOR COORDINATE
WITH CITY SECTION A-A ENLARGEMENT
THICKENED EDGE OR
D-CURB

TITL

E DRIVEWAY APRON - RESIDENTIAL

DRAWN

SCALE

NTS

FLOWLINE DETAIL

SEP 2022

DETAIL

28-B




NN

-

TRANSITION
TO EXISTING VARIES
SIDEWALK (1:20 RUNNING

VARIES
6" CONCRETE (1:12 MAX
\ FOR FLARE)

A

SECTION A-A
SEE PAGE 2
A A
S/W NOT TO EXPANSION
12.0'/24.0' MAX (SINGLE/DOUBLE) EXCEED 1:50 JOINT
(OR AS INDICATED) SLOPE MATERIAL

| VARES > A
(3.0'MIN.)

GENERAL NOTES:

e ADA ACCESSIBILITY GUIDELINES APPLY
e  USE 3,000 PS| CONCRETE MIN. \\\\\\\ EB'GCgENED

e NO DRIVEWAY SHALL BE LOCATED TRANSITION

WITHIN 25' OF AN INTERSECTION TO EXISTING
e OBTAIN CITY RIGHT OF WAY PERMIT SIDEWALK
[ ]

HAVE CONTRACTOR COORDINATE
WITH CITY

TITLE

DRIVEWAY APRON - COMMERCIAL

DRAWN

IR TYPICAL DETAIL Ser 2023
“NTS 29-A




1" 10 1" MAX DRIVE SLOPE S/W NOT TO

LIP TO BE VARIES EXCEED 1:50
TOOLED IN SLOPE
ABOVE FLOW 6" CURB _
LINE i e G
NE
oPE TO FLOWU SIDEWALK
PAVEMENT SLYF=
DRIVESLOPE
2'-0" F CURB——
1" TO 3" MAX
LIP TO BE
TOOLED IN
ABOVE FLOW
LINE DRIVESLOPE
FLOWLINE
SECTION A-A ENLARGEMENT
F-CURB
DRIVE SLOPE S/W NOT TO
LIP TO BE SLOPE
TOOLED IN 6" CURB"@—{ N
ABOVE 1 SRS HEAD
FLOWLINE SWLINE THR
L
L oPE TOF SIDEWALK
PAVEMENT DRIVESLOPE
8" D CURB~‘—‘
70 3" MAX
LIP TO BE
GENERAL NOTES: TOOLED IN

e ADA ACCESSIBILITY GUIDELINES APPLY ABOVE
e USE 3,000 PSI CONCRETE MIN. FLOWLINE DRIVESLOPE
e NO DRIVEWAY SHALL BE LOCATED

WITHIN 25' OF AN INTERSECTION FLOWLINE
OBTAIN CITY RIGHT OF WAY PERMIT
HAVE CONTRACTOR COORDINATE
WITH CITY ENLARGEMENT
SECTION A-A
D-CURB

TITLE

DRIVEWAY APRON - COMMERCIAL

DRAWN

FLOWLINE DETAIL et
“NTS 29-B




ENDICOTT BRICK WITH
TACTILE SURFACE
(MIN. WIDTH =2 FT)

R ~12'
°
OPTIONAL o
TYPE D CURB ISLAND °Pz_ 3| 2
36" MIN. z3X ¥
v < | 2z% 3
%O W T
z00 5
<< =
SIDEWALK FLUSH 36" MIN. 5 =
ON GRADE (TYP) VARIES <
LR 1:12
TYPE D CURB
OR TYPEF
cure \ OPTIOAL
TYPE D CURB
5' TYP/ 36" MIN.
50.02 %
TRANSITION TO
ADA COMPLIANT
SIDEWALK
WIDTH VARIES
GENERAL NOTES:
e ADA ACCESSIBILITY GUIDELINES APPLY
e USE 3,000 PSI CONCRETE MIN.
e  OBTAIN CITY RIGHT OF WAY PERMIT
e HAVE CONTRACTOR COORDINATE
WITH CITY
e USE FDOT 2013 DESIGN STANDARDS
ADA PUBLIC SIDEWALK CURB RAMP
STANDARDS SECTION 304
AS A GUIDE FOR ALL CONDITIONS
TITLE
SIDEWALK CORNER
) OCT 2022
SCALE TYPICAL DETAIL DETAL

NTS




CONCRETE TOP-COURSE WWF 6"X6"-W1, 4XW1, 4
R R (DOUBLE LAYER)

A A9

..o

o;o.;é'—.'o'—b——aoﬂ——o—-QA—o -

" 4 . T« . e s < . 4 44‘" '-

O'MIN. S e e e
k O—-—O—O—‘—O’Aﬂ—e——.&;Q'—.O'—'—U'—-—O

< a d -

.
DH,\H,\DDD

% \"4 \"4 \"4
8" MIN. )% BASE MATERIAL
;2)@ -, 6;699 DLQ@DO [ @w;

72 72 \»d \»d

| I |
12" MIN. ‘ ‘—‘ ‘ ‘—‘ ‘ SUBGRADE—‘ ‘ ‘_‘ ‘ ‘

=== l\H.

TYPICAL CONCRETE SECTION

TOOLEIZ?' EDGE TOOLE[?' EDGE EXPANSION
(1/2" RAD.) \ ‘ (1/2"RAD.) \\ /_ JOINT MATERIAL
) T/4" a4 - ‘. 1/2|| A e 4
e . Lae 4 < [~ _- , Ceate T
| 4 «1/8_5,1'-’_-#'_“&_ A (. ;,_A ‘.__-' .‘:_ A , 4<4 v
CONTRACTION JOINT EXPANSION JOINT
NOTES:

1. REINFORCED CONCRETE PAVEMENT SHOULD GENERALLY BE
USED IN HIGHER TRAFFIC APPLICATIONS AND WHEN
CONCRETE THICKNESS IS GREATER THAN 8 INCHES.

2. MATERIALS AND CONSTRUCTION SHALL CONFORM WITH
SECTION 350 OF THE FDOT STANDARDS AND SPECIFICATIONS.
3. BASE MATERIAL SHALL CONSIST OF LIMEROCK WITH A MIN.
LBR OF 100 COMPACTED TO 98% ASTM D-1557.

4. SUB-BASE (MIN. LBR 40) SHALL BE COMPACTED TO 95% OF
THE MODIFIED PROCTOR MAX. DRY DENSITY.

TITLE

REINFORCED CONCRETE PAVEMENT

DRAWN

JTJ JUL 2015

SCALE TYPICAL DETAIL DETAL
NTS 33




R N T
. R A < o a4 - P LR ]
.o . . AL a9 T - o
6" MIN. = 7a’, -;_\- CONCRETE TOP- COURSE -‘.,_'_"_“'_j R

‘44. 4. 4

'H'H'E'E'E'.‘ ".

ODOD SEESES SO
8" MIN. ) BASE MATERIAL QC
SOSOS
9 9
H\ H H\..,\H \H \H
\—\ \ \—\ \ SUBGRADE—\ \ \—\ \ \—

TYPICAL CONCRETE SECTION

TOOLED EDGE

(1/2" RAD.) \ ‘ _

TOOLED EDGE

EXPANSION

(1/2" RAD.) \ / JOINT MATERIAL

M T/4" a4 . ‘. 1/2|| A e 4
T I VL T ; ~ Lt T
| Y o 1/8 _>‘l |<_“., 4 % ; G 4_"_' .‘} . L PR __.4_... v

CONTRACTION JOINT EXPANSION JOINT

NOTES:

1. NON-REINFORCED CONCRETE PAVEMENT SHOULD BE USED

IN LOW TRAFFIC APPLICATIONS AND WHEN CONCRETE
THICKNESS IS LESS THAN 8 INCHES.
2. MATERIALS AND CONSTRUCTION SHALL CONFORM WITH

SECTION 350 OF THE FDOT STANDARDS AND SPECIFICATIONS.

3. BASE MATERIAL SHALL CONSIST OF LIMEROCK WITH A MIN.
LBR OF 100 COMPACTED TO 98% ASTM D-1557.

4. SUB-BASE (MIN. LBR 40) SHALL BE COMPACTED TO 95% OF
THE MODIFIED PROCTOR MAX. DRY DENSITY.

NON-REINFORCED CONCRETE PAVEMENT

DRAWN
J1J
SCALE

NTS

TYPICAL DETAIL

JUL 2015

DETAIL

34




— 3 1/8" MIN.

ROADWAY
PAVERS

SAND FILLED JOINT
(MIN 1/16" - MAX 3/16")

[}

L

1" MIN. - 1 1/2" MAX.

-

8" MIN.

i

SUBGRADE

TYPICAL ROADWAY

PAVER SECTION

NOTES:

SAND BEDDING

E/ MATERIAL

NON-WOVEN
GEOTEXTILE
FABRIC

1. MATERIALS AND CONSTRUCTION SHALL CONFORM WITH SECTION
526 OF THE FDOT STANDARDS AND SPECIFICATIONS.

2. ROADWAY PAVERS SHALL CONFORM TO
STANDARDS FOR BRICK PAVERS.

ASTM C 1272

3. SAND BEDDING MATERIAL SHALL MEET THE STANDARD GRADING
REQUIREMENTS OF ASTM C 33 FOR CONCRETE AGGREGATE.
4. SAND FILLED JOINT MATERIAL SHALL MEET THE STANDARD
GRADING REQUIREMENTS OF ASTM C 144 FOR MASONRY MORTAR.
5. NON-WOVEN GEOTEXTILE FABRIC SHALL MEET THE STANDARD
REQUIREMENTS FOR ASTM D 4571 (NO. 70-100 SIEVE OPENING).

6. BASE MATERIAL AND CONSTRUCTION SHALL CONFORM WITH

SECTION 200 OF THE FDOT STANDARDS AN

D SPECIFICATIONS.

TITLE

ROADWAY PAVERS

DRAWN
JT1J
SCALE

NTS

TYPICAL DETAIL

DEC 2015

DETAIL

35




— WIDTH PER SITE PLAN —

STIFF BROOM FINISH PERPENDICULAR "
/ TO TRAVEL DIRECTION (TYP.) / V2'R (TYP.)
r 2"

aq 2

v a9 a 0 5
\\ 4" CONCRETE (T=4) SIDEWALKS
6" CONCRETE (T-6) SIDEWALKS
TYPICAL SIDEWALK SECTION
TOOLED EDGE
" TOOLED EDGE
112"R(TYP.) T/4ORT/6 — 1/2'R (TYP.)
1/8" - 112" —~] |
< a 4 -
4 . Aq < * 4 4 4 , < f
< a $4_A_j 1— < < AA , 1—
EXPANSION JOINT MATERIAL
CONTRACTION JOINT EXPANSION JOINT
NOTES:

1.

PROVIDE EXPANSION JOINTS WHERE NEW SIDEWALKS ABUT STRUCTURES AND CONTRACTION JOINTS
AT INTERVALS EQUAL TO SIDEWALK WIDTH.

. REPLACE CONCRETE SIDEWALKS AT SCORED JOINTS TO AVOID A PATCHED APPEARANCE. PROVIDE A

2" LEVELING COURSE BENEATH NEW SIDEWALK.

. NEW SLABS SHALL BE GRADED TO POSITIVELY DRAIN WITHOUT ANY STORMWATER PONDING.
. PROVIDE CONTRACTION JOINTS AT 12' O,C. MAX. JOINT PATTERNS IN PAVEMENTS AND SIDEWALKS

SHALL BE GENERALLY SQUARE. AT CURBS PROVIDE FULL DEPTH EXPANSION JOINTS AT 100 FT. O.C.
MAX, AND AT LOCATIONS WHERE STRAIGHT CURB RUNS CHANGE DIRECTIONS. AT SIDEWALKS
PROVIDE WEAKENED PLANE CONTRACTION JOINTS NOT MORE THAN 5'-0" MAX. AND EXPANSION
JOINTS AT 20-FT. O.C. MAX (TOOL ALL EDGES). INSTALL SELF-LEVELING SEALANT AT ALL ISOLATION/
EXPANSION JOINTS.

. MATERIALS AND CONSTRUCTION SHALL CONFORM WITH SECTION 350 OF THE FDOT STANDARDS AND

SPECIFICATIONS. CONCRETE SHALL BE 3,000 PSI MINIMUM STRENGTH.

City of Key West CONCRETE SIDEWALK
Engineering Services T JUL 2015
3132 Flagler Avenue, Key West, FL 33040 SCN—EFS TYPICAL DETAIL DETAIL 36
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Future Curb And

Gutter Construction /\
A

20" R Or As Shown On Plans

Same Slope As
Ad jacent Pavement

I'-10"

3/41! R

< AN Joint Seal
N A C F I Exp. Joint _ 7
= i . .
| | "
[ [ I
A C R
\-— B 2'-3" - ®
Valley Gutter Curb And Gutter 1" Exp. Joint And :
- N— TYPE E e -
Preformed Joint Filler Concrete Pavement
PLAN 6" 16"
i i For details depicting usage adjacent to
1'-10" 1'-2" flexible pavement, see diagram right.
B TYPE A
- <5 51 St
. = ] RS Hl< A s Joint Seal
~ g 3 » = ; NI
© NER -
N 5
‘ 30" 8
\ \ 2o =
SECTION AA » L
TYPE F
6 1.6" 1-10" 7o | 10" oo ~—— Conc. Pavt.
‘ ‘ ) Slgpe To ~— ¥" Exp. Joint And
& Fit Driveway * N Preformed Joint Filler
& &) * .
. A _
S \ T <k ;s TYPE B
~ - &K< b g
= o = o =
o N TS 2k R :E
e e Joint Seal
20" oint Sea
g ) i
5_0" Note: To be paid for as parent curb. ,iQ, ‘ o
SECTION BB DROP CURB S
Standard Shoulder Line % 7”,?
" 10 " on Earth B '
‘ 6" 1'-10 7-2 ar erm 2 | Shoulder Pavement \\¥ Conc. Pavt.
A K " Exp. Joint And

Preformed Joint Filler

1'-0"

TYPE D

NS

6"
6%

7 " Std.‘
6" Min.* '

‘ 3-6" ! Note: For use adjacent to concrete or flexible pavement, concrete
] SHOULDER GUTTER showln. Expansion joint, preformed joint filler and joint seal are
8 required between curbs and concrete pavement only, see Sheet 2.

36"

SECTION CC Truck Apron Surface "
Specified In The Plans ’—L—‘ & CONCRETE CURB

2" Circulating
= ¢ [ Roadway Pavement
)

R * &
A 5

4 Rotate entire section so that gutter cross slope matches slope of adjacent ‘ 2'-3" ‘
T 1
circulating roadway pavement.

VALLEY GUTTER

* When used on high side of roadways, the cross slope of the gutter shall

match the cross slope of the adjacent pavement. The thickness of the lip
shall be 6", unless otherwise shown on plans.

TRAFFIC BEARING SECTION FOR USE IN
For use adjacent to concrete or flexible pavement. For details depicting ROUNDABOUT CENTRAL ISLAND CONSTRUCTION
usage adjacent to flexible pavement, see Sheet 2. Expansion joint, preformed TYPE RA

joint filler and joint seal are required between curb & gutter and concrete
pavement only, see sheet 2 CONCRETE CURB AND GUTTER
LAST % DESCRIPTION: FY 20]7-18 INDEX SHEET
REVISION |& NO. NO.
07/01/00 |3 @ DESIGN STANDARDS CURB & CURB AND GUTTER 300 10f 2
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Ly Ll///
<L e s f

End Of Curb

Edge Of Pavt. _/

0Z

End Of Curb
= i}

~

Edge Of Pavt. _/

Edge Of Pavt. _/ Edge Of Pavt. _/

PLAN PLAN PLAN PLAN
3 3 3 3
Top OF Curb — | 22 | Trans. | Top OF Curb — ’—HIE§5§¥—1 Top Of Curb — | 3 Trans. i Top O Curb — T_Hliéﬂﬁg,
Gutter /S Gutter / Gutter S Gutter /!
PROFILE PROFILE PROFILE PROFILE
FLARED END STRAIGHT END FLARED END STRAIGHT END

CURB TYPE A

Depth Of Sawcut

2% Min. i

3 Max. Depth Of Sawcut

TYPE E

f Depth Of Sawcut

SHOULDER GUTTER

34" Max.

0" Min. 1

5" Max.
0" Min.

i

TYPE F

Sawcuts should be avoided within valley gutter and within curb and gutter endings.

CONTRACTION JOINT IN CURB AND GUTTER

Depth Of Sawcut
3%" Min.

Depth Of Sawcut
3%" Min.

g Zug

LLAj V2L L j

Depth Of Sawcut
3%" Min.

e

j

CURB AND GUTTER TYPES E & F
CURB AND GUTTER ENDINGS

Concrete

Gutter w

Joint Seal O
2z,
\p
Concrete
Pavement

'l — ¥" Exp. Joint And

Preformed Joint Filler [J

Varies

Surface On Low Side Of Pavement to
Be Y" Above Lip Of Gutter. Surface
On High Side To Be Flush With Lip Of
Curb Or Curb & Gutter.

r Slope Varies

V.

A Flexible Pavt.

[0 Applies to both high and low sides of pavement, low side shown.

EXPANSION JOINT BETWEEN GUTTER
AND CONCRETE PAVEMENT

14

-

A Applies to both high and low sides of pavement, low side shown.
Applies to shoulder gutter only where adjoining traffic lanes.

CURB AND GUTTER AND TYPE A CURB

TYPE B TYPE D ADJACENT TO FLEXIBLE PAVEMENT
CONTRACTION JOINT IN CURB
GENERAL NOTES
4" Min., 1. For curb, gutter and curb & gutter provide " - ¥ contraction joints at 10'
5" Max. | 6'-0" centers (max.). Contraction joints adjacent to concrete pavement on tangents
%' Or %" Holes 12(+) > Min 2 >" 2 and flat curves are to match the pavement joints, with intermediate joints not
) ‘ B "—" I Max. to exceed 10' centers. Curb, gutter and curb & gutter expansion joints shall
. A A o i be located in accordance with Section 520 of the Standard Specifications.
2" Min., <% A T I \ -
3" Max. T— ! SIS I 1 0 " . )
N I I I 2. Ends of Curbs Types B and D shall transition from full to zero heights in 3"
i o o /- I I
|
| N p; ; "
‘ Pitch Optional #4 Bars, 18" Long LLJ
8" Min., R=2" (Two Per Guard)
9" Max. Cast Or
Rubbed
CONCRETE BUMPER GUARD ASPHALTIC CONCRETE CURB
LAST =| DESCRIPTION: INDEX HEET
wevision |3 FDOT\) fr 201718 CURB & CURB AND GUTTER o, o
07/01/00 |3 —= " DESIGN STANDARDS 300 20f 2
[\<
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P1 P3 P4 P5 P6 P7 P8
PAY TO PARK PAY TO PARK
CITY OF KEY WEST CITY OF KEY WEST
PASTATIN ® 15
1- PARK 8 AM-12 MIDNIGHT PAY TO PARK
2 - PAY SUN- 12 NOON- 6 PM -6 AM SPM -6 AM MINUTE
12 MIDNIGHT
8 AM - 12 MIDNIGHT
SUN 12 NOON - 12 MIDNIGHT LOAD'NG
PURCHASE
TICKET HERE
DETAIL: PAY TO PARK THIS DETAIL: PAY TO PARK DETAIL: WEEKLY PARKING TIMES DETAIL: PAY TO PARK WEEKLY DETAIL: PAY TO PARK DETAIL: SCOOTER PARKING DETAIL: TAXI STAND DETAIL: 15 MINUTE LOADING
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e <= <4 — 6 AM -6 PM Ol\l LY
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—D
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