RESOLUTION NO. 15-026

A RESOLUTION OF THE CAROLINE STREET CORRIDOR
AND BAHAMA VILLAGE COMMUNITY REDEVELOPMENT
AGENCY  (CRA), APPROVING THE COMMITTEE
RANKING OF FIRMS SUBMITTING RESPONSES TO
REQUEST FOR PROPOSALS (RFP) NO. 003-14:
BAHAMA ~ VILLAGE COMMUNITY  REDEVELOPMENT
AGENCY VISIONING AND CAPITAL PROJECTS WORK
PLAN; AUTHORIZING STAFF TO NEGOTIATE A
CONTRACT FOR APPROVAL BY THE COMMUNITY

REDEVELOPMENT AGENCY; PROVIDING FOR AN
EFFECTIVE DATE

WHEREAS, on July 31, 2014, the City issued a request for
Proposals for firms capable of providing services set forth in
RFP No. 003-14; and

WHEREAS, the City Clerk opened five proposals and a
committee comprised of City staff and members of the public
convened at a properly noticed meeting conducted consistent with

"’

the- “Sunshine Law on October 6, 2014, and ranked the
respondents to the RFP, and determined a short list of three
eligible firms based upon the ranking criteria; and

NOW, THEREFORE, BE IT RESOLVED BY THE CAROLINE STREET
CORRIDOR AND BAHAMA VILLAGE COMMUNITY REDEVELOPMENT AGENCY, AS
FOLLOWS:

Section 1l: That the top three responses to RFP No. 003-14

for the Bahama Village CRA Visioning and Capital Projects Work

Plan are hereby ranked and approved by the CRA as follows:

(1) Zyschovich Architects
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(2) Bermello Ajamil and Partners

(3) PMG Associlates

Section 2: That City staff is authorized to negotiate a
contract starting with the first-ranked firm, and each firm
thereafter 1if necessary, until an acceptable agreement is
reached. The City Manager is directed to bring the contract
before the Community Redevelopment Agency for final approval.

Section 3: That this Resolution shall go into effect

immediately upon its passage and adoption and authentication by
the signature of the presiding officer and the Clerk of the

Agency.
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Passed and adopted by the Caroline Street Corridor and

Bahama Village Community Redevelopment Agency at a meeting held

this 6th day of January ’ 2015.

Authenticated by the presiding officer and Clerk of the

Agency on January 7 , 2015.
Filed with the Clerk January 7 . 2015.
Chairman Craig Cates Yes
Vice Chair Mark Rossi Yeg
Commissicner Teri Johnston Yes
Commissioner Clayton Lopez Yes
Commissioner Billy Wardlow Yes
Commissicner Jimmy Weekley Yes
Commissicner Teony Yaniz Yes

A4

CRAIG CATES, CHAIRMAN

CHERYL SMITH,(FITY CLERK
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EXECUTIVE SUMMARY
Community Redevelopment Agency

To: Community Redevelopment Agency
Through: Sarah Hannah-Spurlock, Assistant City Manager and
Kevin Bond, AICP, Acting Planning Director
From: Donald Leland Craig, AICP, Consulting Planner
Meeting Date: January 6, 2015
Re: Consideration of the City Manager-appointed committee’s recommended

ranking and short-listing of consulting firms in response to Request for
Proposals (RFP) #003-14 Bahama Village CRA Visioning and Capital
Projects Work Plan.

Action Statement: Requesting Community Redevelopment Agency approval of
recommended ranking and short-listing of RFP #003-14 respondents.

Background:

The City of Key West Planning Department is seeking a consultant to prepare the Bahama
Village Community Redevelopment Subarea (BVCRSA) Visioning and Capital Projects Work
Plan. The Work Plan shall be for a 25-year planning horizon (2015-2040) and based on the new
vision of the CRA Plan and its specific objectives for the Bahama Village Subarea. The Work
Plan shall include a capital projects prioritization, and a long-range spending and implementation
plan for the subarea with respect to the annual property tax increment finance (TIF) generation
and potential available monetary leveraging methods. This Work Plan shall also provide, in a
separately identified section inclusive of but not limited to a highest and best use analysis for the
remaining 3.2 acres of the Truman Waterfront Parcel. The highest and best use analysis shall
consider economically viable alternatives that create the highest additional tax increment for the
site. This analysis shall be in a form and content such that the City may easily identify an
alternative as the target for an RFQ or RFP for implementation and construction. As part of both
the 2010 CRA Plan and the City's 2011 Strategic Plan, the adoption of a Capital Projects Work
Plan is required.

The BVCRSA is a culturally significant historic district that is mostly built out. The BVCRSA is
comprised primarily of residential development interspersed with churches and community
facilities. Petromia Street, a mixed use/commercial corridor runs through the BVCRSA and
connects the City’s main commercial artery, Duval Street, to 3.2 acres of the vacant Truman
Waterfront Parcel that is located immediately adjacent to the City’s future 28-acre Truman
Waterfront Park. The parcel is the largest vacant lot in the CRA and presents a unique
opportunity for new development that will generate tax increment growth and provide the
residents of the BVCRSA economic and cultural connectivity to the activity generated at Truman
Waterfront Park.
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Requirements

The proposal is specific to the Bahama Village Redevelopment Subarea (BVRSA). The
Visioning and Capital Project Work Plan shall be based on the Objectives of the BVRSA within
the Community Redevelopment Plan considering current and projected tax increment revenue
for the district. The Work Plan shall also be consistent with the City’s Comprehensive Plan, the
Strategic Plan, the Capital Improvements Plan and budget, and other budgeted improvements and
plans for the district.

Scope of Work

The successful proposal will demonstrate the firm’s expertise in public participation visioning
processes and describe a proven track record of working with CRA’s, as well as a thorough
understanding of land use needs analysis. The firm awarded the contract will be expected to
complete the following tasks:

A. Visioning Process / Public Meetings — Up to six (6) public participation meetings expected
through adoption of the Work Plan. It is anticipated that the visioning process will require up
to four (4) of these six (6) meetings.

B. Deliverables —
1. Audit — Land Use and Programs

a. Audi/Analysis of BVCRA Plan goals and objectives and Finding of Necessity
achievements/progress to date and what still remains to be complete.

b. Identification of specific properties that remain to be redeveloped based on CRA Pian
and Finding of Necessity.

c. A mechanism/product for recording, monitoring and measuring progress
incrementally throughout the pianning period.

2. Highest and Best Use with Cost Benefit Analysis

a. Highest and best use analysis of public, vacant and underutilized properties within the
district with special emphasis on projects that further the objectives of the CRA Plan.

b. Highest and best use analysis for the Truman Waterfront Parcel.

¢. Possible necessary Future Land Use Map and Zoning Amendments.

3. Capital Projects and/or Programs Priorities List

a. Identify and recommend projects within the BVCRA with highest potential to
alleviate/eliminate blight throughout the BVCRA.

b. Alternatives - Provide a prioritization list that has three (3) total alternative courses of
action including alternative strategies, methods and schedules for achieving the goals
and objectives.

4. Implementation Program

a. A 25-year financial plan including preliminary budgets to implement the Capital
Projects and/or Programs using the limited tax increment (CRTF) fund.

b. Recommend innovative monetary leveraging opportunities through the planning
period to implement the Capital Priorities list.

5. Policy Recommendations

a. ldentify any new essential policies to implement the existing Plan and/or update the

Plan.
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6. Final Report
a. Preparation of Final Draft Report shall include:

1.
il.
1il.
iv.
\2

vi.

vil.

Items 1-5 above.

Description of the relationship between Work Plan and other local plans.

A revision and update schedule for the Work Plan.

Maps indicating properties to be served.

Performance Criteria — a monitoring program to track performance measures
using specific criteria.

Recommendations for incorporating relevant new information and methodologies
into the CRA Pilan.

Presentation of Findings — Findings presented to BVRAC and CRA with relevant
recommendations to be included on the final draft report.

b. Final Reporting and Adoption

i.

The Consultant shall present the report and findings to the CRA Board in a public
meeting.

Purpose and Justification

The City received four proposals for RFP #003-14. The respondents were evaiuated by the City
Manager-appointed selection team at a publicly advertised meeting on October 6, 2014, The
team was comprised of Planning Director, Donald Craig; Planner 11, Nicole Malo; Attorney and
BVRAC Vice Chair Patricia Eables; Property Manager, Marilyn Wilbarger; Engineer, Devon
Steckley; former Commissioner and BVRAC Chair, Carmen Tumer; and former Assistant City
Manager, Mark Finigan. The evaluation team ranked the proposals into a short list of three
respondents for CRA consideration. The selection team evaluated the respondents based on the
following criteria and point system:

Past performance on similar projects: 20 points
Approach and understanding of the project: 25 points
Experience of key personnel: 15 points
Demonstrated community engagement experience: 20 points
Cost proposal: 10 points
References: 10 points

Staff ranked the responding firms in the following order:

Respondent: Cost Proposal: Average Score:
1) Zyschovich and Associates $155,750 79
2) Bermelio Ajamil $140,000 75
3) PMG Associates $123,550 70
4) Kane, Balmer and Berkman $106,250 59

After checking references, the short list created by staff consists of the following top three
respondents in ranked order.

Respondent:

Total Score:

1) Zyschovich and Associates 86
2) Bermello Ajamil 83
3) PMG Associates 78
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Copies of the short-listed proposals are attached. The respondents have been informed that if the
Commission desires to hear presentations, the item will be postponed and they will be invited to
the subsequent CRA meeting to be held January 21, 2015. Once consultant selection is made by
the CRA, a final contract, including detailed scope and fee, must be negotiated and then
approved by the CRA. Funds from the Community Redevelopment Trust Fund have been
authorized to pay for the Visioning and Capital Projects Work Plan by the Bahama Village
Redevelopment Advisory Committee at a meeting held June 26, 2014 and by the CRA at a
meeting held August 19, 2014 through Resolution No. 14-228. The Visioning and Capital
Projects Work Plan is consistent with the Community Redevelopment Plan, specifically Section
6.03.

Options:

Option 1: Rank the short-listed firms in order of most qualified first. Direct staff to negotiate a
contract with the first-ranked firm. If negotiations are not satisfactorily concluded, then staff will
negotiate with the second-ranked firm.

Option 2: Reject all proposals and re-advertise RFP.

Option 3: Request that additional presentations be made at the next CRA meeting.

Financial Issues:
Approving staff rankings will not incur any financial impact to the City. A contract will be
presented to the CRA at a subsequent meeting date pursuant to F.S 163.370.

Recommendation:
Staff recommends approval of Option 1.

Attachments:

Attachment A: RFP # 003-14

Attachment B: Ranking Committee forms, response summary and reference check
Attachment C; Zyschovich and Architects

Attachment D: Bermello Ajamil

Attachment E: PMG Associates

Attachment F: Correspondence with proposers
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REQUEST FOR PROPOSALS

Bahama Village Community Redevelopment Area
Visioning and Capital Projects Work Plan
City of Key West RFP #003-14

Mayor: Craig Cates

Commissioners:
Terli Johnston Mark Rossi
Clayton Lopez Billy Wardlow
Jimmy Weekley Tony Yaniz

Prepared By:
City of Key West
Community Development Services and Planning Department



SUBJECT:

ISSUE DATE:
RESERVATIONS FOR

MANDATORY PRE-SUBMITTAL
CONFERENCE:

MANDATORY

PRE-SUBMITTAL CONFERENCE:

EMAIL QUESTIONS BY:

MAIL OR DELIVER RESPONSES
TO:

RESPONSES DEADLINE DATE:

RFP #003-2014

CITY OF KEY WEST
REQUEST FOR PROPOSALS 003-14

July 31, 2104

August 15, 2014 _

Via electronic mail to nmalo@kevwestcity.com. Any
person with ADA concerns should notify the city so
that accessibility concerns for the tour can be
assessed.

August 22, 2014 at 1:00 P.M.

MLK Pool

306 Catherine Street

Key West, FL 33040

Note: The prime respondent’s proposed Project
Manager must attend the pre-bid meeting.

September 9, 2014 |
NO LATER THAN NOON

City Clerk

City of Key West
3126 Flagler Avenue
Key West, FL 33040

September 17, 2104
NO LATER THAN 3:30 PM

Bahama Village Community Redevelopment Area Capital Projects Work Plan
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ARTICLE 1 - INTRODUCTION

1.1 Purpose

This RFP is designed to provide firms with the information necessary for the preparation of
competitive responses. The RFP process is for the City’s benefit and is intended to provide
the City with competitive information to assist in the selection process. This RFP is not
intended to be a comprehensive list of all work and materials necessary to complete the
project or supply goods and services. Each firm is responsible for determining all factors
necessary for submission of a comprehensive response.

The Consultant shall provide services that involve expertise in community redevelopment
land use planning and leveraging of limited economic development funds and assets. The
Consultant is responsible for providing technical expeftise, a public participation component
and deliverables.

1.2 Executive Summary

The City of Key West Planning Department is seeking a consultant to prepare the Bahama
Village Community Redevelopment Subarea (BVCRSA) Visioning and Capital Projects Work
Plan. The Work Plan shall be for the 2014 - 2040/25 year planning horizon and based on the
new vision of the CRA Plan and its specific objectives for the Bahama Village Subarea. The
Work Plan shall include a capital projects prioritization, and a long range spending and
implementation plan for the subarea with respect to the annual property tax increment
finance (TIF) generation and potential available monetary leveraging methods. This Work
Plan shall also be in a separately identified section inclusive of but not limited to a highest
and best use analysis for the remaining 3.2 acres of the Truman Waterfront Parcel. The
highest and best use analysis shall consider economically viable alternatives that create the
highest additional tax increment for the site. This analysis shall be in a form and content
such that the City may easily identify an alternative as the target for an RFQ or RFP for
implementation and construction. As part of both the 2010 CRA Plan and the City's 2011
Strategic Plan the adoption of a Capital Projects Work Plan is required.

The Bahama Village Community Redevelopment Subarea (BVCRSA)} is a culturally
significant historic district that is mostly built out. The BVCRSA is comprised primarily of
residential development interspersed with churches and community facilities. Petronia
Street, a mixed use/commercial corridor runs through the BVCRSA and connects the City’s
main commercial artery (Duval Street) to 3.2 acres of the vacant Truman Waterfront Parcel
that is located immediately adjacent to the City’s future, 28 acre, Truman Waterfront Park.

RFP #003-2014
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The parcel is the largest vacant lot in the CRA and presents a unique opportunity for new
development that will generate tax increment growth and provide the residents of the
BVCRSA economic and cultural connectivity to the activity generated from/at the Truman
Waterfront Park.

1.3 History of the BV TIF

The Community Redevelopment Trust Fund (CRTF) for Bahama Village was established for
30 years in 1992 and extended in 2010 for another 30 years. The Bahama Village CRTF is
mostly unencumbered except minor debt service. In 2009, in response to a need for spending
oversight, the Bahama Village Community Redevelopment Advisory Committee (BVCRAC)
was created to oversee an annual public application process for the use of the CRTF. Since
then, the limited Trust Fund has been used to fund smail capital projects and a few programs
throughout the district. Although, to date projects funded by the CRTF have contributed
towards the goal of alleviating blighted conditions, a comprehensive review has not been
completed as to how the Objectives identified in the CRA Plan have been accomplished and
to what extent specific properties identified in the Finding of Necessity have been improved.

ARTICLE 2 - WORK PRODUCT
2.1 Requirements

The proposal is specific to the Bahama Village Redevelopment Subarea (BVRSA). The
Visioning and Capital Project Work Plan (Capital Plan) shall be based on the Objectives of
the BVRSA within the Community Redevelopment Plan considering current and projected
tax increment revenue for the district. The Visioning and Capital Plan shall also be consistent
with the local City Compi‘ehensive Plan, the Strategic Plan, the Capital Improvements Plan
and budget, and other budgeted improvements and plans for the district.

2.2 Scope of Work

The successful proposal will demonstrate the firm’s expertise in public participation
visioning processes and describe a proven track record of working with CRA’s, as well as a
thorough understanding of land use needs analysis. The firm awarded the contract will be
expected to complete the following tasks:

Visioning Process / Public Meetings - Up to six (6) public participation meetings expected
through adoption of the Capital Plan. It is anticipated that the visioning process will require
up to four (4) of these six (6) meetings.

Deliverables -

RFP #003-2014
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1. Audit - Land Use and Programs

a. Audit/Analysis of BVCRA Plan goals and objectives and Finding of Necessity
achievements/progress to date and what still remains to be complete.

b. Identification of specific properties that remain to be redeveloped based on
CRA Plan and Finding of Necessity.

c. A mechanism/product for recording, monitoring and measuring progress
incrementally throughout the planning period.

2. Highest and Best Use with Cost Benefit Analysis

a. Highest and best use analysis of public, vacant and underutilized properties
within the district with special emphasis on projects that further the objectives
of the CRA Plan.

b. Highest and best use analysis for the Truman Waterfront Parcel.
¢. Possible necessary Future Land Use Map and Zoning Amendments.
3. Capital Projects and/or Programs Priorities List

a. Identify and recommend projects within the BVCRA with highest potential to
alleviate/eliminate blight throughout the BVCRA.

b. Alternatives - Provide a prioritization list that has three (3) (total) alternative
courses of action including alternative strategies, methods and schedules for
achieving the goals and objectives.

4. Implementation Program

a. A 25-year financial plan including preliminary budgets to implement the
Capital Projects and/or Programs using the limited tax increment (CRTF) fund.

b. Recommend innovative monetary leveraging opportunities through the
planning period to implement the Capital Priorities list.

5. Policy Recommendations

a. ldentify any new essential policies to implement the existing Plan and/or
update the Plan.

6. Final Report
a. Preparation of Final Draft Report shall include:

RFP #003-2014
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i. [tems1-5 above.

if.  Description of the relationship between Capital Work Plan and other local
plans.

iii. A revision and update schedule for the Capital Work Plan.
iv.  Maps indicating properties to be served.

v.  Performance Criteria - a monitoring program to track performance
measures using specific criteria.

vi. Recommendations for incorporating relevant new information and
methodologies into the CRA Plan.

vii.  Presentation of Findings - Findings presented to BVRAC and CRA with
relevant recommendations to be included on the final draft report.

b. Final Reporting and Adoption

a. The Consultant shall present the report and findings to the CRA Board in a
public meeting.

2.3 Existing Supporting Documentation available at www kevwestcitv.com/CRA /RFP003-
14

2010 CRA Plan and Finding of Necessity;

Updated BVCRA Map;

1995 and 1998 CRA Plans;

2004 Redevelopment Strategy Report for the Truman Waterfront Parcel;

List of recommended projects that was presented to the BVRAC in 2012 and the
resulting priority list;

e 2010 Bahama Village Connectivity Master Plan;

¢ Spreadsheet of projects funded to date;

¢ Annual Tax Increment available in the CRTF since inception;

¢ Debt Service records (till 2019);

e 2010 CRA Plan and 2009 Finding of NeceSSIty,

e 2010 Joint Workshop Summary Report and associated Resolution 10-265;

s Truman Waterfront Park adopted Master Plan;

e DPast agendas, minutes and supporting documentation for the projects that have
been funded by the TIF can be found at
https:/ /kevwest legistar.com/Calendar.aspx.

RFP #003-2014
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ARTICLE 3 - RESPONSE INFORMATION
3.1 Response Information

The evaluation of the RFP will be based on a respondent’s aptitude, experience, proposed
cost and approach to tasks as identified herein by the City.

All respondents must attend a mandatory pre-submittal conference and associated tour of
the project area. The prime contractor’s Project Manager must be in attendance at the
mandatory pre-submittal conference and tour.

Responses should be submitted to the submittal address by the date and time listed in the
submission details. The City will not be responsible for submittals that are delinquent, lost,
mismarked, sent to an address other than that given above, or sent by mail or courier service.
The City reserves the right, after opening the submittal, to reject any or all responses, or to
accept the response(s) that in its sole judgment is (are) in the best interest of the City.

All questions from any Proposer regarding the RFP or matters relating thereto must be
submitted in writing to Nicole Malo, at nmalo@keywestcity.com no later than noon on

Tuesday, September 9, 2014. Each question must identify the section number in this RFP
for which clarification is being requested. Key West Planning Department will respond to all
properly submitted questions at least four (4) business days prior to the date that the
Proposals are due. All responses will be sent via email to all persons who have requested a
copy of this RFP and furnish Key West Community Development Services and Planning
Departiment with a correct email address.

3.2 Submission Details:

1. Submit to:
City Clerk
City of Key West
3126 Flagler Avenue
Key West, FL. 33040

2. Date/Time: September 17, 2014 by 3:30 PM
3. Identification of Responses:

Responses shall be submitted in a two (2) sealed envelopes, one within the other,
each clearly marked on the outside: “Request for Proposals # 003-14 / Bahama
Village Community Redevelopment Subarea Visioning and Capital Projects
Work Plan” the due date, and the respondent’s name.

RFP #003-2014
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Project Title: Bahama Village Community Redevelopment Subarea Visioning and
Capital Projects Work Plan

Due Date: September 17, 2014
Company: Company Name
3.3 Number of Copies:

Applicants shall submit one response marked “Original”; and one (1) copy marked “Copy”,
and two (2) flash drives, each with PDF file(s) of the full Request for Proposal, including
items listed on the cover letter. All contents of a Proposer’s submittal shall remain the
property of the City.

3.4 Preparation Costs:

The costs of response preparation for both steps in the process are not reimbursable.
Response preparation costs are the applicant’s total responsibility.

3.5 Authorized Signature:

The initial response must contain the signature of a duly authorized officer or agent of the
proposer’s company empowered with the right to bind the respondent to the RFP. The
respondent must provide evidence of the authority of the officer or agent to bind the
respondent.

3.6 License Requirements:

At the time the proposal is submitted, the Contractor must show satisfactory documentation

of state licenses (if applicable). Please note that the selected respondent will also be required
to obtain and maintain a City of Key West Business Tax Receipt for the duration of the work.

3.7 Post Contractual Restriction:

Each prospective proposer should be aware that the resulting awardee shall be required to
execute a Post Contractual Restriction understanding with the City of Key West, to include
the selected firm as well as all subconsultants. The provision will restrict the selected firm,
and subconsultant(s), from representing itself or clients before the City of Key West City
Commission, its agents, boards and committees on all planning related matters during the
agreement/contract period of performance and for one (1) year following final approval of
the Capital Projects Work Plan.

RFP #003-2014
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3.8 Insurance /Indemnification:

The Consultant shall keep in full force and effect at all times during the effective period of
any resulting agreement and durations identified within, and at its own cost and expense the
following insurance with insurance companies authorized in the State of Florida, with an
A.M. Best rating of A or higher and shall provide evidence of such insurance to the City of
Key West. The policies or certificates shall provide thirty (30) days prior to cancellation
notices of same shall be given to the City by registered mail, for all of the required insurance
policies stated below. All notices shall name the Consultant and identify the contract
number. The City of Key West, all Departments, Agencies, Boards and Commissions, its
officers, agents, servants and employees are to be named as “Additional Insureds” as their
interests may appear on all policies. All policies are to include a “Waiver of Subrogation” in
favor of the City of Key West. Attached hereto as Exhibit A.

3.9 Cone of Silence:

Pursuant to Section 2-773 of the City of Key West Code of Ordinances, as amended, a “Cone
of Silence”. A cone of silence shall be in effect during the course of a competitive solicitation.
Cone of Silence Affidavit is attached hereto under Exhibit B.

3.10 Response Evaluation:

Responses should provide a straightforward and concise presentation adequate to satisfy the
requirements of the RFP. Emphasis should be on: completeness and clarity of content;
consultant’s or consultant team’s past performance on similar projects; approach; cost
estimate; understanding of the project; experience of key personnel; and demonstrated
community engagement experience as these issues relate to the consultant or consultant
team’s aptitude in completing a Community Redevelopment Area Capital Projects Work
Plan as the principal basis for evaluation. Evaluation Form, attached hereto as Exhibit C.

3.11 Response Selection:

All complete and responsive submittals will be evaluated by a City Manager appointed
selection team at a publicly noticed meeting. The City of Key West reserves the right to ask
questions, seek clarification of any or all Proposers as part of its evaluation. Evaluation and
ranking will be accomplished using the Consultant Ranking Form. Only the three (3) highest
rated Responses as determined by the City Manager appointed selection team will go
forward to the City Commission in ranked order. Each short-listed respondent may be
required to make an approximately fifteen minute presentation to the City Commission; the
exact length of the presentation is up to the discretion of the Commission and will be
determined by them in advance of the scheduled hearing. Final award will be made by the
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City Commission, based solely on that response which, in their opinion is in the best interest
of the City of Key West, all factors considered, irrespective of the City Manager appointed
selection team ranking.

A final contract, including a detailed scope and fee, must be negotiated and then approved
by the City Commission. The City reserves the right, without qualification, to exercise
discretion and apply its judgment with respect to any responses submitted, as well as to
reject all responses.

3.12 Response Content:

The City requires the Proposer to submit a concise response clearly addressing all of the
requirements outlined in this RFP. Responses must include, at a minimum, the following
sections in the order indicated.

1. Cover Letter - No more than two pages

2. Information Page - Include project name, name of firm (prime) submitting the
response, contact information for the person who will act as project manager and
contact information for the person who has authority to make representations for the
tirm, including name, title, address, telephone and fax numbers and email addresses.

3. Organization Chart - Show prime consultant, sub-consultants, key personnel, areas of
responsibility and location of personnel

4. Company Information - Background information about the company and each
subcontractor and the services each provides.

5. Methodology and Approach - Descriptions which enable the City to assess the
proposer’s capability to conduct the Visioning and Capital Projects Work Plan in a
structured and efficient manner. At a minimum this should include: Project
understanding; approach; a scope of services including tasks, deliverables and
schedule integrated as part of the technical scope of work.

6. Cost - A detailed cost estimate on a task by task basis.

7. Personnel - Resumes of the principais(s) assigned to the project and staff personnel,
and resumes of the sub-consultants available to support the proposed efforts.

8. Qualifications - Description of relevant experience for the prime contractor and each
subcontractor connected with providing project work. Experience of team members
working successfully together on other similar projects should be included.
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9. Representative Community Redevelopment and Long Range Fiscal Plan Projects and Client
References - Submit descriptions of similar assignments which were conducted by the
consultant, including other agency/client’s contact name and telephone number.

10.  References - The Consultant shall provide three references for Community
Redevelopment Planning work which have been completed within the last seven
years.

RFP #003-2014
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Insurance and Indemnification
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Insurance and Indemnification

The Consultant shall keep in full force and effect at all times during the effective period of
any resulting agreement and durations identified within, and at its own cost and expense the
following insurance with insurance companies authorized in the State of Florida, with an
A.M. Best rating of A or higher and shall provide evidence of such insurance to the City of
Key West. The policies or certificates shall provide thirty (30) days prior to cancellation
notices of same shall be given to the City by registered mail, for all of the required insurance
policies stated below. All notices shall name the Consultant and identify the contract
number. The City of Key West, all Departments, Agencies, Boards and Commissions, its
officers, agents, servants and employees are to be named as “Additional Insureds” as their
interests may appear on all policies. All policies are to include a “Waiver of Subrogation” in
tavor of the City of Key West.

The Consultant shall maintain limits no less than those stated below:

1. Worker's Compensation - Statutory - in compliance with the Compensation law
of the State of Florida. In addition, the Consultant shall obtain Employers” Liability
Insurance with limits of not less than:

» Five Hundred Thousand ($500,000.00) Dollars Bodily Injury by Accident

» Five Hundred Thousand ($500,000.00) Dollars Bodily Injury by Disease,
Policy Limits

* Five Hundred Thousand ($500,000.00} Dollars Bodily Injury by Disease, each
employee

2. Commercial General Liability including but not limited to bodily injury, property
damage, contractual liability, products and completed operations (without
limitation) and no more restrictive than ISO form CG 20 37 (07 04) shall be in an
amount acceptable to the City of Key West but not less than One Million
($1,000,000.00) Dollars Combined Single Limit per occurrence and Two Million
($2,000,000.00) Dollars aggregate. The coverage must include:

¢ Commercial Form

» Premises/Operations

¢ Products/Completed Operations

¢ Independent Consultants (if any part of the Work is to be subcontracted)

RFP #003-2014
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* Broad Form Property Damage
¢ Personal Injury

3. Business Automobile Liability Insurance with a minimum limit of liability of One
Million ($1,000,000.00) Dollars each occurrence covering all worked performed
under this contract. This insurance shall include for bodily injury and property
damage the following coverage:

s  Owned automobiles

* Hired automobiles

o Non-owned automobiles

e Location of operation shall be “ All Locations”

In the event Consultant does not own automobiles, Consultant agrees to maintain
coverage for Hired & Non-Owned Auto Liability, which may be satisfied by way
of endorsement to the Commercial General Liability policy or separate Business
Auto Liability policy. If private passenger automobiles are used in the business,
they must be commercially insured.

4. Excess/fUmbrella Liability shall have a minimum limit of Two Million ($2,000,000)
Dollars per occurrence with an annual aggregate of Two Million ($2,000,000)
Dollars. This coverage is to be following form and include the Commercial
General Liability and Automobile Liability Policies.

5. Professional Liability/Errors & Omissions Insurance with minimum limits not
less than One Million ($1,000,000.00) Dollars for professional services rendered in
accordance with this contract. The Consultant shall maintain such insurance for at
least two (2) years from the termination of this contract and during this two (2)
year period the Consultant shall use his/her best efforts to ensure that there is no
change of the retroactive date on this insurance coverage. If there is a change that
reduces or restricts the coverage carried during the contract, the Consultant shall
notify City Risk Management within thirty (30) days of the change

6. Scope of Insurance and Special Hazards

The insurance requirement contained in the foregoing Paragraphs are a minimum
to provide adequate protection for the Consultant, respectively, against damage
claims which may arise from operations under this contract, whether such
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operation be by the insured or by anyone directly or indirectly employed by the
insured and, also against any of the special hazards which may be encountered in
the entity’s operation under this contract. The insurance required herein and
approval of the Consultant’s insurance by the City of Key West shall not relieve or
decrease the liability of the Consultant hereunder.

Insurance requirements itemized in this contract and required of the Consultant
shall be provided on behalf of all sub-contractors to cover their operations
performed under this contract. The Consultant shall be held responsible for any
modifications, deviations, or omissions in these insurance requirements as they
apply to sub-contractors.

7. Certificates of Insurance

Certificates of Insurance shall be filed and maintained throughout the life of any
resulting Agreement with the City of Key West, P.O. Box 1409, Key West, FL
33041-1409 evidencing the minimum limits of the insurance cited above prior to
commencement of work. All insurance certificates shall be received by City Clerk
and Department of Risk Management before Consultant will be allowed to
commence or continue work (all insurance carriers must have their corresponding
AM Best carrier ID listed on the COI) All policies shall provide that they may not
be terminated or modified without the insurer providing the City of Key West at
least thirty (30) days of advance notice. Additionally, the Consultant shall
immediately notify the City of any cancellation of such insurance. The City of Key
West reserves the right to review, at any time, coverage, form, and amount of
insurance.

8. Indemnification Agreement
The following shall be made a provision of any resulting agreement:

To the fullest extent permitted by law, the DESIGN PROFESSIONAL expressly
agrees to indemnify and hold harmless the City of Key West, their officers,
directors, agents, and employees (herein called the "indemnitees") from liabilities,
damages, losses and costs, including, but not limited to, reasonable attorney's fees
and court costs, such legal expenses to include costs incurred in establishing the
indemnification and other rights agreed to in this Paragraph, to persons or
property, to the extent caused by the negligence, recklessness, or intentional
wrongful misconduct of the DESIGN PROFESSIONAL, its Subcontractors or
persons employed or utilized by them in the performance of the Contract. Claims
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by indemnities for indemnification shall be limited to the amount of DESIGN
PROFESSIONAL's insurance or $1 million per occurrence, whichever is
greater. The parties acknowledge that the amount of the indemnity required
hereunder bears a reasonable commercial relationship to the Contract and it is part
of the project specifications or the bid documents, if any.

The indemnification obligations under the Contract shall not be restricted in any
way by any limitation on the amount or type of damages, compensation, or
benefits payable by or for the DESIGN PROFESSIONAL under workers'
compensation acts, disability benefits acts, or other employee benefits acts, and
shall extend to and include any actions brought by or in the name of any employee
of the DESIGN PROFESSIONAL or of any third party to whom DESIGN
PROFESSIONAL may subcontract a part or all of the Work. This indemnification
shall continue beyond the date of completion of the work.
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ACORD. CERTIFICATE OF LIABILITY INSURANCE P pame™

THIS CERTIFICATE IS ISBSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE | SSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

IMPORTANT: Iftha certificate holder Is an ADDITIONAL INSURED, the policy(ies) must be endorsed. [T SUBROGATION IS WAIVED, subjert to
the terms and conditions of the policy, certain poficles may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder In Nou of such endorsement(s).

PROUCER oo Pl

(e (52
' L e

INBURER{S) AFFORDING COVERAGE NASC &

MSURED INSURER B :

Design Professional Sample INSURER € :

COVERAGES CERTFICATE NUMBER: ’ REVISION NUMBER:

mterm—r—a— e e e e e e
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE WSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. KOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WATH RESPECT TG WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PADD CLADMS,

TYPE OF INSURANCE L%.?nﬁ POLICY NUMBER W LTS
| GENERAL LIABLITY EACH OCCURRENCE $1,000,000
X| comumrcn. cenera usBITY PRMRE L R RTED ee) | $300,000
) ICU\MS—MNE IE OCCUR XX MED EXP (Any cneperson) | §
| PERSONAL & ADV INURY | $1,000,000
| ] GENERAL AGGREGATE s 2,000,000
GENL ACGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | 42,000,000
[ Jeouer 1B [ eoc )
RBINED SNGLELMIT
| AUTOMOBLE LIABILITY _ m;g' posiciert) M 51,000,000
X| any suto BUDILY NLRY (Perpeton; | $
[ ] %gs“’@ e X} X BODELY INJURY (Per accitart) | §
NON-OWNED . - | PROPERTY DAMAGE
| X| HiRED AUTOS AUTOS (Per mcrigent) $
$
| x|umBRELLALIAE | X |oocuR EACH OCCURRENCE ¢ ,000,000
EXCESS LIAB camsaane| X | x AGGREGATE ¢ ,000,000
DED ] X| RETENTION$ $
WORKERS CONMPENSATION X |w::sr.nu- | |ER11+
AND EMPLOYERS' LIABILITY YIN . ]
g emomeronesmERmEavEr ) i | x =L exiacooon_[+1,000,000
(Mendstory In NH) E.L. DISEASE - EAEMPLOYEE] 81,000,000
DR ITION OF GPERATIONS below _ ELL. DICEASE -PoLicY L | 61,000,000
IProfesslonal Liability Per Claim $1,000,000
Aggregate 1,000,000
DESCRIPTION OF OPERATIONS J LOCATIONS / YEHICLEE [Aftach ACORD 101, Adftions! Rsmarks Schaduls, F more spacs is reqdned)
CERTIFICATE HOLDER CANCELLATION
. SHOULD ANY OF THE ABOVE DEECRIBED POLICIES BE CANCELLED EEFORE
City of Key West THE EXPIRATION DATE THEREOF, NOTICE WL BE DELIVERED N
P.O. Box 1409 ACCORDANCE WITH THE POLICY PROVISIONE

Key West, FL 33041-1409

AUTHORIZED REFRESENTATIVE

© 1588-2010 ACORD CORPORATION. All rights regarved,
ACORD 25 {21 (705) 1 oft The ACORD name and logo are registered marks of ACORD



POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 201007 04

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED — OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR
ORGANIZATION

This endorsement modifies insurance provided under the foliowing:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Parson(s)
Or Organization(s): Location{s} Of Covered Operations

Information required to complate this Schedula, if not shown above, will be shown in the Deciarations.

A. Section Il - Who Is An Insured is amended to B. With respect to the {nsurance afforded to these

include as an additional insured the person(s) or additional insureds, the following additional exclu-
organization(s) shown in the Schedule, but only sions apply:
with respect to liabillty for "bodily injury”, “property This insurance does not apply to "bodily injury” or
-damage” or “personal and advertising injury” “property damage” occurrh%p Iayﬁac Ty injury”
caused, in whola or in pant, by; K )
' 1. All work, including materials, parts or equip-

1. Your acts or omissions; or ment furnished In connection with such work,
2. The acts or omissions of those acting on your on the project (other than service, maintenance

behatf orrepe;irs) to!beperformedbyoron behalf of
. : the additional insured(s) at the location of the
in the performance of your ongoing operations for . :
the additiona! insured(s) at the location{s) desig- covered operations has been completed: or
nated above. 2. That portion of “your work™ out of which the

injury or damage arises has been put to its in-
tended use by any person or organization cther
than another contractor or subcontracior en-
gaged in performing operations for a principal
as a part of the same project.

CG 20100704 © ISC Properties, In¢c., 2004 Page 1 0f 1 ('}



POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
CG 20370704

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED ~ OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person(s}
Or Organization(s): Location And Description Of Complated Operations

Infonmation required to complete this Scheduls, if not shown abova, will be shown in the Declarations.

Section Il — Who Is An Insured is amended to
include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only with
respect to liabRity for "bodily injury” or “property dam-
age" caused, in whole or in part, by “your work® at
the location designated and described in the sched-
ule of this endorsement performed for that additional
insured and included in the “preducts-completed

operations hazard”.

CG 2037 07 04 € 150 Properties, inc., 2004 Page 1 of 1 m}



THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

EARLIER NOTICE OF CANCELLATION
PROVIDED BY US

Number of Days Notice 30 -

For any stafutorily permitted reason other than nonpayment of premium, the number of days required for natice of canceltation is increased to the
number of days shown in the Schedule above.

if this policy is cancelled by us we will send the Named Insured and any party listed in the following schedule notics of cancellation based on the
number of days notice shown abave.

Schedule

Name of Person or Crganization

Mailing Address



POLICY NUMBER:

COMMERCIAL GENERAL LIABILITY
CG 24 040509

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY

AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Person Or Organization:

Tha following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV — Conditions:

Wa walve any right of recovery we may have against
the person or arganizafion shown in the Schedule
above because of payments we make for injury or
damage arising out of your ongoing operations ot
“your work" donie under a contrect with that person
or orgahization and included in the “"products-
completed operations hazard”. This waiver applies
only to the person or organization shown in the
Schedule above.

CG 24040509 © Insurance Services Office, Inc., 2008

tInformation required to compiete this Schedula, if not shown above, will be shown in the Declarations.
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WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY wC 0003 13
(Ed. 4-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

Wa have the right to recover ouwr payments from anyone liable for an injury covered by this policy. We will not enforce
our right against the person or organization named In the Schedule. (This agreement applies only to the extent that
you perform work under a written contract that requires you to obtain this agreement from us.)

This agresment shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedula

This endorsamant changes the policy to which it is attached and is effective on the date issmd unfess otherwise stated,
(The information betow is required cnly when this endorsemant is issued subsequant to preparation of the policy.)

Endosement Effactive Policy No. Endorsement No.
Insured Premium
Insurance Company Countersigned by

WC 0003 13

{Ed. 4-84)

© 1383 National Council oo Compensation Insurance,



Exhibit B
Affidavits
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ANTI-KICKBACK AFFIDAVIT

STATE OF FLORIDA

COUNTY OF MONROE

I the undersigned hereby duly sworn depose and say that no portion of the sum herein
response will be paid to any employee of the City of Key West as a commission, kickback,
reward or gift, directly or indirectly by me or any member of my firm or by an officer of the
corporation.

BY:

Sworn and prescribed before me this day of , 20

NOTARY PUBLIC, State of Florida

My commission expires:
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SWORN STATEMENT PURSUANT TO SECTION 287.133(3) (A)

FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS,

1.

This sworn statement is submitted to

by

(print individual's name and title)

for

(print name of entity submitting sworn statement)

whose business address is

and (if applicable}) its Federal Employer Identification Number (FEIN) is

(if the entity has no FEIN, include the Social Security Number of the
individual signing this sworn statement):

I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency
or political subdivision of any other state or of the United States, including, but not
limited to, any bid or contract for goods or services to be provided to any public entity
or an agency or political subdivision of any other state or of the United States and
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or
material misrepresentation.

[ understand that "conviction" as defined in Paragraph 287.133(1) (g), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an

adjudication of guilt, in any federal or state trial court of record relating to charges
brought by indictment or information after July 01, 1989, as a result of a jury verdict,
nonjury trial, or entry of a plea of guilty or nolo contendere.

I understand that an "affiliate" as defined in Paragraph 287.133(1) (a), Florida Statutes,
means:
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1. A predecessor or successor of a person convicted of a public entity
crime: or

2. An entity under the control of any natural person who is active in the
management of the entity and who has been convicted of a public entity
crime. The term "affiliate” includes those officers, directors, executives,
partners, shareholders, employees, members and agent who are active in
the management of an affiliate. The ownership by one person of shares
constituting a controlling interest in another person, or a pooling of
equipment of income among persons when not for fair market value
under an arm’s length agreement, shall be a prima facie case that one
person controls another person. A person who knowingly enters into a
joint venture with a person who has been convicted of a public entity
crime in Florida during the preceding 36 months shall be considered an
affiliate.

I understand that a "person” as defined in Paragraph 287.133(1) (e), Florida Statute
means any natural person or entity organized under the laws of any state or of the
United States with the legal power to enter into a binding contract and which bids or

applies to bid on contracts for the provision of goods or services let by a public entity,
or which otherwise transacts or applies to transact business with a public entity. The
term "person” includes those officers, directors, executives, partners, shareholders,
employees, members, and agents who are active in management of an entity.

Based on information and belief, the statement which I have marked below is true in
relation to the entity submitting this sworn statement (indicate which statement
applies). Neither the entity submitting this sworn statement, or any of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity, nor any affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July, 1989.

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989.

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989. However,
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there has been a subsequent proceeding before a Hearing Officer of the State of
Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity
submitting this sworn statement on the convicted vendor list. (Attach a copy of the
final order)

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE 1S
FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO
UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT
PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR THE CATEGORY TWO OF
ANY CHANGE IN THE INFORMATION CONTAINED IN THIS FORM.

(SIGNATURE) (DATE)

STATE OF
COUNTY OF

PERSONALLY APPEARED BEFORE ME, the undersigned authority
(name of individual)

who, after first being sworn by me, affixed his/her signature in the space provided above on this

day of 20

NOTARY PUBLIC

My commission expires:
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LOCAL VENDOR CERTIFICATION

Pursuant to City of Key West Code of Ordinances Section 2-798

The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best
of his/her knowledge and belief, that the vendor meets the definition of a “Local Business.” For
purposes of this section, “local business” shall mean a business which:

a. Principle address as registered with the FL Department of State located within 30 miles of the
boundaries of the city, listed with the chief licensing official as having a business tax receipt with its
principle address within 30 niles of the boundaries of the city for at least one year immediately prior to
the issuance of the solicitation.

b. Muintains a workforce of at least 50 percent of its employees from the city or within 30 miles of its
boundaries.
C. Having paid all current license taxes and any other fees due the city at least 24 hours prior to the

publication of the call for bids or request for proposals.

If you qualify, please complete the following in support of the self-certification & submit copies of
your County and City business licenses. Failure to provide the information requested will result in
denial of certification as a local business.

Business Name:
Phone:
Current Local Address (P.O Box numbers may not be used to establish status):

Email:
Length of time at this address:

Signature of Authorized Representative Date

STATE OF

COUNTY OF

The foregoing instrument was acknowledged before me this day of
By , of

(Name of officer or agent, title of officer or agent) (Name of corporation acknowledging)

20__

or has produced as identification. (type of
identification)

Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

RFP #003-2014
Bahama Village Community Redevelopment Area Capital Projects Work Plan
2z



EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT

STATE OF )
: S8
COUNTY OF )

[, the undersigned hereby duly sworn, depose and say that the firm of

provides benefits to domestic partners of its employees on the same basis as it provides benefits to
employees’ spouses, per City of Key West Code of Ordinances Sec. 2-799.

By:
Sworn and subscribed before me this day of 20
NOTARY PUBLIC, State of at Large

My Commission Expires:
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CONE OF SILENCE AFFIDAVIT

Pursuant to City of Key West Code of Ordinances Section 2-773 (attached below)

STATE OF )

COUNTY OF )

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers,
directors, employees and agents representing the firm of
have read and understand the limitations and
procedures regarding communications concerning City of Key West issued competitive
solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence
(attached).

Sworn and subscribed before me this

day of , 20

NOTARY PUBLLIC, State of at Large

My Commission Expires:
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Sec. 2-773. Cone of Silence.

(@) Definitions. For purposes of this section, reference to one gender shall include the other,

use of the plural shall include the singular, and use of the singular shall include the

plural. The following definitions apply unless the context in which the word or phrase is

used requires a different definition:

(1)

)

Competitive solicitation means a formal process by the City of Key West relating
to the acquisition of goods or services, which process is intended to provide an
equal and open opportunity to qualified persons and entities to be selected to
provide the goods or services. Completive solicitation shall include request for
proposals ("RFP"), request for qualifications ("RFQ"), request for letters of
interest ("RFLI"), invitation to bid ("[TB") or any other advertised solicitation.

Cone of silence means a period of time during which there is a prohibition on
communication regarding a particular competitive solicitation.

Evaluation or selection committee means a group of persons appointed or
designated by the city to evaluate, rank, select, or make a recommendation
regarding a vendor or the vendor's response to the competitive solicitation. A
member of such a committee shall be deemed a city official for the purposes of
subsection (c) below.

Vendor means a person or entity that has entered into or that desires to enter
into a contract with the City of Key West or that seeks an award from the city
to provide goods, perform a service, render an opinion or advice, or make a
recommendation related to a competitive solicitation for compensation or other
consideration.

Vendor's representative means an owner, individual, employee, partner, officer,
or member of the board of directors of a vendor, or a consultant, lobbyist, or
actual or potential subcontractor or sub-consultant who acts at the behest of a
vendor in communicating regarding a competitive solicitation.

(b)  Prohibited communications. A cone of silence shall be in effect during the course of a

competitive solicitation and prohibit:

(1)

Any communication regarding a particular competitive solicitation between a
potential vendor or vendor's representative and the city's administrative staff
including, but not limited to, the city manager and his or her staff;
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(2)

(3)

(4)

Any communication regarding a particular competitive solicitation between a
potential vendor or vendor's representative and the mayor, city commissioners,
or their respective staff;

Any communication regarding a particular competitive solicitation between a
potential vendor or vendor's representative and any member of a city
evaluation and/ or selection committee therefore; and

Any communication regarding a particular competitive solicitation between
the mayor, city commissioners, or their respective staff, and a member of a city
evaluation and/ or selection committee therefore.

(c) Permitted communications. Notwithstanding the foregoing, nothing contained herein shall
prohibit:

1)

)
(6)

Communication between members of the public who are not vendors or a
vendor's representative and any city employee, official or member of the city
commission;

Communications in writing at any time with any city employee, official or
member of the city commission, unless specifically prohibited by the applicable
competitive solicitation.

(A) However, any written communication must be filed with the city clerk.
Any city employee, official or member of the city commission receiving or
making any written communication must immediately file it with the city
clerk.

(B) The city clerk shall include all written communication as part of the agenda
item when publishing information related to a particular competitive
solicitation;

Oral communications at duly noticed pre-bid conferences;

Oral presentations before publically noticed evaluation and/or selection
committees;

Contract discussions during any duly noticed public meeting;

Public presentations made to the city commission or advisory body thereof
during any duly noticed public meeting;
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(8)

Contract negotiations with city staff following the award of a competitive
solicitation by the city commission; or

Purchases exempt from the competitive process pursuant to_section 2-797 of
this Code of Ordinances;

(d) Procedure.

(1)

The cone of silence shall be imposed upon each competitive solicitation at the
time of public notice of such solicitation as provided by_section 2-826 of this
Code. Public notice of the cone of silence shall be included in the notice of the

competitive solicitation. The city manager shall issue a written notice of the
release of each competitive solicitation to the affected departments, with a copy
thereof to each commission member, and shall include in any public
solicitation for goods and services a statement disclosing the requirements of
this ordinance.

The cone of silence shall terminate at the time the city commission or other
authorized body makes final award or gives final approval of a contract, rejects
all bids or responses to the competitive solicitation, or takes other action which
ends the competitive solicitation.

Any city employee, official or member of the city commission that is
approached concerning a competitive solicitation while the cone of silence is in
effect shall notify such individual of the prohibitions contained in this section.
While the cone of silence is in effect, any city employee, official or member of
the city commission who is the recipient of any oral communication by a
potential vendor or vendor's representative in violation of this section shall
create a written record of the event. The record shall indicate the date of such
communication, the persons with whom such communication occurred, and a
general summation of the communication.

(e) Violations/penalties and procedures.

(1)

A sworn complaint alleging a violation of this ordinance may be filed with the
city attorney's office. In each such instance, an initial investigation shall be
performed to determine the existence of a violation. If a violation is found to
exist, the penalties and process shall be as provided in section 1-15 of this Code.
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(4)

In addition to the penalties described herein and otherwise provided by law, a
violation of this ordinance shall render the competitive solicitation void at the
discretion of the city commission.

Any person who violates a provision of this section shall be prohibited from
serving on a City of Key West advisory board, evaluation and/or selection
committee.

In addition to any other penalty provided by law, violation of any provision of
this ordinance by a City of Key West employee shall subject said employee to
disciplinary action up to and including dismissal.

If a vendor is determined to have violated the provisions of this section on two
more occasions it shall constitute evidence under City Code_section 2-834 that
the vendor is not properly qualified to carry out the obligations or to complete

the work contemplated by any new competitive solicitation. The city's
purchasing agent shall also commence any available debarment from city work
proceeding that may be available upon a finding of two or more violations by a
vendor of this section.

(Ord. No. 13-11, § 1, 6-18-2013)
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Exhibit C

Consultant Ranking Form
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" CONSULTANT RANKING FORM

Project Name: Bahama Village Community Redevelopment Area Visioning and
Capital Projects Work Plan

Project Number: RFP 003-14

Firm
Date
POINTS POINTS
SELECTION CRITERIA ALLOWED | EARNED
Past Performance on Similar Projects 20
Approach and Understanding of Project 25
Experience of all personnel and subconsultants
involved 15
Demonstrated Community Engagement Experience 20
Cost Proposal 10
Sub-Total Points 90
References 10
Total Points 100

RFP #003-2014
Bahama Village Community Redevelopment Area Capital Projects Work Plan
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NOTICE OF ADVERTISEMENT - REQUEST FOR PROPOSALS

NOTICE is hereby given to prospective proposers that responses will be received by the
CITY of KEY WEST, FLORIDA by the office of the City Clerk, 3126 Flagler Avenue, Key
West, Florida 33040 until 3:30 p.m. on Wednesday, September 17, 2014 for the “Request for
Proposals 003-14 / Bahama Village Community Redevelopment Area Capital Projects
Work Plan” in the Office of the City Clerk. Any responses received after the time announced
will not be considered.

Scope of Services and Response Documents may be obtained from DemandStar by Onvia at
www.demandstar.com/supplier or at www.keywestcity.com/CRA/RFP003-14. COne (1)
original and one (1) copy of the responses are to be enclosed in two (2) sealed envelopes, one
within the other, each clearly marked on the outside: “Request for Proposals 003-14 Bahama
Village Community Redevelopment Area Capital Projects Work Plan”, the due date, and
the respondent’s name, addressed and delivered to:

CITY CLERK, CITY OF KEY WEST, FLORIDA
CITY HALL, 3126 FLAGLER AVENUE
KEY WEST, FLORIDA 33040

At the time of the proposal, the successful Contractor must show satisfactory documentation of state
licenses (if applicable).

Any permit andfor license requirement and subsequent costs are located within the response
documents. The successful Responder must also be able to satisfy the City Attorney as to such
insurance coverage, and legal requirements as may be demanded by the response in question. The
City may reject responses: (1) for budgetary reasons, (2) if the responder misstates or conceals a
material fact in its response, (3) if the response does not strictly conform to the law or is non-
responsive to the response requirements, (4) if the response is conditional, or (5) if a change of
circumstances occurs making the purpose of the response unnecessary, (6) if such rejection is in the
best interest of the City. The City may also waive any minor formalities or irregularities in any
response.

Sue Snider, Purchasing Agent

RFP #003-2012
Bahama Village Community Redevelopment Area Capital Projects Work Plan
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RFP #003-14 Selection Committee Findings

Bahama Village Redevelopment Subarea Visioning and Capital Projects Work Plan

October 6, 2014
Zyschovich Bermello Ajamil PMG KB&B/Marston
C. Turner 72 84 76 57
M. Finigan 79 78 70 69
N. Malo 90 65 65 75
D. Craig 85 71 59 50
P. Eables 69 86 77 49
D. Steckley 75 64 72 62
M. Wilbarger 85 78 70 52
Subtotal: | 555 526 489 414
Average: | 79 75 70 59
References: | 8 8 8 10
Total | 86 83 78 69
Ranking:
1. Zyschovich
2. Bermello Ajamil
3. PMG
4. KB&B/ Marston




Bahama Village Redevelopment Area Visioning and Capital Projects Work Plan
RFP 004-14
Reference Questions

We have asked for competitive responses for a Capital Projects Work Plan for the City’s
Community Redevelopment Area. Specifically a2 spending plan for the Redevelopment Trust Fund
and capital projects priority list.

1. Has consultant firm done something similar for you based on an estimated annual
budget?

2. Did consultant help amend the CR Pian?

3. Did consultant demonstrate to you thorough understanding of CRA law?

4. How would your rank their public participation process? What methodologies did they
use? Was it successful?

5. On ascale of 1-10 how would you rank the project manager on being responsive and
easy to work with?

6. How satisfied were you with the project outcome?

B&A

Joseph Corradino, Homestead. Hist. downtown Master Plan.

Homestead CRA. Tweaking LDR in downtown district. Had good interaction with public that
worked well. Standard stakeholder meetings, walking neighborhood to talk with neighbors, and
stakeholder meetings. Great graphics. Resulted in form based code and economic development
recommendations that led to a $20m bond. Brought in Lambert and Alfredo Sanchez. Concepts
were good but editing needed. Lambert and B&A work well together.

Mr. Danovich, Pompano, CRA Engineer.

B&A has provided services to the agency (and the City) for a number of years and on a number of projects.
They have been retained to plan, design and provide professional recommendations in a variety of
disciplines such as civil, structural, mechanical, electric engineering, planning, architecture and landscape
architecture, to name a few. In recent past, B&A helped re-design a public parking facility; a segment of
roadway (perhaps the most crucial) connecting to our beach; a beach kiosk; a public library; and, a
historical building, to name a few, with design costs varying from a few to several thousand dollars and
construction costs in the millions. We know them to be very familiar and have a great working relationship
with most State of Florida, County and Municipal government agencies. Other than delays caused by us,
B&A has been on time with their services and has helped us keep our budgets in check with sound designs.
Staff members are very good at communicating with us and staying in touch with our contractors.
Recently, the CRA renewed the continuing services contract and extended it until 2015. We would have
no qualms about retaining B&A for future services and feel very comfortable working with B&A Staff.

Mr. Rick Ammirato, CRA Director, Planning Services - 305-224-4401
Master plan and economic development analysis. No updates were required to the CRP and no
CRA law needed. Band A was good at managing the Public input process and would rank the




project manager as really easy to work with. The project was complicated and they did a great
job.

Lambert

Niydia Rafois-Sallaberry, Hallandale Beach, Dep. City Manager

Lambert conducted a similar project for Hallandale Beach CRA. He was critical in the cities
negotiation with the owners of a big project DA negotiation, asses tax revenues over the life of
the CRA. Executed an ROI, or end point where TIF is out dated. Economic benefit analysis. He is
on retainer for annual revenue and tax review. Also a consultant for the City for a natural gas
facility feasibility analysis. Attempted to create an economic proposal that can work with private
partnership. Fair and on time. Innovative!ll Easy to work with. Provided options. Great
negotiator. Would recommend them and work with them again! Very approachable.

Zyschovich
John Jacobsen {fohn@intergraphic.com), Cape Coral

Thinks Zyschovich is FABULOUS. Conscious about what is actually possible related to the context of the
location. They understand how to design code and build things. Lambert is excellent and will supplant
the economic development and real estate needs.

laye Epstein, Hollywood CRA: Andrea Windigt, Assistant Director

No amendments to CRP. They did LDR, public participation, and design. Legal consistency and testing
strong. Would work with them again.

Ana Maria Aponte, Jacksonville Planning Director

Not a capital improvements plan but a zoning code and update the downtown master plan. 8 of 10 pts
they are responsible. Would recommend them.

Kane, Balmer and Berkman

City of Imperial Beach — Jennifer Lyon, CA

Called back several times in order to give a reference for KBB. KBB has assisted Legal Department as CRA
specialists for City. Kendalt is phenomenal, consistent and thorough about providing the facts in how to
move forward with an agreement and development. Incredibly responsive, prompt advice. Depth in the
firm with a lot of capital projects and public private partnerships and CRA law. All very high quality.
Premier firm in CA for Redevelopment. Has helped with disillusionment and helped the city keep assets
- and everything they needed to keep as CRA dissolved so the City is very thankful with the service. Can’t
say enough good things about them and feel iucky to have this legal expertise including public attorney
experience as former city attorney.

City of La Mesa - Bill Chopvk, CD direct_or




KM is a long term financial analyst and real-estate specialist that are still working with City. KBB is an
incredible attorney helping the City's deal with the CRA dissolution and bond issues. They make a dynamo
team that will facilitate any plan amendment and support it with financial feasibility facts. Are the top
preforming companies with most experience in California and come HIGHLY recommended.

City of El Centro —~ Kris Becker

Advice on dissolution of RA for bond issuance. Recommended against legislation. Extremely responsive,
knows what they are talking about. Noticed that they were very accurate and responsible with spending.
Kendall gets a 10 for responsiveness and knowledge of CRA Law.

City of Coronado - Blair King

KBB comes Highly recommended as experts in CRA law. They are currently retained by the City of
Coronado. They are incredibly responsive and a pleasure to work with. Excellent service and are on the
winning side of litigation. Further, their fees are reasonable and responsible,

Kyser Marston

City of Buena Park — Scott Riordan

Has worked with Kyser Marston for 25 years. Km has been doing CRA analysis of affordable housing
evaluations and negotiations as well as commercial and cash flow analysis and have tremendous
experience. Are one of 2 best CRA firms in Southern California. Have a great team that has well rounded
specializations. Very good at what they do. Are highly recommended with experience in Plan amendments
and feasibility studies. The products are always well done, take the time to give you a complete project
without any babysitting

City of Culver City — Sol Blumenfeld

Has done feasibility study for large TIF projects that were successful. Has completed 30 redevelopment
scenarios for multiple transit oriented development projects in a small community with height restrictions
and affordable housing needs and parking analysis. Great working relationship. Has done several
additional complex agricultural market analysis needs including rent structures for types of tenants
desired. Analyzed mixed use development ordinance and AH projects and deed restrictions, theatre and
several planning projects. All successful projects. Feels VERY lucky to have KMA to rely on and Highly
recommends them as the top redevelopment council in the state. Lots of credibility with commission and
decision makers.

Also highly recommends KBB. — Get counseling as opposed to a billl

City of La Mesa — Yevon Garret

Has worked with KM for 14 years on various projects. They are excellent at financial analysis and
negotiations of deals and projects for the city. Cannot recommend them enough. Would not have been
as successful in developments without them and cannot recommend them enough.



PMG Associates

Delray Beach - Diane Colonna.

Are under continuing contract of development services for 8 years with City. PMG evaluates proposals
and analyses what types of jobs and increment and feasibility will be possible. Analyze grant projects and
economic incentive programs. Very reliable and timely. Nice people to work with. No experience with
them doing visioning. No price gauging, very reasonably priced. No arguing for services no rendered.

City of Casselberry — Sandra Smith

PMG worked with City extend the CRA Plan that was successful despite little support from the county. Put
together a work plan based on existing programing with funding needs analysis. Did a great job providing
supporting documentation in order to justify a 2 year and 10 yr. extension based on needs of county and
CM needs. Very responsive and easy to work with. Reached out to county council and were well received.
Would work with them again and rank them an 8.75 based on scope changes by the City that
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City Clerk

City of Key West
3126 Flagler Avenue
Key West, FL 33040

Re: Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
City of Key West RFP No. 003-14

Dear Members of the Selection Committee:

ZYSCOVICH ARCHITECTS is pleased to submit our qualifications to the City of Key West to prepare the Bahama
Village Community Redevelopment Subarea (BVCRSA) Visioning and Capital Projects Work Plan based on the new
vision of the CRA Plan and its specific objectives for the Bahama Village Subarea. Zyscovich, a 90+ person integrated
planning, architecture and interior design firm headquartered in Miami with additional offices in Orlando, New York City,
and Bogotd, has been known since 1977 for its award-winning master plans and urban designs. Zyscovich’s professional
staff is composed of some of the most creative and innovative urban designers in the country. and our Team's enthusiasm
for placemaking is embedded in our projects. This process begins in our design studio and ends in the field. where
the majority of our planning and redevelopment work is implemented. Our vast experience in both private and public
sector planning and our understanding of building construction and market feasibility help to ensure that our final plans
can be realized. For over 37 years. our firm has developed creative solutions to stimulate and implement high quality
redevelopment while protecting neighborhoods. We have been recognized for this level of dedication and expertise
in planning by the American Planning Association and the American Institute of Architects, and will bring this same
enthusiasm to Bahama Village.

Qur team is genuinely excited about the potential of Bahama Village and the challenge of assisting the City, the
Bahama Village Community Redevelopment Advisory Committee (BVCRAC), and the community in the visioning
and preparation of the BVCRSA Visioning and Capital Projects Work Plan, In fact, it is hard for us to imagine a place
that is a better fit for our fundamental approach to community redevelopment, land use planning and urban design.
Throughout our history, Zyscovich has created plans that capitalize on the unique historic, econemic, cultural, and
design attributes which make places special. We have created master plans in more than 30 different municipalities.
Similarly. our economic consultant. Lambert Advisory, has provided community redevelopment services specializing
in affordable housing, hospitality, retail, public/private partnerships. and major grant funding for more than 30 entities.
Qur approach is deeply rooted in a discovery process focused on an understanding of the history and uniqueness of
a particular place—its people. its built and natural environment. and its evolution over time. We couple this historical
education with a deep and realistic understanding of the present physical, economic. and socioeconomic conditions
through conversations with the community and thoughtful economic and market analysis. Our process is a contextual
and layered approach to creating plans that serve to conserve and enhance the historical, physical, economie, and social
framework of neighborhoods and communities. This contextual approach alse means that we are highly flexible and
sincerely interested in customizing a process and providing deliverables that will produce the most successful results,

The work plan for the BVCRSA must imagine and define specific and market-based redevelopment opportunities
that will reinforce a sense of place and begin the transformation of the Bahama Village inte a highly performing area.
The successful plan will develop these opportunities into actionable items within a framework of accountability while
generating real enthusiasm and support among the City's leaders, the community. local businesses and potential
developers. This combination of accountability, enthusiasm and widespread support. along with economic motivation,
is critical to effectuating change and realizing Bahama Village's potential.

Licenses | Architectural 2AC 001431
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Our approach integrates physical planning solutions with economic development. capital improvements, and community
input. We will use stakeholder input and past planning efforts to understand the community issues and concerns and
transform this content into a cohesive and viable Vision and Master Plan. Our design process considers all aspects of a
place—past and present development patterns, population characteristics, local needs for better communities. history
and culture. and economic obstacles and opportunities—~to create an authentic environment specific to each location.
Also, as the authors of numerous design standards and regulations, we bring a very specific understanding of these
dynamics as they apply to Bahama Village.

Our approach to all public planning processes is based on the idea of community participation. We have vast experience
building consensus by listening to the community and presenting ideas which motivate all residents and stakeholders
to embrace a comprehensive vision. We have successfully conducted thousands of stakeholder meetings. community
workshops and presentations and can offer this expertise. along with our proven ability to work with existing developers
and to attract and secure additional developers, to the BVCRAC for this project.

We have assembled a talented team of professionals to provide the best possible service to the City of Key West and the
BVCRAC. The Zyscovich-Lambert Team has a proven track record, having worked together to successfully complete
more than 25 master plans and master plan updates for various cities and CRAs. Additionally, our proposed project
manager, Grace Perdomo, has aided numerous communities in the development of master plans for the revitalization
of former public housing sites in a number of cities across the country. Grace has extensive community outreach and
public housing redevelopment experience, and is not only experienced with the various state and federal funding
sources available for implementation, but most importantly, with HUD's new Choice Neighborhoods program vision
and requirements to successfully obtain HUD Choice Neighborhoods (CN) Planning and Implementation Grants as
demonstrated in the recently awarded Albany, Georgia. and Tampa, Florida, Choice Neighborhoods grant funding. Her
efforts have brought approximately $380 million in federal grant funds to various cities and represent over $1.5 billion
dollars of current and/or proposed investments across the country,

LAMBERT ADVISORY GROUP, LLC. an economic development firm specializing in creative redevelopment
solutions, has provided economic development services to over 30 local, national. and international public and private
entities. Lambert and Zyscovich will collaborate to provide an economic audit and analysis of the Bahama Village
community in relation to the BVCRA Plan goals and objectives, as well as a highest and best use cost-benefit analysis,
implementation, and funding plan. They will also identify business, hotel, retail, office and housing development potential,
strategies for attracting and securing developers, and standards to promote investment. Together we will identify and
recommend opportunities and design standards with the highest potential to alleviate and eliminate blight and to create
investment opportunities. Qur team will work closely with the City of Key West. the BVCRAC, and the community to
ensure that Bahama Village remains an asset to the community and to develop clear and implementable strategies for
change without compromising the history of the area.

The following document briefly describes our experience and explains why our team is best suited to lead the City of
Key West and the BVCRAC through this effort to create the BVCRSA Visioning and Capital Projects Work Plan. It
demonstrates our experience in developing sound master plans and market-based solutions which reinforce a high quality
of life and sense of place while adding value for our clients. We look forward to the opportunity to work with the City of
Key West, the BYCRAC, and the Bahama Village community and stakeholders on this important project.

Sincerely,

ZYSCOVICH ECTS

Bernard Zyscovich. FAIA
President & Managing Principal

Licenses i Architectural AAC.001431
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WE MAKE PEOPLE PLACES. 2: Infermation Page

INFORMATION PAGE

PROJECT NAME: Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
PRIME FIRM NAME: Zyscovich. Inc. dfbfa Zyscovich Architects

PROJECT MANAGER: Grace Perdomo. Assoc. AlA; Senior Urban Designer

ADDRESS: 100 M Biscayne Blvd,, 27th Floor Miami, FL 33132

TELEPHONE: 305.372.5222

EMAIL: gperdomo®@zyscovich.com

PRINCIPAL CONTACT NAME: Bernard Zyscovich, FAIA; President
ADDRESS: 100 N Biscayne Blvd.. 27th Floor Miami. FL 33132
TELEPHONE: 305.372.5222

FAX: 305.577.4521

EMAIL: bernard®zyscovich.com
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WE MAKE PEOPLE PLACES. 3: Organizational Chart

ORGANIZATIONAL CHART

* AZRYCSEZOVICH

TECTS

COMMUNITY ENGAGEMENT, CRA VISIONING,
COMMUNITY REDEVELOPMENT, LAND USE

PLANNING & URBAN DESIGN
- Miami, FL

BERNARD ZYSCOVICH, FAIA
Principal-in-Charge

SURIA YAFFAR, ASSOC. AIA,LEED AP
Principal: Director of Design

GRACE PERDOMO, ASSOC. AlA
Project Manager; Sr. Urban Designer

TRENTON BAUGHN, RA, AICP, LEED AP
Director of Urban Design

THORN GRAFTON, AlA , LEED APBD-+C
Historic Preservation Architect & Director of Sustainable Initiatives

ANA BENATUIL, ASSOC. AlA LEED AP BD+C
Jr. Urban Designer & Graphics Specialist

— Cambert

Advisory

ECONOMIC ASSESSMENT, CAPITAL PLAN

DEVELOPMENT & IMPLEMENTATION PROGRAM
Miami, FL

PAUL LAMBERT
Principal-in-Charge
ERIC LIFF
Principal

DORIEN ROWE
Senior Advisor

2{ of Key West RFP #003-14 Z Y S
Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan ARC
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WE MAKE PEOPLE PLACES. 4: Company Information

ZYSCOVICH ARCHITECTS FIRM PROFILE

Zyscovich Architects is a 90+-person integrated Urban Design. Architecture and Interior Design firm headquartered
in Miami with additional offices in Orlando, West Palm Beach, New York City. and Bogota. Zyscovich Architects, a
Florida-based corporation. was formed in 1977 and incorporated in 1986. The major principals of the firm include:

= Bernard Zyscovich, FAIA, Founding Principal, President

*  Jose Murguido, AlA, REFP, CEFP. Principal, Vice President

*  Anabella Smith, ID, Principal, Director of Interior Architecture

= Suria Yaffar, Assoc. AlA, LEED AP, Principal, Director of Design

*  Mario Suarez, Assoc. AlA, LEED AP, Principal, Director of International Affairs
= Larry Rosenbloom. AlA, Managing Principal New York

+  Michael McGuinn, AlA, LEED AP BD+C, Principal

*  Michael Ehrling, Principal

The firm has garnered a national reputation for its expertise in the
area of market-based design solutions, as well as for the creative
and implementable strategies it brings to complex redevelopment

master plans and urban design projects. Over the past 37 years, ey XA 118 ‘ : j/ e
the firm has produced numerous master plans and urban design g P oI 3o, P r};
regulations that successfully integrate visioning and design [Re3p oY Elind |3 o o i
concepts with the needs of the local economy and the desires ¥ EL e R &8 .‘éi ﬁg
of the community. We have provided these services to both the [©IR==mhi il wﬁ
public and private sectors—locally, nationally and internationally. (ML = HEENETI ¥4 I

SERVICES AND EXPERTISE: As a firm that has produced varied scales of urban designs and master plans in diverse
cities throughout the country, Zyscovich brings a breadth of knowledge on current effective processes and creative tools
that can shape the public realm through carefully crafted guidelines. Qur team has in-depth knowledge and a solid
understanding of urban planning, code writing, municipal code implementation, and how to effectively integrate multiple
districts, agencies, institutions and priorities into a coherent vision. This experience, combined with our considerable
in-house resources as well as that of our sub-consultant, Lambert Advisory. for Economic Assessment and Capital Plan
Development, Pricritization and Implementation, will allow us to expeditiously complete the proposed work.

A CUSTOMIZED APPROACH TO CREATING VALUE: We approach urban
planning and design projects by identifying opportunities to capitalize on past and present
characteristics of a particular place. We have termed this design philosophy Real Urbanism®,
Reaf Urbanism?® is a concept that supports sustainable development by understanding how
a city or neighborhood came to be and considers past and present development patterns.
local needs for better communities. and economic obstacles and opportunities. Our focus
is on merging economic development opportunities with appropriate design solutions.
Solutions reflect the community stakeholders’ needs and desires and match the cultural
aesthetic which is inherent in the community, with special attention to scale. character,
and preservation. This design philosophy is featured in two books published by the firm'’s
Managing Principal, Bernard Zyscovich: Getting Real About Urbanism: Contextual
Design for Cities and TARCAEDIZIONI's Monograph Zyscovich Architecture and Real
Urbanism?®, featuring Zyscovich projects with a preface by Frank O. Gehry.

Contextual Design for Cities

WORKING WITH MULTIPLE STAKEHOLDERS: Zyscovich has specific and extensive experience working
with city officials and key stakeholders to develop clear Visions and implementable Master Plans. By collaborating
with stakeholders and City staff. and forming a true partnership. we are able to identify the most important issues in a
community and to develop realistic and feasible solutions to those issues. As part of our master planning and visioning

Cityof KeyWest RFP #0034 ZYSCOVICH .
R CH E s
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WE MAKE PEQOPLE PLACES. 4: Company Information

efforts, we favor building consensus by presenting ideas which motivate the community to embrace a comprehensive
vision. We have successfully conducted thousands of stakeholder meetings, community workshops. and presentations.

7. . NATIONAL EXPERTISE AND RECOGNITION BY OUR PEERS: Many of our
f_.,}—‘\CO"ICh projects have been published in national periodicals, including Urban Land Magazine. Mr.

Archeermers 2xd Ared Utoanes

Zyscovich has served on the City of Miami Urban Development Review Board. the Miami
Beach Design Review Board. and is a Past Chairman of the Miami Design Preservation
League, the historic preservation group responsible for establishing the Art Deco District
of Miami Beach. Our Director of Design, Suria Yaffar, Assoc. AlA, LEED® AP has been
honored as the Urban Designer of the Year by AIA Miami. Zyscovich’s staff includes
more than 20 LEED Accredited Professionals who alse bring a wealth of knowledge and
experience in the realm of Sustainable Design. Some of our relevant awards include: AlA
Florida's Firm of the Year: the APA Florida Award of Excellence for the City of West Palm
Beach Planning and Zoning: the AlA Florida Unbuilt Hanor Award for the Downtown Miami
DDA Master Plan Study: the AlA Florida Unbuilt Honor Award and the APA Qutstanding
Urban Design Project or Study for Midtown Miami.

Zyscovich: Architecture and Real
Urbanism
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CORPORATE CHARTERS, PROFESSIONAL LICENSES AND CERTIFICATIONS

Artached are the current corporate licenses, reqgistrations with the Department of State and specialty certifications for
our team,

ZYSCOVICH ARCHITECTS

AC:105211 Lo anrsofm L
. R ) » Tiom
. . L ”"E.'L%s mmmmm o8 L1a1ssassens
tate of Florida -m_,‘__r—__i e e e
133473012 R70744279 'AACO0343L o AW W
The AXCHITECT CORPORATION - .
i
Department of State R et ., iR "T gf i
nwinuua dates: FED 20, ID
.t : \‘{:. bt .
I certify from the records of this office that ZYSCOVICH, INC. is & corporetion ’ “ "'“h‘ b 5:. SIS HTE -
organized under the laws of e State of Flonda. filed on October 30, 1986 J - T e . .
efTective October 30, 1986. .- m IR R
. - L .o \ -y REN LAESON
. AEOURET SECRETARY
The document number of this corporation is M40935. A Syiay
[ further censify that said corporation has paid all fees duc this office through T T T R~ L U B A st it L s e |
December 31, 2013, that jts most recert anaual reporticniform biasingss repon AC’TQISS.G' v Lk STATEQOFFLORDA' P
was filed on January 3, 2013, and its status is sctive. R - - ) Tay IM : '.r:c-
T Lo, TR iy w Y SECE LLILILIN
I fizrther cetify that said corparatian has not filed Articles of Dissolution. m"‘” TEh N 1
281 U!’U!”—-L‘Q!ﬂ’ﬂ et '\ - - 1
nmmwutzemm 'lﬂ."-ié: .
!lairltlmlh20| o 18, 10 si' &ﬁ;ﬁ.‘n__ -
t ' " il
Ginen mmder oy hend ed the ﬁgwq::bzg
[ -y .
Grewt Seal of the Stse of Flavida v i "‘u?' "‘h--
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4: Company Information
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WE MAKE PEOPLE PLACES. 4: Company Information

LAMBERT ADVISORY FIRM PROFILE (’Lambert
Advisory

Since 1995, Lambert Advisory has built a diverse client base, providing a broad range of economic advisory services
throughout the world. Our clients—government agencies, multinational corporations, developers and not-for-profit
organizations—seek and return to us for many reasons: the consistent quality and breadth of our knowledge. high level
of senior staff involvement in our projects, fresh perspective, and ability to get all necessary parties engaged and focused
on the opportunities a specific project presents,

Lambert Advisory is based in Miami. Florida. The members of our senior management team have diverse backgrounds,
ranging from commercial real estate and urban planning to industry sector analysis and economic impact analysis.
Specifically. Lambert has built a practice dedicated to economic. market and financial analysis for economic development
agencies with a particular focus on development districts, downtowns. corridors and/or neighborhood planning initiatives.
As detailed in following sections of this proposal, Lambert has considerable experience as advisors to both the public
and private sector. in Florida, across the United States, and all over the world.

FIRM CAPABILITIES

Lambert Advisory has provided economic development services to more than twenty municipalities and/or community
development entities during the past few years in Florida alone including but not limited to: City of Miami, City of
Tampa, City of Fort Lauderdale, City of 5t. Hollywood. City of Jacksonville, City of Pensacola Beach, City of West
Palm Beach, and City of Pompano Beach. Importantly. Lambert has considerable experience within the City of Key
West including work specifically associated with Truman Annex, the Port of Key West and the City's core retail district.
In all of these areas. Lambert has worked collectively with the City, planning team, and community to help make the
community redevelopment a collective process that is based in economic realities. Accordingly. as the objective of
many of these studies focused on redevelopment within areas having substantial private ownership, Lambert was directly
involved in public-private development structuring including economicffinancial incentive-based planning aimed at
business expansion.

As noted, a very important aspect to our operating model is the high level of senior involvement in each project, which
we are confident our clients will affirm. Lambert’s qualifications and experience provided herein adequately addresses
our experience in a broad range of consulting services needed for this engagement, including direct involvement in
economic and feasibility analysis, strategie planning and financial structuring.
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WE MAKE PEOPLE PLACES.

PROJECT UNDERSTANDING

5: Methodology and Approach

Bahama Village is a community rich in history that enjoys a special geographical relationship to the City's most intense

commercial street. Duval Street. to the adjoining Naval Air Station. and to the City’s future Trum

X e

This prime location within an area that is poised for change
amidst unique historic and community characteristics holds
tremendous potential for both residential and non-residential
revitalization and redevelopment that can enhance the overall
quality of life of its residents. Today, Bahama Village faces
the multi-faceted challenge of embracing and capitalizing on
its assets to overcome decades of disinvestment and neglect
while preserving its culturally significant historic attributes and
once again become a unique neighborhood within the City of
Key West—a re-connected and vibrant neighborhood with an
appropriate mix of uses, excellent connectivity and mobility. and
a quality sense of place that manifests its history.

]
i
:
t
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an Waterfront Park.

Our team is genuinely excited about the potential of Bahama Village and the challenge of assisting the City, the Bahama
Village Community Redevelopment Advisory Committee (BVCRAQ). and the community in the visioning and preparation
of the Bahama Village Community Redevelopment Subarea (BYCRSA) Visioning and Capital Projects Work Plan. In
fact, itis hard for us to imagine a place that is a better fit for our fundamental approach to community redevelopment,

land use planning and urban design. Throughout cur 37 year history, Zyscovich has created plans that capitalize on the

unique historic, economic, cultural, and design attributes which make places special. We have created master plans in

more than 30 different municipalities. Similarly, Lambert Advisory has provided community redevelopment services

specializing in affordable housing, hospitality, retail, public/private partnerships, and major grant funding for more than 30

entities. Our approach is deeply rooted in a discovery process focused on an understanding of the history and uniqueness

of a particular place—its people, its built and natural environment,
and its evolution over time. We couple this historical education
with a deep and realistic understanding of the present physical,
economic, and sociceconomic conditions through conversations
with the community and thoughtful economic and market analysis.
Asillustrated in our relevant project examples in Section 9 of this
proposal, our process is a contextual and layered approach to
creating plans that serve to conserve and enhance the historical,
physical, economic, and social framework of neighborhoods and
communities. This contextual approach also means that we are
highly flexible and sincerely interested in customizing a process
and providing deliverables that will produce the most successful
results.

The Bahama Village Community Redevelopment Subarea
(BVCRSA) Visioning and Capital Projects Work Plan will
establish a roadmap for short and long term redevelopment to
reinvigorate the CRA and to stimulate positive change over the
2015-2040, 25-year planning horizon. The Capital Projects Work
Plan shall be based on the new vision of the CRA Plan and its
specific objectives for the Bahama Village Subarea as extracted
from the Amended and Restated 2010 CRA Plan. To date, the
Community Redevelapment Trust Fund (CRTF) for Bahama
Village, established in 1992 and extended for another 30 years.
has been used to fund small capital projects and a few programs

.

terfront Park

Bshama Village Community Redevelopment Area Visioning
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WE MAKE PEOPLE PLACES. 5: Methodology and Approach

throughout the district which have contributed to alleviating blighting conditions. Today. this study analysis and planning
process presents a unique opportunity to undertake a comprehensive review as to how the objectives identified in the
CRA Plan have been accomplished and to what extent specific properties have been improved and, more specifically,
will fulfill the requirement for adoption of a Capital Projects Work Plan as part of both the 2010 CRA Plan and the
City's 2011 Strategic Plan.

Most importantly, the visioning for Bahama Village and the resulting Capital Projects Work Plan must be developed
in the context of a neighborhood increasingly under pressure to change and gentrify given the particularly strong real
estate market in the core of Key West. While the highest-and-best-use for any particular property within the BYCRSA
may be a question given the neighborhood as it exists today. there is little question as to the ability of the neighborhoed
overall to take advantage of market trends to realize reinvestment and redevelopment given the right conditions.

In this context, a critical question will be at the core of the visioning
and planning process: How does the City take advantage of strong
market dynamics to revitalize Bahama Village'to the benefit of the
current residents of Bahama Village? In other words. it is easy to
understand or plan for how the geographic Bahama Village Community
Redevelopment Subarea (BVCRSA) area attracts reinvestment; it is
much more difficult to understand how that improvement is leveraged
for current residents within that geographic boundary while avoiding
broad scale displacement. Our scope of work to assist the community
in arriving at an answer to this and other critical questions associated
with the Bahama Village vision plan follows.

After careful review of the RFP. we understand that the City of Key West is seeking a BVCRSA Visioning and Capital
Projects Work Plan that:

+ Provides a Vision that is unique to the Bahama Village neighborhood and will serve as a road map for its
revitalization. The Vision must preserve the historical. architectural and cultural character of Bahama Village
while providing for revitalization and redevelopment through future capital projects that will reverse and remove
blighting trends within the CRA. In addition to addressing residential, retail, entertainment, institutional and
commercial employment opportunities that may result from the CRA Vision and Capital Plan, it is envisioned
that there will be an emphasis on:

o increasing and refurbishing affordable housing stock; encouraging new affordable and work-force housing:

o commercial development that is respectful of the scale and character of the community and provides quality
goods and servic\es to the neighborhood;

o a high level of mobility and connectivity for pedestrians, cyclists, and automobiles alike:

o quality public spaces, including pocket parks, greenways and recreational corridors. open view corridors
and waterfront access that are interconnected; and

o capitalizing on the neighborhood’s location and assets to connect Bahama Village to the Truman Waterfront
Park, other destinations in the City and surrounding environs.

+  Provides an Economic Development and Capital Projects Y et
Work Plan that strikes a balance between Bahama Village's (,4\—3 h"“‘ “3 ST
unique history, its present conditions and future development U UES
expectations. An important goal will be to capitalize on residential ' s : BT
and non-residential redevelopment opportunities in a manner VY g 8 5 Ty '
particularly sensitive to the needs and desires of the Bahama =
Village community. its residents and business proprietors. It l?".;- T 1 It _" ’,t{J ;

will also consider strategies that ensure a well-integrated and =%

viable mixed use environment that can serve as an economic, E Tow
recreational and cultural destination for the immediate area. L=
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WE MAKE PEOPLE PLACES. 5: Methodology and Approach

With careful planning. the Bahama Village redevelopment will serve as a catalyst for on-going investment and
revitalization within the broader City of Key West

* Addresses Transportation and Multi-Modal Connectivity as a key component of the planning effort
by establishing a hierarchical framework for neighborhood y
streets. This structure should focus on pedestrian, bicycle and
vehicular traffic patterns and acknowledge the differentiating
characteristics of Petronia Street and a portion of Emma Street,
as main commercialfmixed-use corridors. and their cross-streets.
Physical and visual connectivity to the future Truman Waterfront
Park and surrounding areas should be devefoped, as well as
moments within the framework that can act as neighberhood
greenways, gateways and way-finding devices to enhance, protect

and connect adjacent areas and amenities. A comprehensive
parking strateqy is also required to ensure the neighborhoed is
prepared for new residents, businesses. and visitors.

*  Defines Urban Design Strategies that address the expectations of new development and redevelopment from the
perspective of historic preservation and adaptive reuse; permitted

uses; connectivity; scale transitions; building street presence:
and architectural style. As architects, we are uniquely qualified
to craft realistic strategies that are applicable, implementable
and ensure compatibility with existing neighborhood patterns.
Given our extensive knowledge in creating zoning and design
guidelines. we understand that redevelopment and any necessary
future land use map changes or zoning amendments need to be
respectful of existing property rights: need to strike a balance
between predictability and flexibility; and ultimately need to

provide incentives to the private development community to
invest in the neighborhood.

*  Provides a Framework for Conserving, Restoring and Preserving the natural, cultural, historic and architectural
assets of the Bahama Village community. The principle of conservation should be applied to the built environment
as well as to the natural environment by. for example. seeking opportunities for conserving water resources while
creating urban landscaping opportunities.

*  Addresses Sustainable Community Redevelopment by identifying strategic partnerships, funding and delivery
of programs that can address and support, over the long term, the social and economic development needs and
opportunities unique to the Bahama Village community.

Cityof KeyWest RFPa00z-1s - ZYSCOVICH |,
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PROJECT APPROACH AND METHODOLOGY

5. Methodology and Approach

Our approach integrates visioning and physical planning solutions with economic development. capital improvements,
and community input. We will use stakeholder input to understand the community issues and concerns and transform
this content inte an agreed upon Vision. We will evaluate how revitalization and redevelopment can be integrated in
a sensitive manner; how public spaces and streetscapes contribute to and define a unique neighborhood identity and
sense of place; and how the street network can provide efficient and safe mobility for all users. We will consider how
parks and cultural institutions can benefit the neighborhoed and assess how assets can be harnessed to benefit the
greater community. This analysis will be supplemented with additional data research related to market opportunities for
private and public investment, capital improvements, potential incentives, and social conditions to establish a baseline

of community needs.

The overall approach te visioning and planning requires effective communication skills: a combination of experience in

site-specific redevelopment, neighborhood and housing revitalization: experience in commercial redevelopment and

business expansion: and a keen sense of how to integrate economic development with planning and urban design. In
Bahama Village, it also requires dedication to the neighborhood’s physical and social history. Our team has vast local and

national experience in this regard from past work with housing authorities
and neighborhood redevelopment efforts across the country: from New
Orleans neighborhoods in the wake of Hurricane Katrina and Albany,
Georgia's recent HUD Choice Neighborhoods planning efforts, to Miami
Beach’s Lincoln Road and Art Deco District and Jacksonville, Florida's
Urban Core and Springfield/Warehouse District, to smaller communities
such as Atlantic Beach, South Carolina and Hollywood, Florida’s Historic
Young Circle and Beach neighborhoods. Each of these communities has
their own unique history and challenges that were met with unique and
sensitive solutions. In the end, the goal is the creation of a Vision that is
respectful of the past, aspirational for the future, and realistic for those
charged with implementation.

New Orleans Neighborhood Rebuilding Plans Districts

PROJECT SCOPE OF WORK: VISIONING AND PLANNING METHODOLOGY

Visioning in and of itself is an opportunity. It is an opportunity to genuinely understand a community and its past

accomplishments, current conditions, and future potential. It is a process that involves observation. technical analysis,

imagination, and careful listening to and continuous dialogue with the community and its numerous stakeholders. Our
experience has taught us that no plan can be successful without the community’s support coupled with thorough research

and analysis,

The scope of work below describes the process and tasks for developing
the Bahama Village CRA Vision and Capital Plan over a nine-month
time period. During the course of this work, it is our understanding that
the CRA will consider how the proposed implementation strategies may
affect the Land Development Requlations work being developed under a
separate RFP, as well as any necessary Future Land Use Map and Zoning
Amendments, as applicable. The BVCRSA Vision and Capital Plan will
be consistent with the local City Comprehensive Plan, the Strategic
Plan, the Capital Improvements Plan and budget, and other budgeted
improvements and plans for the district. We understand that as part of
both the 2010 CRA Plan and the City's 2011 Strategic Plan, the adoption
of a Capital Projects Work Plan is required.

City of Key West RFP #003-14 Z Y S C
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TASK 1: COMMUNITY ENGAGEMENT

One of our primary roles is to work with the community to understand the strengths, weaknesses, opportunities and threats
of Bahama Village and its surrounding environs. Community stakeholders play a vital role in this process and effective
communication and coordination is paramount. Our team is capable of employing any combination of community
engagement techniques customized to meet the specific needs and goals of the Bahama Village Redevelopment
Advisory Committee (BVRACQC), the City, and the project’s stakeholders. While we will remain Aexible in this regard,
our approach is intended to maximize participation in the process, and we propose Group and Individual Stakehelder
Interviews, a series of Community Workshops, and a final CRA Board presentation in a public meeting for adoption of

the BVCRSA Visioning and Capital Plan.

*  Group and Individual Stakeholder Interviews: We have found that group and individual stakeholder interviews
are an extremely effective way to begin the Visioning process, and we therefore utilize this methodolagy in
one farm or another on all of our projects. Not only do these informal conversations allow the specific group
or individual the freedom to focus on their particular concerns and aspirations. they are an excellent way for
our team to gain detailed insight from specific experiences and a variety of vantage points and to develop an
intimate knowledge of the community. In the wake of Hurricane Katrina, cur firm was privileged to be tasked with
developing rebuilding plans for five of the thirty neighborhoods which were flooded. This was our most challengmg
public involvement project to date—because of the deeply : ' o
embedded level of distrust and anger due to years of neglect and
neighborhood deterioration. After more than 50 interviews in
six months, in three states to accommodate displaced residents,
with large neighborhood groups. neighborhood committees,
individual stakeholders and community leaders, our team
was able to effectively address residents’ concerns and thus
build the trust required to obtain unanimous support for the
redevelopment plans. Our prioritized capital implementation
plans were subsequently used as the basis for federal funding.

For smaller neighborhoods such as Bahama Village, we typically conduct these meetings during the kick-off
stage of a project and schedule them in an efficient series over the course of two or three days. The meetings
should include government officials; neighborhood leaders; corporate leadership; property and business owners;
the Housing Authority: Social Service Agencies; the Chamber of Commerce. We will work with the BVRAC
and City staff to identify the specific participants.

Deliverable: Summary Memorandum outlining key discussion topics

*  Community Werkshops: Community workshops are an

opportunity to listen to the community-at-large and gain further
knowledge of their values and desires. They are also where our
team will have the opportunity to share and test our observations
of existing conditions and economic research, as well as the
development of specific concepts and the overali direction of
the Vision and Capital Plan. We propose four (4) community
workshops, to include:

Community Workshop 1: The initial workshop will focus on the strengths, weaknesses. opportunities and
threats, as well as identify initial goals and objectives of the CRA Visioning and Capital Projects Work Plan
planning efforts.

Community Workshops 2 and 3: The second and third workshops will focus on soliciting public input on the
team’s research and findings and on the development and refinement of the CRA Vision.

Community Workshop 4: The last workshop will be a presentation of the draft BVCRSA Vision and Capital
Plan for public input.

of Key West RFP #003-14 ZRYCSSO\g I1C I-!
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WE MAKE PEOPLE PLACES. 5: Methodology and Approach

We will also assist BVRAC and the City in developing and organizing content for their website and, if utilized.
a social media campaign. which may include Twitter. Facebook. LinkedIn. Flickr. YouTube, Google Local, etc.

Deliverables: Presentations for each Community Workshop / Summary Memorandum outlining key discussion
topics and input.

+  Public/CRA Board Meeting: Following the conclusion of the community workshops and the draft preparation
of the Vision and Capital Plan, we will present the final report and findings to the CRA Board in a Public Meeting
for adoption of the BVCRSA Visioning and Capital Plan.

Deliverable: Power Point Presentation summarizing the BVCRSA Vision and Capital Plan for adoption.

TASK 2: EXISTING CONDITIONS ANALYSIS

In a parallel effort to the Community Engagement process. our initial

approach will be to first develop an understanding of the relationships
and role of the neighborhood and its connectivity to the surrounding
community. This entails developing an awareness of the function and
physical make-up of the broader area, which will then provide a foundation
for the visioning and economic analysis that evaluates opportunities and
challenges that need to be addressed. We will complete a therough
research and analysis that will enable our team to:

*  Understand the existing conditions of the BVCRSA as they
relate to the market, community. history. relevant trends, public
realm, urban design and previous and on-going studies:

*  Understand the opportunities and constraints to redeveloping and revitalizing the BVCRSA and assess the
potential for improvements. This initial assessment and observations will inform the guiding principles and begin
to identify strategies and tools to apply to the CRA;

*  These evaluations will provide a starting point for building the CRA Vision Plan recommendations and will
be confirmed by input from the BVRAC and the community.

TASK 2.1: REVIEW AND ANALYSIS OF EXISTING PLANS

We will review relevant studies, plans, and projects and analyze how they may influence the direction or findings
of the Visioning effort, including the 2010 CRA Plan and local City Comprehensive Plan, the City's 2011 Strategic
Plan, the Capital Improvements Plan and budget. and other budgeted improvements and plans for the district.

- Deliverable: Summary Memorandum outlining key issues that may influence the Vision Plan.

TASK 2.2: DATACOLLECTION, MAPPING AND SITE VISITS

Developing an intimate knowledge of Bahama Village and its surrounding environs is a fundamental prerequisite
to developing an effective Vision and Capital Plan. Our approach te “getting to know the place” is a collaborative
process that begins first with an understanding of the area’s history. We will research and map available historical data
to develop an understanding and appreciation for the origins of the
neighborhood and its initial development and evolution over time.
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City of Key West RFP #003-14 ZYSCOV'CH s
A R CH E S

Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan P T c T



WE MAKE PEOPLE PLACES. 5: Methodology and Approach

Using GIS mapping (with data provided by the City). our site visits, and knowledge gained from stakeholders, we
will produce a comprehensive map or series of maps that describe the evolution and present physical framework of
Bahama Village. The map(s) will account for existing urban characteristics and will demarcate evident transitions in
urban form. land uses and the transportation network.

Deliverable: Photographic survey/Existing Conditions maps and diagrams; Prefiminary Goals and Guiding Principles
to draft and define the overalf intent of the CRA Vision Plan. Community Workshop 2 summarizing data collection and
synthesis.

TASK 3: ECONOMIC ASSESSMENT AND CAPITAL PLAN DEVELOPMENT

The Bahama Village CRA Visioning and Capital Projects Work Plan i
is an opportunity to reflect on past accomplishments and set goals
for future achievements. While some of the areas of the district may
have thrived, others have sat dormant or offer new opportunities for
targeted investment. Clearly there is a need to continue to support
redevelopment within the CRA and to generate more TIF. Our plan will
develop strategies and recommendatians to reflect the diverse needs
and issues and to capitalize on existing assets and future opportunities.
The importance of conducting thorough research and economic analysis
as an integral part of the Vision cannot be overstated and is absolutely

critical to understanding the area’s economic environment, physical
characteristics and redevelopment needs.

TASK 3.1: ESTABLISH THE BASELINE

At the outset, we will establish the baseline of where the Bahama Village subarea of the CRA is today and what it
has accomplished in relation to the Finding of Necessity and current CRA plan. Specifically, we will complete the
following:

*  Abstract the Finding of Necessity and CRA Plan to create a list of blighting conditions identified and planned
accomplishments within each of the documents;

*  Conduct a detailed demographic and economic analysis to determine to what extent, if any, blighting conditions
with regard to socioceconomic status of neighborhood residents have been ameliorated or mitigated;

*  Review CRA expenditure reportsfaudits to determine what improvements or programs have been completed
or put in place;

*+  Conduct a neighborhood field survey and interview CRA and City staff to determine what physical improvements
have been completed and the current status/condition of those improvements; and

« |dentify the properties which are opportunities for developmentfredevelopment including but not limited to
properties owned by the City and housing authority.

TASK 3.2: HIGHEST & BEST USE ANALYSIS

We will complete a highest and best use analysis of underutilized
properties in the CRA with specific emphasis on the Truman
Waterfront property.

The baseline analysis set forth above will provide the basis for
evaluating redevelopment opportunities for Bahama Village,

Waterfront Park |

including housing, office, hotel and retail uses. In an effort to assess

the supply and demand conditions impacting the real estate market,

L)

uiman’

we will evaluate market conditions based upon research obtained
through industry publications and 3rd party source research.
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However. a very important component to the real estate analysis res = A

S

is our participation in direct field research. For this, we will profile comparablef/competitive developments with
regard to for-sale and rental residential development, retail, office and hospitality within the subject’s immediate
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market area. This will include an overview of select representative
comparable competitive developments to obtain an understanding
of the variety of product that is being offered, the current market
conditions facing those projects, and how to position any new for-
sale or rental housing, commercial or mixed use development within
Bahama Village. The following provides an overview of the key
aspects of field research by use:

Heousing: For the housing analysis. we will gather and analyze
‘the information on the following:

5: Methodology and Approach

Assess the housing market conditions in Bahama Village and surrounding area in terms of single family sales
trends, condominium sales trends and foreclosure activity that is still lingering from the economic downturn:
Determine the extent of affordable and assisted housing in the Target Market Area by collecting information
on public housing developments. Section 8 voucher holders. LIMTC and other assisted properties (i.e.
Section 202, HOPWA funded projects, public housing, etc.):;
Detail physical characteristics of surveyed developments (size. unit mix, location);
Absorptionfoccupancy and sale pricefrental rate trends;
Unit sizes and unit features;

Price premiums;

Buyer/renter profile;

Facilitiesfamenities (e.qg. recreation):

Parking ratios:

Other pertinent characteristics as identified.

In addition to projects that are currently in the marketing or development phase, we will also identify proposed

new projects and profile the developments within our analysis to assess the potential timing and competitiveness
of these new additions to the market.

Commercial Market Overview: We will complete an assessment to determine the level of market support for

retail, related uses such as restaurantsfentertainment establishments, and office in Bahama Village. The demand

for retail and entertainment uses will be primarily driven from three primary sources: local residents, Target

Market Area workers, and visitors to the area. In order to determine the level of demand from each segment,

we will conduct a supply and demand assessment based upon the following:

Local population and income trends:

Visitor trends and expenditure broken down by cruise vs. non-cruise:

Income profile of population;

Office employment trends:;

Profile and scale definition of Bahama Village workers; and,
Expenditure profile by type of good.

As part of our retail demand analysis, we will analyze the demand for retail utilizing the Lambert Advisory Retail
Trade Model. The model will indicate total demand and growth in Bahama Village as well as the square feet of

retail space (by merchandise category) that can be justified in the area over the next several years.
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5: Methedology and Approach

In addition to the demand assessment. we will collect data on select notable existing retailfentertainment and
office projectsfspace to develop information to the extent relevant and available:

*  Year built (as relevant):

»  Size of center, district, or building;

*  Mix of stores or office tenants:;

*  Size of anchor stores and office tenants, if any:
*  Occupancy rate;

*  Rental rates per square foot: and,

*  Sales per square foot for retail.

Hetel Overview: In addition te the commercial market overview, we will summarize market supply and demand
characteristics as they relate to the potential for hotel development, including utilization of event/meeting space
and complimentary uses. We propose to summarize such characteristics as:

+  typefsize of hotel product opportunity (i.e. select service, full service)

*  origin of market demand;

+  seasonality;

*  average length of stay;

*  required accommodations, amenities and services;
*  average daily rate (ADR) and occupancy trends;

*  pricing premium and criteria; and

*  price sensitivity.

Estimates of Demand by Use and Patential Redevelopment Opportunities: Based upan our assessment of the

residential, retailfentertainment, office, and hotel markets as set forth above, we will prepare estimates of demand

by use over a 5 and 10 year time period.

Once we have established estimates of demand, along with the assessment of current and prospective market

conditions, we will identify the real estate investment opportunities from a market perspective which ¢could be realized

within the Bahama Village broadly and the Truman Waterfront parcel
specifically. Importantly, the economic and market analysis can help
guide the investment and redevelopment process by identifying the
market demand for for-sale and rental housing, office, and retailf
entertainment while at the same time highlight the economic andfor
financial challenges associated with developing these uses. This will
enable the City and CRA to develop strategies through the vision
and capital plan based upon a strong market understanding and
foundation to effectively promote investment and redevelopment
within Bahama Village.

-
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West Palm Beach Zoning Diagram Hlustrating
Additional Height & FAR for Increased Setback

TASK 3.3: CAPITAL PROJECTS AND PROGRAMS PRIORITIES LIST AND

IMPLEMENTATION PLAN

In Task 3.2, and partially based upon the findings of Task 3.2 above.,
we will develop a very specific capital projects program priorities
list within a matrix which includes the following information:

*  Project name and description:

+  Tranche projects into Critical, Mid-Term, and Long Term
categories based upon their level of importance to the
redevelopment of the area:

*  Project/program estimated preliminary cost; and,

= Potential funding source(s).

(UL

HOLLY WOODBEACH CR A MASTER PLAN

Cityof Key West RFP 500315 Z Y S C
Bahama Village Community Redevelopment Asea Visioning and Capital Prejects Work Plan ARCH



WE MAKE PEOPLE PLACES. 5: Methodology and Approach

The capital and program priority matrix is probably the most important output of the entire process and while
the matrix needs to be weighted based upon the viability. relative impact, and importance of certain investrents.
it cannot be developed by the planning team alone. The priority matrix and the organization and prioritization
of projects on the matrix must have full community buy in. This is the only way that the matrix becomes a living
document which the community can and will organize arcund to insure that the investments on the matrix accur in
a reasonable time frame.

Based upon the priorities matrix, we will develop an implementation plan and budget which ties a projection of sources
of funding including CRA funding and other funding sources to uses over a 25 year term. While a 25 year budget
is helpful for long term planning purposes, we strongly recommend that the CRA institute a process of a formal
revisiting of the budget every 5 years given that markets and funding sourcesfavailability. particularly at the State and
Federal levels, can change dramatically over a 5 year period. For the first 5 years of the budget in particular we will
make specific recommendations of non-CRA funding scurces that should be able to be leveraged in the near term.

TASK 4: VISIONING, GUIDING PRINCIPLES AMD RECOMMENDATIONS

Based on the outcome of the initial Community Woerkshops, we will
further define the vision, goals, guiding principles and objectives of
the CRA Vision Plan and begin refining the assessment of properties
from both urban design and economic perspectives. Qur approach to
urban design and land use is to evaluate how the built form can address
community needs. shape and improve the aesthetic quality of the public
realm, and accommodate specific uses which are confirmed by the
economic analysis.

The main purpose of this task is to evaluate new land use potentials in
relation to existing land use distribution within the context of economic
development potential, mobility opportunities, sustainable design, and
redevelopment needs. In addition, recommendations will reflect the
parking and space needs of targeted uses identified by the economic
study and the community goals and objectives. These observations
will coalesce into a CRA Vision and Capital Projects Work Plan with
targeted urban design strategies and redevelopment recommendations.
More specifically we will:

* Identify private, public and public/private oppeortunities;

* ldentify relationships to other proposed vision and urban
planning objectives;

» ldentify uses and feasibilities:

*  Prioritize development objectives;

N_, |.|. ..,.‘.,-
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»  Evaluate redevelopment opportunities for vacant andfor underutilized land: and

» Create appropriate illustrations of preliminary design plan and concepts.

Major tasks will include the following:

*  Refining the preliminary vision. goals and guiding principles to describe the overall intent of the BVCRSA
Visioning and Capital Plan and to reflect the findings from the existing conditions analysis. They will address
issues relating to enhancing Bahama Village's sense of place to create more distinctive and livable areas with
viable commercial and redevelopment opportunities. This will form the basis of the BVCRSA Visioning and
Capital Plan.

»  Targeted urban design strategies. development program alternatives, and redevelopment recommendations
focusing on the ideal growth and build-out scenario(s). both in terms of uses and open space. based on the
economic review. This will include an analysis of the regulatory framework and suggest potential modifications
to support the CRA Vision Plan recommendations.
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WE MAKE PEOPLE PLACES. 5 Methodology and Approach

*  Testing urban design strategies for targeted areas as they relate to scale. height. density and use. and general
guideline recommendations for new development in terms of its impact on the public realm. All recommendations
will be tested for applicability and consistency with the existing blocks and parcels.

Deliverable: Draft vision. goals, guiding principles and objectives of the BVCRSA Visioning and Capital Plan as well as ideal
development build-out scenario, redevelopment recommendations and design strategies; Community Workshop 3 presentation
summarizing the draft BVCRSA Visioning Plan including relevant graphics, diagrams, plans, and sketches (2D & 3D),

TASK 5: DRAFT VISIONING AND CAPITAL PROJECTS WORK PLAN

Based on the work developed under Tasks 3 and 4, we will provide NEIGHBORHOOUS REBUILDING PLAN
'S5T BERNARD AREA IMPLE MENTATION PRIORITY HATRIX

an outline of the Visioning Plan Strategies and Capital Plan Program
Recommendations including major policy considerations. Major tasks
will include the following:

* Development of priorities and program alternatives for the

CRA which address steps for implementing planning initiatives

as a continuation of previous economic and urban design

tasks. These will include a list of capital projects and policy

considerations for the next twenty five years. (See also Task

33 above). red 1310 Accumacal buflering 0 e ) ' 900 000
Rahwbbiuin Lmon

*  Specific urban design projects and strategies for implementation. | pmer=s=="=="]| * - - =

Esbitotal: Capital Projects. __ Goxom|

*  Draft presentation of economic development and capital plan

. . R . PSSy ny S——y — .
program development, policy, funding and implementation L=
recommendations through 2040, e — i i

*  Animplementation and funding plan with particular focus on  New O”“xN;"S'E‘b‘?’h"‘?dsIREE’”’H"’?Q P'éaf‘ -"_-”-"':: 5{"’
economically viable alternatives for the remaining 3.2 acres of ard / Lafitte Implementation Priority Matrix

the Truman Waterfront parcel.

Deliverables: Major policy recommendations to implement the ideal development build-out scenario(s); List of recommended
capital projects and planning priorities. This will include both public and private development opportunities to reflect a
comprehensive approach to the CRA’s redevelopment. Community Workshop 4 presentation summarizing the final draft of
the CRA Vision and Capital Plan strategies and program development.

TASK 6: FINAL DELIVERABLES AND PRESENTATIONS

This final task will present the study findings and synthesis of the team’s technlcal analysns recommendatlons and task

deliverables based on stakeholder and community input and City and
BVRAC guidance and will include narrative and graphic representation
of economic and urban strategies. The preparation of the final draft
report shall include the deliverables outlined under Tasks 1 through 5
above and the following:

*  Description of the relationship between Capital Work Plan and
other local plans.

* A revision and update schedule for the Capital Work Plan.

*  Maps indicating properties to be served.
+  Performance Criteria: a monitoring program to track performance measures using specific criteria.
«  Recommendations for incorporating relevant new information and methodologies into the CRA Plan.

*  Presentation of Findings: Findings presented to BVRAC and CRA with relevant recommendations to be
included on the final draft report.

Deliverables: Draft BVCRSA Vision and Capital Plan; Final BVCRSA Vision and Capital Plan; Final Public Presentation
to the CRA Board for adoption.
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WE MAKE PEOPLE PLACES. 5: Methodology and Approach

ESTIMATED PROJECT TIMELINE

[ Bahama Village CRA Visioning and Capital Projects Work Plan: Estimated Schedule N |
Month 1 2 3 4 5 & 7 8 9
Week |[1]2]3]4]112[3]4]1]2[ s[4} 1[2] 3]sl ]2]s]sD1]2]s]a] 254 a ]2 50 4] 1]2]5]«
Proposal Submitta)
Contract Negotiations/Notice to Proceed |
O ANMD CAPITALPLAND Op
Profect Initiation { Kick-off Meeting
Task 1: Community Engagement
Group and Individual Stakeholder Meetings | .
Community Warkshops j D I:I D
Public Presentation { CRA Board Meeting E
Task 2 Research and Analysis: Existing Conditions i

Review and Analysis of Existing Plans | ) Il

Data Collection, Mapping and Site Visits
Task 3: Economic Assessment & Capital Plan Development

Establishing the Baseline

- Highest and Best Use Analysis I

.

Capital Projects and Programs Priorities List
Task 4: Visioning, Guiding Principles and Recommendations
Refining Vision, Goals and Guiding Principles

Urban Design Strategies and Program Alternatives
Requlatory Framewark Analysis

DRAFT PLAN 1 ,
Task 5: Draft CRA Visioning and Capital Projects Work Plan L

Priorities and Program Alternatives

List of Capital Projects and Policy Considerations

Urban Eesign Projects & Strategies

Implementation and Funding Plan B

Task &: Final Deliverables and Presentations 11
Draft CRA Vision and Capital Plan Submittal

Comment Period

FINAL PLAN

Final Visioning and Capital Plan for Adoptien

Final Submittal ) H_
Plan Adoption (See Task 1: Public Presentation} )
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WE MAKE PEOPLE PLACES. 6: Cost Proposal

COST PROPOSAL

Bahama Village CRA Visioning and Capital Projects Work Plan: Cost

_I-I FEES BY TASK

WVISIONING AND CAPITAL PLAN DEVELOPMENT

Task 1: Community Engagement 1 $ 16,640.00
Group and Individual Stakeholder Meetings
Community Workshops
Public Presentation { CRA Board Meeting
Task 2: Researchand Analysis: Existing Conditions 2 $ 9.360.00

Review and Analysis of Existing Plans

Data Collection, Mapping and Site Visits

Task 3: Economic Assessment & Capital Plan Development 3 $ 57,200.00
Establishing the Baseline

Highest and Best Use Analysis

Capital Projects and Programs Priorities List

Task 4: Visioning, Guiding Principles and Recommendations 4 $ 24,960.00
Refining Vision, Goals and Guiding Principles

Urban Design Strategies and Program Alternatives

Regulatory Framework Analysis
DRAFT PLAN I I |
Task 5: Draft CRA Visioning and Capital Projects Work Plan 5 $ ) 22,880,00

Priorities and Program Alternatives

List of Capital Projects and Policy Considerations

Urban Design Projects & Strategies

Implementation and Funding Plan

Task &: Final Deliverables and Presentations 6 $ 12,480.00
Draft CRA Vision and Capital Plan Submittal

Comment Period

FINAL PLAN I
Final Visioning and Capital Plan for Adoption $ 6,240.00
Final Submittal

Plan Adopticn ( See Task 1: Public Presentation)

SUB TOTAL LABOR = s 149,760.00
Estimated Reimbursables (Travel & Direct Expenses at 4%) = 3 5,990.40
TOTALFEES = 4 155,75G.40
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WE MAKE PEOPLE PLACES. 7: Personnel

PERSONNEL

Zyscovich is a large planning and architecture firm. employing over 90
professionals with vast experience and technical expertise. The planners, urban
designers and architects proposed for this project have extensive experience
in visioning, urban design, master plan updates, land use. redevelopment
improvements, economic development and rehabilitatien, contemporary
planning codes, and capital project planning, prioritization and implementation,
as well as requlating plans for multi-modal transportation and storm water
infrastructure for municipalities throughout the country. This team has worked
together on a number of similar projects, the majority of which have been
implemented. Their expertise includes community workshops. education
and engagement and presenting reports and information to elected officials,
stakeholders and the community,

Our vast experience in both private and public sector planning and the
importance of market feasibility help to ensure that our plans can be realized.
For over 37 years, our firm has developed creative solutions to stimulate and
implement high quality redevelopment while protecting neighborhoods. We
have been recognized for this level of dedication and expertise in planning by
the American Planning Association and the American Institute of Architects
and will bring this energy to the City of Key West and the Bahama Village
CRSA. The staff assigned will be with the project from its inception through its
successful completion. Additional staff can and will be assigned as necessary to g &7 stk
meet the budget, schedule and objectives of the project. The following pages Midtown Miami: Existing Conditions.
contain resumes for our key personnel as follows: fmplementation (2007) & Proposed Build-out

BERNARD ZYSCOVICH, FAIA. Principal-in-Charge. will have overall responsibility and accountability for the
performance of the entire Zyscovich team, including sub-consultants, He will ensure that the team is staffed correctly
and adequately.

SURIA YAFFAR, ASSOC. AlA, LEED AP, Principal and Director of Design, will help lead the urban design effort

to successfully achieve the vision and design requirements.

GRACE PERDOMO, ASSOC. AlA, Project Manager and Sr. Urban Designer, will be responsible for the management
of the project and the day-to-day communication between all tearn members. She will work closely with City staff, the

Bahama Village Redevelopment Advisory Committee (BVRACQC), and assigned staff to create the Visioning Master
Plan and Capital Work Plan.

TRENTON BAUGHN, RA, AICP, LEED AP. Director of Urban Design, will work closely with the Project Manager
to provide planning services involving visioning, redevelopment, design guidelinefcode development, community
engagement and zoning analysis.

THORN GRAFTON, AIA , LEED AP, Historic Preservation Architect and Director of Sustainable Initiatives, will

bring his knowledge and expertise in the areas of historic preservation and sustainable design to the project.

ANA BENATUIL, ASSOC. AIA, LEED AP BD+C, Jr. Urban Designer and Graphics Specialist, will serve as support
staff and will create graphic diagrams.

LAMBERT ADVISORY GROUP, LLC, an economic development firm specializing in creative solutions to
redevelopment, will provide an economic assessment of the area. as well as a capital plan prioritization, implementation
and funding plan. They will also identify business, retail, office and housing development potential, strategies for attracting
and securing developers, and standards to promote investment. The firm has provided economic development services
to over 30 local, national and international public and private entities, many of which were completed in conjunction
with Zyscovich.
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WE MAKE PEOPLE PLACES.

QUALIFICATIONS

& Qualifications

Zyscovich Architects is a 90+-person integrated Urban Design, Architecture and Interior Design firm headquartered
in Miami with additional offices in Orlando. West Palm Beach, New York City. and Bogota. The firm has garnered a

reputation for its significant urban planning and design work and for the creative
solutions it brings to complex redevelopment master plans and urban design
projects for Community Redevelopment Agencies (CRAs). Over the past 37 years,
the firm has produced numerous master plans and urban design regulations that
successfully integrate visioning and design concepts with the needs of the local
economy and the desires of the community. We have provided these services to
both the public and private sectors—locally, nationally and internationally.

As a firm that has produced varied scales of urban designs, visions and master plans
in diverse cities throughout the country. Zyscovich brings a wealth of knowledge
on transportation and pedestrian circulation, economic analysis, zoning codes
and public participation to the Bahama Village Community Redevelopment Area
Visioning and Capital Projects Work Plan project, as well as on current effective
processes and creative tools that can shape the public realm through carefully
crafted quidelines. Our team has a solid understanding of how to effectively
integrate multiple districts, agencies, institutions and priorities into a coherent
vision. This experience, combined with our team’s intimate knowledge of Key West
gained through projects such as the Peary Court Master Plan and Architectural
Design project and the Higgs Beach Master Plan, will allow us to expeditiously
complete the proposed work. Additionally. one of our primary services is zoning
evaluation and code writing. We also specialize in redevelopment and are highly
skilled at translating a client’s vision into a requlatory framework. This often includes
design standards which explore more specific language and imagery related to
building image. design and character. We have developed codes and zoning
recommendations for mere than 25 municipalities and agencies. We recently
completed a zoning overlay and design standards for Downtown Cocoa Beach
in coordination with their redevelopment plan. We provided similar services for
the entire Downtown West Palm Beach, as well as for Cape Coral, Florida and
Downtown Hollywood. All three were developed in coordination with a vision and
master planning process which preceded the zoning rewrite.
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COMMUNITY ENGAGEMENT AND WORKING WITH MULTIPLE STAKEHOLDERS

The Zyscovich Team's approach is to facilitate the process from a project’s conception through its successful completion.

‘A J

City of West Palm Beach Downtown Zoning and Master
Plan Update Advisory Board Meeting

We begin our comprehensive approach to the scope of services by
partnering with the client, consultants, and community to develop
solutions that will be thoroughly integrated with their vision. Qur
team is highly experienced in establishing productive and successful
relationships with City staff, lay committees and other key stakeholders.
This ability to cultivate effective relationships has led to the successful
completion and, more importantly, implementation of numerous
high-quality vision and redevelopment plans. We have specific and
extensive experience working with city officials and key stakeholders to
develop clear Visions and implementable Master Plans for CRAs. By
collaborating with City and CRA staff, and forming a true partnership,
we are able to identify the most important issues and to develop
realistic and feasible solutions to those issues.

Bahama Village Community Redevelopment Area Visioning
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8: Qualifications

The Zyscovich Team's proposed Project Manager and key personnel are all extremely proficient at making clear and
effective public presentations and facilitating public meetings. We have successfully implemented numerous public
outreach and educational campaigns related to redevelopment efforts. As part of our master plannlng and vlslonlng efforts

we favor building consensus by presenting ideas which motivate the
community to embrace a comprehensive vision. We have successfully
conducted thousands of stakeholder meetings. community workshops,
and presentations. While every project is different, we have a toolbox

of proven techniques for engaging the community, its leaders and
" key players who will champion the final vision, to include Stakeholder
Meetings, Werkshops and Charrettes, Neighborhood Surveys, Online
Surveys and Forums. Panel Discussions and Advisory Boards. We
will assist the City and Bahama Village Community Redevelopment
Advisory Committee in developing and organizing content for their

website and, if utilized, a social media campaign, which may include
Twitter, Facebook, LinkedIn, Flickr, YouTube, Google Local. etc.

Zyscovich considers the process of community engagement, public
outreach and stakeholder involvement important components in
the development of a sustainable planning framework with special
attention paid to the planning of a process that addresses the practical
issues of time frames, resources and achievable outcomes. All must
be implemented, evaluated, and most likely, modified as needed.
One of the first decisions city officials will need to make is how to
approach and how best to organize for community and stakeholder
engagement. Larger cities might establish a citizen committee to
shape community involvement procedures across all sustainability
program matters. In sraller cities, a steering committee or task force
specifically assigned to sustainability might be more effective. In
either case, the committee should represent the demographics and
geography of the entire community.

Community workshops are an opportunity to listen to the community-at-large and gain further knowledge of their
values and desires. They are also where our team will have the opportunity to share and test our observations of existing
conditions and economic research. as well as the development of specific concepts and the overall direction of the Vision.

SUSTAINABLE PLANNING AND DESIGN
Zyscovich Architects has a long tradition of expertise in sustainable design, with a commitment to projects that fit
their locations, perform their functions well and are designed to last. Qur sustainable project approach incorporates
an analysis of three key project components: the project program, project budget. and sustainable objectives. Our
sustainable design methodology involves a highly integrated design approach incorporating all key team members from
the project’s inception.

Sustainable community frameworks attempt to give form and direction
to the environmental, social. and economic activities of a locality. Across
the nation and around the world, communities are taking on the task of
both defining sustainability and identifying the requisite actions needed
to get them there. A good Sustainability Plan is the first step towards
creating a more sustainable city. By providing a framework that breaks
down what could otherwise be an overwhelming list of issues and linkages
into manageable pieces, it conveys a vision for the future, sets realistic
targets. and a plan for measuring progress and achieving community goals.

Bahama Village Community Redevelopment Area Visioning anch
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WE MAKE PEQPLE PLACES. 8: Qualifications

We approach urban planning and design projects by identifying contextual opportunities to
capitalize on past and present characteristics of a particular place and to help frame issues
and evaluate the effectiveness of different approaches. Understanding a community's vision
of where it wants to be is critical. We have termed this design philosophy Real Urbanism?®. Real
Urbanism®is a concept that supports sustainable development by understanding how a city
came to be and considers past and present development patterns, local and environmental
needs for better communities, and socic-economic obstacles and oppertunities. Our focus
is on merging the economic development opportunities, based on our economist’s market
assessment, with appropriate design solutions. Solutions reflect the community stakeholders’
needs and desires and match the cultural aesthetic which is inherent in the community, with
special attention to scale, character, and preservation. This design philosophy is featured
in two books published by the firm's Managing Principal, Bernard Zyscovich: Getting Real
About Urbanism: Contextual Design for Cities and TARCAEDIZIONI's Monograph Getting Real About Urbanism:
Zyscovich Architecture and Real Urbanism®, featuring Zyscovich projects with a preface Contextual Design for Cities
by Frank O. Gehry.

In all of our planning work, our focus is on developing guiding principles. goals and objectives collectively to define
community scale sustainability, and present a vision of how communities can become more healthy, inclusive, and
prosperous across specific categories. These quiding principles, goals and objectives provide a much needed vocabulary
that local governments and their communities can use to more effectively strategize, to define their sustainability
planning efforts and to identify responsible entities, benchmarks and output targets. Resulting solutions match the issue
of sustainability within the larger quality-of-life framework of the community, with special attention to issues of scale,
character, and preservation. Unlike prescriptive planning approaches, Real Urbanism® cultivates uniqueness, addressing
the origins, history, climate, natural elements, specific needs and future evolution of a place.

LAND USE AND DEVELOPMENT
and Use is the most visible of the sustainability planning compaonents. Cities with
sustainable land use create an obvious balance of environmental preservation.

commerce and livability as well as enhanced systems of connectivity between
land use and transportation. We understand that improving the interaction

between economic systems, ecological systems. and societal needs and taking

a holistic view of all the systems necessary for a sustainable city often identifies
opportunities to increase efficiencies, lessen impacts, and provide greater
livability. The regulation of land use and development shape issues such as infill
development, neighborhood master plans, transportation, housing, economic

development. and zoning.

Under Land Use and Development, cur approach is focused on key planning and design components generally defined
by the following focus areas:

< Strong Sense of Placa: Decisions about land use and development should reflect and celebrate what is unique
about a community’s people, culture, heritage, and natural history.

* Integration of Sustainable Community and Building Features: Sustainability planning should integrate
a variety of residential, commercial. recreational. and civic facilities essential to the daily life of residents of
differing demographic profiles and at the same time, emphasize green building and low impact development.

*  Multimeodal Connectivity: Communities should emphasize bicycle and pedestrian-oriented maobility, with daily
needs situated within easy and enjoyable walking distance of each other. To promote this access, residential,
commercial, recreational. and civic uses should be connected by both public and private transportation options.

«  Open Space: The City of Key West is graced with a distinctive tree canopy and a variety of parks and recreation
programs. A plan to contain, preserve andfor expand the ample supply of open green spaces designed to
encourage consistent active and passive use can help further shape the direction of the City's environmentally
sustainable goals.

City of Key West RFP #0034 ZYSCOVICH
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WE MAKE PEQOPLE PLACES. 8 Qualificat\ions

ADDED VALUE

Zyscovich is motivated to add value to our projects that goes beyond our commitment to quality planning. design and
construction. This has included an awareness of multiple funding augmentation opportunities that may be available to
projects that use integrated sustainable design in the enhancement of their critical mission. We have engaged in the
following initiatives:

*  Pursue high level sustainable certifications and target awards programs that will bring greater awareness of the
project;

= ldentified portions of projects that can be successfully targeted for community fund-raising after the project
is complete;

*  Have retained funding consultants te create targeted funding campaigns for public projects through 501c 3
“Friends Of..." organizations;

* Investigated opportunities to bundle performance contracting for several expensive building features into
one managed energy and water saving program, allowing projects to move forward when capital budgets are
insufficient: and

*  We collaborate with a local economist who is aware of emerging opportunities in the field of municipal finance
as well as local and national federal funding sources.

ATESTED TEAM
We have worked with Lambert Advisory on more than 25 master plans for various cities and CRAs. Our team is tested
and will be able to hit the ground running due to our exceptional, long-standing working relationship. Since 1995,
Lambert Advisory has built a diverse client base, providing economic development, real estate and housing advisory
services throughout the world. Their clients—governmental agencies, not-for-profit organlzatlons developers, and
multinational corporations—seek and return to them for many reasons: ;
the consistent quality and breadth of their knowledge. high level of
senior staff involvement in their projects, fresh perspective, and an

ability to get all parties engaged and focused on the opportunities a
specific project presents.

The members of their senior management team have diverse

backgrounds, ranging from planning and development to economic
impact and partnership structuring. This range of experience is
a distinguishing factor in their ability to serve clients from idea
to implementation. Lambert Advisory's senior management has
considerable experience as real estate financial advisors to both
the public and private sectors. Their experience ranges from

redevelopment plans and economic development strategies for
public entities. As a matter of fact, Lambert Advisory has worked
with more than 20 community redevelopment agencies (CRAs) in

Florida during the past five years alone. Accordingly. Lambert has
completed development strategies for internationally recognized

private sector groups such as Samsung. Swire Properties. Kimco, and Cape CoraJCRA V,smmng and Zoning Master Plan
Carnival Corporation.

COMMUNITY DEVELOPMENT AND STRATEGIC SERVICES

Lambert Advisory has a specific practice dedicated to assisting community redevelopment agencies andfor other related
community/economic development organizations. They have a particular focus on assisting public agencies in strategic
redevelopment, ranging from the development of a single asset. to the creation of a broader master redevelopment
plan for mixed-use projects. The firm provides these services to CRAs, cities, public housing authorities. states. and
the federal government. Importantly, an effective community development plan often times requires a multitude of

City of Key West RFP #003-14 ZYSCOVICH 27
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disciplines including economic/market and feasibility analysis, financial advisory services (including Tax Increment
Financing [T1F]). property acquisition, economic impact analysis, joint development structuring and general physical
planning and design. Lambert Advisory has considerable experience working with land planning and design firms helping
to link economic market realities with physical planning initiatives.

MARKET AND FEASIBILITY ANALYSIS
A rigorous, independent feasibility analysis—one which ensures that development projects are optimally positioned—
substantially reduces the risk for owners and investors. This includes experience among a wide range of real estate

uses including: retailfentertainment; office: housing: marina; hotel; [ ""‘"1?’:”. v
industrial; and, culturalfcivie. They provide more than an indication BT JAwiE L ‘*\_,__.-1—41—'-"

. . . L . . by AT
of achievable rents and absorption. Each of their studies includes in- EXilide? ‘ 2} I\:—-"’?‘}

depth perspectives on the marketplace and detailed design guidelines
for architects and planners. In cases where plans already have been
drawn up or projects built but require repositioning, they offer a
constructive critique about how to make the project more marketable
and manageable. Successful projects. whether single use or major
mixed use programs, are responsive to fluid market conditions and
financial requirements. Lambert Advisory is adept at bringing these

elements together in a coherent guidebook for developers and owners.

They position their clients to realize the maximum economic potential

of a project.

PUBLIC/PRIVATE PARTNERSHIP STRUCTURING

The firm provides services to public and private instituticnal clients such as large corporations, foundations, and universities

which require a variety of assistance with their real estate holdings. - ==
Private institutional clients over the past several years have included the S NG “ . R :_' _E"—-'
Queen Emma Foundation (Hanelulu). Harvard University, University ‘ o
of Pennsylvania, Odebrecht and Hyatt, Lambert Advisory provides
public/private partnership (P3) services to numerous municipalities L LN e He,

including recent engagements with Miami Dade County, City of Fort _ar—="70005 S R R et E <
Lauderdale, City of Hallandale Beach, City of New Orleans. The Port S ANE

of Corpus Christi, and the Government of Honduras, amaong others.

g

.
.

Despite Lambert's long term experience working for private and

PR, T

not-for-profit clients associated with deal evaluation and structuring,
Lambert exclusively provides P3 advisory services to governmental
agencies to avoid potential conflicts of interest, real or perceived.

Creative Village: Current Development Implementation Proposed Development Build-out
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EXPERIENCE SUMMARY

8: Qualifications

The following table summarizes the relevant work experience for our team include in Section 9 of this propasal. We have
divided our project experience into three sections for ease of the committee’s review: 1.) Representative Community
Redevelopment & Long Range Fiscal Plan Projects, as requested in the RFP: 2.} Additional Independent Projects of
Proposed Project Manager Grace Perdomo, Assoc. AlA; and 3} Capital Implementation Projects, demonstrating our

experience with not only planning capital improvements, but designing and implementing them.

PROJECT NAME

Cape Coral CRA Visioning and Zoning
Master Plan

AUDIT OF LAND USE
AND PROGRAMS

USE & COSTBENEFIT

HIGHEST AND BEST
ANMNALYSIS

AND/ORPROGRAMS

CAPITALPROJECTS
PRIORITIES LIST

IMPLEMENTATION
PLANORPROGRAM

TIF ORINNOVATIVE

MONETARY
LEVERAGING

POLICY
RECOMMENDATIONS
COMMUNITY
ENGAGEMENT

WATERFRONT

LAMBERT ADVISQORY

City of Miami Omni Area Community
Redevelopment Plan & Update

ANIAN

17th Street/Convention Center District
Redevelopment Plan & Update

Cocoa Beach CRA Downtown Vision and
Zoning

NN

Downtown Hellywood (Young Circle)
CRA Master Plan & Update

Hollywood Beach CRA Vision and
Zoning Master Plan

RRRR R E—

New Orleans Neighborhood (Post-
Katrina) Redevelopment Plans

ANAYAYANAYANA

Town of Adantic Beach Master Plan

SISISIN NSNS

N

Downtown Lafayette Parish
Comprehensive Plan

N

Coconut Creek Development Plan and
Design Guidelines

Downtown West Palm Beach Zoning and
Master Plan Update

v

N

City of Jacksonville Vision Plan and
Future Land Use Element

SISINISININSISININININIS
SISNISISININISININININIS

AN AN AN A YA AN ANANAE YA N A NAN FUTURE LAND USE MAP

v

ANIANIANI AN AN AN AN AN AN AN AN AN

<

Peary Court, Key West Master Plan &
Architecture

Truman Annex Park Tourism Impact
Study

SN AN NG S NG A G N N N AN AN AN | V15 1ONING PROCESS

N

NISNISN NSNS

v

AN ANENEN AN AN AN AN AN AYAYAYRY

—— S el

RELEVANT EXPERIENCE OF LAMBERT ADVISORY

-

City/Port of Key West Economic Impact
Analysis Cruise Port Development

v

v

v

Trust for Public Land and City of Key
West Redevelopment, Market, Financial
& Business Structure

v

v

Port Miami World Trade Center Miami
Economic, Market & Strategic Analysis

NSNS

v

NESNEA
NESNER
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PROJECT NAME

Neighborhood Housing Services of
South Florida: CRA Target Market area
Economic Market & Strategic Plan

VISIONING PROCESS

AUDIT OF LAND USE
AND PROGRAMS

USE & COST BENEFIT

HIGHEST AND BEST
AMNALYSIS

[N
<
z
w
w
>
[a]
z
b
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ur
o
>
P
=
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AND/ORPROGRAMS

CAPITALPROJECTS
PRIORITIES LIST

PLANORPROGRAM

r4
o
s
<
[
r4
w
3
w
]
o
z

TIFORINNOVATIVE

MONETARY

LEVERAGING

POLICY

RECOMMENDATIONS

8: Qualifications

COMMUNITY
ENGAGEMENT

-
z
¢
T
[’
o
=
«
k4

LAMBERT ADVISORY

City of Hallandale Beach CRA/TIF
Funding Strategy & Public/Private
Development Negetiation Services for
Villages of Gulfstream Park

N

City of Hallandale Beach City-wide

Economic Development Strategy

NS TS
N

City of Newport Richey Highest and Best
Use Analysis HCA Community Hospital

St. Petersburg Pier Strategic Planning for
Pier Redevelopment

City of Miami Business Improvement

District (BID) Initiative

ANIAN

City of Plantation Gateway Catalytic
Investment Strategy

N

<

City of Tampa, FL Drew Park CRA
& East Tampa CRA: Community
Redevelopment Strategic Plan

<

<

Santa Rosa fsland Authority Economic,
Market & Funding Analysis

v

Broward Boulevard Gateway Corridor

Downtown Albany: The Oaks at
North Intown Choice Neighborhoeds

Transformation Plan

Economic/Market Assessment \/

RELEVANT INDEPENDENT EXPERIENCE OF PROPOSED PROJECT MANAGER GRACE PERDOMO, ASSOC . AlA

SIS S NSNS

v

v

v

AN AN I AN AN

AN

v

v

NISNT SN ININISINIS S TS

Ashley Station: Central Columbus
Neighborhood Revitalization Plan

Arbor Point: A South Columbus
Neighborhood Revitalization Plan

v
v

Booker T. Washington Apartments:
A Liberty District Neighborhood
Revitalization Plan

Phenix City Downtown Riverfront Master
Plan

Creative Village Strategic Planning and
Funding Feasibility

Boulevard Homes Neighborhood
Revitalization Plan

Park Place Revitalization Plan in
Downtown Birmingham

McCallie Homes [ Alton Park
Neighborhood Revitalization Plan

MNAYA

Rosedale Court Neighborhood

Revitalization Plan

Councill Courts Revitalization Strategy
Analysis

SISIS IS INIS IS SN INS

SISISNISINIS SN INS

ANANENAN AN AN AN B NAN RN
SISISISINIS SN NS

SISNISNIS SIS ISTS NS
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WE MAKE PEOPLE PLACES.

CAPE CORAL CRAVISIONING AND ZONING MASTER PLAN
Cape Coral, FL

Zyscovich created a comprehensive Vision Plan for Cape Coral’s downtown—The South
Cape CRA. The City of Cape Coral began as a land-sales subdivision in the late 1950
and has grown rapidly as a bedroom community to nearby Ft. Myers and Naples. Today
the city is 120 square miles, making it the third largest city in Florida and the largest city in
Southwest Florida. While less than 50% of that land area has been developed. the population
already exceeds 150,000 residents and is projected to exceed 400,000. The vast majority
of the City is developed with single-family residential uses and, unfortunately, the original
development of the City failed to plan for adequate commercial land uses. Today the City
possesses no true commercial center and relies heavily on suburban strip commercial patterns
to support commercial growth. However, the original downtown area. the South Cape.
possesses the framework to re-establish itself as the City’s only true downtown district.
Established in 1986, the Community Redevelopment Agency was created to address issues
that directly impact the future development and quality of the South Cape.

The Vision Plan establishes a strategic road map for the CRA to manage the future
development of the South Cape with a focus on major transportation corridors and major
areas of the city that are currently undeveloped or underdeveloped, and on épportunities
and strategies for the inclusion of neighborhood amenities such as parks and open space,
neighborhood gateways, improved connectivity, and appropriate transitions to nearby
commercial and industrial areas. The Vision defines and reinforces the South Cape’s unique
characteristics and develops a viable economic strategy for revitalization. The process of
creating the Vision involved close communication with the CRA Board, numerous City
agencies and stakeholders to ensure a coordinated, viable and practical approach to
promoting the South Cape as a vibrant downtown district. The Vision Plan established
redevelopment strategies. created long- and short-term goals. and identified and prioritized
attainable capital improvement projects. Later phases of the project will include adjusting
land development processes and regulations to streamline revitalization efforts. As part
of the implementation of the vision plan, Zyscovich was hired to do a zoning regulations

analysis which led to the firm handling the update to the CRA's zoning regulations.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Redevelopment Incentives
Long Range Fiscal Plan

Extensive Community
Engagement, Public Qutreach
& Educational Campaigns

Long Term Visioning

Audit of Land Use and
Programs

Highest and Best Use Analysis
Land Use/Market Study
Future Land Use Map

Zoning: Undid Form-based
Zoning Code

Capital Projects andfor
Programs Priorities List

Implementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Waterfront Planning
Graphic Depictions of Plans

Urban, Large-5cale,
Multi-block District
Redevelopment

District-based Plan

Created New Regulatory
Framework

Physical Planning
Recommendations

Market Based Solutions
Vehicular Circulation

Infrastructure Needs
Assessment

Parcel Profiles
Traffic Analysis
Streetscapes

Open Space and Bicycle
Network

Commercial Facade Incentives

CLIENT CONTACT
Cape Coral Community
Redevelopment Agency
1231 Cape Coral Parkway
Cape Coral, FL 33054

John Jacobsen, Former CRA
Director
239.677.0039
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WE MAKE PEOPLE PLACES. 9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

CITY OF MIAMI OMNI AREA COMMUNITY REDEVELOPMENT PLAN & UPDATE

Miami, FL

Zyscovich was hired by the City of Miami Community Redevelopment Agency to update
the Omni neighborhood redevelopment plan. This included a thorough analysis of existing
infrastructure, urban form, economics, and housing te form design recommendations and
redevelopment oppertunities.

In addition to the creation of a redevelopment plan report, Zyscovich produced an analysis
of existing cenditions. The report outlines over 20 strategies and projects to promote a
cohesive redevelopment plan for the area.

The plan was updated in 2009 and adopted by the Miami Dade County Commission in
January of 2010.

j l H I J Overall Vision Diagram
v A 1. Improved
- b Connectivity
] = I 7 2. Omni Mall
— . & Redevelopment
s e @ 3. Miami Herald
0 | V and Surrounding
A< S Praperties
Dll ! : . Redevelopment
0 ' ' Y 4. Performing Arts
J % : Center
R — 5. Area Capture Parking
] C ' . te ' _@ 6. Media/Entertainment
_ G R () (/] % y | District
—y —
] L2 i |1 e X | . _!' pe. 7. Baywa”c
G n g : = 8. Streetscapes
p L ® % - .
! l " . ‘ 9. Historic Preservation
Jarp 4, ,
NS N 10. Neighborhood
. ' Greenspace
: 0% ‘ -,,\) 1. Variety of Housing
e | 12. Neighborhood School

Existing Zoning Proposed Zoning

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan
Community Engagement

Public Qutreach & Educational
Campaigns

Visioning Process

Audit of Land L)se and

Programs
Highest and Best Use Analysis

Market Study & Future Land
tse Map

Zoning & Design Guidelinesf
Regulations to Protect
Meighborhoods and Special
Areas

Capital Projects andfor
Programs Priorities List

Implementation Program

TIF, Innovative Monetary
Leveraging, Alternative
Funding & Public Private
Financing

Facilitated Financial Plan

Attracting and Securing
Developers

Policy Recommendations
Waterfront Planning
Focus on Downtown
Master Planning

Multi-block District
Redevelopment

Graphic Depictions of Plans
Community-based Plans

Slum & Blight Analysis and
Finding of Necessity

CRA Ordinance

Service Delivery (Public Safety
and Utilities)

Growth Management and
Smart Growth Initiatives

Urbang: Environmental
Standards

CLIENT CONTACT

OMNI f Midtown CRA

1401 North Miami Ave. Upstairs
Miami. FL 33136

Pieter A. Bockweg
Executive Director
305.679.6868
pbockweg@®miamigov.com
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9: Representative Community Redevelopment & Long Range Fiscat Plan Projects

17TH STREET/CONVENTION CENTER DISTRICT REDEVELOPMENT PLAN & UPDATE

Miami Beach, FL

In the early 1990s, South Miami Beach was in desperate need of investment

and creativity. What began as negotiations between a grassroots
community group seeking to preserve a small group of
1950s hotels and the City's Mayor who wanted to

develop a convention hotel on publicly owned - A
land, launched this small district into one of - }* h
the more popular tourist markets in the // L
world. As part of the team developing !

the hotel project, Zyscovich prepared
the district’'s master plan and CRA plan.

Master Plan Drawing for
the Convention Center ==l
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After Construction Images: Loews Hotel Complex, Anchor Shops and 16th Street

AWARDS

APA Florida Gold Coast
Section 2003 Qutstanding
Usban Design Study

APA Florida Gold Coast
Section 2001 Planning Award
for Quistanding Architectural
Project, Convention Center
Hotel Complex-16th Street

APA Florida Gold Coast
Section 2001 Planning Award
for Qutstanding Histarical
Renavation Project, St. Moritz

AlA Miami 1999 Honor Award
of Excellence in Urban Design

FAPA Gold Coast Section
2001 Planning Award for
Qutstanding Historical
Renovation Project

APA 2001 Planning Award
for Qutstanding Architectural
Project

KEY FEATURES
Community Redevelopment
Leng Range Fiscal Plan
Community Engagement
Visioning Process

Audit of Land Use and

Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning

Capital Projects andfor
Programs Priarities List

Implementation Program

TiF or Innovative Monetary

. Leveraging

Policy Recommendations

Identified Improvements as
Catalysts for Redevelopment

Established the Mechanism
to Fund these Improvements
through the CRA

Public-Private Partnership

Master Planning & Urban
Design

Site Planning, Platting, Urban
Block Creation, Zoning &
Regulations

Economic Redevelopment

City of Key West RFP #003-14
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Ten years later, Zyscovich was hired to update the master plan. These three efforts together
played a major role in revitalizing South Beach with the following outcomes:

»  Construction of the Loews Hotel convention center complex and specifically design
of the St. Moritz Hotel and Anchor Shops with structured parking

*  Design of the 16th Street roadway extension to connect with the convention hotel

+ Revitalization of the eastern end of Lincoln Road

*  Design and construction of the Lincoln Cinema to anchor the western end of

Lincoln Road

* A renewed cultural campus including a Regional Library, Ballet Center, and

renovated art museum
*  Master plan for soundscape park framed by an expanded New World Symphony
building and Wallcast

Convention Center District Redevelopment Plan Update

¥ o4 jii"“"” I7¢:

S R i
e 11
'., = Pl
Py
« T W
)" 8 LA
i) RS

-

New World Symphony Wallcast

Miami City Ballet by Arquitectonica

Lincoln Cinema

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

Revenue Generation
Public and Private Financing

Asttracting and Securing
Developers

Development Phasing
Programming

lconic Design
Destination Place Making

Multiple Stakeholder. Agency.
Jurisdictienal Consensus &
Approvals

Mixed-Use Development
Trade & Tourism
Coastal Community

Multimadal, TOD & Parking
Planning and Design

Retail & Commercial

Hotels & Restaurants
Exhibit & Conference Space
Business Service Center
Civic & Open Green Spaces

Pedestrian Connectivity &
Wayfinding
Sustainability/LEED Planning
& Design

Contextually Appropriate
Design

CLIENT CONTACT

City of Miarni Beach
1700 Convention Center Diive

. Miami Beach, FL 33139

Kent Bonde, Former
Redevelopment Coordinator
305.673.7255
kentbonde®miamibeachfl.gov
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

COCOABEACH CRADOWNTOWN VISION AND ZONING

Cocoa Beach, FL

From its early boom years as a company town for NASA and the Space Coast. Cocoa

Beach has maintained a quirky and uniquely identifiable character as a surfing town. With

hundreds of tourists traversing its downtown main street to reach major destinations to the

north, the Cocoa Beach Design Standards Manual offers an opportunity to strengthen
the downtown'’s image and its ability to capture high quality tourist traffic by improving

the building stock and quality of development.

The Cocoa Beach Design Standards Manual achieved this by first defining a vision for future

improvemnents and development in the Downtown Area to enhance and augment the existing
character and by then creating a character driven and design-based standards manual
to be used as a requlatory framework to implement the vision. This project established
a planning vision by identifying issues, opportunities and major principles for moving
forward with the character driven and design-based Design Standards Manual and included
input from the community at large. Through an extensive review of existing development

patterns, existing regulations and previous planning studies, the design team evaluated
how a new Design Standards Manual could reinforce and improve the existing character
of this beachfront community.
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Downtown Infifl:
Creating density
through infill,
intensifying the
commercial area of
the downtown through
formalized pedestrian
alleys and wider active
sidewalks helps protect
and enhance the
existing character of
the area.
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Downtown Cross Section: Formalized pedestrian alleys open to a new plaza at the corner of Minutemen
Causeway & Orlando Avenue with a proposed Historical Museum and active storefronts fining the open space.

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan

Extensive Community
Engagement

Visioning Process

Audit of Land Use and

Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning

Capital Projects andjor
Programs Priorities List

Implementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Woaterfront Planning

Land Use/Market Study
Graphic Depictions of Plans

Urban, Large-5cale,
Multi-block District
Redevelopment

Public Qutreach & Educational
Campaigns

Community-based Plans

Building and Enhancing
the Existing Character of
Cocoa Beach through the
Development of Design

Standards
Creating Unique Districts

Formalizing the Existing Alleys
to Being Active Pedestrian
Streets

Density through Infll

Creating a More Cohesive
Pedestrian-friendly District

CLIENT CONTACT
City of Cocoa Beach

2 South Oando Avenue
P.O. Box 322430

Cocoa Beach, FL 32932

Tony Caravella. Development
Services Director

321.868.3297
tcaravella®cityofcocoabeach.com
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

DOWNTOWN HOLLYWOOD (YOUNG CIRCLE) CRAMASTER PLAN & UPDATE

Hollywood, FL

Amidst a burgeoning real estate boom, the City of Hollywood found itself unequipped to
negotiate development agreements with three different downtown developers for lack of a
clear vision and plan. While the City was designing a new Arts Park in the impressive 900 foot
diameter Historic Young Circle traffic circle, no plan existed for the buildings surrounding
the park. the streetscape, the transit line or the historic retail corridor. The ensuing vision
provided a more bold downtown which used the park as its focal point to synthesize and
enhance energies between the retail areas across the street and those within the Circle. New
buildings must follow the curve of the Circle to frame the space and concentrate height
along the main street, away from the adjacent residential neighborhoods. Additional zoning
recommendations for the commercial corridors included increased height and density
within a half mile radius of the downtown. Six years later in 2009, the City hired our firm to
translate the plan into a zoning code and update the plan. Working in conjunction with our
economist to assess the economic situation and identify and redevelopment opportunities,
we developed goals and objectives which enable the City, property owners, and residents
to make informed strategic decisions about future development and public improvements.

In addition to numerous stakeholder workshops and community presentations, the revised
master plan resulted in the following cutcomes:

* Incentives for historic preservation and infill development.

*  Historic and Conservation Districts to protect the existing character,

*  Sites and programs for potential public/private partnerships and pilet projects.

*  Zoning Regulations and Standards to reinforce district character and sense of place.
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Master Plan

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan
Community Engagement

Public Qutreach & Educational
Campaigns

Visioning Process

Audit of Land Use and
Programs .

Highest and Best Use Analysis
Future Land Use Map

Zaning or Design Guidelines/
Regulations

Capital Projects andfor
Programs Priorities List

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Focus on Downtown

Master Planning

Land Development Regulations
Land UsefMarket Study

Multi-block District
Redevelopment

Graphic Depictions of Plans
Creating ldentity
Community Involvement
Roadway Improvements
Public Realm Improvements
Parking Strategies

CRA Zone

Arts and Cultural Uses
Pedestrian Connectivity
Coastal Community

CONTACT CLIENT

City of Hollywood CRA
2600 Hollywood Bhd.
Hollywood. FL 33020

Jaye Epstein, Director
954.921.347}
jepstein@hollywoodfl.org
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WE MAKE PEOPLE PLACES. 9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

HOLLYWOOD BEACH CRA VISION AND ZONING MASTER PLAN
Hollywood, FL

Zyscovich created a new Vision and Zoning Master Plan for the Hollywood Beach CRA
by focusing on strategies to preserve its historic buildings. finding solutions for FEMA's
building requirements, upgrading the quality of the public realm, and supporting new
development which is compatible with the existing building fabric.

The plan established the Broadwalk as the premiere bicycling destination in Florida:
created a new historic district, recommended a multi-use trail link at Hollywood Beach
Boulevard; created a Beach Walk and Park in South Central Beach; created a Boardwalk
along the intracoastal Waterway; and implemented environmentally friendly streetscape.
Jt also included a new zoning code to incorporate the realities of the development climate,
the limitations of the parcels, and flood zone requirements, as well as a “green framework”
with potential funding sources for nature-based recreation.
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AWARDS

AlA Florida 2007, Unbuilt Merit
Award

KEY FEATURES
Cormmunity Redevelopment
Long Range Fiscal Plan

Cormmunity Engagernent,
Public Outreach & Educational
Campaigns

Visiening Process

Audit of Land Use and
Programs

Highest and Best Use Analysis
Future Land Use Map
Zoning

Capital Projects andfor
Programs Priorities List

TIF or Innovative Menetary
Leveraging

Policy Recommendations
Waterfront Planning
Graphic Depictions of Plans

Urban, Large-Scale,
Multi-block District
Redevelopment

District-based Plan

Site Planning. Platting, Urban
Block Creation, Zoning &
Regulations

Economic Analysis
Development Phasing
Destination Place Making
Mixed-Use Development

Multimodal, TOD & Parking
Planning and Design

Civic & Open Green Spaces

Pedestrian Connectivity &
Waylinding

Historic Preservation
Streetscape Standards

Infill Development

Public Realm Improvements
CONTACT CLIENT

City of Hollywood CRA

2600 Hollywood Blvd.
Hollywood. FL 33020

Jaye Epstein. Directer
954.927.3471
jepstein@hollywoedfl.org
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

NEW ORLEANS NEIGHBORHOOD (POST-KATRINA) REDEVELOPMENT PLANS

New Orleans, LA

Zyscovich was commissioned by the City Council of the City of New Orleans as part
of Lambert Advisory's design team to prepare reconstruction plans for five of the 49
neighborhoods adjacent to the French Quarter. The three primary goals of the plans were
to prioritize a broad range of community projects among historically divided neighborhoods,
to return a sense of normalcy to the area as quickly as possible, and to create plans that
addressed the overall deterioration which existed pre-Katrina. The final plans were the basis
for the receipt of Federal funding and were a result of an intensive publicinvelvement effort.

The final plan included the following elements:

*  Methodologies for enhancing local neighborhood pride while transcending the
differences to achieve shared opportunities

+ ldentifying key corridors between neighborhoods to create a place where the
communities can come together for new social and commercial use

+  Creating networks that tie into the tourist economy

+  Creating a dialogue with the community through public meetings and committees

*  Communication strategies

X, 3 = " ' é‘-.‘
= s _-‘f 3 _
Proposed view of Moss Street in the Fauborg St. John

neighborhood; Proposed View of a Key Corridor Along I-10 /
Claiborne Corridor

NEIGHBQRHOODS REBUILDING PLAN
ST BERNARD AREA IMPLEMENTATION PRIORITY MATRIX
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Neighborhoods Rebuilding Plan Treme 6th Ward / Lafitte
implementation Priority Matrix

Proposed “Heart of 7th Ward™

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan

Extensive Community
Engagement, Public Qutreach
& Educational Campaigns

Visioning Process

Audit of Land UJse and
Programs

Highest and Best Use Analysis
Fuiure Land Use Map

Capital Projects andfor
Programs Priorities List

|mplementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Focus on Downtown
Historic Preservation

Urban. Large-5cale.
Multi-block District
Redevelopment

Community-based Plans
Graphic Depictions of Plans
Land UsefMarket Study
Neighborhood Planning

Created an Implementation
Strategy with Funding Priorities

Public and Private Financing

Land Use Planning
Recommendations

Redevelopment Plan Approval
Process

Strategic and Action Plans

Strategies for New Residential
Development and Housing
Assistance

Urban Design
Urban Infill Planning

Economic Growth

CLIENT CONTACT
Lambert Advisory. LLC
1201 Brickell Avenue
Suite 400

Miami, FL 33131

Paul Lambert, Managing
Principal

305.860.3715
plambert@lambertadvisory.com

City of Key West RFP #003-14
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TOWN OF ATLANTIC BEACH MASTER PLAN
Atlantic Beach, SC

The focus of the project was to create a master plan for the historic Town of Atlantic Beach.
Working with an economic consultant. the design team investigated planning potentials,
development opportunities, and appropriate planning and development standards. Applying
this approach the design team evaluated existing and future land uses and tested existing
and future zoning standards to provide a regulatory framework which is compatible with
the Town’s vision. The firm’s services included:

*  Preparation of a land use plan for the area

*  Preparation of population density, land coverage and building intensities
in the proposed development

*  Preparation of a preliminary site plan

*  Preparation of changes in street layouts and levels

* Preparation of several graphic renderings representative of the plan. depicting
the various elements of the plan

*  Preparation of estimated cost and method of financing redevelopment

*  Preparation of an overall time line for all elements and participants within the schedule
» Coordination of all preparation of a complete plan document consistent with
South Carolina State Law
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Leng Range Fiscal Plan

Extensive Community
Engagement

Visioning Process

Audit of Land Use and

Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning Recommendations

Capital Projects andfor
Programs Priorities List

{mplementation Program
Policy Recommendations
Waterfront Planning

Focus on Downtown
Master Planning

Market Study

Graphic Depictions of Plans

Urban. Multi-block District
Redevelopment

Public and Private Financing
Mixed-use

Redevelopment Plan Approval
PTOCGSS

Strategic and Action Plans

CLIENT CONTACT
Town of Atlantic Beach
717 30th Avenue South
Atlantic Beach, 5C 29582

Contact is no lenger with the
Town

City of Key West RFP #003-14
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DOWNTOWN LAFAYETTE PARISH COMPREHENSIVE PLAN
Lafayette, LA

The team developed a strategy to weave together the various community ideas through the
development of a district-based structure for downtown Lafayette. The team identified the
physical barriers which hinder a connected urban fabric {(both internally and externally) as
one of the key issues to address in the plan of future downtown Lafayette. Recognizing the
significance of that challenge, the team supplemented the recommended district structure
with a series of strategic proposals that seek to mitigate those barriers including: the maijor
thoroughfares which ring the downtown {Congress 5t., University Ave., Johnston St.): large
blocks which weaken connectivity at the edges of the downtown, lack of high-quality and
safe parking to attract new business to the area, and scattered vacant parcels and parking
lots which create gaps in the urban fabric. The following five guiding strategies represent
opportunities to overcome these physical barriers and reinforce the individual districts which
comprise downtown Lafayette, and include: (1) Reinforcing existing paths; (2) Focusing
on the Core: (3) Increasing the Variety of Open Space: (4) Enhancing Mobility with New
Paths and Better Entrances: and (5) Improving Connections from Downtown to UL.

The proposed districts reinforce the downtown's diversity and accommodate the community
recommendations related to use, intensity and character. The recommended districts are:

The Core-Center of Downtown

Mixed-use Transition Zones

Commercial Corridars

Residential Zones

University Related Residential

A District for Light Industrial and Supportive
Uses
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Lafayette Parish Comprehensive Plan Districts & Guiding Principles

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan

Extensive Community
Engagement, Public Outreach
& Educational Campaigns

Visioning Process

Audit of Land Use and
Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning

Policy Recommendations
Focus on Downtown

Master Planning

Moarket Study

Urban, Multi-block District
Redevelopment

Graphic Depictions of Plans
District-based Plans

Identified Improvements as
Catalysts for Redevelopment

Public-Private Partnership

Site Planning, Platting & Urban
Block Creation

Land Use Planning
Economic Redevelopment
Revenue Generation
Mized-Use Development

Trade & Tourism

CLIENT CONTACT
Lafayette Consolidated
Government

Department of Planning, Zoning
and Development

101 Jefferson St., Suite 201
Lafayette, LA 70502

Cathie Gilbert, Planner Il
337.291.8454
cqilbert@lafayettela.gov

City of Key West RFP #003-14
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

COCONUT CREEK DEVELOPMENT PLAN AND DESIGN GUIDELINES

Coconut Creek, FL

The City of Coconut Creek commissioned the firm to create a vision and development
plan for 430 acres of predominantly undeveloped land which requires all buildings to be
LEED® certified. Known as the Butterfly Capital of the World, Coconut Creek sought to
transform this area into a downtown center, which would embady the uniqueness of the
City. Following the County Mayor Kristin Jacob's initiative to preserve natural resources and
promote sustainable and green design, Zyscovich created a master plan which preserves the
natural landscape and provides a blueprint for sustainable building design, while providing
the first centralized mixed-use activity zone for the City's residents. All buildings within the
MainStreet District are required to be, at a minimum, LEED certified by the U.S, Green
Building Council (USGBC) or certified by the Florida Green Building Coalition.

The master plan’s integrity relies on balancing the built environment with the natural
environment by requiring that the architectural character of new development respond
to South Florida climatic conditions. Additionally. buildings are required to contribute to
vibrant urban streetscapes and to enhance and reinforce open space to achieve sustainability.
Through sustainable design and green design features, Coconut Creek's MainStreet will
be the first sustainable downtown in Florida.

The public’s participation in this planning process helped build support for the final plan
and build consensus.

Davelopment Patlem
{viow froemt northoast)

Coconut Creek Development Guidelines

KEY FEATURES
Community Redevelopment
Long Range Fiscal Plan
Extensive Community
Engagement

Long-Term Visioning

Audit of Land Use and
Programs

Highaest and Best Use Analysis
Future Land Use Map

Zoning and Land Use

Recommendations
Design Standards

Paolicy Recommendations
Master Planning

Green Infrastructure Needs
Assessment

Regulatory Analysis

Physical P|anning
Recommendations

Parce! Profile

Public Qutreach and

Coaordination

Mixed-use Development

CLIENT CONTACT
City of Coconut Creek
4800 West Copans Road
Coconut Creek, FL 33083

Jim Hetzel, Former Senior
Planner & Sustainable Ciry
Coordinator

Currently with City of Ft.
Lauderdale Urban Design &
Planning Department
954.828.5019
jhetzel@fortlauderdale.gov

City of Key West RFP #003-14
Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

DOWNTOWN WEST PALM BEACH ZONING AND MASTER PLAN UPDATE

West Palm Beach, FL

Despite its quirky main street and a successful mixed-use shopping center. West Palm
Beach'’s traditional downtown had failed to thrive. Competing retail, a weak office district,
poor connections to surrounding neighborhoods, a surplus of vacant land, and a code which
did not work well resulted in a fragmented and under-performing downtown. Zyscovich
worked with Lambert Advisory and a City appointed Advisory Board to investigate the
major planning potentials and to create a new Vision for the downtown's redevelopment.
The most significant outcomes included:

* Linking the two main retail centers with a new business district and creating
development incentives to attract Class A office uses

* Adopting a new zoning code and land use plan based on 13 new neighborhood
sub-districts with distinctive characteristics

+  Dasigning zoning parameters for a range of lot sizes and street types

» Developing the zoning mechanism to return a defunct main street into a
neighborhood shopping corridor

¢ Enabling adaptive reuse of an industrial district for arts, retail, and residential uses

The Master Plan includes recommendations and new zoning provisions for the Northwest
neighborhoaod, a historic African American neighborhood with many examples of Florida
vernacular architecture. The recommendations and new regulations were focused on the
preservation of the neighberhood for single family uses in the interior and to encourage
commercial and multi-family on the perimeter streets. This was accomplished through
the preservation of height limits, specific location-based use criteria. recommendations
for street extensions to improve connectivity, the development of parks and cultural uses,
and the protection of area churches through special parking provisions.

Northwest District

bl

T [

L

Northwest Residential Density
Studies

LT e

' Flexibility in Building

istricts i
District Massing

Clematis Waterfront District

AWARDS

Florida American Planning
Association Award of
Excellence, 2008

KEY FEATURES
Community Redevelopmen:

Long Range Fiscal Plan

Extensive Community
Engagement, Public Qutreach
& Educational Campaigns

Visioning Process

Audit of Land Use and
Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning: Undid Form-based
Zoning Code

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Waterfront Planning
Focus on Downtown
Master Planning

Urban, Large-5Scale.
Multi-block District
Redevelopment

Land Development Regulations
Market Study

Graphic Depictions of Plans
District-based Plans

Created New Districts Based
on Distinct Characteristics

Created New Land
Development Regulations 1o
Support District Initiatives

Developed with the
Community for Widespread
Support

Designed Development
Incentives to Encourage a New
Business District

CLIENT CONTACT

City of West Palm Beach
Planning Drepartment

P.O. Bex 3366

West Palm Beach. FL 33402

Ana Maria Aponte
City Urban Designer
5461.822.1439
aaponte@wpb.org

City of Key West RFP #003-14
Bzhama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

CITY OF JACKSONVILLE VISION PLAN AND FUTURE LAND USE ELEMENT

Jacksonville, FL

The City of Jacksonville embarked on a two plus year long planning study to develop
Visions for Planning Districts 1: The Urban Core: 2: Greater Arlington/Beaches: and 3: The
Southeast, plus a future land-use element for the entire city. The success of this grassroots
effort was in great part due to the thoughtful and creative input from the community.
engaged through a comprehensive Community Qutreach Program. The purpose of the
plans was to identify community goals, objectives, and planning potentials for growth.

Now complete, the Vision Plans, together with the new Future Land Use Map and Future
Land Use Element, provide a blueprint for future development throughout the entire city.
The vision includes strategies for enhancing the quality of life by addressing neighborhood
preservation, industrial preservation, and green infrastructure,

The vision and planning process included a public outreach process with a blog that allowed
direct and real-time communication with the community. The development of the plans
included community conversations and a steering committee for each district. The vision
plans are framed by quiding principles developed as a result of the process.

The five guiding principles, which vary a bit from district to district, are:

Community Character/Uniqueness

Mixed Land Uses/Density/Redevelopment Infill
Improving Transportation Choice

Economic Growth

Open Space/Green Infrastructure
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The Vision for Future Land Uses Concentrates Density in Urban Centers, along Corridors and Nodes, with
Limited Development in the Conservation Areas

KEY FEATURES

Community Redevelopment
Long Range Fiscal Plan

Extensive Community
Engagement. Public Outreach
& Educational Campaigns

Visioning Process

Audit of Land Use and

Programs

Highest and Best Use Analysis
Future Land Use Map

Zoning Recommendations

Capital Projects andfor
Programs Priorities List

Policy Recommendations
Waterfront Planning

Focus on Downtown

Master Planning

Visioning

Land Development Requlations

Urban, Large-Scale,
Multi-block District
Redevelopment

Graphic Depictions of Plans

Approvals of Three District-
wide Vision Plans

Corridor and Nodal Plans
Citywide Master Plan
Transit-Oriented Development

Future Land Use and
Comprehensive Planning

Sustainable Design Guidelines

Multiple Stakeholdar and
Agency Coordination

LocalfRegicnal Transportation
Analysis

Targeted Neighborhood
Strategies

CLIENT CONTACT
City of Jacksonville

Theatre Building

128 Forsyth Street, Suite 500
Jacksonville, FL 32202

William Killingsworth
Former Planning Director
904.630.2879
bill.killingswerth@deo.
myflerida.com

City of Key West RFP #003-14
Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
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Of particular interest is Jacksonville's historic center. the Urban
Core. The plan promotes the protection and revitalization of this
planning district's numerous historic assets through strategies for
retaining. rehabilitating. and reusing these assets. Included in
the recommendations are the identification of two new historic
districts, one for the Central Business District and one for the
Warehouse District adjacent the historic Springfield neighborhoed.
The Warehouse District was re-envisioned as a mixed-use arts and
entertainment district that would serve to re-link this mostly vacant
area to Springfield’s Main Street. Additionally, the plan provides
a vision for the adaptive reuse of the Old Ford Plant, designed
by Albert Kahn in 1924 and sited along the bank of the St. Johns
River. The vision includes utilizing the 165,000 square foot facility
as a public market and also includes office and cultural uses.

In addition to Historic Districts and specific buildings. the plan
lays out strategies for infill redevelopment aimed at preserve the
existing neighborhood scale and character.

%: Representative Community Redevelopment & Long Range Fiscal Plan Projecis

Existing Conditions

——

City of Key West RFP #003-14
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PEARY COURT, KEY WEST MASTER PLAN & ARCHITECTURE
Key West, FL

Peary Court is a former Naval housing complex that is located across from a primary ~ KEY FEATURES
entrance to the largest historic district in the State of Florida. the Key West Historic District, ~ Master Planning

known as Old Town, After the 28-acre site was sold to a private developer, the City of Key ~ Community Redevelopment
West passed an ordinance changing the zoning from Military to Historic Special Medium  Community Engagement &
Density Residential District (HSMDRY), Zyscovich Architects is working within the Historic ~ Design Charretze
Avrchitectural Review Commission Design Guidelines to create new structures that are  Visioning

sensitive and harmonious to the existing historic urban context in proportion, scale and mass.  Zoning Analysis

. . . - . AH ble Housi
The scope of work includes the replacement of 160 non-contributing dwelling units and ordable Housing

the addition of 48 affordable housing units. Based on the premise that architecture is a
product of cultural evolution, Zyscovich Architects analyzed the local vernacular framing  Sustainable Design
construction methods found in the historic district. and has reinterpreted them using new  Innovative Monetary
building techniques and the latest prefabricated-building technology. The result will be  Leveraging

a mixture of human-scaled. single-story, one-and-one-half-story. and two-story duplex  Targeting LEED Certification
and triplex units that all face the street. To maintain harmony with the surrounding historic Historic Special Medium
urban fabric, each unit will have a pareh and will read as two full stories. Some units will ~ Density Residential District
have a three-foot tall picket fence with an arbored entry gate. Sustainable

Phased Develoepment

L atest Prefabricated-Building
Technology

Urban Fabric Revitalization

piny

AN

Singte / Multi-Family

i'. Y ;:&.
v Public Green Space
tﬁ ’

e e y CLIENT CONTACT
Confidential Entity

;? !i?i ] L n'.‘;.:_l::s

Victor Ballestas
305.774.0110

City of KeyWest RFP #0034 Z Y S
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LAMBERT ADVISORY, LLC PROJECT EXPERIENCE

TRUMAN ANNEX PARK TOURISM IMPACT STUDY
Key West, FL

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

(’Lambert
Ad

visory

Lambert Advisory was recently engaged by Spottswood Companies to develop a tourism impact analysis of the

facility that will serve as one of the major venues in Key West similar te Grant/
Millennium Park in Chicago. The tourism benefit, which is the basis for Lambert’s
analysis, from the Truman Annex Park is driven by three primary sources: 1))
enhanced tourism and associated expenditure from attendance at existing and/
or new performance venues: 2) enhanced tourism and associated expenditure
from maritime and non-maritime multi-day events (including the Super Boat
Internatianal World Championship Off-shore Race); and. 3.} enhanced tourism
and associated expenditure from longer length of tourist visit.

CITY/PORT OF KEY WEST ECONOMIC IMPACT ANALYSIS CRUISE PORT DEVELOPMENT

Key West, FL

The Port of Key West is ane of the most active and desirable cruise ports in the United States. Yet it increasingly has
difficulty accommodating the number and size of visiting cruise ships. In conjunction with a plan to convert the Naval
Air Station in Key West to civilian use, Lambert Advisory analyzed the negative impact on the local economy of

the base closure and the corresponding positive impact of a new cruise port
along the base’s Truman Annex waterfront, We found that the repositioning of
Truman Annex as a deep water cruise port will alleviate the majerity of problems
associated with accommedating large vessels, but not without associated costs.
The City of Key West faces one of the most severe housing crises in the nation,
and the additional jobs created by the new port-of call will only exacerbate this
problem. Our recommendations to the City included ways in which increased port
charges and fees could be tied to an affordable housing fund - a fund directed
at reducing the housing cost burden on retail and service workers serving the
growing number of cruise passengers.

TRUST FORPUBLICLAND AND CITY OF KEY WEST REDEVELOPMENT, MARKET,

FINANCIAL & BUSINESS STRUCTURE
Key West, FL

Completed a market and financial assessment and program for the City of Key West in conjunction with the Trust for
Public Lands to purchase and develop eighteen acres of waterfront dilapidated property in the heart of Key West, Florida.
The analysis focused on developing a retail, resert, and marina oriented program for the site which would generate

enough revenue to pay off debt associated with the purchase.

PORT MIAMIWORLD TRADE CENTER MIAMI ECONOMIC, MARKET & STRATEGIC ANALYSIS

Miami, FL

Lambert Advisory completed an economic, market and strategic analysis for a
proposed World Trade Center within Port Miami. As the basis for evaluating
development opportunities for a World Trade Center Miami, Lambert completed
an assessment of general economic and demographic trends and forecasts for
Miami-Dade County, and specifically Downtown Miarmi. inclusive of the Brickell
and Owmni areas. The economic profile focused on those primary variables
that “drive” demand for proposed uses including office. hotel, and retail that
supporta phased development of the World Trade Center property. Lambert
also provided the strategic recommendations for implementation and related
Port Miami initiatives.

City of Key West RFP #003-14
Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan
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NEIGHBORHOOD HOUSING SERVICES OF SOUTH FLORIDA: CRA TARGET MARKET AREA
ECONOMIC MARKET & STRATEGIC PLAN

Miami, FL

Lambert Advisory is currently engaged as the economic, market and strategic
advisor to the Neighborhood Housing Services of South Florida (NHSSFL) in
conjunction with an economic development strategy for the N.W. 79th Street
- CRA Target Market Area. The economic and market analysis will provide
an in-depth understanding of housing and commercial market conditions that
will be used to establish a strategic joint development analyses for multiple

sites and provide recommendations for supporting and implementing viable
opportunities, including tax increment financing (TIF) initiatives. However,
an important component of the overall strategic evaluation will be to assess
the opportunity to link potential redevelopment programs with transit services
including Amtrak and Metrorail.

CITY OF HALLANDALE BEACH CRA/TIF FUNDING STRATEGY & PUBLIC/PRIVATE
DEVELOPMENT NEGOTIATION SERVICES FOR VILLAGES OF GULFSTREAM PARK
Hallandale Beach, FL
Lambert Advisory was the primary consultant to the City of Hallandale Beach associated with its negotiation with Forest
City Enterprises and the development of a $250 million retailfentertainment lifestyle center.
AN Lambert provided the financial structuring and deal terms associated with City of Hallandale
; Bea@ Beach’s CRA TIF funding used to support development of the 300,000 square foot multi-phase
: development. Lambert set forth the parameters by which the City would invest its TIF dollars
. and recapture its investment dependent upon a complex evaluation of the development’s success
- during a 20 year period. Lambert participated as facilitator during negatiations and provided
Ha”anda|e BeaCh the presentation of conclusions and recommendations to the City Commission that were used
PROGRESS. INNOYATION. OPPORILNTTY.  as the basis for approving the investment agreement.

CITY OF HALLANDALE BEACH CITY-WIDE ECONOMIC DEVELOPMENT STRATEGY
Haltandale Beach, FL _

Lambert Advisory completed a city-wide economic development strategy for the City of Hallandale Beach with the
primary focus aimed at delineating what the City can and needs to do within its budget constraints to attract, support,

and cement the large scale private investment necessary to create jobs and
future opportunities. The research and analysis included a comprehensive
overview of dernographic trends and forecast (at the census tract |eve|). as well
as a detailed supply and demand analysis for housing (rental and for-sale), office,
retail, entertainment, industrial and hotel uses that will be targeted to support

potential public/private joint redevelopment opportunities. The report also
provided recommendations with regard to the City/CRA's role as it relates to
economic development.

CITY OF NEWPORT RICHEY HIGHEST AND BEST USE ANALYSIS HCA COMMUNITY
HOSPITAL

Newport Richey, FL

Lambert Advisory was engaged by URS Corporation to prepare a highest and best use (best {it) analysis associated
with the relocation of HCA Community Hospital. The objective of this study is to identify potential redevelopment
opportunities aimed to create employment. generate property taxes, andfor support existing businesses in the immediate
area and citywide, while furthering the objectives of the New Port Richey Comprehensive Plan and New Port Richey
Redevelopment Plan.

City of Key West RFP #003-14 Z Y S C OV I C H 57
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SOUTH CAPE CRAECONOMIC, MARKET & STRATEGIC ANALYSIS FOR 2020 VISION PLANMN
Cape Coral FL

Lambert Advisory, as a sub-consultant to Zyscovich, provided economic. market and strategic analysis to suppert the South
Cape 2030 Vision Plan. The primary goal of the economic and market analysis
is to assess the market for residential, office, retailfentertainment, hospitality.
cuhtural and government uses in the context of both the short opportunities and
long-term visions for South Cape and its CRA district. Animportant component
to Lambert's work effort is to identify the CRA's competitive positioning within
the broader market to clearly understand viable redevelopment opportunities

that will help guide the visioning process. Moreover, the analysis is proving to % T = '.B' s ] \'
be a critical element to establishing community support for a redevelopment [ W ﬂ B i E\
' A - e 1’
i

. . 2
programming that had for a long time suffered from the community’s skepticism. [ . ', "' o3 7

ST. PETERSBURG PIER STRATEGIC PLANNING FOR PIER REDEVELOPMENT
St. Petersburg, FL

l.ambert Advisory served as the economic, market and financial consultant to City of St. Petersburg'’s Pier Task Force

associated with the redevelopment of the Pier facility. The research and analysis includes a combination of economic

and demographic data analysis, review of third party studies regarding the 5t.
Petersburg and Pinellas County real estate market. interviews with a variety of
investors. owners and operators of real estate throughout the City and region,
as well as interviews with meeting planners, entertainment venue developers,
and performance promoters within and beyond the local market. Specifically,
Lambert’s research focused on determining how the Pier’s redevelopment and
- under various configurations would suppert certain real estate and entertainment

uses over the long term, including: retailfrestaurant, entertainment attraction,
dedicated performance venue, hotel, and marina

CITY OF MIAMI BUSINESS IMPROVEMENT DISTRICT (BID) INITIATIVE

Miami, FL

Lambert Advisory assisted the City of Miami in its effort to reach out to prospective BIDs throughout the City and provide
insight into formation processes, organizational structures and planning goals.

Ass part of the process, Lambert developed data and prepared detailed GI5S-

based maps, baseline revenue estimate and additional funding evaluations for : ”

each specific prospective BID to provide data necessary to identify geographic g - ¥ i
boundaries and budget (revenue) parameters. |n addition, Lambert provided '

the City with guidance into its governance and management policies that should = , ’ i
i initiati i g kR ) o

be considered as the BID initiative progresses. Lambert also provided the City's ) ;2 ORI L st

MIMO district with support in formulating a business plan, base-level of service E= e

documentation, and financial assessment.

CITY OF PLANTATION GATEWAY CATALYTIC INVESTMENT STRATEGY

Plantation, FL

Project Description: Lambert Advisory was engaged in a market and financial assessment for the State Road 7 corridor,
a designated CRA, in the City of Plantation. A key component to the analysis is aimed at guiding the City to the
strongest redevelopment praogram from a “dollars and cents” perspective keeping in mind the broader goals of the City
to effectuate the corridor’s redevelopment. including housing development. Qur objective was to test various cash flow
scenarios including acquiring parcels and/or existing buildings and leasing them back to a third party for development.
Based upon supply. demand. pricing, and capture analyses conducted in our in-depth market profile. we assessed financial
feasibility and public funding requirements (if needed) on both an individual project basis and/or the redevelopment
pragram as a whole.
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

CITY OF TAMPA,FLDREW PARK CRA & EAST TAMPA CRA: COMMUNITY REDEVELOPMENT

STRATEGIC PLAN
Tampa, FL

Lambert Advisory, under a sub-consulting agreement with URS Corporation, currently serves as an economic and
financial advisor to the City of Tampa on two independent community redevelopment initiatives: Drew Park CRA

and East Tampa CRA. In both cases, Lambert completed comprehensive
market research and analysis to identify demand for a broad range of uses
including retail, office, industrial and residential (for-sale and rental), The demand
estimates were used as the source for supporting long-term demand estimates
within both CRA's, which in-turn became the basis for projecting incremental
tax revenue growth within the districts. Lambert served as a financial advisor
to the Plan responsible for analyzing historical tax revenue growth within the
district, and forecasting incremental tax revenue growth used to support various

funding options including tax increment financing (TIF), bond financing and/

or Hillsborough County redevelopment funding initiatives.

SANTAROSAISLAND AUTHORITY ECONOMIC, MARKET & FUNDING ANALYSIS

Pensacola Beach, FL

Lambert Advisory, as a sub-consultant to the master planning team. completed an economic,
market and financial analysis for the Pensacola Beach Master Plan. Lambert’s primary
objective was to coordinate local market and financial realities with the master planning
effort. The economic, market and fiscal impact analyses relies heavily upon the compilation
of comprehensive resident and visitor demographic data, as well as in-depth market research
of various real estate uses including retail, hotel, entertainment, cultural and recreation. The
analysis is utilized to support demand estimates for potential redevelopment within the
study area as well as support recreation and eco-related activity programs the community
strongly desires. Additionally, Larmbert served as a financial advisor to the Plan responsible
for analyzing historical tax, toll bridge and other revenue growth within impacting SRIA, and
forecasting incremental revenue growth among these various sources to support alternative
funding options including toll bridge revenue increment financing. bond financing andfor
other local and State redevelopment funding sources.

CREATIVE VILLAGE (CREATIVE VILLAGE LLC, BANK OF AMERICA CDC & CITY OF ORLANDO)

TIGER Il GRANT STRATEGIC SERVICES
Orfando,FL

Lambert Advisory served as the lead economic, financial and strategic advisory to Creative Village LLC (in a joint effort
with Bank of America CDC and its Consortium partners) in the preparation of a TIGER Il Grant submission. Creative

Village. located in Downtown Orlande within the Parramore Neighborhood area, is a master planned vision where high

tech. digital media and creative companies integrate with residential, retail and  |ERESRRE
academia. The initial grant submission is estimated to be in the $70 million
range. with additional sources of funding targeted to support the redevelopment
effort, The planning and grant submission effort represents comprehensive and
complex integration of disciplines between the private sector (master developer),
City of Orlando, BACDC., Lynx, among others. Lambert’s primary role is to
provide the strategic vision and define the redevelopment focus in the context
of grant submission as well as facilitate and coordinate interaction between the
various Consortium partners.

=]
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WE MAKE PEOPLE PLACES. 9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

BROWARD BOULEVARD GATEWAY CORRIDORECONOMIC/MARKET ASSESSMENT

Ft. Lauderdale, FL

Lambert Advisory was engaged by the Treasure Coast Regional Planning Council (TCRPC) and is currently providing
economic. market and strategic planning services associated with the Broward Boulevard Gateway Master Plan (Gateway).
The objective of the Gateway master plan is to establish a vision and strategy for short and long term physical. requlatory
and economic improvements for a corridor which extends more than two miles.
Specific to the economic and market analysis, the analysis was intended to:
identify the Gateway corridor’s existing economic base: identify the market
potential and demand for select real estate uses within the Gateway corridor;
identify redevelopment strategies and investments that could act as catalysts for
redevelopment along the corridor; and, make recommendations and delineate
next steps based on the baseline data collected, including preliminary funding

strategies to be considered for implementation phases.
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WE MAKE PEOPLE PLACES.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

DOWNTOWN ALBANY, GA: THE OAKS AT NORTH INTOWN MASTER PLAN

Albany, GA

The Albany Intown District. identified as a historic district in 1978, comprises an area
of approximately 70 city blocks stretching west from the Flint River to Davis Street and
south from West 4th Avenue to Mercer Avenue. Radiating to the south, north and west
are neighborhoods known as Old Westside, Old Northside, Arcadia, Rawson Circle and
North Intown. Located within the District and within a half mile from the Flint River and the
City's Central Business District, is the newly named QOaks at North Intown neighborhood.
This residential neighborhood developed during the 1840’s to the north and west of the
central downtown business district as a result of rapid growth and demand for additional
residential development and is an extension of the original downtown grid plan for Albany.
Both Old Northside and North Intown were initially developed for wealthy white residents
but after construction of the rail line, the need for modest housing for railroad employees
arose. As a result. the neighborhood gradually changed in character from a neighborhood
consisting of large, elaborate dwellings to smaller single units of housing and craftsman
style bungalows.

The Oaks at North Intown contains approximately 238 acres of land and 688 housing
units in a wide variety of architectural styles and building types that date from the mid-
nineteenth to the mid-twentieth century, occupying a basic grid of north-south and east-
west city streets with large residential blocks (roughly 440" by 620). Largely residential in
nature, the area is home to several educational institutions including Albany High School
and Lincoln Elementary Magnet School, as well as the vacant turn-of-the-century Mamie
Brosnan Elementary School building and large employers including Phoebe Putney
Memorial Hospital. A vast majority of residential uses are low density but there are also
some medium and high density areas within the neighborhood.

Developed with funding from HUD. Grace Perdomo served as master planner and
urban designer for the Albany Housing Authority’s (AHA) neighborhood planning
efforts. Ms. Perdomo assisted AHA and the City of Albany in creating a comprehensive
community vision and master plan for the area. Based on extensive community outreach
and participation, the Plan combines a comprehensive neighborhood redevelopment
strategy with institutional, recreational, educational and infrastructure components designed
to transform the neighborhood, and was crafted to align with the City's overall vision for
the revitalization of dewntown Albany. Emphasis includes goals to improve and expand
housing opportunities and access to basic services such as retail and health: improve the
quality of the local public schools: improve public assets including neighborhood parks
and connectivity to nearby recreation areas; offer effective transportation alternatives:
increase access to jobs and levels of employment: and strengthen public safety and reduce
crime rates as well as the potential adaptive re-use of existing historic vacant buildings in
the area including Mamie Brosnan Elementary: the former Coca Cola Building and the
Queen’s Wholesale Furniture Warehouse on Roosevelt.
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Repurposing Historic Buildings

KEY FEATURES
Community Redevelopment

Long Range Fiscal Plan

Extensive Community
Engagement & Partnership
Development

Visioning Process

Capital Projects andfor
Programs Priorities List

Public Outreach & Educational
Campaigns
Implementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Waterfront Planning
Focus on Downtown
Master Planning

Urban, Multi-block
Neighborhood Redevelopment

Market Study
Graphic Depictions of Plans

Developed with the
Community for Widespread
Support

CLIENT CONTACT
Albany Housing Authority
521 Pine Avenue

Albany, Georgia 31701

Dan McCarthy

Executive Director

229.434 4500 x213
mecarthy@
albanyhousingautherity.com

“Independent Experience of
Proposed Project Manager
Grace Perdomo
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HOUSING AUTHORITY OF COLUMBUS, GEORGIA PROJECTS
Three Locations, Columbus, GA '

ARBORPOINT: ASOUTH COLUMBUS NEIGHBORHOOD
REVITALIZATION PLAN

The Housing Authority of Columbus Georgia developed a strateqy that enabled the former
Baker Village public housing community to be revitalized as a new mixed-use, mixed-
income neighborhood. The revitalization of this 590-unit public housing development
covers an area of approximately 66 acres located in South Columbus, just two miles from
Fort Benning. Today. the newly named Arbor Pointe is one of Columbus, Georgia's most
popular apartment communities. Wallace + Perdemo’s Revitalization Plan for Baker Village
focused on key physical plan elements to create unique neighborhood areas within close
proximity to retail and services. Interconnected by a new system of pocket parks and open
green spaces and a new and existing system of streets and alleyways, the final physical plan
and design is based on the following four principles:

* Recognize the highest and best uses for locating buildings on-site

*  Promote use of a variety of housing and building types to create a true
neighborhood character

* Reinforce Columbus South as a "Gateway” neighborhood into Columbus

*  Make connections to a proposed citywide greenway belt at the southern portion
of the site on the former railroad tracks.

Built in three phases. the redevelopment is replacing the existing public housing with 568
units of new multifamily rental and for-sale units in a combination of one-and twe-stary
single family, duplex, townhouses and garden apartment configurations.

The architectural character of the new housing building types responds to the existing
craftsman style vernacular found in the surrounding neighborhoods. Future commercial
development, in the form of a new town center, is proposed on 5.4 acres of the site and a
potential new elementary school on a pertion of the Baker Village site (+/- 3.1 acres) and
the existing Baker High Schoaol site. The overall development costs for the rental housing
was estimated at $26.5 million with proposed sources to include Housing Authority of
Columbus funds, City of Columbus infrastructure funds. Low Income Housing Tax Credits.
Affordable Housing Program funds (Federal Home Loan Bank), supportive services grant
funds and first mortgage property debt.
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Cormmunity Redevelopment
Leng Range Fiscal Plan

Extensive Community
Engagement. Public Outreach
& Educational Campaigns

Visioning Process

Design Guidelines & Zoning
Recommendations

Capital Projects andfor
Programs Priorities List

Implementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations

Neighberhood Redevelopment
p'ans

Grant Writing & Program
Managemant

Master Planning

Urban, Multi-block
Neighberhood Redevelopment

Market Study

Developer Selection Process
& Oversight for Plan
{mplementation

Graphic Depictians of Plans

Developed with the
Community for Widespread
Support

CLIENT CONTACT
The Housing Authority of
Columbus Georgia

1000 Wynnton Road
Columbus. GA 31902

Len Williams

Executive Director

706.571.2800
twilliams@columbushousing.org

*lndependent Experience of
Proposed Project Manager
Grace Perdomo
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BOOKER T. WASHINGTON APARTMENTS: ALIBERTY
DISTRICT NEIGHBORHOOD REVITALIZATION PLAN
The Housing Authority of the City of Columbus Georgia’s Booker T.
Washington Apartments (BTW) public housing site is located in the

Liberty Theater District. Constructed in 1940, BTW is comprised of 392

housing units on 17+ acres of land at Victory Drive and Veterans Parkway
in downtown Columbus. Ms. Perdome assisted HACG with plans to
create a neighborhood vision and seek ways to secure federal funding to
achieve this extensive revitalization as well as engage the City of Columbus
{City) and other strategic partners in a collective effort to implement a
breader vision: a new mixed income community in a vibrant and thriving
neighborhood filled with enhanced economic, educational, cultural, and
recreational opportunities. Recognizing the significant challenges of overall
neighborhood revitalization, this initial effort contemplated a one to three
year timeline with other strategic long-term efforts to follow.

The Liberty Heritage Historic District, while offering revitalization
opportunities, is characterized by deteriorated rental properties, large tracts
of vacant land, low levels of homeownership. minimal retail services, and
high levels of crime and poverty. Three initial areas of focus were considered
critical to the short-term efforts to revitalize BTW and the Liberty Theater
District: Housing - Increase the quality and diversity of the housing available
and improve connections within the neighborhood:; Distress - Address
distressed residential and commercial buildings and abundance of vacant land
through acquisition andfor improvements: and, Sustainable Neighborhood
- Effectively incorporate economic develepment, educational programs,
cultural experiences. and recreational opportunities into the community. A
key component of neighborhood revitalization was the need to strengthen
the fabric of the existing neighborhood fabric by working on fixing the
basics—infrastructure, streets. schools, access to transportation, connection
to open spaces, and by building on transformative oppertunities and physical
connections that expand these opportunities.

Ms. Perdomo’s detailed graphic plans include an extensive neighborhood
assessment and property inventory. Opportunity sites were identified for
new housing within the heart of the District immediately surrounding the
existing Liberty Theater. These sites cover six city blocks and included maost
of the vacant parcels presently owned by the City within the district. In
addition, the City's proposed streetscape improvements along 8th and 9th
Street, between 5th and 10th Avenue, will serve to support new infill housing
as well as enhance both vehicular and pedestrian access and connectivity
within this area of the district. Together. proposed redevelopment activities
focused primarily on housing development to enhance connections te
downtown and to existing surrounding activity centers (e.g. South Commons
to the south, Columbus Riverwalk to the west), support key institutions and
amenities (e.g. Liberty Theater, Ma Rainey House, and Spencer House), and
strengthen needed commercial development (e.g. along Veterans Parkway
and Victory Drive) and represent a holistic and sustainable approach to a
multi-faceted endeavor.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects
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ASHLEY STATION: CENTRAL COLUMBUS NEIGHBORHOOD REVITALIZATION PLAN

Located in Central Columbus. Ashley Station replaces the
Housing Authority of Columbus Georgia's (HACG) former
Peabody Apartments, a 510-unit severely distressed public
housing community, with a 367-unit mixed-income, mixed-use
residential neighborhood in close proximity to the Columbus
Regional Medical Center and the Waverly Terrace Historic
District. The physical site plan is focused on reconnecting
the site to the adjacent neighborhoods and developing a
walkable, pedestrian friendly environment in close proximity
to abundant employment, retail and cultural opportunities. This
HACG-led planning effort represents a unique public-private
collaboration to create a new gateway to downtown Celumbus,
taking advantage of a $20 million 2002 HUD HOPE VI Grant
and nearly $140 million in collateral investments.

As project director and urban designer, Ms. Perdomo’s plan
for the site created an internal system of new public streets,
sidewalks and public spaces to replace the current layout with
new city blocks created as extensions of the existing street grid
of the Waverly-Terrace neighborhood to the north. A central
feature of the plan is a new 62" wide boulevard, extending
through the entire site (along the alignment of an existing
trunk-line storm drain), This boulevard was developed as a
central passive recreational open space for the community
and is inspired by the broad boulevard and treelined “chain
of parks™ that exists today along Broadway in dewntown
Columbus. The architecture of the new community responds
to the City of Columbus’ Design Guidelines for historic districts
and integrates the new buildings with the historic character
of existing residential structures in the Waverly-Terrace and
nearby Weracoba-5t. Elmo neighborhoods.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

New Multi-family Housing
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WE MAKE PEOPLE PLACES.

PHENIX CITY DOWNTOWN RIVERFRONT MASTER PLAN
Phenix City, AL

The Riverfront District Master Plan provides a compelling vision for the rebirth of the Phenix
community (pop. 28,000} through the redevelopment of approximately 141 acres along the
banks of the Chattahoochee River. Separating downtown Phenix from Columbus. Geargia.
this unique urban resource is undergoing a comprehensive habitat restoration that will in
turn promote a variety of outdoor activities, including hiking, whitewater rafting, canoeing
and kayaking. and provides an exceptional setting for development and benefits to this
growing metropolitan community. The planned mixed-use urban revitalization includes
residential, retail, office, college and university campus facilities and hotel development
with a total investment estimated at $275 million {in 2005 dollars) over a twenty year
period. Planning efforts were based on wide-ranging stakeholder interviews, extensive
public consultation and pragmatic reviews of the prospects for revitalization. Phenix City
was joined in this planning effort by the East Alabama Riverfront Development (EARD),
a 501¢3 non-profit, public/private partnership dedicated to the revitalization of doewntown
Phenix. Major components of the plan integrate key design elements with social, economic
and environmental strategies and include the development of an interconnected system
of public spaces, urban landscaping and a pedestrian system of streets and blocks to allow
appropriately scaled new and infill development and strategies for implementation. The
Plan was adopted by City Council in February 2005.
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment &
Long Range Fiscal Plan

Extensive Community
Engagement, Public Cutreach
& Community Engagement

Visioning Process

Capital Projects and/or
Programs Priarities List

Implementation Program

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Waterfront P|anning

Conceptual Design for 141
Acres of Urban Riverfront
Redevelcpment

Development Program:

600 Hotel Rooms

218,240 5F Retail

186,000 SF Commercial-Office
593 Units of Housing

100,800 SF Courthouse
Expansion

150,000 SF College-University
Satellite Campus Use | Other
Uses

Focus on Downtown &
Riverfront/Whitewater

Master Planning
Design Guidelines

Urban. Multi-block District
Redevelopment

Market Study
Graphic Depictions of Plans
Development Area Plans

Created New Districts Based
on Distinct Characteristics

CLIENT CONTACT
Boulevard Group, Inc.
484 Boulevard, SE
Adanta, GA 30312

Drouglas S. Faust

Formerly with the Boulevard
Group: Currently Executive
Director, Decatur Housing
Authority

404,270,210
dsf@decaturha.org

*Independent Experience of
Proposed Project Manager
Grace Perdomo
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

CREATIVE VILLAGE STRATEGIC PLANNING AND FUNDING FEASIBILITY

Orlando, FL

Located in Downtown Orlande, Creative Village is an approximately 68-acre City-owned
development uniquely positioned to enhance the Orlando region’s position as a leader in
education and cutting edge media innovation, as well as to support the region’s corporate
base, including the global family entertainment industry which brings in substantial foreign
investment and international tourism. The City chose a team headed by the Banc of America
Community Development Corporation, the nation’s largest community development
corporation among financial institutions, and Ustler Development, s pioneering and highly
successful Orlando-based developer, to create this transit-oriented, knowledge-based,
education and corporate mixed-use/mixed-income community targeting LEED-ND
certification. Once infrastructure is in place. the development team has commitments
to develop an 80,000 SF Digital Techneology and Arts Program building for Valencia
Community College (VCC), 100,000 SF of commercial office and retail space, and 30-50
units of mixed income for-sale housing by the end of 2014. At build out. the development is
anticipated to have up to one million SF of office space, upwards of 500.000 5F of higher
education facilities, up to 265.000 5F of retail. 150-200 hotel rooms, and as many as 1,500
units of mixed income housing. The project is being positioned and supported by majer
industry and educational institutions in the State to become the center for collaborative
technology-based learning. research. and associated business activity in Central Florida over
the next several decades. Harris Corporation (NYSE: HRS), an international leader in
technology. is making a substantial monetary investment in the project to establish the
technology framework for integrating all of the institutional and commercial entities.

The project includes the expansion of the LYNX LYMMO Bus Rapid Transit (BRT) system
to provide direct connectivity to LYNX's Central Station. The Orlando regional MPO,
METROPLAN ORLANDO and its 2030 Long Range Transportation Plan (LRTP), have
designated LYNX Central Station as the primary hub for all transit in the Orlando region.
When the expansion is completed, residents of the surrounding Parramore neighborheeod

will have the means to cost effectively, easily and quickly
access jobs at all levels of skill and pay throughout the Orlando
region while, in turn, the entire region can conveniently

access jobs, education and the training opportunities
within Creative Village. By 2030, the project is forecast
to have net quantifiable benefits of $349.4 million to the
economy on a present value basis, or 3.6 times the project
cost. Grace Perdomo in association with Lambert Advisory
LLC assisted the City and LYNX Central Florida Regional
Transportation Authority in submitting a successful 2010
TIGER Il Discretionary Grant Program application to the
U.S. Department of Transportation to fill a funding gap for
the first phase of development.

Current Development Implementation

Propased Development Build-out

KEY FEATURES
Community Redevelopment

Long Range Fiscal Plan

Extensive Commumnity
Engagement. Public Outreach
& Educational Campaigns

Visioning Process
Highest and Best Use Analysis

Capital Projects and/for
Programs Priorities List

Implementation Pragram

T{F or Innovative Monetary
Leveraging

Policy Recommendations
Focus on Downtown
Technology Focus
Master Planning

Land Use/Market Analysis

. Strategic P|anning and project

Positioning

Alternative Funding and Public
Private Financing

Facilitated Financial Plan and
Partnership Development

Service Delivery (Public Safety
and Infrastructure)

Transit-Orientad &
Sustainability Planning

Smart Growth Initiatives

CLIENT CONTACT
Lambert Advisory. LLC
1201 Brickell Avenue
Suite 400

Miami. FL 33131

Paul Lambert, Managing
Principal

305.860.3715
plambert@lambertadvisory.com

*Independent Experience of
Proposed Project Manager
Grace Perdomo
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

MULTIPLE PLANNING PROJECTS THROUGHOUT THE SOUTHEAST

Charlotte, NC; Tuscaloosa, AL; Chattanooga, TN; Huntsville, AL; and Birmingham, AL

BOULEVARD HOMES NEIGHBEORHOOD REVITALIZATION PLAN
Charlotte, North Carolina

Boulevard Homes is located approximately five miles west of the Charlotte Central Business
District near the Charlotte International Airport. The Plan is centered on an innovative
educational campus that directly responds to the needs of the children and residents of
Boulevard Homes. connects and builds on the existing neighborhood strengths of the
West Boulevard Corridor, and addresses the severe physical distress of the community
while serving as a catalyst for broader community change. The Educational Campus
incorporates a new model kindergarten through eighth grade school, a NAEYC-accredited
early childhood development center, and a cohesive, services-rich mixed income community

center, and activated parks. This unique
Educational Campus creates both a
physical and social environment to
enable residents and their children
to thrive and succeed. Ms. Perdomao
provided master planning and urban
design services to The Boulevard Group
and the Charlotte Housing Authority to
transform the Boulevard Homes public
housing development into a sustainable
mixed-income community.

ROSEDALE COURT NEIGHBORHOOD REVITALIZATION PLAN
luscaloosa, Alabama

In April 2011, about a third of Rosedale Court residents were rendered homeless by
the tornado that swept through the county laying waste to much of Rosedale Court. a
federally subsidized apartment complex operated by the Tuscaloosa Housing Authority
{THA) between 10th and Greensboro avenues. Of the 188 units, 100 were destroyed
or left uninhabitable. On Monday, Shaun Denovan. 7 '
secretary of U.5. Housing and Urban Development,
toured the devastated Rosedale Court and pledged
support. HUD tock immediate steps to waive some
restrictions on federal grants to free up $10 million
for recovery in Tuscaloosa and Birmingham. The
rebuilding plan for Resedale Court resulted in THAs
newest mixed-income community. The new master- :
planned site has rejuvenated the neighborhood by -
realigning and reconnecting public streets and has
served as a catalyst for redevelopment following the
tornado’s path of devastation. The planis today a new
pedestrian oriented community with interconnected
walking paths and greenspaces as well as amenities for
residents including a new leasing office with a fitness

and business center. Ms, Perdomo served as master
planner and designer for the project.

KEY FEATURES
Community Redevelopment &
Leng Range Fiscal Plan

Extensive Community
Engagement, Public Qutreach
& Educational Campaigns

Visioning Process
Zoning

Capital Projects andfor
Programs Priorities List

Implementation Program
TIF or Innovative Monetary
Leveraging

Policy Recommendations
Focus on Downtown
Master Planning

Land UsefMarket Study

Multi-block District
Redevelopment

Graphic Depictions of Plans
Community-based Plans

Alcernative Funding including
Public Private Financing &
Grant Writing

Facilitated Financial Plan

Attracting and Securing
Developers

CLIENT CONTACT
Boulevard Group, Inc.
484 Boulevard, SE
Atlanta, GA 30312

Douglas 5. Faust

Formerly with the Boulevard
Group; Currently Executive
Director, Decatur Housing
Awthority

404.270.2101
dsf®@decaturha.org

“Independent Experience of
Proposed Project Manager
Grace Perdomo
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WE MAKE PEOPLE PLACES. %: Representative Community Redevelopment & Long Range Fiscal Plan Projects

MCCALLIE HOMES / ALTON PARK NEIGHBORHOOD REVITALIZATION PLAN
Chattanooga, Tennessee

Located within two miles of the vibrant downtown core of Chattanooga. - A3 A@ i ‘\\
Aldton Park was historically an industrial workers’ village. The City 7 . W
of Chattancoga’s revitalization strategy for the larger Alton Park Y )
community and the community’s Vision Statement describes the .
neighborhood as a “town within a town™. Such a vision incorporates not

only the functional elements necessary to sustain itself and grow as a
community - but alsc that its proximity to, and interaction with, the
City of Chattanooga gives the neighborhood much of its character
and appeal. The physical plan restores the fabric of this community
and replaces the institutional public housing with Craftsman-style
architecture that is consistent with its context of 19th century worker's
homes in both on-site, and as off-site infill. The plan recognizes the
highest and best uses for the McCallie Homes public housing site and
stabilizes existing residential areas by reestablishing connections with
the surrounding Alton Park community. In addition. the plan promotes
the creation of a new mixed-income and mixed-use neighborhood.

COUNCILLCOURTS REVITALIZATION STRATEGY ANALYSIS
Huntsville, Alabama

Reflective of the historic context of Huntsville’s downtown neighborhoods, the Councill Courts Revitalization is focused
on the analysis and preparation of several development scenarios for consideration by the Huntsville Housing Authority
and its Board of Commissioners. Grace Perdomo in association with the Boulevard group was asked to research and
prepare a conceptual layout for the development of a mid-rise elderly facility on the Councill Courts site. The placement
of the building considered.the following factors: commercial land
values so as to make the most of the site’s potential while maximizing
the opportunity to achieve full market value of the remaining land
proposed for sale, access to the existing Hospital facilities, market and
marketability of the site as a whole, access to existing transportation
and existing floodway levels along Fagan Creek. The proposed senior
building responds to the client’s desire to create a unique urban setting
within a walkable downtown Huntsville. The proposed building forms,

massing, height and architectural details incorporate regional and

local influences. The predominant use of traditional materials, facade :
COTNENE SHN I R I L AT e

articulation and roof forms contribute to the overall balance and - -
composition of the surrounding downtown streetscapes.
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PARK PLACE REVITALIZATION PLANIN DOWNTOWN BIRMINGHAM

Birmingham, Alabama

Park Place was developed as an urban infill project on 12 blocks of downtown Birmingham. in the Central Business
District. The new community features a vibrant, attractive, mixed-use neighborhood in close proximity to abundant
employment. retail and cultural opportunities. Residential blocks feature an entry plaza into pedestrian-scaled residential
streets and inner block parking courts with city street access. Extensive new infrastructure was created to develop the
neighborhood city block street pattern for the new community

and to strengthen linkages and create continuity with the adjacent
downtown core. An important feature of the planis the introduction
of a series of new pedestrian-friendly “green” streets which connect
the former public housing site with three downtown city parks—Linn,
Kelly Ingram and Marconi Park—and the “Birmingham Green”. A
mix of toewnhouses, livefwork units and direct entry apartments are
proposed to be reflective of the historic context of Birmingham’s

15th century neighborhoods with the use of materials and designs
that incorporate regional and local influences to create a unique
community identity. Ms. Perdomo served as project director and

designer of this HUD-funded planning and implementation effort.
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WE MAKE PEOPLE PLACES.

BAYFRONT PARK CONCEPTUAL PLAN
Miami, FL

The conceptual plan for Bayfront Park and Biscayne Boulevard was developed as part of
the Downtown Master Plan for Miami. The plan reinforces the connection of the city’s
signature public space to the neighborhood and addresses the need for the park to better
serve Downtown Miami's new residential population. Realignment of Biscayne Boulevard
is proposed to replace existing median parking lots with a shade tree-lined promenade.
The realignment narrows the street to improve accessibility for downtown residents and
creates 12 additional acres of useful recreational space with public parking below grade.

The promenade is punctuated by signature pavilions at each street end that reinforce the
connection of the park to the neighborhood. The pavilions create beacons visible from
downtown streets and serve as locations for outdoor cafes, education and entertainment. A
bayside promenade is proposed to activate the waterfront with a wider range of daily uses:
shaded waterfront seating. strolling paths, a bayside beach and dockage for day trippers
and water taxis. The promenade spans a narrowed and improved Port Boulevard and is
anchored by a 3-acre green roof atop a proposed new Bayside facility for parking. civic
and commercial space. The plan was recognized with an honor award from the American
Institute of Architects Florida Chapter for its innovation in planning the public realm.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

AWARDS
AlA Florida 2007
Unbuilt Honor Award

KEY FEATURES
Comrunity Redevelopment
Community Engagement
Visioning Process

Audit of Land Use and

Programs

Capital Projects andfor
Programs Priorities List

TIF or Innovative Monetary
Leveraging

Policy Recommendations
Waterfront Planning
Public Spaces

Public Invalvernent

Cultural Arts Venues |
Amenities

Programming
Management Methods
Maritime Activities
Park Concept Plan
Urban Design
Waterfront Design
Recreation Design
Streetscape Design
Wayfinding

Park Architecture

City of Key West RFP #003-14
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WE MAKE PEOPLE PLACES.

GIBSON PARK PLANNINGSTUDY & DESIGN GUIDELINES
Miami, FL

Zyscovich was hired by the City of Miami to prepare a design criteria report for the
renovations to Gibson Park, located in the center of Overtown, and situated to become a
regenerative force in the community. The proposed project includes the renovation of the

baseball field and football field, as well as the addition of a new gymnasium, community -

center. events pavilion. and concession stand. To fulfill the program requirement for the new
community center, the projectincludes the adaptive reuse of the existing library building
and a new 20,000 SF sports and activities building. The facilities will include a basketball
gym, bowling alley, swimming pool, exercise facilities, weight room, and locker rooms.
The NET office and Park office will both be incorporated into the community center, as
well as classrooms, computer labs, meeting rooms, and additional multi-purpose space.

The design process for the guidelines included conducting a public forum aimed toward
achieving public consensus regarding the programming and to discuss the phasing options
for the project, as many of the facilities are currently in use. Following this community
needs study. Zyscovich produced a report, which subsequently formed the basis for the
design criteria that shall be utilized by the selected Design / Builder. The Design Report
recommended such elements as LEED Silver design and strategic phasing to maximize
continuity of use, allowing for both permanent and event parking oppartunities. Zyscovich's
recommendation to re-use the existing library building is a culturally significant decision, as

this building is the canvas for a series of murals by renowned artist, Purvis Young. Therefore,
the project has been able to meet the programmatic goals of the City while providing a
cultural resource for the Overtown community.

. S

(

9. Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES
LEED Silver Design

Master Planning &
Programming

Community Redevelopment
Community Engagement
Visioning

Audit of Programs

Capital Projects andfor
Programs Priorities List

Implementation Program

TIF or innovative Monetary
Leveraging

Community, S:aff &
Stakeholder Input

Community Meeting Room
Aerobics Room

Multi-Purpose Room,
Gymnasium & Sport Facilities

Classrooms & Workshops
Event Space

Swimming Pool
Administrative Offices

Integration to Existing
Operational Site

Integration to Urban
Environment

Community Enhancerment
Public Use

Design Criteria

Green Design Solutions
Budget Analysis

Adaptive Re-use

Art Preservation

City of Key West RFP #003-i4
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CHARLESHADLEY PARK MASTER PLAN
Miami FIL

As a result of the community meetings facilitated by Zyscovich, the first project to be
implemented in Hadley Park is the Concession and Fieldhouse Building, Noted by the
community as an immediate need due to the success of the Park’s existing sports programs,
the building was commissioned to Zyscovich under a continuing services contract. The
City requested a modified re-use of the recently completed Community Building at the
Little Haiti Soccer Park in an effort to expedite the project. Zyscovich re-programmed
and re-designed the building and produced 100% construction documents in 6 weeks.

The 4600 sf facility contains public restrooms, equipment starage for the baseball and
football programs, a field house for team meetings, offices, and a concession stand to serve
the adjacent fields. Featured in the building are a large covered “front parch” to encourage
gathering and activity around the concession area, outdoor seating, vitacourse access, and
additional landscape for shade and screening from the adjacent residential neighborhood.
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Communitif Engagement
Visiening

Audit of Programs

Capital Projects and/or
Piograms Priorities List

Implementation Program

TiF or Innovative Monetary
Leveraging

Master Planning &
Programming

Sports Facilities

Colmmuniry. Staff &
Stakeholder Input

Community Maeting Rooms
Administrative Offices
EVEnt SPaCE

Integration to Existing
Qperational Site

Integration to Urban
Environment

Community Enhancernent
Public Use

Engagement of Exterior
Environment

Fieldhouse & Outdoor Seating
MNew Youth Center

Activity Pavilion

Indoaor Basketball Court

Walking & Exercise Trailf Vita
Course

Aquatic Center
Covered Bleacher Area

Football Field, Regulation
Baseball Field & Two Youth
Baseball Fields

New Concession Building
Aquatic Center

Renovated Skate Area
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WE MAKE PEOPLE PLACES. 9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

MOORE PARK MASTER PLAN & DESIGN CRITERIA PACKAGE
765 NW 36™ Street Miami, FL 33127

Zyscovich provided a Conceptual Master Plan and the Design Criteria for Moore Park.  KEY FEATURES

This park contains a professional grade tennis center and a football field that is currently =~ Community Redevelopment
undergoing significant upgrades by the Orange Bow! Committee. In addition to athletics, ~ Community Engagement
this park provides academic programs, daycare, and social events services to the community.  Visioning

Zyscovich conducted a community needs study with community groups and the Parks
Department and presented a plan to the neighbors and the City that provides a new Capital Projects and/or
performance space, an outdoor civic plaza with an interactive water feature, a new daycare. Programs Priorities List

Audit of Programs

and a new educational building that will contain classrooms, art spaces, a recording studio, Implementation Program

a media room, and administrative offices. .
TIF o7 Innovative Manetary
Leveraging

Master Planning &
Programming

Scope & Program Verification
Sports Facilities

Community, Staff &
Stakeholder Input

Performance Space
Comrnuni!y Meeting Rooms
Administrative Offices
Event Space

Integration to Existing
Cperational Site

Integration to Urban
Environment

Community Enhancement

Public Use

Engagement of Exterior
e ——— Environment
I - - - i
e o movie — . ntn o e, Community Sports Facility
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WE MAKE PEOPLE PLACES.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

SEBASTIAN/ALHAMBRA PARKING LOT FACILITIES AND OCEANSIDE PARKING LOT

FACILITY Fort Lauderdale, FL

Zyscovich was commissioned to provide Feasibility Studies for three projects which included:
a (Garage, a Plaza, and a Garage with a Plaza. in addition to Concept Site Plan & Building
Designs.

The Sebastian/Alhambra Parking Lot Facility and Oceanside Parking Lot Facility projects
are to become a catalyst for economic activity. |t is therefore critical that they integrate
and synergize with the community, supplementing the already vibrant economic activities
on Ft. Lauderdale Beach, and are financially sustainable themselves.

As part of the Ft. Lauderdale Master Plan Projects. the Oceanside Parking Lot Facility and
Plaza project will provide an opportunity to amplify the significance of Las Olas Boulevard
as a gateway and landmark with a series of integrated public spaces that connect the beach
to the Intracoastal Waterway. Our vision is to create a financially sustainable garage which
contributes to the vibrant beach community.

The creation of an active Oceanside Plaza from the existing surface parking lot adjacent to
the new four-story parking structure will continue the pedestrian entertainment experience
and become a focus point for off beach activities. This space can become a setting for
outdoor performances, events, and outdoor markets or simply a place to meet friends.
Drawing upon the sight lines from Las Olas Boulevard, the Oceanside Plaza will amplify the
connection to the beach through bold, organizational geornetry emphasizing the view to
the ccean. The elevator for the parking facility will extend in a vertical tower for viewing the
beach and will be an architecturally significant landmark attraction. Connecting Oceanside
Plaza to the beach, the Las Olas Beach Plaza will be designed to reflect Oceanside Plaza
and to create a gathering space on the beach to serve as a venue for art in public places
and other community related installations

The SebastianfAlhambra Parking Lot. located on the northern edge of the Beach CRA,
will provide an opportunity to add parking for the Beach and to create a new park space.
Redevelopment of the site will also improve the pedestrian experience along Seabreeze
Boulevard and Sebastian Street. The six level parking structure could incorporate mixed-use
activities, such as beach retail and restaurant space, to further the economic redevelopment
of the area as well as provide the needed public restrocoms and space for Ocean Rescue

Operations, Redevelopment of the site will include exploring opportunities to partner with
developers and landowners.

KEY FEATURES

Community Redevelopment
Community Engagement
Visioning

Audit of Land Use and
Programs

Highest and Best Use Analysis

Capital Projects andfor
Programs Priorities List

TIF or Innovative Monetary
Leveraging

Waterfrent Planning

Master Planning &
Programming

Site Evaluation & Analysis
Transit-Oriented Development
Feasikility Studies

Concept Site Plan

Building Design

Par‘cing Garage

Open Space & Plaza Design
Sustainable Design

Project Phasing l

Local/Regional Transportation
Analysis

Retail & Economic Market
Analysis

Multiple Stakeholder and
Agency Coordination

Community Enhancement

Engagement of Exterior
Environment

Mixed Use
Green Roofs

Observation Deck

City of Key West RFP #003-i4
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LITTLE HAITI CULTURAL CENTER
Miami, FL ‘

Zyscovich was hired to create a new Little Haiti Cultural Campus at the site of the existing
Caribbean Marketplace. The new community-use campus maintained the existing
Caribbean Marketplace and added two new buildings. The program includes a 250-seat
black box theater with dance, drama and music rehearsal halls and a Cultural Center with
an art gallery, arts and crafts workshops, and community meeting rooms. A large open
plaza designed to host outdoor community events joins the two new buildings. The design
for the new Cultural Campus is a modern representation of traditional Caribbean art and
architectural influences.

The Plan alse included the Little Haiti Soccer Park, now complete. which connects to the
Little Haiti Cultural Campus via street improvements to NE 2nd Avenue. Finally. the
project also addressed the adaptive reuse of a church and a new community center. The
church will be converted to a multi-purpose center with a theater element for community
performances. The community center witl have both administrative and recreational uses.
The NET office and Park office will beth be incorporated into the community center, as
well as public restrooms. exercise facilities and an aerobics room which may also be used
as a multi-purpose room.
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9: Representative Community Redevelopment & L_ong Range Fiscal Plan Projects

AWARDS

2009 AlA Fiorida
Merit Award of Excellence

KEY FEATURES
Community Redevelopment

Extensive Community
Engagemen:

Visioning
Audit of Programs

Capital Projects andfor
Progran‘ls

Master Planning
Muli-Purpose Gym
Sports Facilities
Cultural Center

Community, Staff &
Stakeholder Input

Reinforcament of Cultural
Identity

Unification of Sites via
Architecture

Administrative Service
Departments

Community Enhancement
Gallery Exhibition Space
Performance Space

Site Planning

Space MNeeds Analysis
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WE MAKE PEOPLE PLACES. 9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

LITTLE HAITI SOCCER PARK
Miami, FL

The Little Haiti Soccer Park was first identified as a potential neighborhood improvement  KEY FEATURES

project when the City hired Zyscovich to prepare a parks improvement plan for Little Haiti. ~ Cemmunity Redevelopment
One of two neighborhood parks, the Soccer Park connects to the Little Haiti Cultural ~ Community Engagement
Campus via street improvements along NE 2nd Avenue. The projectincludes a professional  Visioning

regulation soccer field, a practice field, and a 750-seat grand stand, Other features include
a vita course, tot lot, water play area, and a domino park, as well as landscape improvements

Audit of Programs

Lo . Capital Projects andfor
to create a more inviting environment. Programs Priorities List

: . . Master Planni
The project was also planned to accommodate the addition of a second and third phase aster Flanning

which will provide offices for parks and city employees as well as additional sports facilities. ~ S<ope & Program Verification
The first of these two phases is eurrently underway, with the other still planned for future  Sports Facilities

development. Cultural Center

Community, Staff &
Stakeholder Input

Community Meeting Rooms
Administrative Offices
Event Space

Integration to Urban
Environment

Community Enhancement and
Redevelopment

Unification of Sites via
Architecture

Public Use

Engagement of Exterior
Environment
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ARTHURE.TEELE COMMUNITY CENTER
Miami, FL

Zyscovich designed the Arthur E. Teele Community Center as the second phase to the
Little Haiti Soccer Park. A multi-purpose center with a theater element for community
performances, the community center has both administrative and recreational uses. The
building houses the City's local Neighborhood Enhancement Team offices, park offices,
restrooms. a Community Meeting room, exercise facilities and a large aerobics room, which
may also be used as a Multi-purpose room. Additionally, the project has covered, exterior
space designed as complementary event space. The building is sited as to allow prominence
on the street, while allowing for a future connection to a planned future activities building
and providing direct access to the soccer park amenities.,

In order to expedite the project, the City requested that Zyscovich provide a re-use of an
existing City Park Building from another neighborhoed. As part of the scope, Zyscovich
provided services to modify the building’s design so that it responded to the context
of the Little Haiti Community. and in doing so, was able to better accommodate the
neighborhood’s programming needs. Zyscovich provided re-design services and produced
100% construction documents in just five weeks.
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¢: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Community Engagement
Visioning Process

Audit of Programs

Capital Projects andfor
Proagrams Priorities List

Innovative Monetary
Leveraging

Master Planning &
Programming

Scope & Program Verification

Community, Staff &
Stakeholder tnput

Community Meeting Room
Exercise Facilities

Aerobics Room
Multi-Purpose Room

Event Space

Administrative Offices

Integration te Existing
Operational Site

Integration to Urban
Environment

Community Enhancement
Public Use

Engagement of Exterior
Environment
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JOSEMARTI COMMUNITY GYMNASIUM AND PARK
Miami, FL

Zyscovich was hired to design a community gymnasium facility as a part of Jose Marti
Park, located in downtown Miami. The project was a challenging addition due 1o the tiny
size of the site, which runs underneath an [-95 overpass, is bisected by a residential street
and contains major utility hubs feeding the City of Miami and Dade County. As a unique
solution to the site’s size constraints and urban setting, Zyscovich elevated the building
to span the street, avoiding the underground communication cables and water and sewer
lines. This innovative move simultaneously saved the City money and created prominence
for the facility.

The building itself is forward-looking in its architectural expression and is reflective of
the new image being cultivated by of the City of Miami—one of skyscrapers. glass and
cosmopolitan living. The facility includes a gymnasium. a fitness center. an aerobics facility,
locker rooms, administrative offices, storage areas and a seating area for 500 people, which
provides an additional community meeting place for Miami residents. In addition, the
master plan and siting of the building improves the park’s connection to the Miami River
at the southeast end of the park.
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9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES

Community Redevelopment
Community Engagement
Visioning Process

Audit of Programs

Capital Projects andfor
Programs Priorities List

Master Planning
Gymnasium

Engagement of Exterior
Environment

Programming

Space Planning

Community Meeting Rooms
Exercise Facilities

Aerobics Room

Multi-Purpose Room Event
Space

Administrative Offices
Sperts Facilities

Unique Design Feature
Spanning City 5treet
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Bahama Village Cammunity Redevelopment Area Visioning and Capital Projects Work Plan



WE MAKE PEOPLE PLACES.

NORTHWEST GARDENS PHASESII &IV
Fort Lauderdale, FL

Northwest Gardens is a sustainable and affordable housing project that consists of 128
units of elderly housing and 138 units of family housing on adjacent sites not far from
downtown Fort Lauderdale. The sites are part of a larger transit-oriented development
that will be one of the first LEED ND certified neighborhoods in the United States. The
project partners are transforming a neglected neighborhood into a safe and desirable
community, complete with amenities such as community gardens, pedestrian-oriented
streets and energy-efficient, environmentally-responsible design and construction. The
completed project will be certified under the LEED for Homes Standard.

As the project had an extremely tight time schedule and budget, and an ambitious program
including substantial site work both on and off-site, we designed highly efficient unit plans
assembled into pleasant garden-style apartments with efficient open breezeways and
courtyards. We designed bid alternates that were selected or not. funds permitting. with

a basic design that would be successful were the alternates not selected.

9: Representative Community Redevelopment & Long Range Fiscal Plan Projects

KEY FEATURES
Community Redevelopment

Community Engagement
Visioning Process

Audit of Land Use and
Programs

Zoning

Capital Projects andfor
Programs Priorities List

Implementation Plan

TIF or Innovative Monetary
Leveraging

300.000 SF
266 Residential Units
% Clubhouses

Tax credits from the Florida
Housing Finance Carporation
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wE MAKE PEOPLE PLACES. 10: References

REFERENCES FORZYSCOVICH ARCHITECTS

We take pride in the work we do and our dedication to excellence is substantiated by numerous letters of recommendation
from project managers, administrative staff, stakeholders and city officials. Please feel free to contact any of our team’s
references.

CAPE CORALDOWNTOWN VISIONING AND ZONING MASTER P
The Vision Plan establishes a strategic road map for the CRA -
to manage future development of the South Cape with a focus on

major transportation corridors and areas of the city that are currently
undeveloped or underdeveloped, and on opportunities and strategies
for the inclusion of neighborhood amenities such as parks and open

space, neighborhood gateways, improved connectivity, and appropriate
transitions to nearby commercial and industrial areas. The Vision defines

and reinforces the South Cape’s unique characteristics and develops a
viable economic strategy for revitalization, The Vision Plan established {
redevelopment strategies, created long- and short-term goals. and §==3Y} | o\ .
identified and prioritized attainable capital improvement projects. g4l 4/ 4 '

)::‘;é“".E% E .
Zyscovich completed a zoning regulations analysis which led to the EEagd S | e o tarient D:st?lct
firm handling the update to the CRA’s zoning regulations. i I )| =55 el

CLIENT: Cape Coral CRA
CONTACT: John Jacobsen, Former CRA Director
PHONE: 239.677.003¢%

COCOABEACHCRADOWNTOWN VISION AND ZONING

From its early boom years as a company town for NASA and the Space Coast, Cocoa Beach has maintained a quirky
and uniquely identifiable character as a surfing town. With hundreds of tourists traversing its downtown main street to
reach major destinations to the north, the Cocoa Beach Design Standards Manual offers an opportunity to strengthen
the downtown's image and its ability to capture high quality tourist traffic by improving the building stock and quality of
development. The Cocoa Beach Design Standards Manual achieved this by first defining a vision for future improvements
and deve|opment in the Downtown Area to enhance and

augment the existing character and by then creating a
character driven and design-based standards manual
to be used as a regulatory framework to implement
the vision. This project established a planning vision by
identifying issues. opportunities and major principles for
moving forward with the character driven and design-
based Design Standards Manual and included input from

the community at large. Through an extensive review of
existing development patterns. existing regulations and
previous planning studies, the design team evaluated
how a new Design Standards Manual could reinforce
and improve the existing character of this beachfront

community.

CLIENT: City of Cocoa Beach

CONTACT: Tony Caravella. Development Services Director
PHONME: 321.868.3297

EMAIL: tcaravella@cityofcocoabeach.com
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DOWNTOWN HOLLYWOOD (YOUNG CIRCLE) CRAMASTER PLAN & UPDATE

Amidst a burgeoning real estate boom, the City of Hollywood found itself unequipped to negotiate development
agreements with three different downtown developers for lack of a clear vision and plan. While the City was designing
a new Arts Park in the impressive 900 foot diameter Historic Young Circle traffic circle, no plan existed for the buildings
surrounding the park, the streetscape. the transit line or the historic retail corridor. The ensuing vision provided a more bold
downtown which used the park as its focal point to synthesize and enhance energies between the retail areas across the street
and those within the Circle. New buildings must follow the 7~~~

curve of the Circle to frame the space and concentrate height -
along the main street, away from the adjacent residential
neighborhoods. Additional zoning recommendations for the gttt TN} ‘ Ay e R _,,._

. ) . . ) ) -..-.‘.r 5 o ’!s S St ﬁw
commercial corridors included increased height and density [reSe, et a7 A h.-“._,z.:.k' 0

within a half mile radius of the downtown, Six years later in
2009, the City hired our firm to translate the plan into a
zoning code and update the plan. Working in conjunction
with our economist to assess the economic situation and
identify and redevelopment opportunities, we developed
goals and objectives which enable the City, property owners,
and residents to make informed strategic decisions about

future development and public improvements.

CLIENT: City of Hollywood CRA
CONTACT: Jaye Epstein. Planning Director
PHONE: 954.921.3471

EMAIL: jepstein@hollywoodfl.org

NEW ORLEANS NEIGHBORHOOD (POST-KATRINA) REDEVELOPMENT PLANS

Zyscovich was commissioned by the City Council of the City ﬁ_ u ) N
of New Orleans as part of Lambert Advisory's design team to stz : AL 23
prepare reconstruction plans for five of the 49 neighborhoods q}!w_'ﬂ_& B i /.,
adjacent to the French Quarter. The three primary goals —-ﬁ!— =TT '.‘i;“ 122 u.

of the plans were to prioritize a broad range of community
projects among historically divided neighborhoods, to return
a sense of normalcy to the area as quickly as possible, and to

create plans that addressed the overall deterioration which
existed pre-Katrina. The final plans were the basis for the
receipt of Federal funding and were a result of an intensive

e
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*  Methodologies for enhancing local neighborhood pride while transcending the dlfferences to achieve shared

public involvement effort.

The final plan included the following elements: A

LS "?’
I

opportunities

* ldentifying key corridors between neighborhoods to create a place where the communities can come together
for new social and commercial use

*  Creating networks that tie into the tourist economy

*  Creating a dialogue with the community through public meetings and committees

*  Communication strategies

CLIENT: Lambert Advisory, LLC

CONTACT: Paul Lambert. Managing Principal
PHONE: 305.860.3715

EMALL: plambert®@lambertadvisory.com
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DOWNTOWN WEST PALM BEACH ZONING AND MASTER PLAN UPDATE

Despite its quirky main street and a successful mixed-use shopping 7 AR T I B R =
center, West Palm Beach's traditional downtown had failed to thrive. [.._- % iy
Competing retail, a weak office district, poor connections to surrounding @ -

i S (Ll e
neighborhoods. a surplus of vacantland, and a code which did not werk 1\LC“
well resulted in a fragmented and under-performing downtown. Zyscovich -
worked with Lambert Advisory and a City appointed Advisory Beard to
investigate the major planning potentials and to create a new Vision for
the downtown’s redevelopment. The most significant outcomes included:

* Linking the two main retail centers with a new business district
and creating development incentives to attract Class A office

uses

= Adopting a new zoning code and land use plan based an 13
new neighborhoed sub-districts with distinctive characteristics
* Designing zoning parameters for a range of lot sizes and street

types

»  Developing the zoning mechanism to return a defunct main

street into a neighborhood shopping corridor

» Enabling adaptive reuse of an industrial district for arts, retail,

and residential uses

CLIENT: City of West Palm Beach

CONTACT: Ana Maria Aponte, City Urban Designer
PHONE: 561.822.1439

EMAIL: aaponte@wpb.org

10: References
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CITY OF JACKSONYVILLE YISION PLAN AND FUTURE LAND USE ELEMENT

The City of Jacksonville embarked on a two plus year long

planning study to develop Visions for Planning Districts 1: m«z
TN S

The Urban Core: 2: Greater Arlington/Beaches; and 3: The
Southeast. plus a future land-use element for the entire city.
The success of this grassroots effort was in great part due
to the thoughtful and creative input from the community,
engaged through a comprehensive Community Outreach
Program. The purpose of the plans was to identify community
goals, objectives, and planning potentials for growth, Now
complete, the Vision Plans, together with the new Future
tand Use Map and Future Land Use Element, provide a
blueprint for future development throughout the entire city.
The vision includes strategies for enhancing the quality of
life by addressing neighborhood preservation, industrial
preservation, and green infrastructure.

CLIENT: City of Jacksonville

CONTACT: William Killingsworth, Former Planning
Director

PHONE: 904.630.2879

EMAIL: bill killingsworth@deo.myflorida.com
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REFERENCES FOR PROPOSED PROJECT MANAGER GRACE PERDOMO, ASSOC. AlA

DOWNTOWN ALBANY, GA: THE OAKS AT NORTH INTOWN MASTER PLAN

The Albany Intown District. identified as a historic district in 1978, comprises an area of approximately 70 city blocks
stretching west from the Flint River to Davis Street and south from West 4th Avenue to Mercer Avenue. Radiating to
the south, north and west are'neighborhoods known as Old Westside, Old Northside, Arcadia. Rawson Circle and North
Intown. Located within the District and within a half mile from the Flint River and the City's Central Business District, is

TN

the newly named Qaks at North Intown neighborhood. This [z 500 v o o0 Ap s el "'—5":'.:"_1;-’--~§\

st Y

residential neighborhood developed during the 1840’ to the
north and west of the central downtown business district as a
result of rapid growth and demand for additional residential
development and is an extension of the original downtown

grid plan for Albany. Both Old Northside and North Intown

were initially developed for weakhy white residents but after

construction of the rail line. the need for modest housing

for railroad employees arose. As a result. the neighborhood
gradually changed in character from a neighborhood
consisting of large, elaberate dwellings to smaller single

units of housing and craftsman style bungalows.

CLIENT: Albany Housing Authority
CONTACT: Dan McCarthy, Executive Director
PHONE: 229.434,4500 x233

EMAIL: mccarthy@albanyhousingauthority.com

THREE HOUSING AUTHORITY OF COLUMBUS, GEORGIA PROJECTS

ASHLEY STATION: CENTRAL COLUMBUS NEIGHBORHOOD REVITALIZATION PLAN
Located in Central Columbus, Ashley Station replaces
the Housing Authority of Columbus Georgia's (HACG)
former Peabody Apartments, a 510-unit severely distressed
public housing community, with a 367-unit mixed-income,
mixed-use residential neighborhood in close proximity to
the Columbus Regional Medical Center and the Waverly
Terrace Historic District. The physical site plan is focused
on reconnecting the site to the adjacent neighborhoods and
developing a walkable, pedestrian friendly environment in
close proximity to abundant employment, retail and cultural
opportunities. This HACG-led planning effort represents a
unique public-private collaboration to create a new gateway
to downtown Columbus, taking advantage of a $20 million
2002 HUD HOPE VI Grant and nearly $140 million in

collateral investments.

ARBORPOINT: ASOUTH COLUMBUS NEIGHBORHOOD REVITALIZATION PLAN

The Housing Authority of Columbus Georgia developed a strategy that enabled the former Baker Village public housing
community to be revitalized as a new mixed-use, mixed-income neighborhood. The revitalization of this 590-unit public
housing development covers an area of approximately 66 acres located in South Columbus, just two miles from Fort
Benning. Today. the newly named Arbor Pointe is one of Columbus, Georgia's most popular apartment communities.
Wallace + Perdomo’s Revitalization Plan for Baker Village focused on key physical plan elements to create unique
neighborhood areas within close proximity to retail and services. Interconnected by a new system of pocket parks and
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open green spaces and a new and existing system of streets and alleyways, the final physical plan and design is based on
the following four principles: Recognize the highest and best uses for locating buildings on-site:Promote use of a variety
of housing and building types to create a true neighborhood character: Reinforce Columbus South as a “Gateway”
neighborhood into Columbus; Make connections to a proposed citywide greenway belt at the southern portion of the

site on the former railroad tracks.

BOOKERT. WASHINGTON APARTMENTS: ALIBERTY DISTRICT NEIGHBORHOOD

REVITALIZATION PLAN

The Housing Authority of the City of Columbus Georgia's Booker T.
Washington Apartments (BTW) public housing site is located in the
Liberty Theater District. Constructed in 1940, BTW is comprised of 392
housing units on 17+ acres of land at Victory Drive and Veterans Parkway
in downtown Columbus, Ms, Perdomo assisted HACG with plans to
create a neighborhood vision and seek ways to secure federal funding to
achieve this extensive revitalization as well as engage the City of Columbus
{City) and other strategic partners in a collective effort to implement a
broader vision: a new mixed income community in a vibrant and thriving
neighborhood filled with enhanced economice, educational, cultural, and
recreational opportunities. Recognizing the significant challenges of overall
neighborhood revitalization, this initial effort contemplated a one to three
year timeline with other strategic long-term efforts to follow. The Liberty
Heritage Historic District, while offering revitalization oppertunities, is
characterized by deteriorated rental properties, large tracts of vacant land,
low levels of homeownership. minimal retail services, and high levels of
crime and poverty.

CLIENT: The Housing Authority of Celumbus Georgia
CONTACT: Len Williams

PHONE: 706.571.2800

EMAIL: lwilliams@columbushousing.org

CREATIVE VILLAGE STRATEGIC PLANNING AND FUNDING

Located in Downtown Orlando, Creative Village is an approximately 68-
acre City-owned development uniquely positicned to enhance the Orlando
region’s position as a leader in education and cutting edge media innovation,
as well as to support the region'’s corporate base, including the global family
entertainment industry which brings in substantial foreign investment and
international tourism. The transit-oriented, knowledge-based. education
and corporate mixed-usefmixed-income community is targeting LEED-
ND certification. Once infrastructure is in place, the development team
has commitments to develop an 80,000 SF Digital Technology and Arts
Program building for Valencia Community College (VCC), 100,000 SF of
commercial office and retail space, and 30-50 units of mixed income for-sale
housing by the end of 2014. At build out, the development is anticipated to
have up to one million SF of office space, upwards of 500,000 SF of higher
education facilities, up to 265,000 SF of retail. 150-200 hotel rooms, and
as many as 1,500 units of mixed income housing.

CLIENT: Lambert Advisory, LLC

CONTACT: Paul Lambert, Managing Principal
PHONE: 305.860.3715

EMAIL: plambert@lambertadvisory.com
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BOULEVARD HOMES NEIGHBORHOOD REVITALIZATION PLAN
Boulevard Homes is located approximately five miles west of the Charlotte Central Business District near the Charlotte
International Airport. The Plan is centered on an innovative educational campus that directly responds to the needs of
the children and residents of Boulevard Homes, connects and builds on the existing neighborhood strengths of the West

a new model kindergarten through eighth grade school, a
NAEYC-accredited early childhood development center,
and a cohesive, services-rich mixed income community built
to LEED and Enterprise Green Communities standards with
direct linkages to the nearby community college, recreational
center, and activated parks. This unique Educational
Campus creates both a physical and social environment to
enable residents and their children to thrive and succeed.
Ms. Perdomeo provided master planning and urban design
services to The Boulevard Group and the Charlotte Housing
Authority to transform the Boulevard Homes public housing
development into a sustainable mixed-income community.

CLIENT: Boulevard Group, Inc.

A0 X
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CONTACT: Douglas S. Faust, Formerly with Boulevard Group: Currently Executive Director, Decatur

Housing Authority
PHONE: 404.270. 2101
EMAIL: dst@decaturha.org
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REFERENCES FOR LAMBERT ADVISORY, LLC

10: References

PORT MIAMI WORLD TRADE CENTER MIAMI ECONOMIC, MARKET & STRATEGIC ANALYSIS

Lambert Advisory completed an economic. market and strategic analysis
for a proposed World Trade Center within Port Miami. As the basis for
evaluating development opportunities for a World Trade Center Miami,
Lambert completed an assessment of general econemic and demegraphic
trends and forecasts for Miami-Dade County, and specifically Downtown
Miami, inclusive of the Brickell and Omni areas. The economic profile
focused on those primary variables that “drive” demand for proposed uses
including office, hotel, and retail that support a phased development of the
World Trade Center property.

CLIENT: Miami-Dade County

CONTACT: Kevin Lyskey, Assistant Port Director, Business Initiatives
PHONE: 305.329.4035

EMAIL: ktl@miamidade.gov

CITY OF HALLANDALE BEACH CRA/TIF FUNDING STRATEGY & PUBLIC/PRIVATE

DEVELOPMENT NEGOTIATION SERVICES FOR VILLAGES OF GULFSTREAM PARK

Lambert Advisory was the primary consultant to the City of Hallandale Beach associated with its negotiation with Forest

City Enterprises and the development of a $250 million retailfentertainment
lifestyle center. Lambert provided the financial structuring and deal terms
associated with City of Hallandale Beach’s CRA TIF funding used to support
development of the 300,000 square foot multi-phase development. Lambert
set forth the parameters by which the City would invest its TIF dollars and
recapture its investment dependent upon a complex evaluation of the
development’s success during a 20 year periad. Lambert participated as
facilitator during negaotiations and provided the presentation of conclusions
and recommendations to the City Commission that were used as the basis
for approving the investment agreement.

CLIENT: City of Hallandale Beach

CONTACT: Nydia Rafols-Sallaberry, Deputy City Manager
PHONE: 954.457.1338

EMAIL: Nrafols@hallandalebeachfl.gov

CITY OF TAMPA, FLDREW PARK CRA & EAST TAMPA CRA: COMMUNITY REDEVELOPMENT

STRATEGIC PLAN

Lambert Advisory, under a sub-consulting agreement with URS Corporation,
currently serves as an economic and financial advisor to the City of Tampa
on two independent community redevelopment initiatives: Drew Park CRA
and East Tampa CRA. In both cases, Lambert completed comprehensive
market research and analysis to identify demand for a broad range of uses
including retail, office, industrial and residential (for-sale and rental). The
demand estimates were used as the source for supporting long-term demand
estimates within both CRA's, which in-turn became the basis for projecting
incremental tax revenue growth within the districts.

CLIENT: East Tampa CRA

CONTACT: Ed Johnson, Executive Director
PHONE: 813.274.3760

EMAIL: ed.johnson®@tampagov.net
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11: Additional Information

ADDENDUM ACKNOWLEDGEMENT

Addendum No. 1
City of Key West RFP#003-14.
Bahama Village Community Redevelopment Area Visioning
' and .
Capital Projects Work Plan

To all prospective proposers:

The followi‘ng changes are hereby made a part of RFP#003-14 as fully and as
completely as if the same were fully set forth therein:

Exhibit A. Insurance and Indemnification
I D.elete in its entirety Exhibit A replace with the following:

PROFESSIONAL CONSULTANT is to secure, pay for, and file with the City of Key West,
prior to commencing any work under the Contract, all certificates for workers'
compensation, public liability, and property damage liability insurance, and such other
insurance coverages as may be required by specifications and addenda thereto, in at least
the following minimum amounts with specification amounts to prevail if greater than
minimum amounts indicated. Notwithstanding any other provision of the Contract, the
PROFESSIONAL CONSULTANT shall provide the minimum limits of liability insurance
coverage as follows: '

Auto Liability $1,000,000 Combined Single Limit
General Liability $2,000,000 . Aggregate (Per Project)
$2,000,000 Products Aggregate
$1,000,000 Any One Occurrence
$1,000,000 Personal Injury
$ 300,000 '~ Fire Damage/Legal
Professional Liability ‘ $1,000,000 Per Claim / Aggregate
Additional Umbrella Lliabih'ty $ 2,000,000 Occurrence / Aggregate

PROFESSIONAL CONSULTANT shall furnish an original Certificate of Insurance
indicating, and such policy providing coverage to, City of Key West named as an
additional insured on all policies-excepting Professional Liability-on a PRIMARY and

Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan A I T cT

CityofKeyWestRFP 200314 ZYSCOVICH
R CH E 5



WE MAKE PEQPLE PLACES. 11: Additional Information

NON CONTRIBUTORY basis utilizing an 1SO standard endorsement at least as broad as
CG 2010 (11185) or its equivalent, (combination of CG 20 10 07 04 and CG 20 37 07 04,
providing coverage for completed operations, is acceptable) including a waiver of
subrogation clause in favor of City of Key West on all policies. PROFESSIONAL
CONSULTANT will maintain the Professional Liability, General Liability, and Umbrella
Liability insurance coverages summarized above with coverage continuing in full force
including the additional insured endorsement until at least 3 years beyond complet:lon
and delivery of the work contracted herein.

Notwithstanding any other provision of the Contract, the PROFESSIONAL
CONSULTANT shall maintain complete workers' compensation coverage for each and
every employee, principal, officer, representative, or agent of the PROFESSIONAL
CONSULTANT who is performing any labor, services, or material under the Contract.
Further, PROFESSIONAL CONSULTANT shall additionally maintain the following
minimum limits of coverage:

Bodily Injury Each Accident : $1,000,000
Bodily Injury by Disease Each Employee $1,000,000
Bodily Injury by Disease Policy Limit $1,000,000

If the work is being done on or near a navigable waterway, PROFESSIONAL
CONSULTANT’s workers compensation policy shall be endorsed to provide USL&H Act
(WC 00 01 06 A) and Jones Act (WC 00 02 01 A) coverage if specified by the City of Key
West. PROFESSIONAL CONSULTANT shall provide the City of Key West with a
Certificate of Insurance verifying compliance with the workman's compensation
coverage as set forth herein and shall provide as often as required by the City of Key West
such certification which shall also show the insurance company, policy number, effective
and expiration date, and the limits of workman's compensation coverage under each
policy. .
PROFESSIONAL CONSULTANT’s insurance policies shall be endorsed to give 30 days
written notice to the City of Key West in the event of cancellation or material change,
using form CG 02 24, or its equivalent

Certificates of Insurance submitted to the City of Key West will not be accepted without
copies of the endorsements being requested. This includes additional insured
endorsements, cancellation/material change notice endorsements, and waivers of

City of Key West RFP 50034 ZYSCOVICH
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“subrogation. Copies of USL&H Act and Jones Act endorsements will also be required if
necessary. PLEASE ADVISE YOUR INSURANCE AGENT ACCORDINGLY.

Additionally, the following addition is hereby made a partc;f RFP#003-14 as fully and '
as completely as if the same were fully set forth therein:

2. Addinits entirety the attached six Liability Insurance Forms

All Proposers shall acknowledge receipt and acceptance of this Addendum No. 1 by acknowledging
Addendum in their proposal or by submitting the addendum with the proposal package. Proposals
submitted without acknowledgement or without this Addendum fully executed may be considered
non-responsive

% Zyscovich Architects

Signature : Name of Business

City of Key West RFP #003-14 Z Y S C Ov I C H
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CERTIFICATES OF INSURANCE

The schedules below document Zyscovich’s current insurance coverage: Schedule A certifies our Commercial General
Liability. Business Automobile Liability. Umbrella Liability and Professional Liability/ Errors and Omissions coverage
and Schedule B confirms our Worker's Compensation policy.

SCHEDULE A SCHEDULEB
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ANTI-KICKBACK AFFIDAVIT

ANTI-KICKBACK AFFIDAVIT

STATE OF FLORIDA

COUNTY OF MONROE

I the undersigned hereby duly sworn depose and say that no portion of the sum herein
response will be paid to any employee of the City of Key West as a commission, kickback,
reward or gift, directly or indirectly by me or any member of my firm or by an officer of the

corporation.
ernard Zyscowch FAIA, President
Sworn and prescribed before me this _1ith day of Sept. , 2014

NOTARY FPUBLIC, State of Florida

My commission expires:

SRR, LISETTE MARIE SIERRA MM W
@5 Notary Public - State of Florida

§ My Comm. Explres Sep 4, 2018
o..,.."‘f“ Commisslon # FF 131587
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PUBLICENTITY CRIMES CERTIFICATION

FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS,

1.

This sworn statement is submitted to

by Bernard Zyscovich, FAIA President
(print individual's name and title)

for Zyscovich Architects

(print name of entity submitting sworn statement)

whose business address is 100 N Biscayne Blvd., 27th Floor Miami, FL 23132

and (if applicable) its Federal Employer Identification Number (FEIN) is

59-2754852 (if the entity has no FEIN, include the Social Security Number of the
individual signing this sworn statement):

I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency
or political subdivision of any other state or of the United States, including, but not
limited to, any bid or contract for goods or services to be provided to any public entity
or an agency or political subdivision of any other state or of the United States and
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or
material misrepresentation.

[ understand that "conviction" as defined in Paragraph 287.133(1) (g), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an

adjudication of guilt, in any federal or state trial court of record relating to charges
brought by indictment or information after July 01, 1989, as a result of a jury verdict,
nonjury trial, or entry of a plea of guilty or nolo contendere.

I understand that an "affiliate" as defined in Paragraph 287.133(1) (a), Florida Statutes,
means:

ion
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WE MAKE PEOPLE PLACES. 11: Additional Information

1. A predecessor or successor of a person convicted of a public entity
crime: or
2. An entity under the control of any natural person who is active in the

management of the entity and who has been convicted of a public entity
crime. The term "affiliate" includes those officers, directors, executives,
partners, shareholders, employees, members and agent who are active in
the management of an affiliate. The ownership by one person of shares
constituting a controlling interest in another person, or a pooling of
equipment of income among persons when not for fair market value
under an arm's length agreement, shall be a prima facie case that one
person controls another person. A person who knowingly enters into a
joint venture with a person who has been convicted of a public entity
crime in Florida during the preceding 36 months shall be considered an
affiliate.

5. I understand that a "person” as defined in Paragraph 287.133(1) (e), Florida Statute
means any natural person or entity organized under the laws of any state or of the

United States with the legal power to enter into a binding contract and which bids or
applies to bid on contracts for the provision of goods or services let by a public entity,
or which otherwise transacts or applies to transact business with a public entity. The
term "person" includes those officers, directors, executives, partners, shareholders,
employees, members, and agents who are active in management of an entity.

6. Based on information and belief, the statement which I have marked below is true in
relation to the entity submitting this sworn statement (indicate which statement
applies). Neither the entity submitting this sworn statement, or any of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity, nor any affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July, 1989.

X___The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989.

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989. However,

City of Key West REP #003-14 Z Y S C OV I C
R CH E

Bahama Village Community Redevelopment Area Visioning and Capital Projects Work Plan A 1T C TS



WE MAKE PEOPLE PLACES. 11: Additional Information

there has been a subsequent proceeding before a Hearing Officer of the State of
Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity
submitting this sworn statement on the convicted vendor list. (Attach a copy of the
final order)

[ UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE IS
FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. 1 ALSQ
UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT
PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR THE CATEGORY TWQO OF

ANY CHANGE IN INFORMATION CONTAINED IN THIS FORM.
% September 11, 2014

(SIGNATURE) ' (DATE)

STATE OF _Florida __
COUNTY OF Dade

PERSONALLY APPEARED BEFORE ME, the undersigned authority Bernard Zyscovich, FAIA. President
(name of individual)

who, after first being sworn by me, affixed his/her signature in the space provided above on thisnith
day of _Sept. , 2014
NOTARY PUBLIC

My commission expires: September 4, 2018

8, LISETTE MARIE SIERRA W W
.t Notary Publlc - State of Florida

& My Comm. Explres Sep 4, 2018

=

Commisslon # FF 131587
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WE MAKE PEOPLE PLACES. 11: Additional Informatien

EQUALBENEFITS FORDOMESTIC PARTNERS AFFIDAVIT
EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT
STATEOF  Florida )

. 8§
COUNTY OF _Dade )

[, the undersigned hereby duly sworn, depose and say that the firm of _Zyscovich Architects

provides benefits to domestic partners of its employees on the same basis as it provides benefits to
employees’ spouses, per City of Key e of Ordinances Sec. 2-799.

By:

Bernard Zyscovich, FAIA, President

Sworn and subscribed before me this __uth day of __September 2014

NOTARY PUBLIC, State of _Florids at Large

My Commission Expires: September 4. 2018

LISETTE MARIE SIERRA M W
otary Public - State of Florida

y Comm. Explres Sep 4, 2018
Commission # FF 131587
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WE MAKE PEOPLE PLACES. 11: Additional Information

CONE OF SILENCE AFFIDAVIT

CONE OF SILENCE AFFIDAVIT

Pursuant to City of Key West Code of Ordinances Section 2-773 (attached below)

STATE OF Florida )

COUNTY OF __ Dade )

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers,
directors, employees and agents representing the firm of

Zyscovich Architects have read and understand the limitations and
procedures regarding communications concerning City of Key West issued competitive
solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence
(attached).

Sworn and subscribed before me this

ith day of September ,20 14

e e

Bernard 2ysccwich, FAIA, President
NOTARY PUBLLIC, State of _Florida at Large

My Commission Expires: September 4. 2018

# 73, LISETTE MARIE SIERRA
T Notary Public - State of Florida M&m WL_,

£ My Comm, Explres Sep 4, 2018
Commisslon # FF 131587
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Architecture

Engineering
Planning
Interior Design

Landscape Architecture
Bermello Ajamil & Partners, Inc.

September 17, 2014

City Clerk

City of Key West
525 Angela Street
Key West, FL 33040

RE: Request for Qualifications {RFQ #003-14) Bahama Village Community Redevelopment Area
Capital Projecis Work Plan

Dear City Clerk and Selection Committee,

Bermello Ajamil & Partners, Inc. (BRA), along with our partnering sub-consultani Lambert Advisory
LLC, is pleased to respond to the Request for Quadlifications presented by the City of Key West for the
Bahama Village Community Redevelopment Area Capital Projects Work Pian.

B&A will be the Prime Consultant for this proposed contract and is accompanied by a group of
exemplary in-house and ouiside consultant protessionals uniquely qualified to provide all of the
services required 1o meet the RFQ inclusive of economic and market analysis, planning and urban
design, community involvement specialists, landscape architects and engineers.

The professional team we have assembled for this proposal bring all of the necessary technical,
managemen! and creative skills needed io execuie the scope of work onticipoted under this
contract in a manner that will provide the City of Key West Community Redevelopment Agency
{CRA} and the Bohama Village Sub Area neighborhood with incisive analytical skills supported by
superb design and planning skills.

Mr. Luis Ajamil will be the Principal in Charge of this project. His invaluable experience garnered
throughout a career that spans more than 40 years developing projects worldwide will be invaluabile
1o the project's success.

Mr. Alfredo Sanchez will be the Project Manager for this project and will be the direct coniact
between our team and the CRA for the duralion of this contract. He will be responsible for ensuring
that the City of Key West CRA's needs are mei on a daily basis. B&A's Vice-President and Director of
Public Involvement, Ms. Tere Garcia, will provide expert assistance in conducting the vision
workshops. She brings over twenty-five years of successful work in community involvement and
outreach. With over twenty years of experience, our in-house civil engineer, Ms. Maria Zapata, will
provide her expertise in construction cost evaluation that will ascerfain that project costs analyses
are redlistic. |, Randy Hollingworth, Director of Planning and Landscape Architecture, will provide my
expertise in urban design and landscape architecture,

2601 South Bayshore Drive - 10th Floor - Miami - Florida - 33133 - USA - Main 305 859 2050 - Fax 305 850 3700 > www.bermelloajamil.com
2



B&A's creative, methodical and community driven approach to planning has resulted in numerous
successful planning projects locally, nationally and internationally. We believe the Bahama Village
Community Redevelopmeni Area Capital Projects Work Plan requires the mix of substantive knowledge
in economics and planning, creativity in design and community outreach acumen thaot the B&A Team
can provide. fFrom the preparation of city wide plans and neighborhood redevelopment plans to
waterfront development plans, we hove worked with CRAs' and other government agencies to
formulate plans that have been successful in providing creative solutions and garnered community
support for their implementation.

Qur market and economic analysis consultant Lambert Advisory has provided economic development
services to more than twenty municipalities and/or community development entities during the past
years in Florida alone. Most importantly, Lambert has considerable experience within the City of Key
West including work specifically associated with Truman Annex, Truman Waterfront Park, the Port of Key
West. and the City’s core retail district. In all of these areas, Lambert has worked collectively with the
City. planning team, and community to help make the community redevelopment a collective
process that is based in economic redlities. B&A has a long standing working relationship with Lambert
AQVisOry.

In the following response to the Request for Qualifications, we have provided detalled information that
demonstrates our experience and capabilities for the key criteria to be evaluated for this contract. As
such, we welcome the opportunity to present our proposal and we look forward o the opportunily to
participate in the Bahama Villoge Community Redevelopment Area Capital Projects Work Plan.  This
is an imporant project to provide o new vision for the last remaining parcel of the orginat Base Reuse
Flan and to further improve the Bahama Villoge area. We would be privileged to be a part of this
effort.

Randy Hollingworth
birector of Planning. Landscape Architecture and Urban Design
Bermello Ajamil & Partners, Inc.

b www.bermelloajamil.com
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O INFORMATION PAGE

BAHAMA VILLAGE COMMUNITY
REDEVELOPMENT SUBAREA VISIONING AND
CAPITAL PROJECTS WORK PLAN

Request for Proposals #003-14

September 17, 2014

SUBMITTED BY

Bermello Ajomil & Partners Inc. {B&A) (m&:?\)

2601 South Bayshore Drive R ——— "?2@¢‘__h :
Suite 1000 \ /"\_.)“" '
Miami, FL 33133 O R

Ph: 305.859.2050 Fx: 305.860.3700

KEY TEAM MEMBERS

Project Manager

alfredo Sanchez, AlA, AICP, LEED AP
Partner, Project Manager
ASanchez@bermellogjamil.com

Ph: 305.860.3711 Fx: 305.860.3700

Authorized Representative

Randy Holingworth

Senior Associate, Vice President
RHollingworth@bermellogjamil.com
Ph: 305.860.3898 Fx: 305.860.3700

C% RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPIAL PROJECTS WORK PLAN
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ORGANIZATIONAL CHART

BERMELLO AJAMIL & PARTNERS

Prime Consultant

LUIS AJAMIL, P.E.
Principal in Charge

ALFREDO SANCHEL, AlA, AICP, LEED AP |+

Planning & Urban Design

BERMELLO AJAMIL & PARTNERS

Project Manager

ALFREDO SANCHEZ, AlA, AICP, LEED AP |¢

RANDY HOLLINGWORTH

Community Qutreach

BERMELLO AJAMIL & PARTNERS

TERE GARCIA
PATRICIA SUAU

BERMELLO AJAMIL & PARTNERS

Landscape Architecture

KIRK OLNEY, RLA

Market & Economic Analysis

LAMBERIFADVISORY

PAUL LAMBERT
ERIC LIFF
DORIEN ROWE

Cost Construction / Cost Evaluation 8

BERMELLO AJAMIL & PARTNERS I‘-

MARIA ZAPATA, P.E.

(Ba
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O COMPANY INFORMATION

B&A has experience working in the City
of Key West specifically associated with
the Harry S. Truman Preseidential Park.
Working with the City, planning team, the
community, and adjacent neighborhoods,
B&A developed an overall plan that will
attract both lecal residents and visiters to
this worldclass waterront park.

B&A has an extensive track record of
providing similar planning and visioning
services 1o numerous  municipalities
throughout South Florida.

Hiarn} S Truman I;r'ésid

B&A's Planning and Urban Design Studio focuses on providing its Clients with innovalive and sustainable
design solutions that celebrate the environment. As conscientious designers, B&A's expert planners and
designers possess a range of experience from neighborhoods to campuses and entire cities and towns,
Whether we are preserving environmenial resources, redirecting urban growth, or revitalizing cities and

beaches, we undertake all of our projects with a keen understanding of the site's individual and unique
considerations.

We conduct intense, on-site sessions fo defermine a project's impact with regard to its cultural, social,
political, economic and environmental location and issues. On public projects, our planning team is
strategic in establishing public participation to address and resolve the needs of its community. Working
closely with other professionals in our office, the B&A planning group provides extensive experise and
capabilities in delivering atfractive and environmentally sound master planning to locations throughout
the world.

( ba REP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN
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City-Wide Master Plan, Hollywood

OVERVIEW
Bermello Ajamil & Partners Inc. (B&A) is an award-winning,

. local South Horida firm providing Planning, Architecture,

Landscape Architecture, Engineering, Intericr Design and

! Construction Services. We specidlize in providing these
1. services to municipaliies and government qgencies

throughout Florida and we hold significant expertise in the
planning and design of community redevelopment plans,
city-wide master plans, and neighborhood development
masier plans. '

B&A is a corporafion headquartered in Miami and
organized under the laws of the State of Florida. B&A was
originally founded in 1939 as a small local architectural
firm and incorporaied in the City of Miami under its curent
name in 1992. We maintain a professional staff of over
70 talented individuals throughout all of our offices, that
possess the necessary expertise to successiully execute

and complete this project for the City of Key West.

POINT OF CONTACT

Alfredo Sanchez, AlA, AICP, LEED AP
Partner, Project Manager
305.860.3711

ASonchez@bermellogjamil.com

TYPE OF ORGANIZATION

Originally founded in 1939 as a small local architectural
firm, B&A was incorporated in the City of Miami under its
current name in 1992. B&A is a State of Florida corporation
and is licensed, registered and certified o do business.

£ BRAIS AVAILABLE IMMEDIATELY
. The B&A Team does not anticipate any difficulties handling

the workload likely to result from this project. As demonstrated
repeatedly with our previous work on similar projects, B&A
is dedicated to commit ifs professional resources to insure
the greatest workforce flexibility and responsiveness 1o the
City. WE ARE “ON-CALL" AS NEEDED. The depih and strength
of our experience allows us to perform successfully on all of
our confracts, responding in a timely manner and keeping
projects on schedule. We have a strong staff in-house with
exceptional services from our subconsuliant members.

' The B&ATeamiscommitied to exceeding yourexpeciations
" on this project and is prepared fo commit the necessary

staff to meet the City's needs.

C& RFP 003-14 | BAHAMA VILLAGE REDEVELQPMENT AREA CAPITAL PROJECTS WORK PLAN
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O

SERVICES

Planning, Urban Design & Landscape Architecture

+ Master Planning. Analysis and Design
» Redevelopment Plans

«  Environmenial Planning

»  Comprehensive Planning

«  Neighborhcod Planning

+ Park ond Recreation Planning & Design
« Sireetscape Design

*+ Rezoning

+  Permifting

« Feaqsibility and Peer Review Analysis

«  Aesthetics Guidelines

Construction Services

+  Project Managemeni

« Cost Estimating & Scheduling

+ Plans Processing and Permiiting

« Construction Administration

+ Construction Engineering & Inspection (CE&I)
» Post Evaluation Analysis

« Construction Administration

Engineering and Permitling

» Civil Engineering

* Lond & Port Developmeni
» Highway Design

*  Marina Design

«  Cruise Industry Services

*  Aviation

Architecture

» Architecfural Guidelines and Design

+  Programming

« Existing Facilities Survey & Building Certification
«  AD.A. Surveys

+ Zoning Analysis

+  Site Planning

« Construction Phase Services

» Contract Documents & Permitting

Interiors

«  Space Planning

» Interior Design

«  Furniture & Custom Millwork Design

» FF&E Specifications & Pricing Packages
+  Furniture Inventores

« Art Selection

»  Way-finding Signage & Graphics

+  Procurement

«  Post ID Design Evaluation

Other Services

* Highest and Best Use Studies

«  Community Development & Public Information
+ Development of Regional Impacts (DRI}

+  Redevelopment Plans

» Traffic & Transportation Planning

e L T P G T T T e
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Losner Park, ic Master Plan, Homestead
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: Historic Master Plan, Homestea
LOCATIONS

Miami {Headquarters) Fort Lavderdale

2601 South Bayshore Drive, Suite 1000 200 S.E. Third Avenue, Suite 203

Miarmni, FL 33133 Fort Lauderdale, FL 33314

Ph: 305.859.2050 Fx: 305.860.3700 Ph: 954.467.1113 Fx: 954,467.1116
New York Europe

915 Broadway, Suvile 708 Gothersgade 11, 2itv

New York City, NY 10010 1123 Copenhagen, Denmark

Ph: 212.334.2050 Fx: 212.334.4601 Ph: +45.22210131

RECOGNITION

B&A has won numerous design awards and our projecis have been rewarded by consistent commissions
fromiocal, county and state agencies. B&A has been consistenily recognized for its design excellence by the
Society of American Regisiered Architects, American
Institute of Architects, American Planning Association,
and Florida Institute of Consuliing Engineers. B&A has
enjoyed a place among the top businesses in South
Florida. In 2009, B&A was recognized as one of the
Top 500 Design Firms and in 2008 we were awarded
the Firm of the Year Award by AlA Miami. Recently
we were awarded the Grand Award in the FICE
2013 Engineering Excellence Awards for our project,
“PortMiami 2035 Master Plan.”
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O COMPANY PROFILE
SUBCONSULTANT PROFILE

LAMBERT ADVISORY

Since 1999, Lambert Advisory has built a diverse client base, providing a broad range of economic advisory
services throughout the word. Our clients -~ government agencies, multinational corporations, developers
and not-for-profit organizations — seek and return {o us for many reasons: the consistent quality and breadth
of our knowledge, high level of senior staff involvement in our projects, fresh perspective, and ability to get
all necessary parties engaged and focused on the opportunities a specific project presents.

Lambert Advisory is based in Miami, FL. The members of our senior management team have diverse
backgrounds, ranging from commercial real estate and urban planning to industry sector analysis and
economic impact analysis. Specifically, Lambert has built a practice dedicated to economic, market and
financial analysis for economic development agencies with a particular focus on developmeni districts,
downtowns, comidors and/or neighborhood planning initiatives. As detailed in following sections of this
proposal, Lambert has considerable experience as advisors to both the public and private sector, in Florida,
across the United States, and all over the world.

Firm Capabilities

Lambert Advisory has provided economic development services to more than twenty municipalities and/
or community development entities during the past few years in Florida alone including but not fimited
to: City of Miami, City of Tampa, City of Fort Lauderdale, Cily of Si. Hollywood, City of Jacksonville, City
of Pensacola Beach, City of West Palm Beach, and City of Pompano Beach. Imporantly, Lambert has
considerable experience within the City of Key West including work specifically associated with Truman
Annex, the Port of Key West and the City’'s core retail district. In all of these areas, Lambert has worked
collectively with the City, planning team, and community to help make the community redevelopment
a collective process that is based in economic realities. Accordingly, as the objective of many of these
studies focused on redevelopment within areas having substaniial private ownership, Lambert was directly
involved in public-private development siructuring including economic/financial incentive-based planning
aimed at business expansion.

As noted, a very important aspect fo our operating model is the high level of senior involvement in each
project, which we are confident our clients will affirm. Lambert's qualifications and experience provided
herein adequately addresses our experience in a broad range of consulting services needed for this
engagement, including direct involvement in economic and feasibility analysis, strategic ptanning and
financial structuring.

( m PARKS AMD RECREATION MASTER PLAN | RFP 2014-012
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LICENSES AND CERTIFICATIONS

PROFESSIONAL LICENSES
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COMPANY PROFILE

O

LICENSES AND CERTIFICATIONS

STATE OF FLORIDA CORPORATE CHARTER

was filed on January 2, 2014, and its status is active.

State of Florida
Department of State

I certify from the records of this office that BERMELLO, AJAMIL &
PARTNERS, INC. is a corporation organized under the laws of the State of
Florida, filed on February 28, 1977.

The document number of this corporation is 528526.

I further certify that said corporation has paid all fees due this office through
December 31, 2014, that its most recent annual report/uniform business report

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Second day of January, 2014

Lo D

Secretary of State

Authentication 1D: CC0664936194

To authenticate this certificate,visit the following site.enter this
ID, and then follow the instructions displayed.

https:/efile.sunbizorg/certauthver.btml
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& COMPANY PROFILE
LIST OF OFFICERS

CORPORATE OFFICERS

Arghiegiure
Engmaenag
Parrng

Intercr Dergn
Bermelo Ajamd & Pertners, Inc. tandscare Arcmteclere

RESOLUTION
Bermello, Ajamil & Partners, Inc.

Nominations for officers of Bermello, Ajamil & Partners, Inc. for the year commencing
January 1, 2014

Wilty A. Bermello Chair of the Board

Luis Ajamil President, Vice-chairman and CEQ

Diana Gargia Sr. vice-president, Chief Financial Officer (CFO)
Rai Fernandez S1. vice-president

Mark Ittel Sr. vice-president

Tere Garcia Si. vice-president

Bemard Horovitz Vice-president

Carlos Bonzon Vice-president

Scott Bakos Vice-president

Jorge Ferrer Vice-president, Chief Quality Control Officer (CQO)
Mayra Cohen-Mora Vice-president

Randy Hollingworth Vice-president

Felipe Alespeiti Vice-president, Information Officer
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O METHODOLOGY AND APPROACH

PROJECT UNDERSTANDING
There are a number of objectives that underlie the Bahama Village Area Long Range Spending Plan.
These objectives are:

+ To create a neighborhood shared vision of how Bahama Village will redevelop so that there is fotal
buy in from residents and the community at large:

+ Toidentify investments that will creaie the greatest impact in order to improve the area and generate
additional TIF funding; and in this context provide the highest and best use for vacant lands and the
3.2 Truman Parcel;

+ To develop an underlying decision making process for the prioritization of project and program
implementation that will provide the greatest benefit to reach the redevelopment goals of the
Bahama Village Community;

+ To meet the Bahama Village Redevelopment Plan Objectives through: the recognition of the unique
characteristics of the community; improved transportation; improved visual connectivity and view
comidors; advancement of the housing stock; support fhe historic social fabric; stimulate public and
private participation; provide innovalive development and use of public open space; and support
community redevelopment and a clean environment;

+ To provide an evaluation mechanism to assess future proposed projects, programs and invesiments
in order to allocate funds 1o maximize community benefits in the short, mid and long ferm;

« To respond to the Bahama Village Community expectations desires and aspirations through a
visioning process that is inclusive all;

The Long Range Spending Plan will address continued removal of slum and blight; land use; economic
development; infrastructure improvements; affordable housing: and infrastructure improvements. In the process
of area improvements, the plan will recognize the historic fabric of the community, and provide a shared vision
that creates the greatest benefi for the residenis of Bahama Villege and ihe City of Key West af large.

As basically a neighborhood plan, the project requires that @ neighborhood shared vision for the
Bahama Village be created. A vision that is creative, responsive and rational. This shared vision and
the improvements proposed must be neighborhood driven, What hos been proposed before?2 What has
been accomplished? What is the neighborhood vision for Bahama Village and how does the consultant
team shape this vision?  What are critical catalytic investments that will create the greatest impetus for
neighborhood improvemeni? What are the costs of these improvements?

The vision plan for Bahama Village must be developed in the context of a neighborhood increasingly under
pressure to change and gentrify given the pariicularly strong real estate market in the core of Key West.
While the highest-and-best-use for any paricular property may be a question given the neighborhood
as it exists today, there is little question as to the ability of the neighborhood overall to take advantage of
market tfrends to realize reinvestment and redevelcpment given the right conditions.

In this context, a thorny quesiion will be Gt the core of the vision plan: How does the City take advantage
of strong market dynamics to revitalize Bahama Village to the benefit of the current residents of Bahama
Village? In other words, it is easy to understand or plan for how the geographic CRA area atiracts
reinvestment; it is much more difficult to understand how that improvement is leveraged for current residents
within that geographic boundary while avoiding broad scale displacement.

Qur scope of work is to assist the community to armmive at an answer to this and other critical questions that
will be associated with the Bahama Village vision plan. Following is our approach to the scope of work.

Cm RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN
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O METHODOLOGY AND APPROACH

SCOPE AND APPROACH

TASK NO. 1 KICK-OFF MEETING/STAFF WORKSHOP

Kick off meeting with CRA and City siaff to review project objectives, refine the schedule and organize the
project process.

TASK NO. 2 AUDIT/ESTABLISHING A BASELINE — ANALYSIS OF EXISTING CONDITIONS

At the outset, we will establish the baseline of where the Bahama Village subarea of the CRA is today and
what it has accomplished in relation to the Finding of Necessity and current CRA plan. Specifically, we will
complete the following:

+ Abstract the Finding of Necessity and CRA Plan to create a list of blighting conditions identified and
planned accomplishments within each of the documents;

+ Conduct a detailed demographic and economic analysis to determine to what extent, if any,
blighting conditions with regard fo socioeconomic status of neighborhood residents have been
ameliorated or mitigated;

+ Review CRA expendifure reports/audits to determine what improvements or programs have been
completed or put in place;

+ Conduct a neighborhood field survey and interview CRA and City siaff o determine what physical
improvements have been completed and the current status/condition of those improvements; and,

+ |dentify the specific properties which are cpportunities for development/redevelopment including
but not limited to properties owned by the Cily and housing authority;

» Review present regulatory environment including the Comprehensive Plan, Land Use, and Zoning;

+ Cany out an Urban Desigh Analysis of the area to review: functional areas and disinbution of uses;
land use; sumounding context; connectivity and access both vehicular, pedestrian; image and
architectural character; streetscapes; open space and recreation; parking: and other urban design
elements as may be identified.

As part of establishing the baseline, we will have developed the format/structure for fracking each of fhe
metrics that are measured within this iask over time with a detailed description of the process of how the
information should be collected and organized.

DELIVERABLES: Technical Report No. 1 Base line, Audit including: Demographic and economic analysis;
Urban design analyses and maps; Maps of properties identified

TASK NO. 3 ONE-ON-ONE STAKEHOLDER MEETINGS

At the onset of the project we will camy out one-on-one meetings with stakeholders to familiarize them
with the Project Team; and in a personal and informal environmeni obtain their opinions, expeciations,
concerns, and preferences. We will cary out one-on-one meetings with: Bahama Village Community
Redevelopment Advisory Committee members; Community stakeholders; and with other parinering
agencies. We will record and summaiize the results of these meetings through meeting minutes.

DELIVERABLES: Minutes of One- On-One Stakeholder Meetings.

TASK NO. 4 HIGHEST & BEST USE ANALYSIS
We will complete a highest and best use analysis of underutilized properties in the CRA with specific
emphasis on the 3.2 Acre Truman Waterfront property.

C& RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN
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O METHODOLOGY AND APPROACH

The baseline analysis set forth above will provide the basis for evaluating redevelopment opportunities for
Bahama Village, including housing, office and retail uses. In an effort to assess the supply and demand
condifions impacting the real esltate market, we will evaluate market conditions based upon research
obtfained through industry publicalions and 3rd party source research. However, a very important
componeni to the real estate analysis is our participation in direct field research. For this, we will profile
comparable/compelitive developments with regard to forsale and rental residential development,
retail, office and hospitality within the subject’s immediate market area. This will include an overview of
select representative comparable competitive developments to obtain an understanding of the variety
of product that is being offered, the curent market conditions facing those projects, and how to position
any new for-sale or rental housing, commercial or mixed use development within Bahama. The following
provides an overview of the key aspects of field research by use:

Housing )
For the housing analysis, we will gather and analyze the infermation on the following:

» Assess the housing market conditions in Bahama Village and surrounding area in terms of single
family sales trends, condominium sales trends and foreclosure activity that is still lingering from the
economic downturn;

» Determine the extent of atfordable and assisted housing in the Target Market Area by collecting
information on public housing developments, Section 8 voucher holders, LIHTC and other assisted
properties {i.e. Section 202, HOPWA funded projects, public housing. etc.):

« Detail physical characteristics of surveyed developmenis (size, unif mix, location);

+ Absorptionfoccupancy and sale price/rental rale trends;

* Unit sizes and unit features;

* Price premiums;

» Buyer/renter profile;

* Facilities/amenities (e.g. recreationy);

» Parking ratios;

» Other pertinent characteristics as identified.

In addition to projects that are curmently in the markeiing or development phase, we will also identify
proposed new projects and profile the developments within our analysis to assess the potential timing and
competitiveness of these new additions to the market.

Commercial Market Overview )

We will compleie an assessment 1o defermine the level of market support for retail, related uses such
os restaurants/entertainment establishments, and office in Bahama Village. The demand for retail and
entertainment uses will be primarily driven from three primary sources: local residents, Target Market Area
workets, and visitors 1o the area. In order to determine the level of demand from each segment, we will
conduct a supply and demand assessment based upon the following:

» Local population and income {rends;

* Visitor frends and expenditure broken down by cruise vs. non-cruise,
* Income profile of population;

» Office employment trends;

« Profile and scale definition of Bahama Village workers; and,

» Expenditure profile by type of good.

C& RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN



O METHODOLOGY AND APPROACH

As part of our retail demand analysis, we wilt analyze the demand for retail ulifizing the Lambert Advisory
Retail Trade Model. The model will indicale toial demand and growth in Bahama Village as well as the
square feet of retail space (by merchandise category) that can be justified in the area over the nexi
several years,

In addition to the demand assessmeni, we will collect data on select notable existing retail/entefainment
and office projects/space to develop information to the exient relevant and available:

« Year built {as relevant);

« Size of center, district, or building;

« Mix of stores or office tenanis; .

« Size of anchor stores and office tenandts, if any;
« QOccupancy rate;

« Rental rates per square foot; and,

« Sales per square foot for retail.

Estimates of Demand by Use and Pofential Redevelopment Opportunities

Based upon our assessment of the residential, retaitfentertainment, and office markets as set forth above,
we will prepare estimates of demand by use over g 5 and 10 year fime period.

Once we have established esiimates of demand, along with the assessment of cumrent and prospective
market conditions, we will identify the real esiate invesiment opportunities from a market perspective
which could be redlized within the Bahama Village broadly and the Truman Wateriront parcel specifically.
Imporianily, the economic and market analysis can help guide the investiment and redevelopment process
by identifying the market demand for for-sale and rental housing, office, and retail/entertainment while at
the same time highlight the economic and/or financial challenges associated with developing these uses.
This will enable the City and CRA to develop strategies through the vision and capital plan based vpon
o strong market understanding and foundation o effectively promote invesiment and redevelopment
within Bahama Village.

TASK NO. 5. IDENTIFICATION OF ISSUES AND OPPORTUNITIES
Summarize the infermation gathered fo present and portray the issues and opportunities that are present
in Bahama Village.

TASK NO. 6 CITY OF KEY WEST STAFF PRESENTATION AND REVIEW
WE will carry out a presentation and workshop with City and CRA staff fo review our work 1o date in order
fo obtain their input prior to Visioning Workshop No. 1.

TASK NO. 7 VISIONING WORKSHOP NO. 1 - COMMUNITY WORKSHOP

Presentation and Discussion of Findings: Audit /Analysis of Existing Conditions and Issues and Cpportunities;
and the Highest and Best Use Analysis. We will present at a Visioning Workshop the research camied out
and the findings. We will present to share with the Bahama Village Neighborhood and the Community
our understanding of how Bahama Village funciions, our evaluation of the Plans and accomplishments,
and whai we see as the most pressing issues; we will present our preiminary ideas and our findings on the
Highest and Best use.

( ba RFP 003-i4 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN
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O METHODOLOGY AND APPROACH

TASK NO. 8 PROJECTS AND PROGRAMS IDENTIFICATION

From the information gathered, the analyses carried out including the highest and besi use analysis, our
professional experience and the input from Visioning Workshop 1 we will propose specific projects within
Bahama Villoge.

TASK NO. 8.A PREPARE NEIGHBORHOOD CONCEPT MASTER PLAN AND CONCEPT DESIGNS
FOR INDIVIDUAL PROJECTS — BASIS FOR CAPTIAL PLAN

The Neighborhood Concept Plan will poriray the neighborhood shared vision for Bahama Village and
will form the basis for Capifal Projects Plan. We will prepare Concept Designs for each of the proposed
projects. Mostimporiant we will provide concept plans for the 3.2 acre Truman Waterfront Parcel to portray
the differeni options for property development and provide cosi epinions for each option. The Concept
Plan will incorporate the work carried out in the CRA Plan and will address the Finding of Necessity (FON)
findings.

we will provide costs opinions for projects identiified in order to present these projects for evaluation,
priortization and eventual inclusion in the Capital Pian.

TASK NO. 8.B EVALUATION OF POTENTIAL REGULATORY CHANGES

The project will alsc entall updating of the Land Development Regulations to address needed changes
for the highest and best use and the prioritization of investments. Including Land Use Map and Zoning
Amendments as may be required.

TASK NO. ¢ STAFF PRESENTATION AND REVIEW - VISION WORKSHOP 2
WE will camy out a presentation and workshop with City and CRA staff to review our work to date in order
to obtain their input prior to Visioning Workshop No. 2.

TASK NO. 10 VISIONING WORKSHOP NO. 2 - COMMUNITY WORKSHOP VISION GENERATION
AND PROJECTS AND PROGRAMS IDENTIFICATION

Camry out a Visioning Workshop {o develop communiiy consensus on the Vision Plan and projects to be

implemented and the projects that may be ideniified by the Consuliant.

TASK NO. 11 CAPITAL PROJECTS AND PROGRAMS PRIORITIES LIST

In Task 2 Audit, and partially based upon the findings of Task 4, Highest and Best Use, and Task 8 Projects
and Programs ldentification, we will develop a very specific capitat projects program priorities list within g
matrix which includes the following information:

+ Project name and description;

« Tranche projects into Critical, Mid-Term, and Long Term cailegories based upon their level of
importance to the redevelopment of the areg;

« Project/program estimated preliminary cost; and,

» Potential funding source(s).

The capital and program priority matrix is probably the most imporiant output of the entire process and
while the matrix needs to be weighied based upon the viability, relative impact, and importance of certain
investments; it cannot be developed by the planning team alone.

CBa RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROJECTS WORK PLAN
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O METHODOLOGY AND APPROACH

The priority matrix and the organization and prioritization of projects on the matrix must have full community
buy in. This is the only way that the matrix becomes a living document which the community can and will
corganize around fo insure that the investments on the matrix occurin a reasenable time frame.

B&A and Lambert Advisory have jointly carried out the evaluation Mairix in previous projects such as the
South Dade Developmeni Plan, the New Oreans Neighborhoods Rebuilding Plan.

TASK NO. 12 VISIONING WORKSHOP NO. 3 PROJECTS AND PROGRAMS PRIORITIZATION

Carry out a Visioning Workshop No. 3 with Bahama Neighborhood residents and others to present the
findings of Tasks No. 7 through Task No. 9: Projecis and Programs Identification; Capital Projects. Provide
a mechanism for the Visioning Workshop 1o jointly with the participation of the neighborhood prioritize the
projects and programs presented. This may be done by providing the projects in boards and mounted
on easels and adllowing the pariicipanis to place dois {o prioriize projects. The B&A Team will also make
recommendations on prioritization. Af the end of Workshop No. 3 we will have a Program Priorities List.

TASK NO. 13 IMPLEMENTATION PROGRAM

Based upon the priorities matrix, we will develop an implementation plan and budget which ties a projection
of sources of funding including CRA funding and other funding sources to uses over o 25 year term. While a
25 year budget is helpful for long term planning purposes, we sirongly recommend that the CRA institute a
process of formal revisiting of the budget every 5 years given that markets and funding sources/avdailability,
particularly at the State and Federal levels, can change dramatically over a 5§ year period. For the first
5 years of the budget in particular we will make specific recommendations of non-CRA funding sources
that should be able to be leveraged in the near term. We will provide a schedule for Capital Work Plan
implementation

DELIVERABLES: Revision and Updated Schedule of the Capital Work Plan; Capital and Program Priority Matrix

TASK NO. 14 POLICY RECOMMENDATIONS

We will provide a series of Policy Recommendations thai will identify long-term geals, guiding principles and
policies for achieving the Bahama Village Redevelopment Area Long Range Spending Plan. The Policy
Recommendations will provide ¢ guide for redevelopment in order o achieve the optimal results from the
CRA's investment. The Policy Recommendations will address: Prioritization of strategic investments; Project
progress moniforing strategy: Affordable Housing: Transportation; Pedestrian connectivity; Commercial
developmenti; Urban design; Parking; Architectiural design controls.

The Policy Plan incorporates the goals and policies necessary for the City to achieve its full Vision beyond
what state law mandates.

DELIVERABLES: Performance Criteria and Recommendations for incorporating relevant new information
and methodologies info the CRA Plan.

TASK NO. 15 VISIONING WORKSHOP NO. 4 IMPLEMENTATION PLAN AND POLICY
RECOMMENDATIONS

Camry out a Visioning Workshop to develop community consensus on implementation and policy

recommendations as may be identified by the Consultant.
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O METHODOLOGY AND APPROACH

TASK NO. 14 DRAFT PLAN PREPARATION
Preparation of a Draft Plan for presentation io City and CRA Staff. The Draft Plan will include all the items
carred out as part of the project process.

TASK NO. 17 VISIONING WORKSHCP NO, 5 DRAFT PLAN PRESENTATION
Presentation of the Draft Plan 1o CRA Siaff. Canying out a workshop o present the Final Draft Plan and
obtain community input and buy in.

DELIVERABLES: Preparation of the Draft Plan to the Bahama Village Community in a Workshop environment,
Presentation fo the Bahoma Village Redevelopment Advisory Commitfee (BVRAC) and the Community
Redevelopment Agency Board.

TASK NO. 18 PRESENTATION OF FINDINGS

Final presentation of Vision Plan and finding to the CRA Board. Delivery of the Final Report including in both
physical and electronic format.

DELIVERABLES: Presentation of the report and finding to the Community Redevelopment Board in a public
meeling.

SUMMARY OF DELIVERABLES

As indicated in the City of Key West Request for Proposals {RFP} #003-14, Bahama Village Redevelopment
Area Long Range Spending Plan, our deliverables in the Final Report will include:

Audit - Lond Use and Programs

Highest and Best Use with Cost Benefit Anclysis

Capital Projects and/or Programs Priorities List

Implementation Program

Policy Recommendaiions

Relationship of Capital Program and other local plans

Revision and updated schedule for Capital Work Plan

Maps and site plans of properties to be served and where appropriate

9. Performance Criteria — monitoring program 1o track performance measures
10. Recommendations for incorporating new information and methodologies into CRA Plan
11. Presentation of Findings

12. Final Reporting and Adoption

BN LN =
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Cost




O COST

The B&A Team professional fee for the preparation of the Bahama Village Redevelopment Area Long
Range Spending Plan is a lump sum of ONE HUNDRED AND FORTY THOUSAND DOLLARS AND IERQ CENTS
($140,000.00). Our professional fee includes all the items outlined in the scope of service and deliverables.
All travel to the Cily of Key West for site visits and the oullined workshops is included in the professional fee.

We will provide a total of three {3) physical copies of all reports in either 8.5 X 11 or 11x 17 format, We will
provide one (1} set of prepared drawings in 24 x 36 sizes.

All electronic files of reporis and drawings will be provided {o the Client in Compact Disk format. All drawings
done in AutoCAD will be provided in the original formal and in PDF.
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PERSONNEL

EDUCATION

Bachelor of Science in
Civil Engineering,
University of Florida, 1972

REGISTRATION
Registered Engineer
State of Florida, 1974
Reg. No. 0018420

PROFESSIONAL AFFILIATIONS
Greater Miomi Chamber
of Commerce

Leadership Florida American
Associaiion of Port Authorities

Florida-Caribbean Cruise
Association, Platinum Member

Luis Ajamil, P.E.
Principal

Luis Ajamil is the Presideni and CEO of Bermello Ajamil & Partners, Inc., among the
top 200 Intemational Planning. Architectural and Engineering firms in the word and
the leading firm in the planning and design of major walerfront projects. Under
his leadership, B&A hos expanded its woirdwide presence to become one of the
preeminent firms in iis field. Mr. Ajamil is a Planner and a Professional Engineer with
an impressive portfolio of innovative master planning projects for Municipal, Marifime
and Transperiation clients,

RELEVANT PLANNING EXPERIENCE

Harry §. Truman Presidential Park, Key West, Florida - Principal in Charge for o 23-acre
waterfront master plan. The park incorporates a 50-foot-wide waterfront promenade,
an open air amphitheater, a Turlle Rescue Hospital, a 15,000-SF event plaza with
tent structure, a renovated Navy Generator Plant to be reused for a restaurant and
historical museum, a dockmaster facility, an interactive water feature, exercise rail,
outdoor zoological exhibits, a femy terminal, a 40+ boat maring, fishing pier and a
new recreation complex for the adjacent residential community of Bahama Village.

Naval Base Re-Use Master Plan, Key West, Florida - Principal in Charge. Development
of a reuse plan for the Naval Air Station Key West [NAS), reusing the surplus land
and facilities while serving the needs of the Key West's homeless. Public meetings
and focus groups helped identify community needs and priorities, including pertinent
demographic, economic and environmental factors.

The World Islands Strategic Development Plan, Dubai, United Arab Emirates - Principal
in Charge of one of the most innovafive land reclamation and development projects
ever aitempied. Envisioned as a series of 300 independent islands, approximating
the shape of a Mercator projeciion of the world map, it is surounded by a series of
breakwaters and reefs. B&A is the Master Planner for the entire project; responsible
for all planning and development. B&A has also prepared all of the transportation
modeling. DCR’s, utility infrastruciure planning, land pricing analysis, hub design.

Island Country of §t. Lucia National Development Strategic Geoals Plan, St. Luciq,
Eastern Caribbean - Principal in Charge for the preporation of the national
development sirategic goals formulaied to oddress the overall development of the
island. Formulation of objectives and supporting strategic initiatives for the long term
development growth for §t. Lucia’s developmenit,

Principal in Charge of the following city-wide master plans, commercial, residential,
communities, and park planning projects:

» City-wide Master Plan, Hollywood, FL

» Town Center Master Plan, Coconut Creek, FL

* Neighborhoods Rebuilding Plan, New Crleans, LA

» Souvth-Dade Redevelopment Plan, MiamiDade County, FL

+ Palmetio Bay Downtown Master Plan, Village of Palmetto Bay, FL

» Downtown Historic District Master Plan, Homestead, FL

» City-wide Parks Master Plan, Hallandale Beach, FL

» City-wide Parks Master Plan, Pompano Beach, FL

+ City-wide Parks Master Plans, Miami Beach, FL

* Beach Plaza Redevelopment & Public Beach Revitalization, Pompano Beach, FL
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PERSONNEL

EDUCATION
Masier of Architecture,
University of Pennsylvania, 1978

Master of City Planning,

University of Pennsylvania, 1978

Bachelor of Architecture,
University of Florido, 1972

REGISTRATION

Registered Architect, State of
Florida, 197%

Reg. No. AR 0007949

Registered Architect, Colegio
Federado de Ingenieros y
Arquitecios, Costa Rica, 1985

American Instituie of Certified
Planners, 1994

Certified General Contracior,
2004 {incctive)

CERTIFICATION
LEED AP Certification, 2007

PROFESSIONAL AFFILATIONS
American Institute of Certified
Planners, 1994

AWARDS

Miaomi Chapter American
Institute of Architects
“Urban Pkanner of the Year”
20046

Alfredo Sanchez, AlA, AICP, LEED AP
Partner, Project Manager

Alfredo Sanchezis o Floridaregistered architect and AICP-certified planner with more
than 35 years of experience in architecture and urban planning and design. Mr.
Sanchez has directed a number of major planning studies and urban design plans in the
Miami area and througheut the world. His project experience encompasses city wide
master plans, comidor plans, major reconstruction efforts, pedestrian improvements,
urban, retail ond mixed-use development projects, land planning projects including
redevelopment and design of new communities, and seaport master plans. Apart
from his exiensive experience, Mr. Sanchez's strength lies in his understanding of
project methodology and approach. This solid foundation is complemented by his
ability o understand all aspects of a project, from the initial economic feasibility
analysis to the ultimate impact and image of the project architecture.

RELEVANT PLANNING EXPERIENCE

Key West Naval Base Reuse, Key West, Florida - Project planner for masier planning
of two of the affected properties in the Naval Base Reuse project. focusing on master
planning and designing to fit the uiban context. Projects included adaptive reuse
of the 36-acre Poinciana resideniial area as affordable housing, and conversion of
the 40-acre Truman Annex submarine base as mixed-use affordable housing. plus
commercial uses, public marina and cruise seaport.

Downtown Master Plan, Village of Palmeto Bay, Florida - Project Manager. In its
effort fo create an urban center, the Village contracted B&A to develop a plan fo
create a new Downlown. As part of the B&A Team, Lambert Advisory prepared a
market analysis lo evaluate residential and commercial absorption within a ten-year
timeframe. Mr. Sanchez prepared the Downtown Master Plan that is centered on
the future Main Street. Large five-acre sites that face this sireet are proposed to be
subdivided with internal sireets o create a grid pattem that will allow permeability to
these large sites and bolster interest in Main Street. Land use changes are proposed
as part of the Master Plan. A Form Based Code is being prepared as part of the
Master Plan to ascertain that the development will be caried out as intended in the
overdll urban design plan.

Historic Downtown Master Plan, Homestead, Florida - Project Manager for the
preparation the Historic Downtown Master Plan and a form-based code (FBC) fo
address future development in the context of preserving the historic character of
the area. A market analysis was prepared to evaluate the economic potential for
commerciol and residential activity, as well as the inherent benefits of bringing City
Hall back to downtown. Other elements of the Master Plan proposed design controls
as a FBC to establish the commercial integrity of the ground fioor uses and facilitfate
organized growth of the downtown area.

DECOMAP Collier Neighborhood Development Master Plan, Pompano Beach, Florida
- Project Manager. Development of a community driven master plan to serve as a
roadmap for neighborhood improverments. The Master Plan addressed streetscape
improvements, housing improvements, recreational facililies improvemenis and
created a prioritized list of projects based on a neighborhood survey that expressed
community needs and preferences.

Collier Neighborhood Development Master Plan, Pompano Beach, Florida -
Senior Planner and Urban Designer of the Concept Master Plan for the Collier
Neighborhood. Public involvement was a major component of the project scope.
Scope was comprised of 4 deliverables: (1] assessment of exisiing conditions to
include a functional analysis of the areq; (2] assessment of issues and opportunities
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Alfredo Sanchez, AlA, AICP, LEED AP
Partner, Project Manager

present that affect the development of the neighborhood:; (3} a list of recommendations and projects to include cost
estiamies and possible funding sources and (4) the delivery of the final Collier Neighborhood Development Concept
Master Plan Report.

Urban Design Consultant, Homestead, Florida - Acted as the City's Urban Design consuliant to the Planning and Zoning
Board from 2002 to 2007. Mr. Sanchez was responsible for the urban design review of all new developments in the
City which was mostly east of the Homestead Extension of the Florida Tumpike. Other City projects that mMr. Sanchez
directed included:

» Commercial Developmeni Regulations

= Signage Regulations

+ Transportation Plan Urban Design Element
* Downtown Historic District Master Plan

South Dade Redevelopment Plan, Miami-Dade County, Florida - Project Manager and Director. An economic
developmenti plan for nine low-income neighborhoods in Miami-Dade County. Measured the economic life of these
neighborhoods, their positioning versus major employment centers, competition for housing and area businesses from
adjoining neighborhoods, and the degree fo which their economic growth was affecied by major problems related
to housing. education and crime.

New Orleans Nelghborhoods Rebuilding Plan-A Strategy for Reconstruction, New Crleans, Louisiana - Project Manager
for the preparation of the project approach and directed the developmeni of research, plans and community
outreach. This complex planning effort involved planning for 48 different areas of one of the major metropolitan areas
in the United States and one with historic significance. The Neighborhood Rebuilding Plan strategy for reconstruction

CHy Wide Master Plan, Hollywood, Florida - Camried out dll the urban design analysis and is responsible for the development
of the Urban Design Element of the Master Plan. Directed the urban design component of the city-wide master plan.
Analysis of the different sectors that comprise Hollywood assessed the problems and opporfunities in each area.

Town Center Master Plan, Coconut Creek, Flerida - Project Manager for the Master Plan for 148 sirategically located
green field acres. The project addressed incorperating environmental analyses, roadway infrastructure requirements,
identification of regulatory constraints, and the idenlification of market and economic frends that would influence
the future development of the site. A market analysis was caried out by Lambert Advisory to define general demand
for different uses, residential, commercial, office and civic uses. This process was camied oui to also fo define design
parameters that should guide the commercial element of project development. From the program established, and
in cooperation with the City of Coconut Creek Sustainable Development staff, B&A prepared a series of design options
based on different development intensities. Two workshops were held with elected officials and residents to evaluate
the development direction and establish consensus on the project.

Beach Plaza Redevelopment and Public Beach Revitalization Desigh, Pompano Beach, Florida - Project Manager for
the planning and urban design of the Pompano Beach Boulevard beach front redevelopment. A coniroversial project
that balanced the interests of the local residents, City and County access concerns in the redevelopment of Pompano
Beach Boulevard and adjacent sites that are presently used for surface parking, a pump station fo be relocated and a
beach front restaurant that leads to the Pompano Beach Fishing Pier. The thrust of the design addresses the relocation
of the previously mentioned uses and the bending of the Pompano Beach Boulevard to create an expanded beach
front restaurant and pier access site, new park open space and a proposed parking sfructure to accommodate 500
vehicles and maintain public access to the beach. The project addressed numerous issues of waterfront development
including engineering, sea turtie protection and beach dune restoration.

Guste Homes Hope VI, New Orleans, Loulslana - As part of the National Housing Group Team, developed the urban
design plan and preliminary architectural schematics for the HOPE Vi grani application of the Guste Homes project
located in the urban core of the City of New Oreans, Louisiana. Responsible for planning and architectural analysis.
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New Haven Empowerment Zone Neighborhood Plan, New Haven, Connecticul - Developed neighborhood revitalization
plans for two of the cify's largest neighborhoods as part of the city's Empowerment Zone Plan, Aranged neighborhood
meetings. An economic development plan incorporated job training programs for neighborhood residents,

Fischer Homes Hope VI, New Orleans, Louisiana - Project Manager for the urban design plan and preliminary
architecture.

Central Park Village Hope VI, Tampa, Florida - Project Manager for the planning and redesign of the replacement of
the existing housing with 141 townhouses, 490 rental apartments, and 100 elderty residential units.

§t. Lucia National Development Strategic Goals Plan, $t. Lucia, Eastern Caribbean - Project Manager for the preparation
of the national developmeni sirategic goals fomulated to address the overall development of the island. Formulation
of objectives and supporting strategic initiatives for ihe long term development growth for St. Lucia’s development.

§t. George’s Renalssance Project Strategic Development Plan, $t. Georges, Grenada - Project Manager. The Strategic
Plan provided a series of strategic project identified, and the preparation of concept development plans that
included a new cargo port; the construction of major roadway infrastructure to connect rural areas fo $t. George's:
the redevelopment of in-fown areas for residential and tourism oriented uses.

Costa del Sol Master Plan, Panama - Project Manager for a comprehensive master plan for a satellite city built on over
850 hectares of available land, supports a diverse mix use commercial, residential and industrial uses.

Costa del Este Master Plan, Panama City, Panama - Project Manager for developing a long range master plan for an
existing 700 acre development. This community, which was phased to market demand, includes residential, commercml
and offices. Encompasses industrial warehouses, a regional shopping center, golf course and maring.

Cresthaven Community Center Site Identification and Evaluation Analysis, Pompano Beach, Florida - Project Manager.
Working in close cooperation with City, B&A identified program needs for a future Cresthaven Community Center;
identification of potential sites to house the facility; and an evaluation of the site characteristics with the formulation of
an evaluation matrix for site selecfion and final prefemred site recommendation.

2020 Long Range Master Plan, Miami-Dade Expressway Authority, Miami Dade County, Florida - Project Manager for
B&A's urban planning and roadway projecis ideniification component of ithe Master Plan. The project ideniified the
exiension of the 836 Expressway to from N.W. 137th Avenue 1o Kendall Drive as one of the highest priority projects for
?ADX future growih.

Naranja Lakes Redevelopment Master Plan, Miami, Florida - Project Manager for reconstruction master plan for @
200-acre, hurricaneravaged community. The plan aimed at revitalizing the area wsing existing building types and
intfroducing changes to comect previous deficiencies. It created a town center, residential areas, o commercial area,
church, and neighborhood community center. Through addition of small sections of roads and bridges, plus a central
access boulevard, the entire Naranja Lakes community would be tied together. Reconstruction of 800 homes.

Marina Point Residential Community, Miaml, Florida - Project Manager. Land planning for a 95-acre residential
subdivision for 530 single-family, zero-lot-line residences on 5,000-sf {average) lots. The community plan featured a main
boulevard culminating in a circle and park at the community's lake. Neighborhoods are organized on each side of the
main boulevard around a community park, and each has its own smaller park.

TIGER Il (Transporiation Improvements Generating Economic Recovery), 2010, PortMiami Intermodal and Rall
Reconstruction Project, Mlami, Florida - Mr. Sanchez was the lead writer and grant application coordinaior for PortMiami’s
$22.7 million grant award for TIGER Il. This was the fifth largest TIGER il award in the country for the TIGER Il 2010 cycle.
Mr. Sanchez's ability to understand the multitude of factors, economics, engineering, urban planning and others that
the grant involved allowed him to cany out research and coordination necessary to write the successful TIGER Il Grant
Application. He worked in close cooperation with the Port of Miomi and the Florida East Coast Railway executive staff.
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Master of Landscape
Architecture in Urban Design,
Harvard University, 1984

Bachelor of Landscape
Architecture, University of
Guelph, 1978

Randy P. Hollingworth
Senior Associate, Director of Planning and Landscape Design Studio

Randy Hollingworth has more than 30 years experience as an urban and landscape
designer. His specialty is the design and developmeni of mixed use projects and their
integration within the urban fabric, With a comprehensive understanding of the needs
and requirements of various land uses, Mr. Hollingworth has prepared development
plans for a wide range of project fypes. He has developed master plans and design
guidelines for commercial and retail areas, office parks and residential communities
in numerous waterfront locations throughout Florida. In addition fo his extensive urban
design and planning experience, Mr. Hollingworth has worked on a wide variety of
landscape design criented projects.

RELEVANT EXPERIENCE

Hamry §. Truman Presideniial Park, Key West, Florida - Project Manager for a 23-acre
waterfront master plan. The park incorporates a 50-foot-wide waterfront promenade,
an open air amphitheater, a Turtle Rescue Hospital, a 15,000-SF eveni plaza with
tent structure, a renovated Navy Generator Plant to be reused for a restaurant and
historical museumn, a dockmaster facility, an interactive water feature, exercise trail,
outdoor zoological exhibits, a fery teminal, a 60+ boat marina, fishing pier and @
new recreation complex for the adjacent residential community of Bahama Villoge.

Beach Plaza Redevelopment and Public Beach Revitallzation Design, Pompano Beach,
Florida - Project Manager responsible for the landscape architectural design master
plan associated with this project consisting of the redevelopment plan for the only
beachfront area of the City. The project scope includes the planning and layout of
public amenities and beachfront activities and sireetscape and public open space
design along Palm Beach Boulevard. The “"New" Pompano Beach Boulevard and
extension lo Aflantic Boulevard will create dramatic gateways to the City's beach
area. The City has subsequently retained B&A to further develop the landscape plans
and consinuction drawings for the streeiscape design of Atlantic Boulevard between
Pormpano Beach Boulevard and A1A. The project entails @ heavy public participation
aspect regarding design concepts and input from residents of the area with several
community workshops held to this effect.

Beautification Master Plan, Miami Lakes Florida - Project Manager. Prepared Town
wide master plan vision for aesthetic and landscape improvemenis for the next fifty
years.,

South Creek Neighborhood Improvements Plan, Coconut Creek, Florida - Project
Manager responsible for planning and design of the streetscape, signage, traffic
calming. and general neighborhood landscape improvements. Mr. Hollingworth
held neighborhood meetings which played a key role in gathering information
about concerns and preferences from the community. The information will be used
in the planning and design of the sireetscapes, signage, traffic calming and general
neighborhood landscape improvements. The City has commissioned a new design
for the main roadway bordering South Creek and B&A will build on the improvements
proposed in that plan to enhance the qudlity of the gateways into the neighborhood.

Redevelopment Plan, Clearwater, Florida - Project Manager responsible for creoting‘

an overall Redevelopment Plan for the downtown area including open space,
mixed use and a comprehensive traffic plan. Work was conducted through a series
of workshops utilizing a visual preference survey which allowed residents to actively
panicipate in the planning process. The plan was approved and adopted and is now
being implemented based on various components of the Masfer Plan.
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Randy P. Hollingworth
Senior Associate, Direcior of Planning and Landscape Design Studio

Kate Jackson Park, Tampa, Florida - Project Manager responsible for the development of a master plan covering the
complete renovation of this park located in the historic residential neighborhood of Hyde Park in Tampa Florida. The
program, which included a new interactive fountain, expanded playground and improved open space areas, was
developed as per the City Mayor's Beautification Program in collaboration with neighborhood residenis and the Parks
and Recreation Department.

City Wide Parks Master Plan, Hallandale Beach, Florida - Senior Planner/Landscape Designer for the development of the
City Wide Parks Masier Plan for the City of Hallandale, Beach, Florida. The City Wide Master Plan consisted of a holistic
analysis of City residents passive and active recreation needs. A rigorous recreation needs analysis was undertaken
to provide the basis for park facilities improvemenis. An extensive communily involvement program was undertaken
to incomoerate community needs and desires for park and recreation facilities and services. Specific park designs and
improvement plans were provided for the each of the City's fourteen parks.

Chity Wide Parks Master Plan, Pompano Beach, Florida - Senior Planner/Landscape Designer for the development of
the City Wide Parks Master Plan for the City of Pompano Beach, Florida. With forty-one park facilities and a population
of nearly 100,000 inhabitants, the City of Pompano Beach contracted BAA and its sub-consultani team to canry out
a needs analysis. evaluate existing park facilities and create a City Wide Parks Master Plan to address short ond long
term park improvemenis in the City.

Sullivan Park, Deerfield Beach, Florlda - Project Manager. B&A has developed aliemaiive masier plan concepts for an
existing 3 acre, underutilized waterfront park. With a significant historical background, the site offers an opportunity to
educate the residents about the history of their community. A primary goal of the park master plan will be to provide
an interpretive program for visitors. The program for the revitalized park includes two playgrounds, restrooms, picnic
shelters, an interactive water feature, a 15 foot wide waterfront promenade and a new stair iower to connect the site
to the bridge leading over to the City's beach front area.

Wittkop Park Master Plan, Homestead, Florida - Project Manager responsible for the development of a master plan
covering the redevelopment of a 2.5 acre park located in the City of Homestead, Florida. The park will include two
basketball courts, toddler and pre teen playground areas, fwo handball courts, a walking trall and restroom facilities.

James Archer Smith Park, Homestead, Florida - Project Manager responsible for the landscape design of this
underutilized neighborhood park. Since the existing facilities were underutilized and in deteriorated condition, the park
was completely redesigned with all new facilifies. The new plan features multiple areas for recreation, boih passive
and active and a new feature in the park, a handicap accessible interactive water feature. Other amenities included
odditional on streef parking, two dog parks, two playgrounds and multiple picnic areos.

George Brummer Park, Pompano Beach, Florida - Project Manager. Responsible forthe conceptual and detail design for
a new neighborhood park on the site of a former tennis center. The program was developed utilizing public workshops
and numerous meetings with local neighborhood groups., Amenities within the five acre park include; tennis courts, o
basketbail court, a sand volleyball court, bocce courds, racquetball courts, two playgrounds, an ouvtdoor exercise wor‘k
out areq, public resirooms and passive open space with picnic tables.

Bern's Park and Deloto Avenue Streeiscape, Tampa, Florida - Project Manager responsible {for the development
of a passive open space on an undenutllized parcel of land at the gateway to the historic district of Hyde Park.
In addition, Mr. Hollingworth developed a new streetscape program along DeSoto Avenue which focused on the
preservation of existing oak trees while reducing the ongoing mainienance cosis of the ceniral median. Working with
the neighborhood and City Public Works, the streetscape program has been implemented and successiully created o
dramatic improvement to the visual quality of the neighborhood.

Altos de Cuervo Master Plan, Tequila, Jalisco, Mexico - Project Manager for the master plan of an 850-acre Greenfield
site, B&A was charged with not only preparing the design master plan, but alse defining the general program and
theme for the project. The project is being developed in phases. Phase | addressed the developmeni of the program
and the overdll site Master Plan. The siie’s exceplional location and views coupled with the towns unigue fourism
attraction formed the basis for program development and project phasing. The final selected Master Plan option
proposes the development of a golf course, an equestrian center, single family homes, and fourism oriented facilities.
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Bachelor of Science in
Landscape Architecture,
Ohio Staie University,
Columbus, Ohio 1995

REGISTRATION

State of Florida, Registered
Landscape Architect,

No LAODO1705

Received on November, 2000

Kirk Olney, RLA
Landscape Architect

Mr. Olney is a Regisiered Florida Landscape Architect with extensive experience in
managing landscape architectural and multi-disciplinary design, production and
construction projects. Most of his career has been focused on the public realm
providing his experience on the design and implementation of parks, streetscapes
and roadway landscape design.  Areas of praclice include master planning,
conceptual and detailed design, the production and management of construction
documents, preparation of consiruction confract documents and construction
services. Manogement experience includes scope of services preparation and
negotiation, office management, scheduling and managing staff time, tracking
utilization and project organization. Mr. Olney also has experience preparing
and submitiing applications to regulatory agencies and responding to comments
accordingly to obiain required permits. His special area of interest and experiise is
the use of tropical and subtropical plant material.

RELEVANT EXPERIENCE

Harry §. Truman Presidential Park, Key Wesl, Florida - Landscape Architect. Assisted
with design synthesis; worked with team to prepare development approval
application and prepared landscape and hardscape construction drawings for a
new passive recreation park.

Beautification Master Plan, Miami Lakes Florida - Landscape Architect. Performed
analysis of existing infrastructure and tree canopy data; performed field visits and
prepared Town master plan vision for aesthetic improvements for ihe next fifty years.

Intracoastal Park, Sunny Isles Beach, Florida - Project Manager. Two vacant, 1.5 acre
parcels were developed in two new passive parks. Project included demolition of
the existing landscape; the addition of a 5' tall concrete/CMU screen wall along the
southern property line, decorative stone columns and an aluminum picket fence
along the Intracoasial Waterway, benches and rash receptacles, picnic tables with
umbrellas, bike racks, concrete walkways, site grading, lighting. landscaping and
imgation. Project also included park signage and art pieces provided by the City.

West Palm Beach Gateway & Beautification, West Palm Beach, Florida - Responsibilities
included project manager reporting to City staff; overseeing daoia collection and
base mapping by juntor landscape architect; gateway design synihesis; landscape
master plan for fifteen miles of rcadway; public and Cily presentations.

North Flagler Parking, Homestead, Florida - Landscape Architect. Preparalion of
construction drawings and construction services for landscape and hardscape
improvements for a new parking lot in a downtown urban area.

Arlen House Streetscape, Sunny Isles Beach, Florida - Project Manager. Right-of-way
improvements project which included approximatiely 550 linear feet of roadwoy.
B&A was requested fo upgrade the existing ROW conditions to compliment other
redeveloped areas. Improvements included an 8' wide specialty pover sidewalk with
waving bands of concrete pavers, a new six foot tall buffer/retaining wall, decoerative
stone columns, a vehicular gate sysiem for an adjaceni condo parking area, o bus
shelter, landscaping. londscape lighting and a complete upgraded imigation system.

?5th Street Shreetscape Improvements, Suifside, Floride - Landscape Architect.
Worked on design synthesis; prepared design development paving patters;
coordinated regulatory permitting through Florida Department of Environmental
Perfection and Florida Fish and Wildlife; and prepared landscape and hardscape
construction drawings for sfreet improvements.
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SW 4th Street Streetscape Improvements, Homestead, Florida - Landscape Architect. Professional responsibilities
included preparation of construction drawings and construction services for landscape and hardscape improvements
to one-half mile of roadway in an urban residential neighbor.

Lavderdale Lakes Streetscape Master Plan, Lauderdale Lakes, Florida - Responsibilities included management of junior
landscape architects and over saw design synthesis for streetscape master plan including landscape and hardscape
treatment within the right-of-way as well as gateway feature design.

Tamarac Downtown Streetscape, Tamarac, Florida - Aclivities included over seeing junior landscape archilects to
take a concepiual master plan, completed by others, and developing construction drawings for new main street
streetscape including drainage improvements, new roadway and curbing, specialty roadway and pedestrian paving,
site furnifure, landscape and irmigation. -

Broward County Greenways Cormidor Design, Broward County, Florida - Prepared construction drawings from
concepival signage design: prepared bench, bike rack, bus shelter and trash receptacle layout plans: prepared
londscape construction drawings for fifty mile multi-purpose greenway path.

B.F. Jumes Park & Aquatic Facility, Hallandale Beach, Flerida - Landscape Architect. This project encompassed the
complete redevelopment of an underused exisling neighborhood park through extensive public input and master
plan development. B&A developed an exfensive program for the new park including @ new community swimming
facility, baskelball courts, picnic areas, exercise stations and an expanded playground. In addiiion, to meei City
code requirements, the park and buildings were designed for LEED Certification. B&A managed the LEED Certification
and led the design team through the cenification process. BAA developed various architectural altematives fer the
aquatic swim building. The architectural style of this facility will serve as the bases for the design of all public buildings in
future City parks. Although relatively small, the new pool will serve the community's recreational needs and includes o
beach entry feature and three lap lanes which can be modified for swim health classes. The park was designed utilizing
numerous CPTED principles.

South City Beach Park. Hallandale Beach, Florida - Landscape Architect. Duties included site plan and design
refinement and worked on team fo prepare construction drawings for improvements to a six-acre active recreation
beach front park.

Scavo Park, Hallandale Beach, Flerida - Landscape Architect. Site plan and design refinement and worked on team o
prepare construction drawings for improvernents to a seven-acre passive recreaiion neighborhood park.

Hillsboro Inlet Park, Pompano Beach, Florida - Landscape Architect. Activities included site planning; free relocation
plan; preparation of hardscape and landscape construction drawings, and coordination with other design disciplines
for a passive park along the Intracoastal waterway with walking path, parking lot, fot lot/playground, boardwalk/pier
and restroom facility.

Catherine Strong Park, Delray Beach, Florida - Responsible for client review meetings, plant selection and specification;
hardscape design, preparation of hardscape details, coordination with other design disciplines, preparation of opinion
of probably cost and modifying design to keep proposed improvementis within budget and preparation of bidding
documents for a ten acre passive and active recreation park with walking path, picnic pavilions, seating. interactive
water play, iof lot/playground, restroom building, parking and londscape.

Halpatiokee Regional Park, Martin County, Florida - Responsible for field verification of existing trees; coordinalion of
civil sub-consultant; preparalion of iree relocation plans; preparation of hardscape consiruction drawings including
fencing and paving details: preparation of landscape construction drawings; provided construction observation
services including supervision of tree relocation for a 200 acre active and passive recreation park wilh five sofiball
fields. five soccer fields, fen tennis courts, cover roller hockey rink, preserved wetland areas, .5 mile nature trail, three
restroomn/concession buildings and parking.

Pompano Beach Public Safety, Pompano Beach, Florida - Landscape Architect. Responsibilifies included bidding
assistance for architectural, civil and landscape architectural renovations to an existing municipal building.
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Master in Urban Planning,
University of Puerto Rico, 1979

Masier in Architecture,
Tulane University, 1974

Bachelor of Architecture,
Tulane University, 1974

COMMUNITY INVOLVEMENT
Bocrd of Governors Greater
Miami Chamber of Commerce

Greater Miomi Chamber
of Commerce Executive
Transportation Commitiee

Carrfour Supportive Housing.
Board immediote past Chair,
2009

Leadership Florida, Council of
Advisors, Past Regional Chair
and Board of Regents

Trust for Public Lands Policy
Advisory Council

§i. Thomas the Apostle Building
Commitiee Chair

TEAMFL (Toll Expressway

Authorities Members of Florida),

Member

Teresita Garcia
Partner, Director of Public Involvement

Tere Garciao has more than 25 years experience in the fields of planning. public
participation, govemnmental and media relations. Eighteen of those years have been
spent specifically in the public involvement field concentrating on fransportation
and infrastructure projects. B&A has, provided public involvement services to
govemmenial agencies such as the Miami-Dade Expressway Authority (MDX), the
Florida Department of Transportation, Miami-Dade Transit Agency and Miami-Dade
Water and Sewer Department. Ms. Garcia oversees all public oufreach aciivities
for planning and design projects for MDX including educational and informational
efforts dealing with the implementation of Open Road Tolling in the MDX System, She
has been an integral part of the visioning process used to perform the two updates
to the MDX Long Range Master Transportation Plon and has delivered a successful
program of public outreach for planning and design projects. Ms. Garcia has
established the guidelines for public involvement followed by MDX designed after
State requirements but tailored to the rapid pace and fast delivery of projects by
MDX. She was Principal-in-Charge of FDOT District Six, Districtwide Public Involvement
Contract which includes public involvement services for over 100 planning or design
projects since the onset of the contfract in 2006. Ms. Garcia is also the Principakin-
Charge of public involvement services for the Miami-Dade Transit MIC Earington
Heights Connector and fthe Reconstruction of SR 9 for FDOT District 4. Ms. Garcia
directs all community and public outreach programs for public as well as private
clients. She alse acts as a ligison between BAA and Miomi-Dade County and its
municipalities in regulatory, pemitting and public affairs matters.

RELEVANT EXPERIENCE

Pinecrest Community Center Master Plan, Miami-Dade County, Florida - Public
Involvement Director. B&A was responsible for the logistics of community forums as
well as the notification of property and business owners within the project areq. The
team designed all the written communications to the public,

Tampa Channelside Master Plan, Hillsberough County, Florida - Public Involvement
Director, B&A prepared the written communications to the public. including drafting
and designing all collateral. B&A managed the logistics for the public open house, and
created the analysis report of the public opinion and preference on the Master Plan.

South Dade Neighborhood Development Concept Plans (“The Moss Plan™),
Florida - Project Director. Strategic planning study for Miami-Dade County's Office
of Community Developmeni, won Aorda Chapter of the American Planning
Association Award of Merit. Addresses redevelopment of 14 neighborhoods in South
Dade damaged as result of Huricane Andrew. Working closely with County staff,
successfully directed intense public paricipation campaign culminating in fifty
meetings with neighborhood residenis and community-based as well as religious
organizations. The Moss Plan pointed informational efforis in the right direction while
transferring ownership of the plan to the communities involved.

FDOT District 4, Districtwide Public Involvement, Miami-Dade County & the Keys -
Project Manager. Oversaw 8 public involvement specialisis charged with providing
outreach services in relation to planning and design projects for FDOT. B&A
successfully delivered public involverment programs for over 100 design projects for
FDOT, District Six.

8roward County Office of Environmental $ervices Neighborhood Improvement Project,
Florida - Public Involvermnent Project Manager. Responsible for the participation of four
unincorporated Broward County neighbarhoods - Franklin Park, Washingion Park, St.
George West and 3t George East. Worked closely with the Design and Construction
Team to effectively convey information to general public and special interest groups.
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Teresita Garcio
Partner, Director of Public Involvement

Pump $tation Improvement Progrom, Miomi-Dade County, Flerida - Directed the Developrment Community Coordination
office within the Miami-Dade Water & Sewer Department Pump Siation Improvement Program. This was used to reach
out to inform builders, developers, realtors, lending institutions and potential investors on how WASD's improvement
program would affect them.

Permitting Guidance / Assistance - Recognized for her work with local govemment particulardy as it relates to building
and zoning matiters. While at the Greater Miami Chamber of Commerce authored the Guide to the Building Permit
Process for the Unincorporated Areas of Metropolitan Dade County, which outlines the building permit process and
presents a description of the permitting agencies responsibilities. This guidebook was prepared as a tool to facilitate the
regulatory and permitfing process to assist expanding companies and new firms relocating to the area.

Transportation Projects, Greater Miami Director of Planning Development and Transportation - Director for Planning
Development and Tronsporiation. Worked with econemic development organizaiions in the review and analysis of local
and state development regulations and acted as a liaison between regulatory agencies and the business community.
ted the staff effort in the creation of broad-based business and community transpornation coalitions and directed all
commiftees of the transporiation group. Instrumental in the planning and implementation of the first Transportation
Summiis established by the Chamber.

Greater Miami Chamber of Commerce Transportation Summki - Responsible for organizdtion and coordination of ihe
Summit and community outreach program. Encompassed setting up meetings with grassroofs organizations throughout
Miami-Dade County to present together with representatives from the Florida Department of Transportation, MPO,
Miami-Dade County Public Works Depariment and Miarmi-Dade Transit Agency the specific projects that are planned
for eoch areq.

Miami-Dade Expressway Authority, Miami-Dade County, Florida - Public Involvemnent Director for Generat Engineering
Consuliant. Responsible for developing sirategies and overseeing all public involvement and communily awareness
programs fhroughout the master planning and final design phases of MDX's projects. This has included strategic and
extensive community awareness campaigns to reach the impacted communities using workshops. preseniations
to elected officials and Communilty Councils, open house, community meetings, speaker's bureaus, fact sheets,
newsletters, website, PowerPoint presentations and public hearings.

Highlights of current and past efforts include:

MDX Long Range Master Transportation Plan (2025 and 2035 Update) - Every five years MDX updates their Long Range
Transportation Plan and identifies new projects through a visioning process with its Board of Directors, transportation
pariners and the public. This update included the use of a new innovative preference survey technology (Tuming Point)
with the Board Members to gather and present live results of priodties for all presented projects. Initial tasks included
working with the technical planning team on o needs assessment of transportation needs in Miomi-Dade Counfy
and the identification on potential projects where MDX could be a catalyst in providing mobllity to the region. Public
outreach consists of providing public involvernent and information through the concept planning phase including
inferagency coordination and outreach to stakeholders in the area.

MDX Project Development and Environment Studies (PD&E) - Ms. Garcia oversees or leads the public involvement
programs for the following PDAE's . making sure that project activities are in compliance with dll federal and state
public involvement guidelines and assists with the public affairs programs for the projects. These studies include:

+ SR 924/Gratigny Extension Wesi to the Turnpike Projeci Development & Environmeni Study {PD&E)

* SR 874/Don Shula Ramp Connector to SW 128 Street State Environmental Impact Report {completed)

» SR 924/Gratigny Extiension East to F25 inclusion into the MPO 2030 Long Range Plan (PD&E)

* US 1 Express {(Managed Lanes) PD&E

« SR 8346 Improvements from NW 57th Avenue to 17th Avenue State Environmental Report ([completed)
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EDUCATION

Bachelor of Artsin
International Relaiions

Florida International University,
Miami, FL, 200¢

Bachelor of Arts in Fine Arts
Florida International University,
Miami, FL, 2010

Associaie of Arts

Maryland Institute, College of Art
{Ranked Top 5th Art School in the
Nation), 2003-2004

Patricia Suau
Public Information Specialist

Ms. Suau has over nine years of experience in the corporate sector, primarily providing
product marketing and promotions. She is experienced in developing, organizing.
and executing global multi-phase communication campaigns as well as establishing
quality business relationships with people from diverse backgrounds and cultures.
Responsibilities have included communications, project management, branding,
and budget adminisiration. She is an experienced researcher and is fully bilingual in
English and Spanish.

RELEVANT EXPERIENCE

Pinecrest Community Center Master Plan, Miami-Dade Counly, Florida - As part of
the Public Involvement team, Ms. Suau was responsible for the logistics of cormmunity
forums as well as the nofification of property and business owners within the project
area. She designed all the written communications io the public.

Tampa Channelside Master Plan, Hillsborough County, Florida - Public Involvement
specialist responsible for the written communications to the public, including drafiing
and designing all collateral. Ms. Suauv managed the logistics for the public open
house, and created the analysis report of the public opinion and preference on the
Master Plan.

Miami-Dade Expressway Authority (MDX) - State Road (5.R.) 834/Dolphin Expressway
Southwest Extension Project Development & Environment $tudy, Miami-Dade County,
Florida - Ms. Suau is responsible for the porion of public involvernent which involves
drafting wriften communications for the public, as well as scheduling of meetings
and follow up with residents and interested parties. As Public Information Specialist.
Ms. Suau is responsible for the nofification of propery and business owners within the
project comdor and the scheduling of briefings to elecied and appointed officials as
well as government and municipal agencies.

Miami-Dade Expressway Authority (MDX) - Final Design Phase for State Road (5.R.)
834/Dolphin Expressway Interchange Improvements at NW 87th Avenue, Miami-
Dade County, Florida - As Public Information Specialist, Ms. Suau has beenresponsible
for the portion of the design project dealing with noise barier walls including the
identification of benefited public, preference surveys and nofifications as well as
scheduling of meetings and follow up with residents. Ms, Suau is responsible for the
nofification of property and business owners within the project comidor and the
scheduling of briefings to elected and appointed officials as well as govemment and
municipal agencies.

Miami-Dade Expressway Authority (MDX) - State Road (5.R.) 874/Don Shula Expressway
Madinline Improvements from Kendall Drive to the Palmelto Expressway Design-Build
Project, Miami-Dade County, Florida - Public Information Specidlist responsible for
keeping the community informed of construction progress, which involves close
coordination with the construction team, attendance {o weekly progress meetings,
preparaiion of lane/road closure advisories and other notices in English and Spanish,
as necessary. She also conducts field visits to note construction impacts on the
community and discuss any individual concermns with property owners.
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PERSONNEL

EDUCATION

Master of Business Administration,
Kellogg School of Management,
Northwestern University,
Evansion, FL, 2011

Master of Science, Civil
Engineering, University of
Massachusetts, Amherst, MA,
1983

Bachelor of Science, Civil
Engineering, Universily of
Massachuseits, Amherst, MA,
1982

REGISTRATIONS
Registered Professional Engineer
Siate of Florida

Registered Professional Engineer
State of Cailifornio

PROFESSIONAL AFFILIATIONS
Member of American Society of
Civil Engineers

Maria C. Iapata, P.E.
Cost Construction / Cost Evaluation

Maria Zapata is an Engineering Professionat with over 25 years of experience. Her
accomplishments and leadership are in multi-million dollar projects involving strategic
planning. design and construction management of civil infrastructure, urban
developments and industrial facilities. Ms. Zapata's experience includes project
management, project development, consulting. water resources, entitlements and
land development for commercial, residential and industrial facilities; woter and
wastewater infrastructure; and road projects.

RELEVANT EXPERIENCE

North Plantation Key Vacuum Sewer Improvements, IslaMorada, Village of Islands,
Florida - Senior Civil Engineer. Evaluation and design. Project consisted of the
replacement and upsizing of approx. 7,385 LF of vacuum main system; including
installation of piping, valve pits and cppurtenances.

Tomoka Golf Village, Ormond Beach, Florida - Senicr Civil Engineer. Design and
permitting of a planned residential development “Tomoka Golf Village™ including
residential homes, condominiums, club house, tennis center. and associated
infrastructure.

Lowes, Homestead, Florida - Senior Civit Engineer. Construction of 170,000 SF store
in City of Homestead, FL including rezoning. site plan approval, re-platting, and
design & permitling of stormwater, utilities, signal improvements, offsite roadways
improvements and relocation of high tension transmission FPL line.

Lowes, Kendall, Florida - Senior Civil Engineer. Reconfiguration of an existing site for
the construction of a 115,500 SF store including design and permitting of associated
infrastructure replacement and improvements.

SunTrust Banks, Various Locations throughout Florida - Senior Civil Engineer. Planning,
design and pemnitting of several 4,000 SF barnks located in South Florida. Services
included agency research, site plon approval, civil design, project pemitting, siie
consfruction observation and ceriifications.

Kohl's Department Store, Hialeah, Florida - Senior Civil Engineer. Demolition of existing
building and construction of a 104,800 SF (2 stories) store in existing shopping center
in Hialeah, FL; including utility, stormwaterimprovements and parking reconfiguration.

CVS Pharmacy, Florida - Senior Civil Engineer. Construction of a 15,198 SF store
including site plan approval, and design and perrmitiing of associated infrastructure
o serve site. Permitting included utilities, stormwater, FOOT, water use and dewatering

- permits.

Fountain Square Shopping Center, Florida - Senior Civil Engineer. 340,000 SF shopping
center with major anchor stores including Target, Publix and 155 residential units;
roadway improvementis; water and sewer extensions, a 4 acre lake fill and lift station.
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Paul Lambent, mMonaging Principol

Lambert Paul Lambert founded Lambert Advisory in 1995, and his firm has provided corporale,
VISOI‘V not-for-profil. and governmental clients with a wide range of real estate advisory
services since its inception.

Prior 1o starling Lambert Advisory, Lambert was with Arthur Andersen LLP and Goodkin Research
Corporation where he was in charge of the firms' South Florida and Latin America real estate economic
practice. Mr. Lambert appears before real estate indusiry groups and on national news programs to
speak about the economy and real estate. Specific to the areas of refail, entertainment and tourism
reloted services, some of Mr. Lambert’s clienis over the past several years have included Samsung
Corporation, The Queen Emma Foundation. University of Pennsylvania, Honduras Ministry of Tourism, and
the Cities of West Palm Beach, New York and New Orleans.

Mr. Lambert confinues to advise a number of cities throughout the United States with regard to their housing
and economic development programs and was a contributing author of Public Housing Asset Management:
A Handbook for Local Government” published by the Community Development Training Instifute. He also
served as a principal consultant to Harvard University's Public Housing Operating Cost Study.

Lambert holds a B.A. from Miami University in Chio. As an undergraduate he also attended The London
School of Economics as a Beaver Feliow to study British housing policy, and subsequently graduated from
the Massachusetts Institute of Technology, where he received a Master's Degree in City Planning.

Eric Liff, Principal

Eric Liff has over 20 years of experience providing advisory services io government agencies, financial
institutions, and corporations both domestically and internationally. Prior to joining Lambert Advisory as
a Principal in 1999, Mr. Liff was responsible for acquisition and developmeni activity at WorldStar Resorts,
an entify of Starwood Capital. His pimary responsibilities included corporate and/or asset idenfification,
deal struciuring. due diligence and sirategic positioning.

Before joining WorddStar, Mr. Liff provided real estate advisory services for two Big 5 accounting firms,
servicing some of the largest real estate and hospitality firms and investment banks in the United States
and Caribbean. As a Manager in the Real Estate Consulting Group of KFMG Peat Marwick and a Senior
Consullant with the Real Estate Consulting Group of Arthur Andersen LLP, Mr. Liff was actively involved
in acquisiticn, disposition, and underwriting engagements for firms such as CS$ First Boston, Morgan
Stanley, Prudential, and Heller Financial. Additionally, Mr. Liff has managed a number of major workout
transactions and lifigation related support engagements.

Mmr. Liff earned his Bachelor of Science degree with a conceniration in real estate management and
development at the University of Southem California in 1990. He is a member of the Urban Land Institute
(ULl) and has been an active participant in the American Resort Development Associafion (ARDA).

Dorien Rowe, Senior Advisor

Dorien Rowe joined Lambert Advisory as a GIS Specialist and Market Research Analyst in 2012. He has
worked on numerous projects since joining the firm, where he has employed his knowledge of GIS software
to analyze demographic data along with commercial and real estate properties. Dorien has been and is
and instrumental part of Lambert’s field research effort both in the field and secondary sources of data.
Dorien has a B.A. in Geography from Horida International University.
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O QUALIFICATIONS

WHY THE BRA TEAM?
B&A meets and exceeds the requirements set in the RFP by:

* We are intimately familiar with the Bahama Village Community and currently have a working relationship
with the City of Key West

« Experience working on similar projects with local municipalities
* Experience working successfully together with Lambert Advisory on other similar projects

* Experienced in Community Outreach / Public Involvement - B&A's personnel is experienced in
providing a level of communily involvermnenti to address the most controversial of projects. We have
conducted community engagemenis and outreach efforts to identify trends, needs and gather input
from the public and stakeholders,

* Seasoned Professionals - The wide breadth and depth of experience of the professional stoff of B&A
makes it best qualified to perform the planning services required for this project. B&A's Planners have the
experience and qudlifications thal can deliver projects of excellent quality and creative designs on time
and on budgei. .

* Emphasis on Methodology/Approach - Our projects are developed following a well tried and practice
process of approach that provides for a thorough understanding of existiing conditions, client needs and
preferences, community preferences, summary of issues and opportunities, aliernative options and their
evaluation; and the creative process of design; and the final implementation of the project.

+ Award Winning - The quality of work we generate is superior; we are highly regarded by our peers;
and we are recognized by cther professionals in the industry,

* Porffolio of Projects - Our portfolio of successful projects in the field of planning atiest to the ability of our
professional staff and the depth of the commitment that these individuals bring to each project

undertaken.

« Responsiveness - Qur staff is responsive to our client needs and is always ready to answer questions,
meet with the client, and address project issues as they may be presented.

» Being headquartered in South Florida means we have knowledge of local issues as well as understand
local business development and are committed to you and the community you serve.

+ We are a local company with a glebal impact.

* We create great projects with great people.
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O QUALIFICATIONS

EXPERIENCE WORKING WITH OUR SUBCONSULTANT TEAM

B&A and Lambert Advisory has a professional relationship that spans over twenty years. As such we
understand each other's work approach and can easily inferphase the market analysis, economic feasibility,
fiscal analysis with land use, urban design and the identification of capital investments. The projects
in which B&A has collaborated with Lambert Advisory range from market analyses for redevelopment
projects, neighborhood redevelopment and reconstruction projects, downtown redevelopment projects,
large land development projects, marina master plans, and highest and best use studies of specific
properiies. The pariial list of projecis include:

+ Village of Palmetto Bay Downtown Master Plan, 2014

+ City of Homestead Historic Downtown Master Plan, 2012

* Tapia 400 Acres Property Highest and Best Use Development Plan, Republic of Paonama, 2013
» Kuala Terengganu Wateriront Master Plan, Malaysia, 2012

» 3. Petersburg Pier Masiter Plan, 2011

* Marassi Marina Masier Plan, Marassi, Egypt. 2008

» New Oreans Neighborhoods Rebuilding Plan, Post Hurmicane Katrina Reconstruction Effort, 2008
* Por{ of Roatan Privatization Plan, Honduras, 2006

» Ports of Honduras Allantic Coast Feasibility and Design Plan, 2006

+ St. Thomas HOPE VI, New Orleans, Louisiana, 2004

+ Central Park Village Hope VI, Tampa, Flonida, 2004

» Centro Soyapango Highest and Best Use Study, San Salvador, El Salvador, 2003

* Corpus Christi Port Facilities Highest and Best Use and Homeport Analysis, Texas, 2002

+ Coconut Creek Downtown Master Plan, Florida, 2002

» Hollywood Infermodal Center, Market Siudy and Highest and Best Use, Hollywood, Florida 2001
» New Haven Neighborhoods Redevelopment Plan, 2000

* Ensenada Cruise Port Marina Master Plan, 1997

+ South Miami-Dade Development Plan, Miami, Florida, 1994

« Port of Cartagena Commercial Center Master Plan, Cartagena, Colombia, 19925
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Harry $. Truman Presidential Park

Master Plan
Key West, Florida

Client: City of Key West

B&A was commissioned by fhe City of Key West 1o develop an
overall master plan for this 23-acre walerfront site adjacent to
the historic Fort Zachary Taylor Park and Naval Base. Working
with the City, the community, and adjacent neighborhoods,
B&A developed an overall plan which would attract both local
residents and visitors 1o ihe woterfront.

The entire development of the Truman waterfront is envisioned as
a water related, parkdike environment where the City will enjoy
revenue from various commercial components to assist in the
expenses of maintaining a worldclass park. The park master plan
incorporates a redesigned 50-fool-wide waterfront pedestrian
promenade, a pedestrian bridge to span Admiral’'s Cut, an open
air amphitheaier with 200 fixed seats, arenovated Navy Generator
Building to be reused as a resiaurant, historical museum and public
restrooms, an interactive water feaiure with two adjacent shaded
playgrounds, an exercise trail with outdoor exercise stations, a
35,000-SF recreation center with an adjacent synthetic turf muilti-
purpose athletic and event field, and new horse stables for the Key
West Police Depariment. B&A is presently developing a complete
set of construction drawings for the first phase of the project which
is expecied to cost $23 million and cover approximately 80% of the
site’s overall development.
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New Orleans Strategic and

Neighborhood Rebuilding Plan
New Orleans, Louisiana

Client: City of New Oreans City Council

B&A led teams in the preparation of a 30,600 acre strategic
reconsiruction plan for the City of New Odeans, Louisiana
after the vast majority of the City was destroyed by Humicane
Katring. B&A prepared the project approach and directed the
developmenti of research. plans and community outreach.

This cormplex planning effort involved planning for 48 different
areas of one of the major metropolitan areas in the United States
and one with historic significance. The Neighborhood Rebuilding
Plan strategy for reconstruction identified required investments
through both research and community pariicipation and
provided a vehicle for the priontization of specific investments
aond programs io address reconstruction of the neighborhoods.
The plan addresses transporiation issues, housing rehabilitation,
community facilities, refail development and other wrban
related strategic reconstruction issues. The plan consolidated
neighborhood-by-neighborhood plans in o unified, seamless
format and provided a list of off-the-shelf projects for government
ond other appropriate funding resources.
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Historic Downtown Master Plan
Homestead, Florida

Client; City of Homestead
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The civic significance of Homestead's Historic Downiown had
diminished since its original development in the earty 20th century.
Suburban expansion and displaced commercial activity led to
the relocation of City Hall in the 1940's.

B&A prepared the Historic Downtown Master Plan and a form-
based code {FBC) to address future developrment in the coniext
of preserving the historic character of the area. A market analysis
was prepared to evaluate the economic potential for commercial
and residential activity, as well as the inherent benefits of bringing
City Hall back to downtown.

Other elements of the Master Plan proposed design controls as @
FBC to establish the commercial integrity of the ground floor uses
and facilitate organized growth of the downiown area.
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N HORT LAUDERDLALE B

Historic District Master Plan BRA created the master plan for the Fort Lauderdale Historic
Fi. Lauderdale, Florida District, creating the basis of this successful entertainment venue.
Client; City of Fort Lauderdale The plan was based on a thorough analysis of existing conditions

in the study area and suroundings. including building conditions
and character, transportation and access, parking requirements,
existing landscape treatments and required public improvements.

B&A identified required enhancements and guidelines for the
restoration of private historic structures in addition to new infill
construction. The areaq is now a growing fourist attraction with a
selection of shops and restaurants filling the historic old buildings.
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Cify of Homestead B&A acted as the City of Homestead's uiban design consultant,
Ur'bcn Design & Plcmning reviewing all residential projects with a site area of 5 acres or over

. . for compliance with the spirit of the city’s urbon design guidelines.
General Consulling Services P pInt o Y ang

Homestead Florda Additionally, B&A was responsible for recommending to the

Client: City of Homestead Planning and Zoning Board approval of administrative variances
as deemed necessary to obtain the best residential design for
the City, B&A staff sat as advisors to the Homestead Flanning and
Zoning Board during their meetings. reviewed site plans, met
with developers and architects, and evaluaied potential
administrative variances.
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DISTRICT ATLANTIC
OCEAN

Key West Military
Long Range Planning for

Naval Properties
Key Wesl, Florida

The Key West Military Base Reuse Plan was the second step in
providing long-range planning for the naval properties designated
for civilian use. The first step in this process was the preparation,
adoption and approval of the federally required Base Reuse Plan.

The Key West Military Base Reuse Plan translated the community
vision described in the federallevel plan inio the city's growth
managemeni docurmenis. The mechanism for accomplishing this
important local effort is provided by Chapter 288, Florida statuies.

B&A prepared the plan. It summarized the community’s vision
for the reuse sites and assessed economic redevelopment
opportunities.
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South Miami-Dade Strategic
Neighborhood Development Plans

“The Moss Plan”
Miami, Florida

Award of Merit American Planning Association
Miami Chapter, 1994

B&A was selected as the Overall Coordinating Planning
Consultant  for the South Miami-Dade Strategic
Neighborhood Development Plans, known as the Moss
Plan, to address the redevelopment of Souith Dade
Hurricane Andrew ravaged neighborhoods.

The principal Plan objeclive was io delineate a new
direction for reconstruction of the South Miami Dade
areas affected by Humicane Andrew ond to establish
specific action opportunities and priorities taking into
consideration pre-existing conditions as well as those
created by the destruction of the Huricane. Crucial
to the implementation of the Plan was to identify earty
action projects, including land assembly, {ransportation
and infrastructure improvements necessary for the
redevelopment of the area; as well as to coordinate
on-going community planning efforts and improvements
being conducted by numerous agencies in the post
Humicane reconstruction effort.

B&A idenfified redevelopment opportunities based on
the availability of resources. One of the most pressing
problems in the areas as identified in the Plan was the lack
of adequate urban infrastructure to induce and attraci
develocpment. Immediaie investment by the public sector
in neighborhood support facilities, water and sewer lines,
roads and parks would esiablish the conditions o begin
and continue the development of these areas.

The single most valvable product of the South Miami-
Dade Sirategic Neighborhood Developmeni Concept
Pian, the Moss Plan, is the identificalion and development
of specific projecis and costs for each Planning Areq. This
project list provided the tools to seek the necessary funds
for development.

No single source of funding or financial plan was capable
of dealing with the capital improvement needs for
{otal redevelopment of all the Planning Areas. Funding
matrixes were prepared io show different funding sources
that were available. A mairix for each Planning Area
was generated matching all the proposed projects with
potential funding sources. The matrix also provided an
off-the-shelf list of projects that funding agencies could
address. The Plan was successful in attracting over $75
million in reconstruction aid to the region of South Miami
Dade County,
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Downtown Master Plan
Village of Palmetto Bay, Florida

Client: Village of Palmetto Bay
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The Village of Paimetto Bay, a municipalily incorporated in
2002, is a bedroom community in Miami-Dade Counly. US-1, a
maijor thoroughfare and commercial comidor, is at the westem
boundary of the Village. Located on US-1. the Village Hall defines
a civic core within this commercial comidor. Surounding vacant
sites and potential redevelopment sites are in the proximity of
the Village Hall. The Village does not have a real "downtown"
at present. In its effort to create an urban center, the Village
contracted B&A to develop a plan to create a new Downtown.,
As part of the B&A Team, Lambert Advisory prepared a market
analysis to evaluate residential and commercial absorption within
a ten-year timeframe.

B&A prepared the Downtown Master Plan that is centered on the
future Main Shreet (cumenily Franjo Road). Large five-acre sites
that face this street are proposed to be subdivided with internal
streets to create a grid pattern that will allow permeability to these
large sites and bolster interest in Main Street. Land use changes
are proposed as part of the Master Plan. A Form Based Code is
being prepared as part of the Master Plan o ascertain that the
development will be camed out as intended in the overall urban
design plan.
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Hollywood City-Wide Master Plan
Hollywood, Florida

Client: Cily of Hollywood

B&A qssisted in the development of the City of Hollywood City-
Wide Master Plan within an 18 month project schedule. As part of
the team, B&A has camried out all the urban design anatysis and

is responsible for the development of the Urban Design Element
of the Master Plan.

A city-wide cnalysis of the different seciors that comprise the
City of Holywood was undertaken o qssess the problems and
opportuniiies in each area as well as to gain an understanding of
how the City of Hollywood funciions in its totality. Major roadway
comdors and proposed improvements by FDOT were analyzed
to identify potential opporiunities for redevelopment, Being a
completely buili-up city, the Master Plan identified the poientiat
to increase development densities in opporiune sections of the
City. and at the areas and at the motor court area for taxis.

RFP 003-14 | BAHAMA VILLAGE REDEVELOPMENT AREA CAPITAL PROIECTS WORK PLAN

46



QUALIFICATIONS

T,
SRt )
azsimasnitatiesaiip ot

Collier Neighborhood

Development Master Plan
Pompano Beach, Florida

Client: Pompano Beach CRA

B&A has been retained to provide the Concept Master Plan
for the City of Pompano Beach's Collier Neighborhood. The
master planis to be a community-driven effort thot will serve as a
roadmap for neighborhood improvements. As such, community
input and participation will be essential to this endeavor and a
crifical component of this project Scope.

The Scope of Work is divided inlo several tasks with 4 major
deliverables: {1} assessment of existing conditions to include
a functional analysis of the areq; (2) assessment of issues and
opporiunities preseni that affect the development of the
Neighborhood; (3) a list of recommendations and projects to
include cost estimates and possible funding sources; and (4) the
delivery of the final Collier Neighborhood Development Concept
Master Plan Report.
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Pompano Beach Redevelopment

Pompano Beach, Florida

Client: City of Pompano Beach

B&A developed a masier plan and landscape schematic design
for the Pompano Beach Waiedront. As part of the development,
B&A has undertaken an exitensive public involvement process
to build consensus as fo the future of current parking areaqs.
A mandate from the City and community was issued for the
expansion of open space along the beachiront, most of which
was occupied by parking on Pompano Beach Boulevard.

B A performed parking and engineering siudies to evaluate
present and future parking demands and the poteniial to create
open space in the area through the construction of o parking
structure. Aniniegrat element of B&A's proposal was the curving
the Bovlevard itself, freeing up some of the area occupied by
parking and expanding the waterfront to include a ploza and
restaurant.
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Main Street Master Plan The City of Coconut Creek contracted to prepare a Main Street/

Coconul Creek. Florida Town Center Master Plan for a 145 acres in size centrally located
vacant land parcel. Major recommendations of the master
Client: City of Coconut Creek plan included land acquisiiion and consolidation, extending

the city-wide greenway along the edges of the project and
land use plan amendments.

As part of the master plan process, the public involvermnent effort
included workshops with the City Commission, the community,
and interested parties.

(Ba
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Renaissance Project
Strategic Development Plan
S$t.Georges

The Government of ihe lsland of Grenada's policy is cimed at the
reinforcement of the economy's infrastructure in order to achieve
susiginable improvement in the employment and living standords
of the people of Grenada. Working with the private sector as
part of a PPP Concession, B&A provided planning services for the
development of the 5t. George’s Renaissance strategic plan that
was conceptualized with ihe clecr objective fo improve the basic
infrastructure in and around $t. George's town with the following
objectives:

* Invest on new tourism oriented projects

» Create areas and sites for commercial, residential and tourist
attraction;

* Improve fhe environmental and living siondards of Si.
George's residents through substantial invesiments in basic
infrastructure;

+ Provide for the sustainable restoration and preservation of the

historical characier of 5t. George's;

Enhance the compelitive position of Si. George'’s among iis

peers in the Caribbean region.

The project identified and provided cencept development plans
for the construction of anew cargo port; the construction of major
roadway infrastructure 1o connect rural areas to 5t. George's:
provide for the redevelopment of in-town areas for residenticl
and tourism oriented uses. The 1olal investmenis are estimated
of Us$400 miflion — o sum which will create a significant boost
in employment for local professional services and within the
construction indusiry for the next decade, while simultaneously
hoving a significant and susiainable impaci on the economic
infrastructure. Pari of this project has clready been executed.
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Strategic Waterfront Development Plan
St. John, Antigua

B A prepared a strategic waterfront development master plan
with the intent 1o ideniify and develop key projecis to attract
investment and to improve ihe overall tourist experience in the
City of §1. John's in the island of Antigua, eastem Caribbean. As
a magjor cruise destination in the eastern Caribbean the strategic
plan inient was not only fo expand cruise activities and offerings
but {0 also attract additional tourism to both the Downtown and
Aniigua in general.

The project and site evaluation process was composed of three
phases that included an analysis of existing conditions, project
research, and definiion of the study area; meeting with local
investors, developers and community leaders to gather their
concems and identify potential projects of interests; and finally
the generation of specific projects, their costs to develop and
their prioritized integration intc an overall $trategic Master Plan.

The projects idenfified as sirategic to the development of the
Downtown and Antigua included retail redevelopment; infill hotel
and residential development; traffic and pedestrian circulation
improvements; cruise related transporiation improvements; in-
town recreational marina development; beach improvements;
beach hotel development; major marnna on the bay; and the
expansion of the cargo port to receive the new class of super-
mega cruise vessels.
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City of Plano Texas The 60 acres surrounding the Plano Conveniion Center site was
Town Center Master Plan designated by the Cily of Plano Texas as a mixed-use center. The
Plano, Texas program required a performing arts center, residential, office and
commercial uses. The holel and performing arts center anchor
both ends of ithe main-streei, A ceniral moior ploza allows ac-
cess to the Convention Center. Bullding setbacks around the mo-
tor plaza serve to creaie a pedestrian space that will be lined
with restaurants and cafes.

The 800 residential units and support retdil line the main sireet and
connect to the future Performing Arts Center. Parking structures
are lined with residentiol, office and retail components o create
a streel ambience. Surface parking will be provided on future
development lands on the north of the property, to be used for
Convention Center overflow parking.
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Central Park Village Hope VI B&A provided design services for the Tampa Housing Authority’s
Tampa, Florida Central Park Village 2004 HOPE Vi application. As part of the

HOPE Viteam led by Lambert Advisory the firm caried out distress

Client: Tampa Housing Authorify certification for the properly, analysis of existing conditions and

context, and all the site planning and architectural design.

Located in close proximity to Tampa Horda's Downtown,
Central Park Village is an existing public housing project in need
of revitalization. The proposed HOPE VI application redesign
included the replacement of the existing housing with 141 town
homes, 490 rental apartments, and 100 elderly residential units.
The site plan design brought back inte Central Park Village
the city's grid with the purpose of creating a strong link to the
surounding community.
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Hill Meighhorhoodd
Funchonal Arexs

New Haven Empowerment Zone

Neighborhood Plan
New Haven, CT

Client: City of New Haven
Planning Depariment

B&A was commissioned by the Cily of New Haven Planning
Department {o conduct o neighborhood cnalysis  and
development plan for two of the city's largest communities, Hill
and Fair Haven.

Both Hill and Fair Haven are historic districis thai had served as
gateways for arriving immigrants who often went to work in the
prolific oyster beds found jusi off shore. As ihe oyster indusiry
deieriorated, so did the area. B&A assisted in identifying
ihe needs and opportunities that existed within the areqg,
conducting analyses of the current conditions and presenting
recommendations for poteniial redevelopmeni and land use
opportunities.
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Fischer Homes Hope VI B&A. as part of the National Housing Group Team, developed

New Orleans, Louisiana the urban design plan and preliminary architectural schematics

for the HOPE VI application for the Fischer Housing project

Client: New Orleans Housing Authority which is located on the West Bank of the Mississippi River in New

Orleans, Louisiana. B&A was responsible for the planning and
architectural analysis required to establish need for revitalization.
Our effort involved exiensive site analysis, neighborhood analysis,
context area analysis, and building conditions evaluation.
Additionally B&A evaluated the architectural design typologies
of the immediate neighborhood to establish the architectural
characier of the future project.

Based on New Urbanism concepts the site plan design is based
on ihe extension of the city grid into the property to create easily
identifiable and defensible space, while providing a sense of
community. The program which consisted of 50 single family
homes, 111 townhouse units, 169 apartments, for a total of 330
units.
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Guste Homes Hope Vi
New Orleans, Louisiana

Client: New Orleans Housing Authority

As part of the National Housing Group Team, B&A developed the
urban design plan and preliminary architectural schematics for
the HOPE Vi application of the Guste Homes project located in
the urban core of the City of New Creans, Louisiana.

B&A was responsible for the planning and architectural analysis
required to establish need for revitalization. Efforts involved
extensive site ond neighborhood analysis, context area
analysis, and building conditions evaluation. Additionally, B&A
evaluated the architectural design typologies of the immediote
neighborhood to establish ihe architectural character of the
project.

The Union Bethel A.M.E. Church, ¢ historic 130 year-old building ot
the edge of the developmen!, was highlighted fo act as a center
of communiiy activity and focus.
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LAMBERT ADVISORY EXPERIENCE
PortMiami - World Trade Center Miami (Miami, FL)
Economic, Market and Strategic Analysis
Lambert Advisory completed an economic, market and strategic analysis for a proposed World Trade
Center within PortMiami. As the basis for evaluating development opportunities for a World Trade Center
Miami, Lambert completed an assessment of general economic and demographic trends and forecasts
for Miami-Dade Couniy, and speciiically Downtown Miami, inclusive of the Brickell and Omni areas. The
economic profile focused on those primary variables that “drive” demand for proposed uses including
office, hotel, and retail that support a phased development of the World Trade Center property. Lambert
also provided the strategic recommendations for implementation and related PortMiami initiatives.
Reference: Mr. Kevin Lyskey, Assistani Director, Business Initiatives

1015 N. America Way, Miami, FL 33132

305.329.4035 KTL@miamidade.gov

City of Hallandale Beach, FL
CRA/TIF Funding Strategy & Public/Private Developmeni Negotiation Services for Village of Gulfstream Park
Lambert Advisory was the primary consultant to the City of Hallandale Beach associated with its negotiation
with Forest City Enterprises and the development of a $250 milion retail/entertainment lifestyle center.
Lambert provided the financial structuring and deal terms associated with City of Hallandale Beach's CRA
TIF funding used to support development of the 300,000 square foot multi-phase development. Lambert set
forth the parameters by which the City would invest its TIF dollars and recapture its investment dependent
upon a complex evaluation of the development's success during a 20 year period. Lambert participated
as facilitator during negotiations and provided the preseniation of conclusions and recormmendations to
the City Commission that were used as the basis for approving the investment agreement.
Reference: Ms. Nydia Ralols-Sallaberry, Deputy City Manager

400 Federal Highway, Hallandale Beach, FL 33009

954.457.1338 Nrofols@hallandalebeachil.gov

City of Tampa (FL) - Drew Park CRA & East Tampa CRA
Community Redevelopment Strategic Plan
Lamberi Advisory, under a sub-consulting agreement with URS Corporation, currently serves as an economic
and financial advisor 1o the City of Tampa on two independeni community redevelopment inifiatives:
Drew Park CRA and East Tampa CRA. In both cases, Lambert completed comprehensive market research
and analysis to identify demand for a broad range of uses including retail, office, industrial and residential
(for-sale and rental). The demand estimates were used as the source for supporting long-term demand
estimates within both CRA's, which in-turn became the basis for projecting incremental tax revenue growth
within the districts. Lambert served as a financial advisor to the Plan responsible for analyzing historical
tax revenue growth within the district, and forecasting incremental tax revenue growth used to support
various funding options including tax increment financing (TiF), bond financing and/or Hillsborough County
redevelopment funding initiatives.
Reference: Mr. Ed Johnson, Executive Director

306 East Jackson Sireet, Tampa, FL 33602

813.274.3760
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Truman Annex Park (Key West, FL)

Tourism Impact Study

Lambert Advisory was recently engaged by Spottswood Companies to develop a tourism impact analysis
of the development of the Truman Annex Park on toursm to Key West and cormresponding expenditure.
Truman Annex Park is curently in the planning siages of development for a world class park facility that
will serve as one of the major venues in Key West similar to Grant/Millennium Park in Chicage. The tourism
benefit. which is the basis for Lambert's analysis, from the Truman Annex Park is diiven by three primary
sources: 1.} enhanced tourism and associated expenditure from attendance at existing and/or new
performance venues; 2.) enhanced tourism and associated expendiiure from maritime and non-maritime
multi-day events (including the Super Beat Iniernational Word Championship Off-shore Roce); and, 3.)
enhanced tourism and associated expenditure from longer lengih of tourist visil.

City/Port of Key West

Economic Impact Analysis — Cruise Port Development

The Port of Key West is one of the most active and desirable cruise portsin the United States. Yet itincreasingly
has difficulty accommeodating the number and size of visiting cruise ships. In conjunciion with a plan to
convert the Naval Air Siation in Key West to civilian use, Lambert Advisory analyzed the negative impact
on the local economy of the base closure and the comresponding positive impact of a new cruise port
along the base's Tuman Annex waterfront. We found that the repositioning of Truman Annex as a deep
water cruise port will dlleviate the majority of problems associated with accommeodating large vessels,
but not without associated costs. The City of Key West faces one of the most severe housing crises in the
nation, and the addilional jobs created by the new port-of call will only exacerbate this problem. Our
recommendations to the City included ways in which increased port charges and fees could be tied to
an affordable housing fund — a fund directed at reducing the housing cost burden on retail and service
workers serving the growing number of cruise passengers.

Trust for Public Land and City of Key West

Key West Redevelopment: Market, Financial, and Business Structure

Completed a market and financial assessment and program for the Cily of Key Wesl in conjunction with
the Trust for Public Lands to purchase and develop eighteen acres of waterfront dilapidated property in
the heart of Key West, Florida. The analysis focused on developing a retail, resort, and marina oriented
program for the site which would generate encugh revenue to pay off debt associated with the purchase.

Neighborhood Housing Services of South Florida {(Miami, FL)

CRA Target Market Area - Economic Market and Strategic Plan

Lambert Advisory is currently engaged as the economic, market and strategic advisor fo the Neighborhood
Housing Services of Scuth Florida [NHSSFLY in conjunction with an economic development strategy for the
N.W. 79th Street = CRA Targel Market Area. The economic and market analysis will provide an in-depth
understanding of housing and commercial market conditions that will be used to esiablish a strategic joint
development analyses for multiple sites and provide recommendations for supporting and implementing
viable opportunities, including tax increment financing {TIF} initiatives. However, an important component
of the overall strategic evaluation will be 1o assess the opporunity fo link potential redevelopment programs
with transit services including Amirak and Metrorail.

City of Hallandale Beach (FL)

City-Wide Economic Development Strategy )

Compleied a city-wide economic development strategy for the City with the primary focus aimed at
delineating what the City can and needs to do within ifs budget constraints to attract, support. and cement
the large scale privaie invesiment necessary to create jobs and future opportunities. The research and
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analysis included a comprehensive overview of demographic trends and forecast (af the census fract level),
as well as a detailed supply and demand analysis for housing {rental and for-sale), office, retail, entertainment,
indusirial and hotel uses that will be targeted to support potential public/private joint redevelopment
opportunities. The report also provided recommendations with regard to the City/CRA’s role as it refates to

economic development including uiilzation and structuring tax incremeni funds (TIF). Beyond the resecarch’

eftorts associaied with the Hallandale Beach market opportunities, Lambert met with numerous stakeholders
in the community and City staff to receive their input related to this effort and has made a commitment to
do provide follow up recommendations [as needed) based upon reloied teedback.

City of Newport Richey (FL)

Highest and Best Use Analysis - HCA Community Hospital

Lambert Advisory was engaged by URS Corporation 1o prepare a highest and best use [best fit) analysis
associated with the relocation of HCA Community Hospital. The objective of this study is to identity
potential redevelopment opportunities aimed to create employment, generate property faxes, and/or
suppor exisiing businesses in the immediate area and citywide, while furthering the objectives of the New
Port Richey Comprehensive Plan and New Port Richey Redevelopment Plan.

City of Cape Coral - South Cape CRA {FL)

Economic, Market and Strategic Analysis for 2020 Vision Plan

Lambert Advisory, as a sub-consuliant to Zyscovich, provided economic, market and strategic analysis to
support the South Cape 2030 Vision Plan. The primary goal of the economic and market analysis was to
assess the market for residential, office, retail/eniertainment, hospitality, cultural and government uses in
the context of both the short opporunities and long-term visions for South Cape and its CRA disirict. An
imporiant component to Lambert's work effort was to identify the CRA's competitive positioning within
the broader market fo clearly undersiand viable redevelopment cpportunities that helped guide the
visioning process. Moreover, the analysis provided a critical element io establishing community support for
a redevelopment programming that had for a long time suffered from the community’s skepticism.

St. Petersburg Pier (St. Pelersburg, FL)

Strategic Planning for Pier Redevelopment

Lambert Advisory served as the economic, market and financial consuliant to City of St. Petersburg's Pier
Task Force associated with the redevelopment of the Pier facility. The research and analysis includes
a coembination of ecenomic and demographic data analysis, review of third party studies regarding
the St. Petersburg and Pinellas County real estate market, inferviews with a variety of investors, owners
and operators of real estate throughout the City and region, as well as interviews with meeting planners,
enfertainment venue developers, and performance promoters within and beyond the local market.
Specifically, Lambert's research focused on determining how the Pier's redevelopment and under various
configurations would support cerlain real estate and enterfcinment uses over the long term, including:
retail/restaurant, entertainment attraction, dedicated performance venue, hotel, and marina.

City of Miami (FL)

Business Improvement District (81D) Initiative

Lambert Advisory assisted the City of Miomi in its effort 1o reach out to prospective BIDs throughout the City
and provide insight info formation processes, organizational struciures and planning goals. As part of the
process, Lambert developed data and prepored detailed GlS-based maps, baseline revenue estimate
and additional funding evaluations for each specific prospective BID fo provide data necessary to identify
geographic boundaries and budget {revenue} parameters. In addition, Lambert provided the City with
guidance into its governance and management policies that should be considered as the BID initiative
progresses. Lambert also provided the City's MIMO district with support in formulating a business plan,
baseevel of service documentation, and financial assessment.
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City of Plantation (FL)

Gateway Catalytic Investment Strategy

Lambert Advisory was engaged in a market and financial assessment for the Siate Road 7 comidor, a
designated CRA, in the City of Plantation. A key component to the analysis is aimed at guiding the City to
the sirongest redevelopmeni program from a “dollars and cents” perspective keeping in mind the broader
goals of the City to effectuate the comidor's redevelopment, including housing development. Our objective
was 1o test various cash flow scenarios including acquiring parcels and/or existing buildings and leasing
them back to a third party for development. Based upon supply, demand, pricing, and capiure analyses
conducted in our in-depth market profile, we assessed financial feasibility and public funding requirements
({if needed) on both an individual project basis and/or the redevelopment program as a whole.

Santa Rosa Island Authority (SRIA), Pensacola Beach (FL)

Economic and Market Analysis for Pensacola Beach Master Plan

Lambert Advisory, as a sub-consuliant to the master planning feam, completed an economic, market and
financial analysis for the Pensacola Beach Master Plan.  Lamberi’s primary objective was to coordinate
local market and financial realities with the master planning effort. The economic, market and fiscalimpact
analyses relies heavily upon the compilation of comprehensive resident and visitor demographic daia, as
well as in-depth market research of various real estate uses including retail, hotel, enlerticinment, cultural
and recrecation. The analysis is utilized to support demand estimates for poiential redevelopment within
the study area as well as support recreation and eco-related aclivity programs the community strongly
desires. Additionally, Lambert served as a financial advisor to the Plan responsible for analyzing histerical
fax, foll bridge and other revenue growth within impacting SRIA, and forecasting incremental revenue
growth among these various sources to support alternative funding options including tell bridge revenue
increment financing, bond financing and/or other local and State redevelopment funding sources.

Credtive Village {Creative Village LLC, Bank of America CDC & City of Orlando) (FL)

TIGER Il Grant - Strategic Services

Lambert Advisory served as the lead economic, financial and strategic advisory o Creative Village LLC (in
a joint effort with Bank of America CDC and its Consortium partners) in the preparation of a TIGER Il Grant
submission. Crealive Village, located in Downtown Orando within the Pamamore Neighborhood areg, is a
master planned vision where high tech, digital media and creative companies integrate with residential,
retqil and academia. The initial grant submission is estimated to be in the $70 million range, with additional
sources of funding targeted to support the redevelopment effort. The planning and grant submission effort
represenis comprehensive and complex integration of disciplines between the privaie sector (master
developer), City of Ordando, BACDC, Lynx, among others. Lambert's primary role is to provide the strategic
vision and define the redevelopmeni focus in the context of grant submission as well as faciliiate and
coordinaie interaction befween the varicus Consortium pariners.

Broward Boulevard Gateway Corridor Master Plan (Ft. Lauderdale, FL)

Economic/Market Assessment

Lambert Advisory was engaged by the Treasure Coast Regional Planning Council (TCRPC) and is currently
providing economic, markel and strategic planning services associafed with the Broward Boulevard
Gateway Moster Plan {Gateway). The objective of the Gateway master plan is to establish a vision and
strafegy for short and long term physical, regulatory and economic improvements for o corridor which
extends more than two miles. Specific to the economic and market analysis, the analysis was intended
to: identify the Gateway comidor's existing economic base; identify the market potential and demand for
select reql estate uses within the Gateway comidor; identify redevelopment strategies and investments that
could act as catalysts for redevelopment along the comridor; and, make recommendations and delineate
next steps based on the baseline data collected, including prefminary funding strategies to be considered
for implementation phases.
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REFERENCES FOR BERMELLO AJAMIL & PARTNERS
City of Homestead

Mr. Joseph Corradino

interim Development Director

790 N. Homestead Boulevard

Homestead, FL 33030

305.224.4510

Jcomadino@cityothomesiead.com

Project Reference: Histeric Downtown Master Plan

City of Pompano Beach CRA
Mr. Horacio Danovich

CRA Engineer

100 W. Atlantic Boulevard
Pompano Beach, FL 33060
954.786.7834
Horacio.Danovich@copbfl.com

Project Reference: Pompano Beach Redevelopment Pion
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City of Homestead CRA

Mr. Rick Ammirato

Direcior

790 N. Homestead Boulevard
Homestead, FL 33030

305.224.4480
Rammirato@cityofhomestead.com
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Historic Master Plan, Homestead

OT - SN /1 |\ ] Project Reference: Planning Services
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City of Key West

Mr. Donald Craig
Planning Director

3140 Flagler Ave

Key West, FL 33040
305.809.3720
Dcraig@keywesicity.com

Project Reference: Harry S. Truman Presidential Park
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Pompano Beach Redevelopment, Pompang Beach
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REFERENCES FOR LAMBERT ADVISORY
PortMiami

Mr. Kevin Lyskey

Assistant Director, Business Initiatives

Port of Miami - Business Initiatives

1015 N. America Way

Miami, FL 33132

305.329.4035

Project Reference: World Trade Center

City of Hallandale Beach

Ms. Nydia Rafols-Sallaberry

Deputy City Manager

400 Federal Highway

Hallandale Beach, FL 33009

954.457.1338

Project Reference: City-wide Economic Strategy; Villages of Gulistream Park P3/TIF Structuring

East Tampa CRA

Mr. Ed Johnson,

Executive Director

306 Easl Jackson Street

Tampa, FL 33402

813.274.3760

Project Reference: East Tampa CRA Strategic Plan
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Client#: 31137 BERMEAJA

ACORD. CERTIFICATE OF LIABILITY INSURANCE a0t

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED 8Y THE POLICIES
BELOW. TRIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in liev of such endorsement(s).

PRODUCER _ | NRUEACT Esther Garcia
USlinsurance Services, LLC-CL FHORE Exy: 954 607-4093 H& noj: 610 362-8541
200 West Cypress Creek Rd #600 EmalL o Esther.Garcia@usi.biz
Fort Lauderdale, FL. 33309 INSURER(S) AFFORDING COVERAGE NAIC B
954 607-4000 insurer a - Hartford Casualty Insurance Com 29424
INSURED o INSURER B : Twin City Fire Insurance Compan 29459
Bermello, Ajamil & Partners, Inc. INSurer ¢ ; Continental Casualty Company 20443
2601 S Bayshore Dr Ste 1000 INSURER D :
Miami, FL 33133-5437 '
INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEENISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM QR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TC WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

[NsR TYPE OF INSURANGE IQ%%L%R POLICY NUMBER A R LIMITS _

A | GENERAL LIABILITY X | X {21UUNKK3709 11/11/2013]11/11/2014 _cAcH OCCURRENCE 51,000,000
X| commERCIAL GENERAL LIABILITY R I ey 1$300,000
| CLAIMS-MADE El OCCUR MED EXP (Any onepersen) | 510,000

|| PERSONAL & ADV INJURY | 51,000,000
|| GENERAL AGGREGATE $2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPOP GG | 52,000,000

| Trouer [ 158G [ lioc $
A | AuTomoBILE LIABILITY X | X |21UUNKK3709 11/11/2013|11/11/2014 F32En SNCLEUMT 4,000,000

ANY AUTO . BODILY INJURY {Per person) | 5

: ALL OWNED SCHEQULED BODILY INJURY {Per actident) | S

| X| nireo autos e MED PROPERIY DAVAGE s

s
A | X)UMBRELLALIAB | X | ocour X | X [21XHUKK3260 11/11/2013]11/11/2014 _EACH OCCURRENCE $2,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE $2,000,000

nep | Xi retention $10000 ) 5

B |WORKERS COMPENSATION. rn X [21WBAG1371 111172013 111172014 x [¥ESARN | [0+

%EE%EE{%&@%EE%ECWNEE NIA E.L. EACH ACCIDENT 51,000,000
{Mandatory In NH) E.L. DISEASE - EA EMPLOYEE] 51,000,000
g sémg:alg?gpemnons below E.L. DISEASE - PoucY LM | 51,000,000

C |Professional Liab AEH288262231 11/11/2013[11/11/2014 $3,000,000 Per Claim

Claims Made Retro Date 11/18/2006 $3,000,000 Aggregate

$100,000 Deductible

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES {Attach ACORD 101, Addlziona! Remarks Schedufe, if more space is required}
The City of Key West, all Departments, Agencies, Boards, Contractors and Commissions, its officers, agents,

servants, and employees are included as Additional Insureds for General Liability and Auto Liability when
required by written contract. General Liability, Auto, and Workers Compensation include Waiver

of Subrogation when required by written contract. Umbrella Liability policy follows form and coverages of
underlying General Liability, Auto, and Employers Liability. General Liability is primary and non

(See Attached Descriptions}

CERTIFICATE HOLDER CANCELLATION

City of Key West SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
ity of Key Wes THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
P.Q. Box 1409 ACCORDANCE WITH THE POLICY PROVISIONS.

Key West, FL 33041-1409

AUTHORIZED REPRESENTATIVE

. Pory “Hloms

© 1988-2010 ACORD CORPORATION. All rights reserved.

ACORD 25 (2010/05) 1 of 2 The ACORD name and logo are registered marks of ACORD
#513277207/M11240601 EMGER 63



DESCRIPTIONS (Continued from Page 1)

contributory.
All policies contain 30 Day Notice of Cancellation, excepting 10 days for non-payment of premium,

SAGITTA 25.3 (2010/05) 2 of 2
#513277207/M11240601
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ANTI-KICKBACK AFFIDAVIT

STATE OF FLORIDA

COUNTY OF MONROE

-1 the undersigned hereby duly sworn depose and say that no portion of the sum herein
response will be paid to any employee of the City of Key West as a commission, kickback,
reward or gift, directly or indirectly by me or any member of my firm or by an officer of the
corporation. :

Hollingworth, Vice President

Sworn and prescribed before me this S 2 dayof 5_0'[ }, 2004

ANGELICA CAMAGHO
N, TS MY COMMISSION # EE 114560
b=t #:  EXPIRES: July 21,2015
TETeh* Bonged Thru Notary Puble Underarzers

NOTARY PUBLIC, State of Florida
] 21,2015

My commission expires: )

2P EC03-2014
Bahama Village Community Redevelopment Area Capital Frojects Work Plan
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ANTI-KICKBACK AFFIDAVIT
STATE OF FLORIDA
55:

COUNTY OF MONROE

-1 the undersigned hereby duly swormn depose and say that no portion of the sum herein
response will be paid to any employee of the City of Key West as a commission, kickback,
reward or gift, directly or indirectly by me or any member of my firm or by an officer of the

corporatibn. .
BY: Z// |

e dodos Ler. f)L.-L)bo-o’zoy.é?» 391-0

usr
Sworn and prescribed before me this Q:? day of M , 20_'6}_'
Covat® : Miami - DAL
NOTARY PUBLIC, State of Florida
My commission expires: j;)l/’ 9‘{, 90} (0

\_"
Mabe| Perez Carratala
Personal Banking Officer
Coconut Grove Bank

BFP EG02-2014
Bahama Village Community Redevelopment Area Capital Projacts Werk Plan
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SWORN éTATEMENT PURSUANT TO SECTION 287.133(3) (A}

FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS,

1.

This sworn statement is submitted to

by Randy Holingworth, Vice President

(print individual's name and title)

for Bermello Ajamil & Partners, Inc.
(print name of entity submitting sworn statement)

whose business address is 26°! S. Bayshore Drive, #1000, Miami, FL 33133

and (if applicable) its Federal Employer Identification Number (FEIN) is

59-1722486 (if the entity has no FEIN, include the Social Security Number of the
individual signing this sworn statement):

I undetstand that a “public entity crime” as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency
or political subdivision of any other state or of the United States, including, but not
limited to, any bid or contract for goods or services to be provided to any public entity
or an agency or political subdivision of any other state or of the United States and
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or

. material misrepresentation.

1 understand that “conviction" as defined in Paragraph 287.133(1) (g), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication of guilt, in any federal or state trial court of record relating to charges
brought by indictment or information after july 01, 1989, as a result of a jury verdict,
nonjury trial, or entry of a plea of guilty or noio contendere.

1 understand that an "affiliate” as defined in Paragraph 287.133(1) (a), Florida Statutes,

means:

HTF §003-2014
Bahama Village Community Redevelopment Area Capital Projects Work Plan
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1 A predecessor or successor of a person convicted of a public entity
crime: or

2. An entity under the control of any natural person who is active in the

- management of the entity and who has been convicted of a public entity -

crime. The term "affiliate” includes those officers, directors, executives,
partners, shareholders, employees, members and agent who are active in
the management of an affiliate. The ownership by one person of shares
constituting a controlling interest in another person, or a pooling of
equipment of income among persons when not for fair market value
under an arm's length agreement, shall be a prima facie case that one
person controls another person. A person who knowingly enters into a
joint venture with a person who has been convicted of a public entity
crime in Florida during the preceding 36 months shall be considered an
affiliate,

I understand that a "person” as defined in Paragraph 287.133(1) (e), Florida Statute
means any natural person or entity organized under the laws of any state or of the
United States with the legal power to enter into a binding contract and which bids or
applies to bid on contracts for the provision of goods or services let by a public entity,
or which otherwise transacts or applies to transact business with a public entity. The
term "person” ircludes those officers, directors, executives, partners, shareholders,
employees, members, and agents who are active in management of an enﬁty.

Based on information and belief, the statement which I have marked below is true in
relation to the entity submiﬁing this sworn statement (indicate which statement
applies). Neither the entity submitting this sworn statement, or any of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity, nor any affiliate of the entity has been charged

with and convicted of a public entity crime subsequent to July, 1989.

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
“active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989.

The entity submitting this sworn statement, or one or more of its officers,

directors, executives, partners, shareholders, employees, members, or agents who are
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989. However,

RTP #003-2014
Bahama Village Communiiy Redevelopment Area Capital Projects Work Plan
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there has been a subsequent proceeding before a Hearing Officer of the State of
Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity
submitting this sworn statement on the convicted vendor list. (Attach a copy of the
final order) '

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1} ABOVE IS
FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. 1 ALSO
UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT
PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR THE CATEGORY TWO OF

ANY INFORMATION CONTAINED IN THIS FORM.

(SIGNATURE) (DATE)

STATE OF Florida
COUNTY OF Miami-Dade

PERSONALLY APPEARED BEFORE ME, the undersigned authority Yo\ v B\ oo (i
{name of individual)

who, after first being sworn by me, affixed his/her signature in the space provided above on this 8
day of 5QP“ , 20014 Fn  MNGELCACAWCHO
NOTARY PUBLIC

“ ¢
My commission expires: Jol 2 :9~_O 12

RTF BQLI-Z2014
3ahama Village Community Redevelopment Area Capitzl Projects Work Plan
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EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT

Florid
STATEOF _ ¢ )

. 88
COUNTY OF _Miami -Dade )

I, the undersigned hereby duly sworn, depose and say that the firm of

Bermello Ajamil & Partners, Inc.

provides benefits to domestic partners of its employees on the same basis as it provides bcneﬁm to
employees’ spouses, per City o West Code of Ordinances Sec. 2-799.

AY

By:

Randy Hollihgworr_h, Vice President

Sworn and subscribed before me this B gayof_ %o - 20 14 .

MY COMMISSION ¢ EE 114560

NOTARY PUBLIC, State of _""0O¢ '39' : at Large ; .\:w-"‘ m&xggsosm % 2015

My Commission Expires: 2ul 21 3015

RFP £003-2614
Bahama Village Comminiiy Rednvelopment Area Capital Pro:ects Work Plan
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CONE OF SILENCE AFFIDAVIT

Pursuant to City of Key West Code of Ordinances Section 2-773 (attached below)

STATEQF _Florida )]

: 85

COUNTY OF Miami-Dade }

I the undersigned hereby duly sworm depose and say that all owner(s), partners, officers,

directors, employees - and agents represenfing the firm of -

Bermello Ajamil & Partners. Ingc.have read and understand the limitatons and
procedures regarding communications concerning City of Key West issued competitive
solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence

(attached).
Sworn and subscribed before me this / ,___..\

[

Mol 1X1g\prth , Vice President

& day of S:p{ . ,2044.

MY COMMISSION # EE 114560
EXPIRES: July 27, 2015

L gt

NOTARY PUBLLIC, State of _lo¢:don _ atlLarge

Jel 21,2055

My Commission Expires:

RTP #203-2014
Sahams Villiage Communhity Redszvelopment Area Capital Projects Work Flan
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Addendum No. 1
City of Key West RFP#003-14.
Bahama Village Community Redevelopment Area Visioning
' and
Capital Projects Work Plan

To all prospective proposers:

The foﬂowing changes are hereby made a part of RFP#003-14 as fully and as
completely as if the same were fully set forth therein:

Exhibit A. Insurance and Indemnification

1_. Delete in its entirety Exhibit A replace with the following:

PROFESSIONAL CONSULTANT is to secure, pay for, and file with the City of Key West,
prior to commencing any work under the Contract, all certificates for workers'
compensation, public liability, and property damage liability insurance, and such other
insurance coverages as may be required by specifications and addenda thereto, in at least
the following minimum amounts with specification amounts to prevail if greater than
minimum amounts indicated. Notwithstanding any other provision of the Contract, the
PROFESSIONAL CONSULTANT shall provide the minimum limits of liability insurance
coverage as follows: '

Auto Liability $1,000,000 Combined Single Limit
General Liability $2,000,000 : Aggregate (Per Project)
$2,000,000 Products Aggregate
$1,000,000 Any One Occurrence
$1,000,000 Personal Injury
$ 300,000 Fire Damage/Legal
Professional Liability | $1,000,000 Per Claim / Aggregate
Additional Umbrella Lliabi]ity $ 2,000,000. Occurrence / Aggregate-

PROFESSIONAL CONSULTANT shall furnish an original Certificate of Insurance
indicating, and such policy providing coverage to, City of Key West named as an
additional insured on all policies-excepting Professional Liability-on a PRIMARY and

Page10f 3
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NON CONTRIBUTORY basis utilizing an ISO standard endorsement at least as broad as
CG 2010 (11185) or its equivalent, (combination of CG 20 10 07 04 and CG 20 37 07 04,
providing coverage for completed operations, is acceptable) including a waiver of
subrogation clause in favor of City of Key West on all policies. PROFESSIONAL
CONSULTANT will maintain the Professional Liability, General Liability, and Umbrella
Liability insurance coverages summarized above with coverage continuing in full force
including the additional insured endorsement until at least 3 years beyond completion
and delivery of the work contracted herein. ' '

Notwithstanding any other provision of the Contract, the PROFESSIONAL
CONSULTANT shall maintain complete workers' compensation coverage for each and
every employee, principal, officer, representative, or agent of the PROFESSIONAL
CONSULTANT who is performing any labor, services, or material under the Contract.
Further, PROFESSIONAL CONSULTANT shall additionally maintain the following,
minimum limits of coverage:

Bodily Injury Each Accident : $1,000,000
Bodily Injury by Disease Each Employee $1,000,000
Bodily Injury by Disease Policy Limit $1,000,000

If the work is being done on or near a navigable waterway, PROFESSIONAL
CONSULTANT’s workers compensation policy shall be endorsed to provide USL&H Act
(WC 00 01 06 A) and Jones Act (WC 00 02 01 A) coverage if specified by the City of Key
West. PROFESSIONAL CONSULTANT shall provide the City of Key West with a
Certificate of Insurance verifying compliance with the workman's compensation
coverage as set forth herein and shall provide as often as required by the City of Key West
such certification which shall also show the insurance company, policy number, effective
and expiration date, and the limits of workman's compensation coverage under each

policy. :
PROFESSIONAL CONSULTANT's insurance policies shall be endorsed to give 30 days

written notice to the City of Key West in the event of cancellation or material change,
using form CG 02 24, or its equivalent.

Certificates of Insurance submitted to the City of Key West will not be accepted without
copies of the endorsements being requested. This includes additional insured
endorsements, cancellation/material change notice endorsements, and waivers of

Page20f 3
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‘subrogation. Copies of USL&H Act and Jones Act endorsements will also be required if
necessary. PLEASE ADVISE YOUR INSURANCE AGENT ACCORDINGLY.

Additionally, the following addition is hereby made a part 6f RFP#003-14 as fully and -
as completely as if the same were fully set forth therein:

2. Add in its entirety the attached six Liability Insurance Forms

All Proposers shall acknowledge receipt and acceptance of this Addendum No. 1 by acknowledging
Addendum in their proposal or by submitting the addendum with the proposal package. Proposals
submitted without acknowledgement or without this Addendum fully executed may be considered
non-responsive

by

Bermelio Ajamil & Partners, Inc.

. Randy Hollingworth :
Signatu ‘ N f Busine
1BNANIE Vice President ame of Busmess

Page3of 3
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Architecture

Engineering
Planning
interior Design

Bermello Ajamil & Partners, Inc. Construction Services
Landscape Architecture

Acknowledgement of Addenda

Bermello Ajamil & Partners, Inc. {(B&A) acknowledges that the following addendum and questions
were received in regards o the City of Key West Request for Proposals {(RFP) #003-14 Bahama
Vilage Redevelopment Area Long Range Spending Plan.

Addendum 1, Seplember 11, 2014

Questions, September 11, 2014

2601 South Bayshore Drive - Suite 1000 - Mlam| - Florida - 33133 - USA « Main 305 859 2050 - Fax 305 860 3700 b www.bermelloajamil.com
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Request for Proposals:
#003-14

Bahama Village Community
Redevelopment Subarea Visioning
and Capital Projects Work Plan

City of Key West, Florida

Due: September 17, 2014 — 3:30 PM

PMG Associates, Inc.

3880 NW 2nd Court

Deerfield Beach, Florida 33442
(954) 427-5010



[ I/ Deerfield Beach, FL
1 Miami, FL
4 ! . am,
=7 I PMG Associates, Inc. Hendersonville, NC
Economic, Marketing and Management Consultants

September 16, 2014

City Clerk

City of Key West, Florida
3126 Flagler Avenue

Key West, Florida 33040

Re: “Request for Proposals 003-14/ Bahama Village Community Redevelopment Area Capital
Projects Work Plan”

PMG Associates, Inc. is pleased to submit this proposal to complete the Bahama Village
Community Redevelopment Area Capital Projects Work Plan. This project includes conducting
a Visioning Process and development of a Plan to guide the district to accomplishing their goals.
We have assembled a Team that offers a comprehensive approach to addressing the needs of the
CRA and the community.

PMG Associates, Inc. (PMGA) is an Economic and Management Consulting firm with extensive
experience in the establishment, planning and operations of CRAs throughout the State of
Florida. PMGA also has been respensible for the financial analysis of CRAs through the
development of TIF projections, marketing programs and Cash Flow Analysis. Our firm has also
conducted analyses for Affordable Housing through completion of Consolidated Plans, specific
target population housing demand studies and overall housing market studies. All of these
projects have included significant community input programs to solicit and implement the
opinions and desires of the neighborhoods.

PLACE Planning and Design (PPD) is a Land Planning firm with experience throughout Florida
completing analyses of Land Use and Zoning Regulations particularly their impact on
redevelopment and affordable housing. The firm principal that will be assigned to this project,
Corey O’Gorman is AICP registered and is also a former Executive Director of a CRA. His
knowledge of the regulations affecting CRAs and the practical understanding of the operations
will provide Key West with the skills required to produce a useable planning document.

House Partners (HP) is an Architecture and Planning firm that has completed redevelopment
projects throughout the United States. Jim Hill will be assigned to this project and he has
extensive experience with CRAs in Florida including the development of Plans, Urban Design
Criteria, Visual Preference Studies and overall CRA planning. Jim has worked closely with
PMGA on CRA projects in Florida.

3880 NW 2 Court ¢ Deerfield Beach, Florida 33442 ¢ (954) 427-5010 ¢ Fax (954) 480-8836 ¢ www.pmgassociates.com



Chen Moore and Associates, Inc. (CMA) is an Engineering firm with experience throughout
Florida in analysis and improvements of infrastructure. In addition, CMA is a leader in GIS
analysis and mapping. The lead individual for CMA on this project will be James Barton, P.E.,
who is certified as an instructor for GIS. The experience of the firm in Findings of Necessity
(FON) and other area-wide analysis has included the identification of existing conditions,
recommendations for improvements and pricing for planning efforts.

All of the firms listed here have worked together including several current projects. The ability
to effectively manage this Team has already been proven and each member of the Team brings a
specific expertise 10 the engagement.

All of the information required in the RFP has been provided in the following submittal. We
look forward to meeting with the CRA to further discuss this project.

Very truly yours
G Associate

President



Project Name:

Name of Firm:

2. INFORMATION PAGE

Request for Proposals 003-14/ Bahama Village Community
Redevelopment Area Capital Projects Work Plan

PMG Associates, Inc.

Contact Information Authority to make Representations:

Project Manager:

Kathleen R. Gonot, President
PMG Associates, Inc.

3880 NW 2 Count

Deerfield Beach, Florida 33442
(954) 427-5010 Telephone
(954) 480-8836 Fax
Kathvi@pmgaecon.com

Philip Gonot

PMG Associates, Inc.

3880 NW 2 Court

Deerfield Beach, Florida 33442
(954) 427-5010 Telephone
(954) 480-8836 Fax
Phil@pmgaecon.com
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4. Company Information

PMG Associates, Inc. (PMGA) will be the Prime firm for this endeavor, with PLACE Planning,
Chen and Associates, and House Partners acting as subcontractors. Each company will be
responsible for various assignments for this project and all team members have been engaged in
the successful completion of projects for many years.

Background Information:

PMG Associates, Inc. (PMGA) was incorporated in Florida in 1984. PMGA was established to
provide consulting services to governmental and private clients who needed answers to economic
and financial questions, in a cost effective manner. A detailed overview of PMGA follows in
Section 8, where the primary markets served are outlined.

PMG Associates, Inc. (PMGA) has conducted and completed numerous assignments for CRA’s
and municipalities throughout Florida. These assignments have included; long range financial
planning, development of CRA Findings of Necessity and CRA Plans, evaluations of
infrastructure needs and their costs, revenue projections, identification of possible future funding
sources, establishment of levels of service, identification of community support and
preseniations to the government officials, community leaders and Legislative Delegations.

PLACE Planning and Design (PPD) will have Corey O’Gorman, AICP assigned to this endeavor
as his experience with CRA’s is vast. He has served as a planning director and CRA executive
director to several public agencies. He has also served numerous public, private and non-profit
clients to conduct strategic planning efforts, obtain zoning and permit approvals, navigate the
overall development process and administer grants. Given his unique perspective on the zoning
and land development process, Mr. O'Gorman has successfully analyzed regulations and the
regulatory process for a wide range of projects. He also has extensive experience with the public
outreach and visioning process; the legal, organizational and operational aspects of CRA's; and
the knowledge and skill to successfully guide a project from start to finish.

Chen Moore Associates (CMA), represented by James Barton, P.E. would be in charge of the
examination of infrastructure and GIS in regards to this project. The main focus of his
international experience includes engineering design and project management of water and
sanitation programs, including water resources, infrastructure rehabilitation and GIS
implementation. His domestic experience includes environmental engineering, utilities and road
construction. Mr. Barton routinely integrates GIS technology with engineering. He is working
with ESRI developing software 100ls to assist in detail design and is spearheading Chen Moore
and Associates' efforts to implement GIS / GPS for construction field tnspection.

House_Partners (HP) will have Jim Hill, AlA, AICP. NCARB Certified, who specializes in
community planning, visualization workshops and charreties, codes and development
regulations, TND planning, project management, mixed use and civic architecture.  His
specialization has had an emphasis in CRA work in Florida.




KEY WEST
BAHAMA VILLAGE REDEVELOPMENT AREA LONG RANGE PLAN
PROJECT APPROACH

Task 1. - Kick-off Meeting

The Consultant Team will meet with representatives of the CRA to discuss the parameters of the
study and to establish time frames for public meetings. This meeting will also be used 1o collect
any data not previously provided by the City. The particular elements of the meeting agenda
follow. The Consultant witl send a full data request and agenda to the City prior to the meeting.

* Study parameters
o The focus of the study will be further defined and the specific aspects of what
must be achieved will be discussed. The history of the CRA activities including
motivation, success and expectations will also be addressed.
* Time frames
o Prospective meeting dates for the public input, interviews and presentations will
be established. These dates may be general timeframes or specific target dates.
¢ Data Collection A
o The City has provided a significant amount of information accessible on the
City’s website. Any additional information will be requested prior to the Kick-off
meeting. Among the items will be GIS Base maps to be used in the analysis and
presentations. [t is understood that the full GIS capabilities are not currently
available. However, the base should be provided.

Task 2. - Review previous plans

Previous documents available from the City will be reviewed to establish a history of the
activities of the district and to understand any changes in scope and direction that occurred over
the years. The previous studies will form a base for the future analysis. Those items that were
successful will be noted and those that did not produce good results will be analyzed to ascertain
what went wrong and what elements are appropriate for consideration. An analysis of goals and
objectives of these previous plans will also be conducted to determine what should have been
achieved,

Task 3. - Review previous projects/Inventory of conditions

This task will establish a baseline for the analysis by defining what has been accomplished and
the resulting conditions in the area.

* Analysis of previous projects
o Specific projects as well as general accomplishments have been defined in
previous reports. A matrix will be prepared to list the projects and a notation
regarding the level of completion added. This will form a “Scorecard™ of the
previous performance of the CRA.



o Of those projects that have not been completed, an analysis of the reasons for
non-performance will be conducted to determine the suitability for future
consideration.

* Inventory of existing properties

o Using data from the Property Appraiser and other sources, a series of maps will
be completed. These maps will include vacant properties, uses by type, physical
conditions and any other appropriate designations.

o Properties that may be suitable for redevelopment will also be identified and
mapped. This analysis will focus on the comparison of Land Values to Building
Values. Where Building Values are low in relationship to Land Values, the
property may be ideal for redevelopment. The final list of properties will be
discussed with City staff to determine if any issues occur that will not permit this
redevelopment.

* Analysis of values

o The mapping will include a map depicting the relative values of the property as
determined by the Property Appraiser. This analysis will indicate the areas that
have experienced an increase in value and the lowered valued areas.

Task 4. - Public Input

The project will include a significant public input element designed to inform the general public
and to gain insight into their concerns and opinions.

* Public Meetings (minimum of 4). The Consultant Team will conduct meetings with the
general public to gather input and to interact with the community to develop a plan that
meets the needs of the area as well as the goals of the CRA. The City will provide a
location, solicit attendance and assist in development of an agenda. The Consultant
Team will prepare all required materials. Each meeting may have a particular focus or
goal. Subject matter will include:

o Discussion of missing businesses or services to gain an understanding of the
needs of the community. The Consultant Team will prepare psychographic and
demographic analysis to form the basis of the technical approach 1o this issue.

o Identification of community needs and establishment of priorities.

o Visual Preference Survey to identify the design aspects of the program

o Presentation of draft plan

¢ Presentation to CRA Board and Public Hearing

o The Consultant Team will present the plan to the CRA and participate in any
Public Hearings held regarding the preparation, analysis and conclusions.

Task 5. - Infrastructere analysis

The impacts of the infrastructure on the potential for redevelopment will be determined and the
results described and mapped for use in the analysis.

* Inventory of infrastructure capacity, condition and future needs will be identified by use
of the previous work completed by the City, The Aqueduct Authority and any other
agency with infrastructure responsibility. Photographic evidence of any deficits (where
possible) will also be provided. A listing of desired improvements will be completed.



* General estimates of costs to complete the projects identified previously will be prepared.
These costs will be general estimates used for planning purposes. Without specific
design, more definitive costs cannot be provided. '

* A discussion of the potential impacts of the infrastructure improvements on
redevelopment will be included.

Task 6. - Highest and Best use

An analysis of Highest and Best Use will include market analyses as well as community interests
and compatibility. The City has established a goal of additional Affordable Housing, which will
be one focus of this analysis. Additional commercial and service needs will so be included. The
market analysis will focus on four specific elements:

s Properties throughout the district.

o An overall demand analysis will be completed to identify the needs of the
population and the ability to support specific businesses and industries.

o Vacant properties identified in Task 3 will be discussed along with potential uses
of the property.

o Parcels that may be suitable for redevelopment (1dent1fed in task 3) will also be
discussed as to future uses.

o Potential tenants will be identified by name

* The Truman Waterfront parcel will be specifically addressed with an analysis of the best
possible use of the property. Alternative uses will also be identified with a comparison of
the benefits derived from each option. The Highest and Best Use will provide the desired
development scenario for the site. The other options will be presented to provide
alternative choices.

* Land Use/Zoning Amendments that may be necessary to develop the Truman waterfront
site and the remainder of the district will be offered. 1t is understood that the City is
engaging a consultant to complete the Land Use and Zoning Codes. This effort will
include potential tanguage that can be incorporated into the larger analysis. The direction
of the codes to be completed in this study will be confined to those necessary to facilitate
and implement redevelopment.

* Marketing and Branding Program

o An outline of a program to attract and retain businesses in the area will be
provided. This outline will build on the current efforts in the City.

Task 7. - Recommended projects

The result of the analysis is a determination of the projects that will be the focus of the CRA in
their future efforts. This listing will include those items that should be completed, programs
supported and priorities.

¢ ldentiftcation of projects/programs
o Those projects/programs identified in earlier tasks will be analyzed and a final list
provided for inclusion into the Plan. These projects/programs will be based on
the market analysis, community input, success of previous programs and
availability of funding.



e Costs estimates
o The cost of the projects/programs will be determined

* Impacts on Redevelopment
© A discussion will be conducted that identifies the impacts of the project/program
on redevelopment and meeting community needs.
» Final listing and priorities
o A recommended list of projects with funding levels will be provided along with
the priority of each project.

Task 8. - Develop Draft Plan

The analyses conducted in previous tasks will be incorporated into a Draft Plan for the CRA.
Included in this analysis will be three (3) alternatives that offer distinct approaches to the overall
redevelopment efforts. The Draft will include the description of the alternatives, analysis and
graphic representations.

The analysis will include a comparison of the alternatives and their impact on redevelopment,
community needs and market demand. The Draft Plan will include the Consultant Team'’s
recommended alternative.

Task 9. - Funding/Financial Analysis

The potential funding of the Plan will be discussed and potential sources and uses of the
resources available will be identified.

» TIF projections for the CRA based on historic revenue streams and future redevelopment
efforts. This projection will replace the existing estimates from previous plans.

* Other sources including grants will be identified.

* Public/Private/Partnerships will be discussed

* A Pro Forma identifying revenue and expenditures will be completed.

Task 10. - Implementation

Implementation efforts will focus on the items necessary to achieve the desired goals of the CRA
and the Plan. These items will include direction regarding the selection of a developer for the
Truman Waterfront parcel, attraction of developers and businesses throughout the CRA,
establishmenmt of Affordable Housing and operational requirements to facilitate desired
accomplishments.

The implementation Element will include a review of the existing operations of the CRA.
Current programs such as the [ncentives will examined. One of the final products will be a
defined incentive program that provides the property owners with a full understanding of what
incentives are available and how to qualify for the funding.



Task 11. - Policy Réquirements

The CRA and City Commission, in their independent roles, will be required to enact specific
policies to encourage and permit the necessary redevelopment efforts. The Consultant Team will
prepare recommendations regarding the changes in policy, provide specific language for
ordinance changes and analyze the impacts. These policy recommendations will consider the
existing Codes and Ordinances, the current review of those regulations and Planning and
Environmental Regulations imposed by the State of Florida. Policy areas will include:

* Land Use Regulation
e Zoning Changes

* Affordable Housing
* Incentives

Task 12. - Final Plan

After review and comment by staff, a Final Plan will be completed and presented for adoption by
the CRA. The plan will include an electronic version as well as 12 hard copies of the document.
Task 13. — Presentation

The Final Plan will be presenied 10 the CRA Board which may include a Public Hearing. The
Consultant Team will provide all materials for the presentation and conduct the session. A

preview of the presentation will be submitted to staff for review and comment prior to the
meeting.



PROJECT FEES
PMG Associates, Inc. proposes to complete the assignment for a lump sum price of $123,550.
This fee covers all personnel costs and direct expenses.

A compleie breakdown of the fee proposal by task and by job title is found on the following
page.
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7. Personnel

The resumes of the individuals who will be working and assigned to this engagement follow this
page. The resumes include the staff of the Prime Contractor and all subcontractors.



PHILIP M. GONOT
PMG ASSOCIATES, INC.

GENERAL OVERALL EXPERIENCE:

Over 41 years of experience developing research into cost analysis of projects to determine the benefits
received and the costs incurred, capital cost assessments, economic feasibility, market analysis studies
and impact considerations. Performs economic evaluations, along with projection of direct and secondary
impacts of a variety of capital intensive projects. Determination of the proper budgetary allocations and
the analysis of all fiscal aspects of the study.

EXPERIENCE:

The Casselberry CRA was to sunset in 2016 and PMGA was hired to study the possibility of extending
the sunset date for another 5 or 10 years. The extension of the sunset date would need Seminole County
approval.

Project Manager for the Finding of Necessity for the Naranja Lakes area of Miami Dade County.
Included in this study was documentation of slum and blight for the new area being considered to be
adopled into the existing CRA. Public meetings were held to disseminate the report and the analysis to
the public.

Project Manager for the Economic Evaluations of twenty proposed “Fast Start” train stations throughout
the South Florida Area. Duties include; outreach and meetings with elected officials and the staff of the
municipalities to plan for proposed improvements to the FEC tracks, evaluation of land use and property
appraiser data for a market area of % mile and impact on the region, assessment of potential new revenues
with development at the proposed sites, and a baseline commercial and housing rate study for each area.

Project Manager for the Daytona Beach Midiown Strategic Plan. This project included a baseline study
of this area, demographics, psychographics, spending of current and future residents, a gap analysis of
spending of the project area and suggested possible firms for recruitment to the area. Workshops and
interviews with stakeholders have taken place to gather perceptions and recommendations.

Currently part of the CRA Consulting Pool in Miami-Dade County duties include assisting the staff with
Redevelopment Issues that occur throughout the State’s most populated county.

Project Manager for the City of Fort Lauderdale Study of the Commercial, Retail and Housing Market
Evaluation in the Northwest — Progresso-Flagler Heights Community Redevelopment Agency Area.
Developed a market study that analyzed mixed-use (residential, retail, commercial/office) development in
the context of the existing built environment in this urban setting. The market analysis and data provided
approaches suggested by the Brookings Institute’s report entitled, “Market-Based Community Economic
Development"” as per the Community Redevelopment Agency’s preference. Also included in the study
were “catalyst project” opportunities for the redevelopment area, examination of parking issues, galeways
to area, land assembly issues and other topic of concern.

Responsible for the Housing Market Assessment section of neighborhood housing demand study for the
Evans and Rosedale Area in Fort Worth, Texas. Completed housing demand study. an assessment of the
neighborhood housing supply, assessment of housing market opportunities, which included the assets and
liabilities of the area. As this is an older inner city neighborhood in a changing environment and
demographic the study needed to take into account the types of housing units that would be envisioned in
the target area. Also explored where the ways to balance or control gentrification of the area while
supplying affordable housing stock to the residents.



Served as Project Manager for the Market Study for the Central Business District of Summerton, South
Carolina. The characteristics of the community were identified including the physical, regulatory and
human elements. Various factors such as; land use configuration, zoning ordinances and other
development regulations that impact growth, environmental issues, appearance, undesirable uses, current
market-driven development pressures and relationship with the rest of the region, education and training
of the workforce, transportation access and unique opportunities were addressed. The study entailed a
market and economic examination of the City's trade area. Current and future conditions in housing,
population, spending patterns, travel, disposable income and commercial activity were reported.

The specific strengths and weaknesses of the study area were identified that impacted the economic
redevelopment in the area. Responsibilities for the North College Avenue redevelopment area of the City
of Fort Collins, Colorado, included the generation a program that will bring the area back to previous
levels of trade and livability. The analysis focused on the best uses for the area based on market demand
for activities. Demand was measured in the amount of area to be allocated for housing, commerciat,
office, industrial and residential uses,

Prepared a value determination of the Lauderdale Lakes Mall, an underutilized retail mall the City’s
Redevelopment Agency is seeking to purchase. Valuation was prepared through a review of existing
lease revenue stream, existing use of space, a full property appraisal, the current cost of maintenance, and
cost of needed demolition. Valuation was to be used 1o determine feasibility of purchasing the Mall for
the redevelopment into a mixed-use project, including residential, office, and retail users.

Managed the research for the Redevelopment Plan, in conformance with F.S. 163 Part I, for Callaway,
Florida. Held public involvement meetings and stakeholder interviews, reviews of existing plans and
regulatory documents. The final plan included a planning strategy, infrastructure upgrade plan,
commercial revitalization strategy, market assessment and retail recruitment strategy.

Served as Project Manager for the Fort Lauderdale Middle River/South Middle River/Sunrise Blvd.
Redevelopment Plan, Fort Lauderdale, Florida Community Redevelopment Plan. Tasks inciuded an
economic development plan that included input from residents, businesses, and public officials in order 1o
attract new businesses and residents to the area. Also explored were incentive programs and types of
housing that could flourish in this area. This area was a diverse minority community.

For the Community Redevelopment Plan for 7% Ave in Miami-Dade County, the main focus was to
identify; the demographics of the area, the retail spending and the “gap™ spending, new/different planning
initiatives, transit and transportation integration and possible land acquisition. This new redevelopment
plan was an outgrowth of the expansion of the original CRA. Public involvement with citizens, property
owners and businesses in the minority community was a crucial part of this study.

Completed a Redevelopment Plan for the 79th Street area of unincorporated Miami-Dade County. Plan
included an economic development strategy with incentive recommendations and the types of businesses
lo attract to various locations in the area. The plan also outlined an affordable housing element,
transportation and job-creation elements and land assembly and acquisition recommendations formulated
based on input through data collection, community meetings and stakeholder interviews.

EDUCATION:

B.BA. Economics

M.B.A. Finance

M.Acc. Accounting

REGISTRATIONS: MEMBERSHIPS:

C.P.A. certification in Florida International Council of Shopping Centers



KATHLEEN R. GONOT
PMG ASSOCIATES, INC.

GENERAL OVERALL EXPERIENCE;:

Responsible for general management of the firm. Performs market analysis/research, stakeholder
interviews/focus groups on projects ranging from housing and commercial activities 1o utility systems
to economic impact analysis. Conducts research and evaluations of the economic impacts of capital
projects for various municipal entities. Over 39 years’ experience developing analytical studies of
research and survey projects designed to determine public perceptions and to gather input for the
development of programs for success.

EXPERIENCE:

As a consultant in the Miami-Dade County CRA Consultant Pool, completed the Finding of
Necessity for the Naranja Lakes area. As there is an existing CRA, the assignment was to study the
possible inclusion of additional areas to this CRA. Public meetings and a report was transmitted to
the Board of Naranja Lakes, the County Staff and also the Board of County Commissioners.

Was part of the consulting team to analyze the possible 5 or 10 year extension of the City of
Casselberry CRA. The CRA was due to sunset in 2016, but wanted 10 document the need for an
extension due to the construction of a massive roadway interchange in the heart of the business
district of the CRA and also the economic recession.

Was responsible for public input programs and workshops in the minority communities for the
Redevelopment Plans for 79" Street and West Perrine in Miami-Dade County. Tasks included
outreach to minority homeowner groups and business groups, economic development agencies,
Houses of Worship, and governmental agencies.

Responsible for the business analysis for the 7" Avenue Community Redevelopment Plan in Miami-
Dade County. This analysis included the delincation of the Primary and Secondary markets for the
area and a “Gap Spending Analysis.” Coordinated all Public Input workshops and programs in this
diverse minority community.

In charge of project outreach for the City of Fort Lauderdale Study of the Commercial, Retail and
Housing Market Evaluation in the Northwest — Progresso-Flagler Heights CRA Area. This
engagement involved the involvement of minority stakeholders, both business and residents, in the
planning of the market needs of the area. Conducted research and analysis of the demographics and
psychographics of the population in the designated market area zone.

Concluded a market and economic environmental and market study for the City of Satellite Beach
and the City’s trade area. This study consisted of an evaluation of the current structure of the
economy and its condition, the market demographics, a SWOT analysis of the area, an inventory of
the types of businesses that are currently available, problems that the existing businesses currently
run into in attempting to expand or relocate within the City, whether current zoning should remain
commercial or change to residential and a review of the City’s current Redevelopment Plan.
Stakeholder interviews were an important part of this endeavor.



Completed the market analysis of the Fort Lauderdale Middle River/South Middle River/Sunrise
Blvd. Community Redevelopment Plan for the City of Fort Lauderdale. Included in the reports were
the business trends for the study area, stakeholder interviews and public input workshops. Facilitated
the public workshops in minority community. :

Responsible for a market plan for the redevelopment area of Mount Dora, Florida. This project
included market research, demographics, census breakdowns of information, phone and intercept
interviews with residents and visitors to ascertain their perceptions of the redevelopment area,
interviews with stakeholders and presentation of the results to board members.

Assessed the neighborhood housing demand, the assessment of the neighborhood housing supply and
housing market opportunities and the assets and liabilities of the Evans and Rosedale Area of Fort
Worth. As this is an older inner city neighborhood in a changing environment and demographic the
study needed to take into account the types of housing units that would be envisioned in the target
arca. Also explored where the ways to balance or control genirification of the area while supplying
affordable housing stock 1o the residents.

A market demand analysis of the Juno Beach area was undertaken for the Town which defined the
market demand, existing inventory and prospects for the future. This analysis included the amount of
square footage or dwelling units that could be absorbed in the market area. Also included were. the
types of businesses or housing units that would be best suited for this market, The analysis also made
recommendations regarding mixed use developments.

For the analysis of redevelopment of East Miramar, Ms. Gonot was required to analyze the potential
attraction of business and the rehabilitation of the existing housing stock. The study area faced
significant changes due to expansion of the highway (S.R. 7/US 441} and the modification of the
business flow. Housing issues included the identification of substandard conditions and the impact
on property evaluations. The plan was designed to address the deteriorating conditions and programs
to revitalize the area. '

During the analysis of the development and redevelopment options available for the South Dixie
Highway Corridor neighborhood in the City of West Palm Beach, a number of economic facets were
documented. The project included the evaluation of the housing and business sectors that are
contained within the study area and those that impact the corridor from outside the target area. The
analysis included the determination of the market demand for additional business, specific business
for attraction and changes in evaluations of the property. Estimates of changes in the market were
used 10 assist in determining financing options.

MEMBER OF:

Member-North Carolina Downtown Development Association
Past President-National Association of Women Business Owners
Past Chairman-Deerfield Beach Redevelopment Commitiee

EDUCATION:
B.S., Sociology; M.S., Sociology



STEPHEN C. GONOT
PMG ASSOCIATES, INC.

GENERAL OVERALL EXPERIENCE:

Over ten years’ experience working on financial and economic consulting and has contributed to
economic impact and fee analysis research reports. Experience includes projects in the areas of:
fee and rates studies, governmental housing, demographics, surveys, feasibility and cost benefit
analysis, and transportation projects.

EXPERIENCE:

Prepared and organized demographic, housing and other data for the Fort Lauderdale Middle
River/South Middle River/Sunrise Boulevard. Community Redevelopment Plan for the City of
Fort Lauderdale.

Organized all Property Appraiser Data for the three counties and over twenty municipalities that
are currently involved in the “Fast Start”™ program being undertaken by the South Florida
Regional Transportation Authority. Prepared all tables and data that is needed to undertake a
revenue analysis and evaluation for each partner in the

Reviewed future plans for the City of Fort Lauderdale-Bahia Mar Hotel redevelopment project.
Assisted in providing a comparative analysis of current industry standards and the existing lease
for the Bahia Mar site. Provided comparative analysis of current municipal leases focusing on
term, rent, and sub-leasing. '

For the determination of market demand for the North College Avenue redevelopment area of
the City of Fort Collins, Colorado examined the commercial, office, industrial and residential
uses, as well as current and future land uses. Collected input from the community to determine
the needs of the businesses and people in the target area. Identification of quality of life issues
that the public found most significant was a primary duty.

Responsible for the organization and retrieval of data for all properties in the CRA of City of
Lauderdale Lakes, which were later compiled into a report for the city.

Responsible for reorganizing data into tables which was part of the completion of the Economic
Component of the Master Plan for Zebulon, North Carolina. This project included a
demographic breakdown of the community and the surrounding area and also a market study.

Responsible for the research and competition elements for an elderly housing study in Royal
Palm Beach, Florida. Collected demographics including income, attitudes towards multi-family
living and possible assisted living, determined the market area for the proposed senior housing
and assisted at the public meetings to gather input from the residents.



Assisted in developing a market analysis of the demand for housing in the Evans and Rosedale
Project Area. This study took into consideration several factors that influence and measure the
propensity to obtain housing in this neighborhood. Responsibilities included reporting past
occupancy rates and predicting rates for the future. Research included contact with local county
and city government personnel for planning and development requirements for future growth.

Completed research on the demographic, housing, AMI and special needs portion of the
Consolidated Plan for Brevard County, Florida, This information is needed for the submission of
the plan to the Housing and Urban Development Department for the 2011-2016 Plan.

Prepared the analysis of the demographic characteristics of the 79 Street Corridor
Redevelopment Plan for Miami-Dade Florida. These duties included the determination of the
review of the housing conditions and the examination of the population of the Study Area. Also
analyzed the property value of the area and the changes that occurred particularly with the recent
economic conditions.

Prepared housing demand analysis for Consolidated Plans and/or Analysis of Impediments to fair
Housing Choice for the following communities:

¢ Miami-Dade County, Florida
* Collier County, Florida

* Brevard County, Florida

» Punta Gorda, Florida

¢ Port St. Lucie, Florida

*  West Palm Beach, Florida

¢ Homestead, Florida

Completed joint project with the Alabama Department of Transportation and the Florida
Department of Transportation on a study of future use of the soon to be completed US 231
Corridor Study. Researched future development trends, land uses, and planning requirements in
the 16 panhandle counties of Florida and five southern rural counties of Alabama.

Completed work on the Housing Market Analysis for the Consolidated Plan for Spartanburg
County, South Carolina. Examined the sales prices for housing units and availability of
affordable housing in the siudy area. Was also responsible for the identification of the areas of
low-income and minority concentrations. This report became part of the entire Spartanburg
County, South Carolina Comprehensive Plan.

EDUCATION:
B.A., Economics
M.B.A., Economics, International Business
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BACKGROUND & EXPERIENCE

Mr. O'Gorman’s career spans over twenty years of public and private sector experience in community planning and zoning, real estate develop-
ment, redevelopment and project management. He is a highly skilled planner and project manages with profidency in research, technical writ-
ing, public presentations, administration, and organization, as well as management of personngl, consulants and general contractors.  Mr.
O'Gorman is big picture oriented with strong attention to detail, and is knowledgeable of the planning, design, regulatory, and constructon
prindpals of real estate development.

Private sector experience indudes real estate development project management from concept through construction; site selection; compare-
tive site analysis, due diligence studies; critical path scheduling; consultant, designer, and contractor selection and contract negotiation; rezon-
ings, variances, and permitting; construction administration; budget preparation and monitoring; review and processing pay requests; and,
final project punch-listing and close-out.

Public sector experience indudes development coordination; site plan review; comprehensive plan amendments, rezonings and vaﬁames;
redevelopment planning, implementation and CRA administration; planning, design and construction of parks and streetscapes; amendments
and revisions to land development regulations; developer negotiations induding agreements for disposition and development of public land;

and project and program administration.
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STUDIES & PROJECTS

Spartanburg Co,, SC, barriers to affordable housing

Belle Glade, FL, affordable housing strategies

1736 2nd Avenue North, Lake Worth, due diligence analysis
St. Pete CRA, historic structures analysis

Enterprise Rent a Car; Zoning analyses & approvals

Falkner Farms; Due Diligence analysis

NE 6th Avenue, Delray Beach, Due diligence analysis

5205 Greenwood, West Palm Beach, Due diligence analysis
45th Street, West Palm Beach, Due diligence analysis

South Berry Avenue, Martin County; Due difigence analysis
Ludiom Street, Martin County; Due diligence analysis

Dixie Highway, Hobe Sound; Due diligence analysis

Lake Drive, Singer Island,; Due diligence analysis
Bonaventure, Weston, Due diligence analysis

Riverside Drive, Palm Beach Gardens; due difigence analysis
Arbours, Cathedral City, CA; Due diligence, development analysis
Baron Signs; site sefection, due diligence

Jupiter Medical Offices, Due difigence analysis

Midnight Sun-Coach USA, Site selection, due diligence
Riverwalk, Port St. Lude; development analysis

Jupiter Inlet Village,; development analysis

The Loft’s of Melbourne, development analysis

Boynton Beach Town Square,; strategic implernentation plan
1927 High School Buikding, development analysis/solicitation
Lake Worth Beach & Casino, developer solicitation & riegobiation
Lake Worth CRA Downtown Properties; developer soficitation
The Lucerne Condo; developer negotiation

Commerce Center; developer solicitation

Delray CRA; developer solicitation

Broward County; affordable housing availability (various}
East Fort Myers; zoning overlay

Margate, FL; CRA Plan Amendment

Downtown Tavares; mixed use zoring district

City of Boynton Beach, zoning code reorganization
Neighborhood Enhancement Program, strategic plan

Lake Worth CRA,; CRA plan amendment

Downtown Lake Worth, Core area parking code

Park of Commerce; TIF analysis & Projections

Park of Commerce; CRA district blight study

Fifth Avenue-Pleasant Street; CRA plan amendment
Downtown Gainesville; CRA plan amendment

Downtown Gainesville; CRA district expansion TIF analysis
East Gainesville, TIF analysis

Adopt-a-Farmily Apartments; project management

In The Pines North, grant admin, bidding, project coord.
American Orchid Sodiety Library-Lecture Hall: project mgt
Oaks at Shannon's Crossing; construction obsarvation

Eden Gardens; construction observation

Little Manatee Village; project management

Pollywog Creek; project management

Orchid Gardens; project management

Begonia Gardens; project management

Lake Worth Municipal Pool; project management & grant admin
Howard Park Lighting; project management & grant adrmin
Washington Streetscape; project management & grant admin
Latona Ave Streetscape, projed management & grant admin
American Orchid Sodety office-gardens; project management
Greater Yamaha, project managernent

St Therese de Lisieux Cathofic Church,; project management
AHEPA Apartments, grant administration-projed coord
DEEDCO Apts; grant administration-profect coordination
Frostproof, FL; TIF Analysis & Projections

. YWCA of PB County—Harmony House; Project Management
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'STRATEGIC PLANNING & PROJECT MANAGEMENT

Corey W, G'Gorman, A.I.C.P,
PLACE Planning & Design

784 US Highway One, Suite 22
North Palm Beach, Florida
33408

561 | 627-1041 Phone
561 | 626-8269 Fax
561 { 801.2461 cellular
corey@placepnd.com



PB County Disaster Recovery Initiative; Project Management
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arehinciure

During his career. br. il has been involved in al aspects of the practics of archilecture and urban design. His experience includes a aumber of urban design
ané revitalization plans in established innr-city arezs, as wefl 2 master plans for {arge. mbiad-use developments. Recently. he has emarged a5 a rezogrimd
authority on band derelapment regulations. with particudar emphasis on prometing irfill redevelopment and qualtty urban environments. His background i bath
enginearing and archiecturs gives him the broad muki-disciplinary stills crucial for suc cess i targs. complex urtian design prejects. He has extansive
experience with project management, clisnt and cansultant coordination, and consiruction documents. Mr. Bl Fas written extensiely and spaken publicl on
plannting and urban design issue . has been pubtished inthe #ouston Bramick fows Arhitect Al Farspective. and has appsared on several local radio and
television stations. Hg has been an active member of the American kistituts of ArchRects and an advocate for the organization's growing invalyement in brable
communilies &g smart growth issues.

Education ad Certification

Bachelor of Seiencsin Cril Erginesring, Roe University, Houston, lexas, 1979
Naster of Architecture, Res Universdy. Houston, Taxas. 1983

Registered Architact. State of lexas 1988

Cartificate. Netional Council of Architecturl Registratian Boards. (983
American Institute of Certified Pamers. 2004

Prefessional Socisties

American Instituts uf A~chitects. Houston Crapter

- Pegsident 199

- Board of Girectors. 1997-2000

- Chairman. Urban Design Committee. 19951995,

Iexas Society of Achtects - Vice President and Public Activitizs Cammissioner. 2000-2001
Houston Architecture Fourdation - Board of Directors, 2000- 2005,

American Ranning Association

Cangress for the Hew Urbanrsm

trban Land nstitute

Awards ond Honors

Technical &évisory Committes for Houston Balveston Iransportation Nenagemet Area, 2004-05,
rasidsad's Ciatior. A4 Houston, 1997,

Apereciation Avard. Sacond Ward Tast Force, 1956

{ouis Sudler Frizinthe Arts. Bce Univarsty. 1983,

Jztin Crowder Trareling Fellowship. Rice University, 138

Recent Projects include:
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Delray Boach. CRA Defray Beach. Rorida

Stuart CRA Redevelopment Ran. Cry of Steart. Forids

Wesl Gste/ Babrzdare Homas CRA. West Folm Baach, Forida

Southpuint. Lty of Niami Beack:

Gotden Gate Redevelopment Man, Martin County

Cedar ¥ey Radevelopment and Master Man. Cedar Key, Forida



James H Barton, PE, LEED AP
Branch Manager and Senior
Engineer

Education

Bachelor of Science, Civil
Engineering, Queens
University {Canada), 1990

Registration
Professional Engineer,
Florida, 59257, 2003

Professional Affiliations

American Society of Civil
Engineers

American Water Works
Association

Florida Engineering Society

Urban and Regjonal
Information Systemns
Association (URISA)

Certifications )
ESRI Authorized Trainer
LEED Accredited
Professional

Mr. Barton is a Senior Engineer and West Palm Beach branch manager with
23 years of experience. His experience includes engineering design and
project management of water and sanitation programs, including water
resources, infrastructure rehabilitation and GIS implementation; and
environmental engineering, utilities and road construction. Mr. Barton
routinely integrates GIS technology with engineering. He is working with
ESRI developing software tools to assist in detail design and is spearheading
Chen Moore and Associates' efforts to implement GIS / GPS for construction
field inspection.

Project Experience

Boca Raton - Phase I. Chen Moore and Associates provided GIS services to
the City of Boca Raton as a sub-consultant to PMG Associates to inventory all
roadway and utility infrastructure of an unincorporated area being
considered for annexation. Field studies were made to determine the
condition of roadway and utility assets and costs were determined for
rehabilitation. GIS was used to collect all asset data, calculate costs and
present maps for the final report. T

City of Cocoa Annexation Study. Chen Moore and Associates provided GIS
services to the City of Cocoa Beach as a sub-consultant to PMC Associates to
inventory all roadway and utility infrastructure of an unincorporated area
being considered for annexation. Field studies were made to map and
determine the condition of roadway and utility assets and estimate costs for
rehabilitation. GIS was used to collect all asset data, calculate costs and
present maps for the final report. N

City of Cocoa Beach Annexation Study - South Area. Chen Moore and
Associates provided CIS services to the City of Cocoa Beach as a sub-
consultant to PMG Associates to inventory all roadway and utility
infrastructure of an unincorporated area being considered for annexation.
Field studies were made to determine the condition of roadway and utility
assets and costs were determined for rehabilitation. CIS was used to collect
all asset data, calculate costs and present maps for the final report.

TAZ Maps. Chen and Associates provided GIS services to PMG Associates for
the production of large posted maps of 7 counties in North Florida. GIS was

used to collect all data and produce the maps. The project was completed in
August 2008 at a fee of $2,750.

Brevard County Boundary Maps. Chen Moore and Associates provided GIS
maps of Brevard County to PMG Associates.

Hillsboro Beach GIS. Chen Moore and Associates provided GIS maps/fservices
for Hillsboro Blvd.

PMG County Maps. Chen Moore and Associates provided GIS maps for various Counties. Data sets were collected
from various sources including County Data, City data and Census Data.

AANMEN Y G




* Brevard County: Census data and baseline data was collected to create county wide demographic maps.

*  Collier County: Census data and baseline data was collected to create county wide demographic maps.

*  West Palm Beach: Census data and baseline data was collected to create city wide demographic maps.
Data sets had to be adjusted to match City annexation areas.

=  Miami Dade: Census data and baseline data was collected to create county wide demographic maps and
bus route maps.

¢ Daytona Beach: Census data and baseline data was collected to create city wide demographic maps and
bus route maps.

PMG GIS Infrastructure Studies Projects. This project consists of analyzing existing infrastructure, Chen Mocre
and Associates is responsible for visiting the site, mapping the above-ground infrastructure including roads, lights
and sidewalks. CMA also is responsible for mapping out areas of structural deficiencies, determining rehabilitation
needs and creating cost estimates for rehabilitation,

M54 Permit & Stormwater Utility Fee. Mr. Barton was project engineer for the roadway inventory, responsible for
all data collection, assessing asphalt canditions, mapping street signs and writing the roadway conditions report.
During this part of the project, every street was visited to collect field data for the GIS. The pavement condition
was assessed using a methodology similar to AASHTO Standards. The roads were segmented to allow for more
control over reporting. The final report prioritized roads to be rehabilitated or repaired, the types of repairs
required and the estimated costs projected for 5 years. Each road sign was photographed using a GPS camera
developed by Chen, which captured GPS coordinates along with the images. This allowed for a GIS map to be
created for the City with hyperlinks to the sign photos. It also allowed for better photo management essential for
accurate reporting. This low cost methodology used the latest technical developments of its time to produce the
high quality report.

Islamorada Detailed Roads Condition Survey and GIS Mapping. Chen Moore and Associates provided GIS services
to the Village of Islamorada, performing a roads inventory and conditional assessment for all roads in the Village.
James Barton was project engineer for the roadway inventory, responsible for all data collection, assessing asphalt
conditions, mapping street signs and writing the roadway conditions report. During this part of the project, every
street was visited to collect field data for the GIS database. The pavement condition was assessed using a
methodology similar to AASHTO Standards. The roads were segmented to allow for more control over reporting.
Each road segment was photographed using a GPS camera and software developed by Chen, which captured GPS
coordinates along with the images. This fow cost methodology used the latest technical developments of its time
to produce a high quality report. The final report prioritized roads to be rehabilitated or repaired, the types of
repairs required and the estimated costs projected for 5 years.
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Teresa L Mills
Associate Engineer

Education

Bachelor of Science, Ocean
Engineering, Florida Atlantic
Univerity, 2010

Registration
N/A

Professional Affiliations

American Public Works
AssOciation

American Society of Civil
Engineers

Florida Engineering Saciety

international Propeller Club
of the United States

Certifications
N/A

AL S

Ms. Mills recently joined Chen Moore and Associates as an associate
engineer. Her skills include georeferencing, mapping and digitizing
impervious areas in ArcGIS. She is currently using GIS to assist the City of
North Miami Beach with determining billing for stormwater; evaluating
pavement and road sign conditions throughout the City of West Palm Beach;
and visiting site locations to gather asset information for updating GiS maps
for the Solid Waste Authority of Palm Beach County.

Project Experience

PMG GIS Infrastructure Studies Projects. This project consists of analyzing
existing infrastructure. Chen Moore and Associates is responsible for visiting
the site, mapping the above-ground infrastructure including roads, lights and
sidewalks. CMA also is responsible for mapping out areas of structural
deficiencies, determining rehabilitation needs and creating cost estimates
for rehabilitation.

Stormwater Utility Fee Assessment-Phase 1. The City of Coral Springs
intends to establish a Stormwater Utility, which will be directly responsible
for the operations and maintenance of the City's stormwater management
system. The City needs to establish the Stormwater Utility along with the
associated revenue source via City Ordinance. The purpose of the
Stormwater Utility is to focus on improving City's ability to meet a variety of
stormwater management objectives, which include the following tasks:

Capital Improvement Projects for improved Flood Contro!

Capital Improvement Projects for Water Quality Treatment
Operations and Maintenance of Existing Stormwater infrastructure
Enhanced Maintenance for Improved Flood and Pollution Control
Regulation and Enforcement Activities

MS4 Permit Compliance

System Planning

CMA completed this Stormwater Utility Fee Assessment to provide the basis
for the establishment of the Stormwater Utility by the City. In general, the
primary purpose of this Stormwater Utility Fee Assessment is to estimate the
impact of stormwater runoff from each parcel within the City on the needs
of the City’s stormwater management system. This analysis allowed the City
to fairly establish the stormwater utility fee structure which is correlated to
the impact of stormwater runoff from each parcel. For example, parcels with
high impervious ground coverage generate more stormwater runoff, which
must be handled by the City’s stormwater management system. CMA
completed the necessary analysis to provide a numerical correlation of the
impact of each parcel on the stormwater management system. This analysis
allowed City to set the stormwater utility fee structure which based on the
expected stormwater runoff to be generated from each parcel. CMA also
reviewed the budget necessary for the Stermwater Utility to appropriately
operate and maintain the existing stormwater management system and to




implement any future infrastructure improvements necessary to provide adequate flood control and water quality
treatment.

GI5 Record Drawings. Chen Moore and Associates updated the City Public Works Stormwater Atlas with
information from As-Built record drawings. The record drawings were scanned, categorized and georeferenced in
GIS. Both point and boundary polygon fayers were created which hyperlinks to the scanned drawings. The
stormwater GIS was updated with information from the drawings. An ArcGIS Online Map was created with
different reference scales for the points and polygons, also hyperlinked to record drawings stored online. This
gave the City the ability to view the stormwater CIP projects online and fink to the drawings.

GIS Stormwater Structures-Atlas Updates. Chen Moore and Associates is responsible for visiting the City of Miami
Gardens and mapping the location of all the stormwater structures in the right-of-way areas. CMA also is
responsible for updating the GIS data and the stormwater atlas of which has been posted online.

Riviera Beach Utility Conversion-Marina District. Chen Moore and Associates is responsible for coordinating the
utilities for the redevelopment of the Riviera Beach City Marina District. CMA is also responsible for assembling the
service needs of the properties in the district, coordinating with FPL, Comcast, AT & T and Florida Public Utility to
design services. The designs will be coordinated with the civil, roadway and infrastructure improvement project.

SWA Digital Utility Atlas. Chen Moore and Associates has been providing GIS service to the Solid Waste Authority
of Palm Beach County since 2010. The main focus of activities has been updating the utility atlas and integrating
GIS data into their operations.

The utilities at the landfill facility consisted of several components not typical of utility atlas creation. Different
systems included leachate, gas, water, sewer, eltectrical and drainage. For each system, we completed the

following tasks:

* Simple database schemas were created
* Data was migrated from CAD information
¢ Data was updated from as-builts
¢ Paper atlases were created and provided to SWA staff for verification
* Data sets were linked to engineering design, diagrams, specifications and maintenance reports
¢ Field verification included site visits and utility locates by contractors
e Site photos were taken with GPS and linked to features
* SWA operations staff were integrated into the project enhancing quality assurance
» DataIntegration: The data was used to enhance the work flow for operations and environmental
compliance divisions. Some of the integration projects included:
- Confined spaces permit inventory
- Gas surface emissions contouring and collection tracking
- Gas well monthly monitoring mapping and analysis
- Electrical system location and permanent identification
- Leachate system maintenance tracking
- 3-D surface and volumetric modeling over time
- Engineering consultant and contractor coordination
- Standardization of record drawing submittals
¢ Training: SWA staff are continually being trained to use GIS in their work programs.
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Michael B Wood
Engineering Intern

Education
N/A

Registration
NIA

Professional Affiliations
NJA

Certifications
NfA
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Mr. Wood serves as an engineering intern in our West Palm Beach office.

Project Experience

PMG GIS Infrastructure Studies Projects. This project consists of analyzing
existing infrastructure. Chen Moore and Associates is responsible for visiting
the site, mapping the above-ground infrastructure including roads, lights and
sidewalks. CMA also is responsible for mapping out areas of structural
deficiencies, determining rehabilitation needs and creating cost estimates
for rehabilitation.

GIS Stormwater Structures-Atlas Updates. Chen Moore and Associates is
responsible for visiting the City of Miami Gardens and mapping the location
of all the stormwater structures in the right-of-way areas. CMA also is
responsible for updating the GIS data and the stormwater atlas of which has
been posted online.

Aerial Crossing Rehabilitations. CMA, as a subconsultant to Carollo
Engineers, was contracted by the City of Margate to perform the design and
permitting for the rehabilitation of 12 aerial utility crossings and the
replacement of one aerial water main crossing. These sites were selected
based on a previous study of all aerial utility crossings in the City completed
by CMA. The current project involves design of the pipeline rehabilitations,
repairs and replacement including external coating, supports, fan guards, air
release valves and isolation valves. Coordination with multiple drainage
districts and regulatory agencies is necessary for the permitting of these
improvemnents because of the various ownership of the canals.

Force Main Modeling and Design. CMA, as a subconsultant to Carollo
Engineers, was contracted by the City of Margate to perform modeling,
design and permitting for force main improvements. The modeling is based
on the previous models that CMA completed for the City and will evaluate
two different options for connecting existing force mains. These
connections will allow the City to direct the flow to their other wastewater
treatment plant. In addition to the modeling, the project includes the design
and permitting of over 2,600 LF of new force main and abandonment of over
1,000 LF of existing force main. The new force main design incorporates a
directional drili under a City-owned canal.

C14 WM Canal Crossing. CMA, as a subconsultant to Carollo Engineers, was
contracted by the City of Margate to perform the design and permitting of
water main improvements. The improvements include a directional drill
under the SFWMD C-14 canal and over 2,000 LF of water main installation to
provide redundancy in the service area. Permitting coordination is required
with both SFWMD and the ACOE for special approvals.

SWA Digital Utility Atlas. Chen Moore and Associates has been providing GIS
service to the Solid waste Authority of Palm Beach County since 2010. The
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main focus of activities has been updating the utility atlas and integrating GIS data into their operations. [ ]
The utilities at the tandfill facility consisted of several components not typical of utility atlas creation. Different
systems included leachate, gas, water, sewer, electrical and drainage. For each systemn, we completed the
following tasks:

¢ Simple database schemas were created
+ Data was migrated from CAD information
* Data was updated from as-builts
* Paper atlases were created and provided to SWA staff for verification
* Data sets were linked to engineering design, diagrams, specifications and maintenance reports
*  Field verification included site visits and utility locates by contractors
s Site photos were taken with GPS and linked to features
*  SWA operations staff were integrated into the project enhancing quality assurance
* Data Integration: The data was used to enhance the work flow for operations and environmental
compliance divisions. Some of the integration projects included:
- Confined spaces permit inventory
- Gas surface emissions contouring and collection tracking
- Gas well monthly menitoring mapping and analysis
- Electrical system location and permanent identification
- Leachate system maintenance tracking
- 3-D surface and volumetric modeling over time
- Engineering consultant and contractor coordination
- Standardization of record drawing submittals
* Training: SWA staff are continually being trained to use GIS in their work programs.<

Proposed FEMA Flood Maps-Analysis & Response. CMA assisted the City of West Palm Beach and the County at
large in reviewing the preliminary flood maps issued by FEMA. The review included mapping changes throughout
the County, performing GIS analysis of affected properties, reviewing FEMA model parameters, reviewing C-51 1
model parameters, reviewing existing LIDAR and DEM topographic data and performing hydrologic modeling of
certain portions of the City. Corrections to the model were submitted to FEMA that will result in savings to the
residents if adopted.
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8. Qualifications

The relevant experience of all the firms is detailed below in this section. PMG Associates, Inc.
(PMGA) will be the Prime firm for this endeavor, with PLACE Planning, Chen and Associates,
Engineers and House Partners acting as subcontractors. Each company will be responsible for
various assignments for this project and ail team members have been engaged in the successful
completion of projects for many years. All personnel of the Team have worked together on
numerous redevelopment studies throughout the State of Florida and the United States.

Included in Section 9 (Representative Community Redevelopment and Long Range Fiscal Plan
Projects and Client References) are project descriptions of similar assignments for all the firms.

PMG Associates, Inc.: (PMGA)

OVERVIEW OF THE FIRM

The basic business premise of PMG Associates, Inc. (PMGA) is to provide economic,
management and marketing services to a variety of public and private clients. Our firm was
founded in 1984 and has been serving clients throughout Florida, the Caribbean and Mexico
since that time. PMGA is a Minority Business Enterprise (Woman Owned Business} which
specializes in the financial and planning aspects of development.

PMGA strives to provide our clients with the most cost effective solution to the questions they
face. Economic Impact analyses are performed not only to meet an academic measurement of
data, but also to identify the meaning of the numbers and how they affect the complimentary
industries. In the area of statistics and surveys, emphasis is placed on correct selection of the
survey sample to avoid errors.

PMGA has assisted agencies and redevelopment areas throughout the State of Florida and the
Country, in the financial evaluations of proposed projects in redevelopment areas, including the
financial analyses of the development’s impacts, projections of TIF and other revenues. The
purpose of the analysis was to determine the total amount of revenues that were available to the
municipality and or agency and the ability to fund the required infrastructure improvements.
Other studies included; evaluations of housing and business sectors within redevelopment areas,
estimates of market demand and Redevelopment Plans.

In addition to citizen surveys PMGA also provides municipal consulting services in the area of
urban and redevelopment planning, infrastructure analysis, financial planning and economic
evaluation. These additional services will enable us to fuily understand the magnitude of the
surveys to be conducted and provide better results. Other services include:

Economic Impact of projects is analyzed to determine the impact on the surrounding arca
including the economy, employment and other aspects of the business community.

Visioning Sessions/Focus Groups of projects and issues to secure community input,
involvement and consensus building.



Public Participation including workshops and meetings to solicit and address community needs,
perceptions and initiate goal setting strategies.

Statistics and Surveys address the current and future needs of individuals and populations to
ascertain goals, marketing potential and trends.

Demographic Analysis and Projections are performed on many projects to identify the
population expected and the characteristics of this group including income, age, housing and
other factors.

Feasibility Studies, which examine the potential revenues as well as the costs of developing and
operating the project.

Financial Planning, including an analysis of the return on investment, funding for the project
and overall financial operation.

Infrastructure Requirements are addressed through an evaluation of the needs of the
community and the subsequent capital projects required to meet these needs.

PLACE Planning: (PPD)

PLACE Planning and Design, Inc. (PLACE) was formed by principals Corey W. O'Gorman,
AICP, and Robert M. Feild, AIA, LEED AP, to provide comprehensive real estate development
and consulting services to public and private clients. PLACE strives 10 ensure that its clients
receive the highest quality services taking into account client needs; the regulatory, politicai and
physical environment; and energy and cost efficiencies. And, PLACE principals customize
services to meet the unique needs of each client and project. :

A graduate of Rollins College and certified planner since 1991, Mr. O'Gorman's nearly 30-year
career includes serving as planning director and CRA executive director to several public
agencies. He has also served numerous public, private and non-profit clients to conduct strategic
planning efforts, obtain zoning and permit approvals, navigate the overall development process
and administer grants. Given his unique perspective on the zoning and land development
process, Mr. O'Gorman has successfully analyzed regulations and the regulatory process for a
wide range of projects. He also has extensive experience with the public outreach and visioning
process; the legal, organizational and operational aspects of CRA's; and the knowledge and skill
to successfully guide a project from start to finish. Mr. O’Gorman is also a member of the
Village of North Palm Beach Planning Commission.

Mr. Feild, a graduate of Yale University is a member of the American Institute of Architect’s and
a LEED AP. He has an extensive portfolio of projects that range from single-family to multi-
family home designs, mixed use projects, commercial and industrial projects, and includes over
10 years of Main Street consultancies. Mr. Feild has conducted numerous community visioning
sessions, prepared dozens of urban design studies and plans in various locations including those
in conjunction with the Florida Main Street program. With a focus of his architecture practice in
Baltimore, Maryland, Mr. Feild has considerable experience with buildings of a historic nature as
well as those located in historic districts. Mr. Feild has participated with AIA as director of three
professional committees, has been a member of the Hamden Village Main Street, and various
other community and volunteer efforts.



PLACE’s services include zoning representation and analysis, strategic planning, feasibility
studies, architecture and urban design, revitalization and redevelopment consulting and project
management services with the depth of experience necessary to ensure practical real-world
solutions to the most complex projects. PLACE philosophy is that quality design brings
together buildings, landscapes and streetscapes 1o create a sensc of place. PLACE approach to
projects emphasizes strategic planaing, feasibility and project management to ensure that each
step of the planning process is taken with implementation in mind.

Chen, Moore and Associates, Inc.: (CMA)

Chen Moore and Associates is a multi-discipline consulting firm that is a Florida State and
locally certified small business enterprise firm with offices in Broward, Miami-Dade, Palm
Beach, Martin and Alachua Counties. Founded in 1986, Chen Moore and Associates specializes
in civil and environmental engincering; landscape architecture; planning; GIS analysis and
mapping; transportation, streetscaping and traffic improvements; construction administration;
wastewater collection, transmission, treatment, reuse and disposal; pump station design and'
rehabilitation; water supply, treatment, and distribution; stormwater system design and master
plans; and modeling and permitting of drainage, water distribution, and sewer collection. Dr.
Chen founded Chen Moore and Associates with a belief that relationships are the key to the
planning. design and construction of successful projects. The firm is committed to providing
responsive quality services while meeting the schedules and specific project needs of our clients.

The firm is active in various community organizations including Habitat for Humanity, Toys for
Tots, the Cooperative Feeding Program, and OceanWatch, a non-profit group focused on
cleaning and preserving South Florida’s Beaches. Chen Moore and Associates has also
participated in a clean-up of the Florida Everglades west of Homestead. The firm is active in
several professional societies including the American Society of Civil Engineers, Florida
Engineering Society and the Florida Water Environmental Association that sponsor community
service events such as adopt a highway programs and outreach programs such as MathCounts, a
yearly math competition in junior high schools to encourage interest in the engineering
profession.

G1S Experience

Several of our team members’ experience has focused on providing a variety of GIS services to
many different municipalities. We routinely use GIS data, analysis and procedures for
engineering planning studies, design, permitting and construction administration. As such, we
have developed in-house scripts and procedures that enable us to gather and process GIS data
efficiently.

All Chen Moore and Associates engineering and GIS staff completed an ESRI training program
in 2009 called "Intro to GIS." Follow up training for advanced GIS applications included aerial
interpretation, Lidar processing, surface model creation and quantity analysis. A GIS task force
has been established with key users in each office 10 provide daily GIS support to engineers.



CMA has been on the cutting edge of GlS/engineering integration for over 10 years. All our
engineers are trained and well-versed in GIS which is uncommon in most engineering firms.
This is a powerful advantage over traditional firms that house engincering and GIS in different
departments in that we understand the desired output and apply GIS tools to achieve it. We
routinely use GIS data, analysis and procedures for engineering planning studies, design,
permitting and construction administration. As such, we have developed in-house scripts and
procedures that enable us to gather and process GIS data efficiently. Much of this development
has been geared towards the design of utility drainage projects, which require building 3-D
surface models to delineate drainage basins; extracting data on surface area and volumes; then
extracting those results into pipe flow diagrams; and finally importing this information into
stormwater models. We have built complicated geo-databases for numerous clients with varying
criteria. We have applied these 10ols t0 single parcel clients to very large county projects. These
tools were initially developed as full procedure tools, from start to finish at the click of a button,
but over time they were broken out into components which proved to be more adaptive to
varying client needs. One advantage of our small firm performing these complicated analyses is
that we have developed these tools generically and can adapt the technology and procedures to
any client of any size.

Chen Moore and Associates has extensive experience with the integration of GIS technology.
The use of existing GIS data during the preliminary investigation stage is advantageous. The
main benefit is that GIS data can be used for discussions and preliminary layouts before a field
survey is complete. This takes survey out of the critical path of design, speeding up the overall
project process. There are also other GIS functions which allow for anaiysis, modeling and
conceptual design. The display capabilities of the technology allow for maps that are more
easily understood by the community than traditional CAD maps, allowing for better
communication with residents and City staff.

House Partoners: (HP)

House Partners. has been involved in all aspects of the practice of architecture and urban design.
The firm’s experience includes a number of Urban Design and revitalization plans in established
inner-city areas, as well a master plans for large, mixed-use developments. Recently, Jim Hill the
principal who will be assigned to the Key West Project, has emerged as a recognized authority on
land development regulations, with particular emphasis on promoting infill redevelopment and
quality urban environments. HP’s background addressing both engineering and architecture issues
provides broad, multi-disciplinary skills crucial for success in large, complex urban design projecis.
HP has extensive experience with project management, client and consultant coordination, and
construction documents. Mr. Hill has written extensively and spoken publicly on planning and
urban design issues, has been published in the Houston Chronicle, Texas Architect, AlA
Perspective, and has appeared on several local radio and television stations. He has been an active
member of the American Institute of Architects and an advocate for the organization’s growing
involvement in livable communities and smart growth issues.



9. REPRESENTATIVE COMMUNITY REDEVELOPMENT AND LONG RANGE
FISCAL PLAN PROJECTS AND CLIENT REFERENCES - PMG ASSOCIATES, INC,

PROJECT: 79" Street Redevelopment Plan, Miami-Dade County, Florida
DESCRIPTION: Currently in the process of completing a Redevelopment Plan for the 79™
Street of unincorporated Miami-Dade County. Plan will include economic development strategy
with incentive recommendations and types of business to attract to various locations in the area.
Plan will also outline an affordable housing element, transportation and job creation elements
and land assembly and acquisition recommendations formulated based on input through data
collection, community meetings and stakeholder interviews.

Agency: Miami Dade County

Contact Name: Jorge Fernandez, Jr

Telephone Number: (786) 469-4100

PROJECT: West Perrine Community Redevelopment Plan, Miami-Dade County, Florida
DESCRIPTION: Completed a Redevelopment Plan for the West Perrine area of unincorporated
Miami-Dade County.  Plan included economic development strategy with incentive
recommendations and types of business to attract to various locations in the area. Plan also
included affordable housing element, transportation and job creation elements and land assembly
and acquisition recommendations formulated based on input through data collection, community
meetings and stakeholder interviews.

Agency: Miami Dade County

Contact Name: Jorge Fernandez, Jr

Telephone Number: (786) 469-4100

PROJECT: Naranja L.akes CRA Expansion

DESCRIPTION: Preparation of a Finding of Necessity to expand the boundaries of the existing
CRA to address needs in the neighboring community. This expansion more than doubled the
size of the CRA. The process included the determination of community needs, the identification
of the characteristics of slum and blight, conducting a public meeting and presentations to the
County Commission.

Agency: Miami Dade County

Contact Name: Jorge Fernandez, Jr

Telephone Number: (786) 469-4100

PROJECT: Delray Beach CRA Fiscal Analysis

DESCRIPTION: Completion of various projects for the CRA including the fiscal assessment of
proposals to develop CRA owned properties. The evaluation determined the retumn to the CRA
and the City and how well the proposals met established goals. Further services included the
assistance with a Developer’s Agreement and contract with elements such as lease terms and
performance clauses.

Agency: Delray Beach CRA

Contact Name: Diane Colonna

Telephone Number: (561) 276-8640



PROJECT: Casselberry CRA Extension

DESCRIPTION: Completion of an analysis for the justification of a time extension of the
Casselberry CRA. Seminole County is 2 Home Rule Charter County and has additional powers
regarding the formation and operation of the CRAs within the jurisdiction. The CRA was
severely impacted with the development of a roadway flyover at the busiest intersection in the
District. ‘The plans for the flyover took land with existing businesses and restricted use of a
major shopping center. PMGA completed the analysis to receive the time extension. In
addition, the Redevelopment Plan was amended to account for the additional time frame and
changes in projects to be completed.

Agency: City of Casselberry

Contact Name: Sandra Smith

Telephone Number: (407) 262-7700, ext. 1108

PROJECT: Finding of Necessity for a CRA, Callaway, Florida

DESCRIPTION: Completed a Finding of Necessity for the creation of a Community
Redevelopment Agency as outlined in F.S. 163 Part 11l. Researched physical conditions of
structures, utilities and site amenities, police/fire/EMS statistics, reviewed local property values,
lease rates and vacancy rates. Research included the gathering of statistics and preparation of a
final study document with recommendations to create a redevelopment agency.

Agency: City of Callaway, Florida

Contact Name: Amanda Richardson’

Telephone Number: (850)871-6000

PROJECT: Callaway Community Redevelopment Plan, Callaway, Florida

DESCRIPTION: Conducted research for, and completed, a redevelopment plan in conformance
with F.S. 163 Part [1l. Process includes significant public involvement meetings and stakeholder
interviews, review of existing plans and regulatory documents. Final Plan included; a planning
strategy, infrastructure upgrade plan, commercial revitalization strategy, market assessment and
retail recruitment strategy as well as overall concept plan to revitalize the redevelopment area.
Agency: City of Callaway, Florida

Contact Name: Amanda Richardson

Telephone Number: (850)871-6000

PROJECT: Evaluation of a Proposed New Downtown Residential Incentive Program
(RIP), City of West Palm Beach CRA, Fiorida

DESCRIPTION: The City had written major revisions to an incentive program for residential
construction in the downtown area. The proposal, essentially an inclusionary housing ordinance,
would have allowed developers to build an additional three stories above existing development
rights if 10% of the units constructed were offered and maintained as attainable housing for
moderate income persons. An evaluation was performed and feasibility of providing the
required housing was determined based on a sample project. Further review was undertaken to
show threshold levels of attainable housing for different heights, property costs and construction
costs while maintaining economic viability of the project for the developer.

Agency: West Palm Beach CRA

Contact Name: Kim Jackson-Briesemeister

Telephone Number: (561) 822-1450



PROJECT: Valuation Determination for the Lauderdale Lakes Mall, Lauderdale Lakes
CRA, Lauderdale Lakes, Florida -

DESCRIPTION: Prepared a value determination of the Lauderdale Lakes mall, an underutilized
retail mall the City’s Redevelopment Agency is seeking to purchase. Valuation was prepared
through a review of existing lease revenue stream, existing use of space, a full property appraisal,
the current cost of maintenance, and cost of needed demolition. Valuation was to be used to
determine feasibility of purchasing the Mall for redevelopment into a mixed-use project
including residential, office, and retail users.

Agency: Lauderdale Lakes CRA

Contact Name: Gary Rodgers

Telephone Number: (954) 676-3660

PROJECT: Mount Dora CRA, Market Plan & Evaluation for Economic Development,
Mount Dora

DESCRIPTION: As the “antique capital of Florida,” Historic Mount Dora wanted to evaluate
their current standing in the region and look towards the future for its marketing potential.
Duties included; intercept surveys of residents and tourists to determine their perception of the
CRA area, and also to determine what was missing in their retail/shopping experience, a
telephone survey of the residents of the City, in-depth market analysis of the surrounding area,
including spending patterns and demographics and future marketing strategies.

Agency: City of Mount Dora, Florida

Contact Name: Gus Gianikas

Telephone Number: (352) 752-7113 x 1705

PROJECT: Consolidated Plan for Housing, Miami-Dade County, Florida

DESCRIPTION: PMG Associates, Inc. was the Prime contractor in charge of the completion of
the 2007-2008 Consolidated Plan for Miami-Dade County which includes the development of
the housing strategy for the entire county. This project was developed according to HUD
regulations for the content and required analysis. Final approval was required by HUD.
Elements of the Plan included a market analysis of housing for the county with emphasis on
demand for Affordable Housing. Another key segment was the inclusion of a program to address
homeless conditions throughout the area. The Action Plan for the next five years for the
development and completion of programs and projects to address the housing needs was also
included. The last element was the development of specific neighborhood revitalization plans to
address needs including housing. The public input portion of this project was essential for the
approval process as well as development of a comprehensive plan. As one of the NRSAs (Model
City) in Miami-Dade County, was responsible for the coordination of community input and
required analysis for the Consolidates Plan.

Agency: Miami Dade County

Contact Name: Selena Williams

Telephone Number: (786) 469-4100



PROJECT: Feassibility Study of Senior Housing Facility, Royal Palm Beach
DESCRIPTION: Services included the determination of demand for a Senior Housing Facility to
be developed by the Village of Royal Palm Beach. The project included the determination of
demand, criteria for selection of a developer, amenities and public input. '
Agency: Village of Royal Palm Beach

Contact Name: Ray Liggins, Village Manager

Telephone Number: (561) 790-5103

PROJECT: Evaluation of Tax Rolls for CRA, Boynton Beach, Florida

DESCRIPTION: Services consisted of research, analysis and document preparation to evaluate
the changes in the Tax Rolls covering the CRA area for the 2007 and 2008 Tax Years. In
addition, a spreadsheet was developed that permitted an annual update of the data and allowed
for comparisons in future years. PMGA represented the CRA, and its interests, with the Palm
Beach County Property Appraiser’s Office and assisted in resolving any discrepancies between
the two years of data. All discrepancies were identified and presented to the CRA and the
Property Appraiser’s Office. The primary purpose was to resolve these discrepancies with the
Appraiser’s Office. The data files were prepared in such a manner as to permit future years to be
appended to the file to identify and evaluate changes in succeeding years.

Agency: City of Boynton Beach CRA

PROJECT: Lake Worth Park of Commerce Redevelopment Agency Plan

DESCRIPTION: Completed a Community Redevelopment Plan for the area know as the Park of
Commerce (POC) in the City of Lake Worth. This plan was submitted and accepted as in
conformance with F.S. 163 Part 11I. The POC would be a sub-area of the existing Lake Worth
Community Redevelopment Agency. Final Plan included; a planning strategy, infrastructure
upgrade plan, commercial revitalization strategy, market assessment and retail recruitment
strategy as well as overall concept plan to revitalize the redevelopment area.

Agency: City of Lake Worth

Contact Name: Joan Oliva

Telephone Number: 561-493-2550

PROJECT: Commercial/Retail/Housing Market Evaluation-Northwest/Progresso-Flagler
Heights CRA Area

DESCRIPTION: Was responsible for the development of a market study that analyzes mixed-
use, residential, retail, commercial/office development in the context of the existing built
environment in this urban setting. The market analysis and data provided approaches suggested
by the Brookings Institute’s report entitled, “Market-Based Community Economic Development”
as per the CRA’s preference. Also included in the study were “catalyst projects™ opportunities in
the redevelopment area, examination of parking issues, gateways to area, land assembly issues
and other topic of concern. ’

Agency: City of Fort Lauderdale CRA

Contact Name: Albert Battle, CRA Director

Telephone Number: (954) 828-4514



PROJECT: City of Destin, Florida and Harbor CRAs, Revenue Pro Formas
DESCRIPTION: Responsibilities included the development of a credible revenue pro-forma
based upon current and future tax increment revenue and other sources of revenue. An
understanding of the Destin and regional real estate markets was essential. Duties include;
gathering information on the historical trends in assessed value and adjusted taxable value for the
Harbor CRA, compiling available information on the known near-term development occurring
within the CRA, preparation of a tax increment revenue pro-forma analysis showing the
anticipated tax revenue attributable to the Harbor CRA tax increment and the comparison with
the projected operating expenses of the CRA to yield the net revenue available for debt service
and demonstrate the anticipated ability of the CRA to support the issuance of debt and
preparation of reports and presentations to Boards.

Agency: Destin CRA

Contact Name: Greg Kisela

Telephone Number: (850)837-4242

PROJECT: Economic Environmental Study, City of Satellite Beach CRA, Satellite Beach
DESCRIPTION: Economic environmental study was performed for the CRA. This project
consisted of an evaluation of the current economy, the market demographics, the strengths and
weaknesses of the area, an inventory of the types of businesses that are currently available vs,
what the population wants, problems that the existing businesses currently run into in attempting
to expand or relocate within the City, whether current zoning should remain commercial vs.
change to residential and a review of the City’s current Redevelopment Plan. Analysis was
completed through data collection and research, public meetings and stakeholder interviews.
Agency: City of Satellite Beach, Florida

Agency: City of New Satellite Beach

PROJECT: CRA Financial Consultant, City of Fort Lauderdale, Florida

DESCRIPTION: Assists the CRA with evaluations of proposed projects in redevelopment area.
Prepares the financial analyses of the impacts of developments including projections of TIF and
other revenues. The purpose of the analysis was 10 determine the total amount of revenues that
were available to the City and the CRA and the ability to fund the required infrastructure
improvements. Completed market demand study for the CRA to determine the need for a Publix
grocery store in the target area. Taken into consideration were completed and approved
developments (housing and commercial) in a three mile radius. Thus, the CRA was able to
present the findings of the study to the corporate offices of Publix to persuade them to locate in
the CRA area.

Agency: City of Fort Lauderdale CRA

Contact Name: Albert Battle, CRA Director

Telephone Number: (954) 828-4514



PROJECT: Consultant to Miami-Dade County Florida Municipal Advisory Committees
for Incorporation Projects

DESCRIPTION: Consultant to Miami-Dade County Florida Municipal Advisory Committees
(MACs) for overali evaluation of County generated “Impact to Unincorporated Municipal
Service Area (UMSA) Budget Statements” (o areas studying potential incorporation. The Impact
to UMSA Statement is an estimate of the cost of providing services to a proposed incorporation
area and of the revenues generated. The Statements are limited to general revenues and expenses
and do not include proprietary or grant-related revenues or expenses. So that Resolution No. R-
130-05 which is a County policy requiring an independent budget and service impact analyses
for proposed municipalities is met PMGA is the consultant who is act as the independent third
party with expertise in government operations and finance.

Agency: Miami Dade County

Contact Name: Jorge Fernandez, Jr

Telephone Number: (786) 469-4100

PROJECT: Housing Market Analysis for the Spartanburg County, SC Consolidated Plan
DESCRIPTION: Completing the Spartanburg County, South Carolina Housing Market Analysis
for inclusion into the County’s 5-year Consolidated Plan. Responsibilities included: community
and agency outreach and contact with the various community groups that represent the homeless,
people with HIV/AIDS, disabled and the elderly, documentation of public and assisted housing,
documentation of the general housing characteristics of the County, including the supply,
demand, condition and cost of housing.

Agency: Spartanburg County, South Carolina

Contact Name: Brenda Oglesby/Kathy Rivers

Telephone Number: (864) 595-5300

PROJECT: Hope VI Market Study for the Housing Authority of the City of Durham, NC
DESCRIPTION: The Durham Housing Authority planned to build a variety of housing products
in certain areas of Durham. The goal of this project was; 1-to determine market demand and its
capacity to absorb affordable housing units based on the types of units; 2- to determine what, if
any subsidy, must be committed to each homeownership phase to make these projects work; 3-
to design and locate housing units that will be absorbed into the market in 90 days or less of
completion, and finally 1o determine what obstacles exist to homeownership and affordable rents
among the targeted market segment.

Agency: Durham Housing Authority

Contact Name: Shannon Pittsman-McLean

Telephone Number: (919) 667-2125 X214



PROJECT: Housing Market Assessment- Evans and Rosedale Area, Fort Worth, Texas
DESCRIPTION: The project consisted of a neighborhood housing demand study, an assessment
of the neighborhood housing supply, assessment of housing market opportunities, which
included the assets and liabilities of the area. As this is an older inner city neighborhood in a
changing environment and demographic the study needed to take into account the types of
housing units that would be envisioned in the target area. Also explored where the ways to
balance or control gentrification of the area while supplying affordable housing stock to the
residents.

Agency: City of Fort Worth, Texas

Contact Name: Patrina Newton

Telephone Number: (817) 392-8068

PROJECT: Bartow CRA Market Evaluation, Bartow

DESCRIPTION: As a municipality in Central Florida, Bartow, needed to evaluate the CRA and
Historic Downtown Area market strengthens and weaknesses. Having a unique “small” town
flavor, the CRA decided to take a look at their current competition in the surrounding area and to
develop a market plan for the CRA area. Consideration was given to other competitive “historic™
market draw areas and how Bartow would compete in the market and region,

Agency/Client: Civic Design Associates/House Partners

Contact Name: Jim Hill

Telephone Number: (7130 522-0815

PROJECT: Economic Development, Marketing and Research, Town of Davie CRA,
Florida

DESCRIPTION: Purpose of the project was to conduct analysis of the market demands for the
Davie Road area and to prepare recommendations that would lead to an overall marketing
program for the corridor. Also included in this assignment, was the issuance and marketing of a
RFP for a one-acre CRA owned parcel. A demand and trend analysis, demographic profile of
residents and shoppers and a local and regional growth sector were completed. An examination
of potential future housing for the CRA area was also undertaken.

Agency: Town of Davie, Florida

Contact Name: Mr. Will Allen

Telephone Number: (954) 797-2087

PROJECT: CRA Consultant, City of New Smyrna Beach

DESCRIPTION: Project consisted of a market study for the Historic West Canal Street Market
Area of New Smyrna Beach, Florida. Consultant inventoried businesses, identified current and
projected square footage, identified shortfalls and analyzed the sustainability and the market
“demand of the area. Projections of TIF and other revenues were the result from the evaluation.
Agency: New Smyrna Beach CRA

Contact Name: Noleen Foster

Telephone Number: 386-424-2265



PROJECT: Economic and Market Analysis/Fconomic Development — Town of Juno Beach
DESCRIPTION: A market demand analysis of the Juno Beach area defining the market demand,
existing inventory and prospects for the future was under taken. This analysis included the
amount of square footage or dwelling units that could be absorbed in the market area. Also
included were the types of businesses or housing units that would be best suited for the market.
The analysis also made recommendations regarding mixed use developments.

Agency: Town of Juno Beach

Contact Name: Damian Peduto

Telephone Number: (561) 626-1122

PROJECT: Economic Redevelopment Plan/Market Analysis, Fort Collins, Colorado
DESCRIPTION: Responsibilities included the generation of a redevelopment program for the
North College Avenue area of the City of Fort Collins. The analysis focused on the best uses for
the area based on market demand for activities. Demand was measured in the amount of area to
be allocated for commercial, office, industrial and residential uses. Principal elements included
input from the community and key stakeholders to determine the needs of the businesses and
people in the target area and quality. Various specialized sub-areas were examined regarding
strengths/weaknesses and attractions of capital to the sub-areas.

Agency: City of Fort Collins, Colorado

Contact Name: Clark Mapes

Telephone Number: (970) 221-6225 or (970) 221-6753

PROJECT: Florida Demographic Estimates and Update, Lauderdale Lakes
DESCRIPTION: Preparation of demographic estimates for the City of Lauderdale Lakes market
area will be based on the identification of new residential and commercial projects within the
boundaries that have not been included in demographics by the United States Census or studies
supplied by outside marketing data firms. The demographics will include: additional housing
units by type, population estimates, household income levels, disposable income and spending
patterns. A final report will supply the methodology, presents the additional demographic data
and offers a complete demographic analysis. The report will be suitable for use to potential
business location analysis that depicts the true market demand for the area and the ability to
support business development.

Agency: Lauderdale Lakes CRA

Contact Name: Gary Rodgers

Telephone Number: (954) 676-3660

PROJECT: East Miramar Redevelopment Strategies, Miramar

DESCRIPTION: The redevelopment of East Miramar required the analysis of the potential
attraction of business and the rehabilitation of the existing housing stock. The study area is
facing significant changes due to expansion of the highway (S.R. 7) and the modification of the
business flow. Housing issues include the identification of substandard conditions and the
impact on property evaluations. The plan was designed to address the deteriorating conditions of
the area, and suggest programs to revitalize the area.

Agency: City of Miramar

Contact Name: Gus Zambrano



Telephone Number: (954) 602-3274

PROJECT: South Dixie Highway Corridor Redevelopment Plan, West Palm Beach
DESCRIPTION: Analysis of the development and redevelopment options available for this older
neighborhood in the City of West Palm Beach was completed. The project included the
evaluation of the housing and business sectors that are contained within the study area and those
that are impacted from outside the target area. The analysis included the determination of the
market demand for additional business, specific business for atiraction and changes in
evaluations of the property. Estimates of changes in the market were used to assist in
determining financing options.

Agency: Glatting Jackson/AECOM

PROJECT: Socioeconomic Study for the City of Punta Gorda, Florida

DESCRIPTION: This project consisted of the total update of all demographics for the City of
Punta Gorda since the last Comprehensive Plan Update. Two years ago (2005) this City was hit
by a number of hurricanes and the demographics needed to be verified and explored extensively,
Housing units by number and type were updated not only for the City but also the County.
These population and housing demographics were projected to 2030.

Agency: City of Punta Gorda

Contact Name: Joan LeBeau

Telephone Number: (941) 575-3311

PROJECT: Market Study for the Central Business District, Summerton, South Carolina
DESCRIPTION: Conducted a Market Study for the Central Business District of Summerton,
South Carolina. The study entailed a market and economic examination of the City’s trade area.
Current and future conditions in housing, population, spending patterns, travel, disposable
income and commercial activity were reported. The specific strengths and weaknesses of the
study area were identified, as was an assessment of the impacts on economic redevelopment, in
the study area. The characteristics of the community were identified, which included the
physical regulatory and human elements. Various factors, such as, land use configuration,
zoning ordinances, other development regulations that impact growth, environmental issues.
appearance, undesirable uses, current market-driven development pressures, and relationship
with the rest of the region, education and training of the workforce, transportation access and
unique opportunities were also addressed.

Agency: City of Summerton, SC

PROJECT: Marketing Services - Town of Summerton, South Carolina

DESCRIPTION: As a continuation of the Market Demand Analysis the next step was on the
determination of the best opportunities for attraction of new businesses to the Town of
Summerton. The business types defined in the Market Analysis formed the basis for the
identification of potential recruitment. Two difference scenarios were completed for the Town.
One scenario was for the current demographics and conditions and the second was looking into
the future with the developments in the area that are known to be in the planning stages and that
will be coming on-line.

Agency:- City of Summerton, SC



PLACE PLANNING AND DESIGN
RELEVANT AFFORDABLE HOUSING & GRANT EXPERIENCE

Palm Beach County Disaster Recovery Initiative (DRI 3). Environmental Review for numerous
project funded under the DRI 3 CDBG grant including:

* Belle Glade Housing Authority, Okeechobee Center
» Belle Glade Housing Authority, Osceola Center

* Boca Raton Housing Authority, Boca Island East

» Boca Raton Housing Authority, Dixie Manor

® InThe Pines Phase 2

¢ PB County Housing Authority, Scattered Sites

* PB County Housing Authority, Marshall Heights

* PB County Housing Authority, Schall Landing

* PB County Housing Authority, Seminole Manor

* Waest Palm Beach Housing Authority, Robinson Villas

Also includes preparation of policies and procedures manuals (PPM’s) for Palm Beach County
Housing and Community Development State Housing Initiatives Partnership (SHIP}), and HOME
programs.

In The Pines, North, Phase 1 & Phase 2. Project
"t management and CDBG grant administration for
- construction of 20-units (Phase 1) and 10-units (Phase
2) of affordable housing; competitive bidding; liaison
to PB County Housing and Community Development
for compliance with grant requirements, monthly
status reporting, monthly reimbursement requests and
final payroll approvals; coordination with design
professionals on permitting; and monitoring
construction progress. Phase | achieved LEED Platinum
certification.

Barriers to Affordable Housing Analysis. Miami-Dade County, Florida, Brevard County, Florida,
Collier County, Florida, the City of West Palm Beach, Florida and Spartanburg County, South
Carolina. Collect and analyze data concerning potential barriers to the development of
affordable housing including established public policies, zoning -regulations, development
regulations, and processes for approval of and incentives for the development of affordable
housing; analyze existing affordable housing programs, interview stakeholders and obtain
information on relative costs for acquisition of land and construction; prepare report for
inclusion in consalidate plan.

Neighborhood Stabilization Program (NSP2), Adopt-a-Family of the Palm Beaches. Project
management for the acquisition, renovation and new construction of 50-units of affordable

Project Management » Development Services ® Community Redevelopment



housing funded through the NSP2 (CDBG platform)
program; assistance to negotiate agreements for
purchase & sale, development and service delivery;
due diligence analysis; renovation analysis;
supervision of design professionals, general
contractor;  budget preparation; scheduling;
permitting; construction; and c¢lose-out.

Providence Point Infrastructure, Habitat for
Humanity of Hillsborough County, Florida. Project
management and CDBG grant administration for -
constructing the infrastructure to support development of a 15-unit single-family subdivision;
modification to grant agreements; underwriting; competitive bidding; oversight for compliance
with grant requirements; preparation of monthly reimbursement requests and monitoring
construction progress; and grant close-out and final payroll approvals.

Latona Avenue / Washington Avenue
Streetscapes, City of Lake Worth. CDBG grant
application and administration for
construction of pedestrian enhancements and
roadway upgrades; designer solicitation and
selection; design coordination; neighborhood
workshopping; competitive bidding;
construction oversight; punch-listing;
project/grant close-out.

Howard Park Ballfield Lighting, City of Lake
Worth, CDBG grant administration for
installation of new ballfield lighting; contractor
selection; coordinating with the contractor and engineer through the construction / instaliation
process; and final project close-out.

Lake Worth Municipal Pool, City of Lake Worth. Florida Recreation Development Assistance
Program (FRDAP} grant administration for major renovation to municipal swimming pool;
construction contract negotiation; monitoring project progress for compliance with the FRDAP
grant requirements and submittal of final close-out documents to the State of Florida.

505 North K Street, Adopt-a-Family of the Palm Beaches. Project management services for
this single-family home for very low-income; due diligence; design coordination; governmental
approvals and permitting; construction administration; certificate of occupancy and turn over.

Project Management  Development Services ® Community Redevelopment



Second Avenue Apartments, Adopt-a-Family of the
Palm Beaches. Project management for this award
winning 9-unit apartment for very low-income
families; due diligence study; design team selection;
government approvals; selection of general
contractor; permitting; assisted owner to meet
requirements of and apply for grants; construction
administration; certificate of occupancy; punch-list;
and project turn-over.

Oaks at Shannon’s Crossing. Project management for this 100-unit affordable housing project
for low income farm workers included construction observation; review of monthly contractor
pay applications; coordination with bank inspector; preparation of owner's punch-list and
coordinating with contractor for completion of punch-list items and fina! project close-out.

Eden Gardens. Project management services for this 88-unit affordable housing project for
low-income farm workers includes coordination with design professionals and permit expeditor
to obtain project building permits; construction observation; coordination with architect, owner
and bank inspector on construction progress and pay applications; and preparation of owner’s
punch-list and coordination with contractor for completion of punch-list items and final project
close-qut.

Manatee Village. Project management services for this 27-
unit affordable housing project for low-income farm workers
includes assistance with selection of design team;
coordination with planners and attorneys on applications for
zoning entitlements; coordination with design professionals
on final design, and permitting; preparation and issuance of
request for bids; coordinating with owner on bidder selection;
construction observation and project close-out.

Pollywog Creek Commons. Project management services for this 84-unit affordable housing
project for low-income farm workers includes assistance with selection of design team;
coordination with pfanners and attorneys on applications for zoning entitlements; coordination
with design professionals on final design, and permitting; preparation and issuance of request
for bids; coordinating with owner on bidder selection; construction observation and project
close-out.

Affordable Housing Strategy — City of Belle Glade. Create strategic plan to encourage the
development of affordable housing; collection of housing related data; stakeholder interviews;
identified partnerships; strategies included removing regulatory barriers, formulating
incentives, establishing policies to address development, evaluation of infrastructure, capacity
building and promotions.

Project Management e Development Services ® Community Redevelopment



Cedar Key Redevelopment Master Plan
Chent:  City of Cedar Key, Flonda

Cedar Key 18 one of the fasl vémshing speces of taditional Fionde
fising vilizges, one that has successfuily rnade the transition fzom
commerael fismng (o aquacultuse o mantan its wabity 25 a
workiag viiage, Despite thal, the atfractive guif coast environment
nas piacad ntensive redevelopment piessiirés o tne lown hat
threaten lo undermine ds nistoric chareeter,

CDA was engéged to prenare @ speaific and action-onented CRA
plar for the four-year cid CRA, whose bouadasies encom passed {he
entize oity. This assignment was thus un Jsuaily co:nprehrensive,
indeed regional 1n scope. Whiie the towa is increasingily being
poguiled by weil educzied and vyeil-lo-do el ‘ees, they vaive the
rélaxed and icw profiie environinent and are ot trying Lo transform
Ine town into (he next waterfront resct. [ven so. Lhe the town is .
quite smali, with a population of of about 1000, 5o that many of the
cormimeragl eslabiisnmenls in the downtown were clea dy struggiing
vy apdiy delencrabing uldings.

The vision of Ceda: Key as a wo-king viilage with a strang histonc
nentage and very protective of its natusai evironment had broad
based community support. The chalienge was Lo il enough
development, whiie thanaeing it into the aporopnale piaces with
the appronnate nistone chdracler, Lo diloav some economic growtn
to occus. The deveiopment constacats, togethe: with the natusal
Markel pressures, were expecied (0 continue the strong reai-estate
apprecizbion of recent veass, so that affordabie housing strategies
had to be a <ey part of the plan. The pizn also hed o mdiude
wide-ranging stretegies for nroperty annexation and naturai
resource prxlection 1n erder Lo maintain and reiniorce the desired
chdractes,




Delray Beach CRA

Client  Delray Beach CRA, Horida

Delray Beach, an older South Florda coastal tawn, is a successful
example of comprehensive urban revitalization. Through its CRA,
headed by town planner and CRA Direclor Chnstopher J. Brown, the
city has overcome the typical prabiens of urban decling - the loss of
an in-town resident population. failing retail and shops, nsirg crime
rates. visual bhight and incompatible land uses, trafiic, and economic
disinvesiment. Particutarly dislurbing was the loss of com munity
character i this once thnving seacoast towm. The fundamcntal
precepts of suceessiul urban recevelopment in Delray Beach are;

. incamagiul cilizen involvement
3 visionary but practical redevelopment plan

o elfeclive design standards and guidelines

. abiflity {o zltract State and Federal funding

. delailed urbain desigr plans for speaal subarcas of distict

. steet and highway besulification

. 2 strong downtown housing component

. public safety and security

. an emphasis on a watkable comimunily, as a symbol of
mnteractive neighboriood life

. centrabzed markeling of the downtown

. area-wide system of downtown parking

. srong land acquisition sirategy



Golden Gate Redevelopment Plan
Chent  Marbn County. Florida

Colden Cate 5 a neighbahood of approximately 200 acres
originally platted in 1925, one of the cidest communities i this part
of South Aontda Over the years, the criginal single-family characte
wias wransionmed by a state of muiti-family developrmient, which has
attracted a diverse mix of ethmic and income groups  Cixie High-
way. running along the westem edge, is a typical automebile-
oriented highway st that negatively wnpacts the community

The redevelopment plan calls for re-1outing through Uaffic to the
north. narrowing Dive Highway. and preposing a calmer, more
pedestnan-inendly streetscape lined with mixed-use buildings. An
overlay zomng district will provide for a gradual transition of density
from the commercial center to the existing residential areas  Street
and aliey ymprovermnents will diccipline the street frontages, move
parking ic the rear of the icts, and provide a range of pedestrian
arnenties linked into a neighborhcod -wide network of walks,
passzges, and hikeways,

Commumnity amenitigs are centrally located and enhanced in the
torm of an enlarged central park, a new Community Center and
Charter Schodl. This neighhorhood center is closely linked to a
mixed- use commercial cenier focused around a néwv plaza located
on the improved Dixie Highway.
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City Center Neighborhood Improvements
Southpointe Neighborhood improvements

Chent:  The City of Marmi Beach, Fionde

Civic Design Assotiétes, ¢s a subonsultant to Chen and Associates,
cornpieled the design of sireetscape imp-ovements to tywo diiferent
aeightorhoods i Miarm Beach. The City Center, 1n pariculas, 16 @
gh prohie azea, meluding Lne area 2round the Coaventon Center,
City Haii, and the averues crossing Lincoin Road Méli. The scope of
work ivolved exteasive infzastructure improvements, inciuding
enhanced pedestnan onented steetscape and iandscape design, [he
aroject aredinaded severai histonc distacts, and the design work
nsd to be coordinzted with the Histonc Preservalion Board.

Both proyects inciuded an extensive pubic oulreach orocess: the
Southpoinla area s Azavsy populaied wath an engeged and inte:-
ested atizenry. Waiie there was keen interest in the design aspeds,
the ubiic was 2iso very concemed with pragmabic issaes e
presening & maxnmiarn of on-sireel parking,
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City of Stuart CRA Redevelopment Plan
and Urban Code Revisions

Chent. The City of Stuart, Flonda

CDA. in associat:on with Correa Valle Valle, completed a Master
Plan for the Stuart Cowntown Cammunity Redevelopment Agency
(CRA) Anintegral part of the assignment was the revision of the
Land Deveiopment Regulations for the Downtown Overlay District,
the "Urkan Code.” several pages of which are reprocuced here
These dlustrations were a key element in making the code more
user fuendly and easily understood.

CDA also prepared the redevelopment plan to incorporate two
expansion areas 10 the vowntown CRA and guided the plan
through the adoption process,
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Westgate / Belvedere HHomes CRA

Ciient:  Westgate/Belvedere Homes CRA
Palm Beach County, Fionda

Project Descristion:

This twe square mife area of cider, estabiished development ic
strategically localed near downtown West Paim Beach and Pain
Beach Internahional Avport, wath convement arcess (o Interstat
Persistent fioding iroolems have prevented the area from rede
oping to ils fuli potentiai, and a piecemeal approach to fiood rel
tion has fragmented the neighborhood fabric.

While the redeveionment plen had to aliocate and consclidate
considerable areds for fioodweier setenlion, \his was done with
view o crealing neighborhood open space amenities and creats
viluabie deveiopment aarceis. A greenway system paratiels the
water feabu:es and lies the vanous areas together. The study a-
contains 2 vade vanety of uses ranging from stabie single-farmit
areas, to hignway-onented retai strips, to a fargely underdeveic
neigaborhocd runaing aiong Westgate Avenue,

ORI e e M .
”;' The pizn cails for mixed-use deveiopment along Westgate Aven
A LR e and Congress Avenue, with medium density residential develop
3. transitioning to the single-lamiiy areas. Several arport-reiated -

could ciso be accemmordzled on some of the larger parceis, suc
consohdated car reatai fadiity and remote storage iscations. Th
are also several opportunities for aigh-value commercial develo:
menls aiong en iunpreved connection to downlown West Palm
feach.
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Ybor City Vision Plan
Clent: City of Tampa, Florida

Yhor City, ane of only tvyo Maticnal Landmark Hiztore Dictricts in
Floiida, offers a nch hertage of architectuie and 2 traditional urban
ncighborhecod in cloze proximity to downtown Tampa, Earlier
redevelopment effort: greatly liberalized the wet-zoning re gulations
for the area, zo that it haz now become known az the premier
entertainment district in the region. Unfortunately, thiz has been
accompanied by tocal notoricty as a “drinking mali” and has
inhibited the successtul development of daytiime street ife While
theie ic strong momentum to develop additional rezidential and
officc uzez n Yhor City, thic activity ic at oddz with the ertertain-
ment industry, which fecks unfaidy besicged by community senti
ment,

The vicior: plan had to reconcile this fundamental contlict of uzes
and allow for the night-time activities te co-exist in harmony with
other uzez. Much of the plan dealt with iegulatory dtrategies, hut
the prezervation of the unique historic f2bric was ako identified as a
pnorty The continucd conzolidation of parking inte <tiucture:

vould allow: tor additional compatible infill of surface lotz, while the
exiting hictoric trolley provided for an opportunity for ctronges
connections to the nearby downtown and Lhe residential growth in
sunounding arcaz. An innovative leace tpace cubzidy PrOgZram vras
propozed Lo promote a more diveize mix of retall tenants into the
ctreetfiont spaces on Seventh Avenue, which zerves as Yhor City's
Main Street. Ineentives were alto provided to renovate hictoric
facades in oxchange for additional developiment rights within the
dizlrict.
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Key West Engineering
Services
Key West, Florida

Estimated Completion Date
2013

Fee
$Varies

Client

City of Key West
Doug Bradshaw
3140 Flagler Avenue
Key West, FL 33041
(305) 809-3792

SASSOCIALES

CMA provides general engineering to the City of Key West. The firm has
completed 13 projects to date including the following:

Key West Public Transportation Facility - Chen Moare and Associates is
responsible for the planning, design, permitting, design/build package
preparation and overseeing construction for the City of Key West
Department of Transportation Public Transportation Facility. The new
facility serves as the transportation operations and administration building
for the City of Key West and the primary terminalftransfer station for lower
keys shuttle bus service, which serves Marathon to Key West. It provides
parking for public transportation customers and employees.

Unique to this project is its proximity (immediately adjacent) to the City
owned closed landfill and the project sites previous use as a solid waste to
energy and solid waste transfer station operation. As a result of these
elements, extensive coordination was necessary throughout the project to
ensure closure of the adjacent landfill, appropriate demolition of existing
onsite elements including lead based paint and asbestos testing, and testing
to ensure proposed development would meet andfor exceed regulatory
requirements. As part of the project, coordination was also necessary with
the Federal Transit Administration to demonstrate compliance with National
Environmental Policy Act requirements to secure project funding and with
SFWMPD to allow the development of the proposed project.

Structural Engineering Rehabilitation Services - Chen Moore and Associates
designed and detailed a repetitive column repair at the Clayton Sterling .
Baseball Complex.

Navy Pedestrian Bridge at Key West’s Truman Annex - Chen Moore and
Associates provided engineering services during design and construction of
the navy pedestrian bridge. These activities include technical assistance,

shop drawings, submittal review, field observation, and meeting attendance.

The purpose of the bridge is to provide Navy personnel access over the
proposed road to Fort Zachary Taylor.

The bridge was placed in April 2010 after an eight month hiatus due to
railroad artifacts discovered during the excavation of the piers. This
pedestrian bridge will ultimately serve as the future gateway to Ft. Zachary
State Park in Key West. Chen Moore and Associates provided third party
engineering design review and construction engineering observation
services.

Piano Shop/City Maintenance Building Structural Repair - CMA provided
structural engineering services to repair a piano shop/City maintenance
building.

Schooner Wharf Rebuild Engineering Services - Chen Moore and Associates
provided landscape architecture and engineering services for a new
restaurant renovation. -

Waterfront Marketplace Warehouse Building - Chen Moore and Associates
is providing repair documents for bidding, permitting and construction

support services.
Cable House Structural Assessment - Chen Moore and Associates is
providing a structural condition assessment report for the Cable House.




Duval Street Pedestrian Crosswalk Signals - Chen Moore and Associates provided countdown pedestrian
crosswalk signals on Duval Street.

Structural Engineering Services for Generator Frame at Fire Station

Key West Bight Conch Republic Parking Lot

Key West Bight - Light Pole Connection

Turtle Kraals Wall—Engineering Services - CMA is repairing a damaged wall.

Historic Thompson Fish House Bldg-Engineering Services

Douglas Gym Emergency Shoring

SASSOCIATEY




M54 Permit & Stormwater
Utility Fee

Estimated Completion Date
2005

Fee
$69,000

Client

City of Marathon

Susie Thomas

9805 Overseas Highway
Marathon, FL 33050
(305) 289-4103

HEN! OORE
CHEN_MD!

BAYSOCIATES

Chen Moore and Associates contracted with City of Marathon for the
preparation of:

*  Stormwater Utility Fee and Ordinance

* Roadway/Drainage inventory Map

* M54 Notice of intent
Dr. Chen was responsible for the Stormwater Utility Fee of the project. The
process included a large GIS component. The impervious area of a sample
set of residential parcels was digitized using aerial interpretation in GIS. An
Equivalent Residential Unit {ERU) analysis was completed by calculating the
average impervious area per residential parcel. The impervious area for each
non-residential lot was digitized and the number of ERUs was assigned. The
total fee was established by analyzing the anticipated yearly public works
program by the City. A weighted Stormwater Utility Fee was determined for
each parcel based on ERUs. The list of parcels with fees was submitted to
the tax authority. Dr. Chen then prepared the Stormwater Utility Ordinance
for the City, including the fees for different types of land uses and assisted
the C?ty by explaining the processes and outcome to the City Commission at
meetings. Chen Moore and Associates continues to do yearly re-assessments
of the tax roll to account for changes in property ownership, new
developments and appeals by residents.

Mr. McClair was the project manager responsible for the contract
administration. He was also responsible for permitting efforts required for
the DEP MS4 Permit. Part of the effort required obtaining the locations of
drainage structures. There were very few drainage structures in the City.
The team collected GPS coordinates of structures in the FDOT Right of way
from FDOT. These coordinates were collected by a contractor during the
annual system cleaning program. This realized a low cost option for
obtaining the necessary data.

Mr. Barton was project engineer for the roadway inventory, responsible for
alt data collection, assessing asphalt conditions, mapping street signs and
writing the roadway conditions report. During this part of the project, every
street was visited to collect field data for the GIS. The pavement condition
was assessed using a methodology similar to AASHTO Standards. The roads
were segmented to allow for more control over reporting. The final report
prioritized roads to be rehabilitated or repaired, the types of repairs required
and the estimated costs projected for 5 years. Each road sign was
photographed using a GPS camera developed by Chen, which captured GPS
coordinates along with the images. This allowed for a GIS map to be created
for the City with hyperlinks to the sign photos. It also allowed for better
photo management essential for accurate reporting. This low cost
methodology used the latest technical developments of its time to produce
the high quality report.




Islamorada Detailed Roads
Condition Survey and GIS

Mapping

Estirnated Completion Date
2002

Fee
33,610

Client

Village of Islands, Islamorada
John Sutter

86800 Overseas Highway
islamorada, FL 33036-0568
(305) 853-1685

~
CHEN:MOORE

SANSOCIAILY

Chen Moore and Associates provided GIS services to the Village of
Islamorada, performing a roads inventory and conditional assessment for all
roads in the Village. James Barton was project engineer for the roadway
inventory, responsible for all data collection, assessing asphalt conditions,
mapping street signs and writing the roadway conditions report. During this
part of the project, every street was visited to collect field data for the GIS
database. The pavement condition was assessed using a methodology
similar to AASHTO Standards. The roads were segmented to allow for more
control over reporting. Each road segment was photographed using a GPS
camera and software developed by Chen, which captured GPS coordinates
along with the images. This low cost methodology used the latest technical
developments of its time to produce a high quality report. The final report
prioritized roads to be rehabilitated or repaired, the types of repairs required
and the estimated costs projected for 5 years.




City of Cocoa Beach
Annexation Study - South Area
Cocoa Beach, Florida

Estimated Completion Date
2004

Fee
$5,000

Client

PMG Associates [nc
Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 427-5010

)
CHEN:MOORE
d

SALSOCIANLS

Chen Moore and Associates provided GIS services to the City of Cocoa Beach
as a sub-consultant to PMG Associates to inventory all roadway and utility
infrastructure of an unincorporated area being considered for annexation.
Field studies were made to determine the condition of roadway and utility
assets and costs were determined for rehabilitation. CIS was used to collect
all asset data, calculate costs and present maps for the final report.

L




TAZ Maps
Pensacola, Florida

Estimated Completion Date
2008

Fee
$2,750

Client

PMG Associates Inc.
Kathy Gonot

3880 NW 2 Court
Deertield Beach, FL 33442

(954) 427-5010

EN=MOOR
"ihfpo E

bASSOCIARTY

CH

Chen and Associates provided GIS services to PMG Associates for the
preduction of large posted maps of 7 counties in North Florida. GiSwas
used to collect all data and produce the maps. The project was completed in
August 2008 at a fee of $2,750.

L




Brevard County Bourndary
Maps
Brevard, Florida

Estimated Completion Date
2009

Fee
$1,890

Client

PMG Associates, Inc.
Philip Gonot -

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 4275010

CHEN:MOORE

SASSOCIATES

Chen Moore and Associates provided GIS maps of Brevard County to PMG
Associates.

|




Hillshoro Beach GIS
Hillsboro Beach, Florids

Estimated Completion Date
2009

fee
$2,500

Client

PMG Associate, Inc.

Philip Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 427-5010

-‘.ﬁ.\-
CHEN:MOORE

BASSORIAITS

Chen Moore and Associates provided GIS mapsfservices for Hillsboro Beach,
Florida.

L




County and Municipal Maps,
Florida

Estimated Completion Date
2012

Fee
$22,000

Client

PMG Associates Inc.
Philip Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442
(954) 427-5010

A %
CHEN:MOORE

HASSOCIANDY

Chen Moore and Associates provided GIS maps for various Counties. Data
sets were collected from various sources including County Data, City data
and Census Data.

¢ Brevard County: Census data and baseline data was collected to
create county wide demographic maps.

» Collier County: Census data and baseline data was collected to
create county wide demographic maps.

e Waest Palm Beach: Census data and baseline data was collected to
create city wide demographic maps. Data sets had to be adjusted to
match City annexation areas.

* Miami Dade: Census data and baseline data was collected to create
county wide demographic maps and Bus route maps.

» Daytona Beach: Census data and baseline data was collected to
create city wide demographic maps and bus route maps.

!



GIS Infrastructure Studies
Projects, Florida

Estimated Completion Date
2014

Fee
$6,000

Client

PMG Associates Inc.
Philip Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 427-5010

n‘\
CHEN: R
5#00 3

BoASSOCIATES

This project consists of analyzing existing infrastructure. Chen Moore and
Associates is respansible for visiting the site, mapping the above-ground
infrastructure including roads, lights and sidewalks, CMA also is responsible
for mapping out areas of structural deficiencies, determining rehabilitation
needs and creating cost estimates for rehabilitation.




Deerfield Beach Rate Study
Deerfield Beach, Florida

Estimated Completion Date
1989

Fee
$8,400

Client

PMG Associates Inc

Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442
{954) 4275010

5A550CHIAITy

Dr. Chen participated in the rate study for Deerfield Beach utilities system.
This study was completed and a limited rate increase that will cover a five-
year budget period was recommended and accepted by the City. In this
study he reviewed the capital cost and annual O & M cost projections
contained in the master plan and projected by the City’s Utilities Department
and prepared input to the computer mode! for the rate analysis.




Longwood Rate Study

Estirnated Completion Date
2000

Fee
$4,500

Client

PMG Associates Inc

Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 427-s010

EN:MOORE
‘-'!h!!u

L AS0CIATEY

Chen Moore and Associates was a subconsuitant to the utility rate study firm
of PMG Associates. Our responsibilities included the review the
reasonableness of the capital improvement projects planned for the City’s
water, sewer, and drainage improvements. Dr. Chen also reviewed the large
user agreement the City signed with the regional water and sewer provider
to determine the impact on the customer rates.

L




Largo Annexation Study
Largo, Florida

Estimated Completion Date
2002

Fee
$17,180

Client

PMG Associates Inc
Kathy Gonet

3880 Nw 2 Court
Deerfield Beach, FL 33442
(954) 4275010

LASSOCIATES

Chen Moore and Associates provided GIS services to the City as a
subconsultant to PMG Associates for the analysis of a specific
unincorporated area being considered for annexation. GIS manipulation and
presentation visually depicted the information gathered on maps rather than
the traditional text report form. Chen Moore and Associates also provided
field visits to verify the conditions of existing infrastructures.

L




Boca Raton - Phase |
Boca Raton, Florida

Estimated Completion Date
2002

Fee
$7,500

Client

PMG Associates Inc.
Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442
(954) 427-5010

-
CHENZMOORE

BASSUCIATES

Chen Moore and Associates provided GIS services to the City of Boca Raton
as a sub-consultant to PMG Associates to inventory all roadway and utility
infrastructure of an unincorporated area being considered for annexation.
Field studies were made to determine the condition of roadway and utility
assets and costs were determined for rehabilitation. GIS was used to collect
all asset data, calculate costs and present maps for the final report.

[




City of Cocoa Annexation
Study
Cocoa, Florida

Estimated Completion Date
2003

Fee
415,000

Client

PMG Associates Inc.
Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442

(954) 427-5010

CHENZMOORE

&ASSUCIATES

Chen Moore and Associates provided GiS services to the City of Cocoa Beach
as 3 sub-consultant to PMG Associates to inventory alf roadway and utility
infrastructure of an unincorporated area being considered for annexation.
Field studies were made to map and determine the condition of roadway
and utility assets and estimate costs for rehabilitation. CIS was used to
collect all asset data, calculate costs and present maps for the final report.




WASD Consumer Study
Miami-Dade County, Florida

Estimated Completion Date
2003

Fee
$17,500

Client

PMG Associates Inc.
Kathy Gonot

3880 NW 2 Court
Deerfield Beach, FL 33442
(954) 427-5010

P
CHEN;MOORE

SaySO0CIALEY

Dr. Chen was a subconsultant to PMG Associates for a consumer satisfaction
survey for the Miami-Dade Water and Sewer Department. He was
responsible for all the large municipal users and ten of the largest
commercial, industrial and institutional users. He was responsible for
designing the survey questions, large users site visits, meetings, and
compilation of survey reports.

|




10. References

Delray Beach CRA

Diane Colonna, Executive Director
20 North Swinton Avenue

Delray Beach, FL 33444

(561) 276-8640 Ext. 210
colonna@ci.delray-beach.fl.us

Jorge Fernandez

Miami Dade County Office of Management and Budget;
111 NW 1 St., 22 Floor

Miami, Florida 33128

(305) 375-1543;

ljorge@miamidade.gov

Sandra Smith, Director of Community Development
City of Casselberry, Florida

95 Triplet Lake Drive

Casseiberry, Florida 32707

(407) 262-7700 X 1108

ssmith{@casselberry.org



State of Florida
Department of State

I certify from the records of this office that PMG ASSOCIATES, INC. is a
corporation organized under the laws of the State of Florida, filed on March 2 1,
1984.

The document number of this corporation is G92502.

I further certify that said corporation has paid all fees due this office through
December 31, 2014, that its most recent annual report/uniform business report
was filed on January 20, 2014, and its status is active.

I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twentieth day of January,
2014

(on Dl

Secretary of State

Authentication ID: CC7980174413

To authenticate this certificate,visit the following site,enter this
iD, and then follow the instructions displayed.

https://efile.svnbiz.org/certauthver.html




BROWARD COUNTY LOCAL BUSINESS TAX RECEIPT

115 S. Andrews Ave., Rm. A-100, Ft. Ltauderdale, FL 33301-1895 — 954-831-4000
VALID OCTOBER 1,2014 THROUGH SEPTEMBER 30, 2015

DBA: Receipt #:327-12204
PMG ASSOCIATES INC BUSINESS/FINANCIAL/CONSULTANT
Business Name: Business Type: (econoMIC MGNT CONSULTING)
Owner Name: KATHLEEN R GONOT Business Opened:08/20/1984
Business Location: 3880 NW 2 CT State/County/Cert/Reg:
DEERFIELD BEACH Exemption Code:
Business Phone: 954-427-5010
Rooms Soats Employees Machines Professlonats
1
For Vending Business Only
Number of Machines: Vending Type:
Tax Amount Transfer Fee NSF Fee Penalty Prior Years Collection Cost Total Paid
331.00 0.00 0.a0 0.00 0.00 0.00 33.00

THIS RECEIPT MUST BE POSTED CONSPICUOUSLY IN YOUR PLACE OF BUSINESS

THIS BECOMES A TAX RECEIPT This tax is levied for the privilege of doing business within Broward County and is
non-regulatory in nature. You must meet all County and/or Municipality planning
and zoning requirements. This Business Tax Receipt must be transferred when
the business is sold, business name has changed or you have moved the
business location. This receipt does not indicate that the business is legal or that
it is in compliance with State or local laws and regulations.

WHEN VALIDATED

Mailing Address:

KATHLEEN R GONOT Receilpt #WWW-13-0010799%
3I8B0 NW 2 CT Pald 07/11/2014 33.00
DEERFIELD BCH, FL 33442

2Nt A N4 r



| ,Deerﬁetd Beach FLf‘33441

Business Tax Oﬂice -
1150 NE: 2"‘Ave . ST

Phone {954)480—4333
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Insurance details for RFP # 003-14

The requested insurance coverages are on the following pages. As my General Liability
Insurance Carrier covers the Workers Compensation, Auto Liability, General Liability and the
Umbrella, all those are on one page. Please note that she has also send the renewal of these as
the policies renew at the end of this month. So you will have the documents requested through
the end of September 2014 and then the document started October 1, 2014 that is good for a year.
My Insurance Agency must order the completed endorsed forms that are included in your
package from the Carrier. Only the Carrier can do this. At the present time the Carrier has
confirmed that they will be sending the forms to me, my insurance agency and the City ASAP
but do not have the forms available at this moment. As PMG Associates has used
Nationwide/Depositors and Technology companies for many years |, Kathleen Gonot will have
to swear to the City of Key West that these will be forwarded as soon as they are received.

Again they, the four types of insurance forms requested have been ordered from the Carrier but |
am unable to secure them at this exact time.

The Professional Liability is on another page.



) (2] DATE {MMOOYYYY)}
ACORD CERTIFICATE OF LIABILITY INSURANCE 09/15/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS .
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER{S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the cortificate holder Is an ADDITIONAL INSURED, the pollcy(ies) must be endorsed. [f SUBROGATION IS WAIVED, subject to
tha terms and condillons of the policy, certain poficles may raquire an endorsoment. A stalement on this certlficate does not confer rights to the
certificate holder in lleu of such endorsement(s).

I’ROFD'IJ;E;;Insuranc Services jpuc” Mark Dietle
e Servic FAX
84 Court Street _,Egé%'g, Exy 132-462-8929 (AR, Moy, 732-577-8836
Freehold, NJ 07728 ' scotesy . Acarilon@liagdu.com
ree ’ INSURER{S) AFFORDING COVERAGE NAIC £
wmsurer 4 : Philadelphia Indemnity Insurance Co. 18058
INSURED i
PMG Associates, Inc. ::z::i::_'
3880 NW 2nd Court ————
Deerfield Beach, FL. 33442 NSURER £+
. INSURER F :
COVERAGES CERTIFICATE NUMBER: - REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER BOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED QR MAY PERTAIN, THE INSURANCE AFFORDED 8Y THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. .

INSR ADDUISUBR] CY POLICY EXP.
LIR TYPE OF INSURANCE misg v POLICY KUMBER (AN | (e SOORETN UHiTs
| GENERAL LIABILITY . EACH CCCLIRRENCE 3
DAMAGE D
COMMERCIAL GENERAL LIABILITY m&%ﬂ $
v ]ca.mss-r.une I:] OCCUR WED EXP {Any ons persori} | §
| PERSONAL R ADVINMJRY {3
|| GENERAL AGGREGATE H
GENL AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | $
roucr [ %8 [ Jioc 5
COMBINED SINGLE LIMIT
AUTOMOBILE LIABILITY | oM D s
ANY AUTO BODILY INURY (Perpersen) | & L o
ALLOWNED SCHEDULED BODILY INJURY (Per accident)| §
| NON-OWY PROPERTY DAMAGE
—{ HREDAUTCS L | (Pef acticent] s
H
| uMBRELLALAG | | ocour EACH OCCURRENCE s
EXCESS LIAB CLAIMS-WADE AGGREGATE ]
OED | lREI’ENTIONS = $
WORKERS COMPENSATION WC STATU- H
AND EMPL.OYERS' LIABILITY YIN | [ SRFARST [
A e EeouE [ | ELeiocoben__Ls
{Mandatory in NH} EL. DISEASE - A EMPLOYEY §
10 sséﬁepﬁ&g?gpmmvsms EL. DISEASE - POUCY LIMIT | §
Professional Liability $1,000,000 Per Claim
A PHSD889515 0110114 | 01/04/156 $1,000,000 Aggregate

$2,500 Per Claim Deductible

DESCRIPTION OF OPERATIONS / LOCATIONS { VEHICLES (Attach ACORD 109, Addienal Remarks $cheduls, If mors space {5 required}

CERTIFICATE HOLDER CANCELLATION
City of Key West SHOULD ANY OF THE ABOVE DESCRIBED POLIGIES BE CANCELLED BEFORE
P.O. Box 1409 THE EXPIRATION DATE THEREOF, NOTICE WLl BE DELIVERED IN

ACCORDANCE WITH THE POLICY PROVISIONS.

Key West, FI. 33041-1409

&1988.2010 ACORD CORPORATION. All rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD

AUTHORIZED REPRE.
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MMDOAYYYY)
9/16/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS KO RIGHTS UPON THE CERTIFICATE HOLDER. TH:S
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S]), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the pollcy(ies) muat be endorsed. If SUBROGATION IS WAIVED, subjoact to
the terms and conditions of the policy, certain policies may require 2n endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).

PRODUCER
FULTON AGENCY INC

1301 E COakland Park Blvd
Cakland Park, FL 33334

TONTRLT

NAME: CAROL WIGGIN
PHONE

ey (954)776-9015 (e Noy (954) 351-9913

aoseess carol@ful tonagency . com

INAURER{S) AFFORDING COVERAGE NAXC

msurer o: DEPOSITORS INSURANCE CO

INSURED PMG Associates, Inc. IHSURERB:TECHN'OLOGY INSURANCE CCMPANY
INSURER C :
3880 NW 2 Ct INSURER D :
Deerfield Beach, FL 33442 INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TC THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POUCIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POUCIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

e TYPE OF INSURANCE mesw | wvp POLICY NUMBER (ﬁ'ﬁgm (%M LIMITS
| GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
X | COMMERCIAL GENERAL LIABILITY | PREMISES (E2 comumnce) |3 300,000
) cuams e [ X] oceur MED EXP (Ary o porsery | 3 5,000
Al | x|y ACP5935141742 9/27/139/27/14] rersonaraaoviuury (s 1,000,000
L GENERAL AGGREGATE {3 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - coMProP aGG | s 2,000,000
_ﬂ POLICY I——EERQO'I l_l LOC 3
[ AUTOMOBILE LABILITY D SIGLE T "7 ,000,000
Al ﬁgﬁfw Magws | |, |ACP5935141742 9/27/139/27 /18 gpr T
T e auros. (] ADiEweeo PROPERTY TRBAGE 5
s
UMBRELLA LIAB
R S el (N e el % | ¢ |ACP5935141742 9/16/14|9/27/14 TW:"T‘E’M“ ; ;:ggg:ggg
oen | | revenmions s
WORKERS COMPENSATION [T X
AND EMPLOYERS' LIABILITY Yin 4| TORY R
B | A PROPREIORPARTMEREXECUT D wia Y |TWC3399796 2/04/142/04/15 £\ eacH AcCIDENT s 1,000,000
Qundery 00 EL DISEASE - EA EMPLOYEES 1,000,000
DESCRIPTION OF OPERATIONS below £L DISEASE - poucYumm s 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attech ACORD 101, Additionat Remarks Schedule, § Mo SHace is N

CERTIFICATE HOLDER INCLUDED AS ADDITIONAL INSURED.

30 DAYS CANCELLATION.ENDORSEMENTS ADDING

ADDITIONAL INSURED AND WAIVER OF SUBROGRATION ENDORSEMENT TO BOTH LIABILITY AND WORKERS
COMPENSATION COVERAGE HAVE BEEN ORDERED FROM CARRIER.

CERTIFICATE HOLDER

CANCELLATION

CITY OF KEY WEST

P O BOX 1409
KEY WEST, FL 33041-1409

|-

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WL BE DELNVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRiATNE
Y

ACORD25(2010/05)

©19 010 D COR TION. Allrights reserved.

The ACORD name and logo are registered marks of ACORD
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CERTIFICATE OF LIABILITY INSURANCE

DATE (MWDDNY YY)
9/16/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE QF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

[MPORTANT: H the certificate hoider ks an ADDITIONAL INSURED, the policy(ies) must be endorsed. }f SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may reguire an endorsement A statement on this certificate does not confer rights to the

certificate hoider In lisu of such endorsement(s).

PRODUCER TONTAET
FULTON AGENCY INC . CAROL WIGGIN

1301 E Oakland Park Blvd
Oakland Park, FL 33334

(N e (954) 776-9015 | (% woy (954) 351-9913

Aboress:Carol@ful tonagency . com

INBURER{D} AFFORIING COVERAGE

msurer a: DEPOSITORS INSURANCE CO

INSURED PMG Associates, Inc. wsurer 8 : TECHNOLOGY INSURANCE COMPANY
INSURER C :
3880 NW 2 Ct INSURER D -
Deerfield Beach, FL 33442 INSURER E :
INSURER F :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS 15 TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POUCY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

o TYPE OF INSURANCE oven [ POLICY NUMBER (».@b%\f) (MDA FET) LIMITS
| GENERAL LABRITY EACH OCCURRENCE s 1,000,000
R ] commercia cenerar ussrTy | PREMISES (cs oommmrce) |3 300,000
CLAMS-MADE OCCUR MED EXP (Any oow pevsor) | § 5,000
Al | x|y ACPS5945141742 9/27/14/9/27/15 rersonacaaovinury |5 1,000,000
|| GENERAL AGGREGATE |s 2,000,000
GENL AGGREGATE LIMIT APPLIES PER: PRODUCTS -comproP A i s 2,000,000
[ X]eouer{ | PR [ oc s
| AUTOMOBILE LuABILITY &WEW s 1,000,000
a[JAgme [Jsegmeo | | |ACPS945141742  19/27/14l9/27/15 e S
| X | Hirep auTos ,(NS-;NO'OSWNED m;p, o) CE '
s
C [ UMBRELA LB | C | oecur o} EACH DCCURRENGE s 2,000,000
Al excess wa | [ x| ¢ |AcP5945141742 9/27/1ﬂ9/27/1 e 5000 600
oo | = [FESTRs [ X [0 :
WORKERS COMPENSATION toryLmis | X ["er
5 | romeeronmuenece (5| | ¢ | THC3399796 2/04/142/04/15cr eacncomenr |5 1,000,000
{mmaxtory in Ma EL DISEASE - EA EnmLoveEs 1,000,000
DL SCRISTION e DPERATIONS below EL oisease-poucyunm |3 1,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Aftach ACORD 101, Adcitional Remarks Schedule, i more space is raquired)

CERTIFICATE HOLDER INCLUDED AS ADDITIONAL INSURED.

30 DAYS CANCELLATION.ENDORSEMENTS ADDING

ADDITIONAL INSURED AND WAIVER OF SUBROGRATION ENDORSEMENT TO BOTH LIABILITY AND WORKERS
COMPENSATION COVERAGE HAVE BEEN ORDERED FROM CARRIER.

CERTIFICATE HOLDER

CANCELLATION

CITY OF KEY WEST

P C BOX 1409
KEY WEST, FL 33041-1409

1

SHOULD ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WTTH THE POLICY PROVISIONS.

e

ACORD25(2010/05)

© 1988-2010 ACORD CORPARATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD




Addendum No. 1
City of Key West RFP#003-14.
Bahama Village Community Redevelopment Area Visioning
' and
Capital Projects Work Plan

To all prospective proposers:

The followi;ng changes arc hereby made a part of RFP#003-14 as fully and as
completely as if the same were fully set forth therein:

Exhibit A. Insurance and Indemnification

1. Delete in its entirety Exhibit A replace with the following:

PROFESSIONAL CONSULTANT is to secure, pay for, and file with the City of Key West,
prior to commencing any work under the Contract, all certificates for workers'
compensation, public liability, and property damage liability insurance, and such other
insurance coverages as may be required by specifications and addenda thereto, in at least
the following minimum amounts with specification amounts to prevail if greater than
minimum amounts indicated. Notwithstanding any other provision of the Contract, the
PROFESSIONAL CONSULTANT shall provide the minimum limits of liability insurance
coverage as follows: '

Auto Liability $1,000,000 Combined Single Limit
General Liability $2,000,000 : Aggregate (Per Project)
$2,000,000 Products Aggregate
$1,000,000 Any One Occurrence
1,000,000 Personal Injury
$ 300,000 Fire Damage/ Legal
Professional Liability - $1,000,000 Per Claim / Aggregate
Additional Umbrella iiabﬂjty $ 2,000,000 Occurrence / Aggregate

PROFESSIONAL CONSULTANT shall furnish an original Certificate of Insurance
indicating, and such policy providing coverage to, City of Key West named as an
additional insured on all policies-excepting Professional Liability-on a PRIMARY and

Page1of3



NON CONTRIBUTORY basis utilizing an ISO standard endorsement at least as broad as
CG 2010 (11185) or its equivalent, (combination of CG 20 10 07 04 and CG 20 37 07 04,
providing coverage for completed operations, is acceptable) including a waiver of
subrogation clause in favor of City of Key West on all policies. PROFESSIONAL
CONSULTANT will maintain the Professional Liability, General Liability, and Umbrella
Liability insurance coverages summarized above with coverage continuing in full force
including the additional insured endorsement until at ]east 3 years beyond completlon
and delivery of the work contracted herein.

Notwﬁhsbandmg any other provision of the Contract, the PROFESSIONAL
CONSULTANT shall maintain complete workers' compensation coverage for each and
every employee, principal, officer, representative, or agent of the PROFESSIONAL
CONSULTANT who is performing any labor, services, or material under the Contract.
Further, PROFESSIONAL CONSULTANT shall additionally maintain the following
minimum limits of coverage:

Bodily Injury Each Accident : $1,000,000
Bodily Injury by Disease Each Employee $1,000,000
Bodily Injury by Disease Policy Limit $1,000,000

If the work is being done on or near a navigable waterway, PROFESSIONAL
CONSULTANT’s workers compensation policy shall be endorsed to provide USL&H Act
(WC 00 01 06 A) and Jones Act (WC 00 02 01 A) coverage if specified by the City of Key
West. PROFESSIONAL CONSULTANT shall provide the City of Key West with a
Certificate of Insurance verifying compliance with the workman's compensation
coverage as set forth herein and shall provide as often as required by the City of Key West
such certification which shall also show the insurance company, policy number, effective
and expiration date, and the limits of workman's compensation coverage under each

policy. _
PROFESSIONAL CONSULTANT's insurance policies shall be endorsed to give 30 days

written notice to the City of Key West in the event of cancellation or material change,
using form CG 02 24, or its equivalent.

Certificates of Insurance submitted to the City of Key West will not be accepted without
copies of the endorsements being requested. This includes additional insured
endorsements, cancellation/material change notice endorsements, and waivers of

Page 20f 3



“subrogation. Copies of USL&H Act and Jones Act endorsements will also be required if
necessary. PLEASE ADVISE YOUR INSURANCE AGENT ACCORDINGLY.

Additionally, the following addition is hereby made a part df RFP#003-14 as fully and 7
as complelely as if the same were fully set forth therein: _

2. Add in its entirety the attached six Liability Insurance Forms

All Proposers shall acknowledge receipt and acceptance of this Addendum No. 1 by acknowledging
Addendum in their proposal or by submitting the addendum with the proposal package. Proposals
submitted without acknowledgement or without this Addendum fully executed may be considered
‘non-responsive

MW ﬁOmGﬁkSSac,Aﬂt’SfﬁdQ

Signature - Name of Business
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ANTI-KICKBACK AFFIDAVIT
STATE OF FLORIDA
SS:

COUNTY OF MONROE'R €0 0 ARD

-1 the undersigned hereby duly sworn depose and say that no portion of the sum herein
response will be paid to any employee of the City of Key West as a commission, kickback,
reward or gift, directly or indirectly by me or any member of my firm or by an officer of the
corporaton. -

Swom and prescribed before me this__ /% day of% 20 Lf

NOTARY PUBLIC, State of Florida %@/’

My commission expires: 5".;/3 15, 2017

STEPHEN C GONOT
J% Notary Public - State of Florida

My Comm. Expires Jul 1§, 2017
Commission # FF 030218

RIP EG03-2014
Bahama Village Community Redevelopment Area Capital Projacts Work Plan
1g



CONE OF SILENCE AFFIDAVIT

Pursuant to City of Key West Code of Ordinances Section 2-773 (attached below)

STATEOF_F/ Z&ﬂlb/@— )

155
COUNTY.OF Bich w AED )

I the undersigned hereby duly sworn depose and say that all owner(s), partners, officers,
directors, employees - and agents

PMG ASEC /ATESDNC . have read and understand the limitations and
procedures regarding communications concerning City of Key West issued competitive

solicitations pursuant to City of Key West Ordinance Section 2-773 Cone of Silence
(attached).

Sworn and subscribed before me thls

/‘ ( daynofgﬂmér‘/ , 2‘0 j_‘;é

i h ........ srsmsucaouor
Sy =0 )

% £ Notary Public - Stats of Florida

ﬁ" My Comm. Expires Jut 15, 2017
T Commission # FF 000218

NOTARY PUBLLIC, State of F£¢24DA atlarge

—_—
My Comumission Expires: - ://‘1 / {: Qﬁﬁ

REP #0032-2014

Sahama Villiage Community Redevelopment Area Capital Projecits Work Plan
24

representing the firm of -



EQUAL BENEFITS FOR DOMESTIC PARTNERS AFFIDAVIT -

STATEOF _T(eliD A )
) : S8

COUNTY oF BROWALS

I, the undersigned hereby duly sworn, depose and say that the firm of tp MG ASSoC /4 TZSJ”C—

o

provides benefits to domestic partners of its employees on the same basis as it provides benefits to
employees’ spouses, per City of Key West Code of Ordinances Sec. 2-799.

//a e IJWQ///AQ 2 2, /Q.é@_qcﬂ’d

Sworn and subscribed before me this 7 = day of% pIeam?2 20/

NOTARY PUBLIC, State of |~ [0 8.0 at Large

My C;:)mmission Expires: :_;—: /w ;5/: 9—-‘5/ -7

.\b [y
: @ My Comm. Expires Jul 15, 2017

. REFP £0GZ2-2014 ;
Bahama Village Community Redevelopment Area Capital Projects Work Plan
213



SWORN STATEMENT PURSUANT TO SECITON 287.133(3) (A)

FLORIDA STATUTES, ON PUBLIC ENTTTY CRIMES

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY
PUBLIC OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS,

1. This sworn statement is submitted to

by KeTh Leens R Gord J PRESDerT

(print individual’s name and title)

for !PmQF}‘SSOClﬁ"J’ZS\.O/f‘C——

(pnnt name of entity subtmttmg sworn statement)
whose business address is_2& EONW QCT bkgﬁ?lép”‘o

and (if applicable) its Federal Employer Identification Number (FEIN) is

6_‘7 23§ \357 3 (if the entity has no FEIN, include the Social Security Number of the
individual signing this sworn statement):

2. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the ransaction of business with any public entity or with an agency
or political subdivision of any other state or of the United States, including, but not
limited to, any bid or contract for goods or services to be provided to any public entity
or an agency or political subdivision of any other state or of the United States and
involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or
material misrepresentation. . |

3. [ understand that "conviction" as defined in Paragraph 287.133(1) {(g), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication of guilt, in any federal or state trial court of record relating to charges
brought by indictment or information after July 01, 1989, as a result of a jury verdict,
nonjury trial, or entry of a plea of guilty or nolo contendere.

4. I understand that an "affiliate" as defined in Paragraph 287.133(1) (a), Florida Statutes
means:

RTP $#0C03-2014
Bahama Village Communiiy Redevelapment Area Capital Projects Work Plan
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1. A predecessor or successor of a person convicted of a public entity
crime: or

2, An entity under the control of any natural person who is active in the
- management of the entity and who has been convicted of a public entity
crime. The term "affiliate" includes those officers, directors, executives,
partners, shareholders, employees, members and agent who are active in
the management of an affiliate. The ownership by one person of shares
constituting a controlling interest in another person, or a pooling of
equipment of income among persons when not for fair market value
under an arm's length agreement, shall be a prima fade case that one
person controls another person. A person who knowingly enters into a
joint venture with a person who has been convicted of a public entity
crime in Florida during the preceding 36 months shall be considered an
affiliate.

5. I understand that a "person” as defined in Paragraph 287.133(1) (e), Florida Statute
" means any natural person or entity organized under the laws of any state or of the
United States with the legal power to enter into a binding contract and which bids or
applies to bid on contracts for the provision of goods or services let by a public entity,

or which otherwise transacts or applies to transact business with a public entity. The

term "person” includes those officers, directors, executives, partners, shareholders,

employees, members, and agents who are active in management of an enﬁty.

6. Based on information and belief, the statement which I have marked below is true in
relation to the entity submitting this sworn statement (indicate which statement

w either the entity submitting this sworn statement, or any of its officers,
ectors, executives, pariners, shareholders, employees, members, or agents who are

active in the management of the entity, nor any affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to Tuly, 1989,

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are
"active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989.

The entity submitting this sworn statement, or one or more of its officers,
directors, executives, partners, shareholders, employees, members, or agents who are '
active in the management of the entity or an affiliate of the entity has been charged
with and convicted of a public entity crime subsequent to July 01, 1989. However,

RFP $003-2014

Bahama Villags Community Redavelopment Area Capital Projects Work Plan
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there has been a subsequent proceeding before a Hearing Officer of the State of
Florida, Division of Administrative Hearings and the Final Order entered by the
Hearing Officer determined that it was not in the public interest to place the entity
submitting this sworn statement on the convicted vendor list. (Attach a copy of the
final order) - '

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH ONE (1) ABOVE IS
FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THROUGH
DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. [ ALSO
UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO
ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT
PROVIDED IN SECTION 287.017, FLORIDA STATUTES, FOR THE CATEGORY TWO OF

w N THE ORMATION CONTAINED IN THIS FORM.
U5/ D014/

(SIGNATURE) (DATE)
—
STATE OFFL0~rD A
COUNTY OF BEou) AELS
PERSONALLY APPEARED BEFORE ME, the undersigned authontyﬂﬁTHLEZ‘U R Gow UT
(name of individual)

who, after first being sworn by me, affixed his/her signature in the space provided above on this

14 day o P, 201 :ﬁ% @/ _

NOTARY PUBLIC

- .
My commission expires: \J‘;—/JU /\5 Qol7 é My Comm. Expises Je! 18, 2017

RT? g0032-2014
Bahama Village Community Redevelopment Area Capitzl Projects Work Plan
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